

Phase	Department	Equipment	Equipment Vendor	JSN #	RPIE vs PP	Installation Location	Target Training Dates			Attendees	NOTES
							Onsite Training	Offsite Training	Live Training		
	ENT										
	Final Move	OR Table	Berchtold	M9080	PP	1C572	05/10-05/14/24		05/24-05/28/24	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
	Final Move	Mini-Cat	TBD	U0003	PP	1C573			05/24-05/28/24	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
	Musculo Clinic										
	Chiropractic	Laser Stim Unit	Multi Radiance Medical	U0084	PP		05/12-05/14/24			Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
	Orthopedics	GE XR656	GE Healthcare	X5900	PP	1C238.1		04/26-04/30/24	05/10-05/14/24	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
	Radiology										
	Radiology Conference Room	Audio-Video Conf Control System	TBD	TBD	PP	2B624	01/18/24			Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
	North Angio	Gentlemax Laser		U9014	PP		01/28-01/29/24			Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
	North Angio	Cardiac UltraSound LOGIQE9	GE Healthcare	X2100	PP		01/28-01/29/24		02/08-02/12/24	Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
	North Angio	Toshiba Biplane Angio Cath Lab	Toshiba	X6175	PP	2B600		01/25-01/29/24	02/08-02/12/24	Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
	CT Scan	Siemans Somatome Definition Flash	Siemans	X6240	PP	2B636		01/25-01/29/24	02/01-02/05/24	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
	Radiography	GE Discovery XR650	GE Healthcare	X5900	PP	2B620		01/11-01/14/24	01/18-01/22/24	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
	Bone Density	Hologic Discovery A	Hologic	X2120	PP	2B659.1		03/22-03/23/24	03/26/24	Nurses, BMETs, Techs, Doctors	Estimated training schedule. Need to confirm attendees.
	S. Angio	Cardiac UltraSound LOGIQE9	GE Healthcare	X2100	PP		01/18/24			Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
	S. Angio	Toshiba Single Plane Angio Cath Lab		X6175	PP	2B611		01/18-01/22/24	01/25-01/29/24	Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.
	Mammo	Hologic Selenia Dimensions	Hologic	X5430	PP	2B665.3		02/08-02/12/24	02/18-02/19/24	Doctors, Techs, BMETs	Estimated training schedule. Need to confirm attendees.

Instruction: Identify new Personal Property (FFE-CS) requiring training, departments and personnel affected, training duration, etc. Include the information found on this example schedule.