

NAVFAC DESIGN-BUILD
UFGS REVISION - CHANGE LIST
May / August / November 2021
PUBLISHED DECEMBER 2021

	Prep Act	UFGS Section Number	Section Title	Revised	Added (New)	Deleted	Old Date	Change No.	Section Date	Nature of Revision/Change
1	N	01 14 00	WORK RESTRICTIONS					13	Nov-11	08/21: added Note to Submittal Article with instructions for Navy Design-Build projects; 9826 updated last sentence in Activity Regulations paragraph (1.5.1) to clarify identifying Contractor equipment and replaced "must" with "will" or "may" throughout Part 1 as appropriate. Change 12 - 05/21: paragraph Shipyard Area Work Clearance Request (1.5.10) tailored for Navy.
2	N	01 20 00	PRICE AND PAYMENT PROCEDURES					2	Nov-20	08/21: included timeline requirements for both Schedule of Prices and Earned Value Report and corrected typo in Note in Data Required paragraph.
3	N	01 30 00	ADMINISTRATIVE REQUIREMENTS					1	Nov-20	08/21: updated requirements for NAVFAC PAC DB and DBB in Partnering and Mobilization paragraphs.
4	N	01 31 19.05 20	CONCEPT DESIGN WORKSHOP (CDW)						Feb-21	N/A
5	N	01 31 23.13 20	ELECTRONIC CONSTRUCTION AND FACILITY SUPPORT CONTRACT MANAGEMENT SYSTEM					7	May-17	11/21: updated requirements for jobsite computer tablet in the Field Administration paragraph, and updated the Contract Administration paragraph to clarify eCMS file storage structure. Also added minimum download and upload speeds to paragraph 1.4.1 General.
	N	01 32 16.00 20	SMALL PROJECT CONSTRUCTION PROGRESS SCHEDULES					1 (08/20)	Aug-18	Not included in Part 2 - For use with the Small Project Template (SPT) PART 5 only.
6	N	01 32 17.00 20	COST-LOADED NETWORK ANALYSIS SCHEDULES (NAS)					3 (08/20)	May-18	N/A
7	N	01 33 00.05 20	CONSTRUCTION SUBMITTAL PROCEDURES					4 (12/18)	May-14	N/A
8	N	01 33 10.05 20	DESIGN SUBMITTAL PROCEDURES					5 (03/19)	May-17	N/A
9	N	01 33 29	SUSTAINABILITY REQUIREMENTS AND REPORTING						Feb-21	N/A
10	N	01 35 13	SPECIAL PROJECT PROCEDURES						Nov-20	N/A
11	N	01 35 26	GOVERNMENTAL SAFETY REQUIREMENTS					2	Nov-20	11/21: corrected CFR reference in the Competent Person for Confined Space Entry paragraph and updated the Work Around Flammable Materials paragraph. Change 1 - 08/21: updated Note in APP-Construction paragraph to clarify instructions for NAVFAC PAC DB and DBB project options.
12	N	01 45 00.05 20	DESIGN AND CONSTRUCTION QUALITY CONTROL					6 (11/20)	Jun-15	N/A
13	N	01 45 35	SPECIAL INSPECTIONS						Nov-20	N/A
14	A	01 50 00	TEMPORARY CONSTRUCTION FACILITIES AND CONTROLS					1	Nov-20	08/21: Added Note to Submittal Article with instructions for Navy Design-Build projects.
15	N	01 57 19	TEMPORARY ENVIRONMENTAL CONTROLS					5	Nov-15	08/21: Added Note to Submittal Article with instructions for Navy Design-Build projects and updated requirements for NAVFAC PAC DB and DBB in Environmental Protection Plan paragraph.
16	N	01 57 19.01 20	SUPPLEMENTAL TEMPORARY ENVIRONMENTAL CONTROLS					5	Nov-15	08/21: Added Note to Submittal Article with instructions for Navy Design-Build projects.
17	A	01 74 19	CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL					3	Feb-19	11/21: Required to align with NAVFAC regional fidelity, and to fix administrative issues, per two CCRs. Change 2 - 08/21: Added Note to Submittal Article with instructions for Navy Design-Build projects. Incorporated CCRs that support certain Navy Facilities Engineering Commands.
18	A	01 78 00	CLOSEOUT SUBMITTALS					1	May-19	08/21: Added Note to Submittal Article with instructions for Navy Design-Build projects; Deleted note and bracketed selections for Army only.
19	N	01 78 23	OPERATION AND MAINTENANCE DATA					2	Aug-15	08/21: Added "Marine Corps Installations" to General Note.
20	N	01 78 24.00 20	FACILITY ELECTRONIC OPERATION AND MAINTENANCE SUPPORT INFORMATION (eOMS)					3	Feb-15	08/21: added bracketed option for section UFGS 01 32 16.00 20 in Pre-Construction/Post-Award Kickoff Meeting paragraph. Added "Marine Corps Installations" to General Note and updated Notes for the Facility Data Workbook; modified Notes and paragraphs to have either brackets or tailoring, not both.
21	N	01 91 00.15 20	TOTAL BUILDING COMMISSIONING					1	Feb-21	05/21: Changes made to align with NAVFAC policy, and corrections of errors and omissions.