Project Title/Installation Name RPIE/PP FFE-CS Testing and Certification Schedule

Testing & Certification Requirements Concurrent
RPIEvs| New Installation | Amount of time per item, per discipline Testing
Phase Department Equipment Equipment Vendor JSN # PP Vs Location Dates NOTES
FFE-CS | Reuse MTF KTR hsici h
BMET BMET Physicist | Other Yes No
ENT
Final Move OR Table Berchtold M9080 PP | Reuse 1C572 1hr N/A 01/13/25
Final Move Mini-Cat TBD u0o003 PP | Reuse 1C573 4 hrs 1hr 5 days 01/11-01/15/25
Musculo Clinic
Chiropractic Laser Stim Unit Multi Radiance Medical | U0084 PP | Reuse .5 hr N/A 12/09/25
Orthopedics Surgical Lights M7470 PP New 1C238.1 .5 hr N/A 12/10/25
Orthopedics GE XR656 GE Healthcare X5900 PP New 1C238.1 2 days 1hr 3 days X 12/09-12/11/25
Radiology

Exam Lights (Ceilin Pre
North Angio ghts (Ceiling M7435 | PP | Reuse P 5 hr N/A 02/05/25

Mounted) Recovery
North Angio Surgical Lights M7470 PP | Reuse 2B600 .5 hr N/A 02/05/25
North Angio Gentlemax Laser u9014 PP New .5hr .5 hr 1 day X 02/05/25
North Angio Cardiac UltraSound LOGIQE9|GE Healthcare X2100 PP New 4 hrs lhr N/A 02/05/25

Toshiba Biplane Angio Cath
North Angio o P & Toshiba x6175 | PP | New | 2B600 | 2days | 1hr | 3days X 02/01-02/05/25
Radiography GE Discovery XR650 GE Healthcare X5900 PP New 2B620 2 days 1hr 3 days X 02/01-02/05/25
Bone Density Hologic Discovery A Hologic X2120 PP New 2B659.1 2 days 1hr 3 days TBD

Toshiba Single Plane Angio
s. Angio & 8 x6175 | PP | New | 2B611 | 2days | 1hr | Sdays X TBD

Cath Lab
Mammo Hologic Selenia Dimensions |Hologic X5430 PP New 2B665.3 2 days 1hr 3 days TBD
Instruction: Identify all new and reuse RPIE & PP FFE-CS equipment that requires testing and certification beyond standard safety and operational checks, personnel performing certification (i.e. Contractor BMET, Govt BMET, Physicist,
Third-party Vendor, etc.) and task duration per unit. Include existing property relocating to both interim and final spaces. Provide in Excel format and include information found on this example document.
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