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NOTE: This specification covers the requirements
for general procedures regarding submittals, data
normally submitted for review to establish
conformance with the design concept and contract
documents, called for in other sections of the
specifications.

Edit this guide specification for project specific
requirements by adding, deleting, or revising text.
For bracketed items, choose applicable items(s) or
insert appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).

This guide specification includes tailoring options
for ARMY, NAVY, NASA and for NAVFAC component
requirements. Army tailoring options also include
DESIGN-BUILD and CONSTRUCTION, and at least one of
these options must be deselected. Do not use this
section for Navy DB projects. Use the DB specs in
the NAVFAC DB Master posted within the Whole
Building Design Guide. Selection or deselection of
a tailoring option will include or exclude that
option in the section, but editing the resulting

section to fit the project is still required.
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PART 1 GENERAL
The Contracting Officer may request submittals in addition to those

specified when deemed necessary to adequately describe the work covered in
the respective sections.
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Units of weights and measures used on all submittals are to be the same as
those used in the contract drawings.

Each submittal is to be complete and in sufficient detail to allow ready
determination of compliance with contract requirements.

Contractor's Quality Control (CQC) System Manager and the Designer of
Record, if applicable, to check and approve all items prior to submittal
and stamp, sign, and date indicating action taken. Proposed deviations
from the contract requirements are to be clearly identified. Include
within submittals items such as: Contractor's, manufacturer's, or
fabricator's drawings; descriptive literature including (but not limited
to) catalog cuts, diagrams, operating charts or curves; test reports; test
cylinders; samples; O&M manuals (including parts list); certifications;
warranties; and other such required submittals.

Submittals requiring Government approval are to be scheduled and made prior
to the acquisition of the material or equipment covered thereby. Picked up
and disposed of in accordance with manufacturer's Material Safety Data
Sheets (MSDS) and in compliance with existing laws and regulations samples
remaining upon completion of the work.

.1 DEFINITIONS
1.1 Submittal Descriptions (SD)

Submittals requirements are specified in the technical sections.
Submittals are identified by Submittal Description (SD) numbers and titles
as follows:

Rk ok ok o ok ok ok ok ok ok o ok o ok o o o o o o o ok ok ok ok o ok o o o o ok o o o o o o o o o o o o o o o o o o o R o o o o o o o o o o o o o o o o o o o

NOTE: The SD numbers and names, assigned by the
SPECSINTACT Configuration, Control and Coordinating
Board, relate to the terminology of the technical
sections and should not be changed. Refer to UFC
1-300-02 UNIFIED FACILITIES GUIDE SPECIFICATIONS

(UFGS) FORMAT STANDARD for additional information.
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SD-01 Preconstruction Submittals

Submittals which are required prior to a notice to proceed commencing
work on site. Submittals required prior to the start of the next major
phase of the construction on a multi-phase contract. Schedules or
tabular list of data or tabular list including location, features, or
other pertinent information regarding products, materials, equipment,
or components to be used in the work, submitted prior to contract
notice to proceed or next major phase of construction.

Certificates of insurance
Surety bonds

List of proposed subcontractors
List of proposed products
Construction Progress Schedule
Network Analysis Schedule (NAS)
Submittal register

Schedule of prices

Health and safety plan
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Work plan
Quality control (QC) plan
Environmental protection plan

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in
producing the product and as aids to the Contractor for integrating the
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems
and interdisciplinary work will be coordinated.

SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts,
instructions and brochures illustrating size, physical appearance and
other characteristics of materials, systems or equipment for some
portion of the work.

Samples of warranty language when the contract requires extended
product warranties.

SD-04 Samples

Fabricated or unfabricated physical examples of materials, equipment or
workmanship that illustrate functional and aesthetic characteristics of
a material or product and establish standards by which the work can be

judged.

Color samples from the manufacturer's standard line (or custom color
samples if specified) to be used in selecting or approving colors for
the project.

Field samples and mock-ups constructed on the project site establish
standards by which the ensuring work can be judged. Includes
assemblies or portions of assemblies which are to be incorporated into
the project and those which will be removed at conclusion of the work.

SD-05 Design Data

Design calculations, mix designs, analyses or other data pertaining to
a part of work.

Design submittals, design substantiation submittals and extensions of
design submittals.

SD-06 Test Reports
Report signed by authorized official of testing laboratory that a
material, product or system identical to the material, product or
system to be provided has been tested in accord with specified
requirements. (Testing must have been within three years of date of

contract award for the project.)

Report which includes findings of a test required to be performed by
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the Contractor on an actual portion of the work or prototype prepared
for the project before shipment to job site.

Report which includes finding of a test made at the job site or on
sample taken from the job site, on portion of work during or after
installation.

Investigation reports.

Daily logs and checklists.

Final acceptance test and operational test procedure.
SD-07 Certificates

Statements printed on the manufacturer's letterhead and signed by
responsible officials of manufacturer of product, system or material
attesting that product, system or material meets specification
requirements. Must be dated after award of project contract and
clearly name the project.

Document required of Contractor, or of a manufacturer, supplier,
installer or subcontractor through Contractor, the purpose of which is
to further quality of orderly progression of a portion of the work by
documenting procedures, acceptability of methods or personnel
qualifications.

Confined space entry permits.
Text of posted operating instructions.
SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or
material, including special notices and Material Safety Data sheets
concerning impedances, hazards and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by
manufacturer's representative at the job site, in the vicinity of the
job site, or on a sample taken from the job site, on a portion of the
work, during or after installation, to confirm compliance with
manufacturer's standards or instructions. The documentation must be
signed by an authorized official of a testing laboratory or agency and
must state the test results; and indicate whether the material,
product, or system has passed or failed the test.

Factory test reports.
SD-10 Operation and Maintenance Data

Data that is furnished by the manufacturer, or the system provider, to
the equipment operating and maintenance personnel, including
manufacturer's help and product line documentation necessary to
maintain and install equipment. This data is needed by operating and
maintenance personnel for the safe and efficient operation, maintenance
and repair of the item.
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This data is intended to be incorporated in an operations and
maintenance manual or control system.

SD-11 Closeout Submittals

Documentation to record compliance with technical or administrative
requirements or to establish an administrative mechanism.

Special requirements necessary to properly close out a construction
contract. For example, Record Drawings and as-built drawings. Also,
submittal requirements necessary to properly close out a major phase of
construction on a multi-phase contract.

1.1.2 Approving Authority

Office or designated person authorized to approve submittal.

1.1.3 Work

As used in this section, on- and off-site construction required by contract
documents, including labor necessary to produce submittals, construction,
materials, products, equipment, and systems incorporated or to be
incorporated in such construction.

1.2 SUBMITTALS

Rk ok ok o ok ok ok ok ok ok o o o ok o o ok o o o o ok ok ok ok o ok o ok o ok ok o o o o o o o o o o o o o o o o o o o R o o o o o o o o o o o o o o o o o o o

NOTE: Submittals must be limited to those necessary
for adequate quality control. The importance of an
item in the project should be one of the primary
factors in determining if a submittal for the item
should be required.

A “G” following a submittal item indicates that the
submittal requires Government approval. Some
submittals are already marked with a “G”. Only
delete an existing “G” if the submittal item is not
complex and can be reviewed through the Contractor’s
QC system. Only add a “G” if the submittal is
sufficiently important or complex in context of the
project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within
the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for NAVFAC,
Air Force and NASA projects.

Choose the first bracketed item for Navy, Air Force
and NASA projects, or choose the second bracketed

item for Army projects.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are [for Contractor QC
approval.] [for information only. When used, a designation following the
"G" designation identifies the office that will review the submittal for
the Government.] Submit the following in accordance with this section.

SD-01 Preconstruction Submittals

Submittal register[; GIl[; G, [

.3 SUBMITTAL CLASSIFICATION
Submittals are classified as follows:
.3.1 Designer of Record Approved (DA)

Designer of Record (DOR) approval is required for extensions of design,
critical materials, any deviations from the solicitation, the accepted
proposal, or the completed design, equipment whose compatibility with the
entire system must be checked, and other items as designated by the
Contracting Officer. Within the terms of the Contract Clause entitled
"Specifications and Drawings for Construction," they are considered to be
"shop drawings." Contractor to provide the Government with the number of
copies designated hereinafter of all DOR approved submittals. The
Government may review any or all Designer of Record approved submittals for
conformance to the Solicitation, Accepted Proposal and the completed
design. The Government will review all submittals designated as deviating
from the Solicitation or Accepted Proposal, as described below. Design
submittals to be in accordance with Section [ ] DESIGN AFTER AWARD.
Generally, design submittals should be identified as SD-05 Design Data
submittals.

.3.2 Government Approved

Government approval is required for extensions of design, critical
materials, deviations, equipment whose compatibility with the entire system
must be checked, and other items as designated by the Contracting Officer.
Government approval is required for any deviations from the Solicitation or
Accepted Proposal and other items as designated by the Contracting

Officer. Within the terms of the Contract Clause entitled "Specifications
and Drawings for Construction," they are considered to be "shop drawings."

.3.3 Government Conformance Review of Design (CR)

The Government will review all intermediate and final design submittals for
conformance with the technical requirements of the solicitation. Section

[ ] DESIGN AFTER AWARD covers the design submittal and review process
in detail. Review will be only for conformance with the applicable codes,
standards and contract requirements. Design data includes the design
documents described in Section [ ] DESIGN AFTER AWARD. Generally,
design submittals should be identified as SD-05 Design Data submittals.

.3.4 Designer of Record Approved/Government Conformance Review (DA/CR)
.3.4.1 Deviations to the Accepted Design

Designer of Record approval and the Government's concurrence are required
for any proposed deviation from the accepted design which still complies
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with the contract before the Contractor is authorized to proceed with
material acquisition or installation. Within the terms of the Contract
Clause entitled "Specifications and Drawings for Construction", they are
considered to be "shop drawings." If necessary to facilitate the project
schedule, the Contractor and the DOR may discuss a submittal proposing a
deviation with the Contracting Officer's Representative prior to officially
submitting it to the Government. However, the Government reserves the
right to review the submittal before providing an opinion, if deemed
necessary. In any case, the Government will not formally agree to or
provide a preliminary opinion on any deviation without the DOR's approval
or recommended approval. The Government reserves the right to non-concur
with any deviation from the design, which may impact furniture,
furnishings, equipment selections or operations decisions that were made,
based on the reviewed and concurred design.

.3.4.2 Substitutions

Unless prohibited or provided for otherwise elsewhere in the Contract,
where the accepted contract proposal named products, systems, materials or
equipment by manufacturer, brand name and/or by model number or other
specific identification, and the Contractor desires to substitute
manufacturer or model after award, submit a requested substitution for
Government concurrence. Include substantiation, identifying information and
the DOR's approval, as meeting the contract requirements and that it is
equal in function, performance, quality and salient features to that in the
accepted contract proposal.

.3.5 Designer of Record Approved/Government Approved (DA/GA)

In addition to the above stated requirements for proposed deviations to the
accepted design, both Designer of Record and Government Approval and, where
applicable, a contract modification are required before the Contractor is
authorized to proceed with material acquisition or installation for any
proposed deviation to the contract (the solicitation and/or the accepted
proposal), which constitutes a change to the contract terms. Within the
terms of the Contract Clause entitled "Specifications and Drawings for
Construction", they are considered to be "shop drawings". The Government
reserves the right to accept or reject any such proposed deviation at its
discretion.

.3.6 Information Only

Submittals not reqguiring Government approval will be for information only.
For Design-build construction all submittals not requiring Designer of
Record or Government approval will be for information only. They are not
considered to be "shop drawings" within the terms of the Contract Clause
referred to above.

.4 FORWARDING SUBMITTALS REQUIRING GOVERNMENT APPROVAL
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NOTE: Use this article and the following paragraphs
only in LANTNAFVFACENGCOM Division projects. In the
following paragraphs select only the applicable
information in brackets. On A/E projects, the A/E
should insert the firm name in the spaces shown,
unless it is known that the A/E will not be checking
samples and other submittals, including shop
drawings and product data.
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1.4.1 Submittals Required from the Contractor

As soon as practicable after award of contract, and before procurement of
fabrication, forward to the [Commander, NAVFAC Atlantic, Code CI4Al, 6506
Hampton Boulevard, Norfolk, Virginia, 23508-1278] [Architect-Engineer:

[ ],] submittals required in the technical sections of this
specification, including shop drawings, product data and samples. One copy
of the transmittal form for all submittals shall be forwarded to the
Resident Officer in Charge of Construction.

[The Architect-Engineer for this project] [NAVFAC Atlantic] will review and
approve for the Contracting Officer those submittals reserved for
Contracting Officer approval to verify submittals comply with the contract
requirements.

1.4.1.1 O&M Data

[The Architect-Engineer for this project] [NAVFAC Atlantic] will review and
approve for the Contracting Officer O&M Data to verify the submittals
comply with the contract requirements; submit data specified for a given
item within 30 calendar days after the item is delivered to the contract
site.

a. In the event the Contractor fails to deliver O&M Data within the
time limits specified, the Contracting Officer may withhold from
progress payments 50 percent of the price of the item with which
such O&M Data are applicable.

[1.4.1.2 Submittals Reserved for NAVFAC Atlantic Approval
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NOTE: Include this optional paragraph for all
projects designed by Architect-Engineer consulting
firms. Fill in the appropriate specification
section numbers and titles for the respective

products.
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As an exception to the standard submittal procedure specified above, submit
the following to the Commander, NAVFAC Atlantic, Code CI4Al, 6506 Hampton
Blvd, Norfolk, VA 23508-1278:
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NOTE: Add Section Reference tags where appropriate

below when blanks are filled.
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[a. Section [ 1, "I ]": Pile driving records]

[b. Section [ 1, "I ]": All fire protection system
submittals]

[c. Section [ 1, "I ]": All fire alarm system submittals]

[d. Section 23 09 53.00 20 SPACE TEMPERATURE CONTROL SYSTEMS: SD-06
field test report submittals]
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[e. Section 23 09 23.13 20 BACnet DIRECT DIGITAL CONTROL SYSTEMS FOR
HVAC: SD-06 field test report submittals]

[E. Section 23 05 93 TESTING, ADJUSTING, AND BALANCING FOR HVAC: All
submittals]

[g. Section 23 08 01.00 20 TESTING INDUSTRIAL VENTILATION SYSTEMS:
All submittals]

[h. Section 26 12 19.10 THREE-PHASE PAD-MOUNTED TRANSFORMERS : All
submittals]

[1. Section 26 12 19.20 SINGLE-PHASE PAD-MOUNTED TRANSFORMERS: All
submittals]

[3. Section 33 71 01 OVERHEAD TRANSMISSION AND DISTRIBUTION:
Transformer submittals]

[k. Section 26 11 16 SECONDARY UNIT SUBSTATIONS: Transformer
submittals]

[1. Section 26 11 13.00 20 PRIMARY UNIT SUBSTATION: Transformer
submittals]

1[1.4.1.3 Overseas Shop Drawing Submittals
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NOTE: For use on overseas jobs only.
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All submittals shall be sent via overnight express mail service. All costs
associated with the overnight express mail service shall be borne by the
construction Contractor. Costs associated with the overnight express mail
of submittals related to proposed submittal variances of resubmittals
necessary as a result of noncompliant or incomplete Contractor submittals
shall be the responsibility of the Contractor.

11.5 PREPARATION
1.5.1 Transmittal Form

R R R R R R R EEEEEEEEEREEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEE XXX

NOTE: Do not use the following paragraph for Army
projects.
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—

Transmit each submittal, except sample installations and sample panels to
office of [approving authority]. Transmit submittals with transmittal form
prescribed by Contracting [Officer] [Administrator] and standard for
project. On the transmittal form identify Contractor, indicate date of
submittal, and include information prescribed by transmittal form and

required in paragraph entitled "Identifying Submittals." Process
transmittal forms to record actions regarding sample[s] [installations]
[panels].]

Ek ok ok o ok ok ok ok o ok o o o o o o o o o o o ok ok ok ok o o o o o ok ok o o o o o o o o o o o o o o o o o R o R R R

NOTE: Use the following paragraph for Army projects
only. ENG Form 4025 is not a part of this guide
specification; the sample ENG Form 4025 must be
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added to this section locally. If the Contractor is
required to use the QCS software for the contract,
that system includes an electronic version of ENG
Form 4025.

R R R R R R R EEEEEEEEEREEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEE XX RS

Use the attached sample transmittal form (ENG Form 4025) for submitting
both Government approved and information only submittals in accordance with
the instructions on the reverse side of the form. These forms [will be
furnished to the Contractor][are included in the QCS software that the
Contractor is required to use for this contract]. Properly complete this
form by filling out all the heading blank spaces and identifying each item
submitted. Exercise special care to ensure proper listing of the
specification paragraph and sheet number of the contract drawings pertinent
to the data submitted for each item.]

.5.2 Identifying Submittals

When submittals are provided by a lower tier contractor the Prime
Contractor is to prepare, review and stamp with Contractor's approval all
specified submittals prior to submitting for Government approval.

Identify submittals, except sample installations and sample panels, with
the following information permanently adhered to or noted on each separate
component of each submittal and noted on transmittal form. Mark each copy
of each submittal identically, with the following:

a. Project title and location.

b. Construction contract number.

c. Date of the drawings and revisions.

d. Name, address, and telephone number of subcontractor, supplier,
manufacturer and any other second tier Contractor associated with

submittal.

e. Section number of the specification section by which submittal is
required.

f. Submittal description (SD) number of each component of submittal.

g. When a resubmission, add alphabetic suffix on submittal
description, for example, submittal 18 would become 18A, to
indicate resubmission.

h. Product identification and location in project.
.5.3 Format for SD-02 Shop Drawings

a. Shop drawings are not to be less than 210 by 297 mm 8 1/2 by 11
inches nor more than 1189 by 841 mm 30 by 42 inches, except for
full size patterns or templates. Prepare drawings to accurate
size, with scale indicated, unless other form is required.
Drawings are to be suitable for reproduction and be of a quality
to produce clear, distinct lines and letters with dark lines on a
white background.

b. Present 24 297 by 210 mm 8 1/2 by 11 inches sized shop drawings as
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.5.

part of the bound volume for submittals required by section.
Present larger drawings in sets.

Include on each drawing the drawing title, number, date, and
revision numbers and dates, in addition to information required in
paragraph entitled "Identifying Submittals."

Number drawings in a logical sequence. [Contractors may use their
own number system.] Each drawing is to bear the number of the
submittal in a uniform location adjacent to the title block.

Place the Government contract number in the margin, immediately
below the title block, for each drawing.

Reserve a blank space, no smaller than [ ] millimeter inches
on the right hand side of each sheet for the Government
disposition stamp.

Dimension drawings, except diagrams and schematic drawings;
prepare drawings demonstrating interface with other trades to
scale. Use the same unit of measure for shop drawings as
indicated on the contract drawings. Identify materials and
products for work shown.

Include the nameplate data, size and capacity on drawings. Also
include applicable federal, military, industry and technical
society publication references.

Format of SD-03 Product Data and SD-08 Manufacturer's Instructions

Present product data submittals for each section as a complete,
bound volume. Include table of contents, listing page and catalog
item numbers for product data.

Indicate, by prominent notation, each product which is being
submitted; indicate specification section number and paragraph
number to which it pertains.

Supplement product data with material prepared for project to
satisfy submittal requirements for which product data does not
exist. Identify this material as developed specifically for
project, with information and format as required for submission of
SD-07 Certificates.

Provide product data in metric dimensions. Where product data are
included in preprinted catalogs with English units only, submit
metric dimensions on separate sheet.

Provide product data in metric dimensions. Where product data are
included in preprinted catalogs with English units only, submit
metric dimensions on separate sheet.

Include the manufacturer's name, trade name, place of manufacture,
and catalog model or number on product data. Also include
applicable federal, military, industry and technical society
publication references. Should manufacturer's data require
supplemental information for clarification, submit as specified
for SD-07 Certificates.

Where equipment or materials are specified to conform to industry
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and technical society reference standards of the organizations
such as American National Standards Institute (ANSI), ASTM
International (ASTM), National Electrical Manufacturer's
Association (NEMA), Underwriters Laboratories (UL), and
Association of Edison Illuminating Companies (AEIC), submit proof
of such compliance. The label or listing by the specified
organization will be acceptable evidence of compliance. In lieu
of the label or listing, submit a certificate from an independent
testing organization, competent to perform testing, and approved
by the Contracting Officer. State on the certificate that the
item has been tested in accordance with the specified
organization's test methods and that the item complies with the
specified organization's reference standard.

g. Collect required data submittals for each specific material,
product, unit of work, or system into a single submittal and
marked for choices, options, and portions applicable to the
submittal. Mark each copy of the product data identically.
Partial submittals will [not] be accepted for expedition of
construction effort.

h. Submit manufacturer's instructions prior to installation.
.5.5 Format of SD-04 Samples

a. Furnish samples in sizes below, unless otherwise specified or
unless the manufacturer has prepackaged samples of approximately
same size as specified:

(1) Sample of Equipment or Device: Full size.

(2) Sample of Materials Less Than 50 by 75 mm 2 by 3 inches:
Built up to A4 297 by 210 mm 8 1/2 by 11 inches.

(3) Sample of Materials Exceeding 24 297 by 210 mm 8 1/2 by 11
inches: Cut down to A4 297 by 210 mm 8 1/2 by 11 inches and
adequate to indicate color, texture, and material variations.

(4) Sample of Linear Devices or Materials: 250 mm 10 inch length
or length to be supplied, if less than 250 mm 10 inches. Examples
of linear devices or materials are conduit and handrails.

(5) Sample of Non-Solid Materials: 750 ml Pint. Examples of
non-solid materials are sand and paint.

(6) Color Selection Samples: 50 by 100 mm 2 by 4 inches. Where
samples are specified for selection of color, finish, pattern, or
texture, submit the full set of available choices for the material
or product specified. Sizes and quantities of samples are to
represent their respective standard unit.

(7) Sample Panel: 1200 by 1200 mm 4 by 4 feet.
(8) Sample Installation: 10 square meters 100 square feet.

b. Samples Showing Range of Variation: Where variations in color,
finish, pattern, or texture are unavoidable due to nature of the

materials, submit sets of samples of not less than three units
showing extremes and middle of range. Mark each unit to describe
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its relation to the range of the wvariation.

c. Reusable Samples: Incorporate returned samples into work only if
so specified or indicated. Incorporated samples are to be in
undamaged condition at time of use.

d. Recording of Sample Installation: Note and preserve the notation
of area constituting sample installation but remove notation at
final clean up of project.

R R R R R R R EEEEEEEEEREEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEXE]

NOTE: To avoid unnecessary effort by the
Contractor, use the following paragraph only when

there is no color board prepared during design.
khkkkhkkhkkkhkhkkhkhkhkkkkhkkhkhkkhkkhkhkhkkhkhkhkkkhkhkhkkkhkkkhkkhkhkhkkhkkkkkhkkkhkhkkkhkkkkkkkkhkkkkkkkkkkkkkkkkk*k

e. When color, texture or pattern is specified by naming a particular
manufacturer and style, include one sample of that manufacturer
and style, for comparison.

1.5.6 Format of SD-05 Design Data and SD-07 Certificates

Provide design data and certificates on 297 by 210 mm 8 1/2 by 11
inches paper. Provide a bound volume for submittals containing
numerous pages.

1.5.7 Format of SD-06 Test Reports and SD-09 Manufacturer's Field Reports

a. Provide reports on 297 by 210 mm 8 1/2 by 11 inches paper in a
complete bound volume.

b. Indicate by prominent notation, each report in the submittal.
Indicate specification number and paragraph number to which it
pertains.

1.5.8 Format of SD-10 Operation and Maintenance Data (0O&M)

Comply with the requirements specified in Section 01 78 23
OPERATION AND MAINTENANCE DATA for O&M Data format.

1.5.9 Format of SD-01 Preconstruction Submittals and SD-11 Closeout
Submittals

a. When submittal includes a document which is to be used in project
or become part of project record, other than as a submittal, do
not apply Contractor's approval stamp to document, but to a
separate sheet accompanying document.

b. Provide all dimensions in administrative submittals in metric.
Where data are included in preprinted material with English units
only, submit metric dimensions on separate sheet.

b. Provide all dimensions in administrative submittals in metric.
Where data are included in preprinted material with English units
only, submit metric dimensions on separate sheet.

1.6 QUANTITY OF SUBMITTALS

R R R R R R EEEEEEEEEREEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEE XXX
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NOTE: The quantities suggested below are consistent
with the quantities to be retained by the

Government, in paragraphs entitled "QC Organization
Responsibilities" and "Government Responsibilities;"

maintain the coordination.
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1.6.1 Number of Copies of SD-02 Shop Drawings

Submit [six] [ ] copies of submittals of shop drawings requiring review
and approval only by QC organization and [seven] [ ] copies of shop
drawings requiring review and approval by Contracting Officer.

1.6.2 Number of Copies of SD-03 Product Data and SD-08 Manufacturer's
Instructions

Submit in compliance with quantity requirements specified for shop drawings.

1.6.3 Number of Samples SD-04 Samples

Rk ok ok o ok ok ok ok ok ok o o o o o o ok o o o o ok ok ok ok o o o o o o ok o o o o o o o o ok o o o o o o o o o o R o o

NOTE: For NAVFAC, require one sample in paragraph

"a" and delete the second sentence of paragraph "a".
khkhkkkhkhkkhkhkhkkhkhkhkhkhkhkkhkhkhkkhkhkhkhkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkkhkhkhkkhkhkhkkhkhkkhkhkkkkkkkkkkkkk

a. Submit [two] [ ] samples, or [two] [ ] sets of samples
showing range of variation, of each required item. One approved
sample or set of samples will be retained by approving authority
and one will be returned to Contractor.

b. Submit one sample panel or provide one sample installation where
directed. 1Include components listed in technical section or as

directed.
c. Submit one sample installation, where directed.
d. Submit one sample of non-solid materials.
1.6.4 Number of Copies SD-05 Design Data and SD-07 Certificates
Submit in compliance with quantity requirements specified for shop drawings.

1.6.5 Number of Copies SD-06 Test Reports and SD-09 Manufacturer's Field
Reports

Submit in compliance with quantity and quality requirements specified for
shop drawings other than field test results that will be submitted with QC

reports.
1.6.6 Number of Copies of SD-10 Operation and Maintenance Data

khhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhk®

NOTE: NAVFAC requires three copies of O&M Data
unless OMSI manual is specified. Coordinate with

OMSI requirements.
khkkkhkkkkkkhkkhkhkkkhkkhkkhkkhkhkhkkkhkkhkhkhkkkhkhkhkkkhkkkhkkhkhkhkkkhkkkkkhkkkhkhkkhkkkkkhkkkkkhkkkkkkkkkkkkkkkkk*k

Submit [Five] [three] [ ] copies of O&M Data to the Contracting Officer
for review and approval.
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1.6.7 Number of Copies of SD-01 Preconstruction Submittals and SD-11
Closeout Submittals

Unless otherwise specified, submit [two] [three] sets of administrative
submittals.

1.7 INFORMATION ONLY SUBMITTALS

khkkhkhkhhkhkhhkhkhhkhkhhkhkhhkhkhhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhhkhkhhkhkhhkhkhhkhkhhkhkhhkhhhkhkhkhkhkhhkkhkkkkkkkkk

NOTE: Use the following paragraph for Army projects.
khkkhkhkkhkhkhkhkhkhkhkhkhkhkhkhkhkkhkhkhkhkhkhkhkkhkhkkkhkhkhkkhkhkhkhkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkkkkkkkkkkkkkkkkkkkkkk

Normally submittals for information only will not be returned. Approval of
the Contracting Officer is not required on information only submittals.

The Government reserves the right to require the Contractor to resubmit any
item found not to comply with the contract. This does not relieve the
Contractor from the obligation to furnish material conforming to the plans
and specifications; will not prevent the Contracting Officer from requiring
removal and replacement of nonconforming material incorporated in the work;
and does not relieve the Contractor of the requirement to furnish samples
for testing by the Government laboratory or for check testing by the
Government in those instances where the technical specifications so
prescribe. For design-build construction the Government will retain

[ ] copies of information only submittals.

1.8 VARIATIONS / SUBSTITUTION REQUESTS

Variations from contract requirements require Government approval pursuant
to contract Clause FAR 52.236-21 and will be considered where advantageous
to Government.

1.8.1 Considering Variations

Discussion with Contracting Officer prior to submission, will help ensure
functional and quality requirements are met and minimize rejections and
re-submittals. When contemplating a variation which results in lower cost,
consider submission of the variation as a Value Engineering Change Proposal
(VECP) .

Specifically point out variations from contract requirements in transmittal
letters. Failure to point out deviations may result in the Government
requiring rejection and removal of such work at no additional cost to the
Government .

1.8.2 Proposing Variations

When proposing variation, deliver written request to the Contracting
Officer, with documentation of the nature and features of the variation and
why the variation is desirable and beneficial to Government. If lower cost
is a benefit, also include an estimate of the cost savings. In addition to
documentation required for variation, include the submittals required for
the item. Clearly mark the proposed variation in all documentation.

R kR ok ok ok R R R R o R o o R R o R R R ok ok ok R R o o kR R R o o R R R o R o o o R R o ok ko kR R

NOTE: Use the following paragraph for Army projects

only.
khkkkhkkkhkkkkhkhkhkhkkkkkkhkhkhkkkkkkkhkhkhkhkkkkkkkhkhkhkkkkkkkhkhkhkkkkkkkkhkkhkkkkkkkkkkkkkkkkk
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Check the column "variation" of ENG Form 4025 for submittals which include
proposed deviations requested by the Contractor. Set forth in writing the
reason for any deviations and annotate such deviations on the submittal.
The Government reserves the right to rescind inadvertent approval of
submittals containing unnoted deviations.

1.8.3 Warranting That Variations Are Compatible

When delivering a variation for approval, Contractor warrants that this
contract has been reviewed to establish that the variation, if
incorporated, will be compatible with other elements of work.

1.8.4 Review Schedule Is Modified

Rk ok ok o ok ok ok ok ok ok o ok o o o o o o o o o ok ok ok ok o ok o o o o ok o o o o o o o o o o o o o o o o o o o R o o o o o o o o o o o o o o o o ok o

NOTE: Allow a longer additional review period if
the construction phase will have geographically

scattered reviewers.
khkkkkhkhkkhkhkkhkhkkkhkhkhkkhkhkhkkhkhkhkkkhkkkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkkhkkhkhkhkkhkkkkhkhkkkkkkkkkkkkkkkk

In addition to normal submittal review period, a period of [10] [ ]
working days will be allowed for consideration by the Government of
submittals with variations.

khkhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhik

NOTE: Use the term "Database" in the following

paragraphs on NASA projects only.
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1.9 SUBMITTAL REGISTER [AND DATABASE]

Rk ok ok o ok ok ok ok ok ok o o o o o o o o o o o ok ok ok ok o ok o o o o ok o o o o o o o o o o o o o o o o o o o R o o o o o o o o o o o o o o o o ok ok

NOTE: Create the submittal register from the
project specification files, at the conclusion of
the design. In SPECSINTACT, choose "Submittal
Register Program" from "Forms/Documents" pull-down
menu. Local procedures should be responsive to the
requirement that the submittal register, required
with the QC plan, is usually due from the Contractor

within 20 days after the Notice of Award.
khkhkkhkhkhkhkkhkkhkhkhkhkhkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhkkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkhkhkhkkkhkkkhkhkkkhkkkkkkkkkkkkk
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NOTE: Use bracketed items for Army projects only.
khkkkhkhkhkhkhkhkkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkkhkkhkkhkkhkkhkhkkkhkhkkhkkkkkkkkkhkkkkkkkhkkkkkkkkkkk
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NOTE: Use the first bracketed sentence of the
paragraph if the Contractor is required by the
contract to use the Army Quality Control System
(QCS). Use the second bracketed sentence of the
paragraph if QCS not required. It may not be
necessary or beneficial to use the QCS in small,
simple, short duration contracts/delivery orders for
construction, or for other contracts where its use

would not be in the best interest of the Government.
khkkhkhkkhkhkhkhkhkhkhkhkhkhkhkkhkkhkkhkkhkhkhhkhkhkkhkkkkhkkhkkhkhkhkhkkhkkkkhkkkhkkhkkhkkkhkhkkkkhkkkkkkkkhkkkkkkkkk*%
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Prepare and maintain submittal register, as the work progresses. [Use
electronic submittal register program furnished by the Government or any

other format.] Do not change data which is output in columns (c¢), (d),
(e), and (f) as delivered by Government; retain data which is output in
columns (a), (g), (h), and (i) as approved. A submittal register showing

items of equipment and materials for which submittals are required by the
specifications is provided as an attachment. This list may not be all
inclusive and additional submittals may be required. Maintain a submittal
register for the project in accordance with Section 01 45 01.10 USACE
QUALITY CONTROL SYSTEM (QCS). [The Government will provide the initial
submittal register ][in electronic format][ with the following fields
completed, to the extent that will be required by the Government during
subsequent usage.]

Column (c): Lists specification section in which submittal is
required.
Column (d): Lists each submittal description (SD No. and type,

e.g. SD-02 Shop Drawings) required in each specification section.

Column (e): Lists one principal paragraph in specification
section where a material or product is specified. This listing is
only to facilitate locating submitted requirements. Do not
consider entries in column (e) as limiting project requirements.

Column (f): Indicate approving authority for each submittal.

LA EEE RS S SRR SRS SRR RS EEEEEEEEEEEEE R EEEEEEEEEEEEEEEEEEEEEREEEEEREESEESEESESZE]

NOTE: Use the following paragraph for NASA projects
only.
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The database and submittal management program will be furnished to
Contractor on a Writable Compact Disk (CD-R), for operation on Windows
based personal computer.

[Thereafter, the Contractor is to track all submittals by maintaining a
complete list, including completion of all data columns, including dates on
which submittals are received and returned by the Government. ]

LA EEE RS E SRS SRS SRR EE SR EEEEEEEEEEEEEEE R EEEEEEEEEEEEEEEEEEEEEREEEEEEESEESEESESE]

NOTE: Use the following paragraph for Army
Design-Build projects only.
khkkhkkkhkkkkkhkhkkhkhkhkkkhkhkhkkhkhkkkhkhkhkkhkhkkkhkhkkkhkkhkkkhkhkkhkkhkhkhkkkhkhkkkkhkkkkkkkkkkkkkkkkkkkkkkkkk

The Designer of Record shall develop a complete list of submittals during
design and identify required submittals in the specifications, and use the
list to prepare the Submittal Register. The list may not be all inclusive
and additional submittals may be required by other parts of the contract.
The Contractor is required to complete the submittal register and submit it
to the Contracting Officer for approval within 30 calendar days after
Notice to Proceed. The approved submittal register will serve as a
scheduling document for submittals and will be used to control submittal
actions throughout the contract period. Coordinate the submit dates and
need dates with dates in the Contractor prepared progress schedule. Submit
monthly or until all submittals have been satisfactorily completed, updates
to the submittal register showing the Contractor action codes and actual
dates with Government action codes. Revise the submittal register when the
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1.

1.

1.

progress schedule is revised and submit both for approval.
9.1 Use of Submittal Register

khkkhkhkkhkhkhkhkhkhkhkhkhkhkkhkhkhkkhkhkhkhkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkkhkhkkkkkkkhkkkkkkkk
NOTE: Include the bracketed text, invoking the use
of the electronic database for submittals, in most
projects. The alternative is a manually processed
submittal register initially created from the
Submittal Register Program, which may be appropriate

for small projects.
khkkhkhkkhkhkhkhkhkhkhkhkhkhkhkhkhkkhkhkhkhkhkhkhkkhkhkkkhkhkhkkhkhkhkhkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkkkkkkkkkkkkkkkkkkkkkk

Submit submittal register[ as an electronic database, using submittals
management program furnished to Contractor]. Submit with QC plan and
project schedule. Verify that all submittals required for project are
listed and add missing submittals. Coordinate and complete the following
fields on the register [database] submitted with the QC plan and the
project schedule:

[Column (a) Activity Number: Activity number from the project
schedule. ]

Column (g) Contractor Submit Date: Scheduled date for approving
authority to receive submittals.

[Column (h) Contractor Approval Date: Date Contractor needs
approval of submittal.]

[Column (i) Contractor Material: Date that Contractor needs
material delivered to Contractor control.]

9.2 Contractor Use of Submittal Register
Update the following fields[ in the Government-furnished submittal register
program or equivalent fields in program utilized by Contractor] with each

submittal throughout contract.

Column (b) Transmittal Number: Contractor assigned list of
consecutive numbers.

Column (j) Action Code (k): Date of action used to record
Contractor's review when forwarding submittals to QC.

Column (1) List date of submittal transmission.
Column (g) List date approval received.
9.3 Approving Authority Use of Submittal Register

Update the following fields[ in the Government-furnished submittal register
program or equivalent fields in program utilized by Contractor].

Column (b) Transmittal Number: Contractor assigned list of
consecutive numbers.

Column (1) List date of submittal receipt.

Column (m) through (p)List Date related to review actions.
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Column (g) List date returned to Contractor.
1.9.4 Contractor Action Code and Action Code

Entries for columns (j) and (o), are to be used are as follows (others may
be prescribed by Transmittal Form) :

NR - Not Received

AN - Approved as noted

A - Approved

RR - Disapproved, Revise, and Resubmit

1.9.5 Copies Delivered to the Government

khkhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhkhhhhhhhhhhhhhhhhhhhhhhhhik

NOTE: For NASA projects only. Include the
bracketed text, invoking the use of the electronic
database for submittals, in most projects. The
alternative is a manually processed submittal
register initially created from the Submittal
Register Program, which may be appropriate for small

projects.
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Deliver one copy of submittal register updated by Contractor to Government
with each invoice request. [Deliver in electronic format, unless a paper
copy 1is requested by Contracting Officer.]

1.10 SCHEDULING

Schedule and submit concurrently submittals covering component items
forming a system or items that are interrelated. Include certifications to
be submitted with the pertinent drawings at the same time. No delay
damages or time extensions will be allowed for time lost in late
submittals. An additional [ ] calendar days will be allowed and shown
on the register for review and approval of submittals for [food service
equipment] [and] [refrigeration and HVAC control systems].

a. Coordinate scheduling, sequencing, preparing and processing of
submittals with performance of work so that work will not be
delayed by submittal processing. Allow for potential resubmittal
of requirements.

b. Submittals called for by the contract documents will be listed on
the register. If a submittal is called for but does not pertain
to the contract work, the Contractor is to include the submittal
in the register and annotate it "N/A" with a brief explanation.
Approval by the Contracting Officer does not relieve the
Contractor of supplying submittals required by the contract
documents but which have been omitted from the register or marked
"N/A".

c. Re-submit register and annotate monthly by the Contractor with

actual submission and approval dates. When all items on the
register have been fully approved, no further re-submittal is
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required.

d. Carefully control procurement operations to ensure that each
individual submittal is made on or before the Contractor scheduled
submittal date shown on the approved "Submittal Register."

e. Except as specified otherwise, allow review period, beginning with
receipt by approving authority, that includes at least [15]
[ ] working days for submittals for QC Manager approval and
[20]1 [ ] working days for submittals for Contracting Officer
approval. Period of review for submittals with Contracting
Officer approval begins when Government receives submittal from QC
organization.

Rk ok ok o ok ok ok ok ok ok o o o o o o o o o o R ok ok ok ok o o o o o o ok o o o o o o o o ok o o o o o o o o o o R o o

NOTE: At bracket, use 30 working days for projects
estimated to require 180 or more calendar days to
construct. For projects requiring less than 180
calendar days to complete, use at least 20 working

days.
khkkkhkkkkkkhkkhkhkhkkkhkhkhkkhkhkkhkkhkhkhkkhkhkhkkkhkhkhkkkhkkkhkkhkhkhkkhkkkkkhkkkhkkkhkkkkkkkkkhkkkkkkkkkkkkkkkkk*kx

f. For submittals requiring review by fire protection engineer, allow
review period, beginning when Government receives submittal from
QC organization, of [30]([ ] working days for return of
submittal to the Contractor.

g. Period of review for each resubmittal is the same as for initial
submittal.

R R kR R ok kR R R R o ok R R o o R R ok ok ok o R ok R R o R R R R R R R ko R o R kR o ok o o o R R

NOTE: Delete this part if submittal schedule is
specified elsewhere or is not required due to size

or nature of the project.
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[Within [30][15] calendar days of notice to proceed] [At the Preconstruction
conference], provide, for approval by the Contracting Officer, the
following schedule of submittals:

a. A schedule of shop drawings and technical submittals required by
the specifications and drawings. Indicate the specification or
drawing reference requiring the submittal; the material, item, or
process for which the submittal is required; the "SD" number and
identifying title of the submittal; the Contractor's anticipated
submission date and the approval need date.

b. A separate schedule of other submittals required under the
contract but not listed in the specifications or drawings.
Schedule will indicate the contract requirement reference; the
type or title of the submittal; the Contractor's anticipated
submission date and the approved need date (if approval is
required) .

1.10.1 Reviewing, Certifying, Approving Authority
khkkkhkkkkkhkhkkhkhkkkkhkkhkhkkhkkhkkhkkhkhkhkkhkkhkhkhkkkhkkkkhkhkhkkkkkkkhkkkkkkkkkkkkkkkkkkkkkkkkkkkkk*k

NOTE: Use this subpart for NAVFAC projects only.
khkhkkhkhkhkkhkkhkkhkhkhkkhkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkkhkhkhkkkhkhkkkhkhkhkkkhkkkkkkkkkkkkk
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The QC organization is responsible for reviewing and certifying that
submittals are in compliance with contract requirements. Approving
authority on submittals is QC Manager unless otherwise specified for
specific submittal. At each "Submittal" paragraph in individual
specification sections, a notation "G," following a submittal item,
indicates Contracting Officer is approving authority for that submittal
item.

1.10.2 Constraints

R R R R R R R R EEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEEE XXX

NOTE: Use this subpart for NAVFAC projects only.
khkkkkhkkkkhkkhkhkkhkkkhkkhkhkhkkhkkhkhkhkkhkhkhkkkhkhkhkkkhkkkkhkhkhkkhkkhkkkkhkkkkkkkkkkkkkkkkkkkkkkkkkkkkkkk*k

a. Conform to provisions of this section, unless explicitly stated
otherwise for submittals listed or specified in this contract.

b. Submit complete submittals for each definable feature of work.
Submit at the same time components of definable feature
interrelated as a system.

c. When acceptability of a submittal is dependent on conditions,
items, or materials included in separate subsequent submittals,
submittal will be returned without review.

d. Approval of a separate material, product, or component does not
imply approval of assembly in which item functions.

1.10.3 QC Organization Responsibilities

Rk ok ok ok ok ok ok ok ok ok o o o o o o o o o o o ok ok ok ok o o o o o o ok o o o o o o o o ok o o o o o o o o o o R o o o R o

NOTE: Use this subpart for NAVFAC projects only.
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a. Note date on which submittal was received from Contractor on each
submittal.

b. Review each submittal; and check and coordinate each submittal
with requirements of work and contract documents.

c. Review submittals for conformance with project design concepts and
compliance with contract documents.

d. Act on submittals, determining appropriate action based on QC
organization's review of submittal.

(1) When QC Manager 1is approving authority, take appropriate
action on submittal from the possible actions defined in paragraph
entitled, "Actions Possible."

(2) When Contracting Officer is approving authority or when
variation has been proposed, forward submittal to Government with
certifying statement or return submittal marked "not reviewed" or
"revise and resubmit" as appropriate. The QC organization's
review of submittal determines appropriate action.

e. Ensure that material is clearly legible.
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f. Stamp each sheet of each submittal with QC certifying statement or
approving statement, except that data submitted in bound volume or
on one sheet printed on two sides may be stamped on the front of
the first sheet only.

(1) When approving authority is Contracting Officer, QC
organization will certify submittals forwarded to Contracting
Officer with the following certifying statement:

"I hereby certify that the (equipment) (material) (article) shown and
marked in this submittal is that proposed to be incorporated with
contract Number [ ], is in compliance with the contract drawings
and specification, can be installed in the allocated spaces, and is
submitted for Government approval.

Certified by Submittal Reviewer , Date
(Signature when applicable)

Certified by QC Manager , Date "
(Signature)

(2) When approving authority is QC Manager, QC Manager will use
the following approval statement when returning submittals to
Contractor as "Approved" or "Approved as Noted."

"T hereby certify that the (material) (equipment) (article) shown and
marked in this submittal and proposed to be incorporated with contract
Number [ ], 1s in compliance with the contract drawings and
specification, can be installed in the allocated spaces, and is
approved for use.

Certified by Submittal Reviewer , Date
(Signature when applicable)

Approved by QC Manager , Date "
(Signature)

g. Sign certifying statement or approval statement. The QC
organization member designated in the approved QC plan is the
person signing certifying statements. The use of original ink for
signatures is required. Stamped signatures are not acceptable.

h. Update submittal register [database Jas submittal actions occur
and maintain the submittal register at project site until final
acceptance of all work by Contracting Officer.

i. Retain a copy of approved submittals at project site, including
Contractor's copy of approved samples.

1.10.4 Government Reviewed Design
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NOTE: Use this subpart for Army projects only.
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The Government will review all T[] ] percent] and [[ ] percent]
design submittals for conformance with the technical requirements of the
solicitation. Section [ ] DESIGN AFTER AWARD covers the design

submittal and review process in detail. Government review is required for

SECTION 01 33 00 Page 24



deviation from the completed design. Review will be only for conformance
with the contract requirements. Included are only those construction
submittals for which the Designer of Record design documents do not include
enough detail to ascertain contract compliance. The Government may, but is
not required, to review extensions of design such as structural steel or
reinforcement shop drawings.

.11 GOVERNMENT APPROVING AUTHORITY
When approving authority is Contracting Officer, the Government will:

a. Note date on which submittal was received from QC Manager.

b. Review submittals for approval within scheduling period specified
and only for conformance with project design concepts and
compliance with contract documents.

c. Identify returned submittals with one of the actions defined in
paragraph entitled "Review Notations" and with markings

appropriate for action indicated.

Upon completion of review of submittals requiring Government approval,

stamp and date approved submittals. [ ] copies of the approved
submittal will be retained by the Contracting Officer and [ ] copies of
the submittal will be returned to the Contractor. If the Government

performs a conformance review of other Designer of Record approved
submittals, the submittals will be so identified and returned, as described
above.

11.1 Review Notations
Contracting Officer review will be completed within [ ] calendar days

after date of submission. Submittals will be returned to the Contractor
with the following notations:

a. Submittals marked "approved" or "accepted" authorize the
Contractor to proceed with the work covered.

b. Submittals marked "approved as noted" "or approved except as
noted, resubmittal not required," authorize the Contractor to
proceed with the work covered provided he takes no exception to
the corrections.

c. Submittals marked "not approved" or "disapproved," or "revise and
resubmit," indicate noncompliance with the contract requirements
or design concept, or that submittal is incomplete. Resubmit with
appropriate changes. No work shall proceed for this item until
resubmittal is approved.

d. Submittals marked "not reviewed" will indicate submittal has been
previously reviewed and approved, is not required , does not have
evidence of being reviewed and approved by Contractor, or is not
complete. A submittal marked "not reviewed" will be returned with
an explanation of the reason it is not reviewed. Resubmit
submittals returned for lack of review by Contractor or for being
incomplete, with appropriate action, coordination, or change.
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1.12 DISAPPROVED[ OR REJECTED] SUBMITTALS

Contractor shall make corrections required by the Contracting Officer. If
the Contractor considers any correction or notation on the returned
submittals to constitute a change to the contract drawings or
specifications; notice as required under the clause entitled, "Changes" is
to be given to the Contracting Officer. Contractor is responsible for the
dimensions and design of connection details and construction of work.
Failure to point out deviations may result in the Government requiring
rejection and removal of such work at the Contractor's expense.

If changes are necessary to submittals, the Contractor shall make such
revisions and submission of the submittals in accordance with the
procedures above. No item of work requiring a submittal change is to be
accomplished until the changed submittals are approved.

1.13 APPROVED[/ACCEPTED] SUBMITTALS
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NOTE: For Navy or NASA projects choose construction
text. On Army projects choose either construction or

design-build text.
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The Contracting Officer's approval or acceptance of submittals is not be
construed as a complete check, and indicates only that the general method
of construction, materials, detailing and other information are satisfactory
design, general method of construction, materials, detailing and other
information appear to meet the Solicitation and Accepted Proposal.
Approval or acceptance will not relieve the Contractor of the
responsibility for any error which may exist, as the Contractor under the
Contractor Quality Control (CQC) requirements of this contract is
responsible for [dimensions, the design of adequate connections and
details, and the satisfactory construction of all work] [design, dimensions,
all design extensions, such as the design of adequate connections and
details, etc., and the satisfactory construction of all work]. After
submittals have been approved or accepted by the Contracting Officer, no
resubmittal for the purpose of substituting materials or equipment will be
considered unless accompanied by an explanation of why a substitution is
necessary.

1.14 APPROVED SAMPLES

Approval of a sample is only for the characteristics or use named in such
approval and is not be construed to change or modify any contract
requirements. Before submitting samples, the Contractor to assure that the
materials or equipment will be available in quantities required in the
project. No change or substitution will be permitted after a sample has
been approved.

Match the approved samples for Materials and equipment incorporated in the
work. If requested, approved samples, including those which may be damaged
in testing, will be returned to the Contractor, at his expense, upon
completion of the contract. Samples not approved will also be returned to
the Contractor at its expense, if so requested.

Failure of any materials to pass the specified tests will be sufficient

cause for refusal to consider, under this contract, any further samples of
the same brand or make of that material. Government reserves the right to
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1.

1

disapproved any material or equipment which previously has proved
unsatisfactory in service.

Samples of various materials or equipment delivered on the site or in place
may be taken by the Contracting Officer for testing. Samples failing to
meet contract requirements will automatically void previous approvals.
Contractor to replace such materials or equipment to meet contract
requirements.

Approval of the Contractor's samples by the Contracting Officer does not
relieve the Contractor of his responsibilities under the contract.

.15 WITHHOLDING OF PAYMENT
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NOTE: Choose either construction or design-build

construction text.
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Payment for materials incorporated in the work will not be made if required
approvals have not been obtained.No payment for materials incorporated in
the work will be made if all required Designer of Record or required
Government approvals have not been obtained. No payment will be made for
any materials incorporated into the work for any conformance review
submittals or information only submittals found to contain errors or
deviations from the Solicitation or Accepted Proposal.
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NOTE: Selection between the use of progress

schedule must be coordinated with project management.
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16 PROGRESS SCHEDULE

.16.1 Bar Chart

[a. Submit the progress chart, for approval by the Contracting
Officer, at the Preconstruction Conference in one reproducible and
4 copies.

b. Prepare the progress chart in the form of a bar chart utilizing
form "Construction Progress Chart" or comparable format acceptable
to the Contracting Officer.

c. Include no less than the following information on the progress
chart:

(1) Break out by major headings for primary work activity.

(2) A line item break out under each major heading sufficient to
track the progress of the work.

(3) A line item showing contract finalization task which includes
punch list, clean-up and demolition, and final construction
drawings.

(4) A materials bar and a separate labor bar for each line item.

Both bars will show the scheduled percentage complete for any
given date within the contract performance period. Labor bar will
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also show the number of men (man-load) expected to be working on
any given date within the contract performance period.

(5) The estimated cost and percentage weight of total contract
cost for each materials and labor bar on the chart.

(6) Separate line items for mobilization and drawing submittal
and approval. (These items are to show no associated costs.)

d. TUpdate the progress schedule in one reproduction and 4 copies
every 30 calendar days throughout the contract performance period.]

1.16.2 Project Network Analysis

[Submit the initial progress schedule within 21 calendar days of notice to
proceed. Schedule is to be updated and resubmitted monthly beginning 7
calendar days after return of the approved initial schedule. Updating to
entail complete revision of the graphic and data displays incorporating
changes in scheduled dates and performance periods. Redlined updates will
only be acceptable for use as weekly status reviews.

Contractor to provide a single point contact from his on-site organization
as his Schedule Specialist. Schedule Specialist is to have the
responsibility of updating and coordinating the schedule with actual job
conditions. Schedule Specialist to participate in weekly status meetings
and present current information on the status of purchase orders, shop
drawings, off-site fabrication, materials deliveries, Subcontractor
activities, anticipated needs for Government furnished equipment, and any
problem which may impact the contract performance period.

Include the following in the project network analysis:

a. Graphically display with the standard network or arrow diagram
capable of illustrating the required data. Drafting to be
computer generated on standard 609 by 914 millimeter 24 by 36 inch
(nominal size) drafting sheets or on small (279 by 432 millimeter
11 by 17 inch minimum) sheets with separate overview and detail
breakouts. Provide a project network analysis that is legible
with a clear, consistent method for continuations and detail
referencing. Clearly delineate the critical path on the display.
Clearly indicate the contract milestone date on the project
network analysis graphic display.

b. Data is to be presented as a separate printout on paper or, where
feasible, may be printed on the same sheet as the graphic display.
Data is to be organized in a logical coherent display capable of
periodic updating.

c. Include within the data verbal activity descriptions with a
numerical ordering system cross referenced to the graphic
display. Additionally, costs (broken down into separate materials
and costs), duration, early start date, early finish date, late
start date, late finish date, and float are to be detailed for
each activity. A running total of the percent completion based on
completed activity costs versus total contract cost is to be
indicated. A system for indicating scheduled versus actual
activity dates and durations is also to be provided.

d. Sufficient detail to facilitate the Contractor's control of the
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job and to allow the Contracting Officer to readily follow
progress for portions of the work should be shown within the
schedule. ]

17 STATUS REPORT ON MATERIALS ORDERS

Within [ ] calendar days after notice to proceed, submit, for approval
by the Contracting Officer, an initial material status report on all
materials orders. This report will be updated and re-submitted every

[ ] calendar days as the status on material orders changes.

Report to include list, in chronological order by need date, materials
orders necessary for completion of the contract. The following information
will be required for each material order listed:

a. Material name, supplier, and invoice number.
b. Bar chart line item or CPM activity number affected by the order.

c. Delivery date needed to allow directly and indirectly related work
to be completed within the contract performance period.

d. Current delivery date agreed on by supplier.

e. When item d exceeds item c, the effect that delayed delivery date
will have on contract completion date.

f. When item d exceeds item c, a summary of efforts made by the
Contractor to expedite the delayed delivery date to bring it in
line with the needed delivery date, including efforts made to
place the order (or subcontract) with other suppliers.

18 STAMPS
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NOTE: Use the following paragraph and stamps for

Army projects only.
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Stamps used by the Contractor on the submittal data to certify that the
submittal meets contract requirements is to be similar to the following:
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CONTRACTOR

(Firm Name)
Approved
Approved with corrections as noted on submittal data and/or

attached sheets(s)

SIGNATURE:

TITLE:

DATE:

For design-build construction, both the Contractor Quality Control System
Manager and the Designer of Record are to stamp and sign to certify that
the submittal meets contract requirements.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION

Not Used

-- End of Section --
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