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NOTE: This guide specification covers the
requirements for use of the Quality Control System
(QCs) for contract monitoring and administration.

Edit this guide specification for project specific
requirements by adding, deleting, or revising text.
For bracketed items, choose applicable items(s) or
insert appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as

a Criteria Change Request (CCR).
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PART 1 GENERAL

1.1 Contract Administration
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NOTE: During preparation of the Project Management
Plan, the project delivery team should analyze each
project/future contract to decide if use of (QCS) is
necessary. Its use will be appropriate for
inclusion in most construction and dredging
contracts. However, it may not be necessary nor
beneficial to include the (QCS) requirement in
small, simple, short duration contracts/delivery
orders for construction, or for other contracts
where its use would not be beneficial overall.

The decision to use or not use QCS should be
documented in the project management plan for each
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construction project. A district-wide internal
Standard Operating Procedure specifying the criteria
for QCS use is also recommended. Note that RMS, the
Government version, is to be used for all
construction contracts, including those where QCS is
not required.

The clauses and sections listed below are closely
related to this section and must be coordinated with
this section. These clauses and sections should
reference Section 01 45 01.10 USACE QUALITY CONTROL
SYSTEM (QCS) whenever appropriate and necessary to
require use of QCS by the Contractor.

- Contract Clause, Schedules for Construction -
Contracts

- Contract Clause, Payments

- Section 01 32 01.00 10 PROJECT SCHEDULE

- Section 01 33 00 SUBMITTAL PROCEDURES

- Section 01 45 01 USACE QUALITY
CONTROL

khhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhkk

The Government will use the Resident Management System for Windows (RMS) to
assist in its monitoring and administration of this contract. The
Contractor must use the Government-furnished Construction Contractor Module
of RMS, referred to as QCS, to record, maintain, and submit various
information throughout the contract period. The Contractor module, user
manuals, updates, and training information can be downloaded from the RMS
web site. This joint Government-Contractor use of RMS and QCS will
facilitate electronic exchange of information and overall management of the
contract. OQCS provides the means for the Contractor to input, track, and
electronically share information with the Government in the following areas:

Administration
Finances

Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1 Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will,
to the maximum extent feasible, exchange correspondence and other documents
in electronic format. Correspondence, pay requests and other documents
comprising the official contract record will also be provided in paper
format, with signatures and dates where necessary. Paper documents will
govern, in the event of discrepancy with the electronic version.

1.2 Other Factors

Particular attention is directed to Contract Clause, "Schedules for
Construction Contracts", Contract Clause, "Payments", Section 01 32 01.00 10
PROJECT SCHEDULE, Section 01 33 00 SUBMITTAL PROCEDURES, and Section

01 45 01 USACE QUALITY CONTROL, which have a direct relationship to the
reporting to be accomplished through QCS. Also, there is no separate
payment for establishing and maintaining the QCS database; all costs
associated therewith will be included in the contract pricing for the work.
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1.

2 QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal
computer or on a network. The Government will make available the QCS
software to the Contractor after award of the construction contract. Prior
to the Pre-Construction Conference, the Contractor will be responsible to
download, install and use the latest version of the QCS software from the
Government's RMS Internet Website. Upon specific justification and request
by the Contractor, the Government can provide QCS on CD-ROM. Any program
updates of QCS will be made available to the Contractor via the Government
RMS Website as they become available.

.3 SYSTEM REQUIREMENTS

The following is the minimum system configuration that the Contractor must
have to run QCS:

QCS and QAS System

Hardware
IBM-compatible PC with 1000 MHz Pentium or higher processor
256+ MB RAM for workstation / 512+ MB RAM for server
1 GB hard drive disk space for sole use by the QCS system
3-1/2 inch high-density floppy drive
Compact Disk (CD) Reader 8x speed or higher
SVGA or higher resolution monitor (1024x768, 256 colors)
Mouse or other pointing device
Windows compatible printer. (Laser printer must have 4 MB+ of RAM)
Connection to the Internet, minimum 56k BPS

Software
MS Windows 2000 or higher
QAS-Word Processing software: MS Word 2000 or newer

Latest version of: Netscape Navigator, Microsoft Internet
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail) MAPI compatible

Virus protection software that is regularly upgraded with all
issued manufacturer's updates

.4 RELATED INFORMATION

4.1 QCS User Guide

After contract award, download instructions for the installation and use of
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QCS from the Government RMS Internet Website. In case of justifiable
difficulties, the Government will provide the Contractor with a CD-ROM
containing these instructions.

4.2 Contractor Quality Control (CQC) Training

The use of QCS will be discussed with the Contractor's QC System Manager
during the mandatory CQC Training class.

.5 CONTRACT DATABASE

Prior to the pre-construction conference, the Government will provide the
Contractor with basic contract award data to use for QCS. The Government
will provide data updates to the Contractor as needed, generally by using
the Government's SFTP repository built into QCS import/export function.
These updates will generally consist of submittal reviews, correspondence
status, QA comments, and other administrative and QA data.

.6 DATABASE MAINTENANCE

Establish, maintain, and update data in the QCS database throughout the
duration of the contract at the Contractor's site office. Submit data
updates to the Government (e.g., daily reports, submittals, RFI's, schedule
updates, payment requests, etc.) using the Government's SFTP repository
built into QCS export function. If permitted by the Contracting Officer,
e-mail or CD-ROM may be used instead of E-mail (see Paragraph DATA
SUBMISSION VIA CD-ROM). The QCS database typically includes current data
on the following items:

.6.1 Administration
.6.1.1 Contractor Information

Contain within the database the Contractor's name, address, telephone
numbers, management staff, and other required items. Within 14 calendar
days of receipt of QCS software from the Government, deliver Contractor
administrative data in electronic format.

.6.1.2 Subcontractor Information

Contain within the database the name, trade, address, phone numbers, and
other required information for all subcontractors. A subcontractor must be
listed separately for each trade to be performed. Assign each
subcontractor/trade a unique Responsibility Code, provided in QCS. Within
14 calendar days of receipt of QCS software from the Government, deliver
subcontractor administrative data in electronic format.

.6.1.3 Correspondence

Identify all Contractor correspondence to the Government with a serial
number. Prefix correspondence initiated by the Contractor's site office

with "S". Prefix letters initiated by the Contractor's home (main) office
with "H". Letters must be numbered starting from 0001. (e.g., H-0001 or

S-0001). The Government's letters to the Contractor will be prefixed with
IICII .

.6.1.4 Equipment

Contain within the Contractor's QCS database a current list of equipment
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planned for use or being used on the jobsite, including the most recent and
planned equipment inspection dates.

.6.1.5 Management Reporting

QCS includes a number of reports that Contractor management can use to
track the status of the project. The value of these reports is reflective
of the quality of the data input, and is maintained in the various sections
of QCS. Among these reports are: Progress Payment Request worksheet,
QA/QC comments, Submittal Register Status, Three-Phase Inspection
checklists.

.6.1.6 Request For Information (RFI)

Exchange all Requests For Information (RFI) using the Built-in RFI
generator and tracker in QCS.

.6.2 Finances
.6.2.1 Pay Activity Data

Include within the QCS database a list of pay activities that the
Contractor must develop in conjunction with the construction schedule. The
sum of all pay activities must be equal to the total contract amount,
including modifications. Group pay activities Contract Line Item Number
(CLIN); the sum of the activities must equal the amount of each CLIN. The
total of all CLINs equals the Contract Amount.

.6.2.2 Payment Requests

Prepare all progress payment requests using QCS. Complete the payment
request worksheet, prompt payment certification, and payment invoice in
QCS. Update the work completed under the contract, measured as percent or
as specific quantities, at least monthly. After the update, generate a
payment request report using QCS. Submit the payment request, prompt
payment certification, and payment invoice with supporting data using the
Government's SFTP repository built into QCS export function. If permitted
by the Contracting Officer, e-mail or a CD-ROM may be used. A signed paper
copy of the approved payment request is also required, which will govern in
the event of discrepancy with the electronic version.

.6.3 Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control
System, prepare daily reports, identify and track deficiencies, document
progress of work, and support other Contractor QC regquirements. Maintain
this data on a daily basis. Entered data will automatically output to the
QCS generated daily report. Provide the Government a Contractor Quality
Control (CQC) Plan within the time required in Section 01 45 01 USACE
QUALITY CONTROL. Within seven calendar days of Government acceptance,
submit a QCS update reflecting the information contained in the accepted
CQC Plan: schedule, pay activities, features of work, submittal register,
QC requirements, and equipment list.

.6.3.1 Daily Contractor Quality Control (CQC) Reports.
QCS includes the means to produce the Daily CQC Report. The Contractor may

use other formats to record basic QC data. However, the Daily CQC Report
generated by QCS must be the Contractor's official report. Summarize data
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from any supplemental reports by the Contractor and consolidate onto the
QCS-generated Daily CQC Report. Submit daily CQC Reports as required by
Section 01 45 01 USACE QUALITY CONTROL. Electronically submit reports to
the Government within 24 hours after the date covered by the report. Also
provide the Government a signed, printed copy of the daily CQC report.

.6.3.2 Deficiency Tracking.

Use QCS to track deficiencies. Deficiencies identified by the Contractor
will be numerically tracked using QC punch list items. Maintain a current
log of its QC punch list items in the QCS database. The Government will
log the deficiencies it has identified using its QA punch list items. The
Government's QA punch list items will be included in its export file to the
Contractor. Regularly update the correction status of both QC and QA punch
list items.

.6.3.3 QC Requirements

Develop and maintain a complete list of QC testing and required structural
and life safety special inspections required by the International Code
Council (ICC), transferred and installed property, and user training
requirements in QCS. Update all data on these QC requirements as work
progresses, and promptly provide this information to the Government via QCS.

.6.3.4 Three-Phase Control Meetings

Maintain scheduled and actual dates and times of preparatory and initial
control meetings in QCS.

.6.3.5 Labor and Equipment Hours

Log labor and equipment exposure hours on a daily basis. This data will be
rolled up into a monthly exposure report.

.6.3.6 Accident/Safety Reporting

The Government will issue safety comments, directions, or guidance whenever
safety deficiencies are observed. The Government's safety comments will be
included in its export file to the Contractor. Regularly update the
correction status of the safety comments. In addition, utilize QCS to
advise the Government of any accidents occurring on the jobsite. This
brief supplemental entry is not to be considered as a substitute for
completion of mandatory reports, e.g., ENG Form 3394 and OSHA Form 300.

.6.3.7 Features of Work

Include a complete list of the features of work in the QCS database. A
feature of work may be associated with multiple pay activities. However,
each pay activity (see subparagraph "Pay Activity Data" of paragraph
"Finances") will only be linked to a single feature of work.

.6.3.8 Hazard Analysis

Use QCS to develop a hazard analysis for each feature of work included in

the CQC Plan. Address any hazards, or potential hazards, that may be
associated with the work.
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6.4 Submittal Management

The Government will provide the initial submittal register in electronic
format. Thereafter, maintain a complete list of all submittals, including
completion of all data columns. Dates on which submittals are received and
returned by the Government will be included in its export file to the
Contractor. Use QCS to track and transmit all submittals. ENG Form 4025,
submittal transmittal form, and the submittal register update must be
produced using QCS. QCS and RMS will be used to update, store and exchange
submittal registers and transmittals, but will not be used for storage of
actual submittals.

.6.5 Schedule
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NOTE: If the contract requires a schedule, use
Section 01 32 01.00 10 PROJECT SCHEDULE; if not, use

the Contract clause.
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Develop a construction schedule consisting of pay activities, in accordance
with Section 01 32 01.00 10 PROJECT SCHEDULE. Input and maintain in the
QCS database this schedule either manually or by using the Standard Data
Exchange Format (SDEF) (see Section 01 32 01.00 10 PROJECT SCHEDULE) .
Include with each pay request the updated schedule.

.6.6 Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to
import submittal register and other Government-provided data from RMS, and
schedule data using SDEF.

.7 IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is
mandatory. Ensure that sufficient resources are available to maintain its
QCS database, and to provide the Government with regular database updates.
QCS shall be an integral part of the Contractor's management of quality
control.

.8 DATA SUBMISSION VIA CD-ROM

The Government-preferred method for Contractor's submission of QCS data is
by using the Government's SFTP repository built into QCS export function.
Other data should be submitted using E-mail with file attachment(s). For
locations where this is not feasible, the Contracting Officer may permit
use of CD-ROM for data transfer. Export data onto CDs using the QCS
built-in export function. If used, submit CD-ROMs in accordance with the
following:

.8.1 File Medium

Submit in English required data on CD-ROM conforming to industry standards
used in the United States.

.8.2 CD-ROM Labels

Affix a permanent exterior label to each CD-ROM submitted. Indicate on the
label in English, the QCS file name, full contract number, contract name,
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project location, data date, name and telephone number of person
responsible for the data.

1.8.3 File Names

The files will be automatically named by the QCS software. The naming
convention established by the QCS software must not be altered.

1.9 MONTHLY COORDINATION MEETING

Update the QCS database each workday. At least monthly, generate and
submit an export file to the Government with schedule update and progress
payment request. As required in Contract Clause "Payments", at least one
week prior to submittal, meet with the Government representative to review
the planned progress payment data submission for errors and omissions.

Make all required corrections prior to Government acceptance of the export
file and progress payment request. Payment requests accompanied by
incomplete or incorrect data submittals will be returned. The Government
will not process progress payments until an acceptable QCS export file is
received.

1.10 NOTIFICATION OF NONCOMPLIANCE
The Contracting Officer will notify the Contractor of any detected
noncompliance with the requirements of this specification. Take immediate
corrective action after receipt of such notice. Such notice, when
delivered to the Contractor at the work site, will be deemed sufficient for
the purpose of notification.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

-- End of Section --
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