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SECTION 01 20 00.00 20

PRICE AND PAYMENT PROCEDURES
07/06
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NOTE: This guide specification covers the
requirements for payment instruction paragraphs
required for use in all projects.

Edit this guide specification for project specific
requirements by adding, deleting, or revising text.
For bracketed items, choose applicable items(s) or
insert appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).

This guide specification includes tailoring options
for EFD and EFA regional requirements. Selection or
deselection of a tailoring option will include or
exclude that option in the section, but editing of
the resulting section to fit the project is still

required.
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NOTE: When Section 01 31 17.00 20 is included in the
project, the information required by this Section
for the Schedule of Prices will be an intregal part
of the cost-loaded Network Analysis Schedule and its
Mathematical Analysis. Delete the requirement in
this section for the submittal of the Schedule of
Prices and edit the remainder of the section
appropriately.
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PART 1 GENERAL

1.1 REFERENCES

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhdddhhhhhhhhhk

NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
this paragraph by organization, designation, date,
and title.

Use the Reference Wizard's Check Reference feature
when you add a RID outside of the Section's
Reference Article to automatically place the
reference in the Reference Article. Also use the
Reference Wizard's Check Reference feature to update
the issue dates.

References not used in the text will automatically
be deleted from this section of the project
specification when you choose to reconcile

references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP-1110-1-8 (2005) Construction Equipment Ownership
and Operating Expense Schedule, Vol 1-12

1.2 SUBMITTALS
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NOTE: Review submittal description (SD) definitions
in Section 01 33 00 SUBMITTAL PROCEDURES and edit
the following list to reflect only the submittals
required for the project. Submittals should be kept
to the minimum required for adequate quality control.

A “G” following a submittal item indicates that the
submittal requires Government approval. Some
submittals are already marked with a “G”. Only
delete an existing “G” if the submittal item is not
complex and can be reviewed through the Contractor’s
Quality Control system. Only add a “G” if the
submittal is sufficiently important or complex in
context of the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within
the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
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(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy,
Air Force, and NASA projects.

Choose the first bracketed item for Navy, Air Force
and NASA projects, or choose the second bracketed

item for Army projects.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are [for Contractor Quality Control
approval.] [for information only. When used, a designation following the
"G" designation identifies the office that will review the submittal for
the Government.] The following shall be submitted in accordance with
Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Schedule of prices; G
1.3 SCHEDULE OF PRICES
1.3.1 Data Required
[This contract requires the use of a cost-loaded Network Analysis

Schedule. The information required for the Schedule of Prices will be
entered as an intregal part of the Network Analysis Schedule (NAS) and its

Mathematical Analysis.] [Within [15] [ ] calendar days of notice of
award, prepare and deliver to the Contracting Officer a schedule of prices
(construction contract) on the forms furnished by the Government.] Provide

a detailed breakdown of the contract price, giving quantities for each of
the various kinds of work, unit prices, and extended prices therefor.

[1.3.2 Construction Categories

khkkhkkhkhkhkkhkhkkkhkhkkkkkkhkhkkkhkhkhkkkhkhkhkhkhkkhkhkkhkhkkkhkkkkkkkkkkkkkhkhkhkhkhkkkhkhkkkhkkkkkkkkkkkk
NOTE: 1Include this paragraph for projects funded
under the military construction (MCON) programming
system and list construction category numbers and
descriptions. This information will be provided by

the Government.
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The following construction categories apply to work covered by this
specification:

CATEGORY DESCRIPTION

[ ] [ ]

Divide detailed breakdown into each construction category, stated in this
contract. Subcontractors who may be involved in work under more than one
of these categories shall be advised of this requirement in order to

furnish such data without delay. Construction categories given above may
be modified by the Contracting Officer as necessary during course of work.
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11.3.3 Schedule Instructions

Payments will not be made until the [Schedule of Prices] [cost-loaded NAS]

has been submitted to and accepted by the Contracting Officer. Identify

the cost for site work, and include incidental work to the 1.5 m 5 foot
line. TIdentify costs for the building(s), and include work out to the 1.5 m
5 foot line. Work out to the 1.5 m 5 foot line shall include construction

encompassed within a theoretical line 1.5 m 5 feet from the face of

exterior walls and shall include attendant construction, such as cooling

towers, placed beyond the 1.5 m 5 foot line.

[1.3.4 Schedule Requirements for HVAC TAB

The field work Section 23 05 93 TESTING, ADJUSTING AND BALANCING shall be
broken down in the [Schedule of Prices and in the Construction Progress
Documentation] [cost-loaded NAS] by separate line items which reflect
measurable deliverables. Specific payment percentages for each line item
shall be determined on a case by case basis for each contract. The line
items shall be as follows:

a. Approval of Design Review Report: The TABS Agency is required to
conduct a review of the project plans and specifications to
identify any feature, or the lack thereof, that would preclude
successful testing and balancing of the project HVAC systems. The
resulting findings shall be submitted to the Government to allow
correction of the design. The progress payment shall be issued
after review and approval of the report.

b. Approval of the pre-field engineering report: The TABS Agency
submits a report which outlines the scope of field work. The
report shall contain details of what systems will be tested,
procedures to be used, sample report forms for reporting test
results and a quality control checklist of work items that must be
completed before TABS field work commences.

c. Season I field work: Incremental payments are issued as the TABS
field work progresses. The TABS Agency mobilizes to the project
site and executes the field work as outlined in the pre-field
engineering report. The HVAC water and air systems are balanced
and operational data shall be collected for one seasonal condition
(either summer or winter depending on project timing) .

d. Approval of Season I report: On completion of the Season I field
work, the data is compiled into a report and submitted to the
Government. The report is reviewed, and approved, after ensuring
compliance with the pre-field engineering report scope of work.

e. Completion of Season I field QA check: Contract QC and Government
representatives meet the TABS Agency at the jobsite to retest
portions of the systems reported in the Season I report. The
purpose of these tests are to validate the accuracy and
completeness of the previously submitted Season I report.

f. Approval of Season II report: The TABS Agency completes all
Season II field work, which is normally comprised mainly of taking
heat transfer temperature readings, in the season opposite of that
under which Season I performance data was compiled. This data
shall be compiled into a report and submitted to the Government.
On completion of submittal review to ensure compliance with the
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pre-field engineering report scope, progress payment is issued.
Progress payment is less than that issued for the Season I report
since most of the water and air balancing work effort is completed
under Season I.

11.4 CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification
Proposals-Price Breakdown," and where actual ownership and operating costs
of construction equipment cannot be determined from Contractor accounting
records, equipment use rates shall be based upon the applicable provisions
of the EP-1110-1-8.

1.5 CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

khkkhkkhkhkhkhkhkhkhkhkkkhkkkkkkhkkkhkkhkhkhkkhkhkhkhkhkhkhkhkhkkkkkkkkkkkkkkkkhkkhkkkhkkkkkkkkkkkkkkkkkkx*
NOTE: Use this article "Contractor's Invoice and
Contract Performance Statement," for all projects,

except those in LANTNAVFACENGCOM.
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1.5.1 Content of Invoice

Requests for payment will be processed in accordance with the Contract
Clause "FAR 52.232-27, Prompt Payment Construction Contracts."

a. The Contractor's invoice certified by QC, on the form furnished by
the Government for this purpose, showing in summary form, the
basis for arriving at the amount of the invoice. Submit original
and five copies.

b. The Contract Performance Statement on the form furnished by the
Government for this purpose, showing in detail, the estimated
cost, percentage of completion, and value of completed performance
[for each of the construction categories stated in this
contract]. Submit original and two copies.

c. Final invoice shall be accompanied by Final Release Form. If the
contractor is incorporated, the release shall contain the
corporate seal. An officer of the corporation shall sign the
release and the corporate secretary shall certify the release

LR R E RS EE SR EE R EEEEEEEEEEREEEREEEEREEEREEEREEEEREEEEEEEEEEEEEEREEEEEESEEEEEEEEEEEEESE
NOTE: Select appropriate bracketed text regarding
construction schedule and network mathematical
analysis. Select construction schedules when
Section 01 32 16.00 20 is included in the project.
Select network mathematical analysis when Section 01
32 17.00 20 is included in the project.

R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R o R R R R Rk

d. [Updated construction and equipment delivery schedules (two
copies) .] [Updated network mathematical analysis (three copies).]
e. Contractor Safety Self Evaluation Checklist (original)
[1.5.2 Mailing of Invoices

a. All invoices shall be forwarded with specific marking on the
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1[1.6

envelope. This marking shall be in the front lower left hand
corner, in large letters, "INVOICES - ENCLOSED."

Invoices not completed in accordance with contract requirements
will be returned to the Contractor for correction of the
deficiencies.

Final invoices not accompanied by Final Release Form will be
considered incomplete and will be returned to the Contractor.

CONTRACTOR'S INVOICE

IR EE R R R ER R SRR R R R R R R R R R R R R R R R R R R R R R R R EREEREEREEREEEEEEEREREEE]

NOTE: Use this article "Contractor's Invoice" for
LANTNAVFACENGCOM projects.
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NOTE: For projects at Naval Station Guantanamo Bay,
Cuba, include the last bracketed option, "Materials
on Site."
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NOTE: Delete requirement for affidavits on overseas
projects, except Puerto Rico. Also delete the
listing for number of copies of affidavit when it is
not required for overseas projects. Select
appropriate bracketed expressions regarding progress
schedule and network mathematical analysis. Progress
schedules are used except for projects utilizing
network mathematical analysis.

R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

1.6.1

Content of Invoice

Requests for payment in accordance with the terms of the contract shall
consist of the following:

a.

[c.

[e.

[f.

lg.

[h.

Contractor's Invoice on NAVFAC Form 7300/30, which shall show, in
summary form, the basis for arriving at the amount of the invoice.

Contractor's Monthly Estimate for Voucher (LANTNAVFACENGCOM Form
4-4330/110 (New 7/84)), with subcontractor and supplier payment

certification.

Affidavit to accompany invoice (LANTDIV NORVA Form 4-4235/4 (Rev.
5/81)).]

Updated copy of submittal register.

Updated copy of progress schedule. Furnish as specified in "FAR
52.236-15, Schedules for Construction Contracts."]

Network mathematical analysis.]
Include Contractor's Final Release Form.]

Materials on Site]
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1.

6.2 Quantities of Monthly Invoices and Supporting Forms

Forms will be furnished by the Contracting Officer. Requests for payment
shall be processed in accordance with "FAR 52.232-5, Payments Under
Fixed-Price Construction Contracts." Monthly invoices and supporting forms
for work performed through the anniversary award date of the contract shall
be submitted to the Contracting Officer within 5 calendar days of the date
of invoice (e.g., contract award date is the 7th of the month, the date of
each monthly invoice shall be the 7th and the invoice shall be submitted by
the 12th of the month) in the following quantities:

a. Contractor's invoice - Original and five copies

b. Contractor's monthly estimate for voucher - Original and two
copies shall be required on jobs where there is a schedule of
prices

[c. Affidavit - Originall

d. Updated submittal register - Two copies

[e. Progress schedule - Two copies]

[f. ©Network mathematical analysis - Three copies]

g. Contractor Safety Self Evaluation Checklist (original)

11.7 PAYMENTS TO THE CONTRACTOR

1

Payments will be made on submission of itemized requests by the Contractor
which comply with the requirements of this section, and will be subject to
reduction for overpayments or increase for underpayments made on previous
payments to the Contractor.

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhs

NOTE: TUse the following paragraph for

PACNAVFACENGCOM projects.
L T T T T Y

a. Basis for Contracting Officer's consideration to allow progress
payment for material delivered on the site (but not installed) and
for completed preparatory work, as authorized under FAR
52.232-5(b), shall be (1) major high cost items and (2) long lead
special order items. Materials that will not be paid for prior to
installation include, but are not limited to, bulk quantities such
as nails, fasteners, conduits, gypsum board, etc. In the request
for progress payment, such items shall be specifically identified
in the Contractor's estimates of work submitted for the
Contracting Officer's approval in accordance with paragraph
entitled "Schedule of Prices" above. At the time of invoicing,
the amount billed shall be supported by documents establishing its
value.

.7.1 Obligation of Government Payments
The obligation of the Government to make payments required under the

provisions of this contract will, at the discretion of the Contracting
Officer, be subject to reductions and/or suspensions permitted under the
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FAR and agency regulations including the following in accordance with "FAR
32.503-6:

a. Reasonable deductions due to defects in material or workmanship;

b. Claims which the Government may have against the Contractor under
or in connection with this contract;

c. Unless otherwise adjusted, repayment to the Government upon demand
for overpayments made to the Contractor; and

d. Failure to provide up to date record drawings not current as
stated in Contract Clause "FAC 5252.236-9310, Record Drawings."

1.7.2 Payment for Materials Offsite

khkkhkkkhkhkkkhkhkkhkhkhkkkhkhkkhkhkhkkkhkhkhkkhkhkhkkkhkhkhkkhkhkhkkkhkhkkhkhkhkkkhkhkkhkhkkkhkkkkkkkkkkkkkkkkkkkkkk
NOTE: For LANTNAVFACENGCOM projects, this paragraph
shall only be used as directed by the Contracting

Officer.
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Payments may be made to the Contractor for materials stored off
construction sites under the following conditions:

a. Conditions described in the paragraph entitled "Payments to the
Contractor";

b. Material within [a distance of [80] [ ] km [50] [ ] miles
by streets and roads to] [the county of] the construction site;

c. Materials adequately insured and protected from theft and exposure;

d. Materials not susceptible to deterioration or physical damage in
storage or in transit to the job site are acceptable for progress
payments. Items such as steel, machinery, pipe and fittings,
precast/prestressed concrete piles, and electrical cable are
acceptable; items such as gypsum wallboard, glass, insulation, and
wall coverings are not;

e. Materials in transit to the job site or storage site are not
acceptable for payment; and

f. Conditions specified in "FAR 52.232-5(b) Payments Under Fixed
Price Construction Contracts."

[1.7.3 Payment for Materials On Site

LR R R R ok R o o R o R S S o o R o o R R R R R R R

NOTE: Include this paragraph for projects located
at Guantanamo Naval Base.
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Payment may be made for materials delivered to the site but not yet
incorporated into the construction. Materials on site shall be listed as a
separate item on he Contract Performance Statement. The value of the
materials shall be supported by the Schedule of Prices and a separate list
of all materials being invoiced shall be submitted with the invoice in the
following format:
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MATERIAL ON MATERIAL MATERIAL MATERIAL
SITE LAST RECEIVED CONSUMED ON
ITEM PERIOD + THIS PERIOD - THIS PERIOD SITE

]11.8 EQUITABLE ADJUSTMENTS: WAIVER AND RELEASE OF CLAIMS

R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R o R R R R R Rk

NOTE: For LANTNAVFACENGCOM, include the following

paragraph for projects in the Mediterranean.
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a. Whenever the Contractor submits a claim for equitable adjustment
under any clause of this Contract which provides for equitable
adjustment of the Contract, such claim shall include all types of
adjustments in the total amounts to which the clause entitles the
Contractor, including, but not limited to, adjustments arising out
of delays or disruptions or both caused by such change.

b. Except as the parties may otherwise expressly agree, the Contractor
shall be deemed to have waived (1) any adjustments to which it
otherwise might be entitled under the clause where such claim
fails to request such adjustments, and (2) any increase in the

amount of equitable adjustments additional to those requested in
its claim.

c. The Contractor agrees that, if required by the Contracting Officer,
he will execute a release, in form and substance satisfactory to
the Contracting Officer, as part of the supplemental agreement
setting forth the aforesaid equitable adjustment. The Contractor
further agrees that such release shall discharge the Government,
its officers, agents and employees, from any further claims,
including but not limited to, further claims arising out of delays
or disruptions or both caused by the aforesaid change.

1.9 CHANGES ESTIMATES

R R R R R R R R R R R R R R R R R R o R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: For LANTNAVFACENGCOM, include the following

paragraph for projects in the Mediterranean.
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In making all equitable adjustments under the Changes Clause, compensation
for additions will be based upon estimated costs at the time the work is
performed and credit for deductions will be based upon estimated costs at
the time the Contract was made. In arriving at the amount of the change in
price, if any, allowance may be made for profit overhead and general
expenses, plant rental and other similar items.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

-- End of Section --
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