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**************************************************************************
NOTE:  This guide specification covers the 
requirements for payment instruction paragraphs 
required for use in all projects.

Edit this guide specification for project specific 
requirements by adding, deleting, or revising text.  
For bracketed items, choose applicable items(s) or 
insert appropriate information.

Remove information and requirements not required in 
respective project, whether or not brackets are 
present.

Comments and suggestions on this guide specification 
are welcome and should be directed to the technical 
proponent of the specification.  A listing of 
technical proponents, including their organization 
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as 
a  Criteria Change Request (CCR).

This guide specification includes tailoring options 
for EFD and EFA regional requirements.  Selection or 
deselection of a tailoring option will include or 
exclude that option in the section, but editing of 
the resulting section to fit the project is still 
required.

**************************************************************************

**************************************************************************
NOTE: When Section 01 31 17.00 20 is included in the 
project, the information required by this Section 
for the Schedule of Prices will be an intregal part 
of the cost-loaded Network Analysis Schedule and its 
Mathematical Analysis.  Delete the requirement in 
this section for the submittal of the Schedule of 
Prices and edit the remainder of the section 
appropriately. 

**************************************************************************
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PART 1   GENERAL

1.1   REFERENCES

**************************************************************************
NOTE:  This paragraph is used to list the 
publications cited in the text of the guide 
specification. The publications are referred to in 
the text by basic designation only and listed in 
this paragraph by organization, designation, date, 
and title.
 
Use the Reference Wizard's Check Reference feature 
when you add a RID outside of the Section's 
Reference Article to automatically place the 
reference in the Reference Article.  Also use the 
Reference Wizard's Check Reference feature to update 
the issue dates.
 
References not used in the text will automatically 
be deleted from this section of the project 
specification when you choose to reconcile 
references in the publish print process.

**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP-1110-1-8 (2005) Construction Equipment Ownership 
and Operating Expense Schedule, Vol 1-12

1.2   SUBMITTALS

**************************************************************************
NOTE:  Review submittal description (SD) definitions 
in Section 01 33 00 SUBMITTAL PROCEDURES and edit 
the following list to reflect only the submittals 
required for the project.  Submittals should be kept 
to the minimum required for adequate quality control.

A “G” following a submittal item indicates that the 
submittal requires Government approval.  Some 
submittals are already marked with a “G”.  Only 
delete an existing “G” if the submittal item is not 
complex and can be reviewed through the Contractor’s 
Quality Control system.  Only add a “G” if the 
submittal is sufficiently important or complex in 
context of the project.

For submittals requiring Government approval on Army 
projects, a code of up to three characters within 
the submittal tags may be used following the "G" 
designation to indicate the approving authority.  
Codes for Army projects using the Resident 
Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
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(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy,  
Air Force, and NASA projects.

Choose the first bracketed item for Navy, Air Force 
and NASA projects, or choose the second bracketed 
item for Army projects.

**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are [for Contractor Quality Control 
approval.][for information only.  When used, a designation following the 
"G" designation identifies the office that will review the submittal for 
the Government.]  The following shall be submitted in accordance with 
Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Schedule of prices; G

1.3   SCHEDULE OF PRICES

1.3.1   Data Required

[This contract requires the use of a cost-loaded Network Analysis 
Schedule.  The information required for the Schedule of Prices will be 
entered as an intregal part of the Network Analysis Schedule (NAS) and its 
Mathematical Analysis.] [Within [15] [_____] calendar days of notice of 
award, prepare and deliver to the Contracting Officer a schedule of prices 
(construction contract) on the forms furnished by the Government.]  Provide 
a detailed breakdown of the contract price, giving quantities for each of 
the various kinds of work, unit prices, and extended prices therefor.

[1.3.2   Construction Categories

**************************************************************************
NOTE:  Include this paragraph for projects funded 
under the military construction (MCON) programming 
system and list construction category numbers and 
descriptions.  This information will be provided by 
the Government.

**************************************************************************

The following construction categories apply to work covered by this 
specification:

         CATEGORY                      DESCRIPTION

         [_____]                         [_____]

Divide detailed breakdown into each construction category, stated in this 
contract.  Subcontractors who may be involved in work under more than one 
of these categories shall be advised of this requirement in order to 
furnish such data without delay.  Construction categories given above may 
be modified by the Contracting Officer as necessary during course of work.
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]1.3.3   Schedule Instructions

Payments will not be made until the [Schedule of Prices][cost-loaded NAS] 
has been submitted to and accepted by the Contracting Officer.  Identify 
the cost for site work, and include incidental work to the 1.5 m 5 foot 
line.  Identify costs for the building(s), and include work out to the 1.5 m
 5 foot line.  Work out to the 1.5 m 5 foot line shall include construction 
encompassed within a theoretical line 1.5 m 5 feet from the face of 
exterior walls and shall include attendant construction, such as cooling 
towers, placed beyond the 1.5 m 5 foot line.

[1.3.4   Schedule Requirements for HVAC TAB

The field work Section 23 05 93 TESTING, ADJUSTING AND BALANCING shall be 
broken down in the [Schedule of Prices and in the Construction Progress 
Documentation][cost-loaded NAS] by separate line items which reflect 
measurable deliverables.  Specific payment percentages for each line item 
shall be determined on a case by case basis for each contract.  The line 
items shall be as follows:

a.  Approval of Design Review Report:  The TABS Agency is required to 
conduct a review of the project plans and specifications to 
identify any feature, or the lack thereof, that would preclude 
successful testing and balancing of the project HVAC systems.  The 
resulting findings shall be submitted to the Government to allow 
correction of the design.  The progress payment shall be issued 
after review and approval of the report.

b.  Approval of the pre-field engineering report:  The TABS Agency 
submits a report which outlines the scope of field work.  The 
report shall contain details of what systems will be tested, 
procedures to be used, sample report forms for reporting test 
results and a quality control checklist of work items that must be 
completed before TABS field work commences.

c.  Season I field work:  Incremental payments are issued as the TABS 
field work progresses.  The TABS Agency mobilizes to the project 
site and executes the field work as outlined in the pre-field 
engineering report.  The HVAC water and air systems are balanced 
and operational data shall be collected for one seasonal condition 
(either summer or winter depending on project timing).

d.  Approval of Season I report:  On completion of the Season I field 
work, the data is compiled into a report and submitted to the 
Government.  The report is reviewed, and approved, after ensuring 
compliance with the pre-field engineering report scope of work.

e.  Completion of Season I field QA check:  Contract QC and Government 
representatives meet the TABS Agency at the jobsite to retest 
portions of the systems reported in the Season I report.  The 
purpose of these tests are to validate the accuracy and 
completeness of the previously submitted Season I report.

f.  Approval of Season II report:  The TABS Agency completes all 
Season II field work, which is normally comprised mainly of taking 
heat transfer temperature readings, in the season opposite of that 
under which Season I performance data was compiled.  This data 
shall be compiled into a report and submitted to the Government.  
On completion of submittal review to ensure compliance with the 
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pre-field engineering report scope, progress payment is issued.  
Progress payment is less than that issued for the Season I report 
since most of the water and air balancing work effort is completed 
under Season I.

]1.4   CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification 
Proposals-Price Breakdown," and where actual ownership and operating costs 
of construction equipment cannot be determined from Contractor accounting 
records, equipment use rates shall be based upon the applicable provisions 
of the EP-1110-1-8.

1.5   CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

**************************************************************************
NOTE:  Use this article "Contractor's Invoice and 
Contract Performance Statement," for all projects, 
except those in LANTNAVFACENGCOM.

**************************************************************************

1.5.1   Content of Invoice

Requests for payment will be processed in accordance with the Contract 
Clause "FAR 52.232-27, Prompt Payment Construction Contracts."

a.  The Contractor's invoice certified by QC, on the form furnished by 
the Government for this purpose, showing in summary form, the 
basis for arriving at the amount of the invoice.  Submit original 
and five copies.

b.  The Contract Performance Statement on the form furnished by the 
Government for this purpose, showing in detail, the estimated 
cost, percentage of completion, and value of completed performance 
[for each of the construction categories stated in this 
contract].  Submit original and two copies.

c.  Final invoice shall be accompanied by Final Release Form.  If the 
contractor is incorporated, the release shall contain the 
corporate seal.  An officer of the corporation shall sign the 
release and the corporate secretary shall certify the release

**************************************************************************
NOTE:  Select appropriate bracketed text regarding 
construction schedule and network mathematical 
analysis.  Select construction schedules when 
Section 01 32 16.00 20 is included in the project.  
Select network mathematical analysis when Section 01 
32 17.00 20 is included in the project.

**************************************************************************

d.  [Updated construction and equipment delivery schedules (two 
copies).][Updated network mathematical analysis (three copies).]

e.  Contractor Safety Self Evaluation Checklist (original)

[1.5.2   Mailing of Invoices

a.  All invoices shall be forwarded with specific marking on the 
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envelope.  This marking shall be in the front lower left hand 
corner, in large letters, "INVOICES - ENCLOSED."

b.  Invoices not completed in accordance with contract requirements 
will be returned to the Contractor for correction of the 
deficiencies.

c.  Final invoices not accompanied by Final Release Form will be 
considered incomplete and will be returned to the Contractor.

][1.6   CONTRACTOR'S INVOICE

**************************************************************************
NOTE:  Use this article "Contractor's Invoice" for 
LANTNAVFACENGCOM projects.

**************************************************************************

**************************************************************************
NOTE:  For projects at Naval Station Guantanamo Bay, 
Cuba, include the last bracketed option, "Materials 
on Site."

**************************************************************************

**************************************************************************
NOTE:  Delete requirement for affidavits on overseas 
projects, except Puerto Rico.  Also delete the 
listing for number of copies of affidavit when it is 
not required for overseas projects.  Select 
appropriate bracketed expressions regarding progress 
schedule and network mathematical analysis. Progress 
schedules are used except for projects utilizing 
network mathematical analysis.

**************************************************************************

1.6.1   Content of Invoice

Requests for payment in accordance with the terms of the contract shall 
consist of the following:

a.  Contractor's Invoice on NAVFAC Form 7300/30, which shall show, in 
summary form, the basis for arriving at the amount of the invoice.

b.  Contractor's Monthly Estimate for Voucher (LANTNAVFACENGCOM Form 
4-4330/110 (New 7/84)), with subcontractor and supplier payment 
certification.

[c.  Affidavit to accompany invoice (LANTDIV NORVA Form 4-4235/4 (Rev. 
5/81)).]

d.  Updated copy of submittal register.

[e.  Updated copy of progress schedule.  Furnish as specified in "FAR 
52.236-15, Schedules for Construction Contracts."]

[f.  Network mathematical analysis.]

[g.  Include Contractor's Final Release Form.]

[h.  Materials on Site]
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1.6.2   Quantities of Monthly Invoices and Supporting Forms

Forms will be furnished by the Contracting Officer.  Requests for payment 
shall be processed in accordance with "FAR 52.232-5, Payments Under 
Fixed-Price Construction Contracts."  Monthly invoices and supporting forms 
for work performed through the anniversary award date of the contract shall 
be submitted to the Contracting Officer within 5 calendar days of the date 
of invoice (e.g., contract award date is the 7th of the month, the date of 
each monthly invoice shall be the 7th and the invoice shall be submitted by 
the 12th of the month) in the following quantities:

a.  Contractor's invoice - Original and five copies

b.  Contractor's monthly estimate for voucher  - Original and two 
copies shall be required on jobs where there is a schedule of 
prices

[c.  Affidavit - Original]

d.  Updated submittal register - Two copies

[e.  Progress schedule - Two copies]

[f.  Network mathematical analysis - Three copies]

g.  Contractor Safety Self Evaluation Checklist (original)

]1.7   PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of itemized requests by the Contractor 
which comply with the requirements of this section, and will be subject to 
reduction for overpayments or increase for underpayments made on previous 
payments to the Contractor.

**************************************************************************
NOTE:  Use the following paragraph for 
PACNAVFACENGCOM projects.

**************************************************************************

a.  Basis for Contracting Officer's consideration to allow progress 
payment for material delivered on the site (but not installed) and 
for completed preparatory work, as authorized under FAR 
52.232-5(b), shall be (1) major high cost items and (2) long lead 
special order items.  Materials that will not be paid for prior to 
installation include, but are not limited to, bulk quantities such 
as nails, fasteners, conduits, gypsum board, etc.  In the request 
for progress payment, such items shall be specifically identified 
in the Contractor's estimates of work submitted for the 
Contracting Officer's approval in accordance with paragraph 
entitled "Schedule of Prices" above.  At the time of invoicing, 
the amount billed shall be supported by documents establishing its 
value.

1.7.1   Obligation of Government Payments

The obligation of the Government to make payments required under the 
provisions of this contract will, at the discretion of the Contracting 
Officer, be subject to reductions and/or suspensions  permitted under the 
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FAR and agency regulations including the following in accordance with "FAR 
32.503-6:

a.  Reasonable deductions due to defects in material or workmanship;

b.  Claims which the Government may have against the Contractor under 
or in connection with this contract;

c.  Unless otherwise adjusted, repayment to the Government upon demand 
for overpayments made to the Contractor; and

d.  Failure to provide up to date record drawings not current as 
stated in Contract Clause "FAC 5252.236-9310, Record Drawings."

1.7.2   Payment for Materials Offsite

**************************************************************************
NOTE:  For LANTNAVFACENGCOM projects, this paragraph 
shall only be used as directed by the Contracting 
Officer.

**************************************************************************

Payments may be made to the Contractor for materials stored off 
construction sites under the following conditions:

a.  Conditions described in the paragraph entitled "Payments to the 
Contractor";

b.  Material within [a distance of [80] [_____] km [50] [_____] miles 
by streets and roads to] [the county of] the construction site;

c.  Materials adequately insured and protected from theft and exposure;

d.  Materials not susceptible to deterioration or physical damage in 
storage or in transit to the job site are acceptable for progress 
payments. Items such as steel, machinery, pipe and fittings, 
precast/prestressed concrete piles, and electrical cable are 
acceptable; items such as gypsum wallboard, glass, insulation, and 
wall coverings are not;

e.  Materials in transit to the job site or storage site are not 
acceptable for payment; and

f.  Conditions specified in "FAR 52.232-5(b) Payments Under Fixed 
Price Construction Contracts."

[1.7.3   Payment for Materials On Site

**************************************************************************
NOTE:  Include this paragraph for projects located 
at Guantanamo Naval Base.

**************************************************************************

Payment may be made for materials delivered to the site but not yet 
incorporated into the construction.  Materials on site shall be listed as a 
separate item on he Contract Performance Statement.  The value of the 
materials shall be supported by the Schedule of Prices and a separate list 
of all materials being invoiced shall be submitted with the invoice in the 
following format:
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    MATERIAL ON        MATERIAL            MATERIAL          MATERIAL
    SITE LAST          RECEIVED            CONSUMED          ON
    ITEM PERIOD   +    THIS PERIOD    -    THIS PERIOD   =   SITE

]1.8   EQUITABLE ADJUSTMENTS:  WAIVER AND RELEASE OF CLAIMS

**************************************************************************
NOTE:  For LANTNAVFACENGCOM, include the following 
paragraph for projects in the Mediterranean.

**************************************************************************

a. Whenever the Contractor submits a claim for equitable adjustment 
under any clause of this Contract which provides for equitable 
adjustment of the Contract, such claim shall include all types of 
adjustments in the total amounts to which the clause entitles the 
Contractor, including, but not limited to, adjustments arising out 
of delays or disruptions or both caused by such change.

b. Except as the parties may otherwise expressly agree, the Contractor 
shall be deemed to have waived (1) any adjustments to which it 
otherwise might be entitled under the clause where such claim 
fails to request such adjustments, and (2) any increase in the 
amount of equitable adjustments additional to those requested in 
its claim.

c. The Contractor agrees that, if required by the Contracting Officer, 
he will execute a release, in form and substance satisfactory to 
the Contracting Officer, as part of the supplemental agreement 
setting forth the aforesaid equitable adjustment.  The Contractor 
further agrees that such release shall discharge the Government, 
its officers, agents and employees, from any further claims, 
including but not limited to, further claims arising out of delays 
or disruptions or both caused by the aforesaid change.

1.9   CHANGES ESTIMATES

**************************************************************************
NOTE:  For LANTNAVFACENGCOM, include the following 
paragraph for projects in the Mediterranean.

**************************************************************************

In making all equitable adjustments under the Changes Clause, compensation 
for additions will be based upon estimated costs at the time the work is 
performed and credit for deductions will be based upon estimated costs at 
the time the Contract was made.  In arriving at the amount of the change in 
price, if any, allowance may be made for profit overhead and general 
expenses, plant rental and other similar items.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --

SECTION 01 20 00.00 20  Page 10


