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SECTION 01 45 01

USACE QUALITY CONTROL
01/08

**************************************************************************
NOTE:  This guide specification covers requirements 
for Contractor Quality Control for construction 
projects or design-build construction projects.

Edit this guide specification for project specific 
requirements by adding, deleting, or revising text.  
For bracketed items, choose applicable items(s) or 
insert appropriate information.

Remove information and requirements not required in 
respective project, whether or not brackets are 
present.

Comments and suggestions on this guide specification 
are welcome and should be directed to the technical 
proponent of the specification.  A listing of 
technical proponents, including their organization 
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as 
a Criteria Change Request (CCR).

This guide specification includes tailoring options 
for construction projects and design-build 
construction projects.  Selection or deselection of 
a tailoring option will include or exclude that 
option in the section, but editing the resulting 
section to fit the project is still required.

**************************************************************************

PART 1   GENERAL

1.1   REFERENCES

**************************************************************************
NOTE:  This paragraph is used to list the 
publications cited in the text of the guide 
specification.  The publications are referred to in 
the text by basic designation only and listed in 
this paragraph by organization, designation, date, 
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and title.

Use the Reference Wizard's Check Reference feature 
when you add a RID outside of the Section's 
Reference Article to automatically place the 
reference in the Reference Article.  Also use the 
Reference Wizard's Check Reference feature to update 
the issue dates.

References not used in the text will automatically 
be deleted from this section of the project 
specification when you choose to reconcile 
references in the publish print process.

**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2008) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E 329 (2008) Standard Specification for Agencies 
Engaged in the Testing and/or Inspection 
of Materials Used in Construction

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1110-1-12 (1994) Quality Management

1.2   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all associated costs will be 
included in the applicable Bid Schedule unit or lump-sum prices.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

**************************************************************************
NOTE: Selection of construction or design-build 
construction text required.

**************************************************************************

Establish and maintain an effective quality control (QC) system in 
compliance with the Contract Clause titled "Inspection of Construction."  
QCconsist of plans, procedures, and organization necessary to produce an 
end product which complies with the contract requirements.  Cover all 
construction design and construction operations, both onsite and offsite, 
and be keyed to the proposed construction design and construction 
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sequence.  The project superintendent will be held responsible for the 
quality of work and is subject to removal by the Contracting Officer for 
non-compliance with the quality requirements specified in the contract.  In 
this context the highest level manager responsible for the overall 
construction activities at the site, including quality and production is 
the project superintendent.  The project superintendent must maintain a 
physical presence at the site at all times and is responsible for all 
construction and related activities at the site, except as otherwise 
acceptable to the Contracting Officer.

3.2   QUALITY CONTROL PLAN

**************************************************************************
NOTE: Selection of construction or design-build 
construction text required.

**************************************************************************

Submit no later than [_____] days after receipt of notice to proceed, the 
Contractor Quality Control (CQC) Plan proposed to implement the 
requirements of the Contract Clause titled "Inspection of Construction."  
The Government will consider an interim plan for the first [_____] days of 
operation.  Construction Design and construction will be permitted to begin 
only after acceptance of the CQC Plan or acceptance of an interim plan 
applicable to the particular feature of work to be started.  Work outside 
of the accepted interim plan will not be permitted to begin until 
acceptance of a CQC Plan or another interim plan containing the additional 
work.

3.2.1   Content of the CQC Plan

Include, as a minimum, the following to cover all design and construction
construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents
subcontractors, designers of record, consultants, architect/engineers (AE), 
fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff will implement the three phase control system for all 
aspects of the work specified.  Include a CQC System Manager who 
reports to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.  Letters of direction to all other various quality 
control representatives outlining duties, authorities, and 
responsibilities will be issued by the CQC System Manager.  Copies 
of these letters must be furnished to the Government.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite 
fabricators, suppliers, and purchasing agentssubcontractors, 
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designers of record, consultants, architect engineers (AE), 
offsite fabricators, suppliers, and purchasing agents.  These 
procedures must be in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities approved 
by the Contracting Officer must be used.)

f.  Procedures for tracking preparatory, initial, and follow-up 
control phases and control, verification, and acceptance tests 
including documentation.

g.  Procedures for tracking constructiondesign and construction 
deficiencies from identification through acceptable corrective 
action.  Establish verification procedures that identified 
deficiencies have been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements, and may be identified by 
different trades or disciplines, or it may be work by the same 
trade in a different environment.  Although each section of the 
specifications may generally be considered as a definable feature 
of work, there are frequently more than one definable features 
under a particular section.  This list will be agreed upon during 
the coordination meeting.

3.2.2   Additional Requirements for Design Quality Control (DQC) Plan

**************************************************************************
NOTE:  Use this paragraph only for design-build 
projects. 

**************************************************************************

The following additional requirements apply to the Design Quality Control 
(DQC) plan:

(1)  Provide and maintain a Design Quality Control (DQC) Plan as 
an effective quality control program which will assure that all 
services required by this design-build contract are performed and 
provided in a manner that meets professional architectural and 
engineering quality standards.  As a minimum, all documents must 
be technically reviewed by competent, independent reviewers 
identified in the DQC Plan.  The same element that produced the 
product shall not perform the independent technical review (ITR).  
Correct errors and deficiencies in the design documents prior to 
submitting them to the Government.

(2)  Include the design schedule in the master project schedule, 
showing the sequence of events involved in carrying out the 
project design tasks within the specific contract period.  This 
should be at a detailed level of scheduling sufficient to identify 
all major design tasks, including those that control the flow of 
work.  Include review and correction periods associated with each 
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item.  This should be a forward planning as well as a project 
monitoring tool.  The schedule reflects calendar days and not 
dates for each activity.  If the schedule is changed, submit a 
revised schedule reflecting the change within 7 calendar days.  
Include in the DQC Plan the discipline-specific checklists to be 
used during the design and quality control of each submittal. 
Submit at each design phase as part of the project documentation 
these completed checklists.  Example checklists can be found in 
ER 1110-1-12.

(3)  Implement the DCQC Plan by an Design Quality Control Manager 
who has the responsibility of being cognizant of and assuring that 
all documents on the project have been coordinated.  This 
individual must be a person who has verifiable engineering or 
architectural design experience and is a registered professional 
engineer or architect.  Notify the Contracting Officer, in 
writing, of the name of the individual, and the name of an 
alternate person assigned to the position.

The Contracting Officer will notify the Contractor in writing of 
the acceptance of the DQC Plan.  After acceptance, any changes 
proposed by the Contractor are subject to the acceptance of the 
Contracting Officer.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction design and construction.  Acceptance is conditional and will 
be predicated on satisfactory performance during the construction design 
and construction.  The Government reserves the right to require the 
Contractor to make changes in his CQC Plan and operations including removal 
of personnel, as necessary, to obtain the quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, notify the Contracting Officer in writing 
of any proposed change.  Proposed changes are subject to acceptance by the 
Contracting Officer.

3.3   COORDINATION MEETING

**************************************************************************
NOTE:  Selection of construction or design-build 
construction text required.

**************************************************************************

After the Preconstruction Conference, before start of construction,
Postaward Conference, before start of design or construction, and prior to 
acceptance by the Government of the CQC Plan, meet with the Contracting 
Officer or Authorized Representative and discuss the Contractor's quality 
control system.  Submit the CQC Plan a minimum of [_____] calendar days 
prior to the Coordination Meeting.  During the meeting, a mutual 
understanding of the system details must be developed, including the forms 
for recording the CQC operations operations, design activities, control 
activities, testing, administration of the system for both onsite and 
offsite work, and the interrelationship of Contractor's Management and 
control with the Government's Quality Assurance.  Minutes of the meeting 
will be prepared by the Government, signed by both the Contractor and the 
Contracting Officer and will become a part of the contract file.  There may 
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be occasions when subsequent conferences will be called by either party to 
reconfirm mutual understandings and/or address deficiencies in the CQC 
system or procedures which may require corrective action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

**************************************************************************
NOTE:  Selection of construction or design-build 
construction text required.

**************************************************************************

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager CQC 
System Manager, a Design Quality Manager, and sufficient number of 
additional qualified personnel to ensure safety and contract compliance.  
The Safety and Health Manager must receive direction and authority from the 
CQC System Manager and serve as a member of the CQC staff.  Personnel 
identified in the technical provisions as requiring specialized skills to 
assure the required work is being performed properly will also be included 
as part of the CQC organization.  The Contractor's CQC staff must maintain 
a presence at the site at all times during progress of the work and have 
complete authority and responsibility to take any action necessary to 
ensure contract compliance.  The CQC staff  will be subject to acceptance 
by the Contracting Officer.  Provide adequate office space, filing systems 
and other resources as necessary to maintain an effective and fully 
functional CQC organization.  Promptly complete and furnish all letters, 
material submittals, shop drawing submittals, schedules and all other 
project documentation to the CQC organization.  The CQC organization shall 
be responsible to maintain these documents and records at the site at all 
times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

**************************************************************************
NOTE:  The designer should insert desired 
requirements, evaluate the project to determine the 
level of CQC System Manager required, and select 
options accordingly.

**************************************************************************

Identify as CQC System Manager an individual within the onsite work 
organization who is responsible for overall management of CQC and have the 
authority to act in all CQC matters for the Contractor.  The CQC System 
Manager must be [a graduate engineer, graduate architect, or a graduate of 
construction management, with a minimum of [_____] years construction 
experience on construction similar to this contract.] [a construction 
person with a minimum of [_____] years in related work.]  This CQC System 
Manager must be on the site at all times during construction and be 
employed by the prime Contractor.  The CQC System Manager must be [assigned 
no other duties] [assigned as System Manager but may have duties as project 
superintendent in addition to quality control].  Identify in the plan an 
alternate to serve in the event of the CQC System Manager's absence.  The 
requirements for the alternate are the same as the CQC System Manager.

3.4.3   CQC Personnel

**************************************************************************
NOTE:  Insert desired requirements if the 
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complexity, or size of the project warrants 
specialized individuals in specific disciplines to 
perform quality control.  Item j. must be specified 
when the contract specifications contain Section 
23 05 93 TESTING, ADJUSTING, AND BALANCING OF HVAC 
SYSTEMS.  Select options accordingly.

**************************************************************************

In addition to CQC personnel specified elsewhere in the contract, provide 
as part of the CQC organization specialized personnel to assist the CQC 
System Manager for the following areas: [electrical,] [mechanical,] 
[civil,] [structural,] [environmental,] [architectural,] [materials 
technician,] [submittals clerk,] [occupied family housing coordinator].  
These individuals [must be directly employed by the prime Contractor and 
may not be employed by a supplier or subcontractor on this project] [may be 
employees of the prime or subcontractor]; be responsible to the CQC System 
Manager; be physically present at the construction site during work on 
their areas of responsibility; have the necessary education and/or 
experience in accordance with the experience matrix listed herein.  These 
individuals [must have no other duties other than quality control] [may 
perform other duties but must be allowed sufficient time to perform their 
assigned quality control duties as described in the Quality Control Plan].  
[A single person may cover more than one area provided that they are 
qualified to perform QC activities in each designated and that workload 
allows.] 

Experience Matrix

   Area                                              Qualifications
                                                                        

a.      Civil                                 Graduate Civil Engineer or 
                                              Construction Manager with
                                              2 years experience in the
                                              type of work being performed
                                              on this project or technician
                                              with 5 yrs related experience

b.      Mechanical                            Graduate Mechanical Engineer
                                              or Construction Manager
                                              with 2 yrs experience or
                                              person with 5 yrs related
                                              experience

c.      Electrical                            Graduate Electrical Engineer
                                              or Construction Manager with
                                              2 yrs related experience or
                                              person with 5 yrs
                                              related experience

d.      Structural                            Graduate Structural Engineer
                                              or Construction Manager with
                                              2 yrs experience or person with
                                              5 yrs related experience

e.      Architectural                         Graduate Architect with 2
                                              yrs experience or person
                                              with 5 yrs related experience
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Experience Matrix

   Area                                              Qualifications
                                                                        
f.      Environmental                         Graduate Environmental
                                              Engineer with 3 yrs experience

g.      Submittals                            Submittal Clerk with 1
                                              yr experience

h.      Occupied family housing               Person, customer relations
                                              type, coordinator experience

i.      Concrete, Pavements and Soils         Materials Technician with
                                              2 yrs experience for the
                                              appropriate area

j.      Testing, Adjusting and Balancing      Specialist must be a member
        (TAB) Personnel                       of AABC or an experienced
                                              technician of the firm
                                              certified by the NEBB.

k.      Design Quality Control Manager        Registered Architect
                                              or Professional Engineer

3.4.4   Additional Requirement

In addition to the above experience [and] [and/or] education requirements 
the CQC System Manager must have completed the course entitled 
"Construction Quality Management For Contractors".  This course is 
periodically offered at [_____].

3.4.5   Organizational Changes

Maintain the CQC staff at full strength at all times. When it is necessary 
to make changes to the CQC staff, revise the CQC Plan to reflect the 
changes and submit the changes to the Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, must comply with the requirements in Section 01 33 00
SUBMITTAL PROCEDURES.  The CQC organization is responsible for certifying 
that all submittals and deliverables are in compliance with the contract 
requirements.  When Section 23 08 00.00 10 COMMISSIONING OF HVAC SYSTEMS 
are included in the contract, the submittals required by those sections 
must be coordinated with Section 01 33 00 SUBMITTAL PROCEDURES to ensure 
adequate time is allowed for each type of submittal required.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the contract.  At least three phases of 
control must be conducted by the CQC System Manager for each definable 
feature of the construction work as follows:

SECTION 01 45 01  Page 10



3.6.1   Preparatory Phase

This phase is performed prior to beginning work on each definable feature 
of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase 
includes:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  Make available during the preparatory 
inspection a copy of those sections of referenced codes and 
standards applicable to that portion of the work to be 
accomplished in the field.  Maintain and make available in the 
field for use by Government personnel until final acceptance of 
the work.

b.  Review of the contract drawings.

c.  Check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d.  Review of provisions that have been made to provide required 
control inspection and testing.

e.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

f.  Examination of required materials, equipment, and sample work to 
assure that they are on hand, conform to approved shop drawings or 
submitted data, and are properly stored.

g.  Review of the appropriate activity hazard analysis to assure 
safety requirements are met.

h.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

i.  Check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

j.  Discussion of the initial control phase.

k.  The Government must be notified at least [_____] hours in advance 
of beginning the preparatory control phase.  Include a meeting 
conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  Document the 
results of the preparatory phase actions by separate minutes 
prepared by the CQC System Manager and attach to the daily CQC 
report.  Instruct applicable workers as to the acceptable level of 
workmanship required in order to meet contract specifications.

3.6.2   Initial Phase

This phase is accomplished at the beginning of a definable feature of 
work.  Accomplish the following:

a.  Check work to ensure that it is in full compliance with contract 
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requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample 
panels as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government must be notified at least [_____] hours in advance 
of beginning the initial phase.  Prepare separate minutes of this 
phase by the CQC System Manager and attach to the daily CQC 
report.  Indicate the exact location of initial phase for future 
reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Perform daily checks to assure control activities, including control 
testing, are providing continued compliance with contract requirements, 
until completion of the particular feature of work.  Record the checks in 
the CQC documentation.  Conduct final follow-up checks and correct all 
deficiencies prior to the start of additional features of work which may be 
affected by the deficient work.  Do not build upon nor conceal 
non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Conduct additional preparatory and initial phases on the same definable 
features of work if:  the quality of on-going work is unacceptable; if 
there are changes in the applicable CQC staff, onsite production 
supervision or work crew; if work on a definable feature is resumed after a 
substantial period of inactivity; or if other problems develop.

3.7   TESTS

3.7.1   Testing Procedure

Perform specified or required tests to verify that control measures are 
adequate to provide a product which conforms to contract requirements.  
Upon request, furnish to the Government duplicate samples of test specimens 
for possible testing by the Government.  Testing includes operation and/or 
acceptance tests when specified.  Procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  Perform the following activities and 
record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and 
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comply with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have 
been prepared.

e.  Record results of all tests taken, both passing and failing on the 
CQC report for the date taken.  Specification paragraph reference, 
location where tests were taken, and the sequential control number 
identifying the test.  If approved by the Contracting Officer, 
actual test reports may be submitted later with a reference to the 
test number and date taken.  Provide an information copy of tests 
performed by an offsite or commercial test facility directly to 
the Contracting Officer.  Failure to submit timely test reports as 
stated may result in nonpayment for related work performed and 
disapproval of the test facility for this contract.

3.7.2   Testing Laboratories

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel must meet criteria detailed in ASTM D 3740 and 
ASTM E 329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of [_____] to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

**************************************************************************
NOTE:  Insert appropriate addresses.

**************************************************************************

Costs incidental to the transportation of samples or materials will be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government must be delivered to the Corps of 
Engineers Division Laboratory, f.o.b., at the following address:

For delivery by mail:  [_____]

For other deliveries:  [_____]
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Coordination for each specific test, exact delivery location, and dates 
will be made through the Area Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Conduct an inspection of the work by the CQC Manager near the end of the 
work, or any increment of the work established by a time stated in the 
SPECIAL CONTRACT REQUIREMENTS  Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications.  Prepare and include in the 
CQC documentation a punch list of items which do not conform to the 
approved drawings and specifications, as required by paragraph 
DOCUMENTATION.  Include within the list of deficiencies the estimated date 
by which the deficiencies will be corrected.  Make a second inspection the 
CQC System Manager or staff to ascertain that all deficiencies have been 
corrected.  Once this is accomplished, notify the Government that the 
facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  Ensure that 
all items on this list have been corrected before notifying the Government, 
so that a Final inspection with the customer can be scheduled.  Correct any 
items noted on the Pre-Final inspection in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph must 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representative must be in attendance at the final acceptance 
inspection.  Additional Government personnel including, but not limited to, 
those from Base/Post Civil Facility Engineer user groups, and major 
commands may also be in attendance.  The final acceptance inspection will 
be formally scheduled by the Contracting Officer based upon results of the 
Pre-Final inspection.  Notify the Contracting Officer at least 14 days 
prior to the final acceptance inspection and include the Contractor's 
assurance that all specific items previously identified to the Contractor 
as being unacceptable, along with all remaining work performed under the 
contract, will be complete and acceptable by the date scheduled for the 
final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection 
of Construction".

3.9   DOCUMENTATION

Maintain current records providing factual evidence that required quality 
control activities and/or tests have been performed.  Include in these 
records the work of subcontractors and suppliers on an acceptable form that 
includes, as a minimum, the following information:
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a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by 
whom.  When Network Analysis (NAS) is used, identify each phase of 
work performed each day by NAS activity number.

d.  Test and/or control activities performed with results and 
references to specifications/drawings requirements.  Identify the 
control phase (Preparatory, Initial, Follow-up).  List of 
deficiencies noted, along with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Contractor's verification statement.

Indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays 
encountered.  Cover both conforming and deficient features and include a 
statement that equipment and materials incorporated in the work and 
workmanship comply with the contract.  Furnish the original and one copy of 
these records in report form to the Government daily within [_____] hours 
after the date covered by the report, except that reports need not be 
submitted for days on which no work is performed.  As a minimum, prepare 
and submit one report for every 7 days of no work and on the last day of a 
no work period.  All calendar days must be accounted for throughout the 
life of the contract.  The first report following a day of no work will be 
for that day only.  Reports must be signed and dated by the CQC System 
Manager.  Include copies of test reports and copies of reports prepared by 
all subordinate quality control personnel within the CQC System Manager 
Report.

3.10   SAMPLE FORMS

**************************************************************************
NOTE:  List enclosed forms.  Sample forms are not a 
part of this guide specification and should be 
provided by the specifier.

**************************************************************************

Sample forms enclosed at the end of this section.
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3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  Take immediate corrective 
action after receipt of such notice.  Such notice, when delivered to the 
Contractor at the work site, will be deemed sufficient for the purpose of 
notification.  If the Contractor fails or refuses to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work 
until satisfactory corrective action has been taken.  No part of the time 
lost due to such stop orders will be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor.

        -- End of Section --
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