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PRICE AND PAYMENT PROCEDURES
11/11

**************************************************************************
NOTE:  This guide specification covers the 
requirements for payment instruction paragraphs 
required for use in all projects.

Adhere to UFC 1-300-02  Unified Facilities Guide 
Specifications (UFGS) Format Standard when editing 
this guide specification or preparing new project 
specification sections.  Edit this guide 
specification for project specific requirements by 
adding, deleting, or revising text.  For bracketed 
items, choose applicable items(s) or insert 
appropriate information.

Remove information and requirements not required in 
respective project, whether or not brackets are 
present.

Comments, suggestions and recommended changes for 
this guide specification are welcome and should be 
submitted as a Criteria Change Request (CCR) .

This guide specification includes tailoring options 
for NAVFAC LANT and NAVFAC PAC.  Selection or 
deselection of a tailoring option will include or 
exclude that option in the section, but editing the 
resulting section to fit the project is still 
required.

**************************************************************************

PART 1   GENERAL

1.1   REFERENCES

**************************************************************************
NOTE:  This paragraph is used to list the 
publications cited in the text of the guide 
specification.  The publications are referred to in 
the text by basic designation only and listed in 
this paragraph by organization, designation, date, 
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and title.

Use the Reference Wizard's Check Reference feature 
when you add a RID outside of the Section's 
Reference Article to automatically place the 
reference in the Reference Article.  Also use the 
Reference Wizard's Check Reference feature to update 
the issue dates.

References not used in the text will automatically 
be deleted from this section of the project 
specification when you choose to reconcile 
references in the publish print process.

**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP-1110-1-8 (2009) Construction Equipment Ownership 
and Operating Expense Schedule

1.2   SUBMITTALS

**************************************************************************

NOTE:  Review Submittal Description (SD) definitions 
in Section 01 33 00 SUBMITTAL PROCEDURES and edit 
the following list to reflect only the submittals 
required for the project.

The Guide Specification technical editors have 
designated those items that require Government 
approval, due to their complexity or criticality, 
with a "G."  Generally, other submittal items can be 
reviewed by the Contractor's Quality Control 
System.  Only add a "G" to an item, if the submittal 
is sufficiently important or complex in context of 
the project.

For submittals requiring Government approval on Army 
projects, a code of up to three characters within 
the submittal tags may be used following the "G" 
designation to indicate the approving authority.  
Codes for Army projects using the Resident 
Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy, 
Air Force, and NASA projects.

An "S" following a submittal item indicates that the 
submittal is required for the Sustainability 
Notebook to fulfill federally mandated sustainable 
requirements in accordance with Section 01 33 29 
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SUSTAINABILITY REPORTING.

Choose the first bracketed item for Navy, Air Force 
and NASA projects, or choose the second bracketed 
item for Army projects.

**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are [for Contractor Quality Control 
approval.][for information only.  When used, a designation following the 
"G" designation identifies the office that will review the submittal for 
the Government.]  Submittals with an "S" are for inclusion in the 
Sustainability Notebook, in conformance with Section 01 33 29 
SUSTAINABILITY REPORTING.  Submit the following in accordance with Section 
01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

**************************************************************************
NOTE: When a cost-loaded Network Analysis Schedule 
(NAS) is included in the project, the information 
required by this Section for the Schedule of Prices 
will be an integral part of the cost-loaded NAS.  In 
this case, delete the requirement for the submittal 
of the Schedule of Prices and substitute the 
requirement for the submittal of the Earned Value 
Report.  Edit the remainder of the section 
appropriately.

**************************************************************************

[Schedule of Prices][Earned Value Report]; G [, [_____]]

1.3   [SCHEDULE OF PRICES][EARNED VALUE REPORT]

1.3.1   Data Required

[This contract requires the use of a cost-loaded Network Analysis Schedule 
(NAS).  The information required for the Schedule of Prices will be entered 
as an integral part of the Network Analysis Schedule.] Within [15] [_____] 
calendar days of notice of award, prepare and deliver to the Contracting 
Officer [a Schedule of Prices][an Earned Value Report] (construction 
contract) as directed by the Contracting Officer.  Provide a detailed 
breakdown of the contract price, giving quantities for each of the various 
kinds of work, unit prices, and extended prices.  Costs shall be summarized 
and totals provided for each construction category.

1.3.2   Schedule Instructions

Payments will not be made until the [Schedule of Prices][Earned Value 
Report from the cost-loaded NAS] has been submitted to and accepted by the 
Contracting Officer. Identify the cost for site work, and include 
incidental work to the 1.5 m 5 ft line.  Identify costs for the 
building(s), and include work out to the 1.5 m 5 ft line. Work out to the 
1.5 m 5 ft line shall include construction encompassed within a theoretical 
line 1.5 m 5 ft from the face of exterior walls and shall include attendant 
construction, such as pad mounted HVAC cooling equipment, cooling towers, 
and transformers placed beyond the 1.5 m 5 ft line.
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[ 1.3.3   Real Property Assets

**************************************************************************

NOTE:  Include this bracketed option for projects 
funded under the MCON programming system or any 
other project that adds a facility footprint to the 
Base inventory.  The Government Real Property 
Accounting Officer will provide the Draft DD Form 
1354, Transfer and Acceptance of Military Real 
Property.

**************************************************************************

The Government will provide the Draft DD Form 1354, Transfer and Acceptance 
of Military Real Property filled in with the appropriate Real Property 
Unique Identifiers (RPUID) and related construction Category Codes to 
summarize the designed real property assets that apply to this contract.  
The Contractor shall meet with the Contracting Officer and the Real 
Property Accounting Officer during the Pre Construction Meeting and the 
Project Closeout Meetings to modify and include any necessary changes to 
the DD Form 1354.  The Contractor shall provide the Interim DD Form 1354 
that uses the appropriate division of the RPUIDs/ Category Codes to 
represent the final constructed facility and include all associated cost.  
Coordinate the Contractor's Price and Payment structure with the structure 
of the RPUIDs/ Category Codes.

Divide detailed asset breakdown into the RPUIDs and related construction 
Category Codes and populate associated costs which represent all aspects of 
the work.  Where assets diverge into multiple RPUID/ Category Codes, divide 
the asset and provide the proportion of the assets in each RPUID/ Category 
Code.  Assets and related RPUID/ Category Codes may be modified by the 
Contracting Officer as necessary during course of the work. Coordinate 
identification and proportion of these assets with the Government Real 
Property Accounting Officer.

Cost data accumulated under this section are required in the preparation of 
DD Form 1354.

][ 1.3.4   Schedule Requirements for HVAC TAB

The field work Section 23 05 93 TESTING, ADJUSTING, AND BALANCING FOR HVAC 
shall be broken down in the [Schedule of Prices and in the Construction 
Progress Documentation][Earned Value Report from the cost-loaded NAS] by 
separate line items which reflect measurable deliverables.  Specific 
payment percentages for each line item shall be determined on a case by 
case basis for each contract.  The line items shall be as follows:

a.  Approval of Design Review Report:  The TABS Agency is required to 
conduct a review of the project plans and specifications to identify 
any feature, or the lack thereof, that would preclude successful 
testing and balancing of the project HVAC systems.  The resulting 
findings shall be submitted to the Government to allow correction of 
the design.  The progress payment shall be issued after review and 
approval of the report.

b.  Approval of the pre-field engineering report:  The TABS Agency submits 
a report which outlines the scope of field work.  The report shall 
contain details of what systems will be tested, procedures to be used, 
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sample report forms for reporting test results and a quality control 
checklist of work items that must be completed before TABS field work 
commences.

c.  Season I field work:  Incremental payments are issued as the TABS field 
work progresses.  The TABS Agency mobilizes to the project site and 
executes the field work as outlined in the pre-field engineering 
report.  The HVAC water and air systems are balanced and operational 
data shall be collected for one seasonal condition (either summer or 
winter depending on project timing).

d.  Approval of Season I report:  On completion of the Season I field work, 
the data is compiled into a report and submitted to the Government.  
The report is reviewed, and approved, after ensuring compliance with 
the pre-field engineering report scope of work.

e.  Completion of Season I field QA check:  Contract QC and Government 
representatives meet the TABS Agency at the jobsite to retest portions 
of the systems reported in the Season I report.  The purpose of these 
tests are to validate the accuracy and completeness of the previously 
submitted Season I report.

f.  Approval of Season II report:  The TABS Agency completes all Season II 
field work, which is normally comprised mainly of taking heat transfer 
temperature readings, in the season opposite of that under which Season 
I performance data was compiled.  This data shall be compiled into a 
report and submitted to the Government.  On completion of submittal 
review to ensure compliance with the pre-field engineering report 
scope, progress payment is issued.  Progress payment is less than that 
issued for the Season I report since most of the water and air 
balancing work effort is completed under Season I.

] 1.4   CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification 
Proposals-Price Breakdown," and where actual ownership and operating costs 
of construction equipment cannot be determined from Contractor accounting 
records, equipment use rates shall be based upon the applicable provisions 
of the EP-1110-1-8 .

1.5   CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

1.5.1   Content of Invoice

Requests for payment will be processed in accordance with the Contract 
Clause FAR 52.232-27, Prompt Payment Construction Contracts and FAR 
52.232-5, Payments Under Fixed-Price Construction Contracts.  The requests 
for payment shall include the documents listed below.

a.  The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the 
Government, showing in summary form, the basis for arriving at the 
amount of the invoice.  Form 7300/30 shall include certification by 
Contractor and Quality Control (QC) Manager.

b.  The [Estimate for Voucher/ Contract Performance Statement on NAVFAC 
Form 4330/54 furnished by the Government][Earned Value Report from the 
cost-loaded NAS], showing in detail: the estimated cost, percentage of 
completion, and value of completed performance[ for each of the 
construction categories stated in this contract]. Use NAVFAC Form 
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43300/54 on NAVFAC contracts when a Monthly Estimate for Voucher is 
required.

c.  Updated Project Schedule and reports required by the contract.

d.  Contractor Safety Self Evaluation Checklist.

e.  Other supporting documents as requested.

f.  Updated copy of submittal register.

g.  Invoices not completed in accordance with contract requirements will be 
returned to the Contractor for correction of the deficiencies.

[
**************************************************************************

Note:  Use the following bracketed requirements on 
NAVFAC LANT contracts.  Delete requirement for 
affidavits on overseas projects.  Delete the 
bracketed NAVFAC PAC paragraphs below for NAVFAC 
LANT projects.

**************************************************************************

h.  Contractor's Monthly Estimate for Voucher and Conractors Certification 
(NAVFAC Form 4330/54) with Subcontractor and supplier payment 
certification.

i.  Materials on Site.
] [

**************************************************************************
Note:  Use the bracketed requirements for NAVFAC PAC 
contracts and delete the NAVFAC Atlantic paragraphs 
above.

**************************************************************************

h.  Monthly Work-hour report.

i.  Solid Waste Disposal Report.

] 1.5.2   Submission of Invoices

If DFARS Clause 5252.232-7006 is included in the contract, provide the 
documents listed in paragraph CONTENT OF INVOICE in their entirety as 
attachments in Wide Area Work Flow (WAWF) for each invoice submitted.  The 
maximum size of each WAWF attachment is two megabytes, but there are no 
limits on the number of attachments.  If a document cannot be attached in 
WAWF due to system or size restriction, provide it as instructed by the 
Contracting Officer.

**************************************************************************
Note: Use the following bracketed paragraph on 
NAVFAC LANT contracts.

**************************************************************************

[ Monthly invoices and supporting forms for work performed through the 
anniversary award date of the contract shall be submitted to the 
Contracting Officer within 5 calendar days of the date of invoice.  For 
example, contract award date is the 7th of the month, the date of each 
monthly invoice shall be the 7th and the invoice shall be submitted by the 
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12th of the month.

] 1.5.3   Final Invoice

a.  A final invoice shall be accompanied by the certification required by 
DFARS 252.247.7023 TRANSPORTATION OF SUPPLIES BY SEA, and the 
Contractor's Final Release. If the Contractor is incorporated, the 
Final Release shall contain the corporate seal. An officer of the 
corporation shall sign and the corporate secretary shall certify the 
Final Release.

b.  For final invoices being submitted via WAWF, the original Contractor's 
Final Release Form and required certification of Transportation of 
Supplies by Sea must be provided directly to the respective Contracting 
Officer prior to submission of the final invoice. Once receipt of the 
original Final Release Form and required certification of 
Transportation of Supplies by Sea has been confirmed by the Contracting 
Officer, the Contractor shall then submit final invoice and attach a 
copy of the Final Release Form and required certification of 
Transportation of Supplies by Sea in WAWF.

c.  Final invoices not accompanied by the Contractor's Final Release and 
required certification of Transportation of Supplies by Sea will be 
considered incomplete and will be returned to the Contractor.

1.6   PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of itemized requests by the Contractor 
which comply with the requirements of this section, and will be subject to 
reduction for overpayments or increase for underpayments made on previous 
payments to the Contractor.

1.6.1   Obligation of Government Payments

The obligation of the Government to make payments required under the 
provisions of this contract will, at the discretion of the Contracting 
Officer, be subject to reductions and suspensions permitted under the FAR 
and agency regulations including the following in accordance with FAR 
32.503-6:

a.  Reasonable deductions due to defects in material or workmanship;

b.  Claims which the Government may have against the Contractor under or in 
connection with this contract;

c.  Unless otherwise adjusted, repayment to the Government upon demand for 
overpayments made to the Contractor; and

d.  Failure to provide up to date record drawings not current as stated in 
Contract Clause "FAC 5252.236-9310, Record Drawings."

1.6.2   Payment for Onsite and Offsite Materials

Progress payments may be made to the contractor for materials delivered on 
the site, for materials stored off construction sites, or materials that 
are in transit to the construction sites under the following conditions:

a.  FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts.
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b.  Materials delivered on the site but not installed, including completed 
preparatory work, and off-site materials to be considered for progress 
payment shall be major high cost, long lead, special order, or 
specialty items, not susceptible to deterioration or physical damage in 
storage or in transit to the construction site.  Examples of materials 
acceptable for payment consideration include, but are not limited to, 
structural steel, non-magnetic steel, non-magnetic aggregate, 
equipment, machinery, large pipe and fittings,precast/prestressed 
concrete products, plastic lumber (e.g., fender piles/curbs), and 
high-voltage electrical cable. Materials not acceptable for payment 
include consumable materials such as nails, fasteners, conduits, gypsum 
board, glass, insulation, and wall coverings.

c.  Materials to be considered for progress payment prior to installation 
shall be specifically and separately identified in the Contractor's 
estimates of work submitted for the Contracting Officer's approval in 
accordance with [Schedule of Prices][Earned Value Report] requirement 
of this contract.  Requests for progress payment consideration for such 
items shall be supported by documents establishing their value and that 
the title requirements of the clause at FAR 52.232-5 have been met.

d.  Materials are adequately insured and protected from theft and exposure.

e.  Provide a written consent from the surety company with each payment 
request for offsite materials.

f.  Materials to be considered for progress payments prior to installation 
shall be stored either in Hawaii, Guam, Puerto Rico, or the Continental 
United States.  Other locations are subject to written approval by the 
Contracting Officer.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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