*% *% *% *% *% *% *% *% *% *% *% *% *%%

USACE / NAVFAC / AFCEC / NASA UFGS-01 45 00.10 20 (February 2010)

Preparing Activity: NAVFAC Superseding
UFGS-01 45 02.10 (November 2008)

UNIFIED FACILITIES GUIDE SPECIFICATIONS

References are in agreement with UMRL dated April 2016

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhhhkhkhkkkkkkkkkkhkhhkhhkhkkkkkkkkkk

SECTION TABLE OF CONTENTS
DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 45 00.10 20
QUALITY CONTROL FOR MINOR CONSTRUCTION

02/10

PART 1 GENERAL

1.1 REFERENCES
1.2 SUBMITTALS
1.3 INFORMATION FOR THE CONTRACTING OFFICER (KO)
1.4 QC PROGRAM REQUIREMENTS
1.4.1 Preliminary Work Authorized Prior to Acceptance
1.4.2 Acceptance
1.4.3 Notification of Changes
1.5 QC ORGANIZATION
1.5.1 QC Manager
1.5.1.1 Duties
1.5.1.2 Qualifications
1.5.1.3 Construction Quality Management Training
1.5.2 Alternate QC Manager Duties and Qualifications
1.6 QC PLAN
1.6.1 Requirements
1.7 COORDINATION AND MUTUAL UNDERSTANDING MEETING
1.8 QC MEETINGS
1.9 THREE PHASES OF CONTROL
1.9.1 Preparatory Phase
1.9.2 Initial Phase
1.9.3 Follow-Up Phase
1.9.4 Additional Preparatory and Initial Phases
1.9.5 Notification of Three Phases of Control for Off-Site Work
1.10 SUBMITTAL REVIEW AND APPROVAL
1.11 TESTING
1.11.1 Accreditation Requirements
1.11.2 Laboratory Accreditation Authorities
1.11.3 Capability Check
1.11.4 Test Results
1.12 QC CERTIFICATIONS
1.12.1 Contractor Quality Control Report Certification
1.12.2 Invoice Certification
1.12.3 Completion Certification
1.13 COMPLETION INSPECTIONS

SECTION 01 45 00.10 20 Page 1



1.13.1 Punch-Out Inspection

1.13.2 Pre-Final Inspection

1.13.3 Final Acceptance Inspection

1.14 DOCUMENTATION

1.14.1 Quality Control Validation

1.14.2 As-Built Drawings

1.15 NOTIFICATION ON NON-COMPLIANCE

PART 2 PRODUCTS

PART 3 EXECUTION

-- End of Section Table of Contents --

SECTION 01 45 00.10 20 Page 2



kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkkhhkhkhkkkkkkkkkkkhkhhkhkkkkkkkkkkk

USACE / NAVFAC / AFCEC / NASA UFGS-01 45 00.10 20 (February 2010)

Preparing Activity: NAVFAC Superseding
UFGS-01 45 02.10 (November 2008)

UNIFIED FACILITIES GUIDE SPECIFICATIONS

References are in agreement with UMRL dated April 2016

*% *% *% *% *% *% *% *% *% *% *% *% *%%

SECTION 01 45 00.10 20

QUALITY CONTROL FOR MINOR CONSTRUCTION
02/10

NOTE: This guide specification covers the
requirements for Quality Control for small
construction projects and repair or maintenance
work. It may also be used for minor elements or
small quantities of work in larger projects at the
discretion of the Government.

Adhereto  UFC 1-300-02  Unified Facilities Guide
Specifications (UFGS) Format Standard when editing
this guide specification or preparing new project
specification sections. Edit this guide

specification for project specific requirements by
adding, deleting, or revising text. For bracketed
items, choose applicable items(s) or insert
appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments, suggestions and recommended changes for
this guide specification are welcome and should be
submitted as a Criteria Change Request (CCR)

*% *% *% *% *% *% *% * * *%%

PART 1 GENERAL

1.1 REFERENCES

NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
this paragraph by organization, designation, date,
and title.

Use the Reference Wizard's Check Reference feature
when you add a RID outside of the Section's
Reference Article to automatically place the

reference in the Reference Article. Also use the
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Reference Wizard's Check Reference feature to update
the issue dates.

References not used in the text will automatically
be deleted from this section of the project
specification when you choose to reconcile
references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2014) Safety and Health Requirements
Manual

1.2 SUBMITTALS
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NOTE: Review Submittal Description (SD) definitions

in Section 01 33 00 SUBMITTAL PROCEDURES and edit
the following list to reflect only the submittals

required for the project.

The Guide Specification technical editors have
designated those items that require Government
approval, due to their complexity or criticality,

with a "G". Generally, other submittal items can be
reviewed by the Contractor's Quality Control
System. Only add a “G” to an item, if the
submittal is sufficiently important or complex in
context of the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within

the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AQ" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy,

Air Force, and NASA projects.

An "S" following a submittal item indicates that the
submittal is required for the Sustainability
Notebook to fulfill federally mandated sustainable
requirements in accordance with Section 01 33 29
SUSTAINABILITY REPORTING.

Choose the first bracketed item for Navy, Air Force
and NASA projects, or choose the second bracketed
item for Army projects.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are [for Contractor Quality Control
approval.][for information only. When used, a designation following the

"G" designation identifies the office that will review the submittal for

the Government.] Submittals with an "S" are for inclusion in the

Sustainability Notebook, in conformance to Section 01 33 29 SUSTAINABILITY
REPORTING. Submit the following in accordance with Section 01 33 00
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

QCPlan; G |, 11

Submit a QC plan within 15 calendar days after receipt of Notice
of Award.

1.3 INFORMATION FOR THE CONTRACTING OFFICER (KO)

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Weekly CQC Reports and Contractor Production
Reports may be submitted on contracts and task
orders under $750,000.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

Prior to commencing work on construction, the Contractor can obtain a
single copy set of the current report forms from the KO. The report forms
will consist of the Contractor Production Report, Contractor Production
Report (Continuation Sheet), Contractor Quality Control (CQC) Report, CQC
Report (Continuation Sheet), Preparatory Phase Checklist, Initial Phase
Checklist, Rework Items List, and Testing Plan and Log.

Deliver the following to the KO:
a. CQC Report: Original and one copy, by 10:00 AM the next
working [day J[week ]after each [day ][week ]Jthat work is
performed;
b. Contractor Production Report: Original and one copy by 10:00
AM the next working [day ][week ]after each [day ][week Jthat work
is performed;

c. Preparatory Phase Checklist: Original attached to the
original CQC Report and one copy attached to each copy;

d. Initial Phase Checklist: Original attached to the original
CQC Report and one copy attached to each copy;

e. Field Test Reports: One copy, within [two working days ][the
week Jafter the test is performed, attached to the CQC Report;

f. QC Meeting Minutes: One copy, within [two working days ][the
week Jafter the meeting; and

g. QC Certifications: As required by the paragraph entitled "QC
Certifications."

14 QC PROGRAM REQUIREMENTS

Establish and maintain a QC program as described in this section. The QC
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program consists of a QC Manager, a QC plan, a Coordination and Mutual
Understanding Meeting, QC meetings, three phases of control, submittal
review and approval, testing, and QC certifications and documentation
necessary to provide materials, equipment, workmanship, fabrication,
construction and operations which comply with the requirements of this
contract. The QC program shall cover on-site and off-site work and shall

be keyed to the work sequence. No work or testing may be performed unless
the QC Manager is on the work site.

1.4.1 Preliminary Work Authorized Prior to Acceptance

The only work that is authorized to proceed prior to the acceptance of the
QC plan is mobilization of storage and office trailers, temporary
utilities, and surveying.

142 Acceptance

Acceptance of the QC plan is required prior to the start of construction.

The KO reserves the right to require changes in the QC plan and operations
as necessary, including removal of personnel, to ensure the specified
quality of work. The KO reserves the right to interview any member of the
QC organization at any time in order to verify the submitted qualifications.

1.4.3 Notification of Changes

Notify the KO, in writing, of any proposed change, including changes in the
QC organization personnel, a minimum of seven calendar days prior to a
proposed change. Proposed changes shall be subject to the acceptance by
the KO.

15 QC ORGANIZATION
151 QC Manager
151.1 Duties

Provide a QC Manager at the work site to implement and manage the QC
program. In addition to implementing and managing the QC program, the QC
Manager may perform the duties of project superintendent. The QC Manager
is required to attend the Coordination and Mutual Understanding Meeting,
conduct the QC meetings, perform the three phases of control, perform
submittal review and approval, ensure testing is performed and provide QC
certifications and documentation required in this contract. The QC Manager
is responsible for managing and coordinating the three phases of control

and documentation performed by others.

15.1.2 Qualifications

An individual with a minimum of [5] [10] years combined experience as a

superintendent, inspector, QC Manager, project manager, or construction

manager on similar size and type construction contracts which included the

major trades that are part of this contract. The individual must be

familiar with the requirements of the EM 385-1-1 and have experience in the
areas of hazard identification and safety compliance.

1513 Construction Quality Management Training

In addition to the above experience and education requirements, the QC
Manager shall have completed the course Construction Quality Management for
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Contractors and will have a current certificate.
152 Alternate QC Manager Duties and Qualifications

Designate an alternate for the QC Manager to serve in the event of the
designated QC Manager's absence. The period of absence may not exceed two
weeks at one time, and not more than 30 workdays during a calendar year.

The qualification requirements for the Alternate QC Manager shall be the

same as for the QC Manager.

1.6 QC PLAN
1.6.1 Requirements

Provide, for acceptance by the KO, a QC plan submitted in a three-ring
binder that covers both on-site and off-site work and includes the
following with a table of contents listing the major sections identified
with tabs.

I. QC ORGANIZATION: A chart showing the QC organizational structure
and its relationship to the production side of the organization.

II. NAMES AND QUALIFICATIONS: Inresume format, for each person in
the QC organization. Include the CQM for Contractors course
certification required by the paragraph entitled "Construction
Quality Management Training".

lll. DUTIES, RESPONSIBILITY AND AUTHORITY OF QC PERSONAL: Of each
person in the QC organization.

IV. OUTSIDE ORGANIZATIONS: A listing of outside organizations such
as architectural and consulting engineering firms that will be
employed by the Contractor and a description of the services these
firms will provide.

V. APPOINTMENT LETTERS: Letters signed by an officer of the firm
appointing the QC Manager and Alternate QC Manager and stating
that they are responsible for managing and implementing the QC
program as described in this contract. Include in this letter the
QC Manager's authority to direct the removal and replacement of
non-conforming work.

VI. SUBMITTAL PROCEDURES AND INITIAL SUBMITTAL REGISTER: Procedures
for reviewing, approving and managing submittals. Provide the
name(s) of the person(s) in the QC organization authorized to
review and certify submittals prior to approval.

VII. TESTING LABORATORY INFORMATION: Testing laboratory information
required by the paragraphs "Accredited Laboratories" or "Testing
Laboratory Requirements", as applicable.

VIII. TESTING PLAN AND LOG: A Testing Plan and Log that includes
the tests required, referenced by the specification paragraph
number requiring the test, the frequency, and the person
responsible for each test.

IX. PROCEDURES TO COMPLETE REWORK ITEMS: Procedures to identify,
record, track and complete rework items.
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X. DOCUMENTATION PROCEDURES: Use Government formats.

Xl. LIST OF DEFINABLE FEATURES: A Definable Feature of Work (DFOW)
is a task, which is separate and distinct from other tasks, has
the same control requirements and work crews. The list shall be
cross-referenced to the Contractor's Construction Schedule and the
specification sections. For projects requiring a Progress Chart,
the list of definable features of work shall include but not be
limited to all items of work on the schedule. For projects
requiring a Network Analysis Schedule, the list of definable
features of work shall include but not be limited to all critical
path activities.

Xll. PROCEDURES FOR PERFORMING THREE PHASES OF CONTROL: For each
DFOW provide Preparatory and Initial Phase Checklists. Each list
shall include a breakdown of quality checks that will be used when
performing the quality control functions, inspections, and tests
required by the contract documents. The preparatory and initial
phases shall be conducted with a view towards obtaining quality
construction by planning ahead and identifying potential problems.

Xlll. PERSONNEL MATRIX: Not Applicable.

XIV. PROCEDURES FOR COMPLETION INSPECTION: See the paragraph
entitled "COMPLETION INSPECTIONS".

XV. TRAINING PROCEDURES AND TRAINING LOG: Not Applicable.
1.7 COORDINATION AND MUTUAL UNDERSTANDING MEETING

During the Pre-Construction conference and prior to the start of
construction, discuss the QC program required by this contract. The
purpose of this meeting is to develop a mutual understanding of the QC
details, including documentation, administration for on-site and off-site

work, and the coordination of the Contractor's management, production and
the QC personnel. At the meeting, the Contractor will be required to

explain how three phases of control will be implemented for each DFOW.
Contractor's personnel required to attend shall include the QC Manager,
project manager, and superintendent. Minutes of the meeting will be
prepared by the QC Manager and signed by both the Contractor and the KO.
The Contractor shall provide a copy of the signed minutes to all

attendees. Repeat the coordination and mutual understanding meeting when a
new QC Manager is appointed.

1.8 QC MEETINGS
After the start of construction, the QC Manager shall conduct QC meetings
once every [one] [two] weeks at the work site with the superintendent and
the foreman responsible for the ongoing and upcoming work. The QC Manager
shall prepare the minutes of the meeting and provide a copy to the KO
within two working days after the meeting. As a minimum, the following
shall be accomplished at each meeting:
a. Review the minutes of the previous meeting;
b. Review the schedule and the status of work and rework;

c. Review the status of submittals;

SECTION 01 45 00.10 20 Page 8



d. Review the work to be accomplished in the next two weeks and
documentation required;

e. Resolve QC and production problems (RFIs, etc.);
f. Address items that may require revising the QC plan; and
g. Review Accident Prevention Plan (APP).

1.9 THREE PHASES OF CONTROL

The three phases of control shall adequately cover both on-site and
off-site work and shall include the following for each DFOW.

1.9.1 Preparatory Phase

Notify the KO at least two work days in advance of each preparatory phase.
Conduct the preparatory phase with the superintendent and the foreman
responsible for the definable feature of work. Document the results of the
preparatory phase actions in the daily CQC Report and in the QC checklist.
Perform the following prior to beginning work on each definable feature of
work:

a. Review each paragraph of the applicable specification sections;
b. Review the contract drawings;

c. Verify that appropriate shop drawings and submittals for materials
and equipment have been submitted and approved. Verify receipt of
approved factory test results, when required;

d. Review the testing plan and ensure that provisions have been made
to provide the required QC testing;

e. Examine the work area to ensure that the required preliminary work
has been completed;

f. Examine the required materials, equipment and sample work to
ensure that they are on hand and conform to the approved shop
drawings and submitted data;

g. Review the APP and appropriate Activity Hazard Analysis (AHA) to
ensure that applicable safety requirements are met, and that
required Material Safety Data Sheets (MSDS) are submitted; and

=

Discuss specific controls used and the construction methods and
the approach that will be used to provide quality construction by
planning ahead and identifying potential problems for each DFOW.

1.9.2 Initial Phase

Notify the KO at least two work days in advance of each initial phase.
When construction crews are ready to start work on a DFOW, conduct the
Initial Phase with the foreman responsible for that DFOW. Observe the
initial segment of the work to ensure that it complies with contract
requirements. Document the results of the Initial Phase in the daily CQC
Report and in the QC checklist. Perform the following for each DFOW:

a. Establish the quality of workmanship required;
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b. Resolve conflicts;
c. Ensure that testing is performed by the approved laboratory; and
d. Check work procedures for compliance with the APP and the

appropriate AHA to ensure that applicable safety requirements are
met.

1.9.3 Follow-Up Phase

Perform the following for on-going work daily, or more frequently as
necessary, until the completion of each DFOW and document in the daily CQC
Report and in the QC checklist:

a. Ensure the work is in compliance with contract requirements;
b. Maintain the quality of workmanship required,;

c. Ensure that testing is performed by the approved laboratory;
d. Ensure that rework items are being corrected; and

e. Assure manufacturers representatives have performed necessary
inspections, if required.

194 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same
DFOW if the quality of on-going work is unacceptable, if there are changes
in the applicable QC organization, if there are changes in the on-site
production supervision or work crew, if work on a DFOW is resumed after
substantial period of inactivity, or if other problems develop.

1.95 Notification of Three Phases of Control for Off-Site Work

Notify the KO at least two weeks prior to the start of the preparatory and
initial phases.

1.10 SUBMITTAL REVIEW AND APPROVAL

Procedures for submission, review, and approval of submittals are described
in the submittal section of the specification.

1.11 TESTING

Except as stated otherwise in the specification sections, perform sampling
and testing required under this contract.

1.1112 Accreditation Requirements

Construction materials testing laboratories must be accredited by a
laboratory accreditation authority and will be required to submit a copy of

the Certificate of Accreditation and Scope of Accreditation. The

laboratory's scope of accreditation must include the appropriate ASTM
standards (i.e.; E 329, C 1077, D 3666, D 3740, A 880, E 543) listed in the
technical sections of the specifications. Laboratories engaged in

Hazardous Materials Testing shall meet the requirements of OSHA and EPA.
The policy applies to the specific laboratory performing the actual
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testing, not just the "Corporate Office."”
1.11.2 Laboratory Accreditation Authorities

Laboratory Accreditation Authorities include the National Voluntary
Laboratory Accreditation Program (NVLAP) administered by the National
Institute of Standards and Technology, the American Association of State
Highway and Transportation Officials (AASHTO), International Accreditation
Services, Inc. (IAS), U. S. Army Corps of Engineers Materials Testing

Center (MTC), the American Association for Laboratory Accreditation (A2LA),
the Washington Association of Building Officials (WABO) (Approval
authority for WABO s limited to projects within Washington State), and the
Washington Area Council of Engineering Laboratories (WACEL) (Approval
authority by WACEL is limited to projects within the NAVFAC WASH and Public
Works Center Washington geographical area).

1.11.3 Capability Check

The KO retains the right to check laboratory equipment in the proposed
laboratory and the laboratory technician's testing procedures, techniques,
and other items pertinent to testing, for compliance with the standards set
forth in this contract.

1.11.4 Test Results

Cite applicable Contract requirements, tests or analytical procedures

used. Provide actual results and include a statement that the item tested

or analyzed conforms or fails to conform to specified requirements. If the
item fails to conform, notify the KO immediately. Conspicuously stamp the
cover sheet for each report in large red letters "CONFORMS" or "DOES NOT
CONFORM" to the specification requirements, whichever is applicable. Test
results shall be signed by a testing laboratory representative authorized

to sign certified test reports. Furnish the signed reports,

certifications, and other documentation to the KO.

1.12 QC CERTIFICATIONS
1.121 Contractor Quality Control Report Certification

Each CQC Report shall contain the following statement: "On behalf of the
Contractor, | certify that this report is complete and correct and

equipment and material used and work performed during this reporting period
is in compliance with the contract drawings and specifications to the best

of my knowledge except as noted in this report."”

1.12.2 Invoice Certification
Furnish a certificate to the KO with each payment request, signed by the QC
Manager, attesting that as-built drawings are current and attesting that
the work for which payment is requested, including stored material, is in
compliance with contract requirements.

1.12.3 Completion Certification
Upon completion of work under this contract, the QC Manager shall furnish a

certificate to the KO attesting that "the work has been completed,
inspected, tested and is in compliance with the contract.”
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1.13 COMPLETION INSPECTIONS
1.131 Punch-Out Inspection

Near the completion of all work or any increment thereof established by a
completion time stated in the Contract clause "Commencement, Prosecution,
and Completion of Work," or stated elsewhere in the specifications, the QC
Manager shall conduct an inspection of the work and develop a punch list of
items which do not conform to the approved drawings and specifications.
Include in the punch list any remaining items of the "Rework Items List",
which were not corrected prior to the Punch-Out inspection. The punch list
shall include the estimated date by which the deficiencies will be

corrected. A copy of the punch list shall be provided to the KO. The QC
Manager or staff shall make follow-on inspections to ascertain that all
deficiencies have been corrected. Once this is accomplished, the
Contractor shall notify the Government that the facility is ready for the
Government "Pre-Final Inspection”.

1.13.2 Pre-Final Inspection

The Government and QC manager will perform this inspection to verify that
the facility is complete and ready to be occupied. A Government pre-final
punch list may be developed as a result of this inspection. The QC Manager
shall ensure that all items on this list are corrected prior to notifying

the Government that a "Final" inspection with the customer can be
scheduled. Any items noted on the "Pre-Final" inspection shall be

corrected in a timely manner and shall be accomplished before the contract
completion date for the work or any particular increment thereof if the

project is divided into increments by separate completion dates.

1.13.3 Final Acceptance Inspection

The QC Manager, the superintendent, or other Contractor management
personnel and the KO will be in attendance at this inspection. Additional
Government personnel may be in attendance. The final acceptance inspection
will be formally scheduled by the KO based upon results of the "Pre-Final
Inspection”. Notice shall be given to the KO at least 14 days prior to the
final inspection. The notice shall state that all specific items

previously identified to the Contractor as being unacceptable will be
complete by the date scheduled for the final acceptance inspection.
Failure of the Contractor to have all contract work acceptably complete for
this inspection will be cause for the KO to bill the Contractor for the
Government's additional inspection cost in accordance with the contract
clause "Inspection of Construction".

1.14 DOCUMENTATION

Maintain current and complete records of on-site and off-site QC program
operations and activities. The forms identified under the paragraph
"INFORMATION FOR THE CONTRACTING OFFICER (KO)" shall be used. Reports are
required for each day work is performed. Account for each calendar day
throughout the life of the contract. Every space on the forms must be

filled in. Use N/A if nothing can be reported in one of the spaces. The
superintendent and the QC Manager must prepare and sign the Contractor
Production and CQC Reports, respectively. The reporting of work shall be
identified by terminology consistent with the construction schedule. In

the "remarks" section in this report which will contain pertinent

information including directions received, problems encountered during
construction, work progress and delays, conflicts or errors in the drawings
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or specifications, field changes, safety hazards encountered, instructions
given and corrective actions taken, delays encountered and a record of
visitors to the work site. For each remark given, identify the Schedule
Activity No. that is associated with the remark.

1.14.1 Quality Control Validation
Establish and maintain the following in a series of three ring binders.
Binders shall be divided and tabbed as shown below. These binders shall be
readily available to the Government's Quality Assurance Team during all
business hours.

a. All completed Preparatory and Initial Phase Checklists, arranged
by specification section.

b. All milestone inspections, arranged by Activity/Event Number.

c. A current up-to-date copy of the Testing and Plan Log with
supporting field test reports, arranged by specification section.

d. Copies of all contract modifications, arranged in numerical
order. Also include documentation that modified work was
accomplished.

e. A current up-to-date copy of the Rework Items List.

—h

Maintain up-to-date copies of all punch lists issued by the QC
Staff on the Contractor and Sub-Contractors and all punch lists
issued by the Government.

1.14.2 As-Built Drawings

The QC Manager is required to review the as-built drawings, required by

Section 01 78 00 CLOSEOUT SUBMITTALS, are kept current on a daily basis and
marked to show deviations, which have been made from the Contract

drawings. Ensure each deviation has been identified with the appropriate
modifying documentation, e.g. PC number, modification number, RFI number,

etc. The QC Manager shall initial each deviation or revision. Upon

completion of work, the QC Manager shall submit a certificate attesting to

the accuracy of the as-built drawings prior to submission to the KO.

1.15 NOTIFICATION ON NON-COMPLIANCE

The KO will notify the Contractor of any detected non-compliance with the
foregoing requirements. The Contractor shall take immediate corrective
action. If the contractor fails or refuses to correct the non-compliant

work, the KO will issue a non compliance notice. Such notice, when
delivered to the Contractor at the work site, shall be deemed sufficient

for the purpose of notification. If the Contractor fails or refuses to

comply promptly, the KO may issue an order stopping all or part of the work
until satisfactory corrective action has been taken. The Contractor shall
make no part of the time lost due to such stop orders the subject of claim
for extension of time, for excess costs, or damages.

PART 2 PRODUCTS

Not Used
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PART 3 EXECUTION
Not Used

-- End of Section --
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