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SECTION 33 08 53

AVIATION FUEL DISTRIBUTION SYSTEM START-UP
02/10

NOTE: This guide specification covers the
requirements for the flushing, cleaning and
performance testing of new aircraft refueling
systems constructed to the requirements of the DoD
Type II/IVIV, and Cut'n Cover Hydrant Refueling
System Standards.

Adhereto  UFC 1-300-02  Unified Facilities Guide
Specifications (UFGS) Format Standard when editing
this guide specification or preparing new project
specification sections. Edit this guide

specification for project specific requirements by
adding, deleting, or revising text. For bracketed
items, choose applicable items(s) or insert
appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments, suggestions and recommended changes for
this guide specification are welcome and should be
submitted as a Criteria Change Request (CCR)

*% *% *% *% *% *% *% * * *%%

PART 1 GENERAL

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhkhkhkkkkkkkkkkk

NOTE: DoD Type lll systems shall conform to

Standard Design 078-24-28 PRESSURIZED HYDRANT
FUELING SYSTEM (TYPE IIl) . DoD Type IV/V systems
shall conform to Standard Design 078-24-29 AIRCRAFT

DIRECT FUELING SYSTEM (TYPE IV) DESIGN
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1.1 ADMINISTRATIVE REQUIREMENTS
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NOTE: Insert number of days notice. Use the
Command Fuel Facilities Engineer on Naval Facilities
Engineering Command (NAVFACENGCOM) PROJECTS. On
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Corps of Engineers (COE) projects, select Government
representatives and include in MOU specific Air

Force representatives to be notified when dates are
submitted to Contracting Officer.

Develop the example/starting point attachment for
the final testing plan in unison with MAJCOM as a
function of the system layout.
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Utilize the Checklist for Equipment Test at the end of this section.
Request electronic format of the Checklist from the Contracting Officer.

1.1.1 System Start-up Plan

Submit a detailed written plan prepared by the system supplier for
implementation of system start-up. Submit the plan shall [60]| | days
prior to system start-up. Include a list of personnel by trade, list of

key personnel, safety equipment, list of miscellaneous equipment such as
two-way radios personnel transportation vehicles etc. and detailed
procedures (Start-Up Commissioning example provided by the Contracting
Officer) and schedules. The Contractor and system supplier are responsible
for implementing system start-up in coordination with ongoing base
operations.

1.2 SUBMITTALS

*kkkkkkkkkkkkkkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkhkhkhkhhkkkkkkkkkkk

NOTE: Review submittal description (SD) definitions

in Section 01 33 00 SUBMITTAL PROCEDURES and edit
the following list to reflect only the submittals

required for the project.

The Guide Specification technical editors have
designated those items that require Government
approval, due to their complexity or criticality,

with a "G." Generally, other submittal items can be
reviewed by the Contractor's Quality Control
System. Only add a “G” to an item, if the submittal
is sufficiently important or complex in context of
the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within

the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy,

Air Force, and NASA projects.

An "S" following a submittal item indicates that the
submittal is required for the Sustainability
Notebook to fulfill federally mandated sustainable
requirements in accordance with Section 01 33 29
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SUSTAINABILITY REPORTING.

Choose the first bracketed item for Navy, Air Force
and NASA projects, or choose the second bracketed
item for Army projects.

*% *% *%

*% *% *% *% *% *%%

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are [for Contractor Quality Control
approval.][for information only. When used, a designation following the

"G" designation identifies the office that will review the submittal for

the Government.] Submittals with an "S" are for inclusion in the

Sustainability Notebook, in conformance to Section 01 33 29 SUSTAINABILITY
REPORTING. Submit the following in accordance with Section 01 33 00
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

System Start-up Plan; G L 1
SD-06 Test Reports

Test Reports

Final Reports

Equipment Tests; G [[[___ 1]

SD-11 Closeout Submittals
Certification of Entire System
1.3 CLOSEOUT SUBMITTALS
1.3.1 Final Reports

Submit a final report which includes the final settings of the valves and
switches and a copy of the strip chart graphs and excel data and charts on
CDR media with an explanation of what the graph indicates and what the
system is doing.

1.4 QUALITY ASSURANCE
141 Test Reports

Submit written test reports to the Contracting Officer prior to the final
acceptance procedure. Information reported shall include:

a. Elapsed operating time.

b. Tank liquid level readings.

c. System flow rate and meter readings.

d. System pressure gage readings.

e. Number identification of pumps running.

f. Pump RPM, amperage, and voltage.

g. Condition of fuel samples.

h. Hydrant control valve performance (including flow rate and
pressure) during emergency shutoff, downstream valve closure,
and relief operation.
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1.4.2 Certification of Entire System

Prior to the acceptance of the newly constructed system by the Government,
all installed mechanical and electrical equipment shall be inspected and
approved by the Contracting Officer. Provide the Contracting Officer

[30][ | days notice in order to schedule the [Command Fuel Facilities
Engineer and the Command Fuels Management Officer (who will act only as a
technical consultants to the Contracting Officer and shall not have any
contract authority)] [Government representatives] for participation in the
inspection and equipment tests and final acceptance procedures and
approval. Any deficiencies observed shall be corrected by the Contractor
without cost to the Government.

PART 2 PRODUCTS
21 GOVERNMENT-FURNISHED MATERIAL AND EQUIPMENT

The Government will furnish the following materials, equipment and services
during the performance of the work under this section.

211 Aircraft Turbine Fuel

The Government will provide the fuel necessary for system testing. Notify
the Contracting Officer a minimum of 60 days in advance of the
requirements. Additional fuel will be provided by the Government as
required for satisfactory flushing of the system. Upon satisfactory
completion of the flushing and cleaning operations, the Government will
supply the additional quantities of fuel required to complete the other
work under this section. Fuel will not be delivered to the system until

the Contractor has satisfactorily completed all work and, in particular,

the cleaning and coating of the interior surfaces of the operating storage
tanks and the removal of preservatives and foreign matter from those
portions coming in contact with the fuel valves, pumps, filter separators
and other such equipment. Fuel delivered to the system shall remain the
property of the Government and the Contractor shall reimburse the
Government for shortages not attributable to normal handling losses. The
Government shall be reimbursed for fuel lost as a result of defective
materials or workmanship. An empty Operating Tank shall never be filled at
a velocity greater than 1 m/s 3 feet per second in the fill line until fuel

is 1 m 3 feet above the fill nozzle.

2.1.2 Tank Trucks

Refueler tank trucks and operation of same will be furnished by the
Government.

2.1.3 Hydrant Hose Trucks

The Government will furnish and operate the hydrant hose trucks required
for ground refueling and defueling of aircraft at hydrant pits.

2.1.4 Utilities

Electric power required for the performance of the work under this section
will be furnished at no charge to the Contractor.

2.15 Defuel Cart
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NOTE: Select defuel cart for systems using
hydraulic pantographs.
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The Government will provide a defuel cart for the defueling operation on
systems using pantographs for these fueling and defueling operations.

2.1.6 Pantographs

The Government will provide and operate pantographs for systems not
providing enough pantographs to accomplish the full flow startup.

2.2 MATERIAL AND EQUIPMENT
221 Contractor Furnished

Provide material, equipment and labor not specified to be
Government-furnished and required for proper start-up of the system.
Equipment shall include but not be limited to the following:

a. Temporary strainers.
b. Pipe spools.

c. Flow meters.

d. Pressure gages.

e. Electronic sensors and recorders for pressure and flow recording are
included in the PCP, except a sensor and cable or RF will need to be
provided by the Contractor for the data from the Hydrant Control Valve
and plugged into the PCP. This equipment shall be used to monitor and
record the system during the "Equipment Test" and "Performance Testing"
portions of this Specification Section. Recorded data shall be used by
the Contractor and equipment factory representatives to achieve final
control valve and equipment adjustments. Recorded data shall include:

(1) Fueling pumps discharge pressures.

(2) Supply Venturi flow rates.

(3) Hydrant Control Valve pressures.

(4) Back Pressure Control Valve upstream pressures.
(5) Back Pressure Control Valve downstream pressures.
(6) Return Venturi flow rates.

f. The Contractor must have on hand sufficient filter elements and
coalescer cartridges to adequately clean the system. During cleaning
operation, provide a flow versus pressure drop graph for each filter
separator. Graph format shall be as shown at end of this Section.
Change coalescers and cartridges upon reaching a differential pressure
of 100 kPa 15 psi or when pressure drop is less than previous graph or
fails to increase properly. Isolate each filter separator, one at a
time and use one fueling pump to obtain rated flow rate (38 L/s600 GPM
). A minimum of one complete set of coaleser elements and separator
cartridges for each filter separator shall be turned over to the
Government after new coalescer elements and separator cartridges are
installed in each filter separator vessel after completion of
acceptance testing.

[ g. Pigging equipment and services as called out in paragraph PIPELINE
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PIGGING VERIFICATION, Section 33 52 43.13 AVIATION FUELING PIPING.
222 Design Conditions
Use temporary flushing lines and equipment that are equal in strength,
stability, and materials to the associated permanent components. However,
spools may be carbon steel. Additional design conditions shall be as
specified in Section 33 52 43.11 AVIATION FUEL MECHANICAL EQUIPMENT.
PART 3 EXECUTION

3.1 PREPARATIONS FOR FLUSHING
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NOTE: For Air Force projects, select Contracting
Officer and the Command Fuel Facilities Engineer.
For Navy/Marine Corps or Army projects, select
Contracting Officer and include in MOU specific
Navy/Marine Corps or Army representatives to be
notified when dates are submitted to Contracting
Officer.
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Upon completion of the system to the satisfaction of the [Contracting
Officer and the Command Fuel Facilities Engineer] [Contracting Officer],
make the following preparations for flushing the system.

3.1.1 Protection of Equipment

The following items shall be removed from the system prior to start of
flushing operations and, where applicable, replaced with spools of pipe,
diameter equal to the item removed.

a. Control valves,including hydrant pit control valves if flushing
outlets into tank trucks.

Sensors which are exposed to the fluid.

Coalescer and separator elements in filter separators.

Venturi Tubes and Pressure Indicating Transmitters.

Meter.

PoooT

After flushing, the above items shall be reinstalled in the system and the
spool sections turned over to the Contracting Officer.

3.1.2 Strainers

Temporary 150 um 100 mesh cone type strainers with minimum 300 percent open
area shall be installed in the suction line ahead of each fueling pump and
will be left in place. Any damaged strainers shall be replaced by the
Contractor at no additional cost to the Government.
3.1.3 Water Draw-off

Remove any accumulated water from Operating Tanks' sumps and bottoms.

3.2 FLUSHING

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkk

NOTE: Select permanent pantograph, portable
pantograph or hydrant hose truck.
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Flushing procedures shall precede cleaning procedures. The transfer line,
pump house piping, apron loop, supply and return lines to the operating
tanks, hydrant laterals, product recovery lines and [permanent
pantograph][portable pantograph][hydrant hose truck] lines shall be flushed
with fuel until the fuel being delivered is free of construction debris to

the satisfaction of the Contracting Officer. Samples of fuel shall be

taken and tested by the designated government agency and shall be free of
gross contamination, maximum of 8.0 mg/gallon solids and free water not to
exceed 2 ml per quart.

3.2.1 Fueling System Piping

The flushing of apron system pipelines shall be accomplished by pumping
fuel from one of the operating tanks through the fueling system piping and
back to another tank. Air shall be bled from system high points. The
procedure shall be continued until the fuel being delivered into the tanks

is acceptable to the Contracting Officer. After the system has been

flushed to the satisfaction of the Contracting Officer, remove any water
remaining in the low point drains and remove any accumulated water from
Operating Tank sumps and bottoms by means of the Water Draw-off systems.
Cone strainers shall be kept clean in order to insure maximum flow rate.

In addition, baskets from all strainers shall be removed and cleaned.

3.21.1 Transfer Line

Flushing of the transfer line shall occur during the filling operations.
Samples of the incoming fuel shall be taken at the point of connection with
bulk storage supply line. These samples shall be taken at one hour
intervals and shall be tested by the designated government agency and
turned over to the Contracting Officer.

3.2.1.2 Pump House Piping

Remove equipment as specified in paragraph Protection of Equipment.
Perform the following flushing operations by withdrawing fuel from one
operating tank and returning it to another tank. Circulate a sufficient
amount of fuel for each operation. Bleed air from high points.

a. Position manual valves to circulate fuel through one pump, filter
separator combination.
[

b. Provide a temporary connection between the [pantograph,] [hydrant hose
truck,] checkout connection and the single point receptacle. Position
manual valves to circulate fuel through the checkout connection and
back to the transfer line. Flush the checkout lines using one fueling

pump. ]

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhkhkhkkkkkkkkkk

NOTE: Select this paragraph for type iii design.
Select pantograph or hydrant hose truck.

*% *% *% *% *% *% *% *%%

c. Position manual valves to circulate fuel through the bypass line.
Flush this line using two fueling pumps.
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3.2.1.3 Apron Loop Piping

Remove equipment as specified in paragraph Protection of Equipment.
Position manual valves to circulate fuel through the apron loop and back to
the operating tank. Begin flushing the apron loop at a flow rate of 38 L/s
600 gpm. Increase flushing flow rate one pump at a time to the maximum
available number of pumps for a minimum of 8 hours.

3.2.14 Hydrant Outlets

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Delete this paragraph Type IV and V systems.

*%%

*% *% *% *% *%

Position a tank truck at the hydrant outlet and flush each hydrant lateral.
Sample the fuel at the connection to the truck.

3.2.15 Product Recovery Tank Lines
During the flushing of apron loop piping, operate all manual drain lines
individually to flush their connection to the product recovery tank. Fill
the tank a minimum three times, each time utilizing the fuel transfer pump
to drain it by returning the fuel to storage.

3.2.1.6 Pantographs

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkik

NOTE: Delete this paragraph if pantographs are not
required (Type Ill) or the first set of brackets if
the specification is for a Type IV/V system.

*% *%%

*% *% *% *% *% *%

Utilize the [pantograph check-out connection and single point
receptacle][pantograph fueling station fueling adapter] to flush each
pantograph. Sample the fuel at the pressure fueling nozzle with the kit
provided for this purpose.

3.3 CLEANING

After initial flushing is completed, clean the pump house and apron loop
piping in accordance with the procedure specified hereafter. Isolate
Operating Tanks from the system and clean as specified in Section

33 01 50.01 CLEANING FUEL STORAGE TANKS.

3.3.1 Preparation for Cleaning

Filter elements shall be installed in the filter separators. Adjust filter
separator flow control valve. Valves and equipment removed for flushing
shall be reinstalled. Operating Tanks shall be drained, vapor freed and
cleaned. Transfer the contents from one operating tank to the other for
the purposes of cleaning.

3.3.2 Cleaning Requirements

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Select independent or DOD fuels laboratory,
include in MOU. Select pantograph checkout station,
pantograph fueling station, or hydrant hose truck
check-out station.
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Cleaning shall continue until the Contracting Officer certifies that the
fuel passes the color and particle assessment method as defined in T.O.
42B-1-1 or contains 2 milligrams per gallon or less of particulate. Fuel
shall also contain 10 parts per million or less of free water. Sampling
shall be performed by the[ Government][ contractor] and testing shall be
done by][ the Air Force][ a DoD regional fuels testing laboratory][ an
approved independent testing laboratory].[ Also take fuel samples at
pantograph [check out station][fueling station].][ Also take samples at
Hydrant Hose Truck Check-out Station and the truck fill stand.]

3.3.3 Cleaning Procedure

During cleaning procedure periodically bleed air through high point vent
and drain water through low point drains.

3.3.3.1 Transfer Line

Continue to receive fuel and circulate it until fuel samples taken at the
tanks meet the requirements of paragraph Cleaning Requirements above.

3.3.3.2 Pump House Piping
Pump house piping shall be cleaned as follows:

a. Position manual valves so that fuel is withdrawn from one operating
tank, circulated through one fueling pump and filter separator, then
returned to the operating tank through the receiving filter separators.

b. Clean the piping system using one pump at a time. Alternate the
fueling pumps and filter separators during the operation to clean the
individual fueling pump suction and discharge lines.

[

c. Provide a temporary connection between the [pantograph] [hydrant hose
truck] connection and the nozzle adaptor. Position valves to circulate
fuel through the checkout connection and back to the return line.
Clean the checkout lines using two fueling pumps. ]

*kkkkkkkkkkkkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkhkhhkhhkhkkkkkkkkkk

NOTE: Select this paragraph for Type Il design.
Select pantograph or hydrant hose truck checkout.

*% *% *% *% *% *% *% *% *% *%%

d. Connect truck fill station to a tank truck and clean the line.

e. Monitor pressure drop through the filter separators during each
cleaning operation and provide flow vs. pressure drop graphs as
specified herein before.

f. Periodically take samples from all sample connections. Cleaning shall
continue until the fuel meets the specified requirements.

3.3.3.3 Apron Loop Piping
Apron loop piping shall be cleaned as follows:

a. Position manual valves to circulate fuel through the apron loop and
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back to the operating tank through the receiving filter separators.
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NOTE: Delete if pigging launchers and receivers are
not in the design. In some cases the pig launcher
and receiver is not permanently installed and the
specifications will need to be written to indicate

the contractor will need to provide tempory units.
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[ a. Firstclean the pipe using pigs as called out in paragraph PIPELINE
PIGGING VERIFICATION, Section 33 52 43.13 AVIATION FUEL PIPING. During
this, low point drains and high point vents shall be blown clean.
Monitor pressure drop through the filter separators during the cleaning
operation.

O

. Inspect the pipe as called out in paragraph PIPELINE PIGGING
VERIFICATION, Section 33 52 43.13 AVIATION FUEL PIPING. ]

(g

. Initially pump fuel through the apron loop at a flow rate of 38 L/s 600
gpm, then increase flow rate up to the full capacity (all pumps
running) starting manually one pump at a time. When pumping at a rate
greater than 75 L/s 1200 gpm, by-pass receiving filter separators.

d. Monitor pressure drop through the filter separators during the cleaning
operation and provide flow vs. pressure drop graphs as specified herein
before.

@

. Position a tank truck at the hydrant outlet and clean each hydrant
lateral, one at a time.

f. Periodically take samples from all sample connections. Continue
cleaning until the fuel meets specified requirements of paragraph
CLEANING REQUIREMENTS.

3.3.34 Product Recovery Lines

Repeat the process described under initial flushing until samples taken at
the connection of the pipe line back to storage meet the requirements.

3.3.35 Pantographs

kkkkkkkkkkkkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkhkkkkkkkkkkkhkhhkhkhkkkkkkkkkk

NOTE: Delete if pantographs are not used.

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhkhkhkkkkkkkkkkk

Repeat the process described under initial flushing until samples taken at
the pressure fueling nozzle meet the requirements.

3.4 CONTROL VALVE[ AND PANTOGRAPH] ADJUSTMENT
Check all control valve settings and field adjust from the factory settings
at start-up as necessary to provide a smooth operation. Check the filter

separator control valves and fueling pump non-surge check valve[ and needle
valve on Pantograph venturi] and adjust as follows:
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3.4.1 Rate of Flow Control Feature on Fueling Pump Non-Surge Check Valve
Run one pump at a time and adjust rate of flow feature (41 L/s (650 gpm).
3.4.2 Control Valves on Issue Filter Separator Downstream Side
a. Position valves so that one fueling pump can pump through only one
filter separator. Close the valve at the entrance of the apron loop,

and open the bypass valve, allowing discharge into the circulating line.

b. Start the pump and adjust the filter separator control valve for the
rated flow capacity of the filter separator (38 L/s (600 gpm).

c. Repeat above for each remaining filter separator.

343 Venturi Needle Valve

NOTE: Delete if pantographs are not used.

kkkkkkkkkkkkkkkkkkkkkkkkkkhhkkkkhkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkk

Venturi needle valve shall be adjusted to ensure a pressure equal to nozzle
pressure at maximum flow possible. After initial setting, valve shall be
locked in adjusted position.

3.5 EQUIPMENT TESTS

*kkkkkkkkkkkkkkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkhkhkhkhhkkkkkkkkkkk

NOTE: For Air Force projects select Contracting
Officer and the Command Fuel Facilities Engineer.
For Navy/Marine Corps or Army projects, select
Contracting Officer and other Government
representatives. Include in MOU specific
representatives who will participate in inspection
of equipment test.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

After completion of flushing, cleaning, and control valve and electrical
components adjusting operations, the tests specified hereinafter shall be
performed. After cleaning is complete and prior to performance testing,

field adjustment of automatic control valves and automatic pump controls
while in operation shall be made only by the valve manufacturer's

authorized field test engineer. For final adjustment of installed

electrical control equipment provide an experienced electrical engineer,
factory representative of PCP manufacturer and factory representative of

PIT and DPT manufacturers. Both the mechanical and electrical components
shall be adjusted concurrently. Tests will be withessed by the

[Contracting Officer, the Command Fuel Facilities Engineer and the Command
Fuel Management Officer][Contracting Officer and other Government
representatives].

3.5.1 Check List For Equipment Tests

System Supplier shall complete and submit to the Check List For Equipment
Test provided at the end of this Section.

3.5.2 Operating Tank Low Level Alarm

Position valves to transfer fuel between operating tanks. Start one
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fueling pump and pump sufficient fuel out of the first operating tank to
allow the low level alarm (LLA) to stop the fueling pump. This procedure
shall be repeated for each fueling pump and each tank until the low level
alarm stops the fueling pump due to low liquid level in operating tank.

3.5.3 Fuel Delivery

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhhkhkhkhkkkkkkkkkk

NOTE: Select valve size and verify flow rate with
Command Fuel Facilities Engineer.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

Deliver fuel to each fueling point against a backpressure at the outlet of
the hydrant control valve created by the tank trucks and hoses used during
the tests.[ The flow rate shall be not less than [38] L/s

[600][ | gallons per minute for a 100 mm 4-inch valve.][ The flow rate
shall be not less than [75] | L/s [1200]] | gallons per minute for
a 150 mm 6-inch valve]. Flow rates might be affected by aircraft
capability.

354 Fueling Pump Operation

Demonstrate operation of all pressure and flow devices to start and stop
the fueling pumps at the indicated pressure and flow rates in the presence
of the Contracting Officer. Repeat the operating sequence with each of the
pumps being selected as lead pump. For this test, measure the flow rates.
Witness and record flow rates and test results.

3.5.5 Defueling Performance

To test the defueling operation in the "automatic" mode, the Government
will furnish a defueling cart or a hydrant hose truck with a 19 L/s 300 gpm
pump rated at 1140 kPa 165 psi to pump fuel from a government furnished
tank truck or bladder back into the system. While this defueling test is

in operation, operate one 38 L/s 600 gpm transfer pump providing flow into
a tank truck through one hydrant control valve. Demonstrate capability of
defueling into the system at the same time a fueling operation is in
progress. Also test the defuel capability while in the "Flush" mode.

3.5.6 Emergency Shutdown

NOTE: Delete if not provided.

kkkkkkkkkkkkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkhkkkkkkkkkkkhkhhkhkhkkkkkkkkkk

With one fueling pump circulating fuel through the system, test each
"Emergency Stop" pushbutton station to verify that the pump stops [and the
emergency shutoff solenoid activates and the control valve closes]. Repeat
above procedure for each fueling pump and "Emergency Stop" pushbutton
station. Conduct tests for both the automatic and manual modes. With all
the fueling pumps circulating fuel through the system, push an "Emergency
Stop" pushbutton station.

3.5.7 Hydrant Control Valve

Each Hydrant Control Valve shall be operated to demonstrate the following:
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3.5.7.1 Surge Shut-Down Capability
Surge from shut-off of on-board aircraft fill valve can be simulated by
closing a fill line valve to the tank truck or bladder, use a 3 second
closure.

3.5.7.2 Pressure Control at Setpoint + 15 kPa 2 psi
Requires use of a pressure gage at the pressure fueling nozzle

3.5.8 Filter Separator Float Control Valves with Manual Tester
Using the manual float control test level on each Filter Separator, lift
the weight from the float ball slowly and observe the Operation and closure
of the water slug shut-off feature on the Filter Separator Control Valve.

3.5.9 Overfill Valve
Place fuel transfer pump in the "off" position. Delivery quantity of fuel
to Product Recovery Tank to demonstrate capability of valve to close.
Place Fuel Transfer Pump in the "Automatic" position to demonstrate
capability of valve to open when fuel level drops below set point.

3.6 PERFORMANCE TESTING

kkkkkkkkkkkkkkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhkhkhkhkhkkkkkkkkkkk

NOTE: For Air Force projects, select Contracting
Officer and the Command Fuel Facilities Engineer.
For Navy/Marine Corps projects, select Contracting
Officer, Command Fuels Officer and NAVAIR 4.4.5.1
Representative. For Army projects choose
Contracting Officer. Include in MOU if Command Fuel
Facilities Engineer or his/her designated will

assist Contracting Officer regarding approval of

final performance testing.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

Testing, as performed under the above paragraphs, shall be considered to be
part of the performance testing after the Contractor has made the required
adjustments to the various equipment and controls and demonstrates to the
satisfaction of the [Contracting Officer and the Command Fuel Facilities
Engineer] [Contracting Officer, and NAVAIR 4.4.5.1 Representative]
[Contracting Officer[ and ]], that these portions of the systems are

working as specified. Notify the Contracting Officer 15 calendar days in
advance of the test to permit arrangement for the use of
Government-furnished items. During the time period of final performance
testing, no construction activities will be allowed on the project site.

The project site shall be considered an operational (fuel) zone (versus a
construction zone) during this final performance testing period.

Personnel, dressed for fuel's operation, will be present to witness testing
and participate in Contractor provided training.

3.6.1 Final Performance Test

The final performance test shall consist of performance of the fueling
system during actual fueling and defueling of an aircraft. The maximum
rated capacity of the system shall be tested by using several aircraft
simultaneously. If it is not possible to use the number of aircraft
required to receive the full flow, the test shall be supplemented through
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the use of refueling trucks or bladders. Record required data necessary to
prepare Test Reports specified in paragraph TEST REPORTS.

3.6.1.1 Satisfactory Performance

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: For Air Force Projects, select Contracting
Officer and the Command Fuel Facilities Engineer.
For Navy/Marine Corps or Army Projects, select
Contracting Officer and include in MOU if command
specific representative or his designated
representative will participate in performance
testing.

*kkkkkkkkkkkkkkkkkkkkkkkkkkhhhhkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhkhkhhkkkkkkkkkkk

In the event a portion of the system or any piece of equipment fails to

meet the test, make the necessary repairs or adjustments and repeat the
Performance Test until satisfactory performance is obtained. The
determination of satisfactory performance shall be made by the [Contracting
Officer and the Command Fuel Facilities Engineer] [Contracting Officer].

3.6.2 Control Valve Tagging

After the performance testing and system acceptance, tag the control valves
with their final adjustments.

3.6.3 Final Acceptance

Fill the system with fuel and operate leak-free prior for acceptance.
Anything wet with fuel is considered to be leaking.

3.6.3.1 Operating Tank High Liquid Level Shut-Off Valve Test and Adjustments

During the final filling of operating tanks, check the tank automatic high
liquid level shut-off valve for proper functioning at least three times by
lowering the fuel level and refilling again. Adjust valve to achieve a
safe fill level.

3.6.3.2 Tank Level Indicator Adjustments

Also during the final filling of operating tanks, adjust and calibrate the
tank level indicators including the final setting of the high high level
(HHLA) and high level (HLA) alarms. Since the HHLA is at a point higher
than the High Liquid Level Shut-Off Valve float set point, an artificial
method of simulating HHL must be used.

3.6.3.3 Water Draw-Off System Test

During the performance testing, fill Water Draw-off Systems from Operating
Tank sump to ensure proper operation. After filling system, allow time for
fuel/water mixture to separate. Verify liquid separation through system's
sight glasses. Proper operation includes capability to drain separated
water and capability to pump separated fuel back to a full Operating Tank.

3.7 START-UP COMMISSIONING PROCEDURES FORMS

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkk

NOTE: Develop the example/starting point attachment
for the final testing plan in unison with MAJCOM as
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a function of the system layout. Table templates

are available at
http://www.wbdg.org/ccb/NAVGRAPH)/graphtoc.pdf . Edit

tables as required for the project and provide to
the contractor.

*% *% *% *% *% *% *% *%

*% *% *% *% *%%

Use the forms provided by the Contracting Officer in the System Start-up

Plan submittal.[ Generic templates of the forms (not specifically prepared

for this project) are available at

http://www.whbdg.org/ccb/NAVGRAPH/graphtoc.pdf .] The Contractor and system
supplier are responsible for implementing system start-up in coordination

with ongoing base operations.

-- End of Section --
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