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SECTION 33 08 55

FUEL DISTRIBUTION SYSTEM START-UP (NON-HYDRANT)
08/19
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NOTE: This guide specification covers the
requirenents for the start-up (flushing, cleaning,
equi pnment tests), and performance testing of new and
exi sting fuel systenms that are dead head type. That
is, systems where fuel is issued out of a tank

t hrough a punp, and then into a dead-end piping
systemwi th an outlet such as a fueling pier, a
truck fillstand or a transfer pipeline. The

foll owi ng types of systens are covered by this
specification: The follow ng types of systems are
covered by this specification

a. Tank truck, rail (tank) car, pipeline, and

mari ne off-1oading and | oadi ng systens.

b. Fuel transfer piping and punphouses.

c. Installation pipelines, and interterm na
pipelines.

d. Mlitary Service Station (MsSS) facilities
handl i ng gasoline, diesel, and/or jet fuel that
refuel (that is, provide notive fuel for) conmercia
type governnent and military type tactical vehicles;
and that load fuel into the storage tank of tactica
refuel er tank trucks.

e. Any "dead end" system This systemhas only a
supply line. There is no return line to return
unused fuel to the storage system

f. Any systemthat uses a "bypass" pressure control
device (a relief valve or a control valve nounted
directly downstream of the punps) to relieve
pressure fromthe downstream side of the punps to

t he suction side of the punps.

The foll owing types of systens are not covered by
this specification:

a. Private vehicle fueling stations such as
mlitary exchange service stations.

b. Looped aircraft direct fueling systens such as
DoD Type I11/1V/V hydrant systens, Cut and Cover
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Tank hydrant systens.

c. Looped edge of apron and rotary wing aircraft
direct refueling systens that are |ooped, plunbed,
and controlled Iike a | ooped hydrant system

d. Looped piping systens for |oading trucks that
are | ooped, plunbed and controlled |ike a hydrant
system These are often | abelled as "super truck
fill systens."

e. A "looped" piping systemis a piping systemwth
a permanent supply line and a return line. This
systemissues fuel out the supply line and returns
and "unused" fuel, (not issued to a truck or
aircraft(), back through the return line.

f. For "looped" systens use Section 33 08 53

AVI ATI ON FUEL DI STRI BUTI ON SYSTEM START- UP

Adhere to UFC 1-300-02 Unified Facilities CGuide
Speci fications (UFGS) Fornmat Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
items, choose applicable iten(s) or insert
appropriate information.

Renove i nformation and requirenments not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel come and shoul d be
subm tted as a Criteria Change Request (CCR)
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PART 1 GENERAL

*
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NOTE: Designer nmust edit this specification section
as required to performa successful start-up and
acceptance of the new, repaired, upgraded, or

nodi fi ed fuel system

The startup process nust be designed such that the
cl eanliness of the existing systemcan be verified
prior to flushing, or flushing and cl eaning the new
system or system extension.

The startup process nust be designed to the extent
possi bl e, to avoid contami nating or disrupting the
exi sting fuel systemwhen the new systemis filled,
flushed, cleaned, and tested with fuel.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

11

SUMMARY/APPLICABILITY

This specification defines the requirements and procedures for startup and
performance testing of all equipment, components, control systems,
devices, and associated appurtenances which are used for the receipt,
storage, transfer and issue of petroleum fuel products for non-hydrant
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fuel facility systems. It covers requirements for safety, Government
scheduling and coordination, device testing, existing and new system
cleanliness, system [flushing][flushing and cleaning], demonstration of
indicated and specified system performance, and final acceptance and
reporting. The types of fuel systems covered include:

a. tank truck, rail car, pipeline and marine off-loading and loading
systems

b. fuel transfer pumphouses and systems
c. installation pipelines and interterminal pipelines

d. military service station facilities handling gasoline, diesel, and jet
fuel that:

(2) refuel (provide motive fuel for) commercial type government
vehicles.

(2) refuel (provide motive fuel for) military tactical vehicles.
(3) load fuel into the storage tanks of tactical refueler tank trucks.

It does not cover private vehicle fueling stations such as exchange
service stations, nor aircraft direct refueling hydrant systems.

1.2 REFERENCES
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
thi s paragraph by organization, designation, date,
and title.

Use the Reference Wzard' s Check Reference feature
when you add a Reference ldentifier (RID) outside of
the Section's Reference Article to automatically

pl ace the reference in the Reference Article. Also
use the Reference Wzard's Check Reference feature
to update the issue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project

speci fication when you choose to reconcile
references in the publish print process.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by
the basic designation only.

AMERICAN PETROLEUM INSTITUTE (API)
API 570 (2016; Addendum 1 2017; Addendum 2 2018;
ERTA 1 2018) Piping Inspection Code:

In-Service Inspection, Rating, Repair, and
Alteration of Piping Systems
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API RP 1595 (2012; R 2019; 2nd Ed) Design,
Construction, Operation, Maintenance, and
Inspection of Aviation Pre-Airfield
Storage Terminals

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1110-1-8167 (2016) Engineering and Desig -- Petroleum,
Oil, and Lubricants Mandatory Center Of
Expertise

U.S. DEPARTMENT OF DEFENSE (DOD)

MIL-STD-3004-1 (2018) Quality Assurance for Bulk Fuels,
Lubricants and Related Products

1.3 ADMINISTRATIVE REQUIREMENTS
1.3.1 Plans

The Contractor must submit detailed written plans [(prepared by the System

Supplier)] for implementation of the System Start-Up Plan, [the Existing

System Cleanliness Confirmation Plan,] the Fuel Provisioning Plan , and the
Performance Testing Plan . The plans must specify a detailed plan

incorporating in a sequential manner all work specified in PART 3

EXECUTION of this specification section. Plan elements must include:

a. Personnel. List of Contractor's personnel by trade, list of key
personnel, list of safety equipment, list of miscellaneous equipment
such as two-way radios, and personnel transportation vehicles.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

NOTE: Designer must identify what type of fluid is
used for each section of the system
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b. Fluid Used for Hydrotesting,[ and Cleaning Pigging,][ and Verification
Pigging,] [and Flushing][Flushing, and Cleaning]. Identify what fluid
will be used for each operation in each system section.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: During the design process the Designer nust
i nvestigate who is providing fuel to the project and
identify that entity in this paragraph.

NOTE: The periods shown in this specification are
nom nal. The Designer nust also investigate how
long it will take for the fuel to arrive once the

Pl ans have been approved by the Governnent and

nodi fy the periods listed in this specification
accordingly. For CONUS |l ocations, mnimmperiod is
60 days. For OCONUS | ocations, the ninimm period
is normally 90 days but can sonetinmes take 120 days
or even longer. This may, but does not necessarily,
i ncl ude approval tinme. Fuel delivery nmust be
coordinated with the Installation and Service

Headquarters.
kkkkkkkkkkkkkkhkkkkkkkkkkkkkkhhhhhkkkkkkkkkkkkkhhhhhhhhkkkkkkkkkkkkkhhhhhhkkx
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c. Fuel. See the Fuel Provisioning Plan.

[ d. Water. Specification and quantities of water needed for all system
start-up activities and water delivery schedules. Water must meet the
characteristics requirements specified. In cases where it is not
specified, water must be potable and treated and must meet all the
requirements of water used for hydrostatic testing in API 570 . Plan
must include requirements and schedules for Government-provided
materials and equipment.
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NOTE: Designer mnust identify where the piping
system contents are going to be pushed into for
hydrotesting, pigging, [and flushing][flushing and
cleaning]. This may be a sinple decision for
permanently | ooped systens or for systens where
tenporary | oops can be provided. It is nore conplex
for "dead end" systens where the Governnment or
Contractor must provide tenporary or nobile tankage.

kkkkkkkkkkkkkkkkkkkkkkhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

e. Storage-Into. ldentify where the contents of the piping will be
pushed into including the capacity required, how the storage vessel
will be prepared for receiving the piping content, how it will be
emptied and how it will be cleaned after the contents are removed.

f. Storage-From. Identify where the fluid that will be drained or pushed
into the piping will come from including the capacity required, the
number, size and type of the storage vessel, how the storage vessel is
filled, how it will be emptied, and how it will be cleaned after the
contents are removed.

g. Piping. Notwithstanding the requirements described elsewhere, every
pipe section and individual component in the system covered by this
specification section must be filled, vented, hydrostatically tested,
flushed, cleaned, and tested for fuel quality. It must also be able
to be isolated and drained if found that it needs repair. The Plans
must detail how this is to be done.

h. Equipment Tests. Detailed procedures and schedules for each system
component to perform all system tests under each operating scenario in
accordance with paragraph EQUIPMENT TESTS.

i. Performance Testing. Detailed procedures and schedules for each
system component to perform all system tests under each operating
scenario in accordance with paragraph PERFORMANCE TESTING.
[ j. Pigging Plans. See Section 335240 FUEL SYSTEMS PIPING (NON-HYDRANT).

[ k. Hydrotesting Plans. See the Work Plan in Section 335240 FUEL
SYSTEMS PIPING (NON-HYDRANT).

] I. Schedule. Schedules must be generated with listing dates and
durations of all system start-up activities as well as regular
coordination and safety meetings and dates of key events for
Government participation.

m. Contingency plans. Information on spill and fire contingencies, along
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with the required Government Fire and Safety Office involvement and
approvals.
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NOTE: Designer should identify all base-specific
phasi ng and operational issues for incorporation in
the Contract docunents.
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n. Coordination with Installation. Description of how Contractor [and
System Supplier Jmust implement system start-up in coordination with
ongoing operations at the Installation. Plan must incorporate all
phasing and work restriction requirements of the Contract documents.

1.3.2 Copies of API Publication
Provide four copies of API RP 1595 to the Contracting Officer.

[1.3.3 Existing System Cleanliness Confirmation Plan
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NOTE: Provide an Existing System C eanli ness
Confirmation Pl an when connecting into an existing
systemto confirmthe fuel coming into the new
systemis clean.

Provi de a nethod of checking the fuel quality at the
entrance point into a new systemand the exit point
out of a new systemto identify where the

contam nation is coming fromduring start-up. |If
there are no fuel sanple points at these points, a
net hod acceptable to the Contracting O ficer nust be
provi ded. The use of piping connections such as
vents, drains, reliefs, and gauges can soneti nmes be
nodi fi ed and used; existing flanged spool pieces
that can be renpbved and new ones with fuel sanple
points provided is another nethod. Avoid to the
full est extent possible the introduction of

per manent smal |l piping connections in pipe that is
to remain for tenporary fuel sanple points.

Wi | e the Designer does not prepare the plan, the
Desi gner must design the project with at | east one
nmet hod for the Contractor to check the existing
system cl eanliness to serve as a Basis of Bid for
t he Contractor.
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Submit a detailed written plan prepared by the [Contractor][System

Supplier] for the Contractor to verify and confirm the cleanliness of the

existing system before connecting it to the new system or extension. The
cleanliness confirmation test of the existing system (pre-cleanliness

test) must be per MIL-STD-3004-1 . Submit the plan [60 (CONUS)][90
(OCONUS)| days prior to making the connection to the existing
system. The Contractor [and System Supplier Jare responsible for
implementing the Existing System Cleanliness Confirmation Plan in
coordination with ongoing base operations.
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11.3.4 Fuel Testing Laboratory Qualifications

Contractor must submit the qualifications of the DoD Fuel Testing
Laboratory which will be used to test the fuel samples.

135 System Start-up Plan

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Insert nunmber of days of notice after
consulting with the Contracting O ficer.

The peri ods shown bel ow are noni nal and the Designer
nmust coordinate through the Contracting Officer with
facility personnel, required Governnent w tnesses,
and ot her stakeholders to deternine the actual
period required.

See paragraph FUEL for discussion on how long it nmay
take for fuel to be available for Start-Up before
setting period below The periods bel ow are
probably only valid when the project does not

requi re that additional fuel be brought in for
start-up and perfornmance testing.
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Submit a detailed written plan prepared by the [Contractor][ and System
Supplier] for implementation of System Start-Up. Submit the plan [60
(CONUS)][90 (OCONUS9)| | days prior to System Start-Up. The
Contractor [and System Supplier] are responsible for implementing System
Start-Up in coordination with ongoing operations.

1.3.6 Performance Testing Plan
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NOTE: Devel op Performance Testing Plan as a
function of the systemlayout. An exanple plan is
provi ded. See Attachnent 2 - Perfornmance Testing.

The peri ods shown bel ow are nonmi nal and the Designer
nmust coordinate through the Contracting Officer with
facility personnel, required Governnent w tnesses,
and ot her stakeholders to determ ne the actual
period required.

See aragraph FUEL for discussion on howlong it may
take for fuel to be available for Start-Up before
setting period below The periods bel ow are
probably only valid when the project does not
require that additional fuel be brought in for
start-up and perfornmance testing.
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Submit a detailed written plan prepared by the [Contractor][Single System
Supplier] for implementation of Performance Testing. Submit the plan [60
(CONUS)][90 (OCONUS)| | days prior to System Start-Up. The
Contractor [and the System Supplier ]Jare responsible for implementing the
Performance Testing Plan in coordination with ongoing operations.
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1.3.7 Fuel Provisioning Plan

Submit a detailed written Fuel Provisioning Plan prepared by the
Contractor. The Fuel Provisioning Plan must include a timeline for the
required receipt date(s), grade of fuel, and quantity of fuel on each

receipt date required to execute the Start-up and the Performance Testing
plans.

1.3.8 Certification (Ready for Start-Up and Performance Testing)
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NOTE: The peri ods shown bel ow are nom nal and nay
be much I onger for renote and/or conpl ex projects.
The Desi gner must coordi nate through the Contracting
Oficer with facility personnel, required CGovernnent
wi t nesses, and ot her stakeholders to deternine the
actual period required.
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As a prerequisite to fuel system start-up, the Contractor must submit a
certificate that certifies all work provided on the fuel system, except

for touch-up field painting, has been inspected and approved by the
specified approving authorities. Further, the Contractor must certify on

this certificate that all specified checks and inspections have been
successfully completed prior to start-up. Submit the plan [30 (CONUS)][45
(OCONUS)| notice prior to commencement of fuel system start-up. The
Contractor must submit the Certificate of Completion to the Contracting
Officer at least [7]| | calendar days prior to commencement of system
start-up and performance testing. The Contracting Officer must then be
responsible for scheduling the Government representatives [and appropriate
military command authority] [and designers ]for participation in the
inspection, performance testing, and final approval activities. Any
contractual deficiencies observed must be corrected by the Contractor
without cost to the Government.

14 SUBMITTALS
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NOTE: Review Submittal Description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list, and correspondi ng submttal
items in the text, to reflect only the subnmittals
required for the project. The Guide Specification
technical editors have classified those itens that
requi re Government approval, due to their conplexity
or criticality, with a "G" Cenerally, other
submttal items can be reviewed by the Contractor's
Quality Control System Only add a "G' to an item
if the submittal is sufficiently inportant or
conplex in context of the project.

For Arny projects, fill in the enpty brackets
following the "G' classification, with a code of up
to three characters to indicate the approving
authority. Codes for Arnmy projects using the

Resi dent Managenent System (RVS) are: "AE" for
Architect-Engineer; "DO' for District Ofice

(Engi neering Division or other organization in the
District Ofice); "AO for Area Ofice; "RO for
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Resident O fice; and "PO' for Project Ofice. Codes
following the "G' typically are not used for Navy,
Air Force, and NASA projects.

The "S" classification indicates submttals required
as proof of conpliance for sustainability CQuiding
Principles Validation or Third Party Certification
and as described in Section 01 33 00 SUBM TTAL
PROCEDURES.

Choose the first bracketed itemfor Navy, Air Force,
and NASA projects, or choose the second bracketed
itemfor Army projects.
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NOTE: Select water options in this specification
section for flushing pier piping only.
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Government approval is required for submittals with a "G" or "S"
classification. Submittals not having a "G" or "S" classification are

[for Contractor Quality Control approval.][for information only. When
used, a code following the "G" classification identifies the office that

will review the submittal for the Government.] Submit the following in
accordance with Section 013300 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Copiesof APIRP 1595 ; C[L[__ 1]

Existing System Cleanliness Confirmation Plan v CLL T
System Start-Up Plan ;v CLL Tl

Performance Testing Plan o CLL T

Fuel Provisioning Plan L

SD-06 Test Reports

Final Reports CE |
Water for Flushing Pier Piping

Cathodic Protection Reports N C N |
Equipment Tests ; C[L [ 1]
Piping Flushing Checklist v CLL ]
Piping Cleaning Checklist ;v CLL ]
SD-07 Certificates
Fuel Testing Laboratory Qualifications v CLL T

Certification (Ready for Start-Up and Performance Testing)

L1
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[ Contractor Start-Up Qualifications CE |
] Certificate of Calibration CH 1]
Disposal Of Waste Materials
SD-11 Closeout Submittals
Certification of Entire System
15 CLOSEOUT SUBMITTALS
151 Final Reports
Contractor must prepare a final report that documents the execution of the
approved start-up and performance testing plan. All items of work
specified in the Start-up and Performance Testing plans must be carried
out and reported in this report unless otherwise approved by the
Contracting Officer. Include as a part of this report:
a. Verification letters of approved fuel storage tank hydrostatic tests
and the approved piping hydrostatic tests, as generated under other

specification sections.

b. Final settings of the valves and switches.

o

. A copy of the flow and pressure output graphs and excel data and
charts on CDR media with an explanation of what the graph indicates
and what the system is doing.

d. A schematic flow diagram drawing of the resultant system showing major
valves with the "normal” position of each manual valve noted,
equipment, and the type, location, and setpoints of each safety relief
valve and thermal relief valve.

e. A certified pipeline inventory - a detailed list with sizes, lengths,
guantity, and volumes must be provided for the systems in this
project. Such systems include, but are not limited to: marine
receipt, pipeline receipt, truck off-loading receipt, pumphouse, pump
pad, truck loading, marine loading, transfer pipeline, product
recovery, and other miscellaneous piping systems. Fuel system volume
must be calculated using as constructed pipe lengths, internal
diameters, fittings, and components. Totals must be provided for all
items containing fuel with the exception of tanks which is covered by
other specifications.

1.6 QUALITY ASSURANCE

[1.6.1 Contractor Start-Up Qualifications

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: If there is a System Supplier requirenent,
that entity will be responsible for the start-up of
the system |In the case of systens where the System
Supplier requirement is not included, include the
bracketed text below to designate that the
Contractor is responsible for start-up.
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The System Supplier requirenents and qualifications
are defined in Specification 33 57 55 FUEL SYSTEMS
COVPONENTS ( NON- HYDRANT) .

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

Submit the following data for approval:

a. Certification stating that the Contractor has provided start-up
services (including start-up, existing system cleanliness
confirmation, and performance testing experience) for five similar
systems in the last five years.

b. Project names, locations, system description, and items provided at
these installations. Include user point-of-contact and current
telephone numbers.

I 1.6.2 Water for Flushing Pier Piping
Submit results of water testing and amount of water required.

11.6.3 Certification of Entire System

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: The peri ods shown bel ow are nom nal and nay
be much I onger for renote and/or conpl ex projects.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

Prior to the acceptance of the newly constructed system by the Government,
all installed mechanical and electrical system components must be
inspected and approved by the Contracting Officer. Provide the

Contracting Officer [45] [60] | days notice in order to schedule the
Installation[, DLA] and Service Headquarters and/or their designated
appointee for participation in the inspection, Performance Testing, and
approval. Any deficiencies observed must be corrected by the Contractor
without cost to the Government.

1.6.4 Service Headquarters Definition

SME is defined as Service Headquarters Subject Matter Experts: Air Force -
The Air Force Fuels Facilities Subject Matter Expert (AFCEC/COS); Army -
Headquarters, U.S. Army Corps of Engineers; POL-MCX Facilities Proponent
(CECW-EC) through the Army Petroleum Center (APC); Navy/Marine Corps -
NAVFAC POL Facility Subject Matter Expert (NAVFAC EXWC, CI11).

ER 1110-1-8167 Engineering and Design Petroleum, Oil, and Lubricants
Mandatory Center of Expertise must be followed.

The Service Control Point (SCP) is defined as follows: Army - Army
Petroleum Center; Air Force - Air Force Petroleum Office; Navy/Marine
Corps - Naval Supply Systems Command - Energy.

[1.7 SYSTEM SUPPLIER INVOLVEMENT

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkhkkkkkkhhkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

NOTE: In nobst projects, including those requiring
control valves, nmotorized or alarmed isolation

val ves, wired sensors and controllers, punps,

control panels and ot her equi pnent and system
conponents a System Supplier will be used to
Start-Up and Performance Test a system Include the
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bracketed text to require the use of a System
Supplier for system conponents/controls supply,
coordi nation and installation verification.

In the sinplest of projects such as one with only
si nmpl e pi ping nodifications, the addition of thernal
relief valves, the replacenent of assorted nanual
val ves, etc, the Contractor will cover that role.
In that case, require the Contractor to denonstrate

his qualifications in a Submittal.
kkkkkkkkkkkkkkkkkkkkkkkkkkkhhhhhhkkkkhkkkkkkkkkkhkhhhhkkkkkkkkkkkkkkkhhhhhkkx

The System Supplier is defined in Specification 335755 FUEL SYSTEMS
COMPONENTS (NON-HYDRANT). The Contractor and the System Supplier must

work together to prepare the Start-Up Plan, [the Existing System

Cleanliness Confirmation Plan,] Equipment Testing Plan, Performance

Testing Plan, and the Final Reports. They must both be present during all

activities described in this section. The System Supplier must be

responsible to the Contractor for scheduling all Contractor,

sub-Contractor, and manufacturer's service personnel during activities

described in this specification section.

118 DISPOSAL OF WASTE MATERIALS

The Contractor must be responsible for properly disposing of any sludge,
debris, filtration elements,[ waste water, contact water,] and waste fuel
resulting from piping and tank [flushing] [flushing and cleaning]

activities as specified in Section | |.[ Comply with all applicable
Installation, local (city and county), State, and Federal Regulations for
hazardous waste disposal.]

PART 2 PRODUCTS
2.1 GOVERNMENT-FURNISHED MATERIAL AND EQUIPMENT

The Government will furnish the following materials, equipment and
services during the performance of the work under this section.

211 Fuel

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkhhkkhkkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: During the design process the Designer nust
determne if the fuel is DLA or Service funded.

NOTE: The Designer nmust also investigate how | ong
it will take for the fuel to arrive once the Pl an
has been approved by the Governnent and nodify the
periods |listed bel ow accordi ngly. For CONUS

| ocations, mininmumperiod is 60 days. For OCONUS

| ocations, the mnimumperiod is nornally 90 days
but can sonetinmes take 120 days or even |onger.
This may, but does not necessarily, include approval
time. Fuel delivery nmust be coordinated with the
Installati on and Service Headquarters.

NOTE: During the design process the Designer nust

i nvestigate how much fuel can reasonably be expected
to be "lost" during construction. Experience has
shown that 200 gallons is a reasonabl e maxi mum
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amount for a new system (project that does not tie
into an existing system). For projects tying into
exi sting systens, and for very | arge new systens,
t he nunber may be | arger.

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

Some fuel loss should be expected. Fuel that is lost during [flushing]
[flushing and cleaning], equipment testing, and performance testing is
viewed as a Start-up and Performance Testing expense and should be
budgeted for in Contractor estimates. As Basis of Bid, the Contractor
must allow for [200] | gallons of fuel losses in the bid.

The Contractor is responsible for the disposal of any waste product.

The Contractor must establish a Department of Defense Activity Address
Code and must reimburse the US Government for any US Government fuel lost
resulting from poor workmanship or contamination.

The Government will provide fuel given that the requirements are submitted
with sufficient lead time to allow the US Government to secure the grade

and volume required and make the necessary transportation requirements.
The Contractor must provide a copy of the Start-up, Fuel Provisioning, and
Performance Testing plans a minimum of [60] [90] | days in advance of
System Start-up.[ When Defense Working Capital Fund (DLA Owned) fuel is
used, provide a copy of the Start-up, Fuel Provisioning, and Performance
Testing plans to DLA Energy at the same time.]

[FLUSHING, EQUIPMENT TESTS and PERFORMANCE TESTING][FLUSHING, CLEANING,
EQUIPMENT TESTS and PERFORMANCE TESTING]: The [flushing], [flushing and
cleaning] and testing phases will be identified separately in the start-up

and Performance Testing plans. Fuel used for [flushing][flushing and

cleaning], and testing will become contaminated, the fuel must be isolated

and is considered off-specification until the quality can be verified.

Fuel volumes required for [flushing][flushing and cleaning] and testing

should be minimized to limit costs, so estimates should be made

accordingly. The Contractor will be responsible for disposing of any waste

product.

Upon satisfactory completion of the [flushing][flushing and cleaning]
operations, the Government will supply the additional quantities of fuel
required to complete the other work under this section. This larger
volume of fuel will not be delivered to the system until the Contractor

has satisfactorily completed all work and, in particular, [the cleaning

and coating of the interior surfaces of the storage tanks and] the removal
of preservatives and foreign matter from those portions coming in contact
with the fuel valves, pumps, filter-separators and other such system
components.

[2.1.2 Refueler Tank Trucks

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkhkkkkkkkkkhkkkkhkkkkkkkkkk

NOTE: During the design process the Designer nust
i nvestigate who is providing the refueler tank
trucks for this project. If they are to be provided
by the Contractor, add requirenent under
Contractor-furni shed Equi pmrent and delete this
paragraph.

NOTE: If the refueler tank trucks are to be
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provi ded by the Fuel Facility Operator and they are
not Governnent - owned vehicles, the Fuel Facility
Qperator's Contract will need nodification to

provi de the equi pment and the service if this is not
already in the Contract.

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

The Government will furnish and operate the refueler tank trucks for the
testing of truck fill stands.

I 2.1.3

Vacuum Trucks

* *%

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: During the design process the Designer nust
i nvestigate who is providing the vacuumtrucks for
this project. |If they are to be provided by the
Contractor, add requirenent under

Contractor-furni shed Equi pmrent and delete this
paragraph.

NOTE: If they are to be provided by the Fuel Farm
Operator and they are not Government-owned vehicl es,
the Fuel farm QOperator's Contract will need

nodi fication to provide the equipment and the
service if this is not already in the Contract.

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

The Government will furnish and operate the vacuum trucks required for
removing water and fuel from pits, drains, and other systems.

I 2.1.4

Fuel Bowser

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

NOTE: A fuel bowser is a small towed tank often
used for larger project to vent fuel vapor |aden air
into. During the design process the Designer nust
investigate if a fuel bowser is needed for this

proj ect and who is providing the fuel bowser for
this project. |If they are to be provided by the
Contractor, add requirenent under

Contractor-furni shed Equi pmrent and delete this
paragraph.

NOTE: |If they are to be provided by the Fuel Farm
Operator and they are not Government-owned vehicl es,
the Fuel Farm Qperator's Contract will need

nodi fication to provide the equi pment and the
service if this is not already in the Contract.

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

The Government will furnish and operate the fuel bowser required for
removing water and fuel from pits, drains, and other systems.

[Barge(s)][Ship(s)]

I 215

* *%

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: During the design process the Designer nust
i nvestigate who is providing the barges/ships for
this project. |If they are to be provided by the
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Contractor, add requirenent under

Contractor-furni shed Equi pmrent and delete this
paragraph.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

[The Government will furnish and operate the [barge(s)][ship(s)] that
provide the fuel required for system start-up activities.][The Government
will furnish [Barge(s)][Ship(s)] for the use of water for pier piping
hydrotesting and flushing.]

]12.2 CONTRACTOR-FURNISHED MATERIAL AND EQUIPMENT
2.2.1 Contractor-furnished

Provide material, equipment and labor not specified to be

Government-furnished and required for proper System Start-Up of the

system. Equipment being provided must be calibrated and the certificate
of calibration be submitted to the Contracting Officer prior to use.

Equipment must include but not be limited to the following:

a. Temporary strainers.
b. Pipe spools.

c. Flow meters.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Include bracketed text for bottom | oadi ng of
refuel er truck | oadi ng systens using pressure
fueling nozzl es.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

d. Pressure gauges] to include bayonet type gauge to be used on the
single point receptacle (SPR) on the Government truck. Gauge must be
turned over to the Government after startup is complete].

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Al systens include fueling punps. Most
systens except military service stations include a
punp control panel (PCP). Such systenms may incl ude
a truck | oading control valve, back pressure control
val ve, a bypass pressure control valve, and an issue
venturi. Edit as appropriate for the particular
project.

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkkhkkkkkkhkkkk

e. Electronic sensors and recorders for pressure [and flow recording ]Jare
included in the Pump Control Panel (PCP). This equipment must be used
to monitor and record the system during the "Equipment Tests" and
"Performance Testing" portions of this Specification Section.

Recorded data must be used by the Contractor and equipment factory
representatives to achieve final control valve and equipment
adjustments. Recorded data must include:

(1) Fueling pumps discharge pressures.
(2) Storage Tank levels.

(3) Product Recovery Tank levels.
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(4) Fueling pumps suction pressures.

[ (5) Truck Loading Control Valve upstream pressures.
i (6) Truck Loading Control Valve downstream pressures.
i (7) Truck Fillstand Flowrate (measure flowrate at the fillstand using

local instruments).

I (8) Supply Venturi flow rates.

i (9) Back Pressure Control Valve upstream pressures.

I (10) Back Pressure Control Valve downstream pressures.

I (11) Bypass Pressure Control Valve upstream pressures.

i (12) Bypass Pressure Control Valve downstream pressures.

kkkkkkkkkkkkkkkkkkkkkkhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Del ete bel ow paragraph if project does not
include filter-separators.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

[ f. The Contractor must have on hand sufficient filter elements [, spin-on
filters,] and coalescer cartridges to adequately clean the system.
During the cleaning operation, provide a flow versus pressure drop
graph for each filter-separator, as provided in Attachment 1 -
Equipment Tests. Change coalescers and cartridges upon reaching a
differential pressure of 103 kPa 15psi or when pressure drop is less
than previous graph or fails to increase properly. Isolate each
filter-separator, one at a time and use one fueling pump to obtain
rated flow rate [ 191lps 300gpm][ 38Ips 600 gpm]. A minimum of one
complete set of coalescer elements and separator cartridges for each
filter-separator must be turned over to the Government after new
coalescer elements and separator cartridges are installed in each
filter-separator vessel after completion of Performance Testing.

I g. Vacuum Trucks for removing water and fuel from pits, drains, and other
systems.

[ h. Fuel Bowser for removing water and fuel from pits, drains, and other
systems.

[ i. [Barge(s)][Ship(s)] to provide the fuel required for system start-up
activities

[ j- [Barge(s)][Ship(s)] for the use of water for pier piping hydrotesting
and flushing.

[ k. Over-the-road (OTR) tank trucks for [flushing,][flushing, cleaning]
and draining of the system and for starting up and performance testing
truck off-loading systems.

I[ 1. Temporary Tankage for [flushing, ][flushing, cleaning Jand draining of
the system and for starting up and performance testing.

I m. Temporary Piping to form a temporary "looped" piping system for
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[flushing, ][flushing, cleaning Jand draining of the system and for
starting up and performance testing.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

NOTE: During the design process the Designer nust
i nvestigate who is providing utilities for this
project.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

[ n. The Contractor must be responsible for providing the electrical power
from a source identified by the Government to the testing locations.

[ o. Temporary filtration/strainers.

kkkkkkkkkkkkkkkkkkkkkkhkkhkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkkhkkkhkkkkkkhkkkk

NOTE: Include bracketed text for systens indicated
as piggable if they do not already have them

* *kkkkk *% *% *% *kkkkk *% *kkkkk *% *kkkkk *%

[ p. Pigging equipment and services per Section 335240 FUEL SYSTEMS
PIPING (NON-HYDRANT) including pig launching and receiving barrels,
kicker line, and receiver line.

12.2.2 Design Conditions

Use temporary flushing lines and equipment that are equal in strength,

stability, and materials to the associated permanent components. However,

spools may be carbon steel. Additional design conditions must be as

specified in Section 335755 FUEL SYSTEMS COMPONENTS (NON-HYDRANT).

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: During the design process the Designer nust

i nvestigate who is providing electric power.
kkkkkkkkkkkkkkkkkkkkkkkkkkkhhhhhkkkkkkkkkkhkkkhhhhhhhkkkkkkkkkhkkkkkhhhhhkkx

[2.2.3 Electric Power
Electric power required for the performance of the work under this section
[will be furnished by the Government at no charge to the Contractor][must
be furnished by the Contractor].

1123 WATER FOR FLUSHING PIER PIPING

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Water may only be used for work in this

section for flushing pier piping. The use of water
in hydrotesting and cleaning pigging is covered in
Section 33 52 40 FUEL SYSTEMS PI PI NG ( NON- HYDRANT) .

Availability of water services and charges are
established by the activity and should be stated in
Division 1 of the contract specifications. Contact
aut hority having jurisdiction to deterni ne what kind
of water can be used, what flowrate is available

for filling, days and hours of availability,
al | owabl e di sposal rate, required testing, and
characteristics.

Include | ocation regulatory requirenments for water
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di sposal pernits, treatnment, and testing of test
water prior to disposal. Verify water discharge may
be dunped wi t hout treatnent.

During the design process the Designer mnust
i nvestigate who is providing water

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Water [will be furnished by the Government at no charge to the
Contractor][must be furnished by the Contractor] and must be potable and
treated and must meet all the requirements of water used for hydrostatic
testing in API 570 .

] PART 3 EXECUTION

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: There are essentially five kinds of piping
and equi pnent systens covered by this

specification. Tailor this specification section to
suit the actual system

a. Systens or parts of systens that have fixed
storage tanks that fuel can be pushed into as part
of the start-up and performance testing. Exanples

i ncl ude recei pt systens of all types, punp stations
where the punp discharge can be directed back to the
tank, systens that have been provided w th pernmanent
pi ping as a method of connecting di scharge piping
back into receipt or return piping (flushing
connection at sone truck fill stands, etc.).

It nay be acceptable to allow the Contractor to
construct a tenporary piping systemto convert one
of the bel ow systenms into a "l ooped" systemthat can
be flushed back into a storage tank. |If so, the

pi ping and fittings should be the sane rating and
strength as the system bei ng fl ushed.

b. Relatively short, snall volune, |arge dianeter

pi pi ng systems or parts of systems that do not have
fixed storage tanks that fuel can be pushed into as
part of the Start-up and Performance Testing.
Exanpl es include truck fillstands at Air National
Guard bases where the piping is usually 200 mr 8-inch
or less in dianeter and are typically a few hundred
feet long at nost.

c. Relatively long, high volune, |arge dianeter

pi pi ng systenms or parts of systens that do not have
fixed storage tanks that fuel can be pushed into as
part of the start-up and perfornance testing.
Exampl es i ncl ude pipelines and marine | oadi ng
systems.

d. Small dianeter piping systens that are within a
| arger systemand it is not desirous to flush them
back into an existing, clean system Exanples

i nclude thermal relief systens, and | ong vent and
drain lines.
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e. Relatively short sections of |arger piping that
are within a larger system and it is not desirous
to flush them back into an existing, clean system
Exanpl e i ncl ude repl acenent sections of pipelines.

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Adjust the followi ng to account for whether
or not water is used for hydrotesting, pigging, or
flushing (pier piping only). If water is used in
any of these, it nust take place before Initial Fue
Recei pt into that section of piping. The use of
water in hydrotesting and pigging is covered in
Section 33 52 40 FUEL SYSTEMS PI PI NG ( NON- HYDRANT)
and is only nentioned here because of how it affects
the timng of the initial fuel receipt.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Del ete pigging paragraphs if piping is not
piggable.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhkkkkkkkkkkhkhkkkhkkkhkkkkkkhkkkkhkkkkkkhkkkk

3.1

SEQUENCE OF EVENTS

NOTE: Aviation fuel piping and equi pment systens
require flushing and cl eaning. Non-aviation fue
pi pi ng and equi prent systens require only flushing.

NOTE: Jet Fuel systens where the jet fuel is used
as a ground product, and is not used for aircraft or
hel i copters require only flushing.

NOTE: Filter vessels (such as filter-separators,
spin-on filters and mcronic filters) and strainers
that are designed to be opened for cleaning purpses
nmust be opened and cl eaned no matter the product.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkhhkkhkkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: Adjust the followi ng to account for whether
or not water is used for hydrotesting, or pigging.

If water is used in any of these, it nust take place
before Initial Fuel Receipt into that section of

piping.

- The use of water in hydrotesting and pigging is
covered in Section 33 52 40 FUEL SYSTEMS Pl Pl NG

( NON- HYDRANT) and is only nentioned here because of
how it affects the timng of the initial fuel

receipt.

- The use of water in flushing pier piping is
required and is covered in this section

*%

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

The following events take place in the Start-Up and Performance Testing of
a system and their definitions:
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a. System Start-Up Phase: The System Start-Up phase encompasses all of
the events described below up to the Performance Tests Phase.

b. Preliminary Requirements: Confirms completion of the system before
fuel is received[ including verification of the cleanliness of the
existing piping system being connected to].

c. Preparations for Flushing: Activities that take place before initial
receipt of fuel.

d. Pneumatic Testing: Test for leaks in a piping system using air under
pressure as the test medium. For requirements see Section 335240
FUEL SYSTEMS PIPING (NON-HYDRANT).

[ e. Pipe Pigging - Pneumatic: Use of pneumatically propelled foam pigs to
confirm that lines are clear and free of debris and obstructions. For
requirements see Section 335240 FUEL SYSTEMS PIPING (NON-HYDRANT)

I[ f. Hydrostatic Testing - Water: Use of water to test for leaks in a
piping system using liquid under pressure as the test medium. For
requirements see Section 335240 FUEL SYSTEMS PIPING (NON-HYDRANT).

[ g. Pipe Pigging - Cleaning with Water: Use of water propelled pigs to
clean the line of gross contamination. For requirements see Section
335240 FUEL SYSTEMS PIPING (NON-HYDRANT).

[ h. Pipe Pigging - Verification with Water: Use of water propelled pigs to
inspect the condition of the pipeline. For requirements see Section
335240 FUEL SYSTEMS PIPING (NON-HYDRANT).

][ i. Initial Fuel Receipt: The point in time at which fuel is introduced
into the system with all that implies for safety, spill prevention and
control, and inventory control.

1[ j.- Hydrostatic testing - Fuel: Use of fuel to test for leaks in a piping
system using liquid under pressure as the test medium. For
requirements see Section 335240 FUEL SYSTEMS PIPING (NON-HYDRANT).

] k. Soak Testing: Perform "Soak Testing" of the piping system using fuel,
as per Section 335240 FUEL SYSTEMS PIPING (NON-HYDRANT)

[ I. Pipe Pigging - Cleaning with Fuel: Use of fuel propelled pigs to clean
the line of gross contamination. Perform this as part of the work in
Section 335240 FUEL SYSTEMS PIPING (NON-HYDRANT).

I m. Pipe Pigging - Verification with Fuel: Use of fuel propelled pigs to
inspect the condition of the pipeline. For requirements see Section
335240 FUEL SYSTEMS PIPING (NON-HYDRANT).

] n. Flushing: In this context, refers to removing gross contamination
(free water and solids) from a fuel system using [fuel][water (fuel

pier only)].

[ o. Cleaning (except filter vessels and strainers): In this context,
refers to removing the remaining water and contamination from aviation
fuel to the quality (allowable) levels suitable for issuing the final
product using fuel as the cleaning medium.
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] p. Cleaning (filter vessels and strainers): Filter vessels and strainers
that are designed to be opened for cleaning must be opened and cleaned.

g. Control Valve Adjustment: Control valve adjustment so that equipment
can be safely tested and adjusted.

r. Equipment Tests: Tests performed by the Contractor [and the System
Supplier] to confirm that individual components of the fuel system are
correctly installed and are operational.

s. Performance Tests Phase: Government withessed demonstration of the
proper operation of the individual pieces of equipment and the system
or systems as a whole.

3.2 PRELIMINARY REQUIREMENTS

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Delete bracketed text if system does not
i nclude an Q| /Water Separator.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

All activities listed in paragraph PART 3 EXECUTION must be performed
sequentially in the order they are presented. Prior to any on-site system
start-up activities, the Contractor must ensure that all requirements of
the paragraph SAFETY are satisfied. Project must be substantially
complete, except for touch-up field painting, and Contractor's work area
must be free of debris, trash and obstacles.[ Correct functioning of
oil/water separator(s) must be verified prior to receipt of fuel.]

Perform the following activities prior to receipt of fuel:

3.2.1 Safety

Prior to any on-site system start-up activities, the following safety

procedures must be accomplished in all fueling areas to be started up and
performance tested under this specification section: testing/operation of
emergency showers and eyewash stations, placement of Contractor-provided
portable eyewash units within 31 meters 100 feet  or 10 seconds from the
fueling point, verification of proper grounding throughout system,

coordination with Government Fire and Safety Office and Fuels personnel,
placement of [Contractor-][Government-]provided spill pads[ and

containment booms], placement of [Contractor-][Government-]provided fire
extinguishers capable of extinguishing a fuel fire. Ensure that all
radios/devices at all Class I, Division 1 areas are intrinsically safe.

3.2.2 Electrical Preparations

Prior to energizing the electrical system components, verify that
short-circuit links have been removed from current transformer and that
secondary circuits have been connected. Confirm that all tests required
for fire detection and suppression systems have been performed and
accepted. Verify all electrical transmitter connections and ensure proper
calibration. Verify all electrical system components meet the
classification and division as required by the design. Verify correct
rotation of all motors prior to testing. Verify paddle type flow switches
by physically actuating vanes and checking outputs. Conduit
explosion-proof sealoffs must be poured after initial electrical checks
but before fuel receipt.
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3.2.3 Emergency Fuel Shutoff (EFSO) System Testing

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: Modify as required for actual system

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

Prior to initial fuel receipt, verify that each switch will trip the

circuit breaker of the fuel pumpl[s][ and de-energize the EFSO relay and
close the [main emergency fuel shut-off valve] [flow control valve of each
filter-separator]].

[3.2.4 Storage Tanks

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Delete entire paragraph if project does not
include fuel flowing into a tank. Al of the
features described bel ow may not be needed if

proj ect does not include starting up a new tank or
nodi fications to an existing tank.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Ensure approved performance of storage tank integrity testing, hydrostatic
tests, leak detection system, and coating application/inspection per the
applicable specifications. Include verification letter of approved test
results for information in the Final Reports. Ensure that tank interior is
clean and free of any fuel-contaminating debris. Verify operation of tank
level alarms[ by closing tank connection valves and filling housings with
fuel to confirm action]. Ensure that certified strapping charts for all

tanks are available for start-up personnel. [API][STI] tank inspections
have been performed per applicable specifications and the reports are on
hand prior to commencement with the initial fill and Performance Testing.
[Ensure tank cathodic protection inspections are performed per applicable
specifications and the cathodic protection reports are on hand prior to
initial fill and performance testing.][ Verify correct orientation of

internal tank inlet diffuser.]

13.2.5 Piping System

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Mdify as required for the system Ensure a
nmet hod of assessing the quality of the fuel and that
start and end of the piping and/or systemto be
started up is provided.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Ensure that all piping weld integrity, leak detection systems, and coating
inspections have been performed per the applicable specifications.
Provide statement that required testing has been completed in the Final
Reports. Evacuate all accumulated water from piping low point drains,
valve cavities, and equipment drains. Verify all bolted connections are
tightness tested to required torque using a calibrated torque wrench.
Verify that all pressure gauges are properly calibrated, located and
installed. Ensure that piping's cathodic protection system is tested,
calibrated and operational. [Ensure the cathodic protection inspections
are performed per applicable specifications and the cathodic protection
reports  are on hand prior to initial fill and performance testing.]
Ensure that pipe marking and identification are provided as specified.
Ensure that piping system thermal relief provisions are installed as
designed. Verify the correct installation of piping expansion loops],
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joints,] and supports.

[3.25.1 Pier Piping Systems

For pier delivery/receipt systems or other over-water piping
installations, ensure compliance with the Contractor's previously approved
spill control plans.

I 3.25.2 [Transfer][Installation][Interterminal] Pipeline Systems

For pipeline systems or any other piping running outside the fuel facility
fence, ensure compliance with the Contractor's previously approved spill
control plans.

1[3.2.6 Existing System Cleanliness Confirmation

Contractor [and System Supplier Jmust conduct tests to confirm the

cleanliness of the existing system before connecting it to the new system

or an extension, upgrade or repair of the existing system. Confirm that

the fuel in the existing system meets the intra-governmental receipt

limits defined in MIL-STD-3004-1 . Sampling must be performed by the[
Government][ Contractor] and testing must be done by[ the Service][ a DoD
regional fuels testing laboratory] [ an independent fuel testing

laboratory approved by the Contracting Officer].

13.3 PREPARATIONS FOR FLUSHING

Upon completion of the system to the satisfaction of the Contracting
Officer and the Service Headquarters and/or their designated appointee,
make the following preparations for flushing the system.

3.3.1 Protection of System Components

Il

Il
Il
Il

The following items must be removed from the system prior to start of
flushing operations and, where applicable, replaced with spools of pipe,
diameter equal to the item removed.

a. Control valves. This also includes control valve tubing exterior to
the valve such as that which runs from tank level control valves up to
tank float pilots.

b. Sensors which are exposed to the fluid such as pressure gauges and
thermometers.

o

Coalescer and separator elements in filter-separators.
d. Venturi Tubes and Pressure Indicating Transmitters.
e. Meters.

After flushing, the above items must be reinstalled in the system and the
spool sections turned over to the Contracting Officer.

3.3.2 Strainers

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Renove tenporary strainers unless directed
ot herwi se by Service Headquarters.
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NOTE: Use tenporary strainers ahead of the punps
only if there are no permanent basket strainers

i medi ately upstream of the punp. Consult with
Service Control Point to determ ne appropriate mesh
size.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Ensure strainers are clean before flushing. Temporary [7] [40] [60] [100]

[ ] mesh strainers with minimum 300 percent open area must be provided
in the suction line ahead of each fueling pump [for the entire flushing
operation] [to remain permanently in the system].[ A temporary strainer
should be installed immediately upstream of the product recovery tank

overfill valve.] Any damaged permanent or temporary strainers must be
replaced by the Contractor at no additional cost to the Government.

3.3.3 Water Draw-off

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Delete reference to returning through
filtration if no filtration to return to is

avail abl e as part of the project and-or if no
storage tank is being used to push fuel through as
part of the project.

* *kkkkk *% *kkkkk *% *kkkk *% *kkkkk *% *kkkkk *%

Remove any accumulated water from piping,[ equipment,][ and storage tanks'
sumps and bottoms].[ Drain water and return fuel via filtration to

storage tank.] Repeat process until all water is removed. Dispose of
petroleum contaminated water in accordance with Installation, local,

State, and Federal regulations.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Al projects involve fuel receipt. Choose
ei t her paragraph I NI TI AL FUEL RECEI PT | NTO STORAGE
TANK or | NI TIAL FUEL RECEI PT DI RECTLY | NTO PI PI NG
SYSTEM.

3.4 INITIAL FUEL RECEIPT INTO STORAGE TANK

34.1 General

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Description belowis witten for a system
wi th piping and systens to be started up that are
upstream of the fixed system storage tanks. These
systens have their initial fuel receipt through
recei pt piping, receipt filtration, and then into a
storage tank. It covers pipeline receipt and any
kind of truck, railcar, ship, or barge offl oading
system If the storage tank is existing and not
started up as part of this project, and fuel is
still pushed into a tank, the process is the sane
but wi thout a storage tank.

NOTE: Edit as required to suit the actual system

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkhkkkhkkkkkkhkkkk

Utilize one storage tank for initial fuel receipt to isolate contaminated

SECTION 33 08 55 Page 27



fuel. Initial receipt of fuel must be done by gravity if possible. The
Contractor must station personnel throughout piping system at high point
vents to bleed air. All flanges and system components will be
periodically inspected for leaks during filling procedures.

3.4.2 Storage Tanks

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Delete bracket for horizontal tank or
vertical tanks that do not have a floating pan.

NOTE: Del ete paragraph for tanks where receipt is
by gravity drop froman adjacent or nearby tank
truck such as npst service stations.

kkkkkkkkkkkkkkkkkkkkkkhkkhkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkkhkkkhkkkkkkhkkkk

Receipt flow rate into an empty storage tank must not exceed 1mis
per second (FPS), as measured in the main receipt piping, until outlet of
tank fill tube is submerged[ and pan/roof legs are lifted].

3.4.3 Components

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Delete filter-separators and vessels if they
are not being filled during this start-up. Delete
strainer call-outs if the piping section is so short
that using strainers is not possible. To use
tenmporary strainers a flanged connection is normally
needed.

NOTE: Provide either a differential pressure gauge
or a pressure gauge on either side of the strainer.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

[Ensure that [filter-separators and other Jvessels are filled slowly by
closing outlet valves and venting through air eliminators. [Fill filter
vessels using slow-fill line][Fill vessels using throttled downstream
valves ] to maintain a packed condition in vessels throughout initial fill

of piping system. ]Differential pressure across strainers must be
continuously monitored. Any time a strainer differential pressure reaches
138 kPa 20 psig , it must be cleaned.

3.4.4 Fuel Quality

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: Provide fuel sanple connection to allow for
checking fuel quality. This may be difficult in
sone cases. See the Designer Notes in paragraph
PLANS for a discussion of this. A nethod of
checking fuel quality acceptable to the Contracting
O ficer must be provided.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

Fuel used during initial receipt must be considered contaminated and must
be positively isolated, with blind flanges or closed, padlocked manual
valves, from any active transfer, or aircraft fueling or tank truck

loading operations. Fuel isolation must continue until all [flushing
][flushing and cleaning] is completed. A method of checking fuel quality
that is acceptable to the Contracting Officer must be provided at the
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beginning and end of any new piping section.

3.4.5 Fuel Receipt

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: Choose one of the follow ng and nodify as
required for the particular project.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

[3.45.1 Fuel Receipt by Pipeline

Il

Il

Il

Start-up personnel must meet with Government personnel in charge of
existing fuel storage to discuss fuel transfer procedures. Topics must
include: methods of communication to start/stop remote transfer pumps;
flow rate and head characteristics of transfer pumps; methods of
restricting initial receipt flow rate; methods of straining and filtering
initial receipt fuel; accommodating multiple pump starts resulting from
required strainer and filter cleaning operations; required quantity of

fuel to be transferred. Contractor must provide a written summary of
pipeline receipt procedures to the Contracting Officer.

3.4.5.2 Fuel Receipt by Commercial Truck

Start-up personnel must meet with Government personnel in charge of
existing fuel storage to discuss fuel transfer procedures. Topics must
include: methods of communication to start/stop pumps; flow rate and head
characteristics of transfer pumps; methods of restricting initial receipt
flow rate; methods of straining and filtering initial receipt fuel;
accommodating multiple pump starts resulting from required strainer and
filter cleaning operations; required quantity of fuel to be transferred.
Coordinate with Government personnel to schedule quantity of trucks
required. Contractor's personnel must be positioned at each offloading
position, at the pumphouse and at the receipt tank, all in radio contact.
Contractor must provide a written summary of truck receipt procedures to
the Contracting Officer.[ If truck unloading system is newly constructed,
perform initial receipt, flushing, and testing prior to performance

testing].

3.4.5.3 Fuel Receipt from Piping System

Start-up personnel must meet with Government personnel in charge of
existing fuel storage to discuss fuel transfer procedures. Topics must
include: methods of communication to start/stop remote pumps; flow rate
and head characteristics of pumps; methods of restricting initial receipt
flow rate; methods of straining and filtering initial receipt fuel;
accommodating multiple pump starts resulting from required strainer and
filter cleaning operations; required quantity of fuel to be used.

Contractor must provide a written summary of piping fill procedures to the
Contracting Officer.

3.45.4 Fuel Receipt from Pier

Start-up personnel must meet with Government personnel in charge of
existing fuel storage to discuss fuel transfer procedures. Topics must
include: methods of communication to start/stop pumps; flow rate and head
characteristics of transfer pumps; methods of restricting initial receipt

flow rate; methods of straining and filtering initial receipt fuel;
accommodating multiple pump starts resulting from required strainer and
filter cleaning operations; required quantity of fuel to be transferred.
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Contractor must provide a written summary of pipeline receipt procedures
to the Contracting Officer.

13.4.6 Initial Low Point Flush
Perform an initial low point flush operation by flushing each low point
drain through a portable basket strainer for 10 seconds at a system
pressure of 207 kPa 30 psig . Repeat flush until basket strainer collects
no additional debris.

[3.4.7 Storage Tank Hydrostatic Tests

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Delete if APl 650 Aboveground Storage Tanks

are not being hydrotested as part of this project.
kkkkkkkkkkkkkkkkkkkkkkkkkkkhhhhhhkhkkkkkkkkhkkkhhhhhhhhhkkkkkkkkkkkkhhhhhhkx

Hydrostatically test the storage tanks per Specification Section
3356 21.17 SINGLE WALL ABOVE GROUND FIXED ROOF STEEL POL STORAGE TANK.
Upon completion of hydrostatic testing, perform "Soak Testing" of the
tanks per API RP 1595 . Duration of the test must be a minimum of 4 days
and maximum of 7 days.
I 3.4.8 Storage Tank Tightness Tests
NOTE: Delete if Factory Fabricated Storage Tanks

are not being tested as part of this project.
kkkkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhhkkkkkkkkkkkkkkhhhhhhhhkkkkkkkkkkkkkhhhhhhkkx

Perform tightness testing and manufacturer's tests of the storage tanks
per Specification Section 3356 10 FACTORY-FABRICATED FUEL STORAGE TANKS.

I 3.49 Piping Hydrostatic Tests

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkkkhkkkkkkhkkkk

NOTE: Delete the following if piping is
hydrostatically tested with water.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

Hydrostatically test the piping system with fuel as required by Section
335240 FUEL SYSTEMS PIPING (NON-HYDRANT).

13.4.10 Piping Soak Tests

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: Select the first option if hydrostatically
testing with fuel. Select the second option if
hydrostatically testing with water.

* *kkkkk *% *kkkkk *% *kkkkk *% *% *% *kkkkk *kkkk

[Upon completion of hydrostatic testing with fuel,][After initial receipt
of fuel,] perform "Soak Testing" of the piping systems per API RP 1595
Duration of the test must be a minimum of 4 days and maximum of 7 days.

35 INITIAL FUEL RECEIPT DIRECTLY INTO PIPING SYSTEM

351 General

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkhkkkkkkkkkhkkkkhkkkkkkkkkk
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NOTE: Description belowis witten for a system
where the project does not involve one of the fixed
storage tanks to push product into.

NOTE: Edit as required to suit the actual system

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

Initial receipt of fuel must be done by gravity if possible. The

Contractor must station personnel throughout piping system at high point
vents to bleed air. All flanges and system components will be
periodically inspected for leaks during filling procedures.

3.5.2 Components

kkkkkkkkkkkkkkkkkkkkkkhkkhkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkkhkkkhkkkkkkhkkkk

NOTE: Delete filter-separators and vessels if they
are not being filled during this start-up. Delete
strainer call-outs if the piping section is so short
that using strainers is not possible. To use
tenporary strainers a flanged connection is normally
needed.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhkkkkkkkkkkhkhkkkhkkkhkkkkkkhkkkkhkkkkkkhkkkk

[Ensure that [filter-separators and other Jvessels are filled slowly by
closing outlet valves and venting through air eliminators. Downstream
valves must be throttled to maintain a packed condition in vessels
throughout initial fill of piping system. ]Differential pressure across
strainers must be continuously monitored. Any time a strainer DP reaches
138 kPa 20 psig , it must be cleaned.

[3.5.3 Fuel Quality

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

NOTE: Provide fuel sanple connection to allow for
checking fuel quality. This may be difficult in
sone cases. See the Designer Notes in the paragraph
PLANS for a discussion of this. A nethod of
checking fuel quality acceptable to the Contracting
O ficer must be provided.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

Fuel used during initial receipt must be considered contaminated and must
be positively isolated, with blind flanges or closed, padlocked manual
valves, from any active transfer, or aircraft fueling or truck loading
operations. Fuel isolation must continue until all [flushing ][flushing

and cleaning Jis completed. A method of checking fuel quality that is
acceptable to the Contracting Officer must be provided at the beginning
and end of any new piping section.

13.5.4 Fuel Receipt

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: Choose one of the follow ng and nodify as

required for the particular project. |If there is
anot her nethod of receiving fuel, add it and nodify
accordingly.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkhkkkhkkkkkkhkkkk
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[3.54.1 Fuel Receipt from Existing Piping System

Start-up personnel must meet with Government personnel in charge of
existing fuel system to discuss fuel transfer procedures. Topics must
include: methods of communication to start/stop remote pumps; flow rate
and head characteristics of pumps; methods of restricting initial receipt
flow rate; methods of straining and filtering initial receipt fuel;
accommodating multiple pump starts resulting from required strainer and
filter cleaning operations; required quantity of fuel to be used.

Contractor must provide a written summary of piping fill procedures to the
Contracting Officer.

I 3.5.4.2 Fuel Receipt from Pier

Start-up personnel must meet with Government personnel in charge of
existing fuel storage to discuss fuel transfer procedures. Include barge
or tanker operator(s) in this meeting. Topics must include: methods of
communication to start/stop pumps; flow rate and head characteristics of
transfer pumps; methods of restricting initial receipt flow rate; methods
of straining and filtering initial receipt fuel; accommodating multiple
pump starts resulting from required strainer and filter cleaning
operations; required quantity of fuel to be transferred. Contractor must
provide a written summary of pipeline receipt procedures to the
Contracting Officer.

13.5.5 Initial Low Point Flush

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkkkkkkkhkkkkhkkkkkkhkkkk

NOTE: If the system cannot generate 207 kPa 30 psig
(such as a gravity system), use the hi ghest pressure
possible. 207 kPa 30 psig is the desired m ni num
pressure.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

Perform an initial low point flush operation by flushing each low point

drain through a portable basket strainer for 10 seconds at a minimum

system pressure of | 200 kPa 30 psig ]. Repeat flush until basket strainer
collects no additional debris.

[3.5.6 Piping Hydrostatic Tests

Hydrostatically test the piping system with fuel as required by Section
335240 FUEL SYSTEMS PIPING (NON-HYDRANT).

13.5.7 Piping Soak Tests

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhkkkkhkkkkhkkkkkkhhkkkkhkkkkkkhkkkk

NOTE: Select the first option if hydrostatically
testing with fuel. Select the second option if
hydrostatically testing with water

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkhkkkkkkkkkhkkkkhkkkkkkkkkk

[Upon completion of hydrostatic testing with fuel,][After initial receipt
of fuel,] perform "Soak Testing" of the piping systems per API RP 1595
Duration of the test must be a minimum of 4 days and maximum of 7 days.

3.6 FLUSHING

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkhkkkkkkkkkhkkkkhkkkkkkkkkk
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NOTE: Delete and add nanes of piping segenents and
systenms as nheeded.

NOTE: Fl ushi ng must be using fuel except for pier
pi pi ng, which rmust be flushed with fresh water.

* *kkkkk *% * * *% *% *kkkkk *% *kkkkk *%

Flushing procedures remove gross particulate and water contaminants[ and
must precede cleaning procedures]. All piping including but not limited

to[ receipt piping,][issue piping,][ transfer piping,][ pump house

piping,][ supply and return lines to the storage tanks,][ product recovery
lines,][ truck off-loading lines,][ truck loading lines,][ railcar

off-loading lines,][ railcar loading lines,][ installation pipelines,][
interterminal pipelines,][ thermal relief piping,][ high point vents,][

low point drains,][ control valve tubing on the control valves,][ control

valve tubing exterior of the control valves,]| must be flushed with
fuel.[ Pier piping must be flushed with water.]

In the event flushing identifies the presence of clay or soil like
material in the system, Contractor must immediately notify Contracting
Officer for direction.

3.6.1 Flushing Requirements

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Sel ect bracketed text based on avail able
punpi ng capacity. Require tenmporary punps only
after AVE feasibility review, if used, provide
detail ed work sequence/linitations on contract
documents.

Sel ect volunme of flush based on practicality. For
systens that are not |ooped, the system nust either
be flushed into a tank truck, or a portable tank, or
i nto another storage tank at the end of the line in
the case of an installation or intertermna

pi peline. For very large piping systems, dozens of
over the road tank trucks may be necessary to flush
a single pipeline volune. Consider as well where
the flushed fuel will have to go to be cl eaned and
re-used agai n and whose equi pnrent may have to be
used to slean the fuel up. Contact the Service
Headquarters for gui dance.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Begin flushing of fuel system piping at low flow rates using [one pump in
multiple pump systems][a throttled pump in single pump systems (using the
downstream isolation valve to throttle the pump)] at | percent of
rated flow. Slowly increase flushing flow rate [until a plus or minus

m/s 12 FPS fuel velocity is achieved][to full flow capacity of |

gpn]. Flush for [a minimum of 30 minutes] [four piping volumes][one

piping volume] ]. [For gravity, suction, or other non-pumped piping
segments, minimum flushing volume must be [four]| times the pipe
volume.] Sampling must be performed by the[ Government][ Contractor] and
testing must be done by[ the Service][ a DoD regional fuels testing
laboratory] [ an independent fuels testing laboratory approved by the
Contracting Officer]. Fuel must be free of gross contamination and

visible free water to the satisfaction of the Contracting Officer.
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3.

In the event flushing identifies the presence of clay or soil like
material in the system, Contractor must immediately notify Contracting
Officer for direction.

6.2 Fueling System Piping

During flushing procedure periodically bleed air through high point vent
and drain water through low point drains.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkkhkkkhkkkkkkhhkkkkhkkkkkkhkkkk

NOTE: For many projects that only involve repl acing
pi pi ng the above paragraph al one may prove
sufficient. For others, select one or nore of the
fol |l owi ng paragraphs.

kkkkkkkkkkkkkkkkkkkkkkhkkhkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkkhkkkhkkkkkkhkkkk

[3.6.2.1 General Fuel Lines

Il

Il

The flushing of all of the system piping segments must be accomplished by
pumping fuel through the fueling system piping and [back into the same

tank the fuel was withdrawn from][back to another tank in the fuel

farm][into Over-the road (OTR) tank trucks][into refueler tank

trucks][into temporary tankage][into an existing tank]| |.[ After
high-speed flush of main system piping, all piping laterals to fuel

dispensing points must be flushed with at least [ 18,930 L 5000 gallons  for
200mn 8-inch  piping and smaller] [ three pipe volumes] with fuel.] Air

must be bled from system high points. The procedure must be continued

until the fuel being delivered [into the tanks] [into OTR tank

trucks][into temporary tanks][into ] is acceptable to the

Contracting Officer. After the piping system segments have been flushed

to the satisfaction of the Contracting Officer (and periodically during

the flushing operation), the Contractor must flush all high point vents

and low point drains for a minimum of 10 seconds at a pressure of 207 kPa
30 psig .[ Remove any accumulated water from tank sumps and bottoms by
means of the Water Draw-off systems.] Flush all plug valves of debris

using the drain port at the bottom of the valve. Cone strainers must be

kept clean in order to insure maximum flow rate. All accumulated material
from the strainers must be reviewed and identified, including source if
possible. Upon completion of the first flushing operations, the cone

strainers must be [removed from the system.][cleaned, reinstalled, and

remain in the system.] In addition, baskets from all strainers must be

removed and cleaned.

3.6.2.2 [Receipt Pipeline][Transfer Line]

Flushing of the [receipt pipeline][transfer line] must occur during the

initial receipt/filling operations. Samples of the incoming fuel must be

taken at the point of connection with the upstream and downstream systems
at the start and the end of the flushing and every | minutes in
between the two. These samples must be tested by the designated
government agency and turned over to the Contracting Officer.

3.6.2.3 Truck Offloading System Piping
Flushing of the truck offloading system and piping must occur during the
receipt operations. Samples of the incoming fuel must be taken at the

point of connection with the OTR tank truck. Sample the fuel into and out
of each offloading station.
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I 3.6.2.4 Rail-Car Offloading System Piping

Flushing of the rail-car offloading system and piping must occur during
the receipt operations. Samples of the incoming fuel must be taken at the
point of connection with the rail car. Sample the fuel into and out of

each offloading station.

I 3.6.25 [Pump House][Pump Pad][Pump Shelter] Piping

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkkhkkkhkkkkkkhhkkkkhkkkkkkhkkkk

NOTE: Create a procedure based on the systenis
actual characteristcs.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk

*% *kkkkk *%

Remove system components as specified in paragraph PROTECTION OF SYSTEM
COMPONENTS. Perform the following flushing operations by withdrawing fuel

from one tank and [returning it to another tank][pumping it to

Contractor-furnished tankage][ pumping it to Contractor-furnished

over-the-road tank trucks]. [Circulate][Transfer] a sufficient amount of

fuel for each operation. Bleed air from high points.

a. Position manual valves to circulate fuel through one pump,
filter-separator combination.

[ b. Provide a temporary connection between each truck fillstand nozzle and
its associated return line connection single point receptacle.
Position manual valves to circulate fuel through the nozzle and back
to the tanks, upstream of the receipt filter-separators. Flush each
fillstand using one fueling pump.

][ c. Position manual valves to circulate fuel through the bypass line.
Flush this line using two fueling pumps.

11 3.6.2.6 [Interterminal Pipeline][Installation Pipeline]

Samples of the incoming fuel must be taken at the point of connection with
the upstream and downstream systems at the start and the end of the
flushing and every | minutes between the two. These samples must be

tested by the desighated government agency and turned over to the
Contracting Officer.

I 3.6.2.7 Truck Fillstand Piping

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Delete this paragraph if fillstand piping can
be | ooped back into pernmanent piping wthout going
t hrough an over-the-road tank truck.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

*kkkkk *%

Position an over-the-road tank truck at each fillstand position and flush
each fillstand lateral into the tank truck. Sample the fuel at the
connection to the truck.

I 3.6.2.8 Rail-Car Loading System Piping

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Delete this paragraph if piping can be | ooped
back into pernmanent piping wthout going through an
over-the-road tank truck or a rail car.
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Position an [OTR tank truck][rail car] at each position and flush each
fillstand lateral into the [tank truck][rail car]. Sample the fuel at the
connection to the [truck][rail car].

I 3.6.2.9 Product Recovery Tank Lines

During the flushing of pumphouse piping, operate all manual drain lines
individually to flush their connection to the product recovery tank. Fill
the tank a minimum three times, each time utilizing [the fuel transfer
][tank drain pump][vacuum truck](] | pump] to drain it by returning
the fuel to storage.

kkkkkkkkkkkkkkkkkkkkkkhkkhkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkkhkkkhkkkkkkhkkkk

NOTE: Amount of line changes will vary. It should
be at |east 10.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

*kkkkk *kkkk

I 3.6.2.10 [High Point Vent Lines][Low Point Drain Lines][Thermal Relief
Piping][Instrumentation Piping and Tubing]

During the flushing of pumphouse piping, operate valves and connections on
all lines individually to flush their connection to a tank. Put at least
[25] | times the volume of the line through each line.

I 3.6.2.11 Pier Piping

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkhkkkkkkhhkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: Modify to suit project-specific
facilities/water availability at pier.

*kkkkk *kkkk

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Pier piping and loading arms should be hydrostatically tested with fresh

water per the requirements of Section 335240 FUEL SYSTEMS PIPING
(NON-HYDRANT). After testing, flush piping with fresh water at 35m/s 12
FPS for 30 minutes. [The Contractor will be allowed to use

Government-furnished hoses. ]Drain all water from piping system and

refill with product. Perform flushing with product at 35m/s 12 FPS for
[30 minutes]| ]. [Government barges/equipment may be used to

facilitate system flushing. ]At end of testing, drain pier piping of

water.

13.6.3 Piping Flushing Checklist

The Contractor must generate a comprehensive matrix of all new[ and
existing] piping sections in the system. Matrix must serve as an Owner's
piping inventory and a checklist for all Contractor-provided flushing
operations. Column entries must include pipe section hame, location,
diameter, approximate length, flushing fuel velocity and volume achieved
and acceptable results of sampling.

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkhkkkkkkhhkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

NOTE: Delete cleaning if systemis not for aviation
fuel.

* *kkkkk *% *kkkkk *% *kkkkk

*% *kkkkk *% *kkkkk *kkkk
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3.7 CLEANING

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: This paragraph will nost often be used for
systenms that issue aviation fuel to refueler

trucks. Include this paragraph for any systemwith
filter-separators. Delete this paragraph if system
is for ground products. Delete this paragraph for
aviation jet fuel systens if the system being
cleaned is bulk fuel handling farm a marine | oading
and of fl oadi ng operation, or an Interterm nal or
Installation pipeline without filter-separators.

Ceaning will always take place with fuel. Do not

clean with water.
*kkkkkhkkkkkkhkhhkhhhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhkhhhhhhhirird

After initial flushing is completed, clean each piping segment with

product in accordance with the procedure specified hereafter. Isolate

Tanks from the system and clean them as specified in Section 3301 50.55
CLEANING OF PETROLEUM STORAGE TANKS.

In the event cleaning identifies the presence of clay or soil like

material in the system, Contractor must immediately notify Contracting
Officer.

3.7.1 Preparation for Cleaning

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkhkkkkkkhhkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: When two tanks are being used for this
project, the Contracting Officer may want to all ow
the contractor to transfer fuel froma "dirty tank"
to a "clean tank" through filtration in order to

clean the "dirty fuel" of its water and/or solids
contamination.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *%

*% *kkkk

[Filter elements must be installed in the filter-separators. Adjust
filter-separator flow control valve. ]Valves and system components
removed for flushing must be reinstalled. Tanks must be drained, vapor
freed and cleaned.[ Transfer the contents from one tank to the other for
the purposes of cleaning where possible.]

3.7.2 Cleaning Requirements

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: Sel ect independent or DOD fuels |aboratory,
i nclude in MOU.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *%

*% *kkkk

Cleaning must continue until the Contracting Officer certifies that the
fuel meets the intra-governmental receipt limits as defined in
MIL-STD-3004-1 . Sampling must be performed by the[ Government][
Contractor] and testing must be done by[ the Service][ a DoD regional
fuels testing laboratory][ an independent testing laboratory approved by
the Contracting Officer].[ Also take samples at truck fillstands.]
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3.7.3 Cleaning Procedure

During cleaning procedure periodically bleed air through high point vent
and drain water through low point drains.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: For many projects that only involve repl acing
pi pi ng this paragraph al one may prove sufficient.
Thi s paragraph covers piping that is not part of a

| ooped system For others, select one or nore of
the foll owi ng paragraphs in addition to this one.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

3.7.3.1 General Fuel Lines
General fuel lines must be cleaned as follows:

a. Position manual valves to circulate fuel through the piping and into
[the receiving tank] [temporary tanks] [over the road tank trucks]
[refueler tank trucks] | at the discharge end [through the
receiving filter-separators].

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: The flowates are nominal and nust be
adjusted to suit the individual system It may be
necessary to provide tenporary filtration to achieve
t he desired goals although that is very sel dom done
and may prove prohibitively expensive.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkhkkkkkkhhkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

b. Initially pump fuel at a flow rate of | 38Ips 600 gpm ]| Ips
then increase flow rate up to the same velocity the line was flushed
at using as many pumps and filter/separators as required, starting
manually one pump at a time.[ When pumping at a rate greater than [
[ps 1200 gpm ]| Ips gpm, by-pass receiving filter-separators].

c. Monitor pressure drop through the filter-separators during the
cleaning operation and provide flow vs. pressure drop graphs as
specified herein before.

d. Periodically take samples from all sample connections. Continue
cleaning until the fuel meets specified requirements of paragraph
CLEANING REQUIREMENTS.

[3.7.3.2 [Receipt Pipeline][Transfer Line][Rail Car Offloading Line][Truck
Off-Loading Line]

Continue to receive fuel until the fuel samples taken at the tanks meet
the requirements of paragraph CLEANING REQUIREMENTS above.

I 3.7.3.3 [Pump House][Pump Pad][Pump Shelter] Piping
Piping must be cleaned as follows:
a. Position manual valves so that fuel is withdrawn from one tank,
circulated through one fueling pump and issue filter-separator, then

returned to the tank through the receiving filter-separators.

b. Clean the piping system using one pump at a time. Alternate the
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fueling pumps and filter-separators during the operation to clean the
individual fueling pump suction and discharge lines.

c. Monitor pressure drop through the filter-separators during each
cleaning operation and provide flow vs. pressure drop graphs as
specified herein before.

d. Periodically take samples from all sample connections. Cleaning must
continue until the fuel meets the specified requirements.

I 3.7.34 Truck Fillstands with a Return Line
Piping must be cleaned as follows:

a. Provide a temporary connection between the truck fillstand connection
and the return line. Position valves to circulate fuel through the
fill line and back to the return line. Clean each position using two
fueling pumps, two issue filter separators and two return filter
separators.

b. Monitor pressure drop through the filter-separators during each
cleaning operation and provide flow vs. pressure drop graphs as
specified herein before.

c. Periodically take samples from all sample connections. Cleaning must
continue until the fuel meets the specified requirements.

I 3.7.35 [Truck Fillstands][Rail Car Loading Positions] without a Return
Line

Piping must be cleaned as follows:

a. Position a [OTR tank truck][refueler truck][rail car] at the
[fillstands][railcar loading position] and clean each one, one at a
time. Clean the lines using two fueling pumps, two issue filter
separators and two return filter separators.

b. Monitor pressure drop through the filter-separators during each
cleaning operation and provide flow vs. pressure drop graphs as
specified herein before.

c. Periodically take samples from all sample connections. Cleaning must
continue until the fuel meets the specified requirements.

I 3.7.3.6 [Interterminal Pipeline][Installation Pipeline]
Pipelines must be cleaned as follows:
a. Position manual valves to circulate fuel through the piping and into
[the receiving tank] [temporary tanks] [over the road tank trucks]

[refueler tank trucks] [ at the discharge end[ through the
receiving filter-separators.]

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Delete if piping is not piggable. 1In sone
cases of a line designed to be piggable, the pig

| auncher and receiver is not permanently installed
and the specifications will need to be witten to
i ndicate the contractor will need to provide
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tenmporary units.

* *kkkkk *% *% *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

[ a. Firstclean the pipe using pigs as called out in paragraph PIPE
PIGGING-VERIFICATION, Section 335240 FUEL SYSTEMS PIPING
(NON-HYDRANT). During this, low point drains and high point vents
must be blown clean. Monitor pressure drop through the
filter-separators during the cleaning operation.

[ b. Inspect the pipe as called out in paragraph PIPE PIGGING -
VERIFICATION, Section 335240 FUEL SYSTEMS PIPING (NON-HYDRANT).

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: The flowates are nominal and nust be
adjusted to suit the individual system It may be
necessary to provide tenporary filtration to achieve
t he desired goals although that is very sel dom done
and may prove prohibitively expensive.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

c. Initially pump fuel at a flow rate of | 38Ips 600 gpm ]| Ips
then increase flow rate up to the full capacity (all pumps running)
starting manually one pump at a time. When pumping at a rate greater
than[ 761Ips 1200 gpm ]| Ips gpm, by-pass receiving
filter-separators.

d. Monitor pressure drop through the filter-separators during the
cleaning operation and provide flow vs. pressure drop graphs as
specified herein before.

[ e. Periodically take samples from all sample connections. Continue
cleaning until the fuel meets specified requirements of paragraph
CLEANING REQUIREMENTS.

11 3.7.3.7 Looped Piping

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: |If piping is pernanently | ooped consider

usi ng SECTI ON 33 08 53 AVI ATI ON FUEL DI STRI BUTI ON
SYSTEM START-UP. Delete this paragraph if the
piping is not permanently |ooped or if the decision
is made that it nmust not be tenporarily | ooped.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *% *%

Loop piping must be cleaned as follows:

a. Position manual valves to circulate fuel out the issue line and back
to the tank through the return line and through the receiving
filter-separators.

kkkkkkkkkkkkkkkkkkkkkkkkkkkhkhkhhkkkkkkkkkkkkkkkhkkhhhkkkkkkkkkkkkkkkkhkhhhhkkx
NOTE: Delete if piping is not piggable In sone
cases if a line designed to be piggable, the pig
| auncher and receiver is not permanently installed
and the specifications will need to be witten to
i ndicate the contractor will need to provide

tenporary units.
kkkkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhhkkkkkkkkkkkkkkhhhhhhhhkkkkkkkkkkkkkkhhhhhkkx
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[ b. Firstclean the pipe using pigs as called out in paragraph PIPE
PIGGING-VERIFICATION, Section 335240 FUEL SYSTEMS PIPING
(NON-HYDRANT). During this, low point drains and high point vents
must be blown clean. Monitor pressure drop through the
filter-separators during the cleaning operation.

][ c. Inspect the pipe as called out in paragraph PIPE PIGGING -
VERIFICATION, Section 335240 FUEL SYSTEMS PIPING (NON-HYDRANT).

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkkhkkkhkkkkkkhhkkkkhkkkkkkhkkkk

NOTE: The flowates are nom nal and nust be
adjusted to suit the individual system

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

d. Initially pump fuel through the loop at a flow rate of | 38Ips 600 gpm
11 Ips gpm, then increase flow rate up to the full capacity
(all pumps running) starting manually one pump at a time. When
pumping at a rate greater than | 76 Ips 1200 gpm ]| Ips gpm,
by-pass receiving filter-separators.

e. Monitor pressure drop through the filter-separators during the
cleaning operation and provide flow vs. pressure drop graphs as
specified herein before.

[ f. Periodically take samples from all sample connections. Continue
cleaning until the fuel meets specified requirements of paragraph
CLEANING REQUIREMENTS.

11 3.7.3.8 [Product Recovery Tank Lines][High Point Vent Lines][Low Point
Drain Lines][Thermal Relief Piping][Instrumentation Piping and Tubing]

Repeat the process described under initial flushing until samples taken at
the end of the piping meet the requirements.

13.7.4 Piping Cleaning Checklist

The Contractor must generate a comprehensive matrix of all new[ and
existing] piping sections in the system. Matrix must serve as an Owner's
piping inventory and a checklist for all Contractor-provided cleaning
operations. Column entries must include pipe section name, location,
diameter, approximate length, cleaning fuel velocity and volume achieved
and acceptable results of sampling.

3.8 CONTROL VALVE ADJUSTMENT
Check all control valve settings and field adjust from the factory
settings at System Start-Up as necessary to provide a smooth operation,
devoid of pressure surges, spikes, and hunting. Check the [filter
separator control valves][ and][ fueling pump non-surge check valve] and
adjust as follows:
[3.8.1 Rate of Flow Control Feature on Fueling Pump Non-Surge Check Valve

Run one pump at a time and adjust rate of flow feature at nominal rated
flow.

I 3.82 Control Valves on Issue Filter-Separator Downstream Side

a. Position valves so that one fueling pump can pump through only one
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filter-separator. Close the valve at the entrance of the apron loop,

and open the bypass valve, allowing discharge into the circulating
line.

b. Start the pump and adjust the filter-separator control valve for the
rated flow capacity of the filter-separator at nominal rated flow.

c. Repeat above for each remaining filter-separator.

13.9 EQUIPMENT TESTS

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Designer to edit Equi pment Tests (Attachnment
1) for this project and provide to the Contractor.

kkkkkkkkkkkkkkkkkkkkkkhkkhkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkkhkkkhkkkkkkhkkkk

After completion of flushing,[ cleaning,][ and control valve and

electrical components adjusting operations], [Contractor][System Supplier]
must complete and submit the Equipment Tests (see Attachment 1 - Equipment
Tests). Equipment Tests must be submitted prior to Performance Testing
[(Government approval not required prior to Performance Testing.)]

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Select fromthe following all those that
apply. The only one that nmust be in every project
is the Emergency Shutdown testing.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

[3.9.1 Control System and Control Valves

Field adjustment of [automatic control valves ][and J[automatic pump
controls] while in operation must be made only by the valve manufacturer's
authorized field test engineer. [For final adjustment of installed

electrical control equipment provide an experienced electrical engineer,
factory representative of pump control panel manufacturer ]J[and ][factory
representative of [pressure indicating transmitter (PIT) manufacturer]]
[and] [ differential pressure transmitter (DPT) manufacturer]. Both the
mechanical and electrical components must be adjusted concurrently.
Record required data necessary to prepare Equipment Tests Report.

I 3.9.2 Tank Level Alarms

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Modify to suit adjustnents for tanks in this
project, if any. The critical level alarns in the
tanks are the ones that that stop the fueling punps
(Low or Low Level) as they protect the punps from
running dry at startup, and the ones that act to
keep the tank fromoverflowing (H gh or High Level).

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Position valves to transfer fuel between tanks.

Start fueling pump and pump sufficient fuel out of the first tank to allow
the [low ][low-low Jlevel alarm [(LLA)][(LLLA)] to stop the fueling pump.
Repeat procedure for each fueling pump and each tank until the [low
J[low-low ]level alarm [(HLA)][(HHLA)] [stops the fueling pumps][sounds an
alarm][closes the valve] due to low liquid level in tank.
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Repeat testing for [high] [high-high] level alarm other alarms checking
each one in turn. Repeat procedure for each fueling pump and each tank
until the [high ][high-high ]level alarm [(HLA)][(HHLA)] [stops the

fueling pumps][sounds an alarm][closes the valve] due to high liquid level
in tank.

I 3.9.3 Fuel Delivery with Loading Control Valve

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: Sel ect |oading control valve size and verify
flowrate with Service Headquarters and/or their
desi gnat ed appoi ntee. Coordinate the flowate with
the control system setpoints.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Deliver fuel to each fueling point with a Loading Control Valve against a
backpressure at the outlet of the control valve created by the [tank
trucks and hoses ][tank trucks and pantograph]| used during the
tests. The flow rate must not be less than | gallons per minute.
Flow rates might be affected by the vehicle's being loaded capability.

I 394 Fuel Delivery w/o Loading Control Valve

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Select valve size and verify flowrate with
Servi ce Headquarters and/or their designated

appoi ntee. Coordinate the flowate with the control
system set poi nts.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkhkkkkkkhhkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

Deliver fuel to each fueling point without a Loading Control Valve against

a backpressure at the outlet set by modulating a manual downstream valve.
The flow rate must not be less than | gallons per minute. Flow

rates might be affected by vehicle's being loaded capability. Ensure that

the Loading Control Valve is tested per 335243.14 AVIATION FUEL CONTROL
VALVES.

I 3.95 Fueling Pump Operation

Demonstrate operation of all [pressure and flow devices][ pump control
start/stop station] to start and stop the fueling pumps] at the indicated
pressure and flow rates] in the presence of the Contracting Officer.
Repeat the operating sequence with each of the pumps being selected as
lead pump if the pumps are controlled by a Pump Control Panel or an
automatic control system with a variable lead pump. For this test,
measure the flow rates. Witness and record flow rates and test results.

13.9.6 Emergency Shutdown

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Shoul d be present in every project as it is
ei t her being worked on as part of the project,
and/or its proper functioning is necessary to shut
down the systemduring start-up and performance
testing operations.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

With one fueling pump circulating fuel through the system, test each
"Emergency Stop" pushbutton station to verify that the pump stops [and the
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emergency shutoff solenoid activates and the control valve closes].
Repeat above procedure for each fueling pump and "Emergency Stop"
pushbutton station. Conduct tests for both the automatic and manual
modes. With all the fueling pumps circulating fuel through the system,
push an "Emergency Stop" pushbutton station.

[3.9.7 Loading Control Valves

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: Delete if no Loading Control Valves are
provided.

* *kkkkk *% *% *kkkkk *% *kkkkk *% *kkkkk *%

Each Loading Control Valve must be operated to demonstrate the following:
[3.9.7.1 Surge Shut-Down Capability

Surge from shut-off of a downstream valve can be simulated by closing a
quick turn valve downstream of the control valve, use a 3 second closure.

I 3.9.7.2 Pressure Control at Setpoint Plus 15kPa 2 psi
Requires use of a pressure gage downstream of the control valve.

11 3.9.8 Filter-Separator Float Control Valves with Manual Tester
Using the manual float control test level on each Filter-Separator, lift
the weight from the float ball slowly and observe the operation and

closure of the water slug shut-off feature on the Filter-Separator Control
Valve.

I 3.9.9 Overfill Valve

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkkhkkkhkkkkkkkkkk

NOTE: Delete if no Overfill Valve.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Place fuel transfer pump in the "off" position. Delivery quantity of fuel

to Product Recovery Tank to demonstrate capability of valve to close.
Empty the tank pump to demonstrate capability of valve to open when fuel
level drops below set point.

13.10 PERFORMANCE TESTS

Performance testing must occur after the Contractor has performed the
Equipment Tests. Performance testing must demonstrate to the satisfaction
of the Contracting Officer and Service Headquarters and/or their

designated appointee these portions of the fueling system are working as
specified. Performance testing must consist of repeating the Equipment
Tests (indicated in previous paragraphs) and operating the fueling system
during actual operations in the presence of Government Witnesses. The
maximum rated capacity of the system must be demonstrated. The Contractor
must notify the Contracting Officer [30] [45] [60] | calendar days

in advance of the test to permit arrangement for the use of
Government-furnished items. During the time period of performance
testing, no construction activities will be allowed on the project site.

The project site must be considered an operational (fuel) zone (verses a
construction zone) during this performance testing period. Personnel,
dressed for fuel's operation, will be present to witness testing and
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participate in Contractor provided training.
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NOTE: Choose as many bel ow as applicable to the
project. Add ones not on the list.
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3.10.1 Final Performance Test

A final performance test must consist of demonstrating the operation of
the system for the purpose for which it is intended:

a. loading refueler trucks
b. loading over the road tank trucks
c. loading rail cars
I d. loading marine vessels
e. off-loading over the road tank trucks
f. off-loading rail cars
g. off-loading marine vessels
h. transferring fuel through the[ pipeline][ piping system]
I i. loading motive fuel into vehicles

13.10.2 Satisfactory Performance

In the event a portion of the system or any piece of equipment fails to

meet the test, make the necessary repairs or adjustments and repeat the
Performance Test until satisfactory performance is obtained. The
determination of satisfactory performance must be made by the Contracting
Officer and the Service Headquarters and/or their designated appointee.

3.10.3 Performance Testing Plan

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

NOTE: Designer to edit Performance Testing Pl an
(Attachnent 2) for this project and provide to the
Contractor.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

[Contractor][System Supplier] must edit the example Performance Testing
plan and submit for approval. An example Performance Testing plan can be
found at the end of this Section as Attachment 2 - Performance Testing
Plan. Submit plan a minimum of [60] [180]] | days prior to performance
testing.

[3.104 Equipment Tests
[Contractor][System Supplier] must provide [10 hard copies ][and
][electronic copies] of the completed Equipment Tests to the Service
Headquarters and/or their designated appointee at the start of Performance
Testing for validation during Performance Testing.

I 3.10.5 Control Valve Tagging

After the performance testing and system acceptance, tag the control
valves with their final adjustments.

13.10.6 Final Acceptance

Fill the system with fuel and operate leak-free prior for acceptance.
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Anything wet with fuel is considered to be leaking.

[3.10.6.1 Tank High Liquid Level Shut-Off Valve Test and Adjustments

Il

Il

]

During the final filling of tanks, check the tank automatic high liquid
level shut-off valve for proper functioning at least three times by
lowering the fuel level and refilling again. Adjust valve to achieve a
safe fill level.

3.10.6.2 Tank Level Indicator Adjustments

Also, during the final filling of tanks, adjust and calibrate the tank

level indicators including the final setting of the high high level (HHLA)
and high level (HLA) alarms. Since the HHLA is at a point higher than the
High Liquid Level Shut-Off Valve float set point, an artificial method of
simulating HHL must be used.

3.10.6.3 Water Draw-Off System Test

During the performance testing, fill Water Draw-off Systems from tank sump
to ensure proper operation. After filling system, allow time for

fuel/water mixture to separate. Verify liquid separation through system's
sight glasses. Proper operation includes capability to drain separated
water and capability to pump separated fuel back to a full tank.

-- End of Section --
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