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**************************************************************************
NOTE:   Thi s gui de speci f i cat i on cover s t he 
r equi r ement s f or  t he pr epar at i on and mai nt enance of  
t he pr oj ect  schedul e f or  const r uct i on pr oj ect s or  
desi gn- bui l d const r uct i on pr oj ect s.

Adher e t o UFC 1-300-02  Uni f i ed Faci l i t i es Gui de 
Speci f i cat i ons ( UFGS)  For mat  St andar d when edi t i ng 
t hi s gui de speci f i cat i on or  pr epar i ng new pr oj ect  
speci f i cat i on sect i ons.   Edi t  t hi s gui de 
speci f i cat i on f or  pr oj ect  speci f i c  r equi r ement s by 
addi ng,  del et i ng,  or  r evi s i ng t ext .   For  br acket ed 
i t ems,  choose appl i cabl e i t em( s)  or  i nser t  
appr opr i at e i nf or mat i on.

Remove i nf or mat i on and r equi r ement s not  r equi r ed i n 
r espect i ve pr oj ect ,  whet her  or  not  br acket s ar e 
present.

Comment s,  suggest i ons and r ecommended changes f or  
t hi s gui de speci f i cat i on ar e wel come and shoul d be 
submi t t ed as a Criteria Change Request (CCR) .

TO DOWNLOAD UFGS GRAPHI CS f or  at t achment  t o t hi s 
section
Go t o 
http://www.wbdg.org/ffc/dod/unified-facilities-guide-specifications-ufgs/forms-graphics-tables

**************************************************************************

PART 1   GENERAL

**************************************************************************
NOTE:   Coor di nat e sel ect i on of  t he opt i onal  
r equi r ement s i n t hi s gui de speci f i cat i on wi t h 
Const r uct i on Di v i s i on t o ensur e t hat  t he schedul e 
r equi r ement s ar e appr opr i at e f or  t he compl exi t y of  
t he const r uct abi l i t y  por t i on of  t he BCOE r evi ew.   
See ER 415- 1- 11.   Do not  r emove par agr aphs f r om t hi s 
speci f i cat i on except  as not ed.

I f  i t  i s  desi r ed t o moni t or  a Cont r act or ' s schedul e 
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by use of  an i n- house pr ogr am,  t hi s wi l l  r equi r e use 
of  t he St andar d Dat a Exchange For mat  ( SDEF) .   Use of  
pr opr i et ar y syst ems wi l l  not  be speci f i ed.   See ER 
1- 1- 11,  Appendi x A.

**************************************************************************

1.1   REFERENCES

**************************************************************************
NOTE:   Thi s par agr aph i s used t o l i s t  t he 
publ i cat i ons c i t ed i n t he t ext  of  t he gui de 
speci f i cat i on.   The publ i cat i ons ar e r ef er r ed t o i n 
t he t ext  by basi c desi gnat i on onl y and l i s t ed i n 
t hi s par agr aph by or gani zat i on,  desi gnat i on,  dat e,  
and t i t l e.

Use t he Ref er ence Wi zar d' s Check Ref er ence f eat ur e 
when you add a Ref er ence I dent i f i er  ( RI D)  out si de of  
t he Sect i on' s Ref er ence Ar t i c l e t o aut omat i cal l y 
pl ace t he r ef er ence i n t he Ref er ence Ar t i c l e.   Al so 
use t he Ref er ence Wi zar d' s Check Ref er ence f eat ur e 
t o updat e t he i ssue dat es.

Ref er ences not  used i n t he t ext  wi l l  aut omat i cal l y 
be del et ed f r om t hi s sect i on of  t he pr oj ect  
speci f i cat i on when you choose t o r econci l e 
r ef er ences i n t he publ i sh pr i nt  pr ocess.

**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by 
the basic designation only.

AACE INTERNATIONAL (AACE)

AACE 29R-03 (2011) Forensic Schedule Analysis

AACE 52R-06 (2006) Time Impact Analysis - As Applied 
in Construction

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1-1-11 (1995) Administration -- Progress, 
Schedules, and Network Analysis Systems

1.2   SUBMITTALS

**************************************************************************
NOTE:   Revi ew submi t t al  descr i pt i on ( SD)  def i ni t i ons 
i n Sect i on 01 33 00 SUBMI TTAL PROCEDURES and edi t  
t he f ol l owi ng l i s t  t o r ef l ect  onl y t he submi t t al s 
r equi r ed f or  t he pr oj ect .

The Gui de Speci f i cat i on t echni cal  edi t or s have 
desi gnat ed t hose i t ems t hat  r equi r e Gover nment  
appr oval ,  due t o t hei r  compl exi t y or  cr i t i cal i t y,  
wi t h a " G. "   Gener al l y,  ot her  submi t t al  i t ems can be 
r evi ewed by t he Cont r act or ' s Qual i t y Cont r ol  
Syst em.   Onl y add a “ G”  t o an i t em,  i f  t he submi t t al  
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i s  suf f i c i ent l y i mpor t ant  or  compl ex i n cont ext  of  
t he pr oj ect .

For  submi t t al s r equi r i ng Gover nment  appr oval  on Ar my 
pr oj ect s,  a code of  up t o t hr ee char act er s wi t hi n 
t he submi t t al  t ags may be used f ol l owi ng t he " G"  
desi gnat i on t o i ndi cat e t he appr ovi ng aut hor i t y.   
Codes f or  Ar my pr oj ect s usi ng t he Resi dent  
Management  Syst em ( RMS)  ar e:   " AE"  f or  
Ar chi t ect - Engi neer ;  " DO"  f or  Di st r i ct  Of f i ce 
( Engi neer i ng Di v i s i on or  ot her  or gani zat i on i n t he 
Di st r i ct  Of f i ce) ;  " AO"  f or  Ar ea Of f i ce;  " RO"  f or  
Resi dent  Of f i ce;  and " PO"  f or  Pr oj ect  Of f i ce.   Codes 
f ol l owi ng t he " G"  t ypi cal l y ar e not  used f or  Navy,  
Ai r  For ce,  and NASA pr oj ect s.

The " S"  f ol l owi ng a submi t t al  i t em i ndi cat es t hat  
t he submi t t al  i s  r equi r ed f or  t he Sust ai nabi l i t y  
eNot ebook t o f ul f i l l  f eder al l y mandat ed sust ai nabl e 
r equi r ement s i n accor dance wi t h Sect i on 01 33 29 
SUSTAI NABI LI TY REPORTI NG.   Locat e t he " S"  submi t t al  
under  t he SD number  t hat  best  descr i bes t he 
submi t t al  i t em.

Choose t he f i r st  br acket ed i t em f or  Navy,  Ai r  For ce 
and NASA pr oj ect s,  or  choose t he second br acket ed 
i t em f or  Ar my pr oj ect s.

**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for [Contractor Quality 
Control approval.] [information only.  When used, a designation following 
the "G" designation identifies the office that will review the submittal 
for the Government.]  Submittals with an "S" are for inclusion in the 
Sustainability eNotebook, in conformance to Section 01 33 29  
SUSTAINABILITY REPORTING.  Submit the following in accordance with Section 
01 33 00  SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Project Scheduler Qualifications ; G[, [_____]]

Preliminary Project Schedule ; G[, [_____]]

Initial Project Schedule ; G[, [_____]]

Periodic Schedule Update ; G[, [_____]]

1.3   PROJECT SCHEDULER QUALIFICATIONS

Designate an authorized representative to be responsible for the 
preparation of the schedule and all required updating and production of 
reports.  The authorized representative must have a minimum of 2-years 
experience scheduling construction projects similar in size and nature to 
this project with scheduling software that meets the requirements of this 
specification.  Representative must have a comprehensive knowledge of CPM 
scheduling principles and application.
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PART 2   PRODUCTS

2.1   SOFTWARE

The scheduling software utilized to produce and update the schedules 
required herein must be capable of meeting all requirements of this 
specification.

2.1.1   Government Default Software

The Government intends to use Primavera P6.  

2.1.2   Contractor Software

Scheduling software used by the contractor must be commercially available 
from the software vendor for purchase with vendor software support 
agreements available.  The software routine used to create the required 
sdef file must be created and supported by the software manufacturer.

2.1.2.1   Primavera

If Primavera P6 is selected for use, provide the "xer" export file in a 
version of P6 importable by the Government system.

2.1.2.2   Other Than Primavera

If the contractor chooses software other than Primavera P6, that is 
compliant with this specification, provide for the Government's use two 
licenses, two computers, and training for two Government employees in the 
use of the software.  These computers will be stand-alone and not 
connected to Government network.  Computers and licenses will be returned 
at project completion.

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

**************************************************************************
NOTE:  I f  t ai l or i ng opt i ons ar e not  desel ect ed,  
sel ect i on of  desi gn- bi d- bui l d or  desi gn- bui l d t ext  
required.

**************************************************************************

Prepare for approval a Project Schedule, as specified herein, pursuant to 
FAR Clause 52.236-15 Schedules for Construction Contracts.  Show in the 
schedule the proposed sequence to perform the work and dates contemplated 
for starting and completing all schedule activities.  The scheduling of 
the entire project is required.  The scheduling of design and construction 
is the responsibility of the Contractor.  Contractor management personnel 
must actively participate in its development.  Designers, Subcontractors 
and suppliers working on the project must also contribute in developing 
and maintaining an accurate Project Schedule.  Provide a schedule that is 
a forward planning as well as a project monitoring tool.  Use the Critical 
Path Method (CPM) of network calculation to generate all Project 
Schedules.  Prepare each Project Schedule using the Precedence Diagram 
Method (PDM).
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3.2   BASIS FOR PAYMENT AND COST LOADING

The schedule is the basis for determining contract earnings during each 
update period and therefore the amount of each progress payment.  The 
aggregate value of all activities coded to a contract CLIN must equal the 
value of the CLIN.

3.2.1   Activity Cost Loading

Activity cost loading must be reasonable and without front-end loading.  
Provide additional documentation to demonstrate reasonableness if 
requested by the Contracting Officer.

3.2.2   Withholdings / Payment Rejection

Failure to meet the requirements of this specification may result in the 
disapproval of the preliminary, initial or periodic schedule updates and 
subsequent rejection of payment requests until compliance is met.    

In the event that the Contracting Officer directs schedule revisions and 
those revisions have not been included in subsequent Project Schedule 
revisions or updates, the Contracting Officer may withhold 10 percent of 
pay request amount from each payment period until such revisions to the 
project schedule have been made.

3.3   PROJECT SCHEDULE DETAILED REQUIREMENTS 

3.3.1   Level of Detail Required

Develop the Project Schedule to the appropriate level of detail to address 
major milestones and to allow for satisfactory project planning and 
execution.  Failure to develop the Project Schedule to an appropriate 
level of detail will result in its disapproval.  The Contracting Officer 
will consider, but is not limited to, the following characteristics and 
requirements to determine appropriate level of detail:

3.3.2   Activity Durations

Reasonable activity durations are those that allow the progress
of ongoing activities to be accurately determined between update periods.  
Less than 2 percent of all non-procurement activities may have Original 
Durations (OD) greater than 20 work days or 30 calendar days.

3.3.3   Design and Permit Activities

**************************************************************************
NOTE:  I ncl ude t hi s par agr aph i n Desi gn- Bui l d 
projects..

**************************************************************************

Include design and permit activities with the necessary conferences and 
follow-up actions and design package submission dates.  Include the design 
schedule in the project schedule, showing the sequence of events involved 
in carrying out the project design tasks within the specific contract 
period.  Provide at a detailed level of scheduling sufficient to identify 
all major design tasks, including those that control the flow of work.  
Also include review and correction periods associated with each item.
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3.3.4   Procurement Activities

Include activities associated with the critical submittals and their 
approvals, procurement, fabrication, and delivery of long lead materials, 
equipment, fabricated assemblies, and supplies.  Long lead procurement 
activities are those with an anticipated procurement sequence of over 90 
calendar days.

3.3.5   Mandatory Tasks

**************************************************************************
NOTE:  Sel ect i on of  const r uct i on or  desi gn- bui l d 
const r uct i on t ext  r equi r ed.

**************************************************************************

Include the following activities/tasks in the initial project schedule and 
all updates.  

a.  Submission, review and acceptance of SD-01 Preconstruction Submittals 
(individual activity for each).

b.  Submission, review and acceptance of features require design completion
 Submission, review and acceptance of design packages.

c.  Submission of mechanical/electrical/information systems layout 
drawings.  

d.  Long procurement activities 

e.  Submission and approval of O & M manuals.  

f.  Submission and approval of as-built drawings.  

g.  Submission and approval of DD1354 data and installed equipment lists.

h.  Submission and approval of testing and air balance (TAB).  

i.  Submission of TAB specialist design review report.  

j.  Submission and approval of fire protection specialist.  

k.  Submission and approval of Building Commissioning Plan, test data, and 
reports:  Develop the schedule logic associated with testing and 
commissioning of mechanical systems to a level of detail consistent 
with the contract commissioning requirements. All tasks associated 
with all building testing and commissioning will be completed prior to 
submission of building commissioning report and subsequent contract 
completion.  

l.  Air and water balancing.  

m.  Building commissioning - Functional Performance Testing.

n.  Controls testing plan submission.  

o.  Controls testing.  

p.  Performance Verification testing.  
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q.  Other systems testing, if required.  

r.  Contractor's pre-final inspection.  

s.  Correction of punch list from Contractor's pre-final inspection.  

t.  Government's pre-final inspection.  

u.  Correction of punch list from Government's pre-final inspection.  

v.  Final inspection.

3.3.6   Government Activities

**************************************************************************
NOTE:  Sel ect i on of  const r uct i on or  desi gn- bui l d 
const r uct i on t ext  r equi r ed.

**************************************************************************

Show Government and other agency activities that could impact progress.  
These activities include, but are not limited to:  approvals, acceptance, 
design reviews,  environmental permit approvals by State regulators, 
inspections, utility tie-in, Government Furnished Equipment (GFE) and 
Notice to Proceed (NTP) for phasing requirements.

3.3.7   Standard Activity Coding Dictionary

Use the activity coding structure defined in the Standard Data Exchange 
Format (SDEF) in ER 1-1-11 .  This exact structure is mandatory.  Develop 
and assign all Activity Codes to activities as detailed herein.  A 
template SDEF compatible schedule backup file is available on the QCS web 
site: http://rms.usace.army.mil .   

The SDEF format is as follows:

Field Activity Code Length Description

1 WRKP 3 Workers per day

2 RESP 4 Responsible party

3 AREA 4 Area of work

4 MODF 6 Modification Number

5 BIDI 6 Bid Item (CLIN)

6 PHAS 2 Phase of work

7 CATW 1 Category of work

8 FOW 20 Feature of work*
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Field Activity Code Length Description

*Some systems require that FEATURE OF WORK values be placed in several activity code 
fields.  The notation shown is for Primavera P6.  Refer to the specific software 
guidelines with respect to the FEATURE OF WORK field requirements.

 
3.3.7.1   Workers Per Day (WRKP)

Assign Workers per Day for all field construction or direct work 
activities, if directed by the Contracting Officer.  Workers per day is 
based on the average number of workers expected each day to perform a task 
for the duration of that activity.

3.3.7.2   Responsible Party Coding (RESP)

Assign responsibility code for all activities to the Prime Contractor, 
Subcontractor(s) or Government agency(ies) responsible for performing the 
activity.

a.  Activities coded with a Government Responsibility code include, but 
are not limited to:  Government approvals, Government design reviews, 
environmental permit approvals by State regulators, Government 
Furnished Property/Equipment (GFP) and Notice to Proceed (NTP) for 
phasing requirements.

b.  Activities cannot have more than one Responsibility Code.  Examples of 
acceptable activity code values are: DOR (for the designer of record); 
ELEC (for the electrical subcontractor); MECH (for the mechanical 
subcontractor); and GOVT (for USACE).

3.3.7.3   Area of Work Coding (AREA)

Assign Work Area code to activities based upon the work area in which the 
activity occurs.  Define work areas based on resource constraints or space 
constraints that would preclude a resource, such as a particular trade or 
craft work crew from working in more than one work area at a time due to 
restraints on resources or space.  Examples of Work Area Coding include 
different areas within a floor of a building, different floors within a 
building, and different buildings within a complex of buildings.  
Activities cannot have more than one Work Area Code.

Not all activities are required to be Work Area coded.  A lack of Work 
Area coding indicates the activity is not resource or space constrained.

3.3.7.4   Modification Number (MODF)

Assign a Modification Number Code to any activity or sequence of 
activities added to the schedule as a result of a Contract Modification, 
when approved by Contracting Officer.  Key all Code values to the 
Government's modification numbering system.  An activity can have only one 
Modification Number Code.

3.3.7.5   Bid Item Coding (BIDI)

Assign a Bid Item Code to all activities using the Contract Line Item 
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Schedule (CLIN) to which the activity belongs, even when an activity is 
not cost loaded.  An activity can have only one BIDI Code.

3.3.7.6   Phase of Work Coding (PHAS)

**************************************************************************
NOTE:  Sel ect  t ai l or ed desi gn- bui l d const r uct i on t ext  
f or  Desi gn- Bui l d pr oj ect s.

**************************************************************************

Assign Phase of Work Code to all activities.  Examples of phase of work 
are design phase, procurement phase and construction phase.  Each activity 
can have only one Phase of Work code.

a.  Code proposed fast track design and construction phases proposed to 
allow filtering and organizing the schedule by fast track design and 
construction packages.

b.  If the contract specifies phasing with separately defined performance 
periods, identify a Phase Code to allow filtering and organizing the 
schedule accordingly.

3.3.7.7   Category of Work Coding (CATW)

**************************************************************************
NOTE:  I ncl ude t ai l or ed desi gn- bui l d const r uct i on 
t ext  i n Desi gn- Bui l d pr oj ect s.

**************************************************************************

Assign a Category of Work Code to all activities.  Category of Work Codes 
include, but are not limited to  design, design submittal, design reviews, 
review conferences, permits, construction submittal, procurement, 
fabrication, weather sensitive installation, non-weather sensitive 
installation, start-up, and testing activities.  Each activity can have no 
more than one Category of Work Code.

3.3.7.8   Feature of Work Coding (FOW)

Assign a Feature of Work Code to appropriate activities based on the 
Definable Feature of Work to which the activity belongs based on the 
approved QC plan.

Definable Feature of Work is defined in Section 01 45 00.00 10  QUALITY 
CONTROL.  An activity can have only one Feature of Work Code.

3.3.8   Contract Milestones and Constraints

Milestone activities are to be used for significant project events 
including, but not limited to, project phasing, project start and end 
activities, or interim completion dates.  The use of artificial float 
constraints such as "zero free float" or "zero total float" are prohibited.

 

Mandatory constraints that ignore or effect network logic are prohibited.  
No constrained dates are allowed in the schedule other than those 
specified herein.  Submit additional constraints to the Contracting 
Officer for approval on a case by case basis.  
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3.3.8.1   Project Start Date Milestone and Constraint

The first activity in the project schedule must be a start milestone 
titled "NTP Acknowledged," which must have a "Start On" constraint date 
equal to the date that the NTP is acknowledged.

3.3.8.2   End Project Finish Milestone and Constraint

The last activity in the schedule must be a finish milestone titled "End 
Project."

Constrain the project schedule to the Contract Completion Date in such a 
way that if the schedule calculates an early finish, then the float 
calculation for "End Project" milestone reflects positive float on the 
longest path.  If the project schedule calculates a late finish, then the 
"End Project" milestone float calculation reflects negative float on the 
longest path.  The Government is under no obligation to accelerate 
Government activities to support a Contractor's early completion.

3.3.8.3   Interim Completion Dates and Constraints

Constrain contractually specified interim completion dates to show 
negative float when the calculated late finish date of the last activity 
in that phase is later than the specified interim completion date.

3.3.8.3.1   Start Phase

Use a start milestone as the first activity for a project phase.  Call the 
start milestone "Start Phase X" where "X" refers to the phase of work.

3.3.8.3.2   End Phase

Use a finish milestone as the last activity for a project phase.  Call the 
finish milestone "End Phase X" where "X" refers to the phase of work.

3.3.9   Calendars

Schedule activities on a Calendar to which the activity logically 
belongs.  Develop calendars to accommodate any contract defined work 
period such as a 7-day calendar for Government Acceptance activities, 
concrete cure times, etc.  Develop the default Calendar to match the 
physical work plan with non-work periods identified including weekends and 
holidays.  Develop sSeasonal Calendar(s) and assign to seasonally affected 
activities as applicable.  

**************************************************************************
NOTE:   Ref er  t o ER 415- 1- 15 CONSTRUCTI ON TI ME 
EXTENSI ONS FOR WEATHER f or  suggest ed wor ki ng of  t he 
cont r act  c l ause t hat  must  accompany t hi s par agr aph 
and f or  gui dance on i t s appl i cat i on.   Coor di nat e 
wi t h t he r esponsi bl e par t y f or  t he Speci al  Cont r act  
Cl auses or  Speci al  Cont r act  Requi r ement s t o conf i r m 
t hat  TI ME EXTENSI ONS FOR UNUSUALLY SEVERE WEATHER i s 
i ncl uded i n t he sol i c i t at i on.

**************************************************************************

If an activity is weather sensitive it should be assigned to a calendar 
showing non-work days on a monthly basis, with the non-work days selected 
at random across the weeks of the calendar, using the anticipated adverse 
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weather delay work days provided in the Special Contract [Clauses] 
[Requirementns].  Assign non-work days over a seven-day week as weather 
records are compiled on seven-day weeks, which may cause some of the 
weather related non-work days to fall on weekends .  

3.3.10   Open Ended Logic

Only two open ended activities are allowed: the first activity "NTP 
Acknowledged" may have no predecessor logic, and the last activity -"End 
Project" may have no successor logic.  

Predecessor open ended logic may be allowed in a time impact analyses upon 
the Contracting Officer's approval.  

3.3.11   Default Progress Data Disallowed

Actual Start and Finish dates must not automatically update with default 
mechanisms included in the scheduling software.  Updating of the percent 
complete and the remaining duration of any activity must be independent 
functions.  Disable program features that calculate one of these 
parameters from the other.  Activity Actual Start (AS) and Actual Finish 
(AF) dates assigned during the updating process must match those dates 
provided in the Contractor Quality Control Reports.  Failure to document 
the AS and AF dates in the Daily Quality Control report will result in 
disapproval of the Contractor's schedule.

3.3.12   Out-of-Sequence Progress 

Activities that have progressed before all preceding logic has been 
satisfied (Out-of-Sequence Progress) will be allowed only on a 
case-by-case basis subject to approval by the Contracting Officer.  
Propose logic corrections to eliminate out of sequence progress or justify 
not changing the sequencing for approval prior to submitting an updated 
project schedule.  Address out of sequence progress or logic changes in 
the Narrative Report and in the periodic schedule update meetings.

3.3.13   Added and Deleted Activities

Do not delete activities from the project schedule or add new activities 
to the schedule without approval from the Contracting Officer.  Activity 
ID and description changes are considered new activities and cannot be 
changed without Contracting Officer approval.

3.3.14   Original Durations

Activity Original Durations (OD) must be reasonable to perform the work 
item.  OD changes are prohibited unless justification is provided
and approved by the Contracting Officer.

3.3.15   Leads, Lags, and Start to Finish Relationships

Lags must be reasonable as determined by the Government and not used in 
place of realistic original durations, must not be in place to 
artificially absorb float, or to replace proper schedule logic.  

a.  Leads (negative lags) are prohibited.  

b.  Start to Finish (SF) relationships are prohibited.
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3.3.16   Retained Logic

Schedule calculations must retain the logic between predecessors and 
successors ("retained logic" mode) even when the successor activity(s) 
starts and the predecessor activity(s) has not finished (out-of-sequence 
progress).  Software features that in effect sever the tie between 
predecessor and successor activities when the successor has started and 
the predecessor logic is not satisfied ("progress override") are not be 
allowed.

3.3.17   Percent Complete

Update the percent complete for each activity started, based on the 
realistic assessment of earned value.  Activities which are complete but 
for remaining minor punch list work and which do not restrain the 
initiation of successor activities may be declared 100 percent complete to 
allow for proper schedule management.

3.3.18   Remaining Duration

Update the remaining duration for each activity based on the number of 
estimated work days it will take to complete the activity.  Remaining 
duration may not mathematically correlate with percentage found under 
paragraph entitled Percent Complete.

3.3.19   Cost Loading of Closeout Activities

Cost load the "Correction of punch list from Government pre-final 
inspection" activity(ies) not less than 1 percent of the present contract 
value.  Activity(ies) may be declared 100 percent complete upon the 
Government's verification of completion and correction of all punch list 
work identified during Government pre-final inspection(s).  

3.3.19.1   As-Built Drawings

If there is no separate contract line item (CLIN) for as-built drawings, 
cost load the "Submission and approval of as-built drawings" activity not 
less than $35,000 or 1 percent of the present contract value, which ever 
is greater, up to $200,000.  Activity will be declared 100 percent 
complete upon the Government's approval.

3.3.19.2   O & M Manuals

Cost load the "Submission and approval of O & M manuals" activity not less 
than $20,000.  Activity will be declared 100 percent complete upon the 
Government's approval of all O & M manuals.

3.3.20   Early Completion Schedule and the Right to Finish Early

An Early Completion Schedule is an Initial Project Schedule (IPS) that 
indicates all scope of the required contract work will be completed before 
the contractually required completion date.  

a.  No IPS indicating an Early Completion will be accepted without being 
fully resource-loaded (including crew sizes and manhours) and the 
Government agreeing that the schedule is reasonable and achievable.  

b.  The Government is under no obligation to accelerate work items it is 
responsible for to ensure that the early completion is met nor is it 
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responsible to modify incremental funding (if applicable) for the 
project to meet the contractor's accelerated work.

3.4   PROJECT SCHEDULE SUBMISSIONS 

Provide the submissions as described below.  The data CD/DVD, reports, and 
network diagrams required for each submission are contained in paragraph 
SUBMISSION REQUIREMENTS.  If the Contractor fails or refuses to furnish 
the information and schedule updates as set forth herein, then the 
Contractor will be deemed not to have provided an estimate upon which a 
progress payment can be made.

Review comments made by the Government on the schedule(s) do not relieve 
the Contractor from compliance with requirements of the Contract Documents.

3.4.1   Preliminary Project Schedule Submission

Within 15 calendar days after the NTP is acknowledged submit the 
Preliminary Project Schedule  defining the planned operations detailed for 
the first 90 calendar days for approval.  The approved Preliminary Project 
Schedule will be used for payment purposes not to exceed 90 calendar days 
after NTP.  Completely cost load the Preliminary Project Schedule to 
balance the contract award CLINS shown on the Price Schedule.  The 
Preliminary Project Schedule may be summary in nature for the remaining 
performance period. It must be early start and late finish constrained and 
logically tied as specified.  The Preliminary Project Schedule forms the 
basis for the Initial Project Schedule specified herein and must include 
all of the required plan and program preparations, submissions and 
approvals identified in the contract (for example, Quality Control Plan, 
Safety Plan, and Environmental Protection Plan) as well as design 
activities, planned submissions of all early design packages, permitting 
activities, design review conference activities, and other 
non-construction activities intended to occur within the first 90 calendar 
days.  Government acceptance of the associated design package(s) and all 
other specified Program and Plan approvals must occur prior to any planned 
construction activities.  Activity code any activities that are summary in 
nature after the first 90 calendar days with Bid Item (CLIN) code (BIDI), 
Responsibility Code (RESP) and Feature of Work code (FOW).

3.4.2   Initial Project Schedule Submission

**************************************************************************
NOTE:  I ncl ude t ai l or ed desi gn- bui l d const r uct i on 
t ext  i n Desi gn- Bui l d pr oj ect s.

**************************************************************************

Submit the Initial Project Schedule  for approval within 42 calendar days 
after notice to proceed is issued.  The schedule must demonstrate a 
reasonable and realistic sequence of activities which represent all work 
through the entire contract performance period.  Include in the 
design-build schedule detailed design and permitting activities, including 
but not limited to identification of individual design packages, design 
submission, reviews and conferences; permit submissions and any required 
Government actions; and long lead item acquisition prior to design 
completion.  Also cover in the initial design-build schedule the entire 
construction effort with as much detail as is known at the time but, as a 
minimum, include all construction start and completion milestones, and 
detailed construction activities through the dry-in milestone, including 
all activity coding and cost loading.  Include the remaining construction, 
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including cost loading, but it may be scheduled summary in nature.  As the 
design proceeds and design packages are developed, fully detail the 
remaining construction activities concurrent with the monthly schedule 
updating process.  Constrain construction activities by Government 
acceptance of associated designs.  When the design is complete, 
incorporate into the then approved schedule update all remaining detailed 
construction activities that are planned to occur after the dry-in 
milestone.  No payment will be made for work items not fully detailed in 
the Project Schedule.

3.4.2.1   Design Package Schedule Submission

**************************************************************************
NOTE:  Thi s par agr aph appl i es onl y t o desi gn- bui l d 
procurements.

**************************************************************************

With each design package submitted to the Government, submit a fragnet 
schedule extracted from the then current Preliminary, Initial or Updated 
schedule which covers the activities associated with that Design Package 
including construction, procurement and permitting activities.

3.4.3   Periodic Schedule Updates

**************************************************************************
NOTE:  I ncl ude t ai l or ed desi gn- bui l d const r uct i on 
t ext  i n Desi gn- Bui l d pr ocur ement s.

**************************************************************************

Update the Project Schedule on a regular basis, monthly at a minimum.  
Provide a draft Periodic Schedule Update for review at the schedule update 
meetings as prescribed in the paragraph PERIODIC SCHEDULE UPDATE 
MEETINGS.  These updates will enable the Government to assess Contractor's 
progress.  Update the schedule to include detailed construction activities 
as the design progresses, but not later than the submission of the final 
un-reviewed design submission for each separate design package.  The 
Contracting Officer may require submission of detailed schedule activities 
for any distinct construction that is started prior to submission of a 
final design submission if such activity is authorized.

a.  Update information including Actual Start Dates (AS), Actual Finish 
Dates (AF), Remaining Durations (RD), and Percent Complete is subject 
to the approval of the Government at the meeting.    

b.  AS and AF dates must match the date(s) reported on the Contractor's 
Quality Control Report for an activity start or finish.

3.5   SUBMISSION REQUIREMENTS

Submit the following items for the Preliminary Schedule, Initial Schedule, 
and every Periodic Schedule Update throughout the life of the project:

3.5.1   Data CD/DVDs

Provide two sets of data CD/DVDs containing the current project schedule 
and all previously submitted schedules in the format of the scheduling 
software (e.g. .xer).  Also include on the data CD/DVDs the Narrative 
Report and all required Schedule Reports.  Label each CD/DVD indicating 
the type of schedule (Preliminary, Initial, Update), full contract number, 
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Data Date and file name.  Each schedule must have a unique file name and 
use project specific settings.

3.5.2   Narrative Report

Provide a Narrative Report with each schedule submission.  The Narrative 
Report is expected to communicate to the Government the thorough analysis 
of the schedule output and the plans to compensate for any problems, 
either current or potential, which are revealed through that analysis.  
Include the following information as minimum in the Narrative Report:  

a.  Identify and discuss the work scheduled to start in the next update 
period.  

b.  A description of activities along the two most critical paths where 
the total float is less than or equal to 20 work days.  

c.  A description of current and anticipated problem areas or delaying 
factors and their impact and an explanation of corrective actions 
taken or required to be taken.  

d.  Identify and explain why activities based on their calculated late 
dates should have either started or finished during the update period 
but did not.  

e.  Identify and discuss all schedule changes by activity ID and activity 
name including what specifically was changed and why the change was 
needed.  Include at a minimum new and deleted activities, logic 
changes, duration changes, calendar changes, lag changes, resource 
changes, and actual start and finish date changes.

f.  Identify and discuss out-of-sequence work.  

3.5.3   Schedule Reports

The format, filtering, organizing and sorting for each schedule report 
will be as directed by the Contracting Officer.  Typically, reports  
contain Activity Numbers, Activity Description, Original Duration, 
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date, 
Late Finish Date, Total Float, Actual Start Date, Actual Finish Date, and 
Percent Complete.  Provide the reports electronically in .pdf format.  
Provide [_____] set(s) of hardcopy reports.  The following lists typical 
reports that will be requested:  

3.5.3.1   Activity Report

List of all activities sorted according to activity number.

3.5.3.2   Logic Report

List of detailed predecessor and successor activities for every activity 
in ascending order by activity number.

3.5.3.3   Total Float Report

A list of all incomplete activities sorted in ascending order of total 
float.  List activities which have the same amount of total float in 
ascending order of Early Start Dates.  Do not show completed activities on 
this report.
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3.5.3.4   Earnings Report by CLIN

A compilation of the Total Earnings on the project from the NTP to the 
data date, which reflects the earnings of activities based on the 
agreements made in the schedule update meeting defined herein.  Provided a 
complete schedule update has been furnished, this report serves as the 
basis of determining progress payments.  Group activities by CLIN number 
and sort by activity number.  Provide a total CLIN percent earned value, 
CLIN percent complete, and project percent complete.  The printed report 
must contain the following for each activity: the Activity Number, 
Activity Description, Original Budgeted Amount, Earnings to Date, Earnings 
this period, Total Quantity, Quantity to Date, and Percent Complete (based 
on cost).

3.5.3.5   Schedule Log

Provide a Scheduling/Leveling Report generated from the current project 
schedule being submitted.

3.5.4   Network Diagram

The Network Diagram is required for the Preliminary, Initial and Periodic 
Updates.  Depict and display the order and interdependence of activities 
and the sequence in which the work is to be accomplished.  The Contracting 
Officer will use, but is not limited to, the following conditions to 
review compliance with this paragraph:  

3.5.4.1   Continuous Flow

Show a continuous flow from left to right with no arrows from right to 
left.  Show the activity number, description, duration, and estimated 
earned value on the diagram.

3.5.4.2   Project Milestone Dates

Show dates on the diagram for start of project, any contract required 
interim completion dates, and contract completion dates.

3.5.4.3   Critical Path

Show all activities on the critical path.  The critical path is defined as 
the longest path.

3.5.4.4   Banding

Organize activities using the WBS or as otherwise directed to assist in 
the understanding of the activity sequence.  Typically, this flow will 
group activities by major elements of work, category of work, work area 
and/or responsibility.

3.5.4.5   Cash Flow / Schedule Variance Control (SVC) Diagram

With each schedule submission, provide a SVC diagram showing 1) Cash Flow 
S-Curves indicating planned project cost based on projected early and late 
activity finish dates, and 2) Earned Value to-date.
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3.6   PERIODIC SCHEDULE UPDATE

3.6.1   Periodic Schedule Update Meetings

Conduct periodic schedule update meetings for the purpose of reviewing the 
proposed Periodic Schedule Update, Narrative Report, Schedule Reports, and 
progress payment.  Conduct meetings at least monthly within five days of 
the proposed schedule data date.  Provide a computer with the scheduling 
software loaded and a projector which allows all meeting participants to 
view the proposed schedule during the meeting.  The Contractor's 
authorized scheduler must organize, group, sort, filter, perform schedule 
revisions as needed and review functions as requested by the Contractor 
and/or Government.  The meeting is a working interactive exchange which 
allows the Government and Contractor the opportunity to review the updated 
schedule on a real time and interactive basis.  The meeting will last no 
longer than 8 hours.  Provide a draft of the proposed narrative report and 
schedule data file to the Government a minimum of two workdays in advance 
of the meeting.  The Contractor's Project Manager and scheduler must 
attend the meeting with the authorized representative of the Contracting 
Officer.  Superintendents, foremen and major subcontractors must attend 
the meeting as required to discuss the project schedule and work.  
Following the periodic schedule update meeting, make corrections to the 
draft submission.  Include only those changes approved by the Government 
in the submission and invoice for payment. 

3.6.2   Update Submission Following Progress Meeting

Submit the complete Periodic Schedule Update  of the Project Schedule 
containing all approved progress, revisions, and adjustments, pursuant to 
paragraph SUBMISSION REQUIREMENTS not later than 4 work days after the 
periodic schedule update meeting.

3.7   WEEKLY PROGRESS MEETINGS

Conduct a weekly meeting with the Government (or as otherwise mutually 
agreed to) between the meetings described in paragraph entitled PERIODIC 
SCHEDULE UPDATE MEETINGS for the purpose of jointly reviewing the actual 
progress of the project as compared to the as planned progress and to 
review planned activities for the upcoming two weeks.  Use the current 
approved schedule update for the purposes of this meeting and for the 
production and review of reports.  At the weekly progress meeting, address 
the status of RFIs, RFPs and Submittals.

3.8   REQUESTS FOR TIME EXTENSIONS

Provide a justification of delay to the Contracting Officer in accordance 
with the contract provisions and clauses for approval within 10 days of a 
delay occurring.  Also prepare a time impact analysis for each Government 
request for proposal (RFP) to justify time extensions.

3.8.1   Justification of Delay

Provide a description of the event(s) that caused the delay and/or impact 
to the work.  As part of the description, identify all schedule activities 
impacted.  Show that the event that caused the delay/impact was the 
responsibility of the Government.  Provide a time impact analysis that 
demonstrates the effects of the delay or impact on the project completion 
date or interim completion date(s).  Evaluate multiple impacts 
chronologically; each with its own justification of delay.  With multiple 
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impacts consider any concurrency of delay.  A time extension and the 
schedule fragnet becomes part of the project schedule and all future 
schedule updates upon approval by the Contracting Officer.

3.8.2   Time Impact Analysis (Prospective Analysis)

Prepare a time impact analysis for approval by the Contracting Officer 
based on industry standard AACE 52R-06 .  Utilize a copy of the last 
approved schedule prior to the first day of the impact or delay for the 
time impact analysis.  If Contracting Officer determines the time frame 
between the last approved schedule and the first day of impact is too 
great, prepare an interim updated schedule to perform the time impact 
analysis.  Unless approved by the Contracting Officer, no other changes 
may be incorporated into the schedule being used to justify the time 
impact.

3.8.3   Forensic Schedule Analysis (Retrospective Analysis)

Prepare an analysis for approval by the Contracting Officer based on 
industry standard AACE 29R-03 .

3.8.4   Fragmentary Network (Fragnet)

Prepare a proposed fragnet for time impact analysis consisting of a 
sequence of new activities that are proposed to be added to the project 
schedule to demonstrate the influence of the delay or impact to the 
project's contractual dates.  Clearly show how the proposed fragnet is to 
be tied into the project schedule including all predecessors and 
successors to the fragnet activities.  The proposed fragnet must be 
approved by the Contracting Officer prior to incorporation into the 
project schedule.

3.8.5   Time Extension

The Contracting Officer must approve the Justification of Delay including 
the time impact analysis before a time extension will be granted.  No time 
extension will be granted unless the delay consumes all available Project 
Float and extends the projected finish date ("End Project" milestone) 
beyond the Contract Completion Date.  The time extension will be in 
calendar days.

Actual delays that are found to be caused by the Contractor's own actions, 
which result in a calculated schedule delay will not be a cause for an 
extension to the performance period, completion date, or any interim 
milestone date.  

3.8.6   Impact to Early Completion Schedule

No extended overhead will be paid for delay prior to the original Contract 
Completion Date for an Early Completion IPS unless the Contractor actually 
performed work in accordance with that Early Completion Schedule.  The 
Contractor must show that an early completion was achievable had it not 
been for the impact.

3.9   FAILURE TO ACHIEVE PROGRESS

Should the progress fall behind the approved project schedule for reasons 
other than those that are excusable within the terms of the contract, the 
Contracting Officer may require provision of a written recovery plan for 
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approval.  The plan must detail how progress will be made-up to include 
which activities will be accelerated by adding additional crews, longer 
work hours, extra work days, etc.

3.9.1   Artificially Improving Progress

Artificially improving progress by means such as, but not limited to, 
revising the schedule logic, modifying or adding constraints, shortening 
activity durations, or changing calendars in the project schedule is 
prohibited.  Indicate assumptions made and the basis for any logic, 
constraint, duration and calendar changes used in the creation of the 
recovery plan.  Any additional resources, manpower, or daily and weekly 
work hour changes proposed in the recovery plan must be evident at the 
work site and documented in the daily report along with the Schedule 
Narrative Report.

3.9.2   Failure to Perform

Failure to perform work and maintain progress in accordance with the 
supplemental recovery plan may result in an interim and final 
unsatisfactory performance rating and may result in corrective action 
directed by the Contracting Officer pursuant to FAR 52.236-15 Schedules 
for Construction Contracts, FAR 52.249-10 Default (Fixed-Price 
Construction), and other contract provisions.

3.9.3   Recovery Schedule

Should the Contracting Officer find it necessary, submit a recovery 
schedule pursuant to FAR 52.236-15 Schedules for Construction Contracts.

3.10   OWNERSHIP OF FLOAT

Except for the provision given in the paragraph IMPACT TO EARLY COMPLETION 
SCHEDULE, float available in the schedule, at any time, may not be 
considered for the exclusive use of either the Government or the 
Contractor including activity and/or project float.  Activity float is the 
number of work days that an activity can be delayed without causing a 
delay to the "End Project" finish milestone.  Project float (if 
applicable) is the number of work days between the projected early finish 
and the contract completion date milestone.

3.11   TRANSFER OF SCHEDULE DATA INTO RMS/QCS

Import the schedule data into the Quality Control System (QCS) and export 
the QCS data to the Government.  This data is considered to be additional 
supporting data in a form and detail required by the Contracting Officer 
pursuant to FAR 52.232-5 Payments under Fixed-Price Construction 
Contracts.  The receipt of a proper payment request pursuant to FAR 
52.232-27 Prompt Payment for Construction Contracts is contingent upon the 
Government receiving both acceptable and approvable hard copies and 
matching electronic export from QCS of the application for progress 
payment.

3.12   PRIMAVERA P6 MANDATORY REQUIREMENTS

If Primavera P6 is being used, request a backup file template (.xer) from 
the Government, if one is available, prior to building the schedule.  The 
following settings are mandatory and required in all schedule submissions 
to the Government:  
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a.  Activity Codes must be Project Level, not Global or EPS level.

b.  Calendars must be Project Level, not Global or Resource level.

c.  Activity Duration Types must be set to "Fixed Duration & Units" .

d.  Percent Complete Types must be set to "Physical".

e.  Time Period Admin Preferences must remain the default "8.0 hr/day, 40 
hr/week, 172 hr/month, 2000 hr/year".  Set Calendar Work Hours/Day to 
8.0 Hour days.

f.  Set Schedule Option for defining Critical Activities to "Longest Path".

g.  Set Schedule Option for defining progressed activities to "Retained 
Logic".

h.  Set up cost loading using a single lump sum labor resource.  The 
Price/Unit must be $1/hr, Default Units/Time must be "8h/d", and 
settings "Auto Compute Actuals" and "Calculate costs from units" 
selected.

i.  Activity ID's must not exceed 10 characters.

j.  Activity Names must have the most defining and detailed description 
within the first 30 characters.  

        -- End of Section --

SECTION 01 32 01.00 10  Page 23


