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NOTE: This guide specification covers requirements
for Contractor Quality Control for construction
projects or design-build construction projects.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).

Use of electronic communication is encouraged.

Brackets are used in the text to indicate designer
choices or locations where text must be supplied by
the designer.

This guide specification includes tailoring options
for construction projects and design-build
construction projects. Selection or deselection of
a tailoring option will include or exclude that
option in the section, but editing the resulting

section to fit the project is still required.
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PART 1 GENERAL

1.1 REFERENCES
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
this paragraph by organization, designation, date,
and title.
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Use the Reference Wizard's Check Reference feature
when you add a RID outside of the Section's
Reference Article to automatically place the
reference in the Reference Article. Also use the
Reference Wizard's Check Reference feature to update
the issue dates.

References not used in the text will automatically
be deleted from this section of the project
specification when you choose to reconcile

references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2004) Minimum Requirements for Agencies
Engaged in the Testing and/or Inspection
of Soil and Rock as Used in Engineering
Design and Construction

ASTM E 329 (2005b) Agencies Engaged in the Testing
and/or Inspection of Materials Used in
Construction

U.S. ARMY CORPS OF ENGINEERS (USACE)
ER 1110-1-12 (1993) Quality Management

1.2 PAYMENT

Separate payment will not be made for providing and maintaining an
effective Quality Control program, and all costs associated therewith shall
be included in the applicable unit prices or lump-sum prices contained in
the Bidding Schedule.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION
3.1 GENERAL REQUIREMENTS
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NOTE: Selection of construction or design-build
construction text required.
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The Contractor is responsible for quality control and shall establish and
maintain an effective quality control system in compliance with the
Contract Clause titled "Inspection of Construction." The quality control
system shall consist of plans, procedures, and organization necessary to
produce an end product which complies with the contract requirements. The
system shall cover all constructiondesign and construction operations, both
onsite and offsite, and shall be keyed to the proposed constructiondesign
and construction sequence. The site project superintendent will be held
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responsible for the quality of work on the job and is subject to removal by
the Contracting Officer for non-compliance with the quality requirements
specified in the contract. The site project superintendent in this context
shall be the highest level manager responsible for the overall construction
activities at the site, including quality and production. The site project
superintendent shall maintain a physical presence at the site at all times,
except as otherwise acceptable to the Contracting Officer, and shall be
responsible for all construction and construction related activities at the
site.

.2 QUALITY CONTROL PLAN
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NOTE: Selection of construction or design-build

construction text required.
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The Contractor shall furnish for review by the Government, not later than
[ ] days after receipt of notice to proceed, the Contractor Quality
Control (CQC) Plan proposed to implement the requirements of the Contract
Clause titled "Inspection of Construction." The plan shall identify
personnel, procedures, control, instructions, tests, records, and forms to
be used. The Government will consider an interim plan for the first

[ ] days of operation. ConstructionDesign and construction will be
permitted to begin only after acceptance of the CQC Plan or acceptance of
an interim plan applicable to the particular feature of work to be started.
Work outside of the features of work included in an accepted interim plan
will not be permitted to begin until acceptance of a CQC Plan or another
interim plan containing the additional features of work to be started.

.2.1 Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all design
and constructionconstruction operations, both onsite and offsite, including
work by subContractors, fabricators, suppliers, and purchasing agents
subContractors, designers of record, consultants, architect/engineers (AE),
fabricators, suppliers, and purchasing agents:

a. A description of the quality control organization, including a
chart showing lines of authority and acknowledgment that the CQC
staff shall implement the three phase control system for all
aspects of the work specified. The staff shall include a CQC
System Manager who shall report to the project superintendent.

b. The name, qualifications (in resume format), duties,
responsibilities, and authorities of each person assigned a CQC
function.

c. A copy of the letter to the CQC System Manager signed by an
authorized official of the firm which describes the
responsibilities and delegates sufficient authorities to
adequately perform the functions of the CQC System Manager,
including authority to stop work which is not in compliance with
the contract. The CQC System Manager shall issue letters of
direction to all other various quality control representatives
outlining duties, authorities, and responsibilities. Copies of
these letters shall also be furnished to the Government.

d. Procedures for scheduling, reviewing, certifying, and managing
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submittals, including those of subContractors, offsite
fabricators, suppliers, and purchasing agentssubContractors,
designers of record, consultants, architect engineers (AE),
offsite fabricators, suppliers, and purchasing agents. These
procedures shall be in accordance with Section 01 33 00 SUBMITTAL
PROCEDURES.

e. Control, verification, and acceptance testing procedures for each
specific test to include the test name, specification paragraph
requiring test, feature of work to be tested, test frequency, and
person responsible for each test. (Laboratory facilities approved
by the Contracting Officer shall be used.)

f. Procedures for tracking preparatory, initial, and follow-up
control phases and control, verification, and acceptance tests
including documentation.

g. Procedures for tracking constructiondesign and construction
deficiencies from identification through acceptable corrective
action. These procedures shall establish verification that
identified deficiencies have been corrected.

h. Reporting procedures, including proposed reporting formats.

i. A list of the definable features of work. A definable feature of
work is a task which is separate and distinct from other tasks,
has separate control requirements, and may be identified by
different trades or disciplines, or it may be work by the same
trade in a different environment. Although each section of the
specifications may generally be considered as a definable feature
of work, there are frequently more than one definable features
under a particular section. This list will be agreed upon during
the coordination meeting.

.2.2 Additional Requirements for Design Quality Control (DQC) Plan

LR R R o o ok o o o o o S S S S o o o o o R R R R R R R

NOTE: Use this paragraph only for design-build

projects.
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The followng additional requirements apply to the Design Quality Control
(DQC) plan:

(1) The Contractor's QCP Plan shall provide and maintain a Design
Quality Control (DQC) Plan as an effective quality control program
which will assure that all services required by this design-build
contract are performed and provided in a manner that meets
professional architectural and engineering quality standards. As
a minimum, all documents shall be technically reviewed by
competent, independent reviewers identified in the DQC Plan. The
same element that produced the product shall not perform the
independent technical review (ITR). The Contractor shall correct
errors and deficiencies in the design documents prior to
submitting them to the Government.

(2) The Contractor shall include the design schedule in the

master project schedule, showing the sequence of events involved
in carrying out the project design tasks within the specific

SECTION 01 45 04.00 10 Page 6



contract period. This should be at a detailed level of scheduling
sufficient to identify all major design tasks, including those
that control the flow of work. The schedule shall include review
and correction periods associated with each item. This should be
a forward planning as well as a project monitoring tool. The
schedule reflects calendar days and not dates for each activity.
If the schedule is changed, the Contractor shall submit a revised
schedule reflecting the change within 7 calendar days. The
Contractor shall include in the DQC Plan the discipline-specific
checklists to be used during the design and quality control of
each submittal. These completed checklists shall be submitted at
each design phase as part of the project documentation. Example
checklists can be found in ER 1110-1-12.

(3) The DQC Plan shall be implemented by an Design Quality
Control Manager who has the responsibility of being cognizant of
and assuring that all documents on the project have been
coordinated. This individual shall be a person who has verifiable
engineering or architectural design experience and is a registered
professional engineer or architect. The Contractor shall notify
the Contracting Officer, in writing, of the name of the
individual, and the name of an alternate person assigned to the
position.

The Contracting Officer will notify the Contractor in writing of
the acceptance of the DQC Plan. After acceptance, any changes
proposed by the Contractor are subject to the acceptance of the
Contracting Officer.

3.2.3 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of
constructiondesign and construction. Acceptance is conditional and will be
predicated on satisfactory performance during the constructiondesign and
construction. The Government reserves the right to require the Contractor
to make changes in his CQC Plan and operations including removal of
personnel, as necessary, to obtain the quality specified.

3.2.4 Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the
Contracting Officer in writing of any proposed change. Proposed changes
are subject to acceptance by the Contracting Officer.

3.3 COORDINATION MEETING

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhhhhhk

NOTE: Selection of construction or design-build
construction text required.
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After the Preconstruction Conference, before start of construction,
Postaward Conference, before start of design or construction, and prior to
acceptance by the Government of the CQC Plan, the Contractor shall meet
with the Contracting Officer or Authorized Representative and discuss the
Contractor's quality control system. The CQC Plan shall be submitted for
review a minimum of [ ] calendar days prior to the Coordination
Meeting. During the meeting, a mutual understanding of the system details
shall be developed, including the forms for recording the CQC operations
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operations, design activities, control activities, testing, administration
of the system for both onsite and offsite work, and the interrelationship
of Contractor's Management and control with the Government's Quality
Assurance. Minutes of the meeting shall be prepared by the Government and
signed by both the Contractor and the Contracting Officer. The minutes
shall become a part of the contract file. There may be occasions when
subsequent conferences will be called by either party to reconfirm mutual
understandings and/or address deficiencies in the CQC system or procedures
which may require corrective action by the Contractor.

.4 QUALITY CONTROL ORGANIZATION
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NOTE: Selection of construction or design-build

construction text required.
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.4.1 Personnel Requirements

The requirements for the CQC organization are a CQC System ManagerCQC
System Manager, a Design Quality Manager, and sufficient number of
additional qualified personnel to ensure safety and contract compliance.
The Safety and Health Manager shall receive direction and authority from
the CQC System Manager and shall serve as a member of the CQC staff.
Personnel identified in the technical provisions as requiring specialized
skills to assure the required work is being performed properly will also be
included as part of the CQC organization. The Contractor's CQC staff shall
maintain a presence at the site at all times during progress of the work
and have complete authority and responsibility to take any action necessary
to ensure contract compliance. The CQC staff shall be subject to
acceptance by the Contracting Officer. The Contractor shall provide
adequate office space, filing systems and other resources as necessary to
maintain an effective and fully functional CQC organization. Complete
records of all letters, material submittals, shop drawing submittals,
schedules and all other project documentation shall be promptly furnished
to the CQC organization by the Contractor. The CQC organization shall be
responsible to maintain these documents and records at the site at all
times, except as otherwise acceptable to the Contracting Officer.

.4.2 CQC System Manager
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NOTE: The designer should insert desired
requirements, evaluate the project to determine the
level of CQC System Manager required, and select

options accordingly.
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The Contractor shall identify as CQC System Manager an individual within
the onsite work organization who shall be responsible for overall
management of CQC and have the authority to act in all CQC matters for the
Contractor. The CQC System Manager shall be [a graduate engineer, graduate
architect, or a graduate of construction management, with a minimum of

[ ] years construction experience on construction similar to this
contract.] [a construction person with a minimum of [ ] years in
related work.] This CQC System Manager shall be on the site at all times
during construction and shall be employed by the prime Contractor. The CQC
System Manager shall be [assigned no other duties] [assigned as System
Manager but may have duties as project superintendent in addition to
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quality control]. An alternate for the CQC System Manager shall be
identified in the plan to serve in the event of the System Manager's
absence. The requirements for the alternate shall be the same as for the
designated CQC System Manager.

4.3 CQC Personnel

ER R R R R R R R R R R R R R R R R R R R R R R R kR R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Insert desired requirements if the
complexity, or size of the project warrants
specialized individuals in specific disciplines to
perform quality control. Item j. must be specified
when the contract specifications contain Section 23
05 93.00 10 TESTING, ADJUSTING, AND BALANCING OF

HVAC SYSTEMS. Select options accordingly.
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In addition to CQC personnel specified elsewhere in the contract, the
Contractor shall provide as part of the CQC organization specialized
personnel to assist the CQC System Manager for the following areas:

[electrical,] [mechanical,] [civil,] I[structural,] [environmental, ]
[architectural,] [materials technician,] [submittals clerk,] [occupied
family housing coordinator]. These individuals [shall be directly employed

by the prime Contractor and may not be employed by a supplier or
sub-Contractor on this project] [may be employees of the prime or
subContractor]; be responsible to the CQC System Manager; be physically
present at the construction site during work on their areas of
responsibility; have the necessary education and/or experience in
accordance with the experience matrix listed herein. These individuals
[shall have no other duties other than quality control] [may perform other
duties but must be allowed sufficient time to perform their assigned
quality control duties as described in the Quality Control Plan]. (A
single person may cover more than one area provided that they are qualified
to perform QC activities in each designated and that workload allows.]

Experience Matrix

Area Qualifications

Civil Graduate Civil Engineer or
Construction Manager with
2 years experience in the
type of work being performed
on this project or technician
with 5 yrs related experience

Mechanical Graduate Mechanical Engineer
or Construction Manager
with 2 yrs experience or
person with 5 yrs related
experience

Electrical Graduate Electrical Engineer
or Construction Manager with
2 yrs related experience or
person with 5 yrs
related experience
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Experience Matrix

Area Qualifications

Structural Graduate Structural Engineer
or Construction Manager with
2 yrs experience or person with
5 yrs related experience

Architectural Graduate Architect with 2
yrs experience or person
with 5 yrs related experience

Environmental Graduate Environmental
Engineer with 3 yrs experience

Submittals Submittal Clerk with 1
yr experience

Occupied family housing Person, customer relations
type, coordinator experience

Concrete, Pavements and Soils Materials Technician with
2 yrs experience for the
appropriate area

Testing, Adjusting and Balancing Specialist must be a member

(TAB) Personnel of AABC or an experienced
technician of the firm
certified by the NEBB.

Design Quality Control Manager Registered Architect
or Professional Engineer

.4.4 Additional Requirement

In addition to the above experience [and] [and/or] education requirements
the CQC System Manager shall have completed the course entitled
"Construction Quality Management For Contractors". This course is
periodically offered at [ 1.

.4.5 Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times.
When it is necessary to make changes to the CQC staff, the Contractor shall
revise the CQC Plan to reflect the changes and submit the changes to the
Contracting Officer for acceptance.

.5 SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01 33 00
SUBMITTAL PROCEDURES. The CQC organization shall be responsible for
certifying that all submittals and deliverables are in compliance with the
contract requirements. When Section 23 08 00.00 10 COMMISSIONING OF HVAC
SYSTEMS are included in the contract, the submittals required by those
sections shall be coordinated with Section 01 33 00 SUBMITTAL PROCEDURES to
ensure adequate time is allowed for each type of submittal required.
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3

.6 CONTROL

Contractor Quality Control is the means by which the Contractor ensures
that the construction, to include that of subContractors and suppliers,
complies with the requirements of the contract. At least three phases of
control shall be conducted by the CQC System Manager for each definable
feature of the construction work as follows:

.6.1 Preparatory Phase

This phase shall be performed prior to beginning work on each definable
feature of work, after all required plans/documents/materials are
approved/accepted, and after copies are at the work site. This phase shall

include:

a.

A review of each paragraph of applicable specifications, reference
codes, and standards. A copy of those sections of referenced
codes and standards applicable to that portion of the work to be
accomplished in the field shall be made available by the
Contractor at the preparatory inspection. These copies shall be
maintained in the field and available for use by Government
personnel until final acceptance of the work.

A review of the contract drawings.

A check to assure that all materials and/or equipment have been
tested, submitted, and approved.

Review of provisions that have been made to provide required
control inspection and testing.

Examination of the work area to assure that all required
preliminary work has been completed and is in compliance with the
contract.

A physical examination of required materials, equipment, and
sample work to assure that they are on hand, conform to approved
shop drawings or submitted data, and are properly stored.

A review of the appropriate activity hazard analysis to assure
safety requirements are met.

Discussion of procedures for controlling quality of the work
including repetitive deficiencies. Document construction
tolerances and workmanship standards for that feature of work.

A check to ensure that the portion of the plan for the work to be
performed has been accepted by the Contracting Officer.

Discussion of the initial control phase.

The Government shall be notified at least [ ] hours in advance
of beginning the preparatory control phase. This phase shall
include a meeting conducted by the CQC System Manager and attended
by the superintendent, other CQC personnel (as applicable), and
the foreman responsible for the definable feature. The results of
the preparatory phase actions shall be documented by separate
minutes prepared by the CQC System Manager and attached to the
daily CQC report. The Contractor shall instruct applicable
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workers as to the acceptable level of workmanship required in
order to meet contract specifications.

3.6.2 Initial Phase

This phase shall be accomplished at the beginning of a definable feature of
work. The following shall be accomplished:

a. A check of work to ensure that it is in full compliance with
contract requirements. Review minutes of the preparatory meeting.

b. Verify adequacy of controls to ensure full contract compliance.
Verify required control inspection and testing.

c. Establish level of workmanship and verify that it meets minimum
acceptable workmanship standards. Compare with required sample
panels as appropriate.

d. Resolve all differences.

e. Check safety to include compliance with and upgrading of the
safety plan and activity hazard analysis. Review the activity
analysis with each worker.

f. The Government shall be notified at least [ ] hours in advance
of beginning the initial phase. Separate minutes of this phase
shall be prepared by the CQC System Manager and attached to the
daily CQC report. Exact location of initial phase shall be
indicated for future reference and comparison with follow-up
phases.

g. The initial phase should be repeated for each new crew to work
onsite, or any time acceptable specified quality standards are not
being met.

3.6.3 Follow-up Phase

Daily checks shall be performed to assure control activities, including
control testing, are providing continued compliance with contract
requirements, until completion of the particular feature of work. The
checks shall be made a matter of record in the CQC documentation. Final
follow-up checks shall be conducted and all deficiencies corrected prior to
the start of additional features of work which may be affected by the
deficient work. The Contractor shall not build upon nor conceal
non-conforming work.

3.6.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same
definable features of work if: the quality of on-going work is
unacceptable; if there are changes in the applicable CQC staff, onsite
production supervision or work crew; if work on a definable feature is
resumed after a substantial period of inactivity; or if other problems
develop.
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.7 TESTS

.7.1 Testing Procedure

The Contractor shall perform specified or required tests to verify that
control measures are adequate to provide a product which conforms to
contract requirements. Upon request, the Contractor shall furnish to the
Government duplicate samples of test specimens for possible testing by the
Government. Testing includes operation and/or acceptance tests when
specified. The Contractor shall procure the services of a Corps of
Engineers approved testing laboratory or establish an approved testing
laboratory at the project site. The Contractor shall perform the following
activities and record and provide the following data:

a. Verify that testing procedures comply with contract requirements.

b. Verify that facilities and testing equipment are available and
comply with testing standards.

c. Check test instrument calibration data against certified standards.

d. Verify that recording forms and test identification control number
system, including all of the test documentation requirements, have
been prepared.

e. Results of all tests taken, both passing and failing tests, shall
be recorded on the CQC report for the date taken. Specification
paragraph reference, location where tests were taken, and the
sequential control number identifying the test shall be given. If
approved by the Contracting Officer, actual test reports may be
submitted later with a reference to the test number and date
taken. An information copy of tests performed by an offsite or
commercial test facility shall be provided directly to the
Contracting Officer. Failure to submit timely test reports as
stated may result in nonpayment for related work performed and
disapproval of the test facility for this contract.

.7.2 Testing Laboratories

.7.2.1 Capability Check

The Government reserves the right to check laboratory equipment in the
proposed laboratory for compliance with the standards set forth in the
contract specifications and to check the laboratory technician's testing
procedures and techniques. Laboratories utilized for testing soils,
concrete, asphalt, and steel shall meet criteria detailed in ASTM D 3740
and ASTM E 329.

.7.2.2 Capability Recheck

If the selected laboratory fails the capability check, the Contractor will
be assessed a charge of [ ] to reimburse the Government for each
succeeding recheck of the laboratory or the checking of a subsequently
selected laboratory. Such costs will be deducted from the contract amount
due the Contractor.

.7.3 Onsite Laboratory

The Government reserves the right to utilize the Contractor's control
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testing laboratory and equipment to make assurance tests, and to check the
Contractor's testing procedures, techniques, and test results at no
additional cost to the Government.

.7.4 Furnishing or Transportation of Samples for Testing
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NOTE: Insert appropriate addresses.
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Costs incidental to the transportation of samples or materials shall be
borne by the Contractor. Samples of materials for test verification and
acceptance testing by the Government shall be delivered to the Corps of
Engineers Division Laboratory, f.o.b., at the following address:

For delivery by mail: [ 1

For other deliveries: [ ]
Coordination for each specific test, exact delivery location, and dates
will be made through the Area Office.

.8 COMPLETION INSPECTION
.8.1 Punch-Out Inspection

Near the end of the work, or any increment of the work established by a
time stated in the SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement,
Prosecution, and Completion of Work", or by the specifications, the CQC
Manager shall conduct an inspection of the work. A punch list of items
which do not conform to the approved drawings and specifications shall be
prepared and included in the CQC documentation, as required by paragraph
DOCUMENTATION. The list of deficiencies shall include the estimated date
by which the deficiencies will be corrected. The CQC System Manager or
staff shall make a second inspection to ascertain that all deficiencies
have been corrected. Once this is accomplished, the Contractor shall
notify the Government that the facility is ready for the Government
Pre-Final inspection.

.8.2 Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the
facility is complete and ready to be occupied. A Government Pre-Final
Punch List may be developed as a result of this inspection. The
Contractor's CQC System Manager shall ensure that all items on this list
have been corrected before notifying the Government, so that a Final
inspection with the customer can be scheduled. Any items noted on the
Pre-Final inspection shall be corrected in a timely manner. These
ingpections and any deficiency corrections required by this paragraph shall
be accomplished within the time slated for completion of the entire work or
any particular increment of the work if the project is divided into
increments by separate completion dates.

.8.3 Final Acceptance Inspection
The Contractor's Quality Control Inspection personnel, plus the
superintendent or other primary management person, and the Contracting

Officer's Representative shall be in attendance at the final acceptance
inspection. Additional Government personnel including, but not limited to,
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those from Base/Post Civil Facility Engineer user groups, and major
commands may also be in attendance. The final acceptance inspection will
be formally scheduled by the Contracting Officer based upon results of the
Pre-Final inspection. Notice shall be given to the Contracting Officer at
least 14 days prior to the final acceptance inspection and shall include
the Contractor's assurance that all specific items previously identified to
the Contractor as being unacceptable, along with all remaining work
performed under the contract, will be complete and acceptable by the date
scheduled for the final acceptance inspection. Failure of the Contractor
to have all contract work acceptably complete for this inspection will be
cause for the Contracting Officer to bill the Contractor for the
Government's additional inspection cost in accordance with the contract
clause titled "Inspection of Construction'.

.9 DOCUMENTATION

The Contractor shall maintain current records providing factual evidence
that required quality control activities and/or tests have been performed.
These records shall include the work of subContractors and suppliers and
shall be on an acceptable form that includes, as a minimum, the following
information:

a. Contractor/subContractor and their area of responsibility.

b. Operating plant/equipment with hours worked, idle, or down for
repair.

c. Work performed each day, giving location, description, and by
whom. When Network Analysis (NAS) is used, identify each phase of
work performed each day by NAS activity number.

d. Test and/or control activities performed with results and
references to specifications/drawings requirements. The control
phase shall be identified (Preparatory, Initial, Follow-up). List
of deficiencies noted, along with corrective action.

e. Quantity of materials received at the site with statement as to
acceptability, storage, and reference to specifications/drawings

requirements.

f. Submittals and deliverables reviewed, with contract reference, by
whom, and action taken.

g. Offsite surveillance activities, including actions taken.

h. Job safety evaluations stating what was checked, results, and
instructions or corrective actions.

i. Instructions given/received and conflicts in plans and/or
specifications.
j. Contractor's verification statement.

These records shall indicate a description of trades working on the
project; the number of personnel working; weather conditions encountered;
and any delays encountered. These records shall cover both conforming and
deficient features and shall include a statement that equipment and
materials incorporated in the work and workmanship comply with the
contract. The original and one copy of these records in report form shall
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be furnished to the Government daily within [ ] hours after the date
covered by the report, except that reports need not be submitted for days
on which no work is performed. As a minimum, one report shall be prepared
and submitted for every 7 days of no work and on the last day of a no work
period. All calendar days shall be accounted for throughout the life of
the contract. The first report following a day of no work shall be for
that day only. Reports shall be signed and dated by the CQC System
Manager. The report from the CQC System Manager shall include copies of
test reports and copies of reports prepared by all subordinate quality
control personnel.

.10 SAMPLE FORMS

ER R R R R R R R R R R R R R R R R R R Rk Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R R R o R R Rk

NOTE: List enclosed forms. Sample forms are not a
part of this guide specification and should be

provided by the specifier.
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Sample forms enclosed at the end of this section.
.11 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected
noncompliance with the foregoing requirements. The Contractor shall take
immediate corrective action after receipt of such notice. Such notice,
when delivered to the Contractor at the work site, shall be deemed
sufficient for the purpose of notification. If the Contractor fails or
refuses to comply promptly, the Contracting Officer may issue an order
stopping all or part of the work until satisfactory corrective action has
been taken. ©No part of the time lost due to such stop orders shall be made
the subject of claim for extension of time or for excess costs or damages
by the Contractor.

-- End of Section --
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