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NOTE: This guide specification covers the
requirements for general procedures regarding
submittals, data normally submitted for review to
establish conformance with the design concept and
contract documents, called for in other sections of
the specifications.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).

Use of electronic communication is encouraged.

This guide specification includes tailoring options
for USACE, NAVFAC and NASA, requirements and for
NAVFAC EFD and EFA regional requirements. Selection
or deselection of a tailoring option will include or
exclude that option in the section, but editing of
the resulting section to fit the project is still
required.

Brackets are used in the text to indicate designer
choices or locations where text must be supplied by

the designer.
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NOTE: This section can be used for USACE
construction projects or design-build construction
projects.

Selection of the USACE tailoring option also
requires selection of the tailoring option for
construction projects or for design-build

construction projects.
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PART 1 GENERAL
1.2 DEFINITIONS
1.2.1 Submittal

Contract Clauses "FAR 52.236-5, Material and Workmanship," paragraph (b)
and "FAR 52.236-21, Specifications and Drawings for Construction,"
paragraphs (d), (e), and (f) apply to all "submittals."

1.2.2 Submittal Descriptions (SD)

Submittals requirements are specified in the technical sections.
Submittals are identified by SD numbers and titles as follows.

khhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkkhkhkkhkhkhkhkhkhkhkhkhkhhkhkhkhkhkhkhkkhkhkkkhkkkhkhkkhkhkhkhkhkhkhkhkhkkkkkkkkkkkkkkkkkx*
NOTE: The SD numbers and names, assigned by the
SPECSINTACT Configuration, Control and Coordinating
Board, relate to the terminology of the technical
sections and should not be changed.

NOTE: Only SD-01 through SD-11 numbers should be

used on NASA projects.
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SD-01 Preconstruction Submittals

Submittals which are required prior to a notice to proceed on a new
contract. Submittals required prior to the start of the next major
phase of the construction on a multi-phase contract. Schedules or
tabular list of data or tabular list including location, features, or
other pertinent information regarding products, materials, equipment,
or components to be used in the work, submitted prior to contract
notice to proceed or next major phase of construction.

Certificates of insurance.
Surety bonds.

List of proposed subcontractors.
List of proposed products.
Construction Progress Schedule.
Submittal register.

Schedule of prices.

Health and safety plan.

Work plan.

Quality control plan.
Environmental protection plan.

SD-02 Shop Drawings

Drawings, diagrams and schedules specifically prepared to illustrate
some portion of the work.

Diagrams and instructions from a manufacturer or fabricator for use in
producing the product and as aids to the Contractor for integrating the
product or system into the project.

Drawings prepared by or for the Contractor to show how multiple systems

and interdisciplinary work will be coordinated.
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SD-03 Product Data

Catalog cuts, illustrations, schedules, diagrams, performance charts,
instructions and brochures illustrating size, physical appearance and
other characteristics of materials, systems or equipment for some
portion of the work.

Samples of warranty language when the contract requires extended
product warranties.

SD-04 Samples

Fabricated or unfabricated physical examples of materials, equipment or
workmanship that illustrate functional and aesthetic characteristics of
a material or product and establish standards by which the work can be
judged.

Color samples from the manufacturer's standard line (or custom color
samples if specified) to be used in selecting or approving colors for
the project.

Field samples and mock-ups constructed on the project site establish
standards by which the ensuring work can be judged. Includes
assemblies or portions of assemblies which are to be incorporated into
the project and those which will be removed at conclusion of the work.

SD-05 Design Data

Design calculations, mix designs, analyses or other data pertaining to
a part of work.

SD-06 Test Reports
Report signed by authorized official of testing laboratory that a
material, product or system identical to the material, product or
system to be provided has been tested in accord with specified
requirements. (Testing must have been within three years of date of
contract award for the project.)
Report which includes findings of a test required to be performed by
the Contractor on an actual portion of the work or prototype prepared
for the project before shipment to job site.
Report which includes finding of a test made at the job site or on
sample taken from the job site, on portion of work during or after
installation.
Investigation reports.
Daily logs and checklists.
Final acceptance test and operational test procedure.

SD-07 Certificates
Statements printed on the manufacturer's letterhead and signed by

responsible officials of manufacturer of product, system or material
attesting that product, system or material meets specification
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1

requirements. Must be dated after award of project contract and
clearly name the project.

Document required of Contractor, or of a manufacturer, supplier,
installer or subcontractor through Contractor, the purpose of which is
to further quality of orderly progression of a portion of the work by
documenting procedures, acceptability of methods or personnel
qualifications.

Confined space entry permits.

Text of posted operating instructions.

SD-08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or
material, including special notices and Material Safety Data sheets
concerning impedances, hazards and safety precautions.

SD-09 Manufacturer's Field Reports

Documentation of the testing and verification actions taken by
manufacturer's representative at the job site, in the vicinity of the
job site, or on a sample taken from the job site, on a portion of the
work, during or after installation, to confirm compliance with
manufacturer's standards or instructions. The documentation must be
signed by an authorized official of a testing laboratory or agency and
must state the test results; and indicate whether the material,
product, or system has passed or failed the test.

Factory test reports.

SD-10 Operation and Maintenance Data

Data that is furnished by the manufacturer, or the system provider, to
the equipment operating and maintenance personnel. This data is needed
by operating and maintenance personnel for the safe and efficient
operation, maintenance and repair of the item.

This Data is intended to be incorporated in an operations and
maintenance manual or control system.

SD-11 Closeout Submittals

.2

.3

Documentation to record compliance with technical or administrative
requirements or to establish an administrative mechanism.

Special requirements necessary to properly close out a construction
contract. For example, Record Drawings, manufacturer's help and
product lines necessary to maintain and install equipment. Also,
submittal requirements necessary to properly close out a major phase of
construction on a multi-phase contract.

Approving Authority

Office or designated person authorized to approve submittal.
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1.2.4 Work

As used in this section, on- and off-site construction required by contract
documents, including labor necessary to produce submittals, construction,
materials, products, equipment, and systems incorporated or to be
incorporated in such construction.

1.3 SUBMITTALS
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NOTE: Submittals must be limited to those necessary
for adequate quality control. The importance of an
item in the project should be one of the primary
factors in determining if a submittal for the item
should be required.

A “G” following a submittal item indicates that the
submittal requires Government approval. Some
submittals are already marked with a “G”. Only
delete an existing “G” if the submittal item is not
complex and can be reviewed through the Contractor’s
Quality Control system. Only add a “G” if the
submittal is sufficiently important or complex in
context of the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within
the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy
projects.

Submittal items not designated with a "G" are
considered as being for information only for Army
projects and for Contractor Quality Control approval

for Navy projects.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only or as
otherwise designated. When used, a designation following the "G"
designation identifies the office that will review the submittal for the
Government. The following shall be submitted in accordance with Section
01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
Submittal register; G
1.4 USE OF SUBMITTAL REGISTER [DATABASE]
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NOTE: The following paragraphs, up to the paragraph
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entitled "SUBMITTAL CLASSIFICATION", are for Navy

projects only.
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NOTE: Create the submittal register from the
project specification files, at the conclusion of
the design. In SGML SPECSINTACT, choose "Submittal
Register Program" from "Forms/Documents" pull-down
menu. Local procedures must be responsive to the
requirement that the submittal register, required
with the QA plan, is usually due from the Contractor

within 20 days after the Notice of Award.
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NOTE: Include the bracketed text, invoking the use
of the electronic database for submittals, in most
projects. The alternative is a manually processed
submittal register initially created from the
Submittal Register Program, which may be appropriate

for small projects.
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Submittal register [database and submittal management program] will be
delivered to the Contractor, by Contracting Officer [on 3 1/2 inch disk].
Register [ database] will have the following fields completed, to the extent
that will be required by the Government during subsequent usage.

Column (c): Lists specification section in which submittal is
required.
Column (d): Lists each submittal description (SD No. and type, e.g.

SD-04 Drawings) required in each specification section.

Column (e): Lists one principal paragraph in specification section
where a material or product is specified. This listing is only to
facilitate locating submitted requirements. Do not consider
entries in column (e) as limiting project requirements.

Column (f): Indicate approving authority for each submittal. A "G"
indicates approval by Contracting Officer; a blank indicates
approval by QC manager.

[The database and submittal management program will be extractable from the
disk furnished to Contractor, for operation on Contractor's IBM compatible

personal computer with 640kb RAM, a hard drive, and 3 1/2 inch high density
floppy disk drive.]

Prepare and maintain submittal register, as the work progresses. [ Use
electronic submittal register program furnished by the Government or any
other format.] Do not change data which is output in columns (c), (d), (e),
and (f) as delivered by Government; retain data which is output in columns
(a), (g), (h), and (i) as approved.

.4.1 Submittal Register
khkkhkkhkhkhkhkhkhkhkkkkkkkkkkkkkhkkhkkhkkhkhkhkhhkhkhkhkhkhkhkkkkkkkkkhkkkkkkhkkhkkhkhkkkkkkkkkkkkkkkkkx*k

NOTE: Include the bracketed text, invoking the use
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of the electronic database for submittals, in most
projects. The alternative is a manually processed
submittal register initially created from the

Submittal Register Program, which may be appropriate
for small projects.
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Submit submittal register[ as an electronic database, using submittals
management program furnished to Contractor]. Submit with quality control
plan and project schedule required by Section 01 45 00.00 20 CONSTRUCTION
QUALITY CONTROL and [Section 01 32 17.00 20 [DESIGN BUILD ]NETWORK ANALYSIS
SCHEDULES (NAS).] [Section 01 32 16.00 20 [DESIGN AND ]CONSTRUCTION
PROGRESS DOCUMENTATION.] Verify that all submittals required for project

are listed and add missing submittals. Complete the following on the
register[ databasel]:

Column (a) Activity Number: Activity number from the project schedule.

Column (g) Contractor Submit Date: Scheduled date for approving
authority to receive submittals.

Column (h) Contractor Approval Date: Date Contractor needs approval
of submittal.

Column (i) Contractor Material: Date that Contractor needs material
delivered to Contractor control.

1.4.2 Contractor Use of Submittal Register

Update the following fields[ in the Government-furnished submittal register
program or equivalent fields in program utilized by Contractor].

Column (b) Transmittal Number: Contractor assigned list of
consecutive numbers.

Column (j) Action Code (k): Date of action used to record
Contractor's review when forwarding submittals to QC.

Column (1) List date of submittal transmission.
Column (qg) List date approval received.
1.4.3 Approving Authority Use of Submittal Register

Update the following fields[ in the Government-furnished submittal register
program or equivalent fields in program utilized by Contractor].

Column (b) .

Column (1) List date of submittal receipt.

Column (m) through (p).

Column (qg) List date returned to Contractor.
1.4.4 Contractor Action Code and Action Code

Entries used shall be as follows (others may be prescribed by Transmittal
Form) :
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1.

1.

NR - Not Received

AN - Approved as noted

A - Approved

RR - Disapproved, Revise, and Resubmit
4.5 Copies Delivered to the Government

khkkkkkhkhkkhkhkhhkhkhhkhkhhkhkhhkhkhkhkkhkhkhkhkhkkhkhkkkhkhkhkkhkhkhkkhkhkhkhkhkhhkhkhhkhkhkkkhkkkkkkkkkkkkkkkkkkk
NOTE: Include the bracketed text, invoking the use
of the electronic database for submittals, in most
projects. The alternative is a manually processed
submittal register initially created from the
Submittal Register Program, which may be appropriate

for small projects.
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Deliver one copy of submittal register updated by Contractor to Government
with each invoice request. [Deliver in electronic format, unless a paper
copy 1s requested by Contracting Officer.]

.5 PROCEDURES FOR SUBMITTALS

.5.1 Reviewing, Certifying, Approving Authority

QC organization shall be responsible for reviewing and certifying that
submittals are in compliance with contract requirements. Approving
authority on submittals is QC manager unless otherwise specified for
specific submittal. At each "Submittal" paragraph in individual
specification sections, a notation "G," following a submittal item,
indicates Contracting Officer is approving authority for that submittal
item. A notation " (LEED)" indicates the submittal shall be included in the
LEED Documentation Notebook as defined in Section 01 33 29 LEED(TM)
DOCUMENTATION.

5.2 Constraints

a. Submittals listed or specified in this contract shall conform to
provisions of this section, unless explicitly stated otherwise.

b. Submittals shall be complete for each definable feature of work;
components of definable feature interrelated as a system shall be
submitted at same time.

c. When acceptability of a submittal is dependent on conditions,
items, or materials included in separate subsequent submittals,
submittal will be returned without review.

d. Approval of a separate material, product, or component does not
imply approval of assembly in which item functions.

.5.3 Scheduling

a. Coordinate scheduling, sequencing, preparing and processing of
submittals with performance of work so that work will not be
delayed by submittal processing. Allow for potential requirements
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to resubmit.

b. Except as specified otherwise, allow review period, beginning with
receipt by approving authority, that includes at least [15]
[ ] working days for submittals for QC Manager approval and
[20] [ ] working days for submittals for Contracting Officer
approval. Period of review for submittals with Contracting
Officer approval begins when Government receives submittal from QC
organization. Period of review for each resubmittal is the same
as for initial submittal.

hhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhhhhhhhhk

NOTE: At bracket, use 30 working days for projects
estimated to require 180 or more calendar days to
construct. For projects requiring less than 180
calendar days to complete, use at least 20 working
days.

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhk

c. For submittals requiring review by fire protection engineer, allow
review period, beginning when Government receives submittal from
QC organization, of [30][ ] working days for return of

submittal to the Contractor. Period of review for each
resubmittal is the same as for initial submittal.

1.5.4 Variations

Variations from contract requirements require Government approval pursuant
to contract Clause entitled "FAR 52.236-21, Specifications and Drawings for
Construction" and will be considered where advantageous to Government.

1.5.4.1 Considering Variations

Discussion with Contracting Officer prior to submission, will help ensure
functional and quality requirements are met and minimize rejections and
resubmittals. When contemplating a variation which results in lower cost,
consider submission of the variation as a Value Engineering Change Proposal
(VECP) .

1.5.4.2 Proposing Variations

When proposing variation, deliver written request to the Contracting
Officer, with documentation of the nature and features of the variation and
why the variation is desirable and beneficial to Government. If lower cost
is a benefit, also include an estimate of the cost saving. In addition to
documentation required for variation, include the submittals required for
the item. Clearly mark the proposed variation in all documentation.

1.5.4.3 Warranting That Variations Are Compatible
When delivering a variation for approval, Contractor warrants that this
contract has been reviewed to establish that the variation, if
incorporated, will be compatible with other elements of work.

1.5.4.4 Review Schedule Is Modified

R R R R R R R R R R R R R R R R o R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Allow a longer additional review period if
the construction phase will have geographically
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scattered reviewers.
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In addition to normal submittal review period, a period of [10] [ ]
working days will be allowed for consideration by the Government of
submittals with variations.

5.

.5.

Contractor's Responsibilities

Determine and verify field measurements, materials, field
construction criteria; review each submittal; and check and
coordinate each submittal with requirements of the work and
contract documents.

Transmit submittals to QC organization in accordance with schedule
on approved Submittal Register, and to prevent delays in the work,
delays to Government, or delays to separate Contractors.

Advise Contracting Officer of variation, as required by paragraph
entitled "Variations."

Correct and resubmit submittal as directed by approving authority.
When resubmitting disapproved transmittals or transmittals noted
for resubmittal, the Contractor shall provide copy of that
previously submitted transmittal including all reviewer comments
for use by approving authority. Direct specific attention in
writing or on resubmitted submittal, to revisions not requested by
approving authority on previous submissions.

Furnish additional copies of submittal when requested by
Contracting Officer, to a limit of 20 copies per submittal.

Complete work which must be accomplished as basis of a submittal
in time to allow submittal to occur as scheduled.

Ensure no work has begun until submittals for that work have been
returned as "approved," or "approved as noted", except to the
extent that a portion of work must be accomplished as basis of
submittal.

QC Organization Responsibilities

Note date on which submittal was received from Contractor on each
submittal.

Review each submittal; and check and coordinate each submittal
with requirements of work and contract documents.

Review submittals for conformance with project design concepts and
compliance with contract documents.

Act on submittals, determining appropriate action based on QC
organization's review of submittal.

(1) When QC manager is approving authority, take appropriate
action on submittal from the possible actions defined in paragraph
entitled, "Actions Possible."

(2) When Contracting Officer is approving authority or when
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variation has been proposed, forward submittal to Government with
certifying statement or return submittal marked "not reviewed" or
"revise and resubmit" as appropriate. The QC organization's
review of submittal determines appropriate action.

e. Ensure that material is clearly legible.

f. Stamp each sheet of each submittal with QC certifying statement or
approving statement, except that data submitted in bound volume or
on one sheet printed on two sides may be stamped on the front of
the first sheet only.

(1) When approving authority is Contracting Officer, QC
organization will certify submittals forwarded to Contracting
Officer with the following certifying statement:

"I hereby certify that the (equipment) (material) (article) shown and
marked in this submittal is that proposed to be incorporated with
contract Number [ ], is in compliance with the contract

drawings and specification, can be installed in the allocated
spaces, and is submitted for Government approval.

Certified by Submittal Reviewer , Date
(Signature when applicable)

Certified by QC Manager , Date "
(Signature)
(2) When approving authority is QC Manager, QC Manager will use

the following approval statement when returning submittals to
Contractor as "Approved" or "Approved as Noted."

"I hereby certify that the (material) (equipment) (article) shown and
marked in this submittal and proposed to be incorporated with

contract Number [ ], 1s in compliance with the contract
drawings and specification, can be installed in the allocated
spaces, and is [ 1 approved for use.

Certified by Submittal Reviewer , Date

(Signature when applicable)

Approved by QC Manager , Date "
(Signature)

g. Sign certifying statement or approval statement. The person
signing certifying statements shall be QC organization member
designated in the approved QC plan. The signatures shall be in
original ink. Stamped signatures are not acceptable.

h. Update submittal register [database ]as submittal actions occur
and maintain the submittal register at project site until final

acceptance of all work by Contracting Officer.

i. Retain a copy of approved submittals at project site, including
Contractor's copy of approved samples.

1.5.7 Government's Responsibilities

When approving authority is Contracting Officer, the Government will:
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1.

1

a. Note date on which submittal was received from QC manager, on each
submittal for which the Contracting Officer is approving authority.

b. Review submittals for approval within scheduling period specified
and only for conformance with project design concepts and
compliance with contract documents.

c. Identify returned submittals with one of the actions defined in
paragraph entitled "Actions Possible" and with markings
appropriate for action indicated.

5.8 Actions Possible
Submittals will be returned with one of the following notations:

a. Submittals marked "not reviewed" will indicate submittal has been
previously reviewed and approved, is not required , does not have
evidence of being reviewed and approved by Contractor, or is not
complete. A submittal marked "not reviewed" will be returned with
an explanation of the reason it is not reviewed. Resubmit
submittals returned for lack of review by Contractor or for being
incomplete, with appropriate action, coordination, or change.

b. Submittals marked "approved" "approved as submitted" authorize
Contractor to proceed with work covered.

c. Submittals marked "approved as noted" or "approval except as
noted; resubmission not required" authorize Contractor to proceed
with work as noted provided Contractor takes no exception to the
notations.

d. Submittals marked "revise and resubmit" or "disapproved" indicate
submittal is incomplete or does not comply with design concept or
requirements of the contract documents and shall be resubmitted
with appropriate changes. No work shall proceed for this item
until resubmittal is approved.

6 FORMAT OF SUBMITTALS

.6.1 Transmittal Form

Transmit each submittal, except sample installations and sample panels, to
office of approving authority. Transmit submittals with transmittal form
prescribed by Contracting Officer and standard for project. The
transmittal form shall identify Contractor, indicate date of submittal, and
include information prescribed by transmittal form and required in
paragraph entitled "Identifying Submittals." Process transmittal forms to
record actions regarding sample panels and sample installations.

.6.2 Identifying Submittals

Identify submittals, except sample panel and sample installation, with the
following information permanently adhered to or noted on each separate
component of each submittal and noted on transmittal form. Mark each copy
of each submittal identically, with the following:

a. Project title and location.
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.6.

.6.

Construction contract number.

Section number of the specification section by which submittal is
required.

Submittal description (SD) number of each component of submittal.

When a resubmission, add alphabetic suffix on submittal
description, for example, SD-10A, to indicate resubmission.

Name, address, and telephone number of subcontractor, supplier,
manufacturer and any other second tier Contractor associated with

submittal.

Product identification and location in project.

Format for SD-02 Shop Drawings

Shop drawings shall not be less than A4 (297 by 210 mm) 8 1/2 by
11 inches nor more than AO (1189 by 841 mm) 30 by 42 inches.

Present A4 (297 by 210 mm) 8 1/2 by 11 inches sized shop drawings
as part of the bound volume for submittals required by section.
Present larger drawings in sets.

Include on each drawing the drawing title, number, date, and
revision numbers and dates, in addition to information required in
paragraph entitled "Identifying Submittals."

Dimension drawings, except diagrams and schematic drawings;
prepare drawings demonstrating interface with other trades to
scale. Shop drawing dimensions shall be the same unit of measure
as indicated on the contract drawings. Identify materials and
products for work shown.

Drawings shall include the nameplate data, size and capacity.
Also include applicable federal, military, industry and technical
society publication references.

Format of SD-03 Product Data and SD-08 Manufacturer's Instruction

Present product data submittals for each section as a complete,
bound volume. Include table of contents, listing page and catalog
item numbers for product data.

Indicate, by prominent notation, each product which is being
submitted; indicate specification section number and paragraph
number to which it pertains.

Supplement product data with material prepared for project to
satisfy submittal requirements for which product data does not
exist. Identify this material as developed specifically for
project, with information and format as required for submission of
SD-07 Certificates.

Provide product data in metric dimensions. Where product data are

included in preprinted catalogs with English units only, submit
metric dimensions on separate sheet.
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e. Product data shall include the manufacturer's name, trade name,
place of manufacture, and catalog model or number. Submittals
shall also include applicable federal, military, industry and
technical society publication references. Should manufacturer's
data require supplemental information for clarification, the
supplemental information shall be submitted as specified for SD-07
Certificates.

f. Where equipment or materials are specified to conform to industry
and technical society reference standards of the organizations
such as American National Standards Institute (ANSI), ASTM
International (ASTM), National Electrical Manufacturer's
Association (NEMA), Underwriters Laboratories (UL), and
Association of Edison Illuminating Companies (AEIC), submit proof
of such compliance. The label or listing by the specified
organization will be acceptable evidence of compliance. 1In lieu
of the label or listing, submit a certificate from an independent
testing organization, competent to perform testing, and approved
by the Contracting Officer. The certificate shall state that the
item has been tested in accordance with the specified
organization's test methods and that the item complies with the
specified organization's reference standard.

g. Submit manufacturer's instruction prior to installation.
.6.5 Format of SD-04 Samples
a. Furnish samples in sizes below, unless otherwise specified or
unless the manufacturer has prepackaged samples of approximately
same size as specified:

(1) Sample of Equipment or Device: Full size.

(2) Sample of Materials Less Than 50 by 75 mm 2 by 3 inches:
Built up to A4 (297 by 210 mm) 8 1/2 by 11 inches.

(3) Sample of Materials Exceeding A4 (297 by 210 mm) 8 1/2 by 11
inches: Cut down to A4 (297 by 210 mm) 8 1/2 by 11 inches and
adequate to indicate color, texture, and material variations.

(4) Sample of Linear Devices or Materials: 250 mm 10 inch length
or length to be supplied, if less than 250 mm 10 inches. Examples

of linear devices or materials are conduit and handrails.

(5) Sample of Non-Solid Materials: 750 ml Pint. Examples of
non-solid materials are sand and paint.

(6) Color Selection Samples: 50 by 100 mm 2 by 4 inches.
(7) Sample Panel: 1200 by 1200 mm 4 by 4 feet.
(8) Sample Installation: 10 square meters 100 square feet.

b. Samples Showing Range of Variation: Where variations are
unavoidable due to nature of the materials, submit sets of samples
of not less than three units showing extremes and middle of range.

c. Reusable Samples: Incorporate returned samples into work only if

so specified or indicated. Incorporated samples shall be in
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undamaged condition at time of use.

d. Recording of Sample Installation: Note and preserve the notation
of area constituting sample installation but remove notation at
final clean up of project.

IR R R R R ER RS R R R R R R R R R R R R R R R R R R R R R R R R R R R EREEREEREEREEEEEEEREREEEE]

NOTE: To avoid unnecessary effort by the
Contractor, use the following paragraph only when

there is no color board prepared during design.
khkkkhkkkhkkhkhkhkhhkhkhhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkkhkhkhkhkhkkhkhkhkhkhkhkhhkhkhkhkhkhkhkhkhkkkhkkkkkkkkkkkkkkkkkkk

e. When color, texture or pattern is specified by naming a particular
manufacturer and style, include one sample of that manufacturer
and style, for comparison.

1.6.6 Format of SD-05 Design Data and SD-07 Certificates
a. Provide design data and certificates on 297 by 210 mm 8 1/2 by 11
inches paper. Provide a bound volume for submittals containing
numerous pages.

1.6.7 Format of SD-06 Test Reports and SD-09 Manufacturer's Field Reports

a. Provide reports on 297 by 210 mm 8 1/2 by 11 inches paper in a
complete bound volume.

b. 1Indicate by prominent notation, each report in the submittal.
Indicate specification number and paragraph number to which it
pertains.

1.6.8 Format of SD-10 Operation and Maintenance Data (O&M)

a. O&M Data format shall comply with the requirements specified in
Section 01 78 23 OPERATION AND MAINTENANCE DATA

1.6.9 Format of SD-01 Preconstruction Submittals and SD-11 Closeout
Submittals

a. When submittal includes a document which is to be used in project
or become part of project record, other than as a submittal, do
not apply Contractor's approval stamp to document, but to a
separate sheet accompanying document.

b. Provide all dimensions in administrative submittals in metric.
Where data are included in preprinted material with English units
only, submit metric dimensions on separate sheet.

1.7 QUANTITY OF SUBMITTALS

ER R R R R R R R R R R R R R R R R R o R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: The quantities suggested below are consistent
with the quantities to be retained by the

Government, in paragraphs entitled "QC Organization
Responsibilities" and "Government Responsibilities;"

maintain the coordination.
khkkkhkhkkkhkhkkhkhkhkkkhkhkhkkhkhkkkhkhkhkkhkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkkkhkhkkhkhkhkkhkhkkhkhkhkkhkhkkkhkkhkkkhkkkkkkkkk
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1.7.1 Number of Copies of SD-02 Shop Drawings

R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Verify with the Contracting Officer the
number of submittals required; normally "six" for
Quality Control Manager approval and "seven" for

Contracting Officer approval.
kkhkkhkkkhkhkhkhkhkkhkhkkkhkhkkkhkhkhkkhkhkkkhkkhkkhkhkhkhkhkkhkhkkhkhkkkkkkkkkhkkkkhkkhkkkhkhkkhkkkkkkkkkkkkkkkk

a. Submit [six] [ ] copies of submittals of shop drawings
requiring review and approval only by QC organization and [seven]
[ ] copies of shop drawings requiring review and approval by

Contracting Officer.

1.7.2 Number of Copies of SD-03 Product Data and SD-08 Manufacturer's
Instructions

Submit in compliance with quantity requirements specified for shop drawings.

1.7.3 Number of Samples SD-04 Samples

Rk ok R o ok ok ok ok ok ok R ok o ok ok o R R o o o ok ok ok ok o o o o o o ok o R R R R R ok o ok o o R o o o R o R R o R R R R R o R R R

NOTE: For NAVFAC Atlantic, require one sample in
paragraph a and delete the second sentence of

paragraph a.
khkkhkkhkhkhkkhkkkhkhkhkkkhkkhkhkhkkhkhkkhkkhkhkhkhkhkhkhkhkkhkhkkhkhkhkkkhkkkkkhkkkkhkkhkkhkkkkhkkkkkkkkkkkkkkk*k

a. Submit [two] [ ] samples, or [two] [ ] sets of samples
showing range of variation, of each required item. One approved
sample or set of samples will be retained by approving authority
and one will be returned to Contractor.

b. Submit one sample panel. Include components listed in technical
section or as directed.

c. Submit one sample installation, where directed.
d. Submit one sample of non-solid materials.
1.7.4 Number of Copies SD-05 Design Data and SD-07 Certificates

a. Submit in compliance with quantity requirements specified for shop
drawings.

1.7.5 Number of Copies SD-06 Test Reports and SD-09 Manufacturer's Field
Reports

b. Submit in compliance with quantity with quality requirements
specified for shop drawings.

1.7.6 Number of Copies of SD-10 Operation and Maintenance Data

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhhhhhhhhk

NOTE: For NAVFAC Atlantic, require three copies of

O&M Data.
khkkkhkhkhkkkhkhkkhkhkhkkkhkhkhkkhkhkhkkhkhkhkkhkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkkhkhkhkkhkhkkkhkkkkhkhkkkkkkkkk

Submit [Five] [three] [ ] copies of O&M Data to the Contracting Officer
for review and approval.
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1.7.7 Number of Copies of SD-01 Preconstruction Submittals and SD-11
Closeout Submittals

a. Unless otherwise specified, submit administrative submittals
compliance with quantity requirements specified for shop drawings.

1.8 FORWARDING SUBMITTALS

Rk ok ok o ok ok ok ok ok ok o ok o ok ok o R R o o o ok ok ok ok o o o ok o o ok o R R R R R R o o o o R R o R R R R R R R R R R R R R R R R R

NOTE: Use this article and the following paragraphs
only in LANTNAFVFACENGCOM Division projects. In the
following paragraphs select only the applicable
information in brackets. On A/E projects, the A/E
should insert the firm name in the spaces shown,
unless it is known that the A/E will not be checking
samples and other submittals, including shop

drawings and product data.
khkkhkkkhkkhkhkkkhkhkkhkhkhkhkhkhkkkhkkkhkkkhkkhkhkkkhhkkkhkkkkkkkkkkkkkkkhkkkhkkkhkkkhkkkkkkkkkkkkk

1.8.1 Submittals Required from the Contractor

As soon as practicable after award of contract, and before procurement of
fabrication, forward to the [Commander, NAVFAC Atlantic, Code CI4Al, 6506
Hampton Boulevard, Norfolk, Virginia, 23508-1278] [Architect-Engineer:

[ 1,] submittals required in the technical sections of this
specification, including shop drawings, product data and samples. One copy
of the transmittal form for all submittals shall be forwarded to the
Resident Officer in Charge of Construction.

[The Architect-Engineer for this project] [NAVFAC Atlantic] will review and
approve for the Contracting Officer those submittals reserved for
Contracting Officer approval to verify submittals comply with the contract
requirements.

1.8.1.1 O&M Data

[The Architect-Engineer for this project] [NAVFAC Atlantic] will review and
approve for the Contracting Officer O&M Data to verify the submittals
comply with the contract requirements; submit data specified for a given
item within 30 calendar days after the item is delivered to the contract
site.

a. In the event the Contractor fails to deliver O&M Data within the
time limits specified, the Contracting Officer may withhold from
progress payments 50 percent of the price of the item with which
such O&M Data are applicable.

[1.8.1.2 Submittals Reserved for NAVFAC Atlantic Approval

ER R R R R R R R R R R R R R R R R R o R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Include this optional paragraph for all
projects designed by Architect-Engineer consulting

firms. Fill in the appropriate specification
section numbers and titles for the respective
products.

R R R R R R R R R R R R R R R R o R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

As an exception to the standard submittal procedure specified above, submit
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the following to the Commander, NAVFAC Atlantic, Code CI4Al, 6506 Hampton
Blvd, Norfolk, VA 23508-1278:

Rk ok R o ok ok ok ok ok ok R ok o ok ok o R R o o o R ok ok ok o o o ok ok o ok R R R R R R o o o o R R o R R R R R R R R R R R R R Rk R o

NOTE: Add Section Reference tags where appropriate

below when blanks are filled.
khkkkhkhkkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkkhkhkhkkhkhkkkhkhkhkkhkhkkhkhkhkkhkkkkkkkkkk

[a. Section [ 1, "I ]J": Pile driving records]

[b. Section [ 1, "I ]": All fire protection system submittals]
[c. Section [ 1, "I[ ]": All fire alarm system submittals]

[d. Section 23 09 53.00 20 SPACE TEMPERATURE CONTROL SYSTEMS: SD-06

field test report submittals]

[e. Section 23 09 54.00 20 DIRECT DIGITAL CONTROL SYSTEMS: SD-06
field test report submittals]

[f. Section 23 08 00.00 20 HVAC TESTING/ADJUSTING/BALANCING: All
submittals]
[g. Section 23 08 01.00 20 TESTING INDUSTRIAL VENTILATION SYSTEMS:

All submittals]

[h. Section 26 12 19.10 THREE-PHASE PAD-MOUNTED TRANSFORMERS: All
submittals]

[1. Section 26 12 19.20 SINGLE-PHASE PAD-MOUNTED TRANSFORMERS: All
submittals]

[J. Section 33 71 01 OVERHEAD TRANSMISSION AND DISTRIBUTION:

Transformer submittals]

(k. Section 26 11 13 SECONDARY UNIT SUBSTATIONS: Transformer
submittals]

[1. Section 26 11 16.00 20 PRIMARY UNIT SUBSTATIONS: Transformer
submittals]

][1.8.1.3 Overseas Shop Drawing Submittals

R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R o R R R R R Rk

NOTE: For use on overseas jobs only.
khkkhkkhkhkkhkhkhkhkkkkhkkkkkhkkkkhkkhkkhkkhkhkhkhkhkhkhkhkhkhkkkkkkkkkkkkkkkhkkhkkkhkhkkkkkkkkkkkkkkkkkx*k

All submittals shall be sent via overnight express mail service. All costs
associated with the overnight express mail service shall be borne by the
construction Contractor. Costs associated with the overnight express mail
of submittals related to proposed submittal variances of resubmittals
necessary as a result of noncompliant or incomplete Contractor submittals
shall be the responsibility of the Contractor.

11.9 SUBMITTAL CLASSIFICATION

R R R R R R R R R R R R R R R R o R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: The remaining paragraphs of this
specification section are for Army projects only.
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Submittals are classified as follows:
.9.1 Designer of Record Approved

khkkkkkkhkkhkhkhhkhkhhkhkhhkhkhhkhkhkhkkhkhkhkhkhkhkhkkkhkhkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhkhkhkkhkkkhkkkkkkkkkkkkkkkk
NOTE: This paragraph applies only to design-build
projects. The DESIGN AFTER AWARD section is project

specific and usually carries the number 01012.
khkkhkkhkhkhkhkhkkhkkkkhkkkkkkkkkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhkkkkkkkkkkkkkkkkhkkhkkhkhkkkkkkkkkkkkkkkkkx*

Designer of Record approval is required for extensions of design, critical
materials, any deviations from the solicitation, the accepted proposal, or
the completed design, equipment whose compatibility with the entire system
must be checked, and other items as designated by the Contracting Officer.
Within the terms of the Contract Clause entitled "Specifications and
Drawings for Construction", they are considered to be "shop drawings". The
Contractor shall provide the Government the number of copies designated
hereinafter of all Designer of Record approved submittals. The Government
may review any or all Designer of Record approved submittals for
conformance to the Solicitation and Accepted Proposal. The Government will
review all submittals designated as deviating from the Solicitation or
Accepted Proposal, as described below. Design submittals shall be in
accordance with Section [ ] DESIGN AFTER AWARD. Generally, design
submittals should be identified as SD-05 DESIGN DATA submittals.

.9.2 Government Approved

hhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhk

NOTE: Selection of construction or design-build

construction text required.
khkkhkkhkhkkkhkhkkkkkkhkhkkhkhkhkkhkkhkkhkkhkhkhkhhkhkhkhkkhkhkkkhkkkkkkkkkkkkkhkkkhkhkkkhkkkkkkkkkkkkkkkk

Government approval is required for extensions of design, critical
materials, deviations, equipment whose compatibility with the entire system
must be checked, and other items as designated by the Contracting Officer.
Government approval is required for any deviations from the Solicitation or
Accepted Proposal and other items as designated by the Contracting Officer.
Within the terms of the Contract Clause entitled "Specifications and
Drawings for Construction," they are considered to be "shop drawings."

.9.3 Government Reviewed Design or Extension of Design

kkhkkhkkkhkhkhkhkhkkhkhkkkhkhkkkhkhkhkkhkhkkkhkkhkkhkhkhkhkhkkhkhkkhkhkkkkkkkkkhkkkkhkkhkkkhkhkkhkkkkkkkkkkkkkkkk
NOTE: This paragraph applies only to design-build
construction projects. The DESIGN AFTER AWARD
section is project specific and usually carries the
number 01012.

IR R R R RS E R R R R SRR R R R R R R R R R R R R R R R R R R R R R R R R R R R EREEREEREEREEEEEREEREREEE]

The Government will review all ( %) and ( %) design submittals for
conformance with the technical requirements of the solicitation. Section

[ ] DESIGN AFTER AWARD covers the design submittal and review process
in detail. Government review is required for extension of design
construction submittals, used to define contract conformity, and for
deviation from the completed design. Review will be only for conformance
with the contract requirements. Included are only those construction
submittals for which the Designer of Record design documents do not include
enough detail to ascertain contract compliance. The Government may, but is
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not required, to review extensions of design such as structural steel or
reinforcement shop drawings.

.9.4 Information Only

hhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhhhk

NOTE: Selection of construction or design-build

construction text required.
kkhkkhkkhkhkhkkhkhkhkhkhkhkkhkhkkhkhkhkkhkkhkkhkkhkkhkhkhkhkhkhkhkkhkhkkkhkhkkkkhkkkkkhkkkkhkhkkhkhkkkhkkkkkkkkkkkkkkk*k

All submittals not requiring Government approval will be for information
only.All submittals not requiring Designer of Record or Government approval
will be for information only. They are not considered to be "shop
drawings" within the terms of the Contract Clause referred to above.

All submittals not requiring Government approval will be for information
only. They are not considered to be "shop drawings" within the terms of
the Contract Clause referred to above.

.10 APPROVED SUBMITTALS

Rk ok R o ok ok ok ok ok ok R ok o ok ok o R R o o o ok ok ok ok o o o o o o ok o R R R R R ok o ok o o R o o o R o R R o R R R R R o R R R

NOTE: Selection of construction or design-build

construction text required.
khkkhkkkhkkhkhkhkkhkhkhkhkhkhkhkkhkkkhkkhkhkkhkhkkhkhkhkhkhhkhkhkkkkkkkhkkhkkkkkkhkkkhkkkhkkkhkkkkkkkkkkkkk

The Contracting Officer's approval of submittals shall not be construed as
a complete check, but will indicate only that the general method of
construction, materials, detailing and other information are satisfactory
design, general method of construction, materials, detailing and other
information appear to meet the Solicitation and Accepted Proposal.
Approval will not relieve the Contractor of the responsibility for any
error which may exist, as the Contractor under the Contractor Quality
Control (CQC) requirements of this contract is responsible for [dimensions,
the design of adequate connections and details, and the satisfactory
construction of all work] [design, dimensions, all design extensions, such
as the design of adequate connections and details, etc., and the
satisfactory construction of all work]. After submittals have been
approved by the Contracting Officer, no resubmittal for the purpose of
substituting materials or equipment will be considered unless accompanied
by an explanation of why a substitution is necessary.

L11 DISAPPROVED SUBMITTALS

R R R R R R R R R R R R R R R R R o R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Selection of construction or design-build

construction text required.
khkkkkkhkhkkhkhkhhkhkhhkhkhhkhkhhkhkhkhkkhkhkhkkhkhkkhkhkkhkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhkhkhkkkhkkkkkkkkkkkkkkkkkkk

The Contractor shall make all corrections required by the Contracting
Officer and promptly furnish a corrected submittal in the form and number
of copies specified for the initial submittal.The Contractor shall make all
corrections required by the Contracting Officer, obtain the Designer of
Record's approval when applicable, and promptly furnish a corrected
submittal in the form and number of copies specified for the initial
submittal. Any "information only" submittal found to contain errors or
unapproved deviations from the Solicitation or Accepted Proposal shall be
resubmitted as one requiring "approval" action, requiring both Designer of
Record and Government approval. If the Contractor considers any correction
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indicated on the submittals to constitute a change to the contract, a
notice in accordance with the Contract Clause "Changes" shall be given
promptly to the Contracting Officer.

.12 WITHHOLDING OF PAYMENT

IR R R R R ER RS R R R R R R R R R R R R R R R R R R R R R R R R R R R EREEREEREEREEEEEEEREREEEE]

NOTE: Selection of construction or design-build

construction text required.
khkkhkkhkhkhkhkhkkhkkkkhkkkkkkkkkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhkkkkkkkkkkkkkkkkhkkhkkhkhkkkkkkkkkkkkkkkkkx*

Payment for materials incorporated in the work will not be made if required
approvals have not been obtained.No payment for materials incorporated in
the work will be made if all required Designer of Record or required
Government approvals have not been obtained. No payment will be made for
any materials incorporated into the work for any conformance review
submittals or information only submittals found to contain errors or
deviations from the Solicitation or Accepted Proposal.

.13 GENERAL

Rk ok R o ok ok ok ok ok ok R ok o ok ok o R R o o o ok ok ok ok o o o o o o ok o R R R R R ok o ok o o R o o o R o R R o R R R R R o R R R

NOTE: Selection of construction or design-build

construction text required.
khkkhkkkhkkhkhkhkkhkhkhkhkhkhkhkkhkkkhkkhkhkkhkhkkhkhkhkhkhhkhkhkkkkkkkhkkhkkkkkkhkkkhkkkhkkkhkkkkkkkkkkkkk

The Contractor shall make submittals as required by the specifications.
The Contracting Officer may request submittals in addition to those
specified when deemed necessary to adequately describe the work covered in
the respective sections. Units of weights and measures used on all
submittals shall be the same as those used in the contract drawings. Each
submittal shall be complete and in sufficient detail to allow ready
determination of compliance with contract requirements. Prior to
submittal, all items shall be checked and approved by the Contractor's
Quality Control (CQC) System ManagerQuality Control (CQC) System Manager
and the Designer of Record, if applicable, and each item shall be stamped,
signed, and dated by the CQC System Manager indicating action taken.
Proposed deviations from the contract requirements shall be clearly
identified. Submittals shall include items such as: Contractor's,
manufacturer's, or fabricator's drawings; descriptive literature including
(but not limited to) catalog cuts, diagrams, operating charts or curves;
test reports; test cylinders; samples; O&M manuals (including parts list);
certifications; warranties; and other such required submittals. Submittals
requiring Government approval shall be scheduled and made prior to the
acquisition of the material or equipment covered thereby. Samples
remaining upon completion of the work shall be picked up and disposed of in
accordance with manufacturer's Material Safety Data Sheets (MSDS) and in
compliance with existing laws and regulations.

.14 SUBMITTAL REGISTER

Rk ok ok o ok ok ok ok ok ok o ok o ok ok o R R o o o R ok ok ok o o o ok o R R R R R R R R o ok o o o ok o R R R o R R R R R R R R R R R R

NOTE: Use the first bracketed sentence of the
paragraph if the Contractor is required by the
contract to use the Quality Control System (QCS).
Use the second bracketed sentence of the paragraph
if the Contractor will not be required by the
contract to use the Quality Control System (QCS).

It may not be necessary or beneficial to use the QCS
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in small, simple, short duration contracts/delivery
orders for construction, or for other contracts
where its use would not be in the best interest of
the Government.

A submittal register or a submittal list is not a
part of this guide specification; a register or
listing must be developed locally for each project.

When creating a new section not covered by guide
specifications, the following guidelines must be
followed.

1. The submittal paragraph must be in PART 1 and
entitled "1l.x SUBMITTALS" ("x" represents any main
paragraph number) .

2. Each submittal category (SD-## Title) used must
be identified in the submittal paragraph and
surrounded by a set of submittal tags.

3. Items requiring a submittal are listed below the
submittal categories (SD-## Title) surrounded by a
set of submittal tags. If the submittal item is
repeated elsewhere in a paragraph outside the
submittal paragraph and that paragraph establishes
the requirements for the item, the item should be
tagged in the paragraph title or the paragraph text
so that the paragraph number will appear on the
submittal register. Tagging of the item in the
paragraph title should be the first choice.

4. Submittal Classifications:

a. Government approved is required for submittals
with a "G" designation. All submittals not
requiring Government approval will be for
information only. The "G" Submittal Classification
can only appear in the submittal paragraph and must
be included within a separate set of submittal tags
immediately following the submittal item.

b. A Reviewer designation should be used anytime
the "G" designation is used. The Reviewer is
designated by inserting an identifier of three
characters or less (e.g. "AE") immediately following
the "G" designation. The identifier must be
separated from the "G" designation by a space,
comma, pipe symbol or dash (a comma and a space are
used in the guide specifications). The "G" and the
reviewer designation should be included within the
same set of submittal tags.

When the submittal register is generated,
SPECSINTACT software searches by section for the
submittal paragraph within Part 1. Next it will
search for submittal tags within the paragraph and
within the section and place the information on the
submittal register. Submittal registers generated
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through the QCS software utilize the submittal file
generated by the SPECSINTACT software.

Selection of construction or design-build

construction text required.
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At the end of this section is a submittal [register] [list] showing items
of equipment and materials for which submittals are required by the
specifications; this list may not be all inclusive and additional
submittals may be required. [The Contractor shall maintain a submittal
register for the project in accordance with Section 01 45 02.00 10 QUALITY
CONTROL SYSTEM (QCS) .] [The Government will provide the initial submittal
register in electronic format. Thereafter, the Contractor shall maintain a
complete list of all submittals, including completion of all data columns.
Dates on which submittals are received and returned by the Government will
be included in its export file to the Contractor. The Contractor shall
track all submittals.]

The Designer of Record shall develop a complete list of submittals during
design. The Designer of Record shall identify required submittals in the
specifications, and use the list to prepare the Submittal Register. The
list may not be all inclusive and additional submittals may be required by
other parts of the contract. The Contractor is required to complete the
submittal register and submit it to the Contracting Officer for approval
within 30 calendar days after Notice to Proceed. The approved submittal
register will serve as a scheduling document for submittals and will be
used to control submittal actions throughout the contract period. The
submit dates and need dates used in the submittal register shall be
coordinated with dates in the Contractor prepared progress schedule.
Updates to the submittal register showing the Contractor action codes and
actual dates with Government action codes and actual dates shall be
submitted monthly or until all submittals have been satisfactorily
completed. When the progress schedule is revised, the submittal register
shall also be revised and both submitted for approval.

.15 SCHEDULING

Submittals covering component items forming a system or items that are
interrelated shall be scheduled to be coordinated and submitted
concurrently. Certifications to be submitted with the pertinent drawings
shall be so scheduled. Adequate time (a minimum of [ ] calendar days
exclusive of mailing time) shall be allowed and shown on the register for
review and approval. No delay damages or time extensions will be allowed
for time lost in late submittals. An additional [ ] calendar days
shall be allowed and shown on the register for review and approval of
submittals for [food service equipment] [and] [refrigeration and HVAC
control systems].

.16 TRANSMITTAL FORM (ENG FORM 4025)
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NOTE: ENG Form 4025 is not a part of this guide

specification; the sample ENG Form 4025 must be

added to this section locally. If the Contractor is

required to use the QCS software for the contract,

that system includes an electronic version of ENG

Form 4025.
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The sample transmittal form (ENG Form 4025) attached to this section shall
be used for submitting both Government approved and information only
submittals in accordance with the instructions on the reverse side of the
form. These forms [will be furnished to the Contractor] [are included in
the QCS software that the Contractor is required to use for this contract].
This form shall be properly completed by filling out all the heading blank
spaces and identifying each item submitted. Special care shall be
exercised to ensure proper listing of the specification paragraph and/or
sheet number of the contract drawings pertinent to the data submitted for
each item.

.17 SUBMITTAL PROCEDURES
Submittals shall be made as follows:
.17.1 Procedures
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NOTE: Add applicable procedures, including where to

be submitted and number of copies required.
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[ 1 [ ] [The Government will further discuss detailed submittal
procedures with the Contractor at the [Preconstruction
Conference] [Post-Award Conferencel].

L17.2 Deviations

For submittals which include proposed deviations requested by the
Contractor, the column "variation" of ENG Form 4025 shall be checked. The
Contractor shall set forth in writing the reason for any deviations and
annotate such deviations on the submittal. The Government reserves the
right to rescind inadvertent approval of submittals containing unnoted
deviations.

.18 CONTROL OF SUBMITTALS

The Contractor shall carefully control his procurement operations to ensure
that each individual submittal is made on or before the Contractor
scheduled submittal date shown on the approved "Submittal Register."

.19 GOVERNMENT APPROVED SUBMITTALS
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NOTE: Selection of construction or design-build

construction text required.
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Upon completion of review of submittals requiring Government approval, the
submittals will be identified as having received approval by being so

stamped and dated. [ ] copies of the submittal will be retained by the
Contracting Officer and [ ] copies of the submittal will be returned to
the Contractor. If the Government performs a conformance review of other

Designer of Record approved submittals, the submittals will be so
identified and returned, as described above.
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1.20 INFORMATION ONLY SUBMITTALS
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NOTE: Selection of construction or design-build
construction text required.
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Normally submittals for information only will not be returned. Approval of
the Contracting Officer is not required on information only submittals.

The Government reserves the right to require the Contractor to resubmit any
item found not to comply with the contract. This does not relieve the
Contractor from the obligation to furnish material conforming to the plans
and specifications; will not prevent the Contracting Officer from requiring
removal and replacement of nonconforming material incorporated in the work;
and does not relieve the Contractor of the requirement to furnish samples
for testing by the Government laboratory or for check testing by the
Government in those instances where the technical specifications so
prescribe. For design-build construction the Government will retain

[ ] copies of information only submittals.

1.21 STAMPS
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NOTE: Selection of construction or design-build
construction text required.
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Stamps used by the Contractor on the submittal data to certify that the
submittal meets contract requirements shall be similar to the following:
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CONTRACTOR

(Firm Name)
Approved
Approved with corrections as noted on submittal data and/or

attached sheets(s).

SIGNATURE:

TITLE:

DATE:

For design-build construction, both the Contractor Quality Control System
Manager and the Designer of Record shall stamp and sign to certify that the
submittal meets contract requirements.

.22 PREPARATION

.22.1 Marking

Prepare, review and stamp with Contractor's approval all specified
submittals.

Permanently mark each submittal to identify it by contract number;
transmittal date; Contractor's, Subcontractor's, and supplier's name,

address (es) and telephone number(s); submittal name; specification or
drawing reference; and similar information to distinguish it from other
submittals. Submittal identification shall include space to receive the

review action by the Contracting Officer.
.22.2 Drawing Format

Drawing submittals shall be prepared on translucent, reproducible sheets,
not less than 210 by 279 millimeter 8-1/2 by 11 inches nor larger than 841
by 1189 millimeter 30 by 42 inches in size, except for full size patterns
or templates. Drawings shall be prepared to accurate size, with scale
indicated, unless other form is required. Drawing reproducibles shall be
suitable for microfilming and reproduction on the Diazo or Ozalid machines
and shall be of a quality to produce clear, distinct lines and letters.
Drawings shall have dark lines on a white background.

Copies of each drawing shall have the following information clearly marked
thereon:

a. Job name, which shall be the general title of the contract
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drawings.
b. Date of the drawings and revisions.
c. Name of Contractor.
d. Name of Subcontractor.
e. Name of the item, material, or equipment detailed thereon.

f. Submittal number (e.g., first submittal to last submittal) in a
uniform location adjacent to the title block.

g. Specification section to which submittal applies.

h. Government contract number shall appear in the margin, immediately
below the title block.

Drawings shall be numbered in logical sequence. Contractor may use his own
number system. Each drawing shall bear the number of the submittal in a
uniform location adjacent to the title block. Government contract number
shall appear in the margin, immediately below the title block, for each
drawing.

A blank space, no smaller than [ ] millimeter inches shall be reserved
on the right hand side of each sheet for the Government disposition stamp.

.22.3 Data Format

Required data submittals for each specific material, product, unit of work,
or system shall be collected into a single submittal and marked for
choices, options, and portions applicable to the submittal. Marking of
each copy of product data submitted shall be identical. Partial submittals
will [not] be accepted for expedition of construction effort.

.22.4 Samples

Samples shall be physically identical with the proposed material or product
to be incorporated in the work, fully fabricated and finished in the
specified manner, and full scale. Where variations in color, finish,
pattern, or texture are inherent in the material or product represented by
the sample, multiple units of the sample, showing the near-limits of the
variations and the "average" of the whole range (not less than 3 units),
shall be submitted. Each unit shall be marked to describe its relation to
the range of the variation. Where samples are specified for selection of
color, finish, pattern, or texture, the full set of available choices shall
be submitted for the material or product specified. Sizes and quantities
of samples shall represent their respective standard unit.

.23 SUBMISSION REQUIREMENTS
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NOTE: Quantities and procedures should be modified
to suit project requirements and the applicable

user's procedures.
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1.23.1 Schedules
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NOTE: Delete this part if submittal schedule is
specified elsewhere or is not required due to size

or nature of the project.
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[Within 30 calendar days of notice to proceed] [Within 15 calendar days of
notice to proceed] [At the Preconstruction conference], provide, for
approval by the Contracting Officer, the following schedule of submittals:

a. A schedule of shop drawings and technical submittals required by
the specifications and drawings. Indicate the specification or
drawing reference requiring the submittal; the material, item, or
process for which the submittal is required; the "SD" number and
identifying title of the submittal; the Contractor's anticipated
submission date and the approval need date.

b. A separate schedule of other submittals required under the
contract but not listed in the specifications or drawings.
Schedule will indicate the contract requirement reference; the
type or title of the submittal; the Contractor's anticipated
submission date and the approved need date (if approval is
required) .

c. Submittals called for by the contract documents will be listed on
one of the above schedules. If a submittal is called for but does
not pertain to the contract work, the Contractor shall include the
submittal in the applicable schedule and annotate it "N/A" with a
brief explanation. Approval of the schedules by the Contracting
Officer does not relieve the Contractor of supplying submittals
required by the contract documents but which have been omitted
from the schedules or marked "N/A".

d. Re-submit copies of both schedules and annotate monthly by the
Contractor with actual submission and approval dates. When all
items on a schedule have been fully approved, no further
re-submittal of the schedule is required.

1.23.2 Drawings Submittals

Submit [[ ] translucent reproducible copy(s)] [and] [I ] blackline
or blueline opaque print(s)] of each drawing. [ ] prints, marked with
review notations by the Contracting Officer, will be returned to the
Contractor. All required installation, fabrication and connection drawings
shall be submitted and approved prior to the start of work detailed on
these drawings.

1.23.3 Data Submittals
Submit [Fivel] [ ] complete sets of indexed and bound product data.

[One] [ ] set, marked with review notations by the Contracting Officer,
will be returned to the Contractor.

1.23.4 Samples

Submit one set of identified samples. A copy of the transmittal form,
marked with review notations including selections by the Contracting
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Officer, will be returned to the Contractor.

Samples that are intended or permitted to be returned and actually
incorporated in the work are so indicated in the individual technical
sections. These samples will be returned to the Contractor, at his
expense, to be clearly labeled, with installation location recorded.
Samples shall be in undamaged condition at the time of installation.

Where mockups and similar large samples are required by individual
technical sections, it is recognized that these are a special type of
sample which cannot be readily "transmitted" as specified for submittal of
samples. Otherwise, and except as indicated in the individual technical
sections, the requirements for samples shall be complied with and a
transmittal form shall be processed for each mockup, to provide a record of
the activity.

.24 GOVERNMENT'S REVIEW
.24 .1 Review Notations

Contracting Officer will review submittals and provide pertinent notation
within [ ] calendar days after date of submission. Submittals will be
returned to the Contractor with the following notations:

a. Submittals marked "approved" authorize the Contractor to proceed
with the work covered.

b. Submittals marked "approved as noted" authorize the Contractor to
proceed with the work covered provided he takes no exception to
the corrections. Notes shall be incorporated prior to submission
of the final submittal.

c. Submittals marked "return for correction" require the Contractor
to make the necessary corrections and revisions and to re-submit
them for approval in the same routine as before, prior to
proceeding with any of the work depicted by the submittal.

d. Submittals marked "not approved" or "disapproved" indicate
noncompliance with the contract requirements and shall be
re-submitted with appropriate changes. No item of requiring a
submittal shall be accomplished until the submittals are approved
or approved as noted.

e. Contractor shall make corrections required by the Contracting
Officer. If the Contractor considers any correction or notation
on the returned submittals to constitute a change to the contract
drawings or specifications; notice as required under the clause
entitled, "Changes" shall be given to the Contracting Officer.
Approval of the submittals by the Contracting Officer shall not be
construed as a complete check, but will indicate only that the
general method of construction and detailing is satisfactory.
Contractor shall be responsible for the dimensions and design of
connection details and construction of work. Failure to point out
deviations may result in the Government requiring rejection and
removal of such work at the Contractor's expense.

f. 1If changes are necessary to approved submittals, the Contractor

shall make such revisions and submission of the submittals in
accordance with the procedures above. No item of work requiring a
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submittal change shall be accomplished until the changed
submittals are approved.

1.24.2 Sample Approval

Furnish, for the approval of the Contracting Officer, samples required by
the specifications or by the Contracting Officer. Shipping charges shall be
paid by the Contractor. Materials or equipment requiring sample approval
shall not be delivered to the site or used in the work until approved in
writing by the Contracting Officer.

Each sample shall have a label indicating:
a. Name of project
b. Name of Contractor
c. Material or equipment
d. Place of origin
e. Name of producer and brand
f. Specification section to which samples applies

g. Samples of furnished material shall have additional markings that
will identify them under the finished schedules.

Contractor shall submit to the Contracting Officer two samples of materials
where samples are requested. Transmit to the Contracting Officer with each
sample a letter, original and two copies, containing the above information.

Approval of a sample shall be only for the characteristics or use named in
such approval and shall not be construed to change or modify any contract
requirements. Before submitting samples, the Contractor shall assure that
the materials or equipment will be available in quantities required in the
project. No change or substitution will be permitted after a sample has
been approved.

Materials and equipment incorporated in the work shall match the approved
samples. If requested, approved samples, including those which may be
damaged in testing, will be returned to the Contractor, at his expense,
upon completion of the contract. Samples not approved will also be
returned to the Contractor at its expense, if so requested.

Failure of any materials to pass the specified tests will be sufficient
cause for refusal to consider, under this contract, any further samples of
the same brand or make of that material. Government reserves the right to
disapproved any material or equipment which previously has proved
unsatisfactory in service.

Variations from contract requirements shall be specifically pointed out in
transmittal letters. Failure to point out deviations may result in the
Government requiring rejection and removal of such work at no additional
cost to the Government.

Samples of various materials or equipment delivered on the site or in place

may be taken by the Contracting Officer for testing. Samples failing to
meet contract requirements will automatically void previous approvals.
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Contractor shall replace such materials or equipment to meet contract
requirements.

Approval of the Contractor's samples by the Contracting Officer shall not
relieve the Contractor of his responsibilities under the contract.
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NOTE: Selection between the use of progress
schedule must be coordinated with project management.
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1.25 PROGRESS SCHEDULE

1.25.1 Bar Chart

[a.

Submit the progress chart, for approval by the Contracting
Officer, at the Preconstruction Conference in one reproducible and
4 copies.

Prepare the progress chart in the form of a bar chart utilizing
form "Construction Progress Chart" or comparable format acceptable
to the Contracting Officer.

Include no less than the following information on the progress
chart:

Break out by major headings for primary work activity.

A line item break out under each major heading sufficient to
track the progress of the work.

A line item showing contract finalization task which includes
punch list, clean-up and demolition, and final construction
drawings.

A materials bar and a separate labor bar for each line item. Both
bars will show the scheduled percentage complete for any given
date within the contract performance period. Labor bar will also
show the number of men (man-load) expected to be working on any
given date within the contract performance period.

The estimated cost and percentage weight of total contract cost
for each materials and labor bar on the chart.

Separate line items for mobilization and drawing submittal and
approval. (These items are to show no associated costs.)

Update the progress schedule in one reproduction and 4 copies
every 30 calendar days throughout the contract performance period.]

1.25.2 Project Network Analysis

[Submit the initial progress schedule within 21 calendar days of notice to

proceed.

Schedule shall be updated and resubmitted monthly beginning 7

calendar days after return of the approved initial schedule. Updating shall
entail complete revision of the graphic and data displays incorporating
changes in scheduled dates and performance periods. Redlined updates will
only be acceptable for use as weekly status reviews.
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1.

Contractor shall provide a single point contact from his on-site
organization as his Schedule Specialist. Schedule Specialist shall have
the responsibility of updating and coordinating the schedule with actual
job conditions. Schedule Specialist shall participate in weekly status
meetings and present current information on the status of purchase orders,
shop drawings, off-site fabrication, materials deliveries, Subcontractor
activities, anticipated needs for Government furnished equipment, and any
problem which may impact the contract performance period.

Include the following in the project network analysis:

a. Graphic display shall be a standard network or arrow diagram
capable of illustrating the required data. Drafting shall be
computer generated on standard 609 by 914 millimeter 24 by 36 inch
(nominal size) drafting sheets or on small ( 279 by 432 millimeter
11 by 17 inch minimum) sheets with separate overview and detail
breakouts. Provide a project network analysis that is legible
with a clear, consistent method for continuations and detail
referencing. Clearly delineate the critical path on the display.
Clearly indicate the contract milestone date on the project
network analysis graphic display.

b. Data shall be presented as a separate printout on paper or, where
feasible, may be printed on the same sheet as the graphic display.
Data shall be organized in a logical coherent display capable of
periodic updating.

c. Data shall include verbal activity descriptions with a numerical
ordering system cross referenced to the graphic display.
7Additionally, costs (broken down into separate materials and
labor costs), duration, early start date, early finish date, late
start date, late finish date, and float shall be detailed for each
activity. A running total of the percent completion based on
completed activity costs versus total contract cost shall be
indicated. A system for indicating scheduled versus actual
activity dates and durations shall be provided.

d. Schedule shall be of sufficient detail to facilitate the
Contractor's control of the job and to allow the Contracting
Officer to readily follow progress for portions of the work.]
26 STATUS REPORT ON MATERIALS ORDERS
Within [ ] calendar days after notice to proceed, submit, for approval
by the Contracting Officer, an initial material status report on all
materials orders. This report will be updated and re-submitted every
[ ] calendar days as the status on material orders changes.
Report shall list, in chronological order by need date, materials orders
necessary for completion of the contract. The following information will
be required for each material order listed:
a. Material name, supplier, and invoice number.

b. Bar chart line item or CPM activity number affected by the order.

c. Delivery date needed to allow directly and indirectly related work
to be completed within the contract performance period.
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Current delivery date agreed on by supplier.

When item d exceeds item ¢, the effect that delayed delivery date
will have on contract completion date.

When item d exceeds item c, a summary of efforts made by the
Contractor to expedite the delayed delivery date to bring it in
line with the needed delivery date, including efforts made to
place the order (or subcontract) with other suppliers.

PRODUCTS

Not Used

EXECUTION

Not Used

- End of Section --
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