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NOTE: This guide specification covers the
preparation and use of Design-Bid-Build (DBB)
Quality Control. This guide specification will
normally be used for Category One and Category Two
projects. It may be also used for smaller, complex
projects at the discretion of the Government. This
section requires specific editing of the QC
requirements. This section, as edited, shall be
reviewed and approved by the Administering ROICC
Office prior to the 100 percent design submission.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).

Use of electronic communication is encouraged.

Brackets are used in the text to indicate designer
choices or locations where text must be supplied by

the designer.
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NOTE: When this specification is used, it will be in
conjunction with Section 01321N, Network Analysis
Schedule (NAS).

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhddddhhhhhhk
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NOTE: Two options for the QC Manager duties have
been incorporated into this guide specification.
The first option allows the QC Manager to perform
production related duties and the second option does
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not. Both options can include the use of QC
Specialists responsible for performing QC for
specific areas of work and for a specified
frequency. Specify QC Specialists for those areas

of work that are of sufficient complexity or size to
justify the expense.

Determine whether a full time QC Manager is
justified or designate the QC Manager as the Project
Superintendent, i.e. to act in a dual role. If the
QC Manager and Project Superintendent positions are
being filled as a dual role, that person shall not
be utilized as or the Commissioning Agent. Consider:

1. Design and complexity of project;
2. Location of project;
3. Cost and type of Contract;

4. Characteristics of area construction labor
market;

5. Amount and type of off-site fabrication.
6. Duration of project.

When requiring the use of a Registered Professional
Engineer/Architect or a graduate Engineer/Architect
for the QC Manager or QC Specialist(s), keep in mind
the additional cost. The over-specifying of

expertise for QC personnel should be avoided.
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PART 1 GENERAL

1.

1 REFERENCES

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by the
basic designation only.

AMERICAN SOCIETY OF HEATING, REFRIGERATING, AND AIR CONDITIONING
ENGINEERS (ASHRAE)

ASHRAE 52.2 (1999) Testing General Ventilation
Air-Cleaning Devices for Removal
Efficiency by Particle Size

ASTM INTERNATIONAL (ASTM)

ASTM D 6245 (1998; R 2002) Using Indoor Carbon Dioxide
Concentrations to Evaluate Indoor Air
Quality and Ventilation

ASTM D 6345 (1998; R 2004) Selection of Methods for

Active, Integrative Sampling of Volatile
Organic Compounds in Air
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SHEET METAL AND AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION
(SMACNA)

SMACNA 1507 (1995) IAQ Guidance for Occupied Buildings
under Construction

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2003) Safety -- Safety and Health
Requirements

U.S. GREEN BUILDING COUNCIL (USGBC)

LEED (2002; R 2005) Leadership in Energy and
Environmental Design(tm) Green Building
Rating System for New Construction
(LEED-NC)

LEED Reference Guide (2005) LEED-NC Reference Guide for New
Construction

1.2 SUBMITTALS

khkkkhkkhkhkkhkhkhhkhkhhkhkhhkhkhkhkhkhkhkkhkhkkhkkkhkhkhkhkhkkhkhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkkhkkkkkkkkkkkkkkkkkkk
NOTE: Submittals must be limited to those necessary
for adequate quality control. The importance of an
item in the project should be one of the primary
factors in determining if a submittal for the item
should be required.

A “G” following a submittal item indicates that the
submittal requires Government approval. Some
submittals are already marked with a “G”. Only
delete an existing “G” if the submittal item is not
complex and can be reviewed through the Contractor’s
Quality Control system. Only add a “G” if the
submittal is sufficiently important or complex in
context of the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within
the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy
projects.

Submittal items not designated with a "G" are
considered as being for information only for Army
projects and for Contractor Quality Control approval

for Navy projects.
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The following shall be submitted in accordance with Section 01 33 00
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1.

SUBMITTAL PROCEDURES:
SD-01 Preconstruction Submittals

Construction Quality Control (QC) Plan; G

khkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhhkhhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkkkkx*

NOTE: Coordinate the submittal requirement dates
with the submittal dates in sections entitled
Network Analysis Schedules.
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Submit a Construction QC Plan prior to start of construction.

Indoor Air Quality (IAQ) Management Plan; G; (LEED)

SD-05 Design Data

Basis of Design and Design Intent; (LEED)

[ Schematic Design Review; (LEED)]

SD-07 Certificates
CA Resume; (LEED)
SD-10 Operation and Maintenance Data

Training Plan; (LEED)

For each training session submit dates, start and finish times,
and locations; outline of the information to be presented; names
and qualifications of the presenters; and list of texts and other
materials required to support training.

SD-11 Closeout Submittals
Training Outline; G
Training Video Recording G
Validation of Training Completion; G; (LEED)
3 INFORMATION FOR THE CONTRACTING OFFICER

khkkhkhkhkhkhkhkkhkkkhkkkkkkkkkkkkhkhkhkhkhkhkhkhkhkhkhkhkhkkkkkkkkkkkkkkkkhkhkkhkhkkkkkkkkkkkkkkkkkx*k
NOTE: When WebCM is not a requirement on the
project, delete the first set of bracketed
sentence(s), in the paragraph below. When WebCM is
a requirement on the project, delete the second set

of bracketed sentence(s), in the paragraph below.
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All electronic submissions of QC documentation will be through the Web
Based Construction Management (WebCM) system. Refer to the requirements of
Section 01322 "Web Based Construction Management (WebCM)". The Contractor
shall use the Daily Report forms that are available in WebCM.] [Prior to
commencing work on construction, the Contractor can obtain a single copy
set of the current report forms from the Contracting Officer. The report
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forms will consist of the Contractor Production Report, Contractor
Production Report (Continuation Sheet), Contractor Quality Control (CQC)
Report, (CQC) Report (Continuation Sheet), Preparatory Phase Checklist,
Initial Phase Checklist, Rework Items List, and Testing Plan and Log.]

Deliver the following to the Contracting Officer during Construction:

ER R R R R R R R R R R R R R R R R R R R R R R R kR R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Delete the requirement for QC Specialist

reports when QC Specialists are not specified.
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NOTE: When WebCM is a requirement on the project,
use the first bracketed sentence only; when not

using WebCM, use the second bracketed sentence only.
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a. CQC Report: [Submit the report electronically by 10:00 AM the next
working day after each day that work is performed and for every seven
consecutive calendar days of no-work.] [Mail or hand-carry the original
(wet signatures) [and one copy] [and copies] by 10:00 AM the next
working day after each day that work is performed and for every seven
consecutive calendar days of no-work.]

b. Contractor Production Report: [Submit the report electronically by
10:00 AM the next working day after each day that work is performed and
for every seven consecutive calendar days of no-work.] [Mail or
hand-carry the original (wet signatures) [and one copy] [and

copies] by 10:00 AM the next working day after each day that work is
performed and for every seven consecutive calendar days of no-work,
attached to the CQC Report.]

c. Preparatory Phase Checklist: [Submit the report electronically in
the same manner as the CQC Report for each Preparatory Phase

held.] [Original attached to the original CQC Report and one copy
attached to each QC Report copy.]

d. Initial Phase Checklist: [Submit the report electronically in the
same manner as the CQC Report for each Initial Phase held.] [Original
attached to the original CQC Report and one copy attached to each QC
Report copy.]

[e. QC Specialist Reports: [Submit the report electronically by 10:00
AM the next working day after each day that work is performed.] [Mail or
hand-carry the original (wet signatures) [and one copy] [and

copies] by 10:00 AM the next working day after each day that work is
performed.]]

f. Field Test Reports: [Within two working days after the test is
performed, submit the report as an electronic attachment to the CQC
Report.] [Mail or hand-carry the original within two working days after
the test is performed, attached to the original CQC Report and one copy
attached to each QC Report copy.]

g. Monthly Summary Report of Tests: [Submit the report as an

electronic attachment to the CQC Report at the end of each month.] [Mail
or hand-carry the original attached to the last QC Report of the month.]
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h. Testing Plan and Log: [Submit the report as an electronic
attachment to the CQC Report, at the end of each month. A copy of the
final Testing Plan and Log shall be provided to the OMSI preparer for
inclusion into the OMSI documentation.] [Mail or hand-carry the original
attached to the last CQC Report of each month and one copy attached to
each CQC Report copy. A copy of the final Testing Plan and Log shall
be provided to the OMSI preparer for inclusion into the OMSI
documentation.]

i. Rework Items List: [Submit lists containing new entries daily, in
the same manner as the CQC Report.] [Mail or hand-carry the original
attached to the last CQC Report of each month and one copy attached to
each CQC Report copy.]

j. CQC Meeting Minutes: [Within two working days after the meeting is
held, submit the report as an electronic attachment to the CQC

Report.] [Mail or hand-carry the original within two working days after
the meeting is held, attached to the original CQC Report and one copy
attached to each CQC Report copy.]

k. QC Certifications: As required by the paragraph entitled "QC
Certifications."

.4 QC PROGRAM REQUIREMENTS

ER R R R R R R R R R R R R R R R R R R R R R R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Use this paragraph for all projects except
PACDIV's.

hhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhhhhkk

Establish and maintain a QC program as described in this section. This QC
program is a key element in meeting the objectives of NAVFAC Commissioning.
The QC program consists of a QC Organization, QC Plan, QC Plan Meeting(s),
a Coordination and Mutual Understanding Meeting, QC meetings, three phases
of control, submittal review and approval, testing, completion inspections,
and QC certifications and documentation necessary to provide materials,
equipment, workmanship, fabrication, construction and operationg which
comply with the requirements of this Contract. The QC program shall cover
on-site and off-site work and shall be keyed to the work sequence. No
construction work or testing may be performed unless the QC Manager is on
the work site. The QC Manager shall report to an officer of the firm and
shall not be subordinate to the Project Superintendent or the Project
Manager. The QC Manager, Project Superintendent and Project Manager must
work together effectively. Although the QC Manager is the primary
individual responsible for quality control, all individuals will be held
responsible for the quality of work on the job.

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhddhdddhddhhhhhhk

NOTE: Use this on PACDIV projects.
khkkhkkkhkhkkhkhkkhkhkhkkkkkhkhkkkkhkkkhkhkhkhkhkhkhkhkkhkhkkkhkkkkkkkkkkkkkhkhkkhkkkhkhkkkkkkkkkkkkkkk

Establish and maintain a QC program as described in this section. This QC
program is a key element in meeting the objectives of NAVFAC Commissioning.
The QC program consists of a QC Organization, QC Plan, QC Plan Meeting(s),
a Coordination and Mutual Understanding Meeting, QC meetings, three phases
of control, submittal review and approval, testing, completion inspections,
and QC certifications and documentation necessary to provide materials,
equipment, workmanship, fabrication, construction and operations which
comply with the requirements of this Contract. The QC program shall cover
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on-site and off-site work and shall be keyed to the work sequence. No
construction work or testing may be performed unless the QC Manager is on
the work site. The QC Manager shall report to the Project Superintendent.
The QC Manager, Project Superintendent and Project Manager must work
together effectively. Although the QC Manager is the primary individual
responsible for quality control, all individuals will be held responsible
for the quality of work on the job.]

1.4.1 Commissioning

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhdddhhhhhhhhhk

NOTE: Fundamental building systems commissioning
contributes to the following LEED credit: EA
Prerequisite 1. Additional commissioning

contributes to the following LEED credit: EA3.
khkkhkhkhkhkhkhkhkhkkkkkkkkkkkkkhkkhkhkhkhkhkhkhhkhkhkhkhkkkkkkkkkkkkkkkkkhkhkhkhkkkkkkkkkkkkkkkkkx*k

Commissioning (Cx) is a systematic process of ensuring that all building
systems meet the requirements and perform interactively according to the
Contract. Further Cx process details are provided in Section [01 91 00
11 ] COMMISSIONING. The QC Program is a key to this process by
coordinating, verifying and documenting measures to achieve the following
objectives:

a. Verify and document that the applicable equipment and systems are
installed in accordance with the design intent as expressed through the
Contract and according to the manufacturer's recommendations and
industry accepted minimum standards.

b. Verify and document that equipment and systems receive complete
operational checkout by the installing contractors.

c. Verify and document proper performance of equipment and systems.

d. Verify that Operation and Maintenance (O&M) documentation is
complete.

e. Verify and document that the Government's operating personnel are
adequately trained.

1.4.2 Acceptance of the Construction Quality Control (QC) Plan

Acceptance of the QC Plan is required prior to the start of construction.
The Contracting Officer reserves the right to require changes in the QC
Plan and operations as necessary, including removal of personnel, to ensure
the specified quality of work. The Contracting Officer reserves the right
to interview any member of the QC organization at any time in order to
verify the submitted qualifications. All QC organization personnel shall
be subject to acceptance by the Contracting Officer. The Contracting
Officer may require the removal of any individual for non-compliance with
quality requirements specified in the Contract.

1.4.3 Preliminary Construction Work Authorized Prior to Acceptance
The only construction work that is authorized to proceed prior to the

acceptance of the QC Plan is mobilization of storage and office trailers,
temporary utilities, and surveying.
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1.4.4 Notification of Changes

Notify the Contracting Officer, in writing, of any proposed changes in the
QC Plan or changes to the QC organization personnel, a minimum of 10 work
days prior to a proposed change. Proposed changes shall be subject to
acceptance by the Contracting Officer.

.5 QC ORGANIZATION

Rk ok ok o ok ok ok ok ok ok R ok o ok ok o ok R o o R ok ok ok ok o o o o ok ok ok ok ok ok o ok o o o ok o o R R o o o R R R R R R R R R R R R R R R

NOTE: Qualifications of members of the QC
organization must be approved by the Administering
ROICC Office before final RFP. The Project Manager
shall submit to the ROICC a copy of the General
Description of the work with the proposed
qualifications of members of the QC organization

when requesting approval.
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.5.1 QC Manager

.5.1.1 Duties

hhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdddhhhhhhhk

NOTE: Select the first bracketed sentence for
routine projects. Select the second bracketed
sentences for large or complex projects. Remove the
third and fourth bracketed phrases when QC

Specialists are not specified.
khkkkhkkhkhkkhkhkhhkhkhhkhkhhkhkhhkkhkkkhkhkhkhkkkhkhkkhkhkkhkhkhkhkhkhkhkhkhkhkhkhkhhkhkhkhkkhkkkhkkkkkkkkkkkkkkkk

Provide a QC Manager at the work site to implement and manage the QC
program. [In addition to implementing and managing the QC program, the QC
Manager may perform the duties of Project Superintendent.] [The only
duties and responsibilities of the QC Manager are to manage and implement
the QC program on this Contract. ]The QC Manager shall not be designated
as the safety competent person as defined by EM 385-1-1. The QC Manager is
required to attend the partnering meetings, QC Plan Meetings, Coordination
and Mutual Understanding Meeting, conduct the QC meetings, perform the
three phases of control [except for those phases of control designated to
be performed by QC Specialists], perform submittal review and approval,
ensure testing is performed and provide QC certifications and documentation
required in this Contract. The QC Manager is responsible for managing and
coordinating the three phases of control and documentation performed by
[the QC Specialists,] testing laboratory personnel and any other inspection
and testing personnel required by this Contract. The QC Manager is the
manager of all QC activities.

.5.1.2 Qualifications

ER R R R R R R R R R R R R R R R R R R R R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Select and edit the first set of bracketed
sentences for routine projects. Select and edit the
second group of bracketed sentences for large or
complex projects. For qualifications in excess of
options listed, consult the Administering ROICC

Office.
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An individual with a minimum of 10 years combined experience in the
following positions: Project Superintendent, QC Manager, Project Manager,
Project Engineer or Construction Manager on similar size and type
construction contracts which included the major trades that are part of
this Contract. The individual shall have at least two years experience as
a QC Manager. The individual must be familiar with the requirements of

EM 385-1-1, and have experience in the areas of hazard identification,
safety compliance, and sustainability.]

A graduate of a four year accredited college or university program in one
of the following disciplines: Engineering, Architecture, Construction
Management, Engineering Technology, Building Construction, or Building
Science, with a minimum of 10 years experience as a Project Superintendent,
QC Manager, Project Manager, Project Engineer or Construction Manager on
similar size and type construction contracts which included the major
trades that are part of this Contract. The individual shall have at least
two years experience as a QC Manager. The individual must be familiar with
the requirements of EM 385-1-1, and have experience in the areas of hazard
identification, safety compliance, and sustainability.]

.5.2 Commissioning Agent

.5.2.1 Duties

Provide a Commissioning Agent (CA) as key person for the Cx and
documentation thereof, who is subordinate to the QC Manager, and is

responsible for Cx as specified in Section [01 91 00] [ ] COMMISSIONING.
The CA shall be hired by and report directly to the Contracting Officer,
and shall remain on staff until completion of the project. The CA shall

direct and coordinate Cx activities and submit Cx reports to the
Contracting Officer. The CA shall coordinate the actions of the QC
Specialists, Testing Laboratory personnel, and other inspection and testing
personnel required by this Contract for building Cx.

.5.2.2 Qualifications

khkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhhkhkhkhkhkhkhhkhkhkhhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkkk*

NOTE: Designer shall determine availability of CAs
with specified level of experience. A CA is
required for LEED accreditation. The CA may be
Government personnel or with a third-party firm, but
may not have contributed to or been responsible for
the project design, construction management, or
supervision. Schematic design, Contract document,
and Contractor submittal reviews conducted by a CA
from a third-party firm that is not on the design
team contributes to the following LEED credit: EA3.
A third-party CA who completes all Cx activities in

addition to the reviews is preferred.
khkkhkkkhkhkkhkhkkhkhkhkkkkkhkhkkkkhkkkhkhkhkhkhkhkhkhkkhkhkkkhkkkkkkkkkkkkkhkhkkhkkkhkhkkkkkkkkkkkkkkk

The CA must have a minimum of [5] [10] years experience as a design
Architect or Engineer on similar size and type designs or design-build
contracts. CA resume 1s required, providing education, experience and
management capabilities on at least two similar size and type contracts.
The CA may not have been involved with the project design, construction
management, or supervision[, and must be with a third-party firm that is
not on the design team]. The CA must be a registered professional engineer
or architect with active registration, a Certified Energy Manager (CEM) [,
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and a Leadership in Energy and Environmental Design Accredited Professional
(LEED AP)].

1.5.3 Construction Quality Management Training

In addition to the above experience and education requirements, the QC
Manager shall have completed the course entitled "Construction Quality
Management (CQM) for Contractors." If the QC Manager does not have a
current certification, they shall obtain the CQM for Contractors course
certification within 90 days of award. This course is periodically offered
by the Naval Facilities Engineering Command and the Army Corps of
Engineers. Contact the Contracting Officer for information on the next
scheduled class.

1.5.4 Alternate [CA and ]QC Manager Duties and Qualifications

Designate an alternate for the [CA and ]QC Manager at the work site to
serve in the event of the designated [CA and ]1QC Manager's absence. The
period of absence may not exceed two weeks at one time, and not more than
30 workdays during a calendar year. The qualification requirements for the
Alternate [CA and ]QC Manager shall be the same as for the [CA and ]QC
Manager.

[1.5.5 Assistant QC Manager Duties and Qualifications

ER R R R R R R R R R R R R R R R R R R R R R R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: This option will rarely be used. Consider
specifying an Assistant QC Manager only if this is a
labor intensive project, a very complex project, a
project with multiple work sites, or a project where
shifts are worked. Select the first option in most
cases. Select and edit the second option when the
project involves shift work. Select the

qualifications from the QC Manager options.
khkkkkkhkhkhhkhkhhkhkhhkhkhhkhkhhkkhkhkkhkhkkhkhkkkhkkkkhkkhkhkhkhkhkhkhhkhkhhkhkhkhkhkhkhkkhkkkkkkkkkkkkkkkkkkk

khkkhkkhkhkhkhkhkhkhkhkhkhkhkkhkkhkkkkhkkhkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhkkhkhkkhkkkhkhkhkhkkhkhhhkhhkhhkkkkkkkkkkk
NOTE: Delete the words "Assistant QC Manager"
throughout this section when this paragraph is not

used.
khkkkkkkhkkkkhkkhkkhkkkkkkhkhkkkhkhkkkkkkkhkkhkhkhkkkhkhkkkhkhkkkhkhkkkkkkkkkkkkkkkkkkkkkkkkkkkk

—

Provide an assistant to the QC Manager at the work site to perform the
three phases of control, perform submittal review, ensure testing is
performed, and prepare QC certifications and documentation required by this
Contract. The qualification requirements for the Assistant QC Manager
shall be [FILL IN BASED ON NATURE AND COMPLEXITY OF JOB]. The individual
must be familiar with the requirements of EM 385-1-1, and have experience
in the areas of hazard identification and safety compliance.]

[ Provide an assistant to the QC Manager at the work site to perform the
three phases of control, perform submittal review, ensure testing is
performed, and prepare QC certifications and documentation required by this
Contract. The Assistant QC Manager shall be on the work site during
supplemental work shifts [beyond the regular shift] and shall perform the
duties of the QC Manager during such supplemental shift work. The
qualification requirements for the Assistant QC Manager shall be [FILL IN
BASED ON NATURE AND COMPLEXITY OF JOB]. The individual must be familiar
with the requirements of EM 385-1-1, and have experience in the areas of
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hazard identification and safety compliance.]

l1[1.5.6 QC Specialists Duties and Qualifications

khkkkhkkhkhkhkhkhkhhkhkhhkhkhhkhkhhkkhkkhkhkkhkhkkkhkhkkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhhkhkhkhkkhkhkkkkkkkkkkkkkkkkkk

NOTE: Only specify QC Specialists for those areas
of work of sufficient complexity or size where a
specialist is required to supplement the QC Manager.

The requirement for a QC Specialist must be
included in Part 3 of the technical section of the
specification were a QC Specialist is needed. The
use of Registered Professional Engineers or
Architects for QC Specialists may be allowed in
special cases, but only after consultation with and
approval by the Administering ROICC Office. Indicate
the specific time and frequency when the QC

Specialist must be on the site.
khkkkkkhkhkkhkhkhhkhkhhkhkhkhkhkhhkkhkkkhkhkhkhkhkkhkhkkhkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhhkhkhkkhkkkhkkkkkkkkkkkkkkkk
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NOTE: Delete the words "QC Specialists" throughout

this section when this paragraph is not used.
khkkkkkhkhkhkhkhkhhkhkhhkhkhkhkhkhhkkhkhkkhkhkhkhkhkkhkhkkhkhkkhkhkhkhkhkhkhkhkhkhkhkhkhhkhkhkkkhkkkkkkkkkkkkkkkkkkk

Provide a separate QC Specialist at the work site for each of the areas of
responsibilities, specified in Part 3, Execution, of the technical
sections, who shall assist and report to the QC Manager and who [may
perform production related duties but must be allowed sufficient time to
perform] [shall have no duties other than] their assigned quality control
duties. QC Specialists are required to attend the [Coordination and Mutual
Understanding Meeting, ]QC meetings and be physically present at the
construction site to perform the three phases of control and prepare
documentation for each definable feature of work in their area of
responsibility[ at the frequency specified below] .

hhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdddhddhhhhhhk

NOTE: The following are examples of QC Specialists
duties and qualifications:

Qualification/Experience Area of
in Area of Responsibility Responsibility Frequency
Roofing Manufacturer's Installation and Full time
Technical Representative/ testing of roofing
five years minimum systems, Section
07536

Diesel Electric Technical Section 16230 Minimum three times
Manufacturer's during install-
Representative/ five years ation and testing
minimum
Mechanical Inspector, Installation and Minimum three times
International Code testing of boilers, a week during
Council (ICC) Certified/ Section 15516 installation
five years minimum and full time

during testing
Registered Structural Erection of Minimum twice
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—

Engineer, (P.E.) structural steel, a week
Section 05 12 00

ER R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

Qualification/Experience Area of
in Area of Responsibility Responsibility [Frequency]

[ ] [ ] [ ]
[1.5.7 Registered Fire Protection Engineer

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhddhddhhhhhhk

NOTE: For projects administered by the Pacific

Division or by the Engineering Field Activity NW,

Naval Facilities Engineering Command, include the

services of a U.S. Registered Fire Protection

Engineer for review and approval of all fire

protection submittals.
khkkhkkhkhkkhkhkhkkhkhkhkhkkhkhkkhkkkhkkhkhkkhkhhkhkhkhkhkhkhkhkhkhkhkhkkhkhkkhkkhkkkkhkhkhkhhhkhhkhhkkkkkkkkkkk

The U.S. Registered Fire Protection Engineer (FPE) shall be an independent
third party hired directly by the Prime Contractor as an integral part of
the Prime Contractor's Quality Control Organization. This FPE shall have
no business relationships (owner, partner, operating officer, distributor,
salesman, or technical representative) with any subcontractors involved
with this project, or with any fire protection equipment device
manufacturers, suppliers or installers for any such equipment provided as
part of this project. This FPE shall be responsible for review, approval,
and coordination of all fire protection system material submittals,
calculations, shop drawings, etc.

[1.5.8 Submittal Reviewer [s] Duties and Qualifications

Rk ok ok o ok ok ok ok ok ok R ok o ok ok ok ok R o o o ok ok ok ok o ok o ok ok ok ok ok ok ok o ok o ok o R o R R R R R R R R R R R R R R R R R R R R R

NOTE: Edit as appropriate. Select this paragraph

along with one of the three options available when

submittal reviewers are desired to assist the QC

Manager. Consult with the Administering ROICC

Office on which option to use.
khkkhkhkhkhkhhkkkkkkhkkkkkkkkkhkkhkhkhkhkhkhkhkhkhkhkhkkhkkkkkkkkkkkkkkkhkhkhkhkhkhkkkkkkkkkkkkkkkkkx*k

Provide [a] Submittal Reviewer[s], other than the QC Manager or CA,
qualified in the discipline([s] being reviewed, to review and certify that
the submittals meet the requirements of this Contract prior to
certification or approval by the QC Manager.

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhdddhhhhhhhhhk

NOTE: Select this bracketed phrase for routine
projects.
khkkhkkkhkhkkhkhkkhkhkhkkkkkhkhkkkkhkkkhkhkhkhkhkhkhkhkkhkhkkkhkkkkkkkkkkkkkhkhkkhkkkhkhkkkkkkkkkkkkkkk

Each submittal shall be reviewed by an individual with 10 years of
construction experience.]

khkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhhkhkhkhkhkhkhhkhkhkhhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkkk*

NOTE: Select this bracketed phrase for large or
complex projects.
khkkhkhkhkhkhkhkhkhkkkkkkkkkkkkkhkkhkhkhkhkhkhkhkhkhkhkhkkhkkkkkkkkkkkkkkkhkhkhkhkhkkkkkkkkkkkkkkkkkx*k
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[ Each submittal shall be reviewed by a registered architect or professional
engineer.]

khkkhkkhkhkhkhkhkkkkkkkkkkkkkkhkkhkhkhkhkhkhkhhkhkhkhkhkhkkkkkkkkkkkkkkkkhkhkkhkhkkkkkkkkkkkkkkkkkx*k
NOTE: Select and edit this bracketed group of
phrases and table for projects where [a] submittal
reviewer (s) of specific discipline for certain

specification sections or submittals are needed.
khkkhkkkhkhkhkhkhkkhkhkhkkkhkhkhkhkhkhkhkkkhkhkhkhkhkkhkhkkhkhkkkhkkkkkkkkkkkkkhkhkkhkhkkkhkkkkhkkkkkkkkkkkk
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NOTE: The following are examples of Submittal
Reviewer qualification, duties and experience.

Qualification/Experience Submittals to be reviewed:

in Submittal Discipline Section No. Submittal
Registered Mechanical Division 15 All
Engineer
Registered Structural Section 05 12 00
Fabrication
Engineer, (P.E.) Drawings
Erection
Plan
Certified Industrial Section 13281 Asbestos
Hygienist (CIH)/ Hazard
Comprehensive practice Abatement
with five years experience Plan

in asbestos
khkkkhkhkkkhkkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkhkhkhkkkhkhkhkkhkhkkkhkhkhkkhkhkkkhkhkkkkkkkkkkkk

[Each of the following submittals shall be reviewed by [an] individual [s]
meeting the qualifications/experience specified below:

Qualification/Experience Submittals to be reviewed:
in Submittal Discipline Spec Section No. Submittal

[ 1] [ 1] [ 1]
]

][1.5.9 QC Administrative Assistant

khkkhkkkhkhkhkhkhkkhkhkhkkhkhkhkhkhkkkhkkkhkhkhkhkhkkhkhkkhkhkkkhkkkkkkkkkhkkkkhkhkhkhkhkkkhkhkkkkkkkkkkkkkkk
NOTE: Use this paragraph for a project requiring a
large volume of submittals. Projects including
Section 01 33 29 LEED(TM) DOCUMENTATION shall use
this paragraph.

ER R R R R R R R R R R R R R R R R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

Provide an Administrative Assistant at the work site until the work has
been accepted. The primary duty shall be to assist the QC Manager in
processing and maintaining files for submittals, preparing and publishing
reports and meeting minutes. After primary duties are accomplished, other
duties may be assigned provided the duties do not interfere with primary
duties.
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1[1.5.10 Underwater QC Team

ER R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: This paragraph to be used only when the

inspection of underwater work is required.
khkkkkkhkhkhhkhkhhkhkhhkhkhkhkhkhkhkhkhkhkkhkhkhkhkhkkhkhkkhkhkkhkhkhkhkhkhkhkhkhkhkhkhkhhkhkhkkkhkkkkkkkkkkkkkkkkkkk

Provide Underwater QC (UWQC) Team at the work site to perform underwater
surveillance and inspection for the Contractor. The UWQC Team divers shall
have current commercial diver's license, with a minimum of five (5) years
experience with underwater inspection. The personnel make up of the UWQC
team shall comply with EM 385-1-1, OSHA and local requirements for Contract
diving operations. The UWQC team shall comply with all the applicable
safety requirements of EM 385-1-1, OSHA and local requirements for Contract
diving operations. The UWQC lead diver shall be thoroughly familiar with
the design plans and specifications to sufficiently understand the
engineering aspects of the underwater construction and to be able to
recognize and document potential problem areas such as improperly
constructed or defective areas. The UWQC Team shall provide all necessary
equipment to conduct surveillance and inspection services, including
diver's equipment, dive boat, communication equipment, and
photographic/video equipment. Diver(s) shall be equipped to maintain
two-way communication with QC personnel during diving operations. A report
including photographs and/or videos shall be prepared and submitted with
the QC report after each dive. Frequency of underwater surveillance and
ingspection shall be [ ] during installation and including final
ingpection. The UWQC Team shall be an independent third party hired
directly by the Prime Contractor, and shall have no involvement with the
design, preparation of Contract, or installation of work.

11.6 QUALITY CONTROL (QC) PLAN
1.6.1 Construction Quality Control (QC) Plan
1.6.1.1 Requirements

Provide, for acceptance by the Contracting Officer, a Construction QC Plan
submitted in a three-ring binder that includes a table of contents, with
major sections identified with tabs, with pages numbered sequentially, and
that documents the proposed methods and responsibilities for accomplishing
commissioning activities during the construction of the project:

I. QC ORGANIZATION: A chart showing the QC organizational structure.

II. NAMES AND QUALIFICATIONS: Names and qualifications, in resume
format, for each person in the QC organization. Include the CQM for
Contractors course certifications for the QC Manager and Alternate QC
Manager as required by the paragraphs entitled "Construction Quality
Management Training" and "Alternate QC Manager Duties and
Qualifications".

IITI. DUTIES, RESPONSIBILITY AND AUTHORITY OF QC PERSONNEL: Duties,
responsibilities, and authorities of each person in the QC organization.

IV. OUTSIDE ORGANIZATIONS: A listing of outside organizations, such
as architectural and consulting engineering firms, that will be
employed by the Contractor and a description of the services these
firms will provide.
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V. APPOINTMENT LETTERS: Letters signed by an officer of the firm
appointing the QC Manager and Alternate QC Manager and stating that
they are responsible for implementing and managing the QC program as
described in this Contract. Include in this letter the responsibility
of the QC Manager and Alternate QC Manager to implement and manage the
three phases of control, and their authority to stop work which is not
in compliance with the Contract. The QC Manager shall issue letters of
direction to [the Assistant QC Manager and Jall other QC Specialists
outlining their duties, authorities, and responsibilities. Copies of
the letters shall be included in the QC Plan.

VI. SUBMITTAL PROCEDURES AND INITIAL SUBMITTAL REGISTER: Procedures
for reviewing, approving, and managing submittals. Provide the name(s)
of the person(s) in the QC organization authorized to review and
certify submittals prior to approval. Provide the initial submittal of
the Submittal Register as specified in section 01 33 00 SUBMITTAL
PROCEDURES.

VII. TESTING LABORATORY INFORMATION: Testing laboratory information
required by the paragraphs entitled "Accreditation Requirements", as
applicable.

VIII. TESTING PLAN AND LOG: A Testing Plan and Log that includes the
tests required, referenced by the specification paragraph number
requiring the test, the frequency, and the person responsible for each
test. TUse Government forms to log and track tests.

IX. PROCEDURES TO COMPLETE REWORK ITEMS: Procedures to identify,
record, track, and complete rework items. Use Government [WebCM ]forms
to record and track rework items.

X. DOCUMENTATION PROCEDURES: Use Government [WebCM ]form.

XI. LIST OF DEFINABLE FEATURES: A Definable Feature of Work (DFOW) is
a task that is separate and distinct from other tasks and has control
requirements and work crews unique to that task. A DFOW is identified
by different trades or disciplines and is an item or activity on the
construction schedule. The list of DFOWs shall include, but not be
limited to, all critical path activities on the NAS. Include all
activities for which this specification requires QC Specialists or

specialty inspection personnel. Each design development stage and
submittal package shall have separate DFOWs in the Network Analysis
Schedule.

XITI. PROCEDURES FOR PERFORMING THE THREE PHASES OF CONTROL: Identify
procedures you will use to ensure the three phases of control are used
to manage the quality on this project. For each DFOW, a Preparatory
and Initial phase checklist will be filled out during the Preparatory
and Initial phase meetings. [The checklist(s) will then also be
entered in WebCM. ]The Preparatory and Initial Phases and meetings
shall be conducted with a view towards obtaining quality construction
by planning ahead and identifying potential problems for each DFOW.

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhddhdddhddddhhhhhhhk

NOTE: Contact the Administering ROICC Office to
determine if the following three paragraphs are
applicable to the project and edit accordingly.
Include "XV. TRAINING PROCEDURES AND TRAINING LOG"
if the project will be submitted for LEED
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certification.
khkkkhkhkkkhkkhkkhkhkkkhkhkhkkhkhkkkhkhkhkkhkhkhkkhkhkhkkkhkhkkkhkhkhkkhkhkhkkhkhkhkkkhkhkhkkhkhkhkkkhkhkhkkhkhkkkkhkkkkkkkkkkkk

XIII. PERSONNEL MATRIX: [Not Applicable] [A personnel matrix showing
for each section of the specification who will review and approve
submittals, who will perform and document the three phases of control,
and who will perform and document the testing.]

XIV. PROCEDURES FOR COMPLETION INSPECTION: [Not

Applicable] [Procedures for identifying and documenting the completion
inspection process. Include in these procedures the responsible party
for punch out inspection, pre-final inspection, and final acceptance
inspection.]

XV. TRAINING PROCEDURES AND TRAINING LOG: [Not Applicable] [Procedures
for coordinating and documenting the training of personnel required by
the Contract. Include a sample record of training for reporting what
systems were included in the training, who provided the training, when
and where the training was performed and who attended the training.]

XVI. ORGANIZATION AND PERSONNEL CERTIFICATIONS LOG: Procedures for
coordinating, tracking and documenting all certifications on
subcontractors, testing laboratories, suppliers, personnel, etc. QC
Manager will ensure that certications are current, appropriate for the
work being performed, and will not lapse during any period of the
contract that the work is being performed.

.7 QC PLAN MEETINGS

Prior to submission of the QC Plan, the QC Manager will meet with the
Contracting Officer to discuss the QC Plan requirements of this Contract.
The purpose of this meeting is to develop a mutual understanding of the QC
Plan requirements prior to plan development and submission and to agree on
the Contractor's list of DFOWs.

.8 COORDINATION AND MUTUAL UNDERSTANDING MEETING

ER R R R R R R R R R R R R R R R R R R R R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Remove the first and second bracketed phrases
when Assistant QC Manager or QC Specialist options
are not specified. Remove the third and fourth
bracketed phrases when the A/E is not required to
attend. Consult with the Administrating

ROICC Office on whether to use the last group of

bracketed words.
khkkkkhkkkkhkkkhkkkkhkkkhkkkhkkhkkkhkhkkkhkhkhkkkhkkkkkhkkkhkkkkkhkkkhkhkkkhkhkkkkkkkhkkkkkkkkkkkkkkkk

After submission of the QC Plan, and prior to the start of construction,
the QC Manager will meet with the Contracting Officer to present the QC
program required by this Contract. When a new QC Manager is appointed, the
coordination and mutual understanding meeting shall be repeated.

.8.1 Purpose

The purpose of this meeting is to develop a mutual understanding of the QC
details, including documentation, administration for on-site and off-site
work, design intent, Cx, environmental requirements and procedures,
coordination of activities to be performed, and the coordination of the
Contractor's management, production, and QC personnel. At the meeting, the
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Contractor will be required to explain in detail how three phases of
control will be implemented for each DFOW, as well as how each DFOW will be
affected by each management plan or requirement as listed below:

a. Waste Management Plan.
b. IAQ Management Plan.
c. Procedures for noise and acoustics management.
d. Environmental Protection Plan.
e. Environmental regulatory requirements.
f. Cx Plan.
1.8.2 Coordination of Activities

Activities included in various sections shall be coordinated to assure
efficient and orderly installation of each component. Coordinate
operations included under different sections that are dependent on each
other for proper installation and operation. Schedule construction
operations with consideration for indoor air quality as specified in the
IAQ Management Plan. Coordinate prefunctional tests and startup testing
with Cx.

1.8.3 Attendees

As a minimum, the Contractor's personnel required to attend shall include
an officer of the firm, the Project Manager, Project Superintendent, QC
Manager, Alternate QC Manager, [ Assistant QC Manager,] [ QC Specialists,] [
A/E,] CA, Environmental Manager, and subcontractor representatives. Each
subcontractor who will be assigned QC responsibilities shall have a
principal of the firm at the meeting. Minutes of the meeting will be
prepared by the QC Manager and signed by the Contractor([, the A/E] and the
Contracting Officer. The Contractor shall provide a copy of the signed
minutes to all attendees[ and shall be included in the QC Plan].

1.9 QC MEETINGS

Rk ok ok o ok ok ok ok ok ok ok ok o ok ok o ok o o o o ok ok ok ok o ok o o ok ok ok ok ok o o o o o o ok o R o o o o R R R o R R o R o R R R R R R R

NOTE: Edit as appropriate.
khkkkhkkhkhkhkhkhkhhkhkhhkhkhkhkhkhhkhkhkhkkhkhkhkhkhkkhkhkkhkhkhkkhkhkhkhkhkhkhhkhkhkhkhkhkhkhkhkkhkkkhkkkkkkkkkkkkkkkk

After the start of construction, the QC Manager shall conduct [weekly] QC
meetings [once every two weeks] at the work site with the Project
Superintendent [, QC Specialists], the CA, and the foremen who are
performing the work of the DFOWs. The QC Manager shall prepare the minutes
of the meeting and provide a copy to the Contracting Officer within two
working days after the meeting. The Contracting Officer may attend these
meetings. As a minimum, the following shall be accomplished at each
meeting:

a. Review the minutes of the previous meeting;
b. Review the schedule and the status of work and rework;
c. Review the status of submittals;

d. Review the work to be accomplished in the next two weeks and
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documentation required;
e. Resolve QC and production problems (RFI, etc.);
f. Address items that may require revising the QC Plan;
g. Review Accident Prevention Plan (APP);
h. Review environmental requirements and procedures;
i. Review Waste Management Plan;
j. Review IAQ Management Plan;
k. Review Environmental Management Plan;
1. Review the status of training completion; and
m. Review Cx Plan and progress.
1.10 DESIGN REVIEW AND DOCUMENTATION
1.10.1 Basis of Design and Design Intent

khkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhhkhkhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkkkkx*

NOTE: Designer shall develop basis of design and
update it as necessary. Basis of design submittals
and updates contribute to the following LEED credit:

EA Prerequisite 1.
khkkkhkkhkhkkhkhkhhkhkhhkhkhhkhkhhkkhkkkhkhkhkhkkkhkhkkhkhkkhkhkhkhkhkhkhkhkhkhkhkhkhhkhkhkhkkhkkkhkkkkkkkkkkkkkkkk

Contracting Officer and CA shall document the design intent (Government
project requirements) and update it as necessary. The CA shall review the
basis of design received from the designer and the design intent. [Submit
an updated basis of design and design narrative with each design phase
submission.]

[1.10.2 Schematic Design Review

Rk ok ok o ok ok ok ok ok ok ok ok o ok ok o ok o o o o ok ok ok ok o ok o o ok ok ok ok ok o o o o o o ok o R o o o o R R R o R R o R o R R R R R R R

NOTE: Schematic design review by an independent

third-party CA contributes to the following LEED

credit: EA3.
khkkhkkhkhkhkkhkhkkhkhkhkkhkkhkhkhkhkkhkkhkkhkhkhkhkhkkhkhkkhkhkkkhkkkhkkkkkkkkkkhkhkkhkhkkkhkhkkkhkkkkkkkkkkkk

The CA shall review schematic design documents to verify that each
commissioned system meets the design intent relative to functionality,

energy performance, water performance, maintainability, sustainability,
gsystem cost, indoor environmental quality, and local environmental impacts.
Fully document review in written report.

]1.10.3 Contract Document Review

The CA shall review the Contract documents to verify that Cx is adequately
specified, and that each commissioned system is likely to meet the design
intent relative to functionality, energy performance, water performance,
maintainability, sustainability, system cost, indoor environmental quality,
and local environmental impacts.
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1.11 THREE PHASES OF CONTROL

The Three Phases of Control shall adequately cover both on-site and
off-site work and shall include the following for each DFOW.

1.11.1 Preparatory Phase

ER R R R R R R R R R R R R R R R R R R R R R R R kR R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: Edit as appropriate. Remove the second
bracketed phrase if WebCM is specified on this

project.
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Notify the Contracting Officer at least two work days in advance of each
preparatory phase meeting. The meeting shall be conducted by the QC
Manager and attended by [the QC Specialists, ]Jthe Project Superintendent,
the CA, and the foreman responsible for the DFOW. When the DFOW will be
accomplished by a subcontractor, that subcontractor's foreman shall attend
the preparatory phase meeting. Document the results of the preparatory
phase actions in the [daily Contractor Quality Control Report and in the

] Preparatory Phase Checklist. Perform the following prior to beginning
work on each DFOW:

a. Review each paragraph of the applicable specification sections;
b. Review the Contract drawings;

c. Verify that field measurements are as indicated on construction
and/or shop drawings before confirming product orders, in order to
minimize waste due to excessive materials;

d. Verify that appropriate shop drawings and submittals for materials
and equipment have been submitted and approved. Verify receipt of
approved factory test results, when required;

e. Review the testing plan and ensure that provisions have been made
to provide the required QC testing;

f. Examine the work area to ensure that the required preliminary work
has been completed;

g. Coordinate the schedule of product delivery to designated prepared
areas in order to minimize site storage time and potential damage to
stored materials;

h. Arrange for the return of shipping/packaging materials, such as
wood pallets, where economically feasible;

i. Examine the required materials, equipment and sample work to ensure
that they are on hand and conform to the approved shop drawings and
submitted data;

j. Discuss construction methods, construction tolerances, workmanship
standards, and the approach that will be used to provide quality
construction by planning ahead and identifying potential problems for
each DFOW;

k. Review the APP and appropriate Activity Hazard Analysis (AHA) to
ensure that applicable safety requirements are met, and that required
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Material Safety Data Sheets (MSDS) are submitted; and

1. Review the Cx Plan and ensure all preliminary work items have been
completed and documented.

1.11.2 Initial Phase
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NOTE: Edit as appropriate. Remove the second

bracketed phrase if WebCM is specified on this

project.
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Notify the Contracting Officer at least two work days in advance of each
initial phase. When construction crews are ready to start work on a DFOW,
conduct the initial phase with [the QC Specialists, ]Jthe Project
Superintendent, and the foreman responsible for that DFOW. Observe the
initial segment of the DFOW to ensure that the work complies with Contract
requirements. Document the results of the initial phase in the [daily CQC
Report and in the ]Initial Phase Checklist. Repeat the initial phase for
each new crew to work on-site, or when acceptable levels of specified
quality are not being met. Perform the following for each DFOW:

a. Establish the quality of workmanship required;

b. Resolve conflicts;

c. Ensure that testing is performed by the approved laboratory;

d. Check work procedures for compliance with the APP and the

appropriate AHA to ensure that applicable safety requirements are met;

and

e. Review the Cx Plan and ensure all preparatory work items have been
completed and documented.

1.11.3 Follow-Up Phase

Perform the following for on-going work daily, or more frequently as
necessary, until the completion of each DFOW and document in the daily CQC
Report:

a. Ensure the work is in compliance with Contract requirements;

b. Maintain the quality of workmanship required;

c. Ensure that testing is performed by the approved laboratory;

d. Ensure that rework itemg are being corrected;

e. Perform safety inspections; and

f. Review the Cx Plan and ensure all work items, testing, and
documentation has been completed.

1.11.4 Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same
DFOW if the quality of on-going work is unacceptable, if there are changes
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in the applicable QC organization, if there are changes in the on-site
production supervision or work crew, if work on a DFOW is resumed after
substantial period of inactivity, or if other problems develop.

1.11.5 Notification of Three Phases of Control for Off-Site Work

Notify the Contracting Officer at least two weeks prior to the start of the
preparatory and initial phases.

1.12 SUBMITTAL REVIEW AND APPROVAL

Procedures for submission, review and approval of submittals are described
in Section 01 33 00 SUBMITTAL PROCEDURES.

[1.13 FACILITY PERFORMANCE REVIEW
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NOTE: Conducting a facility performance review

contributes to the following LEED credit: EA3.
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The CA shall conduct a facility performance review 8 to 10 months after
substantial completion. CA shall review the current building operation
with the maintenance staff and occupants. The review shall include
outstanding issues from testing. Interview facility staff to identify
problems or concerns with building operation. Provide suggestions for
improvements and assist Government personnel in developing reports,
documentation, and requests for services to remedy problems. Identify
problems covered under warranty or under original Contract documents.
Update O&M manuals and Records as necessary due to review.

11.14 TESTING
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NOTE: A check must be made to ensure that all
required field and factory tests are listed in each
technical section. Use of accredited laboratories
overseas, when available, will be implemented at the
discretion of the Contracting Officer. Edit the

following paragraphs accordingly.
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Except as stated otherwise in the specification sections, perform sampling
and testing required under this Contract.

1.14.1 Accreditation Requirements

Construction materials testing laboratories must be accredited by a
laboratory accreditation authority and will be required to submit a copy of
the Certificate of Accreditation and Scope of Accreditation. The
laboratory's scope of accreditation must include the appropriate ASTM
standards (E 329, C 1077, D 3666, D 3740, A 880, E 543) listed in the
technical sections of the specifications. Laboratories engaged in
Hazardous Materials Testing shall meet the requirements of OSHA and EPA.
The policy applies to the specific laboratory performing the actual
testing, not just the Corporate Office.
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1.14.2 Laboratory Accreditation Authorities
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NOTE: Request for listing additional laboratory
accreditation programs shall be submitted to
NAVFACENGCOM EOC/OCR.
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Laboratory Accreditation Authorities include the National Voluntary
Laboratory Accreditation Program (NVLAP) administered by the National
Institute of Standards and Technology at
http://ts.nist.gov/ts/htdocs/210/214/214.htm , the American Association of
State Highway and Transportation Officials (AASHTO) program at
http://www.transportation.org/aashto/home.nsf/frontpage , International
Accreditation Services, Inc. (IAS) at http://www.iasonline.org, U. S. Army
Corps of Engineers Materials Testing Center (MTC)at
http://www.wes.army.mil/SL/MTC/, the American Association for Laboratory
Accreditation (A2LA) program at http://www.a2la.org/, the Washington
Association of Building Officials (WABO) at http://www.wabo.org/ (Approval
authority for WABO is limited to projects within Washington State), and the
Washington Area Council of Engineering Laboratories (WACEL) at
http://www.wacel .org/labaccred.html (Approval authority by WACEL is limited
to projects within Facilities Engineering Command (FEC) Washington
geographical area).

.14.3 Capability Check

The Contracting Officer retains the right to check laboratory equipment in
the proposed laboratory and the laboratory technician's testing procedures,
techniques, and other items pertinent to testing, for compliance with the
standards set forth in this Contract.

.14 .4 Test Results

Cite applicable Contract requirements, tests or analytical procedures used.
Provide actual results and include a statement that the item tested or
analyzed conforms or fails to conform to specified requirements. If the
item fails to conform, notify the Contracting Officer immediately.
Conspicuously stamp the cover sheet for each report in large red letters
"CONFORMS" or "DOES NOT CONFORM" to the specification requirements,
whichever is applicable. Test results shall be signed by a testing
laboratory representative authorized to sign certified test reports.
Furnish the signed reports, certifications, and other documentation to the
Contracting Officer via the QC Manager. Furnish a summary report of field
tests at the end of each month, per the paragraph entitled "INFORMATION FOR
THE CONTRACTING OFFICER".

.14 .5 Test Reports and Monthly Summary Report of Tests

The QC Manager shall furnish the signed reports, certifications, and a
summary report of field tests at the end of each month to the Contracting
Officer. Attach a copy of the summary report to the last daily Contractor
Quality Control Report of each month. A copy of the signed test reports
and certifications shall be provided to the OMSI preparer for inclusion
into the OMSI documentation.
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.15 QC CERTIFICATIONS
.15.1 CQC Report Certification

Each CQC Report shall contain the following statement: "On behalf of the
Contractor, I certify that this report is complete and correct and
equipment and material used and work performed during this reporting period
igs in compliance with the contract drawings and specifications to the best
of my knowledge, except as noted in this report."

.15.2 Invoice Certification

Furnish a certificate to the Contracting Officer with each payment request,
signed by the QC Manager, attesting that as-built drawings are current,
coordinated and attesting that the work for which payment is requested,
including stored material, is in compliance with Contract requirements.

.15.3 Completion Certification

Upon completion of work under this Contract, the QC Manager shall furnish a
certificate to the Contracting Officer attesting that "the work has been
completed, inspected, tested and is in compliance with the Contract." A
copy of this final QC Certification for completion shall be provided to the
OMSI preparer for inclusion into the OMSI documentation.

.16 COMPLETION INSPECTIONS
.16.1 Punch-Out Inspection

Near the completion of all work or any increment thereof, established by a
completion time stated in the Contract Clause entitled "Commencement,
Prosecution, and Completion of Work," or stated elsewhere in the
specifications, the QC Manager and the CA shall conduct an inspection of
the work and develop a "punch list" of items which do not conform to the
approved drawings, specifications and Contract. Include in the punch list
any remaining items on the "Rework Items List", which were not corrected
prior to the Punch-Out Inspection. The punch list shall include the
estimated date by which the deficiencies will be corrected. A copy of the
punch list shall be provided to the Contracting Officer. The QC Manager,
or staff, shall make follow-on inspections to ascertain that all
deficiencies have been corrected. Once this is accomplished, the
Contractor shall notify the Government that the facility is ready for the
Government "Pre-Final Inspection".

.16.2 Pre-Final Inspection

The Government will perform this inspection to verify that the facility is
complete and ready to be occupied. A Government "Pre-Final Punch List" may
be developed as a result of this inspection. The QC Manager shall ensure
that all items on this list are corrected prior to notifying the Government
that a "Final" inspection with the Client can be scheduled. Any items
noted on the "Pre-Final" inspection shall be corrected in a timely manner
and shall be accomplished before the contract completion date for the
work,or any particular increment thereof, if the project is divided into
increments by separate completion dates.

.16.3 Final Acceptance Inspection

The Contractor shall notify the Contracting Officer at least 14 calendar
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days prior to the date a final acceptance inspection can be held. The
notice shall state that all items previously identified on the pre-final
punch list will be corrected and acceptable, along with any other
unfinished Contract work, by the date of the final acceptance inspection.
The Contractor shall be represented by the QC Manager, the Project
Superintendent, the CA, and others deemed necessary. Attendees for the
Government will include the Contracting Officer, other ROICC personnel, and
personnel representing the Client. Failure of the Contractor to have all
contract work acceptably complete for this inspection will be cause for the
Contracting Officer to bill the Contractor for the Government's additional
inspection cost in accordance with the Contract Clause entitled "Inspection
of Construction."

.17 TRAINING
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NOTE: Because some specified items may be different
from the systems and materials with which Government
personnel are familiar, education about the
environmental qualities as well as the operation and
maintenance requirements may be necessary.
Government personnel training contributes to the

following LEED credit: EA3.
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Prior to acceptance of the facility by the Contracting Officer for
beneficial occupancy, the [QC Manager] [and] [or] [Contractor] shall
provide a comprehensive project-specific Government personnel training
program for the systems and equipment of the facility specified in the
technical specifications of this Contract. The trainees shall include the
Contracting Officer, facilities managers, maintenance staff, and [building
occupants] . The Contractor shall be responsible for coordinating,
scheduling, and ensuring that training is completed. Instructors shall be
well-versed in the particular systems that they are presenting. Provide
instruction time on site at a location approved by the Contracting Officer.

.17.1 Training Plan
The Contractor shall submit a written training plan to the Contracting
Officer and CA for review and approval prior to training. The training
shall be coordinated and scheduled with the Contracting Officer and CA.
The plan shall include the following elements:

a. Equipment included in training.

b. 1Intended audience.

c. Location of training.

d. Objectives.

e. Subjects covered including description.

f. Duration of training on each subject.

g. Methods (classroom lecture, video, site walk-through, actual
operational demonstrations, written handouts, etc.).

h. Instructor and instructor qualifications for each subject.
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1.17.2 Content

Training shall stress and enhance the importance of system interactions,
troubleshooting, and long-term preventative maintenance and operation. The
core of this training will be based on manufacturer's recommendations and
the operation and maintenance information provided as a part of this
Contract. A review of environmentally-related aspects of the Operation and

Maintenance Manuals shall be included. [The course shall provide a brief
summary of Part I, "Facility Information" and a more detailed presentation
of Part II, "Primary Systems Information" from the operation and

maintenance manuals provided under Section 01 78 23 OPERATION AND
MAINTENANCE DATA. The presentation shall be weighted so as to spend 95
percent of instruction time on Part II.] The following shall be included
for each commissioned system:

a. Design intent.

b. Use of O&M Manuals.

c. Review of control drawings and schematics.

d. Start-up, normal operation, shutdown, unoccupied operation,

seasonal changeover, manual operation, controls set-up and programming,

troubleshooting, and alarms.

e. Interactions with other systems.

f. Adjustments and optimizing methods for energy conservation.

g. Relevant health and safety issues.

h. Special maintenance and replacement sources.

i. Tenant interaction issues.
j. Discussion of how the feature or system is environmentally
responsive.

1.17.3 Training Outline

The CA shall be responsible for overseeing and approving the content and
adequacy of the training. The CA shall interview the Government facilities
manager and Contracting Officer to determine the special needs and areas
where training will be most valuable. The Contracting Officer and CA shall
decide how rigorous the training should be for each piece of equipment.

The CA shall communicate the results to the [QC Manager] [Contractor], who
will provide each trainee in the course a written course outline, listing
the major and minor topics to be discussed by the instructor on each day of
the course.

1.17.4 Video Recording

Provide to the Contracting Officer two copies of the training course in
[DVD] [VHS] video recording format, and add one copy to the O&M manual data.
The recording shall capture, in video and audio, all instructors' training
presentations including question and answer periods with the trainees.
Videotaping of the training sessions shall be provided by the Contractor.
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1.17.5 Unresolved Questions From Trainees

If, at the end of the training course, there are questions from trainees
that remain unresolved, the instructor shall send the answers, in writing,
to the Contracting Officer for transmittal to the trainees, and the
training video should be modified to include the appropriate clarifications.

1.17.6 Validation of Training Completion

The CA shall develop criteria for determining that the training was
satisfactorily completed, including attending some of the training, and
upon fulfillment of the criteria, shall validate training completion. The
CA shall then recommend approval of the training to the Contracting Officer
using a standard form. The CA and Contracting Officer shall sign the
approval form. Provide completed and signed validation of training forms
as provided in the QC Plan for all training sessions accomplished. Provide
two copies of the signed training validation forms to the Contracting
Officer and one copy to the OMSI preparer for inclusion into the OMSI
documentation.

1.18 DOCUMENTATION
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NOTE: 1Include the bracketed sentence when WebCM

will be used on the project.
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Maintain current and complete records of on-site and off-site QC program
operations and activities.[ The Contractor shall submit all documentation
per Section 01 31 23 WEB BASED CONSTRUCTION MANAGEMENT (WEBCM) .]

1.18.1 Construction Documentation
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NOTE: TUse the first set of brackets for projects
using WebCM, use the second set of brackets for

projects not using WebCM.
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Reports are required for each day that work is performed and shall
[accompany the submission of ] [be attached to ]the Contractor Quality
Control Report prepared for the same day. Maintain current and complete
records of on-gite and off-site QC program operations and activities. The
forms identified under the paragraph "INFORMATION FOR THE CONTRACTING
OFFICER" shall be used. Reports are required for each day work is
performed. Account for each calendar day throughout the life of the
Contract. Every space on the forms must be filled in. Use N/A if nothing
can be reported in one of the spaces. The Project Superintendent and the
QC Manager must prepare and sign the Contractor Production and CQC Reports,
respectively. The reporting of work shall be identified by terminology
consistent with the construction schedule. 1In the "remarks" sections of
the reports, enter pertinent information including directions received,
problems encountered during construction, work progress and delays,
conflicts or errors in the drawings or specifications, field changes,
safety hazards encountered, instructions given and corrective actions
taken, delays encountered and a record of visitors to the work site,
quality control problem areas, deviations from the QC Plan, construction
deficiencies encountered, meetings held. For each entry in the report(s),
identify the Schedule Activity No. that is associated with the entered
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remark.
1.18.2 Quality Control Validation

Establish and maintain the following in a series of three ring binders.
Binders shall be divided and tabbed as shown below. These binders shall be
readily available to the Contracting Officer during all business hours.

a. All completed Preparatory and Initial Phase Checklists, arranged by
specification section.

b. All milestone inspections, arranged by Activity Number.

c. An up-to-date copy of the Testing Plan and Log with supporting
field test reports, arranged by specification section.

d. Copies of all contract modifications, arranged in numerical order.
Also include documentation that modified work was accomplished.

e. An up-to-date copy of the Rework Items List.

f. Maintain up-to-date copies of all punch lists issued by the QC
staff to the Contractor and Sub-Contractors and all punch lists issued
by the Government.

g. Commissioning documentation including Cx checklists, schedules,
tests, and reports.

[1.18.3 Reports from the QC Specialist (s)
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NOTE: Delete this paragraph if there are no

requirements for QC Specialist(s). Use the first

set of brackets for projects that are using WebCM,

use the second set of brackets for projects not

using WebCM.
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Reports are required for each day that work is performed in their area of
responsibility. QC Specialist reports shall include the same documentation
requirements as the CQC Report for their area of responsibility. QC
Specialist reports are to be prepared, signed and dated by the QC
Specialists and shall [accompany the submission of] [be attached to] the
CQC Report prepared for the same day.

]1.18.4 Testing Plan and Log

As tests are performed, [the CA] [and] [the QC Manager] shall record on the
"Testing Plan and Log" the date the test was performed and the date the
test results were forwarded to the Contracting Officer. Attach a copy of
the updated "Testing Plan and Log" to the last daily CQC Report of each
month, per the paragraph "INFORMATION FOR THE CONTRACTING OFFICER". A copy
of the final "Testing Plan and Log" shall be provided to the OMSI preparer
for inclusion into the OMSI documentation.

1.18.5 Rework Items List
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NOTE: Delete the bracketed sentence when WebCM will
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be used on the project.
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The QC Manager shall maintain a list of work that does not comply with the
Contract, identifying what items need to be reworked, the date the item was
originally discovered, the date the item will be corrected by, and the date
the item was corrected. There is no requirement to report a rework item
that is corrected the same day it is discovered. [Attach a copy of the
"Rework Items List" to the last daily CQC Report of each month. ]The
Contractor shall be responsible for including those items identified by the
Contracting Officer.

.18.6 As-Built Drawings
The QC Manager i1s required to ensure the as-built drawings, required by

Section 01 77 00.00 20 CLOSEOUT PROCEDURES are kept current on a daily
basis and marked to show deviations which have been made from the Contract

drawings. Ensure each deviation has been identified with the appropriate
modifying documentation (e.g. PC No., Modification No., Request for
Information No., etc.). The QC Manager [or QC Specialist assigned to an

area of responsibility ]shall initial each revision. Upon completion of
work, the QC Manager shall furnish a certificate attesting to the accuracy
of the as-built drawings prior to submission to the Contracting Officer.

.19 NOTIFICATION ON NON-COMPLIANCE

The Contracting Officer will notify the Contractor of any detected
non-compliance with the Contract. The Contractor shall take immediate
corrective action after receipt of such notice. Such notice, when
delivered to the Contractor at the work site, shall be deemed sufficient
for the purpose of notification. If the Contractor fails or refuses to
comply promptly, the Contracting Officer may issue an order stopping all or
part of the work until satisfactory corrective action has been taken. No
part of the time lost due to such stop orders shall be made the subject of
claim for extension of time for excess costs or damages by the Contractor.

.20 CONSTRUCTION INDOOR AIR QUALITY (IAQ) MANAGEMENT PLAN
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NOTE: Preventing indoor air quality problems
resulting from the construction process sustains the
comfort and health of construction workers and
building occupants. Developing and implementing an
IAQ Management Plan contributes to the following
LEED credit: EQ3.
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An IAQ Management Plan shall be submitted within 15 days after [Contract
award] [notice to proceed] and not less than 10 days before the
preconstruction meeting. Revise and resubmit Plan as required by the
Contracting Officer. Copies of the final Plan shall be made available to
all workers on site. Include provisions in the Plan to meet the
requirements specified below and to ensure safe, healthy air for
construction workers and building occupants.

.20.1 Requirements During Construction

Provide for evaluation of indoor Carbon Dioxide concentrations in
accordance with ASTM D 6245. Provide for evaluation of volatile organic
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compounds (VOCg) in indoor air in accordance with ASTM D 6345. Use filters
with a Minimum Efficiency Reporting Value (MERV) of 8 in permanently
installed air handlers during construction.

1.20.1.1 Control Measures

The Contractor shall meet or exceed the requirements of SMACNA 1507,
Chapter 3, to help minimize contamination of the building from construction
activities. The five requirements of this manual which must be adhered to
are described below:

a. HVAC protection: Isolate return side of HVAC system from
surrounding environment to prevent construction dust and debris from
entering the duct work and spaces.

b. Source control: Use low emitting paints and other finishes,
sealants, adhesives, and other materials as specified. When available,
cleaning products shall have a low VOC content and be non-toxic to
minimize building contamination. Utilize cleaning techniques that
minimize dust generation. Cycle equipment off when not needed.
Prohibit idling motor vehicles where emissions could be drawn into
building. Designate receiving/storage areas for incoming material that
minimize IAQ impacts.

c. Pathway interruption: When pollutants are generated use strategies
such as 100 percent outside air ventilation or erection of physical
barriers between work and non-work areas to prevent contamination.

d. Housekeeping: Clean frequently to remove construction dust and
debris. Promptly clean up spills. Remove accumulated water and keep
work areas dry to discourage the growth of mold and bacteria. Take
extra measures when hazardous materials are involved.

e. Scheduling: Control the sequence of construction to minimize the
absorption of VOCs by other building materials.

1.20.1.2 Moisture Contamination
a. Remove accumulated water and keep work dry.
b. TUse dehumidification to remove moist, humid air from a work area.
c. Do not use combustion heaters or generators inside the building.
d. Protect porous materials from exposure to moisture.

e. Remove and replace items which remain damp for more than a few
hours.

1.20.2 Requirements after Construction

After construction ends and prior to occupancy, conduct a building
flush-out or test the indoor air contaminant levels. Flush-out shall be a
minimum two-week building flush-out with MERV-13 filtration media as
determined by ASHRAE 52.2 at 100 percent outside air, or in accordance with
LEED Reference Guide. Air contamination testing shall be consistent with
EPA's current Compendium of Methods for the Determination of Air Pollutants
in Indoor Air, and with the LEED Reference Guide. After building flush-out
or testing and prior to occupancy, replace filtration media. Filtration
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media shall have a MERV of 13 as determined by ASHRAE 52.2.

PART 2 PRODUCTS

Not used.

PART 3 EXECUTION

3

.1 PREPARATION

Designate receiving/storage areas for incoming material to be delivered
according to installation schedule and to be placed convenient to work area
in order to minimize waste due to excessive materials handling and
misapplication. Store and handle materials in a manner as to prevent loss
from weather and other damage. Keep materials, products, and accessories
covered and off the ground, and store in a dry, secure area. Prevent
contact with material that may cause corrosion, discoloration, or staining.
Protect all materials and installations from damage by the activities of
other trades.

-- End of Section --
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