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NOTE: This guide specification covers the
requirements for the preparation and use of
Design-Bid-Build Schedules.

Specification Section 01 32 16.00 20 CONSTRUCTION
PROGRESS DOCUMENTATION may be inserted when the
contract amount is expected to be less than $750,000
and the contract duration is expected to be less
than 6 months, when there are no known critical
completion dates for the Supported Command. Use
Specification Section 01 32 17.00 20 NETWORK
ANALYSIS SCHEDULES (NAS) when there is a known
critical completion date for the Supported Command.
Consult the Administering FEAD/ROICC Office on all
construction contracts to determine which guide
specification to insert.

This section shall be reviewed and approved by the
administering FEAD/ROICC prior to completion of the
Invitation For Bids (IFB).

Adhere to UFC 1-300-02 Unified Facilities Guide
Specifications (UFGS) Format Standard when editing
this guide specification or preparing new project
specification sections. Edit this guide
specification for project specific requirements by
adding, deleting, or revising text. For bracketed
items, choose applicable items(s) or insert
appropriate information.

Comments, suggestions and recommended changes for
this guide specification are welcome and should be

submitted as a Criteria Change Request (CCR).
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PART 1 GENERAL

1.

1 SUBMITTALS
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NOTE: Review Submittal Description (SD) definitions
in Section 01 33 00 SUBMITTAL PROCEDURES and edit
the following list to reflect only the submittals
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required for the project.

The Guide Specification technical editors have
designated those items that require Government
approval, due to their complexity or criticality,
with a "G". Generally, other submittal items can be
reviewed by the Contractor's Quality Control

System. Only add a “G” to an item, if the
submittal is sufficiently important or complex in
context of the project.

An "S" following a submittal item indicates that the
submittal is required for the Sustainability
Notebook to fulfill federally mandated sustainable
requirements in accordance with Section 01 33 29
SUSTAINABILITY REQUIREMENTS.

Submittal items not designated with a "G" are
considered as being for information only for Army
projects and for Contractor Quality Control approval

for Navy projects.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for Contractor Quality Control
approval. Submittals with an "S" are for inclusion in the Sustainability
Notebook, in conformance to Section 01 33 29SUSTAINABILITY REQUIREMENTS.
Submit the following in accordance with Section 01 33 00 SUBMITTAL
PROCEDURES:

SD-01 Preconstruction Submittals

Construction schedulel; Gl [; G, [ 11

1.2 ACCEPTANCE
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NOTE: Select the first bracketed option when a line
or bar chart is sufficient to administer the
project. Generally, line and bar chart construction
schedules should only be specified for very simple,
low dollar value projects, with short contract
duration. Always select the Network Analysis
Schedule (NAS) option when there is a known critical
completion date for the Supported Command. Consult
with the administering FEAD/ROICC to determine the
form of construction schedule required.
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Prior to the start of work, prepare and submit to the Contracting Officer
for acceptance a construction schedule in the form of a [Bar Chart] [Network
Analysis Schedule (NAS)] in accordance with the terms in Contract Clause
"FAR 52.236-15, Schedules for Construction Contracts," except as modified
in this contract. Acceptance of an error free Baseline Schedule and
updates is a condition precedent to processing the Contractor's pay request.
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1.3 SCHEDULE FORMAT
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NOTE: Delete bracketed 1.3.1 Bar Chart Schedule
from TABLE OF CONTENTS and requirements if a Network

Analysis Schedule is required on this project.
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1.3.1 [Bar Chart Schedule

The Bar Chart shall show submittals, government review periods,
material/equipment delivery, utility outages, on-site construction,
inspection, testing, and closeout activities. The Bar Chart shall be time
scaled and generated using an electronic spreadsheet program.
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NOTE: Delete bracketed 1.3.2 NETWORK ANALYSIS
SCHEDULE (including 1.3.2.1 NAS Submittals and
Procedures) from TABLE OF CONTENTS and requirements

if a Bar Chart Schedule is used on this project.
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1.3.2 [Network Analysis Schedule (NAS)

The Contractor shall use the critical path method (CPM) to schedule and
control project activities. Project schedules shall be prepared and
maintained using Primavera P3, Primavera SureTrak or current mandated
scheduling program. Save files in Concentric P3 or current mandated
scheduling program file format, compatible with the Governments version of
the scheduling program. Importing data into P3/SureTrak/current mandated
scheduling program using data conversion techniques or third party software
will be cause for rejection of the submitted schedule. The schedule shall
be built as follows:

The Project Schedule shall show submittals, government review periods,
material/equipment delivery, utility outages, all on-site construction,
inspection, testing, and closeout activities. Government and Contractor
on-site work activities shall be driven by calendars that reflect
Saturdays, Sundays and all Federal Holidays as non-work days.

With the exception of the Contract Award and End Contract milestone
activities, no activities shall be open-ended; each activity shall have
predecessor and successor ties.

Each activity shall be assigned its appropriate Responsibility Code
indicating responsibility to accomplish the work indicated by the activity,
Phase Code and Work Location Code.

Date/time constraint (s) and/or lags, other than those required by the
contract, shall not be allowed unless accepted by the Contracting Officer.
The Contractor shall include as the last activity in the contract schedule,
a milestone activity named "Contract Completion Date". The "Contract
Completion Date" milestone shall have a "Mandatory Finish" constraint equal
to the contract completion date.

1.3.2.1 NAS Submittals and Procedures

Submit all network analysis and updates in hard copy and on electronic
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media that is acceptable to the Contracting Officer. Submit an electronic
back-up of the project schedule in an import format compatible with the
governments scheduling program.

11.4 UPDATED SCHEDULES

Update the Construction schedule at monthly intervals or when the schedule
has been revised. The updated schedule shall be kept current, reflecting
actual activity progress and plan for completing the remaining work. Submit
copies of purchase orders and confirmation of delivery dates as directed.

1.5 3-WEEK LOOK AHEAD SCHEDULE

The Contractor shall prepare and issue a 3-Week Look Ahead schedule to
provide a more detailed day-to-day plan of upcoming work identified on the
Construction Schedule. The work plans shall be keyed to activity numbers
when a NAS is required and updated each week to show the planned work for
the current and following two-week period. Additionally, include upcoming
outages, closures, preparatory meetings, and initial meetings. Identify
critical path activities on the Three-Week Look Ahead Schedule. The detail
work plans are to be bar chart type schedules, maintained separately from
the Construction Schedule on an electronic spreadsheet program and printed
on 8 % by 11 sheets as directed by the Contracting Officer. Activities
shall not exceed 5 working days in duration and have sufficient level of
detail to assign crewg, tools and equipment required to complete the work.
Three hard copies and one electronic file of the 3-Week Look Ahead Schedule
shall be delivered to the Contracting Officer no later than 8 a.m. each
Monday and reviewed during the weekly CQC Coordination Meeting.

1.6 CORRESPONDENCE AND TEST REPORTS:

All correspondence (e.g., letters, Requests for Information (RFIg),
e-mails, meeting minute items, Production and QC Daily Reports, material

delivery tickets, photographs, etc.) shall reference Schedule activities
that are being addressed. All test reports (e.g., concrete, soil
compaction, weld, pressure, etc.) shall reference schedule activities that

are being addressed.
PART 2 PRODUCTS

Not used.
PART 3 EXECUTION

Not used.
-- End of Section --
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