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**************************************************************************
NOTE:  This guide specification covers the 
requirements for the preparation and use of 
Design-Bid-Build Schedules.

Specification Section 01 32 16.00 20 CONSTRUCTION 
PROGRESS DOCUMENTATION may be inserted when the 
contract amount is expected to be less than $750,000 
and the contract duration is expected to be less 
than 6 months, when there are no known critical 
completion dates for the Supported Command.  Use 
Specification Section 01 32 17.00 20 NETWORK 
ANALYSIS SCHEDULES (NAS) when there is a known 
critical completion date for the Supported Command.  
Consult the Administering FEAD/ROICC Office on all 
construction contracts to determine which guide 
specification to insert.

This section shall be reviewed and approved by the 
administering FEAD/ROICC prior to completion of the 
Invitation For Bids (IFB).

Adhere to UFC 1-300-02 Unified Facilities Guide 
Specifications (UFGS) Format Standard when editing 
this guide specification or preparing new project 
specification sections.  Edit this guide 
specification for project specific requirements by 
adding, deleting, or revising text.  For bracketed 
items, choose applicable items(s) or insert 
appropriate information.

Comments, suggestions and recommended changes for 
this guide specification are welcome and should be 
submitted as a Criteria Change Request (CCR).

**************************************************************************

PART 1   GENERAL

1.1   SUBMITTALS

**************************************************************************
NOTE:  Review Submittal Description (SD) definitions 
in Section 01 33 00 SUBMITTAL PROCEDURES and edit 
the following list to reflect only the submittals 
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required for the project. 

The Guide Specification technical editors have 
designated those items that require Government 
approval, due to their complexity or criticality, 
with a "G".  Generally, other submittal items can be 
reviewed by the Contractor's Quality Control 
System.   Only add a “G” to an item, if the 
submittal is sufficiently important or complex in 
context of the project.

An "S" following a submittal item indicates that the 
submittal is required for the Sustainability 
Notebook to fulfill federally mandated sustainable 
requirements in accordance with Section 01 33 29 
SUSTAINABILITY REQUIREMENTS.

Submittal items not designated with a "G" are 
considered as being for information only for Army 
projects and for Contractor Quality Control approval 
for Navy projects.

**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for Contractor Quality Control 
approval.  Submittals with an "S" are for inclusion in the Sustainability 
Notebook, in conformance to Section 01 33 29SUSTAINABILITY REQUIREMENTS.  
Submit the following in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES:

SD-01 Preconstruction Submittals

Construction schedule[; G][; G, [_____]]

1.2   ACCEPTANCE

**************************************************************************
NOTE:  Select the first bracketed option when a line 
or bar chart is sufficient to administer the
project. Generally, line and bar chart construction
schedules should only be specified for very simple,
low dollar value projects, with short contract 
duration. Always select the Network Analysis 
Schedule (NAS) option when there is a known critical 
completion date for the Supported Command. Consult 
with the administering FEAD/ROICC to determine the 
form of construction schedule required.

**************************************************************************

Prior to the start of work, prepare and submit to the Contracting Officer 
for acceptance a construction schedule in the form of a [Bar Chart][Network 
Analysis Schedule (NAS)] in accordance with the terms in Contract Clause 
"FAR 52.236-15, Schedules for Construction Contracts," except as modified 
in this contract.  Acceptance of an error free Baseline Schedule and 
updates is a condition precedent to processing the Contractor's pay request.
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1.3   SCHEDULE FORMAT

**************************************************************************
NOTE:  Delete bracketed 1.3.1 Bar Chart Schedule 
from TABLE OF CONTENTS and requirements if a Network 
Analysis Schedule is required on this project.

**************************************************************************

1.3.1   [Bar Chart Schedule

The Bar Chart shall show submittals, government review periods, 
material/equipment delivery, utility outages, on-site construction, 
inspection, testing, and closeout activities.  The Bar Chart shall be time 
scaled and generated using an electronic spreadsheet program.

]
**************************************************************************

NOTE:  Delete bracketed 1.3.2 NETWORK ANALYSIS 
SCHEDULE (including 1.3.2.1 NAS Submittals and 
Procedures) from TABLE OF CONTENTS and requirements 
if a Bar Chart Schedule is used on this project.

**************************************************************************

1.3.2   [Network Analysis Schedule (NAS)

The Contractor shall use the critical path method (CPM) to schedule and 
control project activities.  Project schedules shall be prepared and 
maintained using Primavera P3, Primavera SureTrak or current mandated 
scheduling program.  Save files in Concentric P3 or current mandated 
scheduling program file format, compatible with the Governments version of 
the scheduling program.  Importing data into P3/SureTrak/current mandated 
scheduling program using data conversion techniques or third party software 
will be cause for rejection of the submitted schedule. The schedule shall 
be built as follows:

The Project Schedule shall show submittals, government review periods, 
material/equipment delivery, utility outages, all on-site construction, 
inspection, testing, and closeout activities. Government and Contractor 
on-site work activities shall be driven by calendars that reflect 
Saturdays, Sundays and all Federal Holidays as non-work days.

With the exception of the Contract Award and End Contract milestone 
activities, no activities shall be open-ended; each activity shall have 
predecessor and successor ties.

Each activity shall be assigned its appropriate Responsibility Code 
indicating responsibility to accomplish the work indicated by the activity, 
Phase Code and Work Location Code.

Date/time constraint(s) and/or lags, other than those required by the 
contract, shall not be allowed unless accepted by the Contracting Officer. 
The Contractor shall include as the last activity in the contract schedule, 
a milestone activity named "Contract Completion Date". The "Contract 
Completion Date" milestone shall have a "Mandatory Finish" constraint equal 
to the contract completion date.

1.3.2.1   NAS Submittals and Procedures

Submit all network analysis and updates in hard copy and on electronic 
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media that is acceptable to the Contracting Officer. Submit an electronic 
back-up of the project schedule in an import format compatible with the 
governments scheduling program.

]1.4     UPDATED SCHEDULES

Update the Construction schedule at monthly intervals or when the schedule 
has been revised. The updated schedule shall be kept current, reflecting 
actual activity progress and plan for completing the remaining work. Submit 
copies of purchase orders and confirmation of delivery dates as directed.

1.5   3-WEEK LOOK AHEAD SCHEDULE

The Contractor shall prepare and issue a 3-Week Look Ahead schedule to 
provide a more detailed day-to-day plan of upcoming work identified on the 
Construction Schedule. The work plans shall be keyed to activity numbers 
when a NAS is required and updated each week to show the planned work for 
the current and following two-week period. Additionally, include upcoming 
outages, closures, preparatory meetings, and initial meetings.  Identify 
critical path activities on the Three-Week Look Ahead Schedule.  The detail 
work plans are to be bar chart type schedules, maintained separately from 
the Construction Schedule on an electronic spreadsheet program and printed 
on 8 ½ by 11 sheets as directed by the Contracting Officer.  Activities 
shall not exceed 5 working days in duration and have sufficient level of 
detail to assign crews, tools and equipment required to complete the work.  
Three hard copies and one electronic file of the 3-Week Look Ahead Schedule 
shall be delivered to the Contracting Officer no later than 8 a.m. each 
Monday and reviewed during the weekly CQC Coordination Meeting. 

1.6   CORRESPONDENCE AND TEST REPORTS:

All correspondence (e.g., letters, Requests for Information (RFIs), 
e-mails, meeting minute items, Production and QC Daily Reports, material 
delivery tickets, photographs, etc.) shall reference Schedule activities 
that are being addressed.  All test reports (e.g., concrete, soil 
compaction, weld, pressure, etc.) shall reference schedule activities that 
are being addressed.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.
    -- End of Section --
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