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**************************************************************************
NOTE:  This guide specification covers the 
requirements for the design, procurement and 
installation of furniture, fixtures and equipment 
(FF&E) for new construction and building renovation 
projects for Navy and Marine Corps (USMC) projects.  
This specification is not typically used for Army or 
Air Force projects, but if Naval Facilities 
Engineering Systems Command (NAVFAC) is 
administering a project for the Army or Air Force 
this specification can be used.  The use of this 
specification for Army or Air Force must be 
coordinated through the Army or Air Force 
representatives and Army or Air Force Interior 
Designers for Army or Air Force specific 
requirements. Use this specification only when it 
has been determined by the Government that the 
Contractor will be responsible for the purchase and 
installation of the FF&E.  The following are 
exceptions:  Do not use this specification for Navy 
projects in which Naval Supply Systems Command 
(NAVSUP) will be purchasing and installing the FF&E, 
or for USMC projects in which Asset Management 
Branch (AMD) or Supply Management Division (SMD) 
will be purchasing and installing the FF&E.

FF&E is not purchased with building construction 
funds.  Operations & Maintenance (O&M) funding is 
typically used; coordinate funding source with 
Government.  Since other than building construction 
funding is used, a separate FF&E Option Item for the 
FF&E purchase and installation is required on the 
project Contract Price Schedule to track different 
funding sources.  Coordinate funding sources with 
the NAVFAC Project Manager.  Coordinate the FF&E 
Option Item requirements with the NAVFAC Contracting 
Officer, NAVFAC Project Manager, NAVFAC Interior 
Designer, and when applicable, the Interior Designer 
of Record (IDOR).
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Adhere to UFC 1-300-02  Unified Facilities Guide 
Specifications (UFGS) Format Standard when editing 
this guide specification or preparing new project 
specification sections.  Edit this guide 
specification for project specific requirements by 
adding, deleting, or revising text.  For bracketed 
items, choose applicable item(s) or insert 
appropriate information.

Remove information and requirements not required in 
respective project, whether or not brackets are 
present.

Comments, suggestions and recommended changes for 
this guide specification are welcome and should be 
submitted as a Criteria Change Request (CCR) .

**************************************************************************

**************************************************************************
NOTE:  There are three Interior Design Services 
processes for FF&E design and specification for 
Design Bid Build (DBB) projects.

DBB PROCESS 1:
The Architectural/Engineering's (A/E's) Interior 
Designer (ID) or NAVFAC ID (for in-house projects) 
develops the FF&E Package from design start to the 
Concept Design submittal, at approximately 35 
percent, during the overall building Design Phases.  
After the Construction Contract Award, the 
Contractor must hire a different ID to validate the 
schematic or Concept package requirements with the 
Activity and make any necessary revisions, develop 
specifications, perform the Best Value Determination 
(BVD) and prepare the Pre-Final and Final FF&E 
submittals during the Construction Phase.  The 
Construction Contractor may not hire the ID who 
prepared the Concept Design submittal.  All required 
effort by the Construction Contractor's ID described 
above, from validation to preparation of the Final 
FF&E submittal, must be included in the Base Bid 
Item and is separate and excluded from the FF&E 
Option Item to procure and install the FF&E.

DBB Process 2:
The contracted A/E's Interior Designer or NAVFAC 
Interior Designer (for in-house projects) develops 
the FF&E package from design start to Concept Design 
submittal, through BVD and to the Pre-Final and 
Final FF&E submittals during the overall building 
Design Phases and prior to Construction Contract 
Solicitation.  The awarded Contractor must hire an 
Interior Designer to validate the FF&E package 
pricing and product availability during the 
Construction Phase and submit any required changes 
to the Government for approval prior to award of the 
FF&E Option Item.  The Contractor may not hire the 
A/E's Interior Designer.  The pricing validation 
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effort of the FF&E design package must be included 
in the Construction Base Bid Item and is separate 
and excluded from the FF&E Option Item.

DBB Process 3:
The contracted A/E's Interior Designer or NAVFAC 
Interior Designer (for in-house projects) develops 
the FF&E package from design start to Concept Design 
submittal, through BVD and to the Pre-Final and 
Final FF&E submittals during the overall building 
Design Phases and prior to Construction Contract 
Solicitation.  The same Interior Designer validates 
the FF&E package pricing and product availability 
during the Construction Phase and submits any 
required changes to the Government for approval.  
Additional tasks such as coordinating FF&E mock-ups 
and performing punch lists may also be required.  
The updated and approved Final FF&E Package is 
provided to the Contractor prior to award of the 
FF&E Option Item.  Unlike DBB Processes 1 and 2 
above, the Contractor is not required to hire an 
Interior Designer to develop or validate the FF&E 
Package.

**************************************************************************

PART 1   GENERAL

1.1   CONTRACTOR'S FURNITURE, FIXTURES AND EQUIPMENT (FF&E) HANDLING AND 
ADMINISTRATION RATE (HAR)

The HAR accounts for all administrative costs, overhead, FF&E 
subcontractor bonding fees deemed necessary by the Contractor, 
administration of subcontracts, profit, and any other costs associated 
with, and related to, the coordination and processing of the procurement 
and installation of FF&E.  Offerors must propose a HAR for the FF&E not to 
exceed 5 percent.  Do not include costs associated with INTERIOR DESIGN 
SERVICES in the HAR.  The proposed HAR percentage is a fixed rate and will 
be incorporated into the contract award.  The HAR will not be adjusted 
regardless of fluctuations from the estimate amount for the FF&E.

**************************************************************************
NOTE:  The following paragraph contains tailoring 
options for PROCESS 1 and PROCESS 2 and PROCESS 3.

**************************************************************************

The Government will indicate the FF&E estimate in the FF&E Option Item in 
the Price Schedule based on the  Concept  Final  FF&E Design.  The Government 
estimated price is to provide Offerors with the projected magnitude of 
effort and includes the actual estimated cost of the FF&E including 
freight, installation, and other applicable vendor charges.  The 
Government estimated price is only an estimated amount and must not be 
altered by the Contractor during the solicitation process.

1.2   REFERENCES

**************************************************************************
NOTE:  This paragraph is used to list the 
publications cited in the text of the guide 
specification.  The publications are referred to in 
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the text by basic designation only and listed in 
this paragraph by organization, designation, date, 
and title.

Use the Reference Wizard's Check Reference feature 
when you add a Reference Identifier (RID) outside of 
the Section's Reference Article to automatically 
place the reference in the Reference Article.  Also 
use the Reference Wizard's Check Reference feature 
to update the issue dates.

References not used in the text will automatically 
be deleted from this section of the project 
specification when you choose to reconcile 
references in the publish print process.

**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by 
the basic designation only.

U.S. DEPARTMENT OF DEFENSE (DOD)

FC 1-300-09N (2024) Navy and Marine Corps Design

UFC 3-120-10 (2018; with Change 2, 2021) Interior Design

1.3   DEFINITIONS - FF&E TURNKEY EFFORT

The Furnishings, Fixtures, and Equipment Package may include, but is not 
limited to; systems and modular furniture, workstations, desks, seating, 
storage, filing, visual display items, accessories, artwork, command 
graphics, training and conference furniture, soft window treatments 
(draperies, valances, and cornices), shop equipment, fitness equipment, 
Child Development Center furniture, appliances, portable weapons cabinets, 
dorm and quarters furnishings and other miscellaneous items to support 
facility functions.[  For NAVFAC PACIFIC projects, the term Collateral 
Equipment (CEQ) Package may be used interchangeably with the term FF&E 
Package.]

The project may also include Specialty CEQ Package for which the Activity 
may assist in specifying items, which may include, but not limited to: 
Audio Visual (AV) equipment, commercial kitchen equipment, medical 
equipment and wharf equipment.  For the purposes of this specification, if 
a Specialty CEQ Package is required, the same requirements identified for 
the FF&E Package apply to the Specialty CEQ Package or as outlined by 
project-specific UFC or requiring Agency.

1.3.1   FF&E Option Item

As an option, provide procurement and installation coordination of the 
approved complete and usable Final FF&E Package.

[ a.  [The Specialty CEQ Package will be identified as a separate Option 
Item, priced separately from the FF&E and funded as a separate 
Option.] [The Specialty CEQ Package will be funded as part of the FF&E 
Package as one Option.]

] b.  The Government is not obligated to award the FF&E Option Item.  Should 
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the Government choose to award the FF&E Option, the Item(s) will be 
awarded as a negotiated option to the contract or task order.  The 
Contractor's proposed HAR will be applied to all vendor and supplier 
costs for the FF&E.

c.  The Government will provide separate funding for procurement and 
installation coordination of the FF&E Package.  Construction funds 
will not be used.  Upon receipt of required funding, the Contracting 
Officer will authorize the Contractor, as an option to the 
construction contract, to provide the Government-approved Final FF&E 
Package exactly as specified and complying with priorities found in 
the Federal Acquisition Regulation (FAR) 8.404 Use of Federal Supply 
Schedules.  The amount of the option will be the actual cost of these 
items from the Federal Government price schedules and, when necessary, 
Open Market sources.  The option amount will also include shipping, 
freight, handling, installation, vendor design fees, project 
management fees, applicable sales tax, Contractor's FF&E Handling and 
Administration Rate percentage as applied to the Final FF&E or 
Specialty CEQ total cost(s) and the NAVFAC required bond fee.

**************************************************************************
NOTE:  The following item contains tailoring options 
for PROCESS 1 and PROCESS 2.

**************************************************************************

d.  If awarded, the FF&E Option Item will be awarded at least 6 months 
prior to the contract completion date.  A minimum of 6 months is 
required for the Contractor to purchase, deliver and install the 
product without impacting the overall completion date of the project.  
The Contractor's schedule must assume the award of the FF&E as an 
option.  Government Fiscal Year funding availability must be 
considered and incorporated into the FF&E Schedule.  No schedule 
extensions will be granted if the option item is awarded at least 6 
months prior to the contract completion date.  If the Government 
decides to negotiate and award the option item with less than 6 months 
prior to the contract completion date, the Contractor may be entitled 
to a contract extension and extended field overhead.  A contract 
extension and extended field overhead will only be granted in those 
cases where the Contractor demonstrates that the accepted Final FF&E 
Package was submitted within the approved schedule deadlines, 
sufficient lead time is not available, and the Government's award of 
the FF&E Option Item is within the last 6 months of the contract.

e.  The FF&E Option Item (and any Specialty Equipment and Audio Visual 
(A/V) Option Item(s)) are exempt from NAVFAC Procedures, Guidance and 
Instruction (NPGI) 17.202(a)(ii) option restriction to award within 
365 days of contract award.  Per NPGI 17.202(a)(ii), Note 2, "Options 
for Collateral Equipment (CEQ) to include Furniture, Fixtures and 
Equipment (FF&E) and Audio-Visual (A/V) are not limited to the 365 day 
time period from date of award.  Written approval for a longer period 
to exercise options for FF&E and A/V is not required."

1.3.2   Authorization for Use of Government Supply Sources

The Contracting Officer will authorize the Contractor to purchase the 
required products through the specified sources and will provide a letter 
of authorization to the Contractor in accordance with FAR 51.102 
Authorization to use Government supply sources (e)(1) through (5) citing 
the name of the furniture dealer(s) and other information to use when 
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accessing the Federal Government supply sources.  The Contractor must 
procure and coordinate the installation of the approved Final FF&E Package 
exactly as specified.

1.3.3   Buy American Act (BAA) and Trade Agreement Act (TAA)

All products under the FF&E Option Item are subject to the rules and 
regulations governing the acquisition of foreign supplies, e.g., Buy 
American Act (BAA) (FAR 25.1 Buy American-Supplies).  This also includes 
all supplies procured through Government Supply Sources.  Solicitations 
are required to meet the Trade Agreement Act (TAA) Designated Countries 
(FAR 25.4 Trade Agreements), as part of the BAA.  In addition to the 
applicable BAA clauses and provisions for construction materials, the 
Contracting Officer must also insert the appropriate BAA or TAA clauses 
and provisions for supplies.  The Contractor is responsible for ensuring 
the FF&E is compliant with the BAA or TAA.

1.3.4   Prohibition on Procurement of Certain Items Containing 
Perfluorooctane Sulfonate (PFOS) or Perfluorooctanoic Acid (PFOA)

Effective April 1, 2023, in accordance with section 333 of the William M. 
(Mac) Thornberry National Defense Authorization Act for Fiscal Year 2021, 
the Department of Defense must not procure any covered items that contain 
PFOS or PFOA.  The Contractor must not provide any covered items 
containing PFOS or PFOA in performance of this contract, task order, 
delivery order, or blanket purchase agreement order.  A covered item means 
the following:

a.  Nonstick cookware or cooking utensils for use in galleys or dining 
facilities.

b.  Upholstered furniture, carpets, and rugs that have been treated with 
stain-resistant coatings.

1.3.5   Procurement and Installation

The Contractor must coordinate the building completion date with the 
installation dealer(s) specified in the FF&E Package.  It is recommended 
that the Contractor order the products once the option is awarded to avoid 
incurring additional costs.  Production and delivery dates should be 
requested of manufacturers or dealers at the time of order placement to 
coincide with the Beneficial Occupancy Date (BOD).  The Contractor must 
anticipate possible manufacturer price increases if order placement is 
delayed.  Any costs incurred due to manufacturer price increases as a 
result of order placement delays will be the burden of the Contractor.

1.3.6   Deposits

The Contractor must anticipate providing a deposit of between 30 percent 
and 50 percent of the product costs when placing the orders with the 
manufacturer's dealerships.  The Government will not fund deposits.

1.3.7   Construction Wage Rate Requirements Statute

**************************************************************************
NOTE:  The following paragraph contains tailoring 
options for PROCESS 1, PROCESS 2, and PROCESS 3.

**************************************************************************
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Prior to the Interior Designer sending out the Best Value Determination 
(BVD) Request for Quote (RFQ) Package[s] to vendors, the NAVFAC 
Contracting Officer, Contract Specialist, Project Manager, Design Manager, 
NAVFAC Interior Designer and Collateral Equipment Manager  must make  made  
made a determination as to whether the FF&E [and Specialty CEQ 
]installation is covered by the Construction Wage Rate Requirements 
statute.  The BVD RFQ Package  must identify  identified  any items with 
installation that is subject to the Construction Wage Rate Requirements 
statute.

1.3.7.1   Construction Wage Rate Requirements Statute is Not Applicable

The Construction Wage Rate Requirements Statute is Not Applicable if the 
FF&E assembly and installation work is:

a.  Segregable from the construction of the facility (i.e., procured in a 
separate FF&E Option (Item)); and

b.  The assembly and installation work is performed by the FF&E vendor or 
dealer or subcontractor(s); and

c.  The onsite FF&E work does not include a substantial amount of 
construction work; and

d.  The workforce for the FF&E installation and delivery is separate and 
distinct from the labor workforce performing the construction effort 
by the Contractor.

If the above a. through d. are true, the Construction Wage Rate 
Requirements Statute is not applicable to FF&E installed by General 
Services Administration (GSA), other Government Supply Sources or Open 
Market.

1.3.7.2   Construction Wage Rate Requirements Statute is Applicable

The Construction Wage Rate Requirements Statute is Applicable if the FF&E 
assembly and installation work is:

a.  Performed by the Contractor; and

b.  Is not physically or functionally separate from the other construction 
work required by the contract; and

c.  Is not capable of being performed on a segregated basis from the other 
construction work required by the contract.

-OR-

d.  The assembly and installation work is performed by the FF&E vendor or 
dealer or subcontractor(s); and

e.  The onsite FF&E work does include a substantial amount of construction 
work.

If the above a. through c. are true or d. through e. are true, the 
Construction Wage Rate Requirements statute would be applicable to the 
installation of all FF&E that is installed and attached to the facility.
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1.3.8   Taxes

1.3.8.1   Exemptions

Exemptions for certain state or local taxes may be available to the 
Contractor and its subcontractors.  The Contractor must take maximum 
advantage of all exemptions, including obtaining a resale permit from 
state and local taxation authorities whether available directly to the 
Contractor or based on an exemption afforded the Government.  The 
responsibility for paying applicable taxes rests with the Contractor.  
Applicable state and local taxes to the FF&E Package must be included with 
the subcontractor's quote, if required by the state or locality.

1.3.8.2   Construction Contract Requirements

As prescribed in FAR 29.401-3 Federal, State, and local taxes, the 
Contracting Officer must insert FAR clause 52.229-3, Federal, State and 
Local Taxes, in the construction contract.  In accordance with this clause:

a.  The contract price includes all applicable Federal, State, and local 
taxes and duties; and

b.  The Government must, without liability, furnish evidence appropriate 
to establish exemption from any Federal, State, or local tax when the 
Contractor requests such evidence and a reasonable basis exists to 
sustain the exemption.

1.3.9   Performance and Payment Bonds

1.3.9.1   No Bond Requirement for FF&E at Time of Construction Contract Award

FAR 28.102-1(a) requires that performance and payment bonds be included in 
all construction contracts exceeding the Simplified Acquisition Threshold 
(SAT), except under the conditions listed.  Since the FF&E Option Item is 
not part of the original contract award, the Contractor is not required to 
secure bond for the FF&E at the time the basic construction contract is 
awarded.

1.3.9.2   Additional Bond at FF&E Option Item Award

FAR 28.102-2(d) requires the Government to secure additional bond from the 
Contractor for any contract price increases.  An increase to the original 
contract bond is required at the time of the FF&E Option Item award to 
protect the Government against the Contractor not providing FF&E ordered 
and to ensure that the FF&E vendor(s) receive payment if the Contractor 
goes out of business.  The increased cost of the Government required bond 
must come from the FF&E funding source and is not a part of the 
Contractor's HAR.

1.3.9.3   Bonds Required by the Contractor

If the Contractor requires bonding from the FF&E subcontractor(s), the 
cost must be covered in the Contractor's HAR.

1.3.10   Item Unique Identification (IUID) and Valuation

Item Unique Identification (IUID) and valuation is a system of marking and 
valuing items delivered to Department of Defense (DoD) that enhances 
logistics, contracting, and financial business transactions.  Utilize the 
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IUID policy for all DoD contracts that require the delivery of items.  An 
item is a single article or a single unit formed by a grouping of 
subassemblies, components or constituent parts.  In accordance with DFARS 
211.274-2 Policy for item unique identification, IUID is required for all 
delivered items for which the Government's unit acquisition cost is $5,000 
or more.  Items identified by the requiring activity to be serially 
managed, mission essential, controlled inventory or for other reasons 
requiring permanent identification, must be marked with a unique item 
identifier.

1.3.10.1   IUID

The two main steps involved in IUID requirements are:

a.  Item marking, and

b.  Delivery of data about items as a part of the acceptance and delivery 
process.

1.3.10.2   Data Matrix Requirements

Item marking requires that qualifying items contain a data matrix either 
directly inscribed on the individual item or on a permanent label or data 
plate attached to the item.  Delivery of data is executed by submitting to 
the IUID Registry information such as: description of the item, its value, 
and the date of acceptance by the government.  The IUID Registry is the 
repository established to capture and store all IUID data.

1.3.10.3   Government's Unit Acquisition Cost

In accordance with DFARS 211.274-3 Policy for valuation, Contractors must 
be required to identify the Government's unit acquisition cost for all 
items delivered even if none of the criteria for placing a unique item 
identification mark applies.

1.4   ADMINISTRATIVE REQUIREMENTS

1.4.1   FF&E Pre-Installation Walk-Through

The Contractor must coordinate and participate in a walk-through to ensure 
that the building interior is substantially complete in all areas 
scheduled to receive FF&E to include floor, wall and ceiling finishes and 
building systems located on or in the ceilings.  Attendees must include 
the FF&E vendor(s) in-person (if geographically feasible) or virtually and 
the NAVFAC Construction Manager.  Approval by the NAVFAC Construction 
Manager to proceed with the FF&E installation is required.  The 
walk-through date must occur prior to the commencement of the FF&E 
installation and accommodate sufficient time in the construction schedule 
for transportation of FF&E to the job site upon approval by the NAVFAC 
Construction Manager.

1.4.2   Sequencing

The Contractor must coordinate the building completion, occupancy, and 
furniture installation dates with the installation dealer(s) specified in 
the FF&E Package.  Any costs associated with or delaying furniture 
shipments to accommodate the construction schedule is the responsibility 
of the Contractor.
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1.5   SUBMITTALS

**************************************************************************
NOTE:  Review Submittal Description (SD) definitions 
in Section 01 33 00  SUBMITTAL PROCEDURES and edit 
the following list, and corresponding submittal 
items in the text, to reflect only the submittals 
required for the project.  The Guide Specification 
technical editors have classified those items that 
require Government approval, due to their complexity 
or criticality, with a "G".  Generally, other 
submittal items can be reviewed by the Contractor's 
Quality Control System.  Only add a "G" to an item 
if the submittal is sufficiently important or 
complex in context of the project.

For Army projects, fill in the empty brackets 
following the "G" classification, with a code of up 
to three characters to indicate the approving 
authority.  Codes for Army projects using the 
Resident Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy 
and Air Force projects.

The "S" classification indicates submittals required 
as proof of compliance for sustainability Guiding 
Principles Validation or Third Party Certification 
and as described in Section 01 33 00  SUBMITTAL 
PROCEDURES.

**************************************************************************

Government approval is required for submittals with a "G" or "S" 
classification.   Submittals not having a "G" or "S" classification are for 
Contractor Quality Control approval.   Submittals not having a "G" or "S" 
classification are for information only.  When used, a code following the 
"G" classification identifies the office that will review the submittal 
for the Government.   Submit the following in accordance with Section 
01 33 00  SUBMITTAL PROCEDURES:

The NAVFAC Interior Designer is required to receive a copy of all 
submittals with a "G" Classification.

SD-01 Preconstruction Submittals

FF&E Schedule and Schedule Updates ; G, [_____]

Contractor's Interior Designer's Qualifications ; G, [_____]

SD-04 Samples

[ BVD FF&E Mock-Up ; G, [_____]

] [ Final FF&E Mock-Up ; G, [_____]

] Interior Finish Construction Submittals ; G, [_____]
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Post Option Award FF&E Finish Submittals ; G, [_____]

SD-05 Design Data

FF&E Basis of Design Package ; G, [_____]

FF&E BVD Request for Quotation (RFQ) Package ; G, [_____]

BVD Package ; G, [_____]

Pre-Final FF&E Package "Over the Shoulder" ; G, [_____]

Pre-Final FF&E Package ; G, [_____]

Final FF&E Package ; G, [_____]

Final FF&E Package Price Validation ; G, [_____]

SD-10 Operation and Maintenance Data

Warranty and Maintenance Information ; G, [_____]

SD-11 Closeout Submittals

Punch List(s) Submittal ; G, [_____]

[ Interior Photography ; G, [_____]

] 1.6   QUALITY CONTROL

1.6.1   Installation Qualifications

**************************************************************************
NOTE:  The following paragraph contains tailoring 
options for PROCESS 1 and PROCESS 2.

**************************************************************************

All FF&E must be installed by the manufacturer's dealer of record and not 
by the Contractor. [  In addition, installation dealer(s) must be located 
within a [100] [_____] mile radius of the project site unless approved by 
the NAVFAC Interior Designer.]

1.7   DELIVERY, STORAGE, AND HANDLING

FF&E must be shipped to and stored at the vendor or dealer's conditioned 
warehouse, until all items are received unless dealer has coordinated 
just-in-time delivery with the Contractor.  Vendor or dealer is 
responsible for any orders arriving before or after the agreed upon 
delivery and installation date with the Contractor, including storage of 
items.

PART 2   PRODUCTS

Not used.
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PART 3   EXECUTION

3.1   INTERIOR DESIGN SERVICES

Provide Interior Design FF&E services and deliverables in accordance with 
FC 1-300-09N , UFC 3-120-10 , Interior Design Procedures: Furniture Fixtures 
and Equipment (FF&E) located at 
https://www.wbdg.org/ffc/navy-navfac/collateral-equipment/navfac-id-procedures-ffe
 and as further defined in the paragraphs below.  Utilize NAVFAC 
templates, criteria and procedures documents located at 
https://www.wbdg.org/ffc/navy-navfac/collateral-equipment .

3.1.1   SYSTEM DESCRIPTION: CONTRACTOR'S INTERIOR DESIGN SERVICES

**************************************************************************
NOTE:  The following paragraphs contain tailoring 
options for PROCESS 1, PROCESS 2, and PROCESS 3.

**************************************************************************

The Final FF&E or CEQ Concept Design  Package submittal  (approximately 35 
percent) , as prepared by the [A/E's] [NAVFAC] Interior Designer, was  
sufficiently  developed to fully integrate with the building systems (e.g., 
electrical, mechanical) to include product sizes and communications, data, 
and electrical requirements.   The Contractor must hire a different 
Interior Designer to validate the pricing and availability of the Final 
FF&E Concept Design  Package requirements with the Activity or End User and 
NAVFAC Interior Designer and make any necessary revisions.   The Contractor 
is not required to hire an Interior Designer to develop or validate the 
Final FF&E Package.

Provide and comply with Interior Design Procedures: Furniture Fixtures and 
Equipment (FF&E) CHAPTER(s) 1 through 4 and specific Design, Meeting and 
Submittal deliverables identified below  and as defined for the 
Contractor's Interior Designer  in CHAPTER 567 ID SERVICES - DESIGN BID 
BUILD (DBB) - PROCESS 123.   The Contractor may not hire the A/E's Interior 
Designer who prepared the Concept Final FF&E  Design Package submittal.  All 
required effort by the Contractor's Interior Designer described above must 
be included in the Construction Base Price and is separate and excluded 
from the FF&E Option Item.

3.1.1.1   Contractor's Interior Designer's Qualifications

**************************************************************************
NOTE:  These paragraph are tailored for PROCESS 1 
and PROCESS 2.

**************************************************************************

Provide the services of an Interior Designer. Qualification of Interior 
Designer is based on education, experience and examination.  The 
Contractor's Interior Designer must have completed a program accredited by 
the Council for Interior Design Accreditation (CIDA) or equal 
accreditation program of academic training in Interior Design.  For all 
Interior Design Services, the Interior Designer must have attained 
National Council for Interior Design Qualification (NCIDQ) certification 
and state licensure, certification or registration.  In addition, the 
Contractor's Interior Designer must have experience as the primary 
Interior Designer on projects, to include NAVFAC projects, of similar 
type, size, scope and complexity to this contract project.  Experience 
using GSA contracts is required.  Writing non-proprietary, technical 
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performance criteria and the evaluation of vendor proposals for 
competitive furniture and specialty equipment Best Value Determinations 
(BVDs) is required and must be clearly indicated in the resume.[  The 
Contractor must obtain the services of equipment specialists to provide  
design  product availability and pricing validation  services and assist the 
Interior Designer with the development of non-proprietary performance 
criteria for any specialty equipment.]  The Contractor may not hire the 
A/E's Interior Designer[ or A/E's equipment specialist(s)] .

The Contractor, the Contractor's Interior Designer, Design Firm owners, 
and any Equipment Specialists must NOT have any affiliation or partnership 
with any furniture, fixture, and equipment products, manufacturers, 
furniture or equipment vendor or dealerships used on this project in order 
to avoid any organizational conflict of interest.  For the Contractor's 
Interior Designer's Qualifications submittal, provide a detailed resume, 
client references and documentation of the Contractor's Interior 
Designer's qualifications and significant interior design experience to 
the NAVFAC Contracting Officer and Interior Designer for approval PRIOR to 
the Pre-Construction Conference (PRECON).  The Government will approve or 
disapprove the Contractor's Interior Designer based on the provided 
documentation and past performance.

3.1.1.2   Concept Final FF&E Package

**************************************************************************
NOTE:  The following paragraph contain tailoring 
options for PROCESS 1, PROCESS 2 and PROCESS 3.

**************************************************************************

The Final FF&E or CEQ Concept Package  indicating the salient 
characteristics for  with  all required FF&E items and Computer Aided Design 
and Drafting (CADD)/BIM drawings, will be provided by the NAVFAC 
Contracting Officer upon request.  The Contractor must request to receive 
the package prior to the PRECON.

3.1.1.3   FF&E Schedule and Schedule Updates  Submittal

For all projects, including fast track projects and renovations, the 
Contractor is responsible for sufficiently scheduling all FF&E meetings 
and deliverables early enough to:

a.  Obtain the required government approvals,

b.  Meet all FF&E funding, award, ordering and installation lead times and 
deadlines, and

c.  Complete the FF&E installation by the Beneficial Occupancy Date (BOD).

**************************************************************************
NOTE:  The following paragraph contains tailoring 
options for PROCESS 1 and PROCESS 2, and PROCESS 3.

**************************************************************************

All submittal due dates for the FF&E and any Specialty CEQ must be noted 
in the FF&E Schedule and Schedule Updates Submittal and reflected in the 
Contractor's construction schedule.  Provide a FF&E Schedule and Schedule 
Updates Submittal for all FF&E and Specialty CEQ services and deliverables 
to the NAVFAC Construction Manager, Interior Designer and Contracting 
Officer 7 business days after the Interior Design Orientation Meeting PRECON.  
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Submit FF&E Schedule and Schedule Updates Submittal to the NAVFAC Interior 
Designer within 7 days of any construction schedule revisions.

All submittal due dates for the FF&E [and specialty equipment ]must be 
reflected in the Contractor's construction schedule.  Submit proposed 
changes to the NAVFAC Interior Designer for review. The Contracting 
Officer must approve all revisions or deviations.

3.1.1.4   Services

**************************************************************************
NOTE:  The following paragraphs are tailored for 
PROCESS 1 and PROCESS 2.

**************************************************************************

The Contractor's Interior Designer and any Equipment Specialists are 
responsible for developing Final FF&E and Specialty CEQ Packages required 
in the project.

3.1.1.4.1   Validation of Requirements

The Contractor's Interior Designer and Equipment Specialist(s) must meet 
with the Activity at the PRECON to discuss the function of each area, 
validate all FF&E or CEQ  requirements  pricing and product availability , 
make any necessary changes and additions to the  Concept  Final  FF&E Package 
and recommend any adjustments or revisions to the interior building 
finishes and building infrastructure.

3.1.1.4.2   Building Infrastructure and Systems

**************************************************************************
NOTE:  The following paragraphs contain tailoring 
options for PROCESS 1, PROCESS 2, and PROCESS 3.

**************************************************************************

The Contractor's Interior Designer is responsible for ordering samples of 
all interior building finishes  if  required for coordination.  The FF&E and 
CEQ Package(s) must be fully integrated with the design, construction ,  and 
schedule of all building finishes and all building infrastructure and 
systems (such as heating, ventilation and air conditioning (HVAC), 
plumbing, fire protection, communications, electrical, data, 
architecture).  All electrical, data and communications outlets, switches, 
fire extinguishers, thermostats, sprinkler heads and Architectural 
Barriers Act (ABA) clearances must be accommodated for and be fully 
accessible once equipment is installed.  The Contractor's [A/E's] [NAVFAC] 
Interior Designer and Equipment Specialist(s) must work with the 
Contractor and the electrical, telecommunication, and mechanical 
subcontractors to coordinate all infrastructure with the recommended 
vendors to include connection of power, data, communications, waterlines 
and gas lines, and calibration, testing and training prior to facility 
turnover and operation.

Provide coordination with the building infrastructure and provide 
revisions to the building infrastructure if required to support the FF&E 
Package and Specialty CEQ Package.   Provide dimensioned locations on plans 
and elevations for multi-user telecommunications outlet assemblies 
(MUTOAs), junction boxes, wall outlets and floor boxes based on sizes, 
layouts and configurations of the equipment items in the FF&E Package and 
any Specialty CEQ Package.
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3.1.1.4.3   Government-Furnished, Government Installed Equipment (GFGI) and 
Government-Furnished, Contractor-Installed Equipment (GFCI)

**************************************************************************
NOTE:  The following paragraphs contain tailoring 
options for PROCESS 1, PROCESS 2, and PROCESS 3.

**************************************************************************

The FF&E and CEQ plans included in  each submittal must take into 
consideration  the Final FF&E Package identify all FF&E or CEQ to include 
specialty CEQ, existing and future Government-Furnished, Government 
Installed (GFGI) Equipment and Government-Furnished, Contractor-Installed 
Equipment (GFCI).  These items may include, but are not limited to, 
multi-function devices, printers, shredders, safes and vending machines.

[ 3.1.1.4.4   Inventory of Existing FF&E or CEQ

**************************************************************************
NOTE:  The following paragraphs are tailored for 
PROCESS 1 and PROCESS 2.

**************************************************************************

[ The Contractor's Interior Designer is responsible for creating an 
inventory of existing FF&E or CEQ to be relocated to the new or renovated 
facility and incorporating both new and existing FF&E or CEQ into the FF&E 
plans.

] [ The Activity will supply the Contractor's Interior Designer with a 
complete list of all existing FF&E or CEQ, to include e.g., sizes, utility 
requirements and weight, to be relocated or used in the new or renovated 
facility.   If revisions to the Final FF&E Package are required, the   The 
Contractor's Interior Designer is responsible for incorporating this 
equipment into the FF&E plan.

] ] 3.1.2   FF&E MEETINGS, PRESENTATIONS AND SUBMITTALS FOR THE INTERIOR 
DESIGN SERVICES

**************************************************************************
NOTE:  The following paragraph contains tailoring 
options for PROCESS 1, PROCESS 2, and PROCESS 3.

**************************************************************************

The Contractor 's Interior Designer  must attend all design meetings, site 
visits, walk-throughs, coordinate required mock-ups  with the [A/E's and 
]NAVFAC Interior Designer , obtain Activity and NAVFAC approvals and 
provide a complete and functional FF&E Package.  All meetings must be 
coordinated with advance notice to the FF&E vendor(s),  and  [A/E's and ]
NAVFAC Interior Designer, so that schedule and travel can be coordinated.   
Each submittal must demonstrate thorough interaction with the Activity's 
functional requirements and complete coordination with the facility design 
and the Structural Interior Design (SID).

These are minimum requirements and the Contractor must be prepared to 
provide all additional meetings and submittals that may be necessary to 
support the Interior Design effort and FF&E coordination.  Submit any 
revisions or deviations caused by discontinued items or NAVFAC required 
changes to the NAVFAC Interior Designer for review.  The Contracting 
Officer must approve all revisions and deviations.
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3.1.2.1   Interior Design Orientation Meeting

**************************************************************************
NOTE:  The following paragraph is tailored for 
PROCESS 1.

**************************************************************************

The Interior Design Orientation Meeting must occur[ at the PRECON.][ at 
NAVFAC, located in [_____].][ virtually.] [_____.][  This meeting must 
occur within 7 days of PRECON meeting.][  This meeting must include a 
validation of FF&E requirements with the Activity and a walk-through of 
the Activity's existing facility(s) or similar facility.]  Submit minutes 
of this meeting to the NAVFAC Interior Designer within 7 business days of 
this meeting and include the preliminary schedule for the FF&E Meetings 
and Submittals.

3.1.2.2   Interior Design Orientation Meeting

**************************************************************************
NOTE:  The following paragraph is tailored for 
PROCESS 2.

**************************************************************************

The Interior Design Orientation Meeting must occur[ at the PRECON.][ at 
NAVFAC, located in [_____].][ virtually.] [_____.][  This meeting must 
occur within 7 days of PRECON meeting.]  Submit minutes of this meeting to 
the NAVFAC Interior Designer within 7 business days of this meeting and 
include the preliminary schedule for the FF&E Meetings and Submittals.

3.1.2.3   "Over the Shoulder" Review Meeting of the FF&E Basis of Design 
Package Submittal

**************************************************************************
NOTE:  The following paragraphs are tailored for 
PROCESS 1.

**************************************************************************

3.1.2.3.1   "Over the Shoulder" Review Meeting

The "Over the Shoulder" Review Meeting will be held[ [at NAVFAC] [_____] 
located in [_____]][ virtually].[  If the meeting is held virtually, 
submit one hard copy and one digital copy of the presentation to the 
NAVFAC Interior Designer prior to the meeting.]

The Contractor's Interior Designer must present the FF&E Basis of Design 
Package Submittal to the NAVFAC Interior Designer prior to presenting to 
the Activity.  The submittal may be presented in a "loose" format or 
binder for NAVFAC approval prior to the Activity presentation.  No 
presentation boards are required.

3.1.2.3.2   FF&E Basis of Design Package  Submittal

Provide FF&E Basis of Design Package Submittal in accordance with Interior 
Design Procedures: Furniture, Fixtures and Equipment (FF&E).

3.1.2.4   FF&E Basis of Design Package Submittal Presentation to the Activity

This FF&E Basis of Design Presentation will be held[ at the Activity's 
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location in _____][ virtually] [_____].  After implementing all feedback 
from the NAVFAC Interior Designer, the Contractor's Interior Designer must 
present the FF&E Basis of Design Package Submittal to the Activity for 
feedback and approval.[  This meeting must include a walk-through of the 
Activity's existing facility(s) or similar facility.]  Minutes of this 
meeting with photos of the approved FF&E product must be submitted to the 
NAVFAC Interior Designer within 7 business days.

During this meeting, a detailed, functional review of the entire project 
must occur, with the FF&E presentation to follow, to ensure that all 
current FF&E requirements have been validated and captured.  The submittal 
may be presented to the Activity in a "loose" format or binder.  No 
presentation boards are required.

3.1.2.5   "Over the Shoulder" Review Meeting of the BVD Request for 
Quotation (RFQ) Package Submittal

Meet with the NAVFAC ID for an "over-the-shoulder" review meeting. Hold 
meeting[ at NAVFAC, located in [_____]][ virtually] [_____].

3.1.2.6   FF&E BVD Request for Quotation (RFQ) Package  Submittal

Provide FF&E BVD Request for Quotation (RFQ) Package Submittal in 
accordance with Interior Design Procedures: Furniture, Fixtures and 
Equipment (FF&E).

[ 3.1.2.7   BVD FF&E Mock-Up  Submittal Requirements

**************************************************************************
NOTE:  BVD Mock-Up(s) may be required for FF&E items 
used repetitively throughout a facility such as 
chairs, workstations and Bachelor Enlisted Quarters 
(BEQ) Berthing Room furniture. Mock-up(s) may be 
required for evaluation during the Best Value 
process.

**************************************************************************

The Contractor's Interior Designer must coordinate a mock-up for best 
value review of [Identify REQUIRED FURNITURE TYPICAL(s)].  Mock-ups must 
be provided by [all vendors] [the top three vendors].  The reviewers must 
include the NAVFAC Interior Designer, the Contracting Officer,[ Asset 
Management Branch (AMD) or Supply Management Division (SMD) (USMC 
projects),] and the Activity.[  Provide [3] [_____] weeks notice to NAVFAC 
prior to scheduling the mock-up to allow time for travel arrangements.]  
The mock-up must be completed prior to the BVD Vendor(s) Recommendation.

All vendors must have a technical representative on site to demonstrate 
the functional aspects of their product and review the following:

[ a.  Interface of furniture system from wall, column, floor, or power pole.

][ b.  Distribution of all data, communications and power through the systems 
furniture panels, including segregated paths for Secure Internet 
Protocol Router Network (SIPRnet) and  Non-classified Internet 
Protocol Router Network(NIPRnet), other networks, and faceplate 
locations and types, as required to support a group of [four] [six] 
[eight] [_____] workstations.

][ c.  Wire management solutions for all cords and cables, both internal and 
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external to the furniture panels.

][ d.  Comfort and expected durability

][ e.  Representative finish offerings based on RFQ Package

][ f.  Seating

][ g.  [_____]

] ] 3.1.2.8   BVD Package  Submittal and "Over the Shoulder" Review Meeting

The Contractor's Interior Designer must schedule an "Over the Shoulder" 
virtual meeting to review the results of the responses to each FF&E BVD 
RFQ Package and discuss the best value vendor recommendation(s).  If 
clarifications, updates or revisions are required, documentation must be 
revised and resubmitted.  The Contractor's Interior Designer must submit 
[one hard copy in a 3-ring binder and] one book-marked PDF copy of this 
submittal to the NAVFAC Interior Designer.  Book-marked PDF copies must 
also be sent to the NAVFAC Construction Manager[, Asset Management Branch 
(AMD) or Supply Management Division (SMD) (USMC projects),] and the NAVFAC 
Contracting Officer.

3.1.2.9   Vendor Recommendation Letter and De-Briefs

Following the approval of the vendor recommendation, the Contractor's 
Interior Designer must send out notification to the vendors that submitted 
pricing proposals.  A template for the notification letter will be 
provided by the NAVFAC Interior Designer.  If a de-brief is requested by a 
vendor, the Contractor's Interior Designer must not reveal any pricing or 
proprietary information from other vendors in the de-brief.

[ 3.1.2.10   Final FF&E Mock-Up  Submittal

**************************************************************************
NOTE:  The following paragraph contains tailoring 
options for PROCESS 1 and PROCESS 2.

**************************************************************************

The Contractor and their the [A/E's] [NAVFAC]  Interior Designer must 
coordinate [a] [an on-site] Final FF&E Mock-Up Submittal and review of[ 
IDENTIFY REQUIRED FURNITURE TYPICAL(s)] with the recommended, best-valued 
vendor(s).  Complete mock-up exercise prior to the submittal of the Final 
FF&E Package  Price Validation  and award of the FF&E Option Item.[  
Building finishes and fixtures must be installed in the affected area(s) 
to the greatest extent practicable in order to assess building systems and 
fixture coordination.]  The reviewers must include the [ A/E's Interior 
Designer,]  NAVFAC Interior Designer  and  Construction Manager , the 
Contractor, the Contractor's Interior Designer, [ Asset Management Branch 
(AMD) or Supply Management Division (SMD) (USMC projects),] and the 
Activity.[  The vendor(s) technical representative must be available 
on-site to respond to questions, must identify specifically what is 
included in their proposal and what must be provided by the Contractor.]  
The technical representative must be prepared to demonstrate the 
functional aspects of their product and review the following:

[ a.  Interface of furniture system from wall, column, floor, or power pole.

][ b.  Distribution of all data, communications and power through the systems 
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furniture panels, including segregated paths for SIPRnet and NIPRnet, 
other networks, and faceplate locations and types, as required to 
support a group of [six] [eight] [_____] workstations.

][ c.  Wire management solutions for all cords and cables, both internal and 
external to the furniture panels.

][ d.  Comfort and expected durability

][ e.  Representative finish offerings based on RFQ Package

][ f.  Seating

][ g.  [_____]

][ 3.1.2.10.1   Coordination of all Trades

The Contractor must have all coordinating trades available at the mock-up 
to discuss items such as size of wiring and fiber bundles, MUTOAs, 
junction box locations, wall plates, and cover plates in furniture.  
Provide [3] [_____] weeks notice to NAVFAC prior to scheduling the mock-up 
to allow time for travel arrangements.  Complete the Final FF&E Mock-up 
prior to the submittal of the Pre-Final and Final FF&E submittals.

] ] 3.1.2.11   Pre-Final FF&E Package "Over the Shoulder"  Submittal Review 
Meeting

**************************************************************************
NOTE:  The following paragraphs are tailored for 
PROCESS 1.

**************************************************************************

The meeting is to occur[ at the Activity, located [at [_____]]][ at 
NAVFAC, located in [_____]][ virtually].  The Contractor's Interior 
Designer must present the Pre-Final FF&E Package "Over the Shoulder" 
Submittal for NAVFAC and Activity approval.  The submittal may be 
presented in a "loose" format or binder. No presentation boards required.

3.1.2.12   Pre-Final FF&E Package  Submittal

**************************************************************************
NOTE:  The number of binder and electronic copies is 
dependent on whether the project is NAVY or USMC.

**************************************************************************

Provide the following number of Pre-Final FF&E Package Submittals; [Two 
binder copies and four electronic copies total, as follows:

a.  One binder copy and one electronic copy for the NAVFAC Interior 
Designer

b.  One binder copy and one electronic copy for the Activity

c.  One electronic copy for the Facilities Engineering and Acquisition 
Division (FEAD) or Resident Officer in Charge of Construction (ROICC)

d.  One electronic copy for the NAVFAC Project Manager

][ Three binder copies and five electronic copies total, as follows:
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a.  One binder copy and one electronic copy for the NAVFAC Interior 
Designer

b.  One binder copy and one electronic copy for the Activity

c.  One binder copy and one electronic copy for Asset Management Branch 
(AMD) or Supply Management Division (SMD) (USMC projects)

d.  One electronic copy for the Facilities Engineering and Acquisition 
Division (FEAD) or Resident Officer in Charge of Construction (ROICC)

e.  One electronic copy for the NAVFAC Project Manager

][ In addition, include:

[ a.  406 mm x 508 mm  16-inch x 20-inch  color boards of furniture and 
finishes specified for Activity presentation to indicate overall 
design intent.  One physical copy required for Activity.  One 
electronic copy required for the NAVFAC Interior Designer.

][ b.  203 mm x 254 mm  8-inch x 10-inch  color photographs of the color 
boards.  One electronic copy required for the NAVFAC Project Manager.

]] 3.1.2.13   Final FF&E Package  Submittal

**************************************************************************
NOTE:  The following paragraphs are tailored for 
PROCESS 1.  The number of binder and electronic 
copies is dependent on whether the project is NAVY 
or USMC.

**************************************************************************

Provide the Final FF&E Package Submittal [9][10][11][12][_____] months 
prior to BOD, following the receipt of review comments on the Pre-Final 
FF&E Package Submittal and as determined by the approved FF&E schedule 
developed and incorporated into the Contractor's Schedule.

Submit the Final FF&E Submittal in a 3-ring binder for review and 
approval. Provide the following number of Final FF&E submittals; [Three 
binder copies and four electronic copies, as follows:

a.  One binder copy and one electronic copy for the NAVFAC Interior 
Designer

b.  One binder copy and one electronic copy for the Facilities Engineering 
and Acquisition Division (FEAD) or Resident Officer in Charge of 
Construction (ROICC)

c.  One binder copy and one electronic copy for the Activity

d.  One electronic copy for the NAVFAC Project Manager

][ Four binder copies and five electronic copies total, as follows:

a.  One binder copy and one electronic copy for the NAVFAC Interior 
Designer

b.  One binder copy and one electronic copy for the Activity
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c.  One binder copy and one electronic copy for Asset Management Branch 
(AMD) or Supply Management Division (SMD) (USMC projects)

d.  One binder copy and one electronic copy for the Facilities Engineering 
and Acquisition Division (FEAD) or Resident Officer in Charge of 
Construction (ROICC)

e.  One electronic copy for the NAVFAC Project Manager

] 3.1.2.14   Final FF&E Package Price Validation  Submittal

**************************************************************************
NOTE:  The following paragraphs are tailored for 
PROCESS 2.  The number of binder and electronic 
copies is dependent on whether the project is NAVY 
or USMC.

**************************************************************************

Provide the Final FF&E Package Price Validation Submittal 
[9][10][11][12][_____] months prior to BOD, following the receipt of 
review comments on the Pre-Final FF&E Package Submittal as determined by 
the approved FF&E schedule developed and incorporated into the 
Contractor's Schedule.

Submit the Final FF&E Submittal in a 3-ring binder for review and 
approval. Provide the following number of Final FF&E submittals; [Three 
binder copies and four electronic copies, as follows:

a.  One binder copy and one electronic copy for the NAVFAC Interior 
Designer

b.  One binder copy and one electronic copy for the Facilities Engineering 
and Acquisition Division (FEAD) or Resident Officer in Charge of 
Construction (ROICC)

c.  One binder copy and one electronic copy for the Activity

d.  One electronic copy for the NAVFAC Project Manager

][ Four binder copies and five electronic copies total, as follows:

a.  One binder copy and one electronic copy for the NAVFAC Interior 
Designer

b.  One binder copy and one electronic copy for the Activity

c.  One binder copy and one electronic copy for Asset Management Branch 
(AMD) or Supply Management Division (SMD) (USMC projects)

d.  One binder copy and one electronic copy for the Facilities Engineering 
and Acquisition Division (FEAD) or Resident Officer in Charge of 
Construction (ROICC)

e.  One electronic copy for the NAVFAC Project Manager

] 3.1.2.15   Interior Finish Construction Submittals

Some building interior finishes (Structural Interior Design) may need to 
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be revised to coordinate with the Final FF&E Package.  Submit any 
revisions or deviations to the building interior finishes to the NAVFAC 
Interior Designer for review.  The Contracting Officer must approve any 
changes to the building interior finishes.

3.2   POST-AWARD FF&E OPTION ITEM CHANGES

3.2.1   Requests for Price Changes

**************************************************************************
NOTE:  The following paragraph contains tailoring 
options for PROCESS 2.

**************************************************************************

The FF&E Option has been priced, negotiated, and awarded based on specific 
line items as detailed in the approved Final FF&E Package Price Validation 
Submittal.  These items have been approved considering color, specific 
type and quality of material, price, and usable life.  The Government will 
expect and require the Contractor to provide exactly those items.  Any 
requests to change FF&E items that will cause a price change must be 
submitted in writing for approval by the NAVFAC Contracting Officer and 
Interior Designer before purchase and installation.  

3.2.2   Requests for Item Changes 

**************************************************************************
NOTE:  The following paragraphs are tailored for 
PROCESS 1 and PROCESS 2.

**************************************************************************

Should changes become necessary, careful consideration is required to 
ensure that equivalent quality, price and other aspects of the items are 
maintained.  Any adjustments must be negotiated.  Provide BVD 
documentation for each substituted item if the extended cost for the item 
exceeds the micro-purchase threshold (MPT).  If multiple items from the 
same SIN must be substituted, include in the same BVD.  Unexpired vendor 
quotes from the original FF&E RFQ may be used in the new BVD, provided 
that they are the same SIN and all quotes are from the same procurement 
category, i.e., GSA or Open Market.  The Contractor must coordinate with 
the NAVFAC Interior Designer and Collateral Equipment Manager, in 
consultation with the Activity, for any changes to the FF&E.  The 
Contracting Officer must approve any changes.

3.2.3   Post Option Award FF&E Finish Submittals

FF&E finishes may need to be revised due to discontinued product 
finishes.  Submit any revisions or deviations to the FF&E finishes to the 
NAVFAC Interior Designer for review.  The Contracting Officer must approve 
any changes to the FF&E finishes.

3.2.4   Validation of Pricing

The Contractor must validate pricing with the FF&E vendor(s) prior to FF&E 
Option award.  Cost increases due to authorized GSA schedule price 
increases must be allowed prior to the FF&E Option award to purchase the 
FF&E.  Reimbursement for price increases after FF&E Option award will not 
be considered.
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3.2.5   Post Option Award Price Increases

**************************************************************************
NOTE:  The following paragraph is tailored for 
PROCESS 3.

**************************************************************************

Reimbursement for price increases after FF&E Option award will not be 
considered.

3.2.6   Progress Payments

Per FAR 52.232-5 Payments under Fixed-Price Construction Contracts, the 
Contracting Officer may authorize a progress payment on the FF&E ordered 
as material delivered to the Contractor, at locations other than the site 
if:

a.  Consideration is specifically authorized by this contract; and

b.  The Contractor furnishes satisfactory evidence, including a copy of 
the order acknowledgment and proof of payment, that it has acquired 
title to such material, the material is stored in a secure, climate 
controlled location, and that the material will be used to perform 
this contract.

3.3   INSTALLATION

**************************************************************************
NOTE:  The following paragraph contains tailoring 
options for PROCESS 2.

**************************************************************************

The FF&E Package includes the installation of all furniture and 
furnishings as specified in the Final FF&E Package  Price Validation .  The 
FF&E installation dealer(s) specified in the FF&E Package must receive, 
store as required, transport to the project site, off load, inside 
deliver, unpack, assemble, install, clean, and dispose of all the trash 
for all FF&E.  It is the Contractor's responsibility to coordinate the 
building completion, occupancy, and furniture installation dates with the 
installation dealer(s) specified in the FF&E Package.  Any costs 
associated with or delaying furniture shipments to accommodate the 
construction schedule is the responsibility of the Contractor.

3.3.1   FF&E Pre-Installation Walk-Through

The Contractor must coordinate and participate in a walk-through to ensure 
that the building interior is substantially complete in all areas 
scheduled to receive FF&E to include floor, wall and ceiling finishes and 
building systems located on or in the ceilings.  Attendees must include 
the NAVFAC Construction Manager and the FF&E vendor(s) in-person (if 
geographically feasible) or virtually.  Approval by the NAVFAC 
Construction Manager to proceed with the FF&E installation is required.  
The walk-through date must occur prior to the commencement of the FF&E 
installation and accommodate sufficient time in the construction schedule 
for transportation of FF&E to the job site upon approval by the NAVFAC 
Construction Manager.
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3.3.2   Walk Through(s) and Punch List(s) Submittal

**************************************************************************
NOTE:  The following paragraph contains tailoring 
options for PROCESS 1 and PROCESS 2.

**************************************************************************

The Contractor,  Contractor's Interior Designer, [ A/E's Interior Designer,]  
NAVFAC Interior Designer, FF&E vendor(s) or dealer(s) representative and 
installation superintendent, other specialty consultants (if applicable), 
NAVFAC Construction Manager[, Asset Management Branch (AMD) or Supply 
Management Division (SMD) (USMC projects),] and the Activity will attend 
[one] [two] punch list site visits.[  The site visit must be held at the 
installation dealer's 98 percent completion and must identify and record 
all punch list items in the Punch List(s) Submittal.][  The site visit 
must be held at the installation dealer's 100 percent completion and must 
confirm that all punch list items have been resolved.]

The Contractor must repair, to the Government's satisfaction, all damage 
to any facility finish that is a result of the furniture installation and 
correct all punch list items for the FF&E.  Any damage or loss of FF&E 
after installation will be the responsibility of the Contractor and not 
the FF&E vendor or installer.  Daily installation walk-throughs by the 
Contractor and the FF&E installation dealer are encouraged to document any 
damage and identify the responsible party(s).

3.4   INSTALLATION WARRANTY

Install all movable furnishings in accordance with the manufacturer's 
instructions and warranty requirements.  All movable furnishings must be 
level and aligned.  All doors, drawers and accessories must be level and 
aligned to open, close and otherwise operate smoothly and securely.

All FF&E and Specialty CEQ must be installed by the manufacturer's dealer 
of record and not by the Contractor.

3.5   CLOSEOUT SUBMITTALS

3.5.1   Warranty And Maintenance Information

Provide to the Contracting Officer at the final FF&E walk-thru one 
electronic copy and one binder copy of all ordering documentation, 
including but not limited to, quotes, purchase orders, factory order 
numbers (FO), IUID, and warranty and maintenance information for all 
products.

[ 3.5.2   Interior Photography  Submittal

Upon completion of the FF&E installation, provide professional Interior 
Photography of the completed interior.  The photographer must be in the 
business of specializing in architectural and interior photography.  The 
submittal must be a minimum of six photos.  "Before" and "After" photos 
are required for all renovation projects.  Permission for publishing and 
using the photos by NAVFAC is required.  Images must be submitted 
electronically as a Joint Photographic Experts Group (JPEG) or Portable 
Document Format (PDF) with a resolution of no less than 300 Dots Per Inch 
(dpi) as well as  200 mm x 250 mm  8-inch x 10-inch   matte photographs. The 
photographs must be taken prior to occupancy and staged with accessories 
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as needed.  Additional lighting may be needed to ensure quality images.

All costs associated with the Interior Photography Submittal must be 
included in the Construction Base Price and must not be included in the 
FF&E Option item.

]         -- End of Section --
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