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SECTION 01 50 00

TEMPORARY CONSTRUCTION FACILITIES AND CONTROLS
11/20, CHG 3: 08/24

**************************************************************************
NOTE:  This specification covers the requirements 
for temporary construction facilities, safety 
systems, construction traffic provisions, 
construction signage, jobsite Wi-Fi, and controls 
over Contractor operations required for use in all 
projects.

Adhere to UFC 1-300-02  Unified Facilities Guide 
Specifications (UFGS) Format Standard when editing 
this guide specification or preparing new project 
specification sections.  Edit this guide 
specification for project specific requirements by 
adding, deleting, or revising text.  For bracketed 
items, choose applicable item(s) or insert 
appropriate information.

Remove information and requirements not required in 
respective project, whether or not brackets are 
present.

Comments, suggestions and recommended changes for 
this guide specification are welcome and should be 
submitted as a Criteria Change Request (CCR) .

This guide specification includes tailoring for 
ARMY, NAVY, AIR FORCE, NAVFAC ML, NAVFAC FE, NAVFAC 
LANT, NAVFAC PAC, NAVFAC HAWAII, NAVFAC SE and NAVY 
DESIGN-BUILD projects.  Where an Editor's Note 
states a paragraph is tailored for a Service or 
project type, the content of the paragraph, or a 
portion of the paragraph, is suited specifically to 
be included only for that Service or project type.

**************************************************************************

PART 1   GENERAL

**************************************************************************
NOTE:  To download UFGS Forms, Graphics, and Tables, 
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go to: http://www.wbdg.org/ffc/dod/unified-
facilities-guide-specifications-ufgs/forms-graphics-tables
On the drawings, show:

1.  Location of temporary buildings and storage 
areas, if specified;

2.  Location of temporary utility connections, if 
specified.

**************************************************************************

1.1   REFERENCES

**************************************************************************
NOTE:  This paragraph is used to list the 
publications cited in the text of the guide 
specification.  The publications are referred to in 
the text by basic designation only and listed in 
this paragraph by organization, designation, date, 
and title.

Use the Reference Wizard's Check Reference feature 
when you add a Reference Identifier (RID) outside of 
the Section's Reference Article to automatically 
place the reference in the Reference Article.  Also 
use the Reference Wizard's Check Reference feature 
to update the issue dates.

References not used in the text will automatically 
be deleted from this section of the project 
specification when you choose to reconcile 
references in the publish print process.

**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by 
the basic designation only.

AMERICAN WATER WORKS ASSOCIATION (AWWA)

AWWA C511 (2017; R 2021) Reduced-Pressure Principle 
Backflow Prevention Assembly

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 70 (2023) National Electrical Code

NFPA 241 (2022) Standard for Safeguarding 
Construction, Alteration, and Demolition 
Operations

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2024) Safety -- Safety and Occupational 
Health (SOH) Requirements

U.S. FEDERAL HIGHWAY ADMINISTRATION (FHWA)

MUTCD (2009; Rev 2012) Manual on Uniform Traffic 
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Control Devices

1.2   SUBMITTALS

**************************************************************************
NOTE:  Review submittal description (SD) definitions 
in Section 01 33 00  SUBMITTAL PROCEDURES and edit 
the following list, and corresponding submittal 
items in the text, to reflect only the submittals 
required for the project.  The Guide Specification 
technical editors have classified those items that 
require Government approval, due to their complexity 
or criticality, with a "G."  Generally, other 
submittal items can be reviewed by the Contractor's 
Quality Control System.  Only add a “G” to an item, 
if the submittal is sufficiently important or 
complex in context of the project.

For Army projects, fill in the empty brackets 
following the "G" classification, with a code of up 
to three characters to indicate the approving 
authority.  Codes for Army projects using the 
Resident Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy 
and Air Force projects.

The "S" classification indicates submittals required 
as proof of compliance for sustainability Guiding 
Principles Validation or Third Party Certification 
and as described in Section 01 33 00  SUBMITTAL 
PROCEDURES.

**************************************************************************

**************************************************************************
NOTE:  For Navy Design-Build projects, delete 
01 33 00  SUBMITTAL PROCEDURES, and replace with UFGS 
01 33 00.05 20 CONSTRUCTION SUBMITTAL PROCEDURES and 
UFGS 01 33 10.05 20 DESIGN SUBMITTAL PROCEDURES.

**************************************************************************

Government approval is required for submittals with a "G" or "S" 
classification.   Submittals not having a "G" or "S" classification are for 
Contractor Quality Control approval.   Submittals not having a "G" or "S" 
classification are for information only.  When used, a code following the 
"G" classification identifies the office that will review the submittal 
for the Government.   Submit the following in accordance with Section 
01 33 00  SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

**************************************************************************
NOTE:  For projects in the NAVFAC PAC Area of 
Operation, and for the submittals identified as 
SD-01 Preconstruction Submittals, remove the "G" 
designation.
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**************************************************************************

Construction Site Plan ; G, [_____]

Traffic Control Plan ; G, [_____]

Haul Road Plan ; G, [_____]

Contractor Computer Cybersecurity Compliance Statements ; G, [_____]

Contractor Temporary Network Cybersecurity Compliance Statements ; G, 
[_____]

SD-03 Product Data

Backflow Preventers ; G, [_____]

SD-06 Test Reports

Backflow Preventer Tests

SD-07 Certificates

Backflow Tester  Certification

Backflow Preventers  Certificate of Full Approval

1.3   CONSTRUCTION SITE PLAN

Prior to the start of work, submit for Government approval a site plan 
showing the locations and dimensions of temporary facilities (including 
layouts and details, equipment and material storage area (onsite and 
offsite), and access and haul routes, avenues of ingress/egress to the 
fenced area and details of the fence installation.  Identify any areas 
which may have to be graveled to prevent the tracking of mud.  Indicate if 
the use of a supplemental or other staging area is desired. Show locations 
of safety and construction fences, site trailers, construction entrances, 
trash dumpsters, temporary sanitary facilities, and worker parking areas.

1.4   BACKFLOW PREVENTERS CERTIFICATE

1.4.1   Backflow Tester Certificate

Prior to testing, submit to the Contracting Officer certification issued 
by the State or local regulatory agency attesting that the backflow tester  
has successfully completed a certification course sponsored by the 
regulatory agency.  Tester must not be affiliated with a company 
participating in other phases of this Contract.

1.4.2   Backflow Prevention Training Certificate

Submit a certificate recognized by the State or local authority that 
states the Contractor has completed at least 10 hours of training in 
backflow preventer installations.  The certificate must be current.

1.5    DOD CONDITION OF READINESS (COR)

DOD will set the Condition of Readiness (COR) based on the weather 
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forecast for sustained winds 50 knots ( 93 km/hr 58 mph ) or greater.  
Contact the Contracting Officer for the current COR setting.

Monitor weather conditions a minimum of twice a day and take appropriate 
actions according to the approved Emergency Plan in the accepted Accident 
Prevention Plan, EM 385-1-1  Emergency Plan requirements and the 
instructions below.

Unless otherwise directed by the Contracting Officer, comply with:

a.  Condition FOUR (Sustained winds of  93 km/hr  58 mph  or greater expected 
within 72 hours):  Normal daily jobsite cleanup and good housekeeping 
practices.  Collect and store in piles or containers scrap lumber, 
waste material, and rubbish for removal and disposal at the close of 
each work day.  Maintain the construction site including storage 
areas, free of accumulation of debris.  Stack form lumber in neat 
piles less than  one m  3.3 feet  high.  Remove all debris, trash, or 
objects that could become missile hazards.  Review requirements 
pertaining to "Condition THREE" and continue action as necessary to 
attain "Condition FOUR" readiness.  Contact Contracting Officer for 
weather and COR updates and completion of required actions.

b.  Condition THREE (Sustained winds of  93 km/hr  58 mph  or greater 
expected within 48 hours):  Maintain "Condition FOUR" requirements and 
commence securing operations necessary for "Condition ONE" which 
cannot be completed within 18 hours.  Cease all routine activities 
which might interfere with securing operations.  Commence securing and 
stow all gear and portable equipment.  Make preparations for securing 
buildings.  Reinforce or remove formwork and scaffolding.  Secure 
machinery, tools, equipment, materials, or remove from the jobsite.  
Expend every effort to clear all missile hazards and loose equipment 
from general base areas.  Contact Contracting Officer for weather and 
COR updates and completion of required actions.  Review requirements 
pertaining to "Condition TWO" and continue action as necessary to 
attain "Condition THREE" readiness.  

c.  Condition TWO (Sustained winds of  93 km/hr  58 mph  or greater expected 
within 24 hours):  Secure the jobsite, and leave Government premises.

d.  Condition ONE.  (Sustained winds of  93 km/hr  58 mph  or greater 
expected within 12 hours):  Contractor access to the jobsite and 
Government premises is prohibited.

1.6   CYBERSECURITY DURING CONSTRUCTION

**************************************************************************
NOTE:  The requirements in this subpart are included 
to provide a basic level of "cyber hygiene" during 
the construction process, and the controls that they 
are related to are still noted for reference.  
Paragraphs in this Article contain text in curly 
braces ("{" and "}") indicating which cybersecurity 
control and control correlation identifier (CCI) the 
requirements of the subpart relate to.  The text 
inside these curly braces is for Government 
reference only, and enables coordination of the 
requirements of this Article with the RMF process 
throughout the design and construction process.  
Text in curly braces are not contractor 
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requirements. 
**************************************************************************

{For Reference Only:  This subpart (and its subparts) relates to AC-18, 
SA-3, CCI-00258.}  Meet the following requirements throughout the 
construction process.

1.6.1   Contractor Computer Equipment

Contractor owned computers may be used for construction.  When used, 
contractor computers must meet the following requirements:

1.6.1.1   Operating System

The operating system must be an operating system currently supported by 
the manufacturer of the operating system.  The operating system must be 
current on security patches and operating system manufacturer required 
updates.

1.6.1.2   Anti-Malware Software

The computer must run anti-malware software from a reputable software 
manufacturer.  Anti-malware software must be a version currently supported 
by the software manufacturer, must be current on all patches and updates, 
and must use the latest definitions file.  All computers used on this 
project must be scanned using the installed software at least once per 
day. 

1.6.1.3   Passwords and Passphrases

The passwords and passphrases for all computers must be changed from their 
default values.  Passwords must be a minimum of eight characters with a 
minimum of one uppercase letter, one lowercase letter, one number and one 
special character.

1.6.1.4   Contractor Computer Cybersecurity Compliance Statements

Provide a single submittal containing completed Contractor Computer 
Cybersecurity Compliance Statements for each company using contractor 
owned computers.  Contractor Computer Cybersecurity Compliance Statements 
must use the template published at 
https://www.wbdg.org/ffc/dod/unified-facilities-guide-specifications-ufgs/ufgs-01-50-00
Each Statement must be signed by a cybersecurity representative for the 
relevant company.

1.6.2   Temporary IP Networks

**************************************************************************
NOTE:  The allowance of connection to "Government 
furnished IP networks provided for this purpose" 
covers the case of there being a "guest" network the 
contractor can use.  This is likely not available in 
many cases, but is covered here for the instances in 
which it is offered by the project site.

Use the first bracketed option if Contractor 
furnished Wi-Fi network is optional.  Use the second 
bracketed option if the Contractor must provide a 
Wi-Fi network for Government use.
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**************************************************************************

[Temporary Contractor-installed IP networks may be used during 
construction.][  Provide Government access to Contractor furnished 
temporary IP networks during construction.]  When used, temporary 
contractor-installed IP networks must meet the following requirements:

1.6.2.1   Network Boundaries and Connections

The network must not extend outside the project site and must not connect 
to any IP network other than IP networks provided under this project or 
Government furnished IP networks provided for this purpose.  Any and all 
network access from outside the project site is prohibited.

1.6.3   Government Access to Network

Government personnel, as defined, prescribed, and identified by the 
Contracting Officer, must be allowed to have complete and immediate access 
to the network at any time in order to verify compliance with this 
specification.  If there is a Government agency responsible for network 
access, identify that agency.

1.6.4   Temporary Wireless IP Networks

**************************************************************************
NOTE:  Contractor provided Wi-Fi network option 
provides capability for the Government to have 
access to Wi-Fi for use with mobile devices in the 
field.  Edit the option in paragraph TEMPORARY IP 
NETWORKS to select the second bracketed option and 
include the bracketed option in paragraph CONTRACTOR 
PROVIDED WI-FI NETWORK below.

**************************************************************************

1.6.4.1   Contractor Provided Wi-Fi Network  

Provide standalone Wi-Fi network for authorized Government personnel.  
Network access must be available throughout the jobsite and for the entire 
Contract period.  The Government will use the Wi-Fi service for 
coordination in the field and related activities.  Do not attach or 
connect the temporary Wi-Fi network to Government networks or systems 
unrelated to construction activities.

Password information must adhere to requirements outlined in Paragraph 
PASSWORDS AND PASSPHRASES.  Provide password and Wi-Fi network name (SSID) 
to the Contracting Officer for Government personnel access.  Wi-Fi 
performance must be capable of handling bandwidth to support Government 
and Contractor activities, including drawing and model access onsite.  
Provide a point of contact for reporting Wi-Fi outages.

1.6.4.2   Temporary Wireless IP Networks Security

In addition to the other requirements on temporary IP networks, temporary 
wireless IP (WiFi) networks must not interfere with existing wireless 
network and must use WPA2 security.  Network names (SSID) for wireless 
networks must be changed from their default values.
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1.6.5   Passwords and Passphrases

The passwords and passphrases for all network devices and network access 
must be changed from their default values.  Passwords must be a minimum 8 
characters with a minimum of one uppercase letter, one lowercase letter, 
one number and one special character.

1.6.6   Contractor Temporary Network Cybersecurity Compliance Statements

Provide a single submittal containing completed Contractor Temporary 
Network Cybersecurity Compliance Statements for each company implementing 
a temporary IP network.  Contractor Temporary Network Cybersecurity 
Compliance Statements must use the template published at 
https://www.wbdg.org/ffc/dod/unified-facilities-guide-specifications-ufgs/ufgs-01-50-00
Each Statement must be signed by a cybersecurity representative for the 
relevant company.  If no temporary IP networks will be used, provide a 
single copy of the Statement indicating this.

PART 2   PRODUCTS

2.1   TEMPORARY SIGNAGE

2.1.1   Bulletin Board

Prior to the commencement of work activities, provide a clear weatherproof 
covered bulletin board not less than  915 by 1220 mm  36 by 48 inches  in 
size for displaying the Equal Employment Opportunity poster, a copy of the 
wage decision contained in the Contract, Wage Rate Information poster, 
Safety and Health Information as required by EM 385-1-1  and other 
information approved by the Contracting Officer.  Coordinate requirements 
herein with 01 35 26  GOVERNMENTAL SAFETY REQUIREMENTS.  Locate the 
bulletin board at the project site in a conspicuous place easily 
accessible to all employees, and in location as approved by the 
Contracting Officer.

2.1.2   Project Identification Signs

The requirements for the signs, their content, and location are [as 
indicated][ and ][as specified in Section 01 58 00  PROJECT 
IDENTIFICATION]. Erect signs within 15 days after receipt of the notice to 
proceed.  Correct the data required by the safety sign daily, with light 
colored metallic or non-metallic numerals.

2.1.3   Warning Signs

Post temporary signs, tags, and labels to give workers and the public 
adequate warning and caution of construction hazards according to the 
EM 385-1-1 .  Attach signs to the perimeter fencing every 150 feet warning 
the public of the presence of construction hazards.  Signs must require 
unauthorized persons to keep out of the construction site. Correct the 
data required by safety signs daily.  Post signs at all points of entry 
designating the construction site as a hard hat area.

2.2   TEMPORARY TRAFFIC CONTROL

2.2.1   Haul Roads

**************************************************************************
NOTE:  For projects in the NAVFAC PAC Area of 
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Operation, remove the bracketed portion "by the 
Contracting Officer" in the 6th sentence. 

**************************************************************************

Construct access and haul roads necessary for proper prosecution of the 
work under this Contract in accordance with EM 385-1-1 .  Construct with 
suitable grades and widths; avoid sharp curves, blind corners, and 
dangerous cross traffic.  Submit haul road plan  for approval.  Provide 
necessary lighting, signs, barricades, and distinctive markings for the 
safe movement of traffic.  The method of dust control, although optional, 
must be adequate to ensure safe operation at all times.  Location, grade, 
width, and alignment of construction and haul roads are subject to 
approval[ by the Contracting Officer].  Lighting must be adequate to 
assure full and clear visibility for full width of haul road and work 
areas during any night work operations.

2.2.2   Barricades

Erect and maintain temporary barricades to limit public access to 
hazardous areas.  Barricades are required whenever safe public access to 
paved areas such as roads, parking areas or sidewalks is prevented by 
construction activities or as otherwise necessary to ensure the safety of 
both pedestrian and vehicular traffic.  Securely place barricades clearly 
visible with adequate illumination to provide sufficient visual warning of 
the hazard during both day and night.

2.3   FENCING

**************************************************************************
NOTE:  Evaluate fencing requirements based on the 
exposure potential of the construction site to the 
public.  The public is considered as any 
non-construction personnel.  Minimum fencing may 
range from nylon fabric (reinforced by a top 
supporting cable to provide adequate strength to 
provide needed physical protection) to  2400 mm  8 foot
 chain link fencing.

**************************************************************************

**************************************************************************
NOTE:  Use the second (optional) paragraph if 
projects require special privacy fencing based on 
project size, scope, complexity, and visibility.  
Coordinate with the supporting local USACE District 
for Army projects and NAVFAC FEAD or ROICC office 
for Navy projects to determine if a privacy fence is 
required.

**************************************************************************

Provide fencing along the construction site and at all open excavations 
and tunnels to control access by unauthorized personnel.  Safety fencing 
must be highly visible to be seen by pedestrians and vehicular traffic.  
All fencing must meet the requirements of EM 385-1-1 .  Remove the fence 
upon completion and acceptance of the work.

[ To block public view of the construction, enclose the project work area 
and Contractor lay-down area with a  2400 mm  8 ft  high [shadow-box type, 
wooden fence and gates][chain link fence and gates with brown, UV light 
resistant, plastic fabric mesh netting (similar to tennis court or other 
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screening).]

] 2.3.1   Polyethylene Mesh Safety Fencing

Temporary safety fencing must be a high visibility orange colored, high 
density polyethylene grid, a minimum of  1.2 m  48 inches  high and maximum 
mesh size of  50 mm  2 inches .  Fencing must extend from the grade to a 
minimum of  1.2 m  48 inches  above the grade and be tightly secured to 
T-posts spaced as necessary to maintain a rigid and taut fence.  Fencing 
must remain rigid and taut with a minimum of  90.7 kilograms (kg)  200 pounds
 of force exerted on it from any direction with less than  100 mm  4 inches  
of deflection. 

2.3.2   Chain Link Panel Fencing

**************************************************************************
NOTE: Select 6 feet high chain link fencing unless 8 
feet is needed for additional security. 

**************************************************************************
Temporary panel fencing must be galvanized steel chain link panels [ 1.8 m 6 
feet ] [ 2.4 m 8 feet ] high.  Multiple fencing panels may be linked together 
at the bases to form long spans as needed.  Each panel base must be 
weighted down using sand bags or other suitable materials in order for the 
fencing to withstand anticipated winds while remaining upright.  Fencing 
must remain rigid and taut with a minimum of  90.7 kg  200 pounds  of force 
exerted on it from any direction with less than  100 mm  4 inches  of 
deflection.

2.3.3   Post-Driven Chain Link Fencing

Temporary post-driven fencing must be galvanized chain link fencing [ 1.8 m
6 feet ] [ 2.4 m 8 feet ] high supported by an tightly secured to galvanized 
steel posts driven below grade.  Fence posts must be located on minimum  3 
meter  10 foot  centers.  Posts may be set in various surfaces such as sand, 
soil, asphalt or concrete as necessary. Chain link fencing must remain 
rigid and taut with a minimum of  90.7 kg  200 pounds  of force exerted on it 
from any direction with less than  100 mm  4 inches  of deflection.  
Completely remove fencing and posts at the completion of construction and 
restore surfaces disturbed or damaged to its original condition.  Locate 
and identify underground utilities prior to setting fence posts.  Equip 
fence with a lockable gate.  Gate must remain locked when construction 
personnel are not present.

2.4   TEMPORARY WIRING

Provide temporary wiring in accordance with EM 385-1-1 , NFPA 241  and 
NFPA 70 .  Include monthly inspection and testing of all equipment and 
apparatus.

2.5   BACKFLOW PREVENTERS

**************************************************************************
NOTE:  Include the following for all projects 
connecting to a potable water supply.

Consider using a lead free, brass body backflow 
preventer assembly on water lines  50 mm  2 inches  or 
smaller.  For water lines greater than  50 mm  2 inches , 
consider using a cast-iron body backflow preventer 
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assembly.

Coordinate with Base Utilities/PWD for any approved 
list of backflow preventers and edit accordingly.  
Add any specific testing or certification 
requirements to Part 3 Article for Backflow 
Preventers.

**************************************************************************

Certificate of Full Approval from FCCCHR List, University of Southern 
California, attesting that the design, size and make of each backflow 
preventer has satisfactorily passed the complete sequence of performance 
testing and evaluation for the respective level of approval.  Certificate 
of Provisional Approval is not acceptable.

Reduced pressure principle type conforming to the applicable requirements 
AWWA C511.  Provide backflow preventers complete with [68 kg] [150 pound]  
[_____] flanged [cast iron],[ ductile iron,] [bronze,][brass] mounted gate 
valve [and strainer], [304][_____] stainless steel or bronze, internal 
parts.

PART 3   EXECUTION

**************************************************************************
NOTE:  Delete inapplicable paragraphs, selecting 
desired options for electricity, water, gas, heating 
and ventilating, sanitary, and fire protection 
facilities.

**************************************************************************

3.1   EMPLOYEE PARKING

Construction Contract employees must park privately owned vehicles in an 
area designated by the Contracting Officer.  Employee parking must not 
interfere with existing and established parking requirements of the 
Government installation.

3.2   AVAILABILITY AND USE OF UTILITY SERVICES

3.2.1   Temporary Utilities

Provide temporary utilities required for construction.  Materials may be 
new or used, must be adequate for the required usage, not create unsafe 
conditions, and not violate applicable codes and standards.

3.2.2   Payment for Utility Services

**************************************************************************
NOTE:  Use the following paragraphs related to 
payment of utilities for Army and Navy projects 
only.  

Coordinate this paragraph with the Contracting 
Officer.  Coordinate with FAR 52.236-14 Availability 
and Use of Utility Services.  Choose one of the 
following options.   For NAVFAC, delete this set or 
paragraphs if utility service is covered in a 
paragraph "Utilities at (_____)"; used for some 
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stations on a regional basis.

Government utilities listed in this paragraph may be 
furnished, if available without interfering with 
Government needs.  These services will not be made 
free of charge except: (1) on Air Force projects; 
(2) on other projects when administrative costs 
exceed the value of the services; or (3) when 
otherwise advantageous to the Government.  Indicate 
the point at which the Government will deliver each 
utility specified and show pertinent data such as 
voltage,  L/min  gal/min , and pipe sizes on the 
general layout plan or other appropriate drawing.  
Information regarding the types of utilities 
available, the rates, the points of connection' and 
the quantities available should be obtained from the 
Government.

**************************************************************************

a.  The Government will make all reasonably required utilities available 
from existing outlets and supplies, as specified in the Contract.  
Unless otherwise provided in the Contract, the amount of each utility 
service consumed will be charged to or paid at prevailing rates 
charged to the Government or, where the utility is produced by the 
Government, at reasonable rates determined by the Contracting 
Officer.  Carefully conserve utilities furnished without charge.

b.  Reasonable amounts of the following utilities will be made available  
[without charge.] [at the prevailing rates.] [at the following rates:]

Utility Services

Cost ($) per Unit

Electricity

Potable Water

Salt Water

Compressed Air

Steam

Natural Gas

Sanitary Sewer

c.  The point at which the Government will deliver such utilities or 
services and the quantity available is [as indicated][must be 
coordinated with the Contracting Officer].  Pay all costs incurred in 
connecting, converting, and transferring the utilities to the work.  
Make connections, including [providing backflow-preventing devices on 
connections to domestic water lines;] [providing meters;] and 
providing transformers; and make disconnections.  Under no 
circumstances will taps to base fire hydrants be allowed for obtaining 
domestic water.

**************************************************************************
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NOTE:  If constraints prevent the Government from 
providing utilities, include the following paragraph 
and delete prior paragraphs applicable to provision 
of utilities by the Government.

**************************************************************************

d.  The Contractor must provide their own utilities.

3.2.3   Meters and Temporary Connections

Provide and maintain necessary temporary connections, distribution lines, 
and meter bases (Government will provide meters) required to measure the 
amount of each utility used for the purpose of determining charges.  
Notify the Contracting Officer, in writing, 5 working days before final 
electrical connection is desired so that a utilities contract can be 
established.  The Government will provide a meter and make the final hot 
connection after inspection and approval of the Contractor's temporary 
wiring installation.  Do not make the final electrical connection.

3.2.4   Advance Deposit

An advance deposit for utilities consisting of an estimated month's usage 
or a minimum of $50.00 will be required.  The last monthly bills for the 
fiscal year will normally be offset by the deposit and adjustments will be 
billed or returned as appropriate.  Services to be rendered for the next 
fiscal year, beginning 1 October, will require a new deposit.  
Notification of the due date for this deposit will be mailed prior to the 
end of the current fiscal year.

3.2.5   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, notify the Contracting Officer, in writing, 5 working days 
before termination is desired.  The Government will take a final meter 
reading, disconnect service, and remove the meters.  Then remove all the 
temporary distribution lines, meter bases, and associated appurtenances.  
Pay all outstanding utility bills before final acceptance of the work by 
the Government.

3.2.6   Utilities at Special Locations

**************************************************************************
NOTE:  The following set of paragraphs are tailored 
for use on NAVY projects only.

**************************************************************************

**************************************************************************
NOTE:  For NAVFAC projects choose one of the 
following options.  The first subparagraph is 
tailored for use on NAVFAC LANT projects only.  For 
the first option, in the first set of brackets, 
insert the name of the activity to which application 
should be made.  Include the second bracketed 
expression for projects located at MCAS Cherry Point.

**************************************************************************

[ a.  Reasonable amounts of utilities will be made available at the 
prevailing Government rates.  These rates may be obtained upon 
application to the Commanding Officer, [_____], by way of the 
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Contracting Officer.  Make connections, provide transformers and 
meters, and make disconnections; and provide backflow preventer 
devices on connections to domestic water lines.  [Neither potable 
water nor sanitary facilities will be available at the main Contractor 
laydown area at Marine Corps Air Station (MCAS), Cherry Point, NC.] ]

**************************************************************************
NOTE:  Use the following option for projects located 
in Argentina and the Azores and for Air Force 
projects in the NAVFAC Atlantic Area of 
Responsibility.  Use this paragraph for other 
activities only when approved by the activity.

**************************************************************************

[ b. Reasonable amounts of utilities will be made available without charge.  
Make connections, provide transformers and meters, and make 
disconnections; and provide backflow preventer devices on connections 
to domestic water lines.  Under no circumstances will taps to base 
fire hydrants be allowed for obtaining domestic water. ]

**************************************************************************
NOTE:  Use the following option only for MCON funded 
and non-appropriated funds projects at Marine Corps 
Base, Camp Lejeune and Marine Corps Air Station 
(Helicopter (H)), New River.

**************************************************************************

[ c.  Reasonable amounts of utilities will be made available at the 
prevailing Government rates and may be obtained upon application to 
the Base Maintenance Officer, Bldg. 1202, Marine Corps Base, Camp 
Lejeune.  A refundable security deposit to the Resident Officer in 
Charge of Construction must be made prior to application for 
services.  Provide transformers, meter bases, electrical service poles 
and drops for electrical services, and backflow preventer devices on 
connections to domestic water lines.  Final taps and tie-ins to the 
Government utility grid will be made by Base Maintenance who will also 
provide and seal a 120 or 208 volt, three-wire kWh meter.  Tap-in 
cost, if any, is the responsibility of the Contractor.  Tampering or 
movement of a sealed meter without notification to base maintenance is 
grounds for discontinuance of electrical service.  Provide larger 
meters required if they are not available from the Government.  The 
Contractor is responsible for the cost of utility services required 
until the date of Government acceptance. Under no circumstances will 
taps to base fire hydrants be allowed for obtaining domestic water. ]

**************************************************************************
NOTE:  The following set of subparagraphs are 
tailored for use on NAVFAC PAC projects only.  
Include the bracketed options as applicable.

**************************************************************************
[ 3.2.6.1   Utilities at Guam by Contractor for Special Projects

**************************************************************************
NOTE:  Use this subparagraph for projects in Guam.

**************************************************************************

Contact the Government of Guam for water and electricity.
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][ 3.2.6.2   Utility Services at Midway
**************************************************************************

NOTE:  Use the following subparagraphs for projects 
at Midway.

**************************************************************************

a.  Potable water is rationed during dry periods and not available for 
construction purposes during the months of June and July.

b.  Electrical power available, primary voltage is 2400 volt 3 phase, 3 
wire, 60 cycle AC.  Secondary voltages may be 120/208 or 120/240 volts.

c.  Provide new meters for potable water, brackish water and electricity.  
The cost of utility services furnished may be reduced by the cost the 
Government would normally pay for comparable meters if, at the end of 
the job, the meters are delivered to the Government in good condition.

]

**************************************************************************
NOTE:  The following set of paragraphs are tailored 
for use on NAVFAC FE projects only.  Include the 
bracketed options as applicable.

**************************************************************************
[ 3.2.7   Utility Services for Diego Garcia Projects

**************************************************************************
NOTE:  Use the following paragraphs for  Diego 
Garcia projects.  Contact the local Public Works 
office and insert the prevailing utility rates at 
the time of the project.

**************************************************************************

a.  Potable water will be made available to Contractor's office and 
housing.  The prevailing rate for potable water is [$_____] per  3800 L  
thousand gallons .

b.  No charge for brackish water.

c.  Electrical power available is primary, 2400 volt 3 phase, 3 wire, 60 
cycle AC, secondary voltages may be 120/208 or 120/240 volts.  The 
prevailing rate for electricity is [$_____] per kilowatt hour (KWH).

d.  Sewage costs at [$_____] per  3800 L  KGAL.

e.  Provide new meters for potable water and electricity.  The cost of 
utility services furnished may be reduced by the cost the Government 
would normally pay for comparable meters if, at the end of the job, 
the meters are delivered to the Government in good condition.

[ 3.2.7.1   Contractor-Owned and Operated Radio Telecommunications

A transmitter/receiver and antenna may be erected upon approval by the 
Contracting Officer. Submit for approval, 30 calendar days prior to the 
use of the equipment, the type of radio equipment power and band width of 
the equipment.
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][ 3.2.7.2   Off-Island

The Government will provide military message communication from Diego 
Garcia at no cost.  The Contractor is responsible for the cost of 
retransmitting messages through commercial sources.  Process messages 
through the Contracting Officer.  Messages will be screened and limited 
use of communication facilities will be permitted.  Private messages will 
be permitted only for emergencies.  The Navy voice communication system is 
no longer available for use. A local vendor provides commercial voice and 
teletype services for [$_____] per minute.

] ] 3.2.8   Utility Services for Wake Island

**************************************************************************
NOTE:  Use the following paragraphs for Wake Island 
projects.  Contact the local Public Works office and 
insert the prevailing utility rates at the time of 
the project.

**************************************************************************

[a.  Potable water may not be available for construction during dry 
periods.  Desalinized water available during dry periods at [$_____] 
per day for  114-150 kL  30,000-40,000 gallons  per day.

b.  Available primary voltage is 4160 volts, 3 phase, 3 wire, 60 cycle.   
Secondary voltage is 120/208 volts, 3 phase, 60 cycle.]

[ 3.2.9   Telephones at Midway, Wake, and Diego Garcia

**************************************************************************
NOTE:  Use the following paragraph for Midway, Wake 
Island, and Diego Garcia projects only.  Contact the 
local Public Works office and insert the prevailing 
utility rates at the time of the project.

**************************************************************************

On-Island service may be obtained if lines are available.  Make 
arrangements through the Contracting Officer.  The prevailing rate for 
cable or wireless is [$_____] per phone.  There is no charge for on-island 
telephone service.  [Current rates are [$_____] per month for each private 
telephone line plus an installation charge of [$_____] for each instrument 
and [$_____] per month for two-party lines plus [$_____] per month for 
each extension.  Pay for the cost of the wiring on runs in excess of two 
spans].  Long distance services are usually available at commercial 
rates.  The Navy Radio Communication System or Defense Switch Network will 
not be available for use.  [Limited teletypewriter circuit service is 
available.]

] 3.2.10   Sanitation

Provide and maintain within the construction area minimum field-type 
sanitary facilities in accordance with EM 385-1-1 .  Locate the facilities 
behind the construction fence or out of the public view.  Clean units and 
empty wastes at least once a week or more frequently into a municipal, 
district, or station sanitary sewage system, or remove waste to a 
commercial facility.  Obtain approval from the system owner prior to 
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discharge into a municipal, district, or commercial sanitary sewer 
system.  Penalties or fines associated with improper discharge will be the 
responsibility of the Contractor. Coordinate with the Contracting Officer 
and follow station regulations and procedures when discharging into the 
station sanitary sewer system.  Maintain these conveniences at all times.  
Include provisions for pest control and elimination of odors. Government 
toilet facilities will not be available to Contractor's personnel.

3.2.11   Telephone

Make arrangements and pay all costs for telephone facilities desired.

3.2.12   Fire Protection

Provide temporary fire protection equipment for the protection of 
personnel and property during construction.  Remove debris and flammable 
materials  [daily][weekly][monthly] to minimize potential hazards.

3.3   STATION OPERATION AFFECT ON CONTRACTOR OPERATIONS

**************************************************************************
NOTE:  Use this paragraph on all projects involving 
potential conflicts with operating conditions other 
than utilities or where the work must be pursued in 
a particular sequence.   Clearly detail the 
permissible extent of sequencing or duration of 
interruptions to station operation.  Obtain 
information from the Government.

**************************************************************************

[    ].

3.4   TRAFFIC PROVISIONS

3.4.1   Maintenance of Traffic

a.  Conduct operations in a manner that will not close a thoroughfare or 
interfere with traffic on railways or highways except with written 
permission of the Contracting Officer at least 15 calendar days prior 
to the proposed modification date, and provide a Traffic Control Plan  
for Government approval detailing the proposed controls to traffic 
movement for approval.  The plan must be in accordance with State and 
local regulations and the MUTCD, Part VI.  [Make all notifications and 
obtain all permits required for modification to traffic movements 
outside Station's jurisdiction.].  Contractor may move oversized and 
slow-moving vehicles to the worksite provided requirements of the 
highway authority have been met.

b.  Conduct work so as to minimize obstruction of traffic, and maintain 
traffic on at least half of the roadway width at all times.  Obtain 
approval from the Contracting Officer prior to starting any activity 
that will obstruct traffic.

c.  Provide, erect, and maintain, at Contractor's expense, lights, 
barriers, signals, passageways, detours, Life Safety Signage, overhead 
protection, and other items that may be required by the authority 
having jurisdiction.
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d.  Provide cones, signs, barricades, lights, or other traffic control 
devices and personnel required to control traffic.  Do not use 
foil-backed material for temporary pavement marking because of its 
potential to conduct electricity during accidents involving downed 
power lines.

3.4.2   Protection of Traffic

Maintain and protect traffic on all affected roads during the construction 
period except as otherwise specifically directed by the Contracting 
Officer.  Measures for the protection and diversion of traffic, including 
the provision of watchmen and flagmen, erection of barricades, placing of 
lights around and in front of equipment the work, and the erection and 
maintenance of adequate warning, danger, and direction signs, will be as 
required by the State and local authorities having jurisdiction.  Provide 
self-illuminated (lighted) barricades during hours of darkness.  All 
personnel working in roadways will wear brightly-colored vests or other 
high visibility apparel in accordance with EM 385-1-1 .  Protect the 
traveling public from damage to person and property.  Minimize the 
interference with public traffic on roads selected for hauling material to 
and from the site.  Investigate the adequacy of existing roads and their 
allowable load limit.  Contractor is responsible for the repair of damage 
to roads caused by construction operations.

3.4.3   Rush Hour Restrictions

Do not interfere with the peak traffic flows preceding and during normal 
operations[ for [_____]] without notification to and approval by the 
Contracting Officer.

3.4.4   Dust Control

Dust control methods and procedures must be approved by the Contracting 
Officer.  Coordinate dust control methods with 01 57 19 TEMPORARY 
ENVIRONMENTAL CONTROLS.

3.5   REDUCED PRESSURE BACKFLOW PREVENTERS

**************************************************************************
NOTE:  Include the following for all projects 
connecting to a potable water supply.

Coordinate with Base Utilities/PWD for any specific 
testing or certification requirements and edit 
accordingly.

**************************************************************************

Provide an approved reduced pressure backflow prevention assembly at each 
location where the Contractor taps into the Government potable water 
supply.

Perform backflow preventer tests  using test equipment, procedures, and 
certification forms conforming to those outlined in the latest edition of 
the Manual of Cross-Connection Control published by the FCCCHR Manual.  
Test and tag each reduced pressure backflow preventer upon initial 
installation (prior to continued water use) and[ quarterly][ monthly][    
] thereafter.  Tag must contain the following information:   make, model, 
serial number, dates of tests, results, maintenance performed, and 
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signature of tester.  Record test results on certification forms 
conforming to requirements cited earlier in this paragraph.

3.6   CONTRACTOR'S TEMPORARY FACILITIES

Contractor is responsible for security of their property.  Provide 
adequate outside security lighting at the temporary facilities.  Trailers 
must be anchored to resist high winds and meet applicable state or local 
standards for anchoring mobile trailers.  Coordinate anchoring with 
EM 385-1-1 .  The Contract Clause entitled "FAR 52.236-10, Operations and 
Storage Areas" and the following apply:

3.6.1   Administrative Field Offices

Provide and maintain administrative field office facilities within the 
construction area at the designated site.  Government office and warehouse 
facilities will [not] be available to the Contractor's personnel.

In the event a new building is constructed for the temporary project field 
office, it must be a minimum  3.6 m  12 feet  in width,  5 m  16 feet  in length 
and have a minimum of  2.1 m  7 feet  headroom.  Equip the building with 
approved electrical wiring, at least one double convenience outlet and the 
required switches and fuses to provide 110-120 volt power.  Provide a work 
table with stool, desk with chair, two additional chairs, and one legal 
size file cabinet that can be locked.  The building must be waterproof, 
supplied with a heater, have a minimum of two doors, electric lights, a 
telephone, a battery-operated smoke detector alarm, a sufficient number of 
adjustable windows for adequate light and ventilation, and a supply of 
approved drinking water.  Provide approved sanitary facilities.  Screen 
the windows and doors and provide the doors with deadbolt type locking 
devices or a padlock and heavy-duty hasp bolted to the door.  Door hinge 
pins must be non-removable.  Arrange the windows to open and to be 
securely fastened from the inside.  Protect glass panels in windows by  
bars or heavy mesh screens to prevent easy access.  In warm weather, 
provide air conditioning capable of maintaining the office at 50 percent 
relative humidity and a room temperature  11 degrees C  20 degrees F  below 
the outside temperature when the outside temperature is  35 degrees C  95 
degrees F .  Unless otherwise directed by the Contracting Officer, remove 
the building from the site upon completion and acceptance of the work.

[ 3.6.2   Quality Control Manager Records and Field Office

**************************************************************************
NOTE:  Include this paragraph when project has 
separate QC Manager and project Superintendent. Edit 
to suit the size and location of the project.

**************************************************************************

Provide on the jobsite an office with approximately  [9][18][_____] square 
meter  [100][200][_____] square feet  of useful floor area for the exclusive 
use of the QC Manager.  Provide a weathertight structure with adequate 
[heating and cooling,] toilet facilities, lighting, ventilation, a  1200 by 
2400 mm 4 by 8 foot  plan table, a standard size office desk and chair, 
computer station, and working communications facilities.  [Provide  either 
a 1,500 watt radiant heater and a window-mounted air conditioner rated at  
2.6 kW  9,000 Btus  minimum or a window-mounted heat pump of the same 
minimum heating and cooling ratings.]  Provide a door with a cylinder lock 
and windows with locking hardware.  Make utility connections.  Locate [as 
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directed][where indicated].  File quality control records in the office 
and make available at all times to the Government.  After completion of 
the work, remove the entire structure from the site.

] 3.6.3   Storage Area

Construct a temporary  1.8 m  6 foot  high chain link fence around trailers 
and materials.  Include plastic strip inserts, colored [green][brown], so 
that visibility through the fence is obstructed.  Fence posts may be 
driven, in lieu of concrete bases, where soil conditions permit.  Do not 
place or store trailers, materials, or equipment outside the fenced area 
unless such trailers, materials, or equipment are assigned a separate and 
distinct storage area by the Contracting Officer away from the vicinity of 
the construction site but within the installation boundaries.  Trailers, 
equipment, or materials must not be open to public view with the exception 
of those items which are in support of ongoing work on the current day.  
Do not stockpile materials outside the fence in preparation for the next 
day's work.  Park mobile equipment, such as tractors, wheeled lifting 
equipment, cranes, trucks, and like equipment within the fenced area at 
the end of each work day.

Keep fencing in a state of good repair and proper alignment.  If the 
Contractor elects to traverse grassed or unpaved areas which are not 
established roadways with construction equipment or other vehicles, cover 
the grassed or unpaved areas with a layer of gravel as necessary to 
prevent rutting and the tracking of mud onto paved or established 
roadways; gravel gradation must be at the Contractor's discretion.  Mow 
and maintain grass located within the boundaries of the construction site 
for the duration of the project.  Grass and vegetation along fences, 
structures, under trailers, and in areas not accessible to mowers must be 
edged or trimmed neatly.

3.6.4   Supplemental Storage Area

Upon request, and pending availability, the Contracting Officer will 
designate another or supplemental area for the use and storage of 
trailers, equipment, and materials.  This area may not be in close 
proximity of the construction site but will be within the installation 
boundaries.  Maintain the area in a clean and orderly fashion and secured 
if needed to protect supplies and equipment. Utilities will not be 
provided to this area by the Government.

3.6.5   Appearance of Trailers

a.  Trailers must be roadworthy and comply with all appropriate state and 
local vehicle requirements.  Trailers which are rusted, have peeling 
paint or are otherwise in need of repair will not be allowed on 
Installation property. Trailers must present a clean and neat exterior 
appearance and be in a state of good repair. 

b.  Maintain the temporary facilities.  Failure to do so will be 
sufficient reason to require their removal at the Contractor's expense.

3.6.6   Trailers or Storage Buildings

**************************************************************************
NOTE:  This paragraph is tailored for use on NAVY 
projects only.

**************************************************************************
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a.  Trailers or storage buildings will be permitted, where space is 
available, subject to the approval of the Contracting Officer.

b.  Mount a sign not smaller than  350 by 350 mm  13.78 by 13.78 inches  on 
the trailer or building that shows the company name, business phone 
number, emergency phone number and conforms to the following 
requirements and sketch:

Graphic panel Aluminum, painted blue

Copy Screen painted or vinyl die-cut, white

Typeface Univers 65 u/lc

See Sketch No. 01500 (graphic).

3.6.7   Safety Systems

Protect the integrity of all installed safety systems or personnel safety 
devices.  Obtain prior approval from the Contracting Officer if entrance 
into systems serving safety devices is required.  If it is temporarily 
necessary to remove or disable personnel safety devices in order to 
accomplish Contract requirements, provide alternative means of protection 
prior to removing or disabling any permanently installed safety devices or 
equipment and obtain approval from the Contracting Officer.

[ 3.6.8   Special Storage Requirements

**************************************************************************
NOTE:  The following subparagraphs are tailored for 
use on Navy projects only to designate any special 
storage requirements.  Coordinate with the 
supporting local NAVFAC FEAD or ROICC office to 
determine these special requirements and select the 
appropriate bracketed options, or insert other 
requirements, as applicable.  If no special storage 
requirements apply to the project delete this 
bracketed set of subparagraphs in its entirety.

**************************************************************************

The following special storage requirements apply:

[ 3.6.8.1   Storage Size and Location

The [roofed][enclosed][open] site available for storage must be [confined 
to the indicated operations area][within  300 m  1,000 feet  of the 
operations area][as indicated].  The storage area will be approximately 
[____]  square meter  square feet .

][ 3.6.8.2   Storage in Existing Buildings

The Contractor will be working [in][around] existing building[s]; the 
storage of material [will be allowed in a [____]  square meter  square foot  
area][where indicated][will not be allowed in the building[s]].  [Provide  
2.4 m  8 foot  high-security fence with a lockable gate around the storage 
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area.  Remove at the completion of work.]

] ] 3.6.9   Weather Protection of Temporary Facilities and Stored Materials

Take necessary precautions to ensure that roof openings and other critical 
openings in the building are monitored carefully.  Take immediate actions 
required to seal off such openings when rain or other detrimental weather 
is imminent, and at the end of each workday.  Ensure that the openings are 
completely sealed off to protect materials and equipment in the building 
from damage.

3.6.9.1   Building and Site Storm Protection

When a warning of gale force winds is issued, take precautions to minimize 
danger to persons, and protect the work and nearby Government property.  
Precautions must include, but are not limited to, closing openings; 
removing loose materials, tools and equipment from exposed locations; and 
removing or securing scaffolding and other temporary work.  Close openings 
in the work when storms of lesser intensity pose a threat to the work or 
any nearby Government property.

[ 3.7   GOVERNMENT FIELD OFFICE

**************************************************************************
NOTE:  Use this paragraph for ARMY and AIR FORCE.  
Do not use for NAVY projects.  This paragraph is 
tailored for ARMY and AIR FORCE.

**************************************************************************

3.7.1   Resident Engineer's Office

Provide the [Government Resident Engineer] [Government Engineer] with an 
office, approximately  19 square meters  200 square feet  in floor area, 
located where directed and providing space heat, [air conditioning unit,] 
electric light and power, and toilet facilities consisting of one lavatory 
and one water closet complete with connections to water and sewer mains.  
Provide a mail slot in the door or a lockable mail box mounted on the 
surface of the door.  Include a  1200 by 2400 mm  4 by 8 foot  plan table,[ 
computer work space] a standard size office desk and chair, and telephone. 
At completion of the project, the office will remain the property of the 
Contractor and be removed from the site.  Utilities must be connected and 
disconnected in accordance with local codes and to the satisfaction of the 
Contracting Officer.  Compliance with safety and appearance requirements 
for temporary facilities stated in previous paragraphs is required.

3.7.2   Trailer-Type Mobile Office

The option is available to, furnish and maintain a trailer-type mobile 
office acceptable to the Contracting Officer to meet the requirements of 
the minimum facilities specified above.  Securely anchor the trailer to 
the ground at all four corners to guard against movement during high 
winds. Coordinate requirements for proper anchoring with EM 385-1-1 . 

] 3.8   PLANT COMMUNICATIONS

Whenever the individual elements of the plant are located so that 
operation by normal voice between these elements is not satisfactory, 
install a satisfactory means of communication, such as telephone or other 
suitable devices and make available for use by Government personnel.
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3.9   TEMPORARY PROJECT SAFETY FENCING

As soon as practicable, but not later than 15 days after the date 
established for commencement of work, furnish and erect temporary project 
safety fencing at the work site.  Maintain the safety fencing during the 
life of the Contract and, upon completion and acceptance of the work, 
remove from the work site.

3.10   DUMPSTERS

**************************************************************************
NOTE:  This Aryicle is tailored for use on NAVFAC SE 
projects only.  Use the bracketed item where 
visibility to the public is an issue.

**************************************************************************

Equip dumpsters with a secure cover and paint the standard installation 
color.  Keep dumpster closed, except when being loaded with trash and 
debris.[  Locate dumpsters behind the construction fence or out of the 
public view.]  Empty site dumpsters at least once a week, or as needed to 
keep the site free of debris and trash.  If necessary, provide  200 liter  
55 gallon  trash containers painted the darker installation color to 
collect debris in the construction site area.  For large demolitions, 
large dumpsters without lids are acceptable, but must not have debris 
higher than the sides before emptying.

3.11   CLEANUP

Remove construction debris, waste materials, packaging material and the 
like from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways must be cleaned away.  Store all salvageable 
materials resulting from demolition activities within the fenced area 
described above or at the supplemental storage area.  Neatly stack stored 
materials not in trailers, whether new or salvaged.

3.12   RESTORATION OF STORAGE AREA

Upon completion of the project remove the bulletin board, signs, 
barricades, haul roads, and all other temporary products from the site.  
After removal of trailers, materials, and equipment from within the fenced 
area, remove the fence.  Restore areas used during the performance of the 
Contract to the original or better condition.  Remove gravel used to 
traverse grassed areas and restore the area to its original condition, 
including top soil and seeding as necessary.

        -- End of Section --
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