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SECTION 01 20 00

PRICE AND PAYMENT PROCEDURES
11/20, CHG 4: 08/24

**************************************************************************
NOTE:  For Navy projects, this guide specification 
covers the requirements for payment instruction 
paragraphs required for use in all projects.

NOTE:  For Army projects, this guide specification 
provides an example of the appropriate form to be 
used in developing a project specification covering 
Job schedule payment items and unit price schedule 
payment items.  This section was originally 
developed for and is recommended to be included in 
all Civil Works projects.  Parts of this section are 
shown for illustration purposes only and the section 
must be extensively edited to fit the job.

Adhere to UFC 1-300-02  Unified Facilities Guide 
Specifications (UFGS) Format Standard when editing 
this guide specification or preparing new project 
specification sections.  Edit this guide 
specification for project specific requirements by 
adding, deleting, or revising text.  For bracketed 
items, choose applicable item(s) or insert 
appropriate information.

Remove information and requirements not required in 
respective project, whether or not brackets are 
present.

Comments, suggestions and recommended changes for 
this guide specification are welcome and should be 
submitted as a Criteria Change Request (CCR) .

**************************************************************************

**************************************************************************
NOTE:  This guide specification includes tailoring 
for DESIGN-BID-BUILD, DESIGN-BUILD, NAVY 
DESIGN-BUILD, ARMY and NAVY projects.  Where an 
Editor's Note states a paragraph is tailored for a 
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Service or project type, the content of the 
paragraph, or a portion of the paragraph, is suited 
specifically to be included only for that Service or 
project type.

**************************************************************************

PART 1   GENERAL

1.1   REFERENCES

**************************************************************************
NOTE:  This paragraph is used to list the 
publications cited in the text of the guide 
specification.  The publications are referred to in 
the text by basic designation only and listed in 
this paragraph by organization, designation, date, 
and title.

Use the Reference Wizard's Check Reference feature 
when you add a Reference Identifier (RID) outside of 
the Section's Reference Article to automatically 
place the reference in the Reference Article.  Also 
use the Reference Wizard's Check Reference feature 
to update the issue dates.

References not used in the text will automatically 
be deleted from this section of the project 
specification when you choose to reconcile 
references in the publish print process.

**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by 
the basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM A615/A615M (2024) Standard Specification for Deformed 
and Plain Carbon-Steel Bars for Concrete 
Reinforcement

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP 1110-1-8 (2021) Engineering and Design -- 
Construction Equipment Ownership and 
Operating Expense Schedule

1.2   SUBMITTALS

**************************************************************************

NOTE:  Review Submittal Description (SD) definitions 
in Section 01 33 00  SUBMITTAL PROCEDURES and edit 
the following list, and corresponding submittal 
items in the text, to reflect only the submittals 
required for the project.  The Guide Specification 
technical editors have classified those items that 
require Government approval, due to their complexity 
or criticality, with a "G."  Generally, other 
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submittal items can be reviewed by the Contractor's 
Quality Control System.  Only add a "G" to an item 
if the submittal is sufficiently important or 
complex in context of the project.

For Army projects, fill in the empty brackets 
following the "G" classification, with a code of up 
to three characters to indicate the approving 
authority.  Codes for Army projects using the 
Resident Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy 
and Air Force projects.

The "S" classification indicates submittals required 
as proof of compliance for sustainability Guiding 
Principles Validation or Third Party Certification 
and as described in Section 01 33 00  SUBMITTAL 
PROCEDURES.

**************************************************************************

**************************************************************************
NOTE:  For Navy Design-Build projects, delete 
01 33 00  SUBMITTAL PROCEDURES, and replace with UFGS 
01 33 00.05 20 CONSTRUCTION SUBMITTAL PROCEDURES and 
UFGS 01 33 10.05 20 DESIGN SUBMITTAL PROCEDURES.

**************************************************************************

Government approval is required for submittals with a "G" or "S" 
classification.   Submittals not having a "G" or "S" classification are for 
Contractor Quality Control approval.   Submittals not having a "G" or "S" 
classification are for information only.  When used, a code following the 
"G" classification identifies the office that will review the submittal 
for the Government.   Submit the following in accordance with Section 
01 33 00  SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

**************************************************************************
NOTE:  The following submittal item is tailored for 
inclusion in Navy projects only.  When a cost-loaded 
Network Analysis Schedule (NAS) is included in the 
project, the information required by this Section 
for the Schedule of Prices will be an integral part 
of the cost-loaded NAS.  When a cost-loaded NAS is 
required retain [Earned Value Report]; otherwise 
retain [Schedule of Prices].  Edit the remainder of 
the bracketed options throughout the section 
consistent with the selected option.

**************************************************************************

**************************************************************************
NOTE:  For projects in the NAVFAC PAC Area of 
Operation, and for the submittals identified as 
SD-01 Preconstruction Submittals, select the "G" 
designation.

SECTION 01 20 00  Page 5



**************************************************************************

[Schedule of Prices][Earned Value Report] ; G

SD-03 Product Data

**************************************************************************
NOTE:  The following submittal item is tailored for 
inclusion in Army projects only.

**************************************************************************

Weight Certificates

1.3   [SCHEDULE OF PRICES][EARNED VALUE REPORT]

**************************************************************************
NOTE:  This Article is tailored for inclusion in 
Navy projects only.

**************************************************************************

1.3.1   Data Required

**************************************************************************
NOTE:  For projects in the NAVFAC PAC Area of 
Operation, in the fourth sentence use "30" calendar 
days of "Contract Award".

**************************************************************************

[This Contract requires the use of a cost-loaded Network Analysis Schedule 
(NAS).  Schedule of Prices must not be used with cost-loaded Network 
Analysis Schedule (NAS).  Use Earned Value Report derived from cost-loaded 
NAS.][  Within[ 15] [_____] calendar days of[ notice of award][ Contract 
Award], prepare and deliver to the Contracting Officer a[ Schedule of 
Prices][ Earned Value Report] (construction Contract) as directed by the 
Contracting Officer.  ][Schedule of Prices must have cost summarized and 
totals provided for each construction category.  ]Provide a detailed 
breakdown of the Contract price, giving quantities for each of the various 
kinds of work, unit prices, and extended prices.  Indirect activities 
(e.g., meetings, presentations, submittals, surveys, haul road or storage 
yard maintenance, dust control, security) will not be cost loaded.  Evenly 
distribute the costs across the associated construction activities.  
Contractor overhead and profit including salaries for field office 
personnel, if applicable, must be proportionately spread over all pay 
items and not included as individual pay items.

1.3.2   Payment Schedule Instructions

**************************************************************************
NOTE:  This paragraph includes tailoring for NAVY 
DESIGN-BUILD projects.  Include from the second 
sentence, describing design phase progress payments, 
through the lead-in sentence to sub-items (a. and 
b.) for Navy Design-Build projects.

**************************************************************************

Payments will not be made until the [Schedule of Prices][Earned Value 
Report from the cost-loaded NAS] has been submitted to and accepted by the 
Contracting Officer.   For design phase progress payment(s), the Schedule 
of Prices or Earned Value Report from the Cost Loaded CPM must include 
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detailed design activities and general (summarized) approach for the 
construction phase(s) of the project.  The Schedule of Prices or Earned 
Value Report must be fully developed with detailed construction line items 
as design progresses.  The complete design and construction Schedule of 
Prices or Earned Value Report must be submitted and accepted prior to 
starting construction work.

For Fast-Tracked or Critical Path Submittals of construction projects, the 
[Schedule of Prices][Earned Value Report] must include detailed design and 
construction line items for each fast-tracked/ critical path phase(s), 
submitted to and accepted by the Contracting Officer during the Post Award 
Kickoff Meetings and confirmed prior to starting construction work in that 
phase.  Additionally, the [Schedule of Prices][Earned Value Report] must 
be separated as follows:

a.  Primary Facilities Cost Breakdown:

Defined as work on the primary facilities out to the  1.5 m  5 foot  
line.  Work out to the  1.5 m  5 foot  line includes construction 
encompassed within a theoretical line  1.5 m  5 foot  from the face of 
exterior walls and includes attendant construction, such as pad 
mounted HVAC cooling equipment, cooling towers, and transformers 
placed beyond the  1.5 m  5 foot  line.

b.  Supporting Facilities Cost Breakdown:

Defined as site work, including incidental work, outside the  1.5 m  5 
foot  line.

[ 1.3.3   Schedule Requirements for HVAC TAB

**************************************************************************
NOTE:  This paragraph is tailored for NAVY 
projects.  Include this paragraph when the Navy 
project includes testing and balancing of HVAC 
systems.

**************************************************************************

The field work requirements in Section 23 05 93  TESTING, ADJUSTING, AND 
BALANCING FOR HVAC must be broken down in the [Schedule of Prices and in 
the Construction Progress Documentation][Earned Value Report from the 
cost-loaded NAS] by separate line items which reflect measurable 
deliverables.  The value for each pay item listed below will be 
established on a case by case basis for each Contract.  The line items are 
as follows:

a.  Approval of Design Review Report:  The TABS Agency is required to 
conduct a review of the project plans and specifications to identify 
any feature, or the lack thereof, that would preclude successful 
testing and balancing of the project HVAC systems.  Submit the 
resulting findings to the Government to allow correction of the 
design.  The progress payment will not be issued until the report is 
reviewed and approved.

b.  Approval of the pre-field engineering report:  The TABS Agency submits 
a report which outlines the scope of field work.  The report must 
contain details of what systems will be tested, procedures to be used, 
sample report forms for reporting test results and a quality control 
checklist of work items that must be completed before TABS field work 

SECTION 01 20 00  Page 7



commences.

c.  Season I field work:  Incremental payments are issued as the TABS 
field work progresses.  The TABS Agency mobilizes to the project site 
and executes the field work as outlined in the pre-field engineering 
report.  The HVAC water and air systems are balanced and operational 
data must be collected for one seasonal condition (either summer or 
winter depending on project timing).

d.  Approval of Season I report:  On completion of the Season I field 
work, the data is compiled into a report and submitted to the 
Government.  The report is reviewed, and approved, after ensuring 
compliance with the pre-field engineering report scope of work.

e.  Completion of Season I field QA check:  Contract QC and Government 
representatives meet the TABS Agency at the jobsite to retest portions 
of the systems reported in the Season I report.  The purpose of these 
tests are to validate the accuracy and completeness of the previously 
submitted Season I report.

f.  Approval of Season II report:  The TABS Agency completes all Season II 
field work, which is normally comprised mainly of taking heat transfer 
temperature readings, in the season opposite of that under which 
Season I performance data was compiled.  Compile this data into a 
report and submit to the Government.  On completion of submittal 
review to ensure compliance with the pre-field engineering report 
scope, progress payment is issued.  Progress payment is less than that 
issued for the Season I report since most of the water and air 
balancing work effort is completed under Season I.

] 1.4   CONTRACT COST BREAKDOWN

**************************************************************************
NOTE:  This Article is tailored for inclusion in 
Army projects only.

**************************************************************************

The Contractor must furnish within 30 days after the date of Notice to 
Proceed, and prior to the submission of its first partial payment 
estimate, a breakdown of its single job pay item or items which will be 
reviewed by the Contracting Officer as to propriety of distribution of the 
total cost to the various accounts.  Any unbalanced items as between early 
and late payment items or other discrepancies will be revised by the 
Contracting Officer to agree with a reasonable cost of the work included 
in the various items.  This Contract cost breakdown will then be utilized 
as the basis for progress payments to the Contractor.

1.5   CONTRACT MODIFICATIONS

**************************************************************************
NOTE:  This Article is tailored for inclusion in 
Navy projects only.

**************************************************************************

In conjunction with the Contract Clause DFARS 252.236-7000 Modification 
Proposals-Price Breakdown, and where actual ownership and operating costs 
of construction equipment cannot be determined from Contractor accounting 
records, base equipment use rates upon the applicable provisions of the 
EP 1110-1-8 .
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1.6   CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

1.6.1   Content of Invoice

**************************************************************************
NOTE:  This Article is tailored for inclusion in 
Navy projects only.

**************************************************************************

Requests for payment will be processed in accordance with the Contract 
Clause FAR 52.232-27 Prompt Payment for Construction Contracts and FAR 
52.232-5 Payments Under Fixed-Price Construction Contracts.  Invoices not 
completed in accordance with contract requirements will be returned to the 
Contractor for correction of the deficiencies.  Include the documents 
listed below in the requests for payment.

a.  The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the 
Government, showing in summary form, the basis for arriving at the 
amount of the invoice.  Form 7300/30 must include certification by 
Quality Control (QC) Manager as required by the Contract.

b.  The [Estimate for Voucher/ Contract Performance Statement on NAVFAC 
Form 4330/54 furnished by the Government.  Use NAVFAC Form  4330, 
unless otherwise directed by the Contracting Officer, on NAVFAC 
Contracts when a Monthly Estimate for Voucher is required.  ][Earned 
Value Report from the cost-loaded NAS.]

c.  Contractor's Monthly Estimate for Voucher and Contractors  
Certification (NAVFAC Form 4330) with Subcontractor and supplier 
payment certification.  Other documents, including but not limited to, 
that need to be received prior to processing payment include the 
following submittals as required.  These items are still required 
monthly even when a pay voucher is not submitted.

d.  Monthly Work-hour report.

e.  Updated Construction Progress Schedule and tabular reports required by 
the contract.

f.  Contractor Safety Self Evaluation Checklist.

g.  Updated submittal register.

h.  Solid Waste Disposal Report.

i.  Certified payrolls.

j.  Updated testing logs.

k.  Other supporting documents as requested.

1.6.2   Submission of Invoices

**************************************************************************
NOTE:  The following paragraphs are tailored for 
DESIGN-BID-BUILD (all Services) and NAVY projects.  
Include the first paragraph on all DESIGN-BID-BUILD 
projects.  Include the second paragraph on NAVY 
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DESIGN-BID-BUILD projects only.
**************************************************************************

If DFARS Clause 252.232-7006 Wide Area WorkFlow Payment Instructions is 
included in the Contract, provide the documents listed in above paragraph 
CONTENT OF INVOICE in their entirety as attachments in Wide Area Work Flow 
(WAWF) for each invoice submitted.  The maximum size of each WAWF 
attachment is two megabytes, but there are no limits on the number of 
attachments.  If a document cannot be attached in WAWF due to system or 
size restriction, provide it as instructed by the Contracting Officer.

Monthly invoices and supporting forms for work performed through the 
anniversary award date of the Contract must be submitted to the 
Contracting Officer within 5 calendar days of the date of invoice.  For 
example, if Contract award date is the 7th of the month, the date of each 
monthly invoice must be the 7th and the invoice must be submitted by the 
12th of the month.

1.6.3   Final Invoice

**************************************************************************
NOTE:  The following subparagraphs are tailored for 
inclusion in DESIGN-BID-BUILD (all Services) 
projects only.

**************************************************************************

a.  A final invoice must be accompanied by the certification required by 
DFARS 252.247.7023 Transportation of Supplies by Sea, and the 
Contractor's Final Release. If the Contractor is incorporated, the 
Final Release must contain the corporate seal. An officer of the 
corporation must sign and the corporate secretary must certify the 
Final Release.

b.  For final invoices being submitted via WAWF, the original Contractor's 
Final Release Form and required certification of Transportation of 
Supplies by Sea must be provided directly to the respective 
Contracting Officer prior to submission of the final invoice. Once 
receipt of the original Final Release Form and required certification 
of Transportation of Supplies by Sea has been confirmed by the 
Contracting Officer, the Contractor must then submit final invoice and 
attach a copy of the Final Release Form and required certification of 
Transportation of Supplies by Sea in WAWF.

c.  Final invoices not accompanied by the Contractor's Final Release and 
required certification of Transportation of Supplies by Sea will be 
considered incomplete and will be returned to the Contractor.

1.7   PAYMENTS TO THE CONTRACTOR

**************************************************************************
NOTE:  This Article is tailored for inclusion in 
Navy projects only.

**************************************************************************

Payments will be made on submission of itemized requests by the Contractor 
which comply with the requirements of this section, and will be subject to 
reduction for overpayments or increase for underpayments made on previous 
payments to the Contractor.
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1.7.1   Obligation of Government Payments

The obligation of the Government to make payments required under the 
provisions of this Contract will, at the discretion of the Contracting 
Officer, be subject to reductions and suspensions permitted under the FAR 
and agency regulations including the following in accordance with FAR 
32.103 Progress Payments Under Construction Contracts:

a.  Reasonable deductions due to defects in material or workmanship;

b.  Claims which the Government may have against the Contractor under or 
in connection with this Contract;

c.  Unless otherwise adjusted, repayment to the Government upon demand for 
overpayments made to the Contractor; and

d.  Failure to maintain accurate "as-built" or record drawings in 
accordance with FAR 52.236.21.

1.7.2   Payment for Onsite and Offsite Materials

Progress payments may be made to the Contractor for materials delivered on 
the site, for materials stored off construction sites, or materials that 
are in transit to the construction sites under the following conditions:

a.  FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts.

b.  Materials delivered on the site, but not installed, and off-site 
materials to be considered for progress payment must be major high 
cost, long lead, special order, or specialty items, not susceptible to 
deterioration or physical damage in storage or in transit to the 
construction site.  Examples of materials acceptable for payment 
consideration include, but are not limited to, structural steel, 
non-magnetic steel, non-magnetic aggregate, equipment, machinery, 
large pipe and fittings, precast/prestressed concrete products, 
plastic lumber (e.g., fender piles/curbs), and high-voltage electrical 
cable. Materials not acceptable for payment include consumable 
materials such as nails, fasteners, conduits, gypsum board, glass, 
insulation, and wall coverings.

c.  Provide the Contracting Officer with documentation (e.g., Purchase 
Orders or Material Contracts) to justify payment for materials in 
advance of installation.  When appropriate, include the Defense 
Priorities and Allocations System (DFAS) ratings (e.g., DX or DO) on 
purchase orders or material contracts to ensure timely delivery.

d.  Materials to be considered for progress payment prior to installation 
must be specifically and separately identified in the Contractor's 
estimates of work submitted for the Contracting Officer's approval in 
accordance with [Schedule of Prices][Earned Value Report] requirement 
of this Contract.  Requests for progress payment consideration for 
such items must be supported by documents establishing their value 
(e.g., paid invoices) and that the title requirements of the clause at 
FAR 52.232-5 Payments Under Fixed-Price Construction Contracts have 
been met.

e.  Ensure materials are adequately insured and protected from theft and 
exposure.  Provide insurance documentation (e.g., Builder's Risk 
Insurance) which covers the overall value of the materials to be paid 
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in advance of installation.

f.  Provide a written consent from the surety company with each payment 
request for offsite materials.

g.  Materials to be considered for progress payments prior to installation 
must be stored either in Hawaii, Guam, Puerto Rico, or the Continental 
United States.  Other locations are subject to written approval by the 
Contracting Officer.

h.  Materials in transit to the job site or storage site are not 
acceptable for payment.

[ 1.8   SINGLE JOB PAYMENT ITEMS

**************************************************************************
NOTE:  This Article is tailored for Army projects.  
Include this Section for Army projects requiring 
single job payment items.

**************************************************************************

**************************************************************************
NOTE:  A letter from the OFFICE OF THE UNDER 
SECRETARY OF DEFENSE dated October 3, 2011, SUBJECT: 
Contract Line Item Pricing Integrity, states, "No 
Contract action should be issued using 'lump sum' or 
'dollars' as a unit of measure."   Replace LUMP SUM 
with JOB in all UFGS sections for DoD Contracts.

**************************************************************************

**************************************************************************
NOTE:  The number and identification of single job 
payment item(s) is primarily a Construction Division 
concern.  Generally, it is better to keep the number 
of single job payment items to a minimum.  The 
description of the work included in a payment item  
is unique for each job and must be developed for 
each construction Contract.  For bracketed items, 
choose applicable item(s) or insert appropriate 
information.

**************************************************************************

Payment items for the work of this Contract for which Contract job 
payments will be made are listed in the  [BIDDING][PRICING]  PROPOSAL 
SCHEDULE and described below.  All costs for items of work, which are not 
specifically mentioned to be included in a particular job or unit price 
payment item, are included in the listed job item most closely associated 
with the work involved.  The job price and payment made for each item 
listed constitutes full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for which separate payment 
is not otherwise provided.

1.8.1   Mobilization and Demobilization

**************************************************************************
NOTE:  If mobilization and demobilization costs are 
expected to be a minor cost under the Contract, this 
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clause and payment item should be deleted.
**************************************************************************

1.8.1.1   Payment

Payment will be made for costs associated with mobilization and 
demobilization, as defined in Special Contract [Clause][Requirement] 
PAYMENT FOR MOBILIZATION AND DEMOBILIZATION.

1.8.1.2   Unit of Measure

Unit of measure:  job.

1.8.2   Structure No. 1

1.8.2.1   Payment

Payment will be made for costs associated with operations necessary for 
construction of the structure at Station XX+XX.

1.8.2.2   Unit of Measure

Unit of measure:  job.

1.8.3   Structure No. 2

1.8.3.1   Payment

Payment will be made for costs associated with operations necessary for 
construction of the structure at Station XX+XX.

1.8.3.2   Unit of Measure

Unit of measure:  job.

] [ 1.9   UNIT PRICE PAYMENT ITEMS

**************************************************************************
NOTE:  This Article is tailored for Army projects.  
Include this Section for Army projects requiring 
unit price payment items.

**************************************************************************

**************************************************************************
NOTE:  Unit price payment items should be used only 
where appropriate under the guidance of Federal 
Acquisition Regulation (FAR) Part 36 - Construction 
and Architect-Engineer Contracts paragraph 36.207 
Pricing Fixed-Price Construction Contracts.

The Unit Price payment items shown below are for 
illustration purposes only.  Unit price payment item 
language must be written specifically for each job.  
Unit price payment item language appropriate for 
inclusion below is contained in guide specification 
sections and must be moved to this section to 
develop the pay items for the project.

**************************************************************************
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Payment items for the work of this Contract on which the Contract unit 
price payments will be made are listed in the  [BIDDING][PRICING]  PROPOSAL 
SCHEDULE and described below.  The unit price and payment made for each 
item listed constitutes full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.

1.9.1   Excavation

**************************************************************************
NOTE:  Modify this paragragh if Section 02 61 13  
EXCAVATION AND HANDLING OF CONTAMINATED MATERIAL is 
used.  For bracketed items, choose applicable 
item(s) or insert appropriate information.

**************************************************************************

1.9.1.1   Payment

Payment will be made for costs associated with excavation [for the 
channel][ and ][for the structure], which includes performing required 
excavation and other operations incidental thereto, Contractor-furnished 
disposal area(s) and disposition of excess excavated material and 
unsuitable and frozen materials.

1.9.1.2   Measurement

The total quantity of excavated material for which payment will be made 
will be the theoretical quantity between the ground surface as determined 
by a survey and the grade and slope of the theoretical cross sections 
indicated.  No allowance will be made for overdepth excavation or for the 
removal of any material outside the required slope lines unless authorized.

1.9.1.3   Unit of Measure

Unit of measure:  cubic  meter  yard .

1.9.2   M 90 Riprap

**************************************************************************
NOTE:  This example was taken from Section 
35 31 19.40  STONE REVETMENTS.

**************************************************************************

1.9.2.1   Payment

Payment will be made for costs associated with furnishing, transporting, 
stockpiling (if applicable), placing, and constructing the stone 
protection as specified.

1.9.2.2   Measurement

Measure riprap for payment by the ton  metric  2,000 pounds  by weighing each 
truckload to the nearest  0.1 ton  200 pounds , and the final quantity of 
[each truckload][the whole sum] is rounded to the nearest whole ton.  
Weigh the riprap for payment on approved scales before being placed in the 
work.  Quarry weights will not be accepted.  Use scales of sufficient 
length to permit simultaneous weighing all axle loads.  Scales must be 
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inspected, tested and sealed as directed to assure accuracy with 0.5 
percent throughout the range of the scales.  Certify scales located at the 
site of the work as to accuracy by an acceptable scales company 
representative prior to weighing any riprap.  Scales will be checked and 
certified before riprap hauling and rechecked and recertified whenever a 
variance is suspected.  Furnish the scales.  If commercial scales are 
readily available in close proximity,  15 kilometers  10 miles  of site of 
work, the Contracting Officer may approve the use of the scales.  Weigh 
riprap in the presence of the Government representative.  The Contracting 
Officer may elect to accept certified weight certificates  furnished by a 
public weighmaster in lieu of scale weights at the jobsite.

1.9.2.3   Unit of Measure

Unit of measure:  ton  metric  2,000 pounds .

1.9.3   Deformed Steel Bars for Concrete Reinforcement

**************************************************************************
NOTE:  This example was taken from Section 03 30 00  
CAST-IN-PLACE CONCRETE.

**************************************************************************

1.9.3.1   Payment

Payment will be made for costs associated with furnishing, transporting, 
delivering, and placing deformed steel bars for concrete reinforcement, 
which includes steel in laps as indicated or as required.  No payment will 
be made for the additional steel in laps which are authorized for the 
convenience of the Contractor.  No separate payment will be made for 
accessories; include payment in the Contract unit price for the items of 
work to which the accessories are incidental.

1.9.3.2   Measurement

The measured lengths of deformed steel bars for concrete reinforcement 
will be converted to weights for the size of bars listed by the use of the 
nominal weights per lineal  meter  foot  specified in ASTM A615/A615M .

1.9.3.3   Unit of Measure

Unit of measure:  per  kilogram  pound  in place.

] [ 1.10   CONTAMINATED SOIL REMOVAL

**************************************************************************
NOTE:  Include this Article for Army projects 
requiring contaminated soil removal and edit 
accordingly.

**************************************************************************

Payment items for the work of this Contract on which the Contract unit 
price payments will be made are listed in the  [PRICING][BIDDING]  PROPOSAL 
SCHEDULE and described below.  The unit price and payment made for each 
item listed  must constitute full compensation for furnishing all plant, 
labor, materials, and equipment, and performing any associated Contractor 
quality control, environmental protection, meeting safety requirements,[ 
tests and reports,] and for performing all work required for each of the 
unit price items.
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1.10.1   Unit of Measure

Unit of measure:  cubic  meter  yard .

] [ 1.11   DREDGING

**************************************************************************
NOTE:  Include this Article for Army projects that 
include dredging.  Modify this paragraph if SECTION 
35 20 23  DREDGING is used.

**************************************************************************

Payment will be made at the Contract job price and must constitute full 
compensation for performing all dredging, disposal,[ and ice and snow 
removal,] stockpiling, and replacement.  Payment will be in accordance 
with above paragraph, SINGLE JOB PAYMENT ITEMS.  In no case will payment 
be made for material removed from below the maximum pay-line or outside 
the dredging prism as indicated.

] PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.

        -- End of Section --
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