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PRICE AND PAYMENT PROCEDURES
11/20, CHG 4: 08/24
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NOTE: For Navy projects, this guide specification
covers the requirements for payment instruction
paragraphs required for use in all projects.

NOTE: For Army projects, this guide specification
provides an example of the appropriate form to be
used in developing a project specification covering
Job schedule payment items and unit price schedule
payment items. This section was originally
developed for and is recommended to be included in
all Civil Works projects. Parts of this section are
shown for illustration purposes only and the section
must be extensively edited to fit the job.

Adhereto  UFC 1-300-02 Unified Facilities Guide
Specifications (UFGS) Format Standard when editing
this guide specification or preparing new project
specification sections. Edit this guide

specification for project specific requirements by
adding, deleting, or revising text. For bracketed
items, choose applicable item(s) or insert

appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments, suggestions and recommended changes for
this guide specification are welcome and should be
submitted as a Criteria Change Request (CCR)
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NOTE: This guide specification includes tailoring

for DESIGN-BID-BUILD, DESIGN-BUILD, NAVY
DESIGN-BUILD, ARMY and NAVY projects. Where an
Editor's Note states a paragraph is tailored for a
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Service or project type, the content of the
paragraph, or a portion of the paragraph, is suited
specifically to be included only for that Service or
project type.
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PART 1 GENERAL

1.1 REFERENCES

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
this paragraph by organization, designation, date,
and title.

Use the Reference Wizard's Check Reference feature
when you add a Reference Identifier (RID) outside of
the Section's Reference Article to automatically

place the reference in the Reference Article. Also
use the Reference Wizard's Check Reference feature
to update the issue dates.

References not used in the text will automatically
be deleted from this section of the project
specification when you choose to reconcile
references in the publish print process.

* *kkkkk *% *kkkkk *% *% *% *kkkkk *% *kkkkk *kkkk

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by
the basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM A615/A615M (2024) Standard Specification for Deformed
and Plain Carbon-Steel Bars for Concrete
Reinforcement

U.S. ARMY CORPS OF ENGINEERS (USACE)
EP 1110-1-8 (2021) Engineering and Design --
Construction Equipment Ownership and

Operating Expense Schedule

1.2 SUBMITTALS

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Review Submittal Description (SD) definitions

in Section 013300 SUBMITTAL PROCEDURES and edit
the following list, and corresponding submittal

items in the text, to reflect only the submittals

required for the project. The Guide Specification

technical editors have classified those items that

require Government approval, due to their complexity

or criticality, with a "G." Generally, other
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submittal items can be reviewed by the Contractor's
Quality Control System. Only add a "G" to an item
if the submittal is sufficiently important or

complex in context of the project.

For Army projects, fill in the empty brackets
following the "G" classification, with a code of up

to three characters to indicate the approving
authority. Codes for Army projects using the
Resident Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AQO" for Area Office; "RO" for
Resident Office; and "PQ" for Project Office. Codes
following the "G" typically are not used for Navy
and Air Force projects.

The "S" classification indicates submittals required

as proof of compliance for sustainability Guiding

Principles Validation or Third Party Certification

and as described in Section 013300 SUBMITTAL
PROCEDURES.

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

* * * *% * * *% * * *% * * *% * * *

NOTE: For Navy Design-Build projects, delete

013300 SUBMITTAL PROCEDURES, and replace with UFGS
01 33 00.05 20 CONSTRUCTION SUBMITTAL PROCEDURES and
UFGS 01 33 10.05 20 DESIGN SUBMITTAL PROCEDURES.

* * * *% *% *% *%

Government approval is required for submittals with a "G" or "S"

classification. Submittals not having a "G" or "S" classification are for
Contractor Quality Control approval. Submittals not having a "G" or "S"
classification are for information only. When used, a code following the

"G" classification identifies the office that will review the submittal

for the Government. Submit the following in accordance with Section
013300 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

* * * *% * * *% * * *% * * *% * * *

NOTE: The following submittal item is tailored for
inclusion in Navy projects only. When a cost-loaded
Network Analysis Schedule (NAS) is included in the
project, the information required by this Section

for the Schedule of Prices will be an integral part

of the cost-loaded NAS. When a cost-loaded NAS is
required retain [Earned Value Report]; otherwise
retain [Schedule of Prices]. Edit the remainder of
the bracketed options throughout the section
consistent with the selected option.

kkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkhkkkkhhkkhkkkkkkhkhkkkx

* * * *% * * *% * * *% * * *% * * *

NOTE: For projects in the NAVFAC PAC Area of
Operation, and for the submittals identified as
SD-01 Preconstruction Submittals, select the "G"
designation.
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[Schedule of Prices][Earned Value Report] ;G

SD-03 Product Data

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: The following submittal item is tailored for
inclusion in Army projects only.

kkkkkkkkkkkkkkkkkkkkkkhkhkkkhkkkkkkkkkkhhkhkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

Weight Certificates

13 [SCHEDULE OF PRICES][EARNED VALUE REPORT]

kkkkkkkkkkkkkkkhkkkkkkhhkkhkkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkkx

NOTE: This Article is tailored for inclusion in
Navy projects only.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

1.3.1 Data Required

kkkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkhkhkkkkkkhhkkhkkkkhkkkkkkhhkkkhkkkkkkkhkkkx

NOTE: For projects in the NAVFAC PAC Area of
Operation, in the fourth sentence use "30" calendar
days of "Contract Award".

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

[This Contract requires the use of a cost-loaded Network Analysis Schedule
(NAS). Schedule of Prices must not be used with cost-loaded Network
Analysis Schedule (NAS). Use Earned Value Report derived from cost-loaded
NAS.][ Within[ 15] | | calendar days of| notice of award][ Contract
Award], prepare and deliver to the Contracting Officer a] Schedule of
Prices][ Earned Value Report] (construction Contract) as directed by the
Contracting Officer. ][Schedule of Prices must have cost summarized and
totals provided for each construction category. ]Provide a detailed
breakdown of the Contract price, giving quantities for each of the various
kinds of work, unit prices, and extended prices. Indirect activities

(e.g., meetings, presentations, submittals, surveys, haul road or storage
yard maintenance, dust control, security) will not be cost loaded. Evenly
distribute the costs across the associated construction activities.

Contractor overhead and profit including salaries for field office

personnel, if applicable, must be proportionately spread over all pay

items and not included as individual pay items.

1.3.2 Payment Schedule Instructions

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This paragraph includes tailoring for NAVY
DESIGN-BUILD projects. Include from the second
sentence, describing design phase progress payments,
through the lead-in sentence to sub-items (a. and

b.) for Navy Design-Build projects.

* *kkkkk *% *kkkkk *% *% *% *% *kkkkk *%

Payments will not be made until the [Schedule of Prices][Earned Value

Report from the cost-loaded NAS] has been submitted to and accepted by the
Contracting Officer. For design phase progress payment(s), the Schedule
of Prices or Earned Value Report from the Cost Loaded CPM must include
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detailed design activities and general (summarized) approach for the
construction phase(s) of the project. The Schedule of Prices or Earned
Value Report must be fully developed with detailed construction line items
as design progresses. The complete design and construction Schedule of
Prices or Earned Value Report must be submitted and accepted prior to
starting construction work.

For Fast-Tracked or Critical Path Submittals of construction projects, the
[Schedule of Prices][Earned Value Report] must include detailed design and
construction line items for each fast-tracked/ critical path phase(s),
submitted to and accepted by the Contracting Officer during the Post Award
Kickoff Meetings and confirmed prior to starting construction work in that
phase. Additionally, the [Schedule of Prices][Earned Value Report] must
be separated as follows:

a. Primary Facilities Cost Breakdown:

Defined as work on the primary facilities out to the 1.5m 5 foot
line. Work out to the 15m 5foot lineincludes construction
encompassed within a theoretical line 1.5m b5foot from the face of

exterior walls and includes attendant construction, such as pad
mounted HVAC cooling equipment, cooling towers, and transformers
placed beyond the 15m 5foot line.

b. Supporting Facilities Cost Breakdown:

Defined as site work, including incidental work, outside the 15m
foot line.

[1.3.3 Schedule Requirements for HYAC TAB

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This paragraph is tailored for NAVY
projects. Include this paragraph when the Navy
project includes testing and balancing of HVAC
systems.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

The field work requirements in Section 230593 TESTING, ADJUSTING, AND
BALANCING FOR HVAC must be broken down in the [Schedule of Prices and in

the Construction Progress Documentation][Earned Value Report from the

cost-loaded NAS] by separate line items which reflect measurable

deliverables. The value for each pay item listed below will be

established on a case by case basis for each Contract. The line items are
as follows:

a. Approval of Design Review Report: The TABS Agency is required to
conduct a review of the project plans and specifications to identify
any feature, or the lack thereof, that would preclude successful
testing and balancing of the project HVAC systems. Submit the
resulting findings to the Government to allow correction of the
design. The progress payment will not be issued until the report is
reviewed and approved.

b. Approval of the pre-field engineering report: The TABS Agency submits
a report which outlines the scope of field work. The report must
contain details of what systems will be tested, procedures to be used,
sample report forms for reporting test results and a quality control
checklist of work items that must be completed before TABS field work
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commences.

c. Season | field work: Incremental payments are issued as the TABS
field work progresses. The TABS Agency mobilizes to the project site
and executes the field work as outlined in the pre-field engineering
report. The HVAC water and air systems are balanced and operational
data must be collected for one seasonal condition (either summer or
winter depending on project timing).

d. Approval of Season | report: On completion of the Season | field
work, the data is compiled into a report and submitted to the
Government. The report is reviewed, and approved, after ensuring
compliance with the pre-field engineering report scope of work.

e. Completion of Season | field QA check: Contract QC and Government
representatives meet the TABS Agency at the jobsite to retest portions
of the systems reported in the Season | report. The purpose of these
tests are to validate the accuracy and completeness of the previously
submitted Season | report.

f. Approval of Season Il report: The TABS Agency completes all Season I
field work, which is normally comprised mainly of taking heat transfer
temperature readings, in the season opposite of that under which
Season | performance data was compiled. Compile this data into a
report and submit to the Government. On completion of submittal
review to ensure compliance with the pre-field engineering report
scope, progress payment is issued. Progress payment is less than that
issued for the Season | report since most of the water and air
balancing work effort is completed under Season I.

114 CONTRACT COST BREAKDOWN

kkkkkkkkkkkkkkkkkkkkkkhkhkkkhkkkkkkkkkkhkhkhkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: This Article is tailored for inclusion in
Army projects only.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

The Contractor must furnish within 30 days after the date of Notice to
Proceed, and prior to the submission of its first partial payment

estimate, a breakdown of its single job pay item or items which will be
reviewed by the Contracting Officer as to propriety of distribution of the
total cost to the various accounts. Any unbalanced items as between early
and late payment items or other discrepancies will be revised by the
Contracting Officer to agree with a reasonable cost of the work included

in the various items. This Contract cost breakdown will then be utilized

as the basis for progress payments to the Contractor.

15 CONTRACT MODIFICATIONS

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This Article is tailored for inclusion in
Navy projects only.

kkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkhkkkkhhkkhkkkkkkhkhkkkx

In conjunction with the Contract Clause DFARS 252.236-7000 Modification
Proposals-Price Breakdown, and where actual ownership and operating costs
of construction equipment cannot be determined from Contractor accounting

records, base equipment use rates upon the applicable provisions of the
EP 1110-1-8
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1.6

16.1

CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

Content of Invoice

*

*% *% *kkkkk *% *kkkkk *% *kkkkk *% * *% *%

NOTE: This Article is tailored for inclusion in
Navy projects only.

kkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

Requests for payment will be processed in accordance with the Contract
Clause FAR 52.232-27 Prompt Payment for Construction Contracts and FAR
52.232-5 Payments Under Fixed-Price Construction Contracts. Invoices not
completed in accordance with contract requirements will be returned to the
Contractor for correction of the deficiencies. Include the documents

listed below in the requests for payment.

J.

a. The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the

Government, showing in summary form, the basis for arriving at the
amount of the invoice. Form 7300/30 must include certification by
Quality Control (QC) Manager as required by the Contract.

b. The [Estimate for Voucher/ Contract Performance Statement on NAVFAC

Form 4330/54 furnished by the Government. Use NAVFAC Form 4330,
unless otherwise directed by the Contracting Officer, on NAVFAC
Contracts when a Monthly Estimate for Voucher is required. ][Earned
Value Report from the cost-loaded NAS.]

c. Contractor's Monthly Estimate for Voucher and Contractors

Certification (NAVFAC Form 4330) with Subcontractor and supplier
payment certification. Other documents, including but not limited to,
that need to be received prior to processing payment include the
following submittals as required. These items are still required
monthly even when a pay voucher is not submitted.

d. Monthly Work-hour report.

e. Updated Construction Progress Schedule and tabular reports required by

—h

>

the contract.

Contractor Safety Self Evaluation Checklist.
. Updated submittal register.

. Solid Waste Disposal Report.

i. Certified payrolls.

Updated testing logs.

k. Other supporting documents as requested.

1.6.2

Submission of Invoices

*

*% *% *kkkkk *% *kkkkk *% *kkkkk *% * *% *%

NOTE: The following paragraphs are tailored for
DESIGN-BID-BUILD (all Services) and NAVY projects.
Include the first paragraph on all DESIGN-BID-BUILD
projects. Include the second paragraph on NAVY
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DESIGN-BID-BUILD projects only.

* *kkkkk *% *kkkkk * * *kkkkk *kkkk

If DFARS Clause 252.232-7006 Wide Area WorkFlow Payment Instructions is
included in the Contract, provide the documents listed in above paragraph
CONTENT OF INVOICE in their entirety as attachments in Wide Area Work Flow
(WAWF) for each invoice submitted. The maximum size of each WAWF
attachment is two megabytes, but there are no limits on the number of
attachments. If a document cannot be attached in WAWF due to system or

size restriction, provide it as instructed by the Contracting Officer.

Monthly invoices and supporting forms for work performed through the
anniversary award date of the Contract must be submitted to the
Contracting Officer within 5 calendar days of the date of invoice. For
example, if Contract award date is the 7th of the month, the date of each
monthly invoice must be the 7th and the invoice must be submitted by the
12th of the month.

1.6.3 Final Invoice

kkkkkkkkkkkkkkkkkkkkkkhkhkkkhkkkkkkkkkkhhkhkhkkkkkkhhkkhkkkkhkkkkkkhhkkkhkkkkkkhkhkkkx

NOTE: The following subparagraphs are tailored for
inclusion in DESIGN-BID-BUILD (all Services)
projects only.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

a. A final invoice must be accompanied by the certification required by
DFARS 252.247.7023 Transportation of Supplies by Sea, and the
Contractor's Final Release. If the Contractor is incorporated, the
Final Release must contain the corporate seal. An officer of the
corporation must sign and the corporate secretary must certify the
Final Release.

b. For final invoices being submitted via WAWEF, the original Contractor's
Final Release Form and required certification of Transportation of
Supplies by Sea must be provided directly to the respective
Contracting Officer prior to submission of the final invoice. Once
receipt of the original Final Release Form and required certification
of Transportation of Supplies by Sea has been confirmed by the
Contracting Officer, the Contractor must then submit final invoice and
attach a copy of the Final Release Form and required certification of
Transportation of Supplies by Sea in WAWF.

c. Final invoices not accompanied by the Contractor's Final Release and
required certification of Transportation of Supplies by Sea will be
considered incomplete and will be returned to the Contractor.

1.7 PAYMENTS TO THE CONTRACTOR

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This Article is tailored for inclusion in
Navy projects only.

kkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkhkkkkhhkkhkkkkkkhkhkkkx

Payments will be made on submission of itemized requests by the Contractor
which comply with the requirements of this section, and will be subject to
reduction for overpayments or increase for underpayments made on previous
payments to the Contractor.
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1.7.1 Obligation of Government Payments

The obligation of the Government to make payments required under the
provisions of this Contract will, at the discretion of the Contracting

Officer, be subject to reductions and suspensions permitted under the FAR
and agency regulations including the following in accordance with FAR
32.103 Progress Payments Under Construction Contracts:

a. Reasonable deductions due to defects in material or workmanship;

b. Claims which the Government may have against the Contractor under or
in connection with this Contract;

c. Unless otherwise adjusted, repayment to the Government upon demand for
overpayments made to the Contractor; and

d. Failure to maintain accurate "as-built" or record drawings in
accordance with FAR 52.236.21.

1.7.2 Payment for Onsite and Offsite Materials

Progress payments may be made to the Contractor for materials delivered on
the site, for materials stored off construction sites, or materials that
are in transit to the construction sites under the following conditions:

a. FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts.

b. Materials delivered on the site, but not installed, and off-site
materials to be considered for progress payment must be major high
cost, long lead, special order, or specialty items, not susceptible to
deterioration or physical damage in storage or in transit to the
construction site. Examples of materials acceptable for payment
consideration include, but are not limited to, structural steel,
non-magnetic steel, non-magnetic aggregate, equipment, machinery,
large pipe and fittings, precast/prestressed concrete products,
plastic lumber (e.g., fender piles/curbs), and high-voltage electrical
cable. Materials not acceptable for payment include consumable
materials such as nails, fasteners, conduits, gypsum board, glass,
insulation, and wall coverings.

c. Provide the Contracting Officer with documentation (e.g., Purchase
Orders or Material Contracts) to justify payment for materials in
advance of installation. When appropriate, include the Defense
Priorities and Allocations System (DFAS) ratings (e.g., DX or DO) on
purchase orders or material contracts to ensure timely delivery.

d. Materials to be considered for progress payment prior to installation
must be specifically and separately identified in the Contractor's
estimates of work submitted for the Contracting Officer's approval in
accordance with [Schedule of Prices][Earned Value Report] requirement
of this Contract. Requests for progress payment consideration for
such items must be supported by documents establishing their value
(e.g., paid invoices) and that the title requirements of the clause at
FAR 52.232-5 Payments Under Fixed-Price Construction Contracts have
been met.

e. Ensure materials are adequately insured and protected from theft and

exposure. Provide insurance documentation (e.g., Builder's Risk
Insurance) which covers the overall value of the materials to be paid
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in advance of installation.

f. Provide a written consent from the surety company with each payment
request for offsite materials.

g. Materials to be considered for progress payments prior to installation
must be stored either in Hawaii, Guam, Puerto Rico, or the Continental
United States. Other locations are subject to written approval by the
Contracting Officer.

h. Materials in transit to the job site or storage site are not
acceptable for payment.

[1.8 SINGLE JOB PAYMENT ITEMS

kkkkkkkkkkkkkkkhkkkkkkhhkkhkkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkkx

NOTE: This Article is tailored for Army projects.
Include this Section for Army projects requiring
single job payment items.

* *kkkkk *% *kkkkk *kkkkk *% *kkkkk *% *kkkkk *%

kkkkkkkkkkkkkkkkkkkkkhhkkhhkkkkkkkkkhhkhkhkkkkkkhhkkhkkkkhkkkkkhhkkhkkkkkkhkhkkk

NOTE: A letter from the OFFICE OF THE UNDER
SECRETARY OF DEFENSE dated October 3, 2011, SUBJECT:
Contract Line Item Pricing Integrity, states, "No

Contract action should be issued using 'lump sum' or

'dollars' as a unit of measure." Replace LUMP SUM

with JOB in all UFGS sections for DoD Contracts.

kkkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: The number and identification of single job
payment item(s) is primarily a Construction Division
concern. Generally, it is better to keep the number
of single job payment items to a minimum. The
description of the work included in a payment item
is unique for each job and must be developed for
each construction Contract. For bracketed items,
choose applicable item(s) or insert appropriate

information.
*kkkkkhkkkkkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhrhhhrhhhhhhhhhhhhhhhhkhhhhkhhririid

Payment items for the work of this Contract for which Contract job
payments will be made are listed in the [BIDDING][PRICING] PROPOSAI
SCHEDULE and described below. All costs for items of work, which are not
specifically mentioned to be included in a particular job or unit price
payment item, are included in the listed job item most closely associated
with the work involved. The job price and payment made for each item
listed constitutes full compensation for furnishing all plant, labor,

materials, and equipment, and performing any associated Contractor quality
control, environmental protection, meeting safety requirements, tests and
reports, and for performing all work required for which separate payment

is not otherwise provided.

1.8.1 Mobilization and Demobilization

kkkkkkkkkkkkkkkkkkkkkkhhkkhhkkkkkkkkkhhkhhkkkkkkhkhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

NOTE: If mobilization and demobilization costs are
expected to be a minor cost under the Contract, this
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clause and payment item should be deleted.

* *kkkkk *% *kkkkk *% *% *% *kkkkk *% *kkkkk *kkkk

1.8.1.1 Payment
Payment will be made for costs associated with mobilization and
demobilization, as defined in Special Contract [Clause][Requirement]
PAYMENT FOR MOBILIZATION AND DEMOBILIZATION.

1.8.1.2 Unit of Measure
Unit of measure: job.

1.8.2 Structure No. 1

1.8.2.1 Payment

Payment will be made for costs associated with operations necessary for
construction of the structure at Station XX+XX.

1.8.2.2 Unit of Measure
Unit of measure: job.

1.8.3 Structure No. 2

1.8.3.1 Payment

Payment will be made for costs associated with operations necessary for
construction of the structure at Station XX+XX.

1.8.3.2 Unit of Measure
Unit of measure: job.

1119 UNIT PRICE PAYMENT ITEMS

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This Article is tailored for Army projects.
Include this Section for Army projects requiring
unit price payment items.

* *kkkkk *% *% *kkkkk *% *kkkkk *% *kkkkk *%

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Unit price payment items should be used only
where appropriate under the guidance of Federal
Acquisition Regulation (FAR) Part 36 - Construction
and Architect-Engineer Contracts paragraph 36.207
Pricing Fixed-Price Construction Contracts.

The Unit Price payment items shown below are for
illustration purposes only. Unit price payment item
language must be written specifically for each job.
Unit price payment item language appropriate for
inclusion below is contained in guide specification
sections and must be moved to this section to

develop the pay items for the project.
R R e e s s s e S S R R S R T s S e R S S S S T S e e T
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Payment items for the work of this Contract on which the Contract unit

price payments will be made are listed in the [BIDDING][PRICING]
SCHEDULE and described below. The unit price and payment made for each

item listed constitutes full compensation for furnishing all plant, labor,

materials, and equipment, and performing any associated Contractor quality
control, environmental protection, meeting safety requirements, tests and

reports, and for performing all work required for each of the unit price

items.

1.9.1 Excavation

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Modify this paragragh if Section 026113
EXCAVATION AND HANDLING OF CONTAMINATED MATERIAL is
used. For bracketed items, choose applicable

item(s) or insert appropriate information.
B R e e s s s e S S R R S R T e S e e 2 2 R R e S S P T S e T

19.1.1 Payment

Payment will be made for costs associated with excavation [for the
channel][ and ][for the structure], which includes performing required
excavation and other operations incidental thereto, Contractor-furnished
disposal area(s) and disposition of excess excavated material and
unsuitable and frozen materials.

1.9.1.2 Measurement

The total quantity of excavated material for which payment will be made
will be the theoretical quantity between the ground surface as determined
by a survey and the grade and slope of the theoretical cross sections
indicated. No allowance will be made for overdepth excavation or for the
removal of any material outside the required slope lines unless authorized.

1.9.1.3 Unit of Measure
Unit of measure: cubic meter yard

1.9.2 M 90 Riprap

kkkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkhkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

NOTE: This example was taken from Section
353119.40 STONE REVETMENTS.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

19.21 Payment
Payment will be made for costs associated with furnishing, transporting,
stockpiling (if applicable), placing, and constructing the stone
protection as specified.

1.9.2.2 Measurement

PROPOSAI

Measure riprap for payment by the ton metric 2,000 pounds by weighing each

truckload to the nearest 0.1ton 200 pounds , and the final quantity of
[each truckload][the whole sum] is rounded to the nearest whole ton.

Weigh the riprap for payment on approved scales before being placed in the

work. Quarry weights will not be accepted. Use scales of sufficient

length to permit simultaneous weighing all axle loads. Scales must be
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inspected, tested and sealed as directed to assure accuracy with 0.5

percent throughout the range of the scales. Certify scales located at the

site of the work as to accuracy by an acceptable scales company

representative prior to weighing any riprap. Scales will be checked and

certified before riprap hauling and rechecked and recertified whenever a

variance is suspected. Furnish the scales. If commercial scales are

readily available in close proximity, 15 kilometers 10 miles  of site of
work, the Contracting Officer may approve the use of the scales. Weigh

riprap in the presence of the Government representative. The Contracting

Officer may elect to accept certified weight certificates furnished by a
public weighmaster in lieu of scale weights at the jobsite.

1.9.2.3 Unit of Measure
Unit of measure: ton metric 2,000 pounds
1.9.3 Deformed Steel Bars for Concrete Reinforcement
NOTE: This example was taken from Section 033000

CAST-IN-PLACE CONCRETE.

kkkkkkkkkkkkkkkkkkkkkhhkkhhkkkkkkkkkhhkhkhkkkkkkhhkkhkkkkhkkkkkhhkkhkkkkkkhkhkkk

1931 Payment

Payment will be made for costs associated with furnishing, transporting,
delivering, and placing deformed steel bars for concrete reinforcement,
which includes steel in laps as indicated or as required. No payment will
be made for the additional steel in laps which are authorized for the
convenience of the Contractor. No separate payment will be made for
accessories; include payment in the Contract unit price for the items of
work to which the accessories are incidental.

1.9.3.2 Measurement

The measured lengths of deformed steel bars for concrete reinforcement
will be converted to weights for the size of bars listed by the use of the

nominal weights per lineal meter foot specified in ASTM A615/A615M.
1.9.3.3 Unit of Measure
Unit of measure: per kilogram  pound in place.

][1.10 CONTAMINATED SOIL REMOVAL

kkkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhkhkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkkx

NOTE: Include this Article for Army projects
requiring contaminated soil removal and edit
accordingly.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Payment items for the work of this Contract on which the Contract unit

price payments will be made are listed in the [PRICING][BIDDING] PROPOSAI
SCHEDULE and described below. The unit price and payment made for each

item listed must constitute full compensation for furnishing all plant,

labor, materials, and equipment, and performing any associated Contractor

quality control, environmental protection, meeting safety requirements,[

tests and reports,] and for performing all work required for each of the

unit price items.
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1.10.1 Unit of Measure
Unit of measure: cubic meter yard

][111  DREDGING

* *% * *% *% *

*% * *% *% * *% *% * *% *%

NOTE: Include this Article for Army projects that

include dredging. Modify this paragraph if SECTION
352023 DREDGING is used.

* *% * *% *%

*% *% *% *% *% * *% *%

Payment will be made at the Contract job price and must constitute full
compensation for performing all dredging, disposal,[ and ice and snow
removal,] stockpiling, and replacement. Payment will be in accordance
with above paragraph, SINGLE JOB PAYMENT ITEMS. In no case will payment
be made for material removed from below the maximum pay-line or outside
the dredging prism as indicated.
] PART 2 PRODUCTS
Not used.
PART 3 EXECUTION
Not used.

-- End of Section --
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