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SECTION 07 08 00 

FACILITY EXTERIOR CLOSURE COMMISSIONING 

 

SPEC WRITER NOTES:  

1. Delete between //   // if not 
applicable to project. Also delete any 

other item or paragraph not applicable 

in the section and renumber the 

paragraphs. 

2. The spec writer shall review the 
Physical Security Design Manual for VA 

Facilities to determine and include in 

this section any Mission Critical or 

Life Safety requirements called out. 

 

PART 1 - GENERAL 

1.1  DESCRIPTION 

A. The requirements of this Section apply to all sections of Division 07 

and Division 08.  

B. This project will have selected building systems commissioned.  The 

complete list of equipment and systems to be commissioned is specified 

in Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS.  The 

commissioning process, which the Contractor is responsible to execute, 

is defined in Section 01 91 00 GENERAL COMMISSIONING REQUIRMENTS.  A 

Commissioning Agent (CxA) appointed by the //VA// //Contractor// will 

manage the commissioning process. 

1.2  RELATED WORK 

A. Section 01 00 00 GENERAL REQUIREMENTS. 

B. Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS. 

C. Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES. 

1.3  SUMMARY 

A. This Section includes requirements for commissioning the Facility 

exterior closure, related subsystems and related equipment.  This 

Section supplements the general requirements specified in Section 01 91 

00 General Commissioning Requirements. 

B. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for more 

details regarding commissioning processes and procedures, as well as 

roles and responsibilities for all Commissioning Team members. 

1.4  DEFINITIONS 

A. Refer to Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS for 

definitions 
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1.5  COMMISSIONED SYSTEMS 

A. Commissioning of a system or systems specified in Division 07 and 

Division 08 is part of the construction process. Documentation and 

testing of these systems, as well as training of the VA’s Operation and 

Maintenance personnel in accordance with the requirements of Section 01 

91 00 and of Division 07 and 08, is required in cooperation with the VA 

and the Commissioning Agent.   

B. The Facility exterior closure systems commissioning will include the 

systems listed in Section 01 91 00 General Commissioning Requirements: 

1.6  SUBMITTALS 

A. The commissioning process requires review of selected Submittals that 

pertain to the systems to be commissioned.  The Commissioning Agent 

will provide a list of submittals that will be reviewed by the 

Commissioning Agent.  This list will be reviewed and approved by the VA 

prior to forwarding to the Contractor.  Refer to Section 01 33 23 SHOP 

DRAWINGS, PRODUCT DATA, and SAMPLES for further details.   

B. The commissioning process requires Submittal review simultaneously with 

engineering review. Specific submittal requirements related to the 

commissioning process are specified in Section 01 91 00 GENERAL 

COMMISSIONING REQUIREMENTS. 

PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION 

3.1  CONSTRUCTION INSPECTIONS 

A. Commissioning of the building envelope systems will require inspection 

of individual elements of the envelope construction throughout the 

construction period.  The Contractor shall coordinate with the 

Commissioning Agent in accordance with Section 01 91 00 and the 

Commissioning plan to schedule envelope inspections as required to 

support the Commissioning Process. 

3.2  PRE-FUNCTIONAL CHECKLISTS 

A. The Contractor shall complete Pre-Functional Checklists to verify 

systems, subsystems, and equipment installation is complete and systems 

are ready for Systems Functional Performance Testing. The Commissioning 

Agent will prepare Pre-Functional Checklists to be used to document 

equipment installation.  The Contractor shall complete the checklists.  

Completed checklists shall be submitted to the VA and to the 

Commissioning Agent for review.  The Commissioning Agent may spot check 

a sample of completed checklists.  If the Commissioning Agent 
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determines that the information provided on the checklist is not 

accurate, the Commissioning Agent will return the marked-up checklist 

to the Contractor for correction and resubmission.  If the 

Commissioning Agent determines that a significant number of completed 

checklists for similar equipment are not accurate, the Commissioning 

Agent will select a broader sample of checklists for review.  If the 

Commissioning Agent determines that a significant number of the broader 

sample of checklists is also inaccurate, all the checklists for the 

type of equipment will be returned to the Contractor for correction and 

resubmission.  Refer to SECTION 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS for submittal requirements for Pre-Functional Checklists, 

Equipment Startup Reports, and other commissioning documents. 

3.3  CONTRACTORS TESTS 

A. Contractor tests as required by other sections of Division 07 or 

Division 08 shall be scheduled and documented in accordance with 

Section 01 00 00 GENERAL REQUIREMENTS.  All testing shall be 

incorporated into the project schedule.  Contractor shall provide no 

less than 7 calendar days’ notice of testing.  The Commissioning Agent 

will witness selected Contractor tests at the sole discretion of the 

Commissioning Agent.  Contractor tests shall be completed prior to 

scheduling Systems Functional Performance Testing. 

3.4  SYSTEMS FUNCTIONAL PERFORMANCE TESTING   

A. The Commissioning Process includes Systems Functional Performance 

Testing that is intended to test systems functional performance under 

steady state conditions, to test system reaction to changes in 

operating conditions, and system performance under emergency 

conditions.  The Commissioning Agent will prepare detailed Systems 

Functional Performance Test procedures for review and approval by the 

COR.  The Contractor shall review and comment on the tests prior to 

approval.  The Contractor shall provide the required labor, materials, 

and test equipment identified in the test procedure to perform the 

tests.  The Commissioning Agent will witness and document the testing.  

The Contractor shall sign the test reports to verify tests were 

performed.  See Section 01 91 00 GENERAL COMMISSIONING REQUIREMENTS, 

for additional details. 

3.5  TRAINING OF VA PERSONNEL 

A. Training of the VA operation and maintenance personnel is required in 

cooperation with the COR and Commissioning Agent.  Provide competent, 
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factory authorized personnel to provide instruction to operation and 

maintenance personnel concerning the location, operation, and 

troubleshooting of the installed systems.  Contractor shall submit 

training agendas and trainer resumes in accordance with the 

requirements of Section 01 91 00.  The instruction shall be scheduled 

in coordination with the VA COR after submission and approval of formal 

training plans.   Refer to Section 01 91 00 GENERAL COMMISSIONING 

REQUIREMENTS and Division 07 and 08 Sections for additional Contractor 

training requirements. 

----- END ----- 

 


