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SECTION 01 00 02 
GENERAL REQUIREMENTS (MINOR NCA PROJECTS) 

SPEC WRITER NOTES: 
1. Use this section only for NCA minor 

projects.  
2. Delete between // ---- //if not 

applicable to project. Include 
following Notice on 8a contracts only. 

3. //NOTICE: The provisions of this 
Section, GENERAL REQUIREMENTS, pertain 
only to the contract between the Small 
Business Administration and its 
selected subcontractor(s).//  

4. Verify identification requirements for 
all construction workers required by 
the Cemetery. ADD a statement 
concerning Photo ID requirements. 

1.1 GENERAL INTENTION 

A. Contractor shall completely prepare site for building operations, 

including demolition and removal of existing structures, and furnish 

labor, materials, equipment and services and perform and complete all 

work for _________(Insert the Project Name)_________________ 

___________________________________________________________________ as 

required by drawings and specifications. 

SPEC WRITER NOTES:  
1. Following paragraph is applicable for 

construction at Cemetery locations. 

B. Visits to the site by Bidders may be made only by appointment with the 

Cemetery Director. 

SPEC WRITER NOTES:  
1. Include following paragraph only on 

A/E projects. 

//C. Offices of 

_________________________________________________________, as 

Architect-Engineers (A/E), may render certain technical services during 

construction. Such services shall be considered as advisory to the 

Government and shall not be construed as expressing or implying a 

contractual act of the Government without affirmations by Resident 

Engineer/Contracting Officers Representative (RE/COR) or his duly 

authorized representative.//  

SPEC WRITER NOTES:  
1. The following paragraph is intended 

for use on NCA Minor Central Office 
projects and A/E projects where 
certain tests are to be performed by a 
VA retained Testing Laboratory. 



10-01-23 

GENERAL REQUIREMENTS 
01 00 02 - 2 

D. All Testing Laboratory services will be retained and paid for by the 

Contractor (see Spec Section 01 45 29, Testing Laboratory Services). 

However, the Department of Veterans Affairs may elect to retain its own 

Testing Laboratory for any purpose.  Before placement and installation 

of work subject to tests by testing laboratory retained by Department 

of Veterans Affairs, the Contractor shall notify the RE/COR in 

sufficient time to enable testing laboratory personnel to be present at 

the site in time for proper taking and testing of specimens and field 

inspection. Such prior notice shall be not less than three workdays 

unless otherwise designated by the RE/COR. 

E. All employees of general contractor and subcontractors shall comply 

with // VA security management program// security requirements as 

established by the RE/COR//, be identified by name and employer.  They 

shall be restricted from unauthorized access. 

F. Prior to commencing work, general contractor shall provide proof that 

an OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will 

maintain a presence at the work site whenever the general or 

subcontractors are present. 

SPEC WRITER NOTES:  
1. The length of training is based on the 

project hazards and complexity, State 
and Federal regulations and VA 
requirements. 

G. Training: 

1. All employees of general contractor or subcontractors shall, at the 

minimum, have successfully completed the //10-hour// //30-hour// 

OSHA certified Construction Safety course and/or other relevant 

competency training, as determined by VA CP. 

2. Submit OSHA training records of all employees for approval before 

the start of work. 

SPEC WRITER NOTES: 
1. In paragraph below change title, 

"GENERAL CONSTRUCTION" as necessary to 
reflect project title, such as A/C, 
Sewers, etc. 

2. Unit-price items will only be used 
when their use is directed by the 
Project Manager. When using unit-price 
items, insert FAR clause 52.212-11 in 
the contract specifications. 
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1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION:  Installation of all work shown on the 

plans and described in the specifications including but not limited to:  

PROJECT DESCRIPTION. 

SPEC WRITER NOTES:  
1. If prices are needed for Alternate Bid 

Items, describe Alternate Items below 
and show items on SOLICITATION, OFFER 
AND AWARD (SF 1442). COORDINATE with 
Project Manager. 

 

B. ALTERNATE NO.1: ____________________________________________ 

____________________________________________________________  

C. ALTERNATE NO. 2:____________________________________________ 

____________________________________________________________  

SPEC WRITER NOTES: 
1. Fill in blank space below with number 

of sets determined necessary for each 
project.  

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, _____ bond paper set(s) of specifications and 

drawings will be furnished. // These drawings and specifications will 

consist of those returned by prospective bidders. //  

B. Additional sets of drawings may be made by the Contractor, at 

Contractor's expense, from // Bond// Mylar// digital files// furnished 

by the Issuing Office. 

SPEC WRITER NOTES:  
1. Modify following article to suit the 

project. Coordinate with Cemetery. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and administrative security 

procedures that will remain effective for the entire duration of the 

project. 

2. The General Contractor is responsible for assuring that all sub-

contractors working on the project and their employees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall //not enter the project site 

without an appropriate badge// not enter the site without following 

the procedures approved by the RE/COR//.  They may also be subject 
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to inspection of their personal effects when entering or leaving the 

project site. 

2. For working outside the “regular hours” as defined in the contract, 

The General Contractor shall give 3 days’ notice to the RE/COTR so 

that appropriate arrangements can be provided for the Cemetery 

employees.  This notice is separate from any notices required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without written permission 

of the RE/COTR. 

4. VA reserves the right to close down or shut down the project site 

and order General Contractor’s employees off the premises in the 

event of a national emergency.  The General Contractor may return to 

the site only with the written approval of the RE/COR. 

C. Guards: 

1. The General Contractor shall provide unarmed guards at the project 

site // 24 hours a day, 7 days a week// // after construction 

hours// when theft or vandalism warrants//. 

D. Key Control: 

1. The General Contractor shall provide duplicate keys and lock 

combinations to the RE/COR for the purpose of security inspections 

of every area of project including toolboxes and parked machines, 

and to take any necessary emergency action. 

SPEC WRITER NOTES: 
1. Modify or delete the following 

paragraph and/or sub-paragraphs on a 
project basis, following discussion 
with the PM as to relevance to the 
specific project. 

2. Delete paragraphs that aren't 
applicable and renumber. 

E. Document Control: 

1. Before starting any work, the General Contractor/Sub Contractors 

shall submit an electronic security memorandum describing the 

approach to following goals and maintaining confidentiality of 

“sensitive information”. 

2. The General Contractor is responsible for safekeeping of all 

drawings, project manual and other project information.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 
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3. Certain documents, sketches, videos or photographs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Return the 

information to the RE/COTR upon request. 

4. These security documents shall not be removed or transmitted from 

the project site without the written approval of RE/COR. 

5. All paper waste or electronic media such as CD’s and diskettes shall 

be shredded and destroyed in a manner acceptable to the VA. 

6. Notify RE/COR immediately when there is a loss or compromise of 

“sensitive information”. 

7. All electronic information shall be stored in a specified location 

following VA standards and procedures using an Engineering Document 

Management Software (EDMS). 

a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and tracked through the 

EDMS system. 

b. “Sensitive information” including drawings and other documents 

may be attached to e-mail provided all VA encryption procedures 

are followed. 

SPEC WRITER NOTES: 
1. Modify or eliminate the following 

paragraph following discussion with 
the PM on applicability for the 
specific project requirements.  

F. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitted 24 hours 

before the date and time of access. Access shall be restricted to 

picking up and dropping off materials and supplies. 

SPEC WRITER NOTES:  
1. Coordinate editing with RE/COR and/or 

Cemetery Director. Edit subparagraphs 
C, E, G, H, M, P and Q carefully as 
they directly relate to interim life 
safety edit for project and delete // 
and facility provisions. 

2. Delete paragraphs that aren't 
applicable and renumber. 
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1.5 APPLICABLE PUBLICATIONS 

A. Applicable Publications: Publications listed below form part of this 

Article to the extent referenced. Publications are referenced in text 

by basic designations only.  

1. American Society for Testing and Materials (ASTM): 

E84-22 Surface Burning Characteristics of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010 Standard for Portable Fire Extinguishers 

30-2008 Flammable and Combustible Liquids Code 

51B-2009 Standard for Fire Prevention During Welding, 

Cutting and Other Hot Work 

70-2008 National Electrical Code 

241-2009 Standard for Safeguarding Construction, 

Alteration, and Demolition Operations 

3. Occupational Safety and Health Administration (OSHA): 

29 CFR 1926 Safety and Health Regulations for Construction 

1.6 FIRE SAFETY :  

A. Establish and maintain a fire protection program in accordance with 29 CFR 

1926. Prior to start of work, prepare a plan detailing project-specific fire 

safety measures, including periodic status reports, and submit to 

RE/COR/Cemetery Director for review for compliance with contract requirements 

in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES. 

Prior to any worker for the contractor or subcontractor’s beginning work, 

they shall undergo a safety briefing provided by the General Contractor’s 

competent person per OSHA requirements. This briefing shall include 

information on the construction limits, safety guidelines, means of egress, 

break areas, work hours, locations of restrooms, use of NCA equipment, etc. 

Documentation shall be provided to the RE/COR that individuals have undergone 

the Contractor’s safety briefing. 

B. Site and Building Access: Maintain free and unobstructed access to 

emergency services and for fire, police and other emergency response 

forces in accordance with NFPA 241. 

C. Separate temporary facilities, such as trailers, storage sheds, and 

dumpsters, from existing buildings and new construction by distances in 

accordance with NFPA 241. For small facilities with less than 6 m (20 

feet) exposing overall length, separate by 3m (10 feet). 

D. Temporary Construction Partitions:  
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SPEC WRITER NOTES:  
1. Where phasing drawings are used, show 

locations and hourly fire ratings of 
anticipated temporary construction 
partitions and hourly fire ratings of 
nearby existing construction on 
phasing drawings. Detail unusual 
conditions.  

 

1. Install and maintain temporary construction partitions to provide 

smoke-tight separations between // construction areas // the areas 

that are described in phasing requirements // and adjoining areas. 

Construct partitions of gypsum board or treated plywood (flame 

spread rating of 25 or less in accordance with ASTM E84) on both 

sides of fire-retardant treated wood or metal steel studs. Extend 

the partitions through suspended ceilings to floor slab deck or 

roof. Seal joints and penetrations. At door openings, install Class 

C, ¾ hour fire/smoke rated doors with self-closing devices. 

2. Install // one-hour // two-hour // fire-rated // temporary 

construction partitions as shown on drawings to maintain integrity 

of existing exit passageways, fire-rated enclosures of hazardous 

areas, horizontal exits, smoke barriers, and opening enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with listed through-

penetration firestop materials in accordance with Section 07 84 00, 

FIRESTOPPING. 

E. Temporary Heating and Electrical: Install, use and maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

F. Means of Egress: Do not block exiting for occupied buildings, including 

paths from exits to roads. Minimize disruptions and coordinate with 

RE/COR/Cemetery Director. 

G. Egress Routes for Construction Workers: Maintain free and unobstructed 

egress. Inspect daily. Report findings and corrective actions weekly to  

RE/COR. 

H. Fire Extinguishers: Provide and maintain extinguishers in construction 

areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 

241 and NFPA 10.  

I. Flammable and Combustible Liquids: Store, dispense and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

SPEC WRITER NOTES:  
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1. Modify to suit design. Coordinate with 
phasing.  

 

J. Existing Fire Protection: Do not impair automatic sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections. Request 

interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS, 

and coordinate with RE/COTR. All existing or temporary fire protection 

systems (fire alarms) located in construction areas shall be tested as 

coordinated with the Cemetery. Parameters for the testing and results 

of any tests performed shall be recorded by the Cemetery and copies 

provided to the RE/COTR. 

K. Smoke Detectors: Prevent accidental operation. Remove temporary covers 

at end of work operations each day. Coordinate with RE/COTR. 

L. Hot Work: Perform and safeguard hot work operations in accordance with 

NFPA 241 and NFPA 51B. Coordinate with RE/COR. // Designate 

Contractor's responsible project-site fire prevention program manager 

to permit hot work. // Coordinate with RE/COR.  

M. Fire Hazard Prevention and Safety Inspections: Inspect entire 

construction areas weekly. Coordinate with, and report findings and 

corrective actions weekly to RE/COR. 

N. Smoking: Smoking is prohibited in and adjacent to construction areas 

inside existing buildings and additions under construction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

O. Dispose of waste and debris in accordance with NFPA 241. Remove from 

//buildings daily// and// site weekly//. 

P. Perform other construction, alteration and demolition operations in 

accordance with 29 CFR 1926. 

1.7 OPERATIONS AND STORAGE AREAS 

A. The Contractor shall confine all operations (including storage of 

materials) on Government premises to areas authorized or approved by 

the RE/COR. The Contractor shall hold and save the Government, its 

officers and agents, free and harmless from liability of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage trailers, office trailers) and 

utilities may be erected by the Contractor only with the approval of 

the RE/COR and shall be built with labor and materials furnished by the 

Contractor without expense to the Government. The temporary buildings 
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and utilities shall remain the property of the Contractor and shall be 

removed by the Contractor at its expense upon completion of the work. 

//With the written consent of the RE/COTR, the buildings and utilities 

may be abandoned and need not be removed.//  

C. The Contractor shall, under regulations prescribed by the RE/COR, use 

only established roadways, or use temporary roadways constructed by the 

Contractor when and as authorized by the RE/COR. When materials are 

transported in prosecuting the work, vehicles shall not be loaded 

beyond the loading capacity recommended by the manufacturer of the 

vehicle or prescribed by any Federal, State, or local law or 

regulation. When it is necessary to cross curbs or sidewalks, the 

Contractor shall protect them from damage. The Contractor shall repair 

or pay for the repair of any damaged curbs, sidewalks, or roads.  

(FAR 52.236-10) 
SPEC WRITER NOTES: 
1. Use Paragraphs D through O for 

projects at existing sites and 
Paragraphs D' through F' for projects 
at new stations. 

2. If construction fences are required, 
and if there are any requirements or 
limitations on workmen’s parking and 
access by Cemetery or Contractor, they 
should be so stated in this article. 

3. Check with requirements of Network 
Analysis System when that Section is 
included on project, because the 
Project Analysis Group generally 
composes the following subparagraphs G 
through H' to supplement the NAS 
section. 

4. On large projects, the drawings should 
indicate the space available to the 
Contractor. On small projects the 
RE/COR may determine what space may be 
made available. 

5. For all of the above, discuss in 
detail with the PM for direction, 
before final editing to make project 
specific. 

D. Working space and space available for storing materials shall be //as 

shown on the drawings. //as determined by the RE/COR with agreement of 

the Cemetery.// Contractor parking will be only in areas and on 

roadways designated and agreed to by the RE/COR in agreement of the 

Cemetery. 

E. Workmen are subject to rules of the Cemetery applicable to their 

conduct.  
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F. Execute work so as to interfere as little as possible with normal 

functioning of Cemetery as a whole, including operations of utility 

services, fire protection systems and any existing equipment, and with 

work being done by others.  

1. Do not store materials and equipment in other than assigned areas.  

2. // Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by the Cemetery 

in quantities sufficient for not more than two workdays. // Provide 

unobstructed access to the Cemetery areas required to remain in 

operation.  

3. Where access by Cemetery personnel to vacated portions of buildings 

is not required, storage of Contractor's materials and equipment 

will be permitted subject to fire and safety requirements. //All 

such actions shall be coordinated with the Utility Company involved:  

a. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or 

steam, payment of such fee shall be the responsibility of the 

Government and not the Contractor. //  

G. Phasing: To ensure such executions, the Contractor shall furnish the 

RE/COR with a schedule of approximate // phasing // dates on which the 

Contractor intends to accomplish work in each specific area of site, 

building or portion thereof. In addition, the Contractor shall notify 

the RE/COR two weeks in advance of the proposed date of starting work 

in each specific area of site, building or portion thereof. Arrange 

such // phasing // dates to ensure accomplishment of this work in 

successive phases mutually agreeable to the Cemetery Director, RE/COR 

and Contractor, as follows:  

SPEC WRITER NOTE:  
1. Set up phasing by buildings, burial 

areas, crypt fields, columbaria or 
special use areas in accordance with 
information received from Cemetery 
through Project Director. 

 

 Phase I:  

 Phase II:  

 

SPEC WRITER NOTE:  
1. Use the first sentence of Paragraph 

H', including material enclosed within 



10-01-23 

GENERAL REQUIREMENTS 
01 00 02 - 11 

" // ," only if all areas will be 
vacated by Cemetery during the periods 
of alterations. Delete material within 
" // " from first sentence and include 
subparagraph 1 and 2 if one or more 
areas will be occupied by Cemetery 
staff during the periods of 
alterations. 

 

H. Building(s) _______ will be occupied during performance of work // . // 

; but immediate areas of alterations will be vacated. //  

//1. Certain areas of Building(s) _____ will be occupied by Cemetery 

personnel for various periods as listed below:  

 AREA PERIOD  

 (a) 

 (b) 

 (c) 

 (d) 

 The Contractor shall take all measures and provide all material 

necessary for protecting existing equipment and property in affected 

areas of construction against dust and debris, so that equipment and 

affected areas to be used in the Cemetery’s operations will not be 

hindered. The Contractor shall permit access to Cemetery personnel 

through other construction areas which serve as routes of access to 

such affected areas and equipment. Coordinate alteration work in 

areas occupied by Cemetery Staff so that Cemetery operations will 

continue during the construction period.  

2. Immediate areas of alterations not mentioned in preceding 

Subparagraph 1 will be temporarily vacated while alterations are 

performed. //  

I. Construction Fence: Before construction operations begin, the 

Contractor shall provide a chain link construction fence, 2.1m (seven 

feet) minimum height, around the construction area indicated on the 

drawings. Provide gates as required for access with necessary hardware, 

including hasps and padlocks. Fasten fence fabric to terminal posts 

with tension bands and to line posts and top and bottom rails with tie 

wires spaced at maximum 375mm (15 inches). Bottom of fences shall 

extend to 25mm (one inch) above grade.  The temporary fencing shall 

encompass the construction work area(s) to serve as a pedestrian 

barrier to alert cemetery patrons of the construction site. Remove the 

fence when directed by RE/COR. 
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SPEC WRITER NOTES: 
1. Modify or delete the following based 

upon the specific project work scope 
and discussion with the PM. 

2. Delete paragraphs that aren't 
applicable and renumber. 

J. When a building is turned over to Contractor, Contractor shall accept 

entire responsibility, therefore.  

1. The Contractor shall maintain a minimum temperature of 4 degrees C 

(40 degrees F) at all times, except as otherwise specified.  

2. The Contractor shall maintain in operating condition existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, the Contractor shall make arrangements for pre-inspection 

of the site with Fire Department or Company (Department of Veterans 

Affairs or municipal) whichever will be required to respond to an 

alarm from the Contractor's employee.  

SPEC WRITER NOTES:  
1. If anticipated work involves a serious 

disruption of services, the permitted 
down time and other limitations should 
be mentioned in the specification. 

 

K. Utilities Services: Maintain existing utility services for the Cemetery 

at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uninterrupted services. 

Where necessary to cut existing water, sewer or air pipes, or conduits, 

wires, cables, etc. of utility services or of fire protection systems 

and communications systems (including telephone), they shall be cut and 

capped at suitable places where shown; or, in absence of such 

indication, where directed by RE/COR.  All such actions shall be 

coordinated with the Utility Company involved. 

1. No utility service such as water, gas, steam, sewers or electricity, 

or fire protection systems and communications systems may be 

interrupted without prior approval of RE/COR. Electrical work shall 

be accomplished with all affected circuits or equipment de-

energized. When an electrical outage cannot be accomplished, work on 

any energized circuits or equipment shall not commence without the  

RE/COR, and Cemetery Director’s prior knowledge and written 

approval. //Refer to specification Sections 26 05 11, REQUIREMENTS 

FOR ELECTRICAL INSTALLATIONS, 27 05 11 REQUIREMENTS FOR 

COMMUNICATIONS INSTALLATIONS and 28 05 11, REQUIREMENTS FOR 
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ELECTRONIC SAFETY AND SECURITY INSTALLATIONS for additional 

requirements.// 

2. The Contractor shall submit a request to interrupt any such services 

to both RE/COR and the Cemetery Director in writing, 48 hours in 

advance of proposed interruption. Request shall state reason, date, 

exact time of, and approximate duration of such interruption.  

3. The Contractor will be advised (in writing) of approval of request, 

or of which other date and/or time such interruption will cause 

least inconvenience to operations of the Cemetery. Interruption time 

approved by the Cemetery and RE/COR may occur at other than 

Contractor's normal working hours.  

4. Major interruptions of any system must be requested, in writing, at 

least 15 calendar days prior to the desired time and shall be 

performed as directed by the RE/COR.  

5. In case of a contract construction emergency, service will be 

interrupted on approval of RE/COR. Such approval will be confirmed 

in writing as soon as practical.  

6. Whenever it is required that a connection fee be paid to a public 

utility provider for new permanent service to the construction 

project, for such items as water, sewer, electricity, gas or steam, 

payment of such fee shall be the responsibility of the Government 

and not the Contractor.  

L. Abandoned Lines: All service lines such as wires, cables, conduits, 

ducts, pipes and the like, and their hangers or supports, which are to 

be abandoned but are not required to be entirely removed, shall be 

sealed, capped or plugged. The lines shall not be capped in finished 

areas, but shall be removed and sealed, capped or plugged-in ceilings, 

within furred spaces, in unfinished areas, or within walls or 

partitions; so that they are completely behind the finished surfaces.  

M. To minimize interference of construction activities with flow of 

Cemetery traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to parking and to 

occupied areas of buildings clear of construction materials, debris 

and standing construction equipment and vehicles. Wherever 

excavation for new utility lines cross existing roads, at least one 

lane must be open to traffic at all times.  

2. Method and scheduling of required cutting, altering and removal of 

existing roads, walks and entrances must be approved by the RE/COR.  
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N. Coordinate the work for this contract with other construction 

operations as directed by RE/COR. This includes the scheduling of 

traffic and the use of roadways, as specified in Article, USE OF 

ROADWAYS.  

SPEC WRITER NOTES: 
1. Use following Subparagraph O on 

existing cemetery projects only. 

O. Coordination of Construction with Cemetery Director: The burial 

activities at a National Cemetery shall take precedence over 

construction activities. The Contractor must cooperate and coordinate 

with the Cemetery Director, through the RE/COR, in arranging 

construction schedule to cause the least possible interference with 

Cemetery activities in actual burial areas. Construction noise during 

the committal services shall not disturb the service. Trucks and 

workmen shall not pass through the service area during this period. 

1. The Contractor is required to discontinue his work sufficiently in 

advance of Easter Sunday, Mother's Day, Father's Day, Memorial Day, 

Veteran's Day and/or Federal holidays, to permit him to clean up all 

areas of operation adjacent to existing burial plots before these 

dates. 

2. Cleaning up shall include the removal of all equipment, tools, 

materials and debris and leaving the areas in a clean, neat 

condition.  

SPEC WRITER NOTES: 
1. Modify or delete the following work 

related to Alterations and 
Environmental Controls, based upon the 
specific project requirements as 
discussed and approved by the PM. 

2. Delete paragraphs that aren't 
applicable and renumber. 

1.8 ALTERATIONS  

A. Survey: Before any work is started, the Contractor shall make a 

thorough survey with the RE/COR of // buildings // areas of buildings 

// areas in which alterations occur// areas which are anticipated 

routes of access//, and furnish a signed report, to the Contracting 

Officer. This report shall list // by rooms and spaces//: 

1. Existing condition and types of //resilient flooring// doors//  

windows// walls// and// other surfaces not required to be altered 

throughout affected areas.  
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2. Existence and conditions of items //such as plumbing fixtures and 

accessories, electrical fixtures, equipment, venetian blinds, 

shades, etc.,// required by drawings to be either reused or 

relocated, or both. 

3. Shall note any discrepancies between drawings and existing 

conditions at site.  

4. Shall designate areas for working space, materials storage and 

routes of access to areas within buildings where alterations occur, 

and which have been agreed upon by Contractor and RE/COR.  

B. Any items required by drawings to be either reused or relocated or 

both, found during this survey to be nonexistent, or in opinion of 

RE/COR, to be in such condition that their use is impossible or 

impractical, shall be furnished and/or replaced by the Contractor with 

new items in accordance with specifications which will be furnished by 

the Government. Provided the contract work is changed by reason of this 

subparagraph B, the contract will be modified accordingly, under 

provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR 

52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial or final inspection 

date, the Contractor and RE/COR together shall make a thorough 

re-survey of the areas of buildings involved. They shall furnish a 

report on conditions then existing//, of resilient flooring, doors, 

windows, walls and other// of// surfaces as compared with conditions of 

same as noted in first condition survey report. 

1. Re-survey report shall also list any damage caused by the Contractor 

to such flooring and other surfaces, despite protection measures; 

and will form the basis for determining extent of repair work 

required of the Contractor to restore damage caused by the 

Contractor's workmen in executing work of this contract.  

D. Protection: Provide the following protective measures:  

1. Wherever existing roof surfaces are disturbed they shall be 

protected against water infiltration. In case of leaks, they shall 

be repaired immediately upon discovery.  

2. Temporary protection against damage for portions of existing 

structures and grounds where work is to be done, materials handled, 

and equipment moved and/or relocated.  

3. Protect the interior of existing structures at all times, from 

damage, dust and weather inclemency. Wherever work is 
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performed,//floor//any indicated// surfaces that are to remain in 

place shall be adequately protected prior to starting work, and this 

protection shall be maintained intact until all work in the area is 

completed.  

1.9 ENVIRONMENTAL CONTROLS 

A. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temporary construction 

partitions in existing structures were directed by RE/COR. Block off 

ducts and diffusers to prevent circulation of dust into occupied 

areas during construction. 

B. Vacuum and wet mop all transition areas from construction to the 

occupied Cemetery buildings at the end of each workday.  

C. Final Cleanup: 

1. Upon completion of the project, or as work progresses, remove all 

construction debris from above ceiling, vertical shafts and utility 

chases that have been part of the construction. 

2. All new air ducts shall be cleaned prior to final inspection. 

SPEC WRITER NOTES:  
1. On small projects tag items to be 

removed and stored, instead of noting 
such items on drawings or in 
specifications. 

1.10 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work removed and from demolition 

of buildings or structures, or parts thereof, shall be disposed of as 

follows:  

1. Reserved items which are to remain property of the Government are // 

identified by attached tags // or // noted on drawings or in 

specifications // as items to be stored. Items that remain property 

of the Government shall be removed or dislodged from present 

locations in such a manner as to prevent damage which would be 

detrimental to re-installation and reuse. Store such items were 

directed by RE/COR.  

2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from the Cemetery //. 

3. Items of portable equipment and furnishings located in rooms and 

spaces in which work is to be done under this contract shall remain 

the property of the Government. When rooms and spaces are vacated by 
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the Department of Veterans Affairs during the alteration period, 

such items which are NOT required by drawings and specifications to 

be either relocated or reused will be removed by the Government in 

advance of work to avoid interfering with Contractor's operation.  

SPEC WRITER NOTES:  
1. Use the following subparagraph only 

when there are existing PCB 
transformers or capacitors to be 
removed and disposed of by the 
Contractor. Verify the need for this 
subparagraph with the Team Electrical 
Engineer. 

 

4. PCB Transformers // and Capacitors // : The Contractor shall be 

responsible for disposal of the Polychlorinated Biphenyl (PCB) 

transformers // and capacitors // . The transformers // and 

capacitors // shall be taken out of service and handled in 

accordance with the procedures of the Environmental Protection 

Agency (EPA) and the Department of Transportation (DOT) as outlined 

in Code of Federal Regulation (CFR), Titled 40 and 49 respectively. 

The EPA's Toxic Substance Control Act (TSCA) Compliance Program 

Policy Nos. 6-PCB-6 and 6-PCB-7 also apply. Upon removal of PCB 

transformers // and capacitors // for disposal, the "originator" 

copies of the Uniform Hazardous Waste Manifest (EPA Form 8700-22), 

along with the Uniform Hazardous Waste Manifest Continuation Sheet 

(EPA Form 8700-22A) shall be returned to the RE/COTR who will 

annotate the contract file and transmit the Manifest to the 

Cemetery's Director.  

a. Copies of the following listed CFR titles may be obtained from 

the Government Printing Office: 

40 CFR 261 Identification and Listing of Hazardous Waste  

40 CFR 262 Standards Applicable to Generators of Hazardous 

Waste  

40 CFR 263 Standards Applicable to Transporters of 

Hazardous Waste  

40 CFR 761 PCB Manufacturing, Processing, Distribution in 

Commerce, and use Prohibitions 

49 CFR 172 Hazardous Material tables and Hazardous 

Material Communications Regulations  

49 CFR 173 Shippers - General Requirements for Shipments 

and Packaging  
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49 CRR 173 Subpart A General  

49 CFR 173 Subpart B Preparation of Hazardous Material for 

Transportation  

49 CFR 173 Subpart J Other Regulated Material; Definitions 

and Preparation  

TSCA Compliance Program Policy Nos. 6-PCB-6 and 

6-PCB-7  

1.11 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all structures, equipment, 

and vegetation (such as trees, shrubs, and grass) on or adjacent to the 

work site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contract. The Contractor 

shall only remove trees when specifically authorized to do so and shall 

avoid damaging vegetation that will remain in place. If any limbs or 

branches of trees are broken during contract performance, or by the 

careless operation of equipment, or by workmen, the Contractor shall 

trim those limbs or branches with a clean cut and paint the cut with a 

tree-pruning compound as directed by the RE/COR.  

B. The Contractor shall protect from damage all existing improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any damage to those 

facilities, including those that are the property of a third party, 

resulting from failure to comply with the requirements of this contract 

or failure to exercise reasonable care in performing the work. If the 

Contractor fails or refuses to repair the damage promptly, the RE/COR 

may have the necessary work performed and charge the cost to the 

Contractor. 

(FAR 52.236-9) 
 

C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, soils and the 

environment. Refer to Articles, "Alterations", "Restoration", and 

"Operations and Storage Areas" for additional instructions concerning 

repair of damage to structures and site improvements.  

SPEC WRITER NOTES:  
1. Use following paragraph when the 

disturbed area on the site exceeds one 
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acre. Confirm with the Project 
Manager. 

 

D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is 

included in General Conditions. A National Pollutant Discharge 

Elimination System (NPDES) permit is required for this project. The 

Contractor is considered an "operator" under the permit and has 

extensive responsibility for compliance with permit requirements. VA 

will make the permit application available at the (appropriate NCA 

Central/Cemetery) office. The contractor and affected subcontractors 

shall furnish all information and certifications that are required to 

comply with the permit process and permit requirements. Many of the 

permit requirements will be satisfied by completing construction as 

shown and specified. Some requirements involve the Contractor's method 

of operations and operations planning and the Contractor is responsible 

for employing best management practices. The affected activities often 

include, but are not limited to the following: 

1. Designating areas for equipment maintenance and repair; 

2. Providing waste receptacles at convenient locations and provide 

regular collection of wastes; 

3. Locating equipment wash down areas on site, and provide appropriate 

control of wash-waters; 

4. Providing protected storage areas for chemicals, paints, solvents, 

fertilizers, and other potentially toxic materials; and 

5. Providing adequately maintained sanitary facilities. 

1.12 RESTORATION  

A. Remove, cut, alter, replace, patch and repair existing work as 

necessary to install new work. Except as otherwise shown or specified, 

do not cut, alter or remove any structural work, and do not disturb any 

//ducts, plumbing, steam, gas,// water/irrigation// or electric// work 

without approval of the RE/COR. Existing work to be altered or extended 

and that is found to be defective in any way, shall be reported to the 

RE/COR before it is disturbed. Materials and workmanship used in 

restoring work, shall conform in type and quality to that of original 

existing construction, except as otherwise shown or specified.  

B. Upon completion of contract, deliver work complete and undamaged. 

Existing work (walls, ceilings, partitions, floors, mechanical and 

electrical work, landscape stone, lawns, paving, roads, walks, etc.) 

disturbed or removed as a result of performing required new work, shall 
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be patched, repaired, reinstalled, or replaced with new work, and 

refinished and left in as good condition as existed before commencing 

work.  

C. At the Contractor's own expense, the Contractor shall immediately 

restore to service and repair any damage caused by the Contractor's 

workmen to existing piping and conduits, wires, cables, etc., of 

//utility services// fire protection systems// communications systems 

(including telephone)// irrigation system control and power// which are 

indicated on drawings and which are not scheduled for discontinuance or 

abandonment.  

D. Expense of repairs to such utilities and systems not shown on drawings 

or locations of which are unknown will be covered by adjustment to 

contract time and price in accordance with clause entitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR 

52.236-2).  

SPEC WRITER NOTES:  
1. Check with Project Director to 

determine if soil report is available 
at the Cemetery. 

1.13 PHYSICAL DATA  

A. Data and information furnished or referred to below is for the 

Contractor's information. The Government shall not be responsible for 

any interpretation of, or conclusion drawn from the data or information 

by the Contractor. 

SPEC WRITER NOTES: 
1. Modify Paragraph 1 as directed by the 

Project Manager based upon by whom and 
how the physical investigation of the 
site was conducted. 

1. The indications of physical conditions on the drawings and in the 

specifications are the result of site investigations by ___________.  

(FAR 52.236-4) 
 
SPEC WRITER NOTES: 
1. Modify and or Delete Paragraph B, C 

and D based upon information provided 
by the Project Manager. 

2. Where blanks are indicated, fill in 
the relevant information based upon 
the firm and method of investigation. 
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B. Subsurface conditions have been developed by core borings and test 

pits. Logs of subsurface exploration conducted by ________________ are 

shown diagrammatically on drawings. 

C. A copy of the //soil//geotechnical investigation// report //will be 

made available for inspection by bidders upon request to the 

Contracting Officer//is an Appendix to these specifications and shall 

be considered part of the contract documents//.  

D. The Government does not guarantee that other materials will not be 

encountered, nor that proportions, conditions or character of several 

materials will not vary from those indicated by explorations. Bidders 

are expected to examine the site of work and logs of borings and, after 

investigation, decide for themselves the character of materials and 

make their bids accordingly. Upon proper application to the Department 

of Veterans Affairs, including approved scheduling bidders will be 

permitted to make subsurface explorations of their own at site. 

1.14 PROFESSIONAL SURVEYING SERVICES 

 A registered professional land surveyor or registered civil engineer 

whose services are retained and paid for by the Contractor shall 

perform services specified herein and in other specification sections. 

The Contractor shall certify that the land surveyor or civil engineer 

is not one who is a regular employee of the Contractor, and that the 

land surveyor or civil engineer has no financial interest in this 

contract. 

SPEC WRITER NOTES: 
1. Delete inapplicable portions of 

following article. Do not include for 
small additions to buildings, such as 
stairways, etc. For one story 
construction omit the words enclosed 
in paragraph 1.14, D, by // ---- // . 

1.15 LAYOUT OF WORK  

SPEC WRITER NOTES: 
1. Coordinate the information in 

Paragraph A with the information to be 
provided in the Contract drawings.  
Clearly indicate where and by whom the 
base lines and benchmarks were 
established on the drawings, and if 
applicable, clearly indicate the 
physical basis for the coordinate 
system used on the design drawings to 
be established by physical existing 
reference points established within 
the project facility. 
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2. Only eliminate the above requirements 
if specifically directed to do so by 
the Project Manager. 

A. The Contractor shall lay out the work from Government established base 

lines and benchmarks indicated on the drawings and shall be responsible 

for all measurements in connection with the layout. The Contractor 

shall furnish, at the Contractor's own expense, all stakes, templates, 

platforms, equipment, tools, materials, and labor required to lay out 

any part of the work. The Contractor shall be responsible for executing 

the work to the lines and grades that may be established or indicated 

by the RE/COR. The Contractor shall also be responsible for maintaining 

and preserving all stakes and other marks established by the RE/COR 

until authorized to remove them. If such marks are destroyed by the 

Contractor or through Contractor's negligence before their removal is 

authorized, the RE/COR may replace them and deduct the expense of the 

replacement from any amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. Establish and plainly mark center lines for each building and/or 

addition to each existing building, lines for each gravesite control 

monument, and such other lines and grades that are reasonably necessary 

to properly assure that location, orientation, and elevations 

established for each such structure and/or addition, roads, parking 

lots, gravesite control monuments, are in accordance with lines and 

elevations shown on contract drawings.  

C. Following completion of general mass excavation and before any other 

permanent work is performed, establish and plainly mark (through use of 

appropriate batter boards or other means) sufficient additional survey 

control points or system of points as may be necessary to assure proper 

alignment, orientation, and grade of all major features of work. The 

Survey shall include, but not be limited to, location of lines and 

grades of footings, exterior walls, center lines of columns in both 

directions, major utilities and elevations of floor slabs:  

1. Such additional survey control points or system of points thus 

established shall be checked and certified by a registered land 

surveyor or registered civil engineer. Furnish such certification to 

the RE/COR before any work (such as footings, floor slabs, columns, 

walls, utilities and other major controlling features) is placed. 

SPEC WRITER NOTES: 
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1. Make sure that the drawings and 
specifications are coordinated as far 
as the allowable construction 
tolerances for permanent visible 
elements to be constructed, especially 
those that are directly part of or 
adjoining burial facilities like 
columbarium walls and/or memorial 
walls. 

2. Coordinate the construction tolerances 
in the specifications, especially for 
visible concrete foundations, as an 
example, so they are constructed to 
tighter tolerances that in the 
industry standards for foundations 
(that are typically below grade.) 

D. During progress of work, the Contractor shall have lines, grades, 

locations and plumbness of all major form work checked and certified by 

a registered land surveyor or registered civil engineer as meeting 

requirements of contract drawings. Furnish such certification to the 

RE/COR before any major items of concrete work are placed. In addition, 

furnish to the RE/COR certificates from a registered land surveyor or 

registered civil engineer that the following work is complete in every 

respect as required by contract drawings. 

1. Lines of each building and/or addition.  

2. Elevations of bottoms of footings and tops of floors of each 

building and/or addition.  

3. Lines and elevations of sewers and of all outside distribution 

systems. 

4. Lines of grave plot documentation.  

5. Lines of elevations of all swales and interment areas.  

6. Lines and elevations of roads, streets and parking lots.  

7. Lines and elevations// and location// of top of pre-placed 

crypts//within their respective plots//.  

8. Lines and elevations of grade over pre-placed crypts.  

9. Northing/Easting coordinate locations //and elevation// depth below 

finished grade// of all water, sanitary, storm, gas and irrigation 

structures, directional fittings, control wire and lines. 

10. Northing/Easting coordinate locations//and elevation// for each 

gravesite grid monument.  

E. Upon completion of the work, the Contractor shall furnish the RE/COR 

with reproducible drawings, in AutoCAD form, at the scale of the 

contract drawings, showing the finished grade on the grid developed for 
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constructing the work. These drawings shall bear the seal of the 

registered land surveyor or registered civil engineer. 

F. The Contractor shall perform the surveying and layout work of this and 

other articles and specifications in accordance with the provisions of 

Article "Professional Surveying Services". 

SPEC WRITER NOTES:  
1. Modify the following paragraph as 

required to coordinate with any more 
stringent “As-built” requirements that 
may be in subsequent sections as a 
result of GPS data collection and GIS 
requirements.  

1.16 AS-BUILT DRAWINGS 

A. The Contractor shall maintain two full size sets of as-built drawings 

which will be kept current during construction of the project, which 

will include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same general detail as used in the 

contract drawings. To ensure compliance, as-built drawings shall be 

made available for the RE/COR's review, as often as requested. 

C. The Contractor shall deliver two approved completed sets of as-built 

drawings to the RE/COR within 15 calendar days after acceptance of the 

project by the RE/COR. 

D. Paragraphs A, B, & C shall also apply to all shop drawings. 

1.17 USE OF ROADWAYS 

A. For hauling, use only established public roads and// designated// 

permanent roads on Cemetery property and, when// indicated// or// 

authorized by the RE/COR//, such// existing// or// Contractor 

constructed// and/or modified// temporary roads which are necessary in 

the performance of contract work. Temporary roads shall be constructed 

//or modified// by the Contractor at the Contractor's expense// 

following approved plans that include construction, operation, 

maintenance and restoration//. When necessary to cross curbing, 

sidewalks, or similar construction, they must be protected by 

well-constructed bridges. 

SPEC WRITERS NOTES: 
1. Modify and/or delete B and C as 

applicable for this project. 

B. When new permanent roads are to be a part of this contract, the 

Contractor may construct them immediately to facilitate building 

operations. These roads may be used by all who have business thereon 

within zone of building operations.  
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C. When certain buildings (or parts of certain buildings) are required to 

be completed in advance of general date of completion, all roads 

leading thereto must be completed and available for use at the time set 

for completion of such buildings or parts thereof.  

SPEC WRITER NOTES:  
1. Before including RE/COR's Field 

Office, check with Project Manager to 
determine if Cemetery can provide 
office space for the RE/COR in an 
existing building. 

2. Modify or delete the materials 
regarding the Field Office following 
detailed discussion with the PM to 
make the information project specific 
to the project scope and conditions. 

1.18 RE/COTR'S FIELD OFFICE 

A. The Contractor shall, within fifteen (15) days after receipt of Notice 

to Proceed, provide where shown on the drawings a temporary field 

office, furniture, and two-inch-deep gravel surfaced area for use of 

the RE/COR. Office and furniture shall be like new. 

B. The field office shall provide not less than 50 square meters (528 

gross square feet) of floor area in one unit. Installation of the 

office shall meet all local codes. 

C. Provide office with two, 900 mm (three foot) wide exterior doors, 

including hardware and OSHA approved platform and stairs leading to 

grade.  

D. Enclose the entire perimeter of the office from the floor to the ground 

and finish to match exterior. Provide R7 insulation and seal tight to 

the ground with a painted 19 mm (3/4 inch) exterior grade plywood 

skirt.  

E. Exterior finishes shall be manufacturer's standards.  

F. Provide floor, wall, and roof with not less than R5 insulation.  

G. Interior finishes shall consist of resilient flooring, plywood paneling 

or painted wallboard on walls, and acoustical tile ceilings. Interior 

doors may be either painted or stained.  

H. Interior shall be subdivided with full height partitions to provide one 

office, one conference room, one toilet. Provide each space with 900 mm 

(three foot) wide door with master keyed locks. 

I. Provide 750 mm (2-1/2 feet) wide by 900 mm (3 feet) high operable 

windows; two in each room, except provide only one 600 mm (2 foot) high 

window in toilet room. Window openings shall be fitted with security 
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bars to prevent any forced entry. The doors of field office shall have 

a hasp and padlock and also deadbolts keyed from both sides.  

J. Provide sufficient fluorescent lighting in each room to deliver 750 lux 

(70 foot-candles) of light at desk top height without the aid of 

daylight. Provide one light switch in each room.  

K. Provide one duplex receptacle in each wall of each room. If a wall is 

3.0 m (10 feet) long or more, provide two receptacles for each 3.0 m 

(10 feet), or portion thereof, of wall.  

L. The Contractor shall provide the following:  

SPEC WRITER NOTES: 
1. Edit the following to include 

providing and paying for electric, 
telephone and internet service for the 
duration of the project for new 
construction and other jobs where 
existing VA/NCA Phone Systems and 
Computer Networks are not available. 

2. For new construction or construction 
in remote areas, include provisions 
for installing temporary electrical 
service for RE Office Trailer and 
Contractor’s use. 

1. Electricity, hot and cold water, and necessary utility services 

(except telephone).  

2. All necessary piping, power circuits, network cabling, patch panels, 

equipment racks, cat 5e or better cabling for phones and computers, 

electrical fixtures, lighting, and other items necessary to provide 

a habitable structure for the purpose intended. Provide minimum of 3 

network receptacles and 8 electrical receptacles located as approved 

by Resident Engineer upon review of the Contractor’s submitted plan. 

3. Thermostatically controlled, centralized heating and air 

conditioning system designed to maintain the temperature between 21 

and 27 degrees C (70- and 80-degrees F) with 50 percent relative 

humidity maintained during the air conditioning season. Thermostats 

shall be energy saving programmable type with a minimum of three 

temperature settings for each day of the week. 

4. One water closet, lavatory, mirror, toilet paper dispenser, paper 

towel dispenser, soap dispenser, towel bar, and two-prong coat hooks 

for toilet room. Provide holding tank for sanitary sewer, including 

periodic pumping as required 

5. One (1) wall mounted first aid kit that meets or exceeds current 

OSHA and AMSI Z.803-1 requirements. 
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6. One (1) wall mounted key safe with push-button combination lock 

sized for 12 keys. 

7. One (1) wall mounted 10-pound Tri-Class (ABC) dry chemical fire 

extinguishers.  

8. Two (2) hard hats, white, full brim with ratchet headband system. 

9. Two (2) ANSI 207 Class 2 safety vest in lime color with two pockets, 

size extra-large. 

SPEC WRITER NOTES:  
1. Verify with Project Manager. 

//10. The Contractor shall install a suitable security system for the 

field office and provide alarm monitoring services for the duration 

of the RE’s occupancy.// 

M. The Contractor shall, for the duration of the RE/COR's occupancy, 

provide the following:  

1. Satisfactory conditions in and around the field office and parking 

area. 

2. Maintenance of gravel surfaced area, including the area for parking, 

in an acceptable condition for vehicle and foot traffic at all 

times.  

3. Maintenance of utility services.  

SPEC WRITER NOTES:  
1. Delete following subparagraph 4 unless 

specifically instructed by the Project 
Manager to leave it in. 

//4. Bi-weekly janitorial services and supplies (toilet paper, soap, 

paper towels, water etc.). //  

5. Potable water, fuel and electric power for normal office uses, 

including lights, heating and air conditioning. 

6. Photocopier/Printer/Scanner/Fax Machine (complete with installation, 

service, maintenance, supplies and payment of all monthly usages 

charges): 

a. Minimum Photocopier/Printer requirements: 

1) Collating/sorting/stapling. 

2) Enlarging/reducing 

3) Multi-size sheet feeder. 

4) Four paper tray sizes and bypass tray. 

5) Two-sided and single-sided copying. 

6) Network capability/connectivity 

b. Minimum Scanner requirements: 
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1) Scan to email and scan to folder capability. 

2) PDF, TIFF, JPEG output format capability 

3) Network capability/connectivity.  

c. Minimum Fax Machine requirements: 

1) Plain paper copies. 

2) Memory feature with fifty documents. 

3) Automatic document feeder with 50-page capacity.  

4) Memory storage for twenty or more numbers. 

5) Network capacity/connectivity. 

d. All services, maintenance and supplies shall be same day service 

7. Contractor shall provide two-way radios (2 each) Motorola DTR650 (or 

equal) with rechargeable batteries and charging stations. These 

radios will remain the property of Contractor. 

8. Internet, Data and Voice Equipment/Connection and Communications 

(complete installation, maintenance and payment of all monthly usage 

charges). 

a. 2 Voice lines (one dedicated phone line for FAX machine and one 

dedicated phone line for communications) 

b. Voice line numbers must have local area code. 

c. One (1) desk telephone, with speaker, answering machine and long 

telephone cord. 

d. One (1) conference room telephone set with conference speaker(s) 

and extra-long telephone cord. 

e. Indoor equipment: Must provide separate RJ45 connections for data 

communications (CAT5 cabling) and RJ11 connections for analog 

voice communications in quantities specified in General 

Requirements paragraph 1.17.L.2 above. Provide central location 

for termination of the CAT5 cabling. 

f. Data Connection: Provide T-1 connection lines. Methods and 

material shall be per ANSI/EIA/TIA-568-1991 Standard. Install (1) 

four pair Category 5e/6 cable unshielded twisted pair (total of 8 

conductors) (UTP) Category 5e/6 IEEE 802.3 100BaseT UTP Level 

5e/6, 24 AWG cables. Contractor shall supply 100BaseT, Category 

5e or Category 6 certified rack-mounted modular RJ45 punch down 

block/panel as required (24/48 ports) for jacks meeting the 

ANSI/EIA/TIA-568-A-5 category 5e/6 standards. 

g. 24/7 live phone-base technical support.  

h. Next business day on-site support, maintenance and service. 
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N. The Contractor shall provide the following like-new items in quantities 

listed: 

1. (1) Desk/Workstation with adjustable keyboard drawer 738 mm H x 1.5 

m W x 760 mm D (size 29-1/2" H x 60" W x 30" D) and two pedestals 

each with box drawer and file drawer 

2. (1) Printer stand 663 mm H x 1.5 m W x 750 mm D (size 26-1/2" H x 

60" W x 30" D) 

3. (1) Conference table 900 mm x 1.8 m (size 3' x 6')  

4. (1) Plan table 1.2 m x 2.1 m (4' x 7')  

5. (2) Worktables 750 mm x 1.8 m (folding 30" x 72")  

6. (1) Swivel chair with arms  

7. (6) Conference chairs (armless & folding)  

8. (2) Armchairs  

9. (2) Lockable 5-drawer file cabinets, letter size  

10. (1) Drawing rack, with 12-750 mm (12-30 inch) "Plan Hold" drawing 

holders, freestanding  

11. (1) Metal Bookcase/Shelf Unit, 6 adjustable Shelves, 305 mm W x 900 

mm L (36" x 12" x 72") or (36" x 12" x 72") 

12. (1) Metal storage cabinet, 900 mm x 450 mm x 1.8 m (36" x 18" x 72") 

with six shelves 

13. (1) Electric water cooler and provide a contract for water for the 

duration of the project. 

SPEC WRITER NOTES:  
1. Delete following paragraph 0 if 

RE/COTR field office will not require 
relocating during the tenure of this 
contract. 

O. RE/COTR's field office and facilities shall be relocated once after its 

initial installation at the Contractor's expense. Relocation consists 

of moving the field office and facilities to a location within the VA 

site designated by the RE/COTR together with providing and maintaining 

utilities, parking area, sanitary facilities and janitorial service in 

new location until completion and final acceptance of project.  

P. At the completion of all work, including the punch list, the RE/COR's 

field office and facilities shall become the property of the Contractor 

and the Contractor shall remove same, including utility connections, 

from the Cemetery. The site shall be restored to original condition and 

finished in accordance with contract requirements. All 5-drawer file 

cabinets provided shall become the property of the Government. 
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Q. The Contractor shall furnish floor plans for approval by the RE/COR 

prior to furnishing the field office. 

R. The Contractor shall furnish floor plans for approval by the Resident 

Engineer prior to furnishing the field office. 

S. Within thirty (30) days after the Notice to Proceed, the Contractor 

shall provide for the use of the Resident Engineer, one (1) new full-

size pickup type vehicle, (such as a Ford F-150 XL Super-Cab or equal) 

for use in completion of this Contract/Project. The vehicle will be 

leased for a period of 24 months and will be returned to the Contractor 

after completion of this project. The Resident Engineer must inspect 

and approve vehicle for use before lease. Contractor shall submit all 

lease documents to the RE office upon supplying vehicle to the Resident 

Engineer. Minimum criteria are as follows:  

1. V-6 or V-8 Engine with Automatic Transmission. 

2. A/C, heater. 

3. Off road tires, tow hooks, class 3 hitch in rear with hitch 

attachment and 2” ball with ¾” shank for hitch. 

4. Vehicle shall have 4-wheel drive capacity with hi/low range or on-

demand capacities. 

5. Vehicle shall be provided with two (2) additional sets of keys with 

remote entry. 

6. Vehicle shall be provided with front and rear rubber floor liners as 

manufactured by Weather Tech or Resident Engineer approved equal. 

7. Provide all necessary fuel and service maintenance/repairs for the 

duration of the project. Contractor shall take vehicle off site as 

needed for these services. 

8. Contractor shall keep state license plate on the vehicle and 

maintain auto insurance at all times during the life of the project. 

Provide insurance coverage certificate to the RE office. 

9. No stickers, name plates or decals are to be placed on vehicle by 

Contractor. 

10. A loner vehicle shall be provided to Resident Engineer if vehicle is 

out for service for more than 24 hours. 

1.19 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical equipment to provide 

heat, ventilation, plumbing, light and power will be permitted subject 

to compliance with the following provisions:  
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1. Permission to use each unit or system must be given by RE/COR. If 

the equipment is not installed and maintained in accordance with the 

following provisions, the RE/COR will withdraw permission for use of 

the equipment.  

2. Electrical installations used by the equipment shall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e., transformers, 

relays, circuit breakers, fuses, conductors, and their overload 

elements shall be properly sized, coordinated and adjusted. Voltage 

supplied to each item of equipment shall be verified to be correct 

and it shall be determined that motors are not overloaded. The 

electrical equipment shall be thoroughly cleaned before using it and 

again immediately before final inspection including vacuum cleaning 

and wiping clean interior and exterior surfaces.  

3. Units shall be properly lubricated, balanced, and aligned. 

Vibrations must be eliminated.  

4. Automatic temperature control systems for preheat coils shall 

function properly and all safety controls shall function to prevent 

coil freeze-up damage.  

5. The air filtering system utilized shall be that which is designed 

for the system when complete, and all filter elements shall be 

replaced at completion of construction and prior to testing and 

balancing of system. 

6. All components of heat production and distribution system, metering 

equipment, condensate returns, and other auxiliary facilities used 

in temporary service shall be cleaned prior to use; maintained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the Government. // 

Burners, pumps, feedwater heaters and auxiliary equipment must be 

operated as a complete system and be fully maintained by operating 

personnel. Burner water must be given complete and continuous 

chemical treatment. //  

B. Prior to final inspection, the equipment or parts used which show wear 

and tear beyond normal, shall be replaced with identical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements of the mechanical and 

electrical specifications sections.  

SPEC WRITER NOTES: 
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1. Check with the Project Manager to 
verify if any existing toilets can be 
used by contractor's workmen. 

2. For new construction and in locations 
where sanitary sewer is not available, 
include provisions for providing a 
wastewater holding tank and pumping 
services for the RE Office Trailer 

1.20 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contractor's workers) ample 

temporary sanitary toilet accommodations with suitable sewer and water 

connections, or when approved by RE/COR provide suitable dry closets 

where directed. Keep such places clean and free from flies, and all 

connections and appliances connected therewith are to be removed prior 

to completion of contract, and premises left perfectly clean.  

//B. Contractor may have for use of the Contractor's workmen, such toilet 

accommodations as may be assigned to the Contractor by the Cemetery. 

The Contractor shall keep such places clean and be responsible for any 

damage done thereto by the Contractor's workmen. Failure to maintain 

satisfactory condition in toilets will deprive the Contractor of the 

privilege to use such toilets.//  

SPEC WRITER NOTES:  
1. Consult Project Manager for use of 

paragraph 1.20. Contractor shall 
furnish utilities from commercial 
sources for construction on new sites. 
When practical, Contractor shall 
furnish utilities from commercial 
sources for new buildings and large 
additions on existing sites. 
Otherwise, Cemetery will furnish 
utilities to Contractor at no cost for 
alterations and remodeling.  

2. Check with Project Manager concerning 
practical use of meters. 

1.21 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably required amounts of utilities 

available to the Contractor from existing outlets and supplies, as 

specified in the contract. The amount to be paid by the Contractor for 

chargeable electrical services shall be the prevailing rates charged to 

the Government. The Contractor shall carefully conserve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a workmanlike manner 

satisfactory to the RE/COR, shall install and maintain all necessary 

temporary connections and distribution lines, and all meters required 



10-01-23 

GENERAL REQUIREMENTS 
01 00 02 - 33 

to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the work by the 

Government, the Contractor shall remove all the temporary connections, 

distribution lines, meters, and associated paraphernalia.  

C. The Contractor shall install meters at the Contractor's expense and 

furnish the Cemetery a monthly record of the Contractor's usage of 

electricity as hereinafter specified.  

D. Heat: Furnish temporary heat necessary to prevent injury to work and 

materials through dampness and cold. Use of open salamanders or any 

temporary heating devices which may be fire hazards or may smoke and 

damage finished work, will not be permitted. Maintain minimum 

temperatures as specified for various materials:  

SPEC WRITER NOTES:  
1. Use sub-paragraph 1 in connection with 

existing projects only. Omit 
inappropriate sub-paragraphs. 

2. Modify and/or delete E, F and G as 
required, following discussion with 
the PM as to project applicability, 
and renumber as needed. 

E. Electricity (for Construction and Testing): Furnish all temporary 

electric services.  

1. Obtain electricity by connecting to the Cemetery electrical 

distribution system. The Contractor shall meter and pay for 

electricity required for electric cranes and hoisting devices, 

electrical welding devices and any electrical heating devices 

providing temporary heat. Where not available or not convenient to 

connect to the Cemetery distribution system, the contractor shall 

supply power via portable generators at own expense. Generators 

shall be acoustically screened so as not to disturb committal 

services and/or visitation to the adjacent columbarium. 

F. Water (for Construction and Testing): Furnish temporary water service. 

1. Obtain water by connecting to the Cemetery irrigation distribution 

system. Backflow preventer may not be required at connections to the 

irrigation system. Water is available at no cost to the Contractor. 

2. If potable water is required and convenient connection is available 

the contractor may connect to the Cemetery potable water 

distribution system.  The contractor shall install reduced pressure 

backflow preventer at each connection at own expense. 
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3. Maintain connections, pipe, fittings and fixtures and conserve 

water-use so none is wasted. Failure to stop leakage or other wastes 

will be cause for revocation (at RE/COR's discretion) of use of 

water from the Cemetery's system. 

4. Where not available or not convenient to connect to the Cemetery 

distribution system, the Contractor shall supply water via 

portable/temporary means at his own expense.  

G. Fuel: Natural and LP gas required for burner cleaning, normal initial 

burner-burner setup and adjusting, and for performing the specified 

burner tests will be furnished by the Government. Fuel required for 

prolonged burner setup, adjustments, or modifications due to improper 

design or operation of burner, or control devices shall be furnished by 

the Contractor at Contractor's expense. 

SPEC WRITER NOTES: 
1. Modify and or delete 1.21 and 1.22 as 

needed to make appropriate for this 
project, following discussion with the 
PM. Check with the Team Mechanical and 
Electrical Engineers for 
recommendations for the PM. 

2. Renumber as necessary following edits. 

1.22 NEW TELEPHONE EQUIPMENT 

A. The contractor shall coordinate with the work of installation of 

telephone equipment by others. This work shall be completed before the 

building is turned over to the Cemetery for use. 

1.23 TESTS  

A. Pre-test mechanical and electrical equipment and systems and make 

corrections required for proper operation of such systems before 

requesting final tests. Final test will not be conducted unless 

pre-tested.  

B. Conduct final tests required in various sections of specifications in 

presence of an authorized representative of the RE/COTR. Contractor 

shall furnish all labor, materials, equipment, instruments, and forms, 

to conduct and record such tests.  

C. Mechanical and electrical systems shall be balanced, controlled and 

coordinated. A system is defined as the entire complex which must be 

coordinated to work together during normal operation to produce results 

for which the system is designed. For example, air conditioning supply; 

air is only one part of entire system which provides comfort conditions 

for a building. Other related components are return air, exhaust air, 
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hot water, controls and electricity, etc. Another example of a complex 

which involves several components of different disciplines is a burner 

installation. Efficient and acceptable burner operation depends upon 

the coordination and proper operation of fuel, combustion air, 

controls, and other related components.  

D. All related components as defined above shall be functioning when any 

system component is tested. Tests shall be completed within a 

reasonably short period of time during which operating and 

environmental conditions remain reasonably constant.  

E. Individual test result of any component, where required, will only be 

accepted when submitted with the test results of related components and 

of the entire system. 

SPEC WRITERS NOTES: 
1. Modify and/or delete 1.23 INSTRUCTIONS 

based upon the project specific 
factors, and discussion with the 
Project Manager (PM). 

2. Coordinate with the individual 
specifications sections wherein there 
may be requirements for O&M Manual, 
and training for the equipment and/or 
systems provided as part of the 
project. 

3. Eliminate conflicting information and 
specify which takes precedence, in 
case any remains. 

4. Renumber as required.  

1.24 INSTRUCTIONS  

A. The Contractor shall furnish Maintenance and Operating manuals and 

verbal instructions when required by the various sections of the 

specifications and as hereinafter specified.  

B. Manuals: Maintenance and operating manuals (four copies each) for each 

separate piece of equipment shall be delivered to the RE/COR 

coincidental with the delivery of the equipment to the job site. 

Manuals shall be complete, detailed guides for the maintenance and 

operation of equipment. They shall include complete information 

necessary for starting, adjusting, maintaining in continuous operation 

for long periods of time and dismantling and reassembling of the 

complete units and sub-assembly components. Manuals shall include an 

index covering all component parts clearly cross-referenced to diagrams 

and illustrations. Illustrations shall include "exploded" views showing 

and identifying each separate item. Emphasis shall be placed on the use 

of special tools and instruments. The function of each piece of 
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equipment, component, accessory and control shall be clearly and 

thoroughly explained. All necessary precautions for the operation of 

the equipment and the reason for each precaution shall be clearly set 

forth. Manuals must reference the exact model, style and size of the 

piece of equipment and system being furnished. Manuals referencing 

equipment similar to but of a different model, style, and size than 

that furnished will not be accepted.  

C. Instructions: The Contractor shall provide qualified, factory-trained 

manufacturers' representatives to give detailed instructions to 

assigned Department of Veterans Affairs personnel in the operation and 

complete maintenance for each piece of equipment. All such training 

will be at the job site. These requirements are more specifically 

detailed in the various technical sections. Instructions for different 

items of equipment that are component parts of a complete system; shall 

be given in an integrated, progressive manner. All instructors for 

every piece of component equipment in a system shall be available until 

instructions for all items included in the system have been completed. 

This is to assure proper instruction in the operation of inter-related 

systems. All instruction periods shall be at such times as scheduled by 

the RE/COR and shall be considered concluded only when the RE/COR is 

satisfied in regard to complete and thorough coverage. The Department 

of Veterans Affairs reserves the right to request the removal of, and 

substitution for, any instructor who, in the opinion of the RE/COR, 

does not demonstrate sufficient qualifications in accordance with 

requirements for instructors above.  

SPEC WRITER NOTES:  
1. In following article, use 

sub-paragraph C for a new Cemetery, 
and sub-paragraph C' for an existing 
Cemetery. Delete inappropriate 
sub-paragraphs. 

1.25 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the 

Government-furnished property shown on drawings.  

B. Materials furnished by the Government to be installed by the Contractor 

will be furnished to the Contractor at the Cemetery. 

//C. The Contractor shall be prepared to receive this equipment from the 

Government and store or place such equipment not less than 90 days 

before Completion Date of project. //  
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//C'. Storage space for materials will be provided by the Contractor and the 

Contractor shall be prepared to unload and store such equipment therein 

upon its receipt at the Cemetery //.  

D. Notify RE/COR in writing, 60 days in advance, of date on which 

Contractor will be prepared to receive materials furnished by 

Government. Arrangements will then be made by the Government for 

delivery of materials.  

1. Immediately upon delivery of materials, the Contractor shall arrange 

for a joint inspection thereof with a representative of the 

Government. At such time the Contractor shall acknowledge receipt of 

materials described, make notations, and immediately furnish the 

Government representative with a written statement as to its 

condition or shortages.  

2. The Contractor thereafter is responsible for such material until 

such time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be delivered in a partially 

assembled (knock down) condition in accordance with existing standard 

commercial practices, complete with all fittings, fastenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the like) necessary to 

make the connection between the Government furnished equipment item and 

the utility stub-up shall be furnished and installed by the contractor 

at no additional cost to the Government.  

F. Completely assemble and install the Government furnished equipment in 

place ready for proper operation in accordance with specifications and 

drawings.  

G. Furnish supervision of installation of equipment at construction site 

by qualified factory trained technicians regularly employed by the 

equipment manufacturer. 

SPEC WRITER NOTES:  
1. Check with Equipment Specification 

Writer concerning what equipment is 
scheduled to be relocated before using 
or omitting this article. 

2. Modify and/or delete 1.25 based upon 
the project specific factors, and 
discussion with the Project Manager 
(PM). 

3. Renumber as required. 
 



10-01-23 

GENERAL REQUIREMENTS 
01 00 02 - 38 

1.26 RELOCATED // EQUIPMENT // ITEMS //  

A. Contractor shall disconnect, dismantle as necessary, remove and 

reinstall in new location, all existing equipment // and items // 

indicated by symbol "R" or otherwise shown to be relocated by the 

Contractor.  

B. Perform relocation of such equipment or items at such times and in such 

a manner as directed by the RE/COR.  

C. Suitably cap existing service lines, such as water, drain, gas, air, 

and/or electrical, whenever such lines are disconnected from equipment 

to be relocated. Remove abandoned lines in finished areas and cap as 

specified herein before under paragraph "Abandoned Lines".  

D. Provide all mechanical and electrical service connections, fittings, 

fastenings and any other materials necessary for assembly and 

installation of relocated equipment; and leave such equipment in proper 

operating condition.  

E. All service lines such as noted above for relocated equipment shall be 

in place at point of relocation ready for use before any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

 

SPEC WRITER NOTES:  
1. Use construction sign when 

construction cost estimate is and over 
$2,000,000. 

2. The sample drawing of an approved 
Construction Sign, with locations for 
required text should be provided to 
the Contractor.  Spec writer should 
obtain a pdf image or drawing from the 
PM, and it should be either included 
in this spec section, or on the 
drawings, with a reference to the 
drawings included in this 
specification. 

3. Refer to Paragraph E for procedures 
for providing a sample Safety Sign. 

1.27 CONSTRUCTION SIGN  

A. Provide a Construction Sign were directed by the RE/COR. All wood 

members shall be of framing lumber. Cover sign frame with 0.7 mm (24 

gage) galvanized sheet steel nailed securely around edges and on all 

bearings.  Sign face shall be 4 feet x 5 feet and 6 inches.  Provide 

two 100 by 100 mm (4 inch by 4 inch) posts (or equivalent round posts) 

set 900 mm (three feet) into ground. Set bottom of sign level at 900 
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mm (three feet) above ground and secure to posts with through bolts. 

Make posts full height of sign. Brace posts with 50mm x 100 mm (two by 

four inch) material as directed.  

B. Paint all surfaces of sign and posts two coats of white semi-gloss 

paint. Border and letters shall be of black gloss paint, except 

project title which shall be blue gloss paint.  

C. Maintain sign and remove it when directed by the RE/COR.  

D. Detail Drawing of construction sign showing required legend and other 

characteristics of sign is a part of this specification. 

//E. The image for the Construction Sign should be inserted at this 

location, or a reference to the sign being included in the drawings 

should be placed here.  Coordinate through the PM.// 

SPEC WRITER NOTES:  
1. Specify safety sign for all projects 

when construction cost estimate is 
over $2,000,000, except where the work 
is such that a sign cannot be observed 
by the Contractor's personnel sometime 
during the working day. 

2. Refer to Paragraph F for procedures 
for providing a sample Safety Sign.  

1.28 SAFETY SIGN  

A. Provide a Safety Sign were directed by RE/COR.  Signboard shall be 

three feet x four feet, 19 mm (3/4-inch) thick exterior grade plywood.  

Provide two 100 mm by 100 mm (four by four inch) posts extending full 

height of sign and 900 mm (three feet) into ground. Set bottom of sign 

level at 1200 mm (four feet) above ground.  

B. Paint all surfaces of Safety Sign and posts with one prime coat and 

two coats of white gloss paint. Letters and design shall be painted 

with gloss paint of colors noted.  

C. Maintain sign and remove it when directed by RE/COR.  

D. Detail Drawing of safety sign showing required legend and other 

characteristics of sign is included in this specification.  

E. Post the number of accident-free days on a daily basis.  

//F. The image for the Construction Safety sign should be inserted at this 

location, or a reference to the sign being included in the drawings 

should be placed here.  Coordinate through the PM.// 
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SPEC WRITER NOTES:  
1. Photographs are not required for 

Station Level projects. Insert total 
number of photos in second line below. 
Number of photographs required shall 
be within limits included in following 
table: 

 
Estimated Cost No. of 

Photographs 

Up to $250,000 50 to 100  

" " $500,000 100 to 150  

" " $1,000,000 150 to 200  

" " $2,000,000 200 to 250  

" " $5,000,000 250 to 300  

" " $10,000,000 300 to 400  

 
 

1.29 CONSTRUCTION DIGITAL IMAGES 

A. During construction period through completion, furnish Department of 

Veterans Affairs weekly color digital photographs of construction 

progress (8 to 10 images per week.) Photographs of the reinforcing 

steel shall be taken after all reinforcing steel, sleeves, inserts, 

etc. are in place but prior to setting of runways.  Photographs must 

show distinctly, at as large a scale as possible, all parts of work 

embraced in picture.   

B. Photographs are to be taken with a high-resolution digital camera, 

minimum 6 megapixels, with good wide-angle capability.  The images 

shall be recorded in JPEG format with a minimum of 24-bit color and no 

reduction in actual picture size. 

1. Compressed size of the file shall be no less than 80% or the 

original with no loss of information. 

2. File names shall contain the Project number, the date the image was 

taken, and a unique sequential identifier, for example:  
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101CM3202_10-01-2013_0001.  Use underscore, not spaces in digital 

file names. 

C. The digital photo files shall become property of Government and will be 

both e-mailed and submitted on CD-ROM. 

1. The images shall be forwarded electronically to the COR/Project 

Manager via email to NAME@va.gov within 2 days of when the photo was 

taken.  Identify the content of each picture by a caption 

incorporated in the photo. 

2. The digital photo files shall also be submitted on CD-ROM to the 

COR/Project Manager at the conclusion of the project.  The CD-ROM 

shall also contain an index of all the images contained therein in 

either a TXT or Microsoft Word format. 

1.30 FINAL ELEVATION PHOTOGRAPHS 

A. Final photographs shall be taken by a commercial/professional 

photographer.  They shall be taken upon completion, including 

landscaping.  They shall be taken on a clear sunny day at as large a 

scale as possible to obtain sufficient detail to show depth and to 

provide clear, sharp pictures.  All images shall become property of 

the Government. 

B. Photographs shall be artistically composed showing full front 

elevations of new columbarium court(s), memorial wall, ossuary, 

bridge, site features and surrounding landscapes.  A minimum of 

thirty-six (36) images shall be taken as per these specifications.  

C. Minimum digital photo file size for final photos is 20 mb un-

interpolated, preferably 52 mb.  Submit proofs, via e-mail or web 

photo gallery, from which the COR/Project Manager will select the 

final images for printing. 

D. Pictures selected by the COR/Project Manager for printing shall be 

printed on regular weight paper, matte finish archival grade 

photographic paper and produced by a RA4 process from the digital 

image with a minimum 300 PPI.  Photographs shall have full picture 

print with no margin. 

E. Submit two (2) 400 mm x 500 mm (16 x 20) framed prints and three (3) 

8 x 10 prints of the final selected photos.  Deliver to the 

COR/Project Manager, in boxes suitable for shipping, 

F. Submit a CD-ROM to the COR/Project Manager containing all (minimum 

36) final digital photo files. 
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1. Images on CD-ROM shall be recorded in JPEG format with a minimum 

of 24-bit color and no reduction in actual picture size. 

Compressed size of the file shall be no less than 80% of the 

original with no loss of information. 

2. File names shall contain the date the image was taken, the 

Project number and a unique sequential identifier. 

3. The CD-ROM shall also contain an index of all the images 
contained therein in either a TXT or Microsoft Word format. 

G. Each of the selected 16 x 20 prints shall be placed in a frame with 

a minimum 2 inches, maximum 3 inches of appropriate matting as a 

border. Provide a selection of 3 different mats and 3 different 

frames from which the COR will select one mat and one frame style to 

frame both prints.  Preferred frame style is wood molding, matte 

black finish, box frame, 1-1/8" wide x 7/8-inch deep.   

H. Place a typewritten self-adhesive identity label on the back of each 

final print without damage to photograph.  PHOTO NUMBER shall be 

included in both the digital file name on the CD and on the photo 

print label.  

I. The following information shall be on the identity-label for 

photographs:  

1. PHOTO NUMBER; 

2. CEMETERY NAME 
3. LOCATION; 

4. PROJECT TITLE; 
5. PROJECT NUMBER; 

6. DATE TAKEN; 

7. CONSTRUCTION COMPANY; 
8. CONTRACT NUMBER. 

1.31 HISTORIC PRESERVATION  

A. Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or discover any possible 

archeological, historical and/or cultural resources, the Contractor 

shall immediately notify the RE/COR verbally, and then with a written 

follow up.  

1.32 PROJECT HEALTH AND SAFETY PLAN 

A. Prior to commencing any construction, the Contractor shall submit a 

site-specific Project Health and Safety Plan (PHSP). At a minimum, the 

PHSP shall cover the following topics: 
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1. Organizational structure (including Responsible Persons) 

2. Site Characterization and Job Hazard Identification 

3. Site Control and Security  

4. Training 

5. PPE 

6. Heat Stress 

7. Spill Containment 

8. Decontamination  

9. Emergency Response 

10. Trench Safety 

- - - E N D - - - 
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	E. All employees of general contractor and subcontractors shall comply with // VA security management program// security requirements as established by the RE/COR//, be identified by name and employer.  They shall be restricted from unauthorized access.
	F. Prior to commencing work, general contractor shall provide proof that an OSHA certified “competent person” (CP) (29 CFR 1926.20(b)(2) will maintain a presence at the work site whenever the general or subcontractors are present.
	SPEC WRITER NOTES:
	1. The length of training is based on the project hazards and complexity, State and Federal regulations and VA requirements.

	G. Training:
	1. All employees of general contractor or subcontractors shall, at the minimum, have successfully completed the //10-hour// //30-hour// OSHA certified Construction Safety course and/or other relevant competency training, as determined by VA CP.
	2. Submit OSHA training records of all employees for approval before the start of work.
	SPEC WRITER NOTES:
	1. In paragraph below change title, "GENERAL CONSTRUCTION" as necessary to reflect project title, such as A/C, Sewers, etc.
	2. Unit-price items will only be used when their use is directed by the Project Manager. When using unit-price items, insert FAR clause 52.212-11 in the contract specifications.



	1.2 STATEMENT OF BID ITEM(S)
	A. ITEM I, GENERAL CONSTRUCTION:  Installation of all work shown on the plans and described in the specifications including but not limited to:  PROJECT DESCRIPTION.
	SPEC WRITER NOTES:
	1. If prices are needed for Alternate Bid Items, describe Alternate Items below and show items on SOLICITATION, OFFER AND AWARD (SF 1442). COORDINATE with Project Manager.

	B. ALTERNATE NO.1: ____________________________________________ ____________________________________________________________
	C. ALTERNATE NO. 2:____________________________________________ ____________________________________________________________
	SPEC WRITER NOTES:
	1. Fill in blank space below with number of sets determined necessary for each project.

	1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR
	A. AFTER AWARD OF CONTRACT, _____ bond paper set(s) of specifications and drawings will be furnished. // These drawings and specifications will consist of those returned by prospective bidders. //
	B. Additional sets of drawings may be made by the Contractor, at Contractor's expense, from // Bond// Mylar// digital files// furnished by the Issuing Office.
	SPEC WRITER NOTES:
	1. Modify following article to suit the project. Coordinate with Cemetery.


	1.4 construction security requirements
	A. Security Plan:
	1. The security plan defines both physical and administrative security procedures that will remain effective for the entire duration of the project.
	2. The General Contractor is responsible for assuring that all sub-contractors working on the project and their employees also comply with these regulations.

	B. Security Procedures:
	1. General Contractor’s employees shall //not enter the project site without an appropriate badge// not enter the site without following the procedures approved by the RE/COR//.  They may also be subject to inspection of their personal effects when en...
	2. For working outside the “regular hours” as defined in the contract, The General Contractor shall give 3 days’ notice to the RE/COTR so that appropriate arrangements can be provided for the Cemetery employees.  This notice is separate from any notic...
	3. No photography of VA premises is allowed without written permission of the RE/COTR.
	4. VA reserves the right to close down or shut down the project site and order General Contractor’s employees off the premises in the event of a national emergency.  The General Contractor may return to the site only with the written approval of the R...

	C. Guards:
	1. The General Contractor shall provide unarmed guards at the project site // 24 hours a day, 7 days a week// // after construction hours// when theft or vandalism warrants//.

	D. Key Control:
	1. The General Contractor shall provide duplicate keys and lock combinations to the RE/COR for the purpose of security inspections of every area of project including toolboxes and parked machines, and to take any necessary emergency action.
	SPEC WRITER NOTES:
	1. Modify or delete the following paragraph and/or sub-paragraphs on a project basis, following discussion with the PM as to relevance to the specific project.
	2. Delete paragraphs that aren't applicable and renumber.


	E. Document Control:
	1. Before starting any work, the General Contractor/Sub Contractors shall submit an electronic security memorandum describing the approach to following goals and maintaining confidentiality of “sensitive information”.
	2. The General Contractor is responsible for safekeeping of all drawings, project manual and other project information.  This information shall be shared only with those with a specific need to accomplish the project.
	3. Certain documents, sketches, videos or photographs and drawings may be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.  Secure such information in separate containers and limit the access to only those who will need it for the proje...
	4. These security documents shall not be removed or transmitted from the project site without the written approval of RE/COR.
	5. All paper waste or electronic media such as CD’s and diskettes shall be shredded and destroyed in a manner acceptable to the VA.
	6. Notify RE/COR immediately when there is a loss or compromise of “sensitive information”.
	7. All electronic information shall be stored in a specified location following VA standards and procedures using an Engineering Document Management Software (EDMS).
	a. Security, access and maintenance of all project drawings, both scanned and electronic shall be performed and tracked through the EDMS system.
	b. “Sensitive information” including drawings and other documents may be attached to e-mail provided all VA encryption procedures are followed.
	SPEC WRITER NOTES:
	1. Modify or eliminate the following paragraph following discussion with the PM on applicability for the specific project requirements.



	F. Motor Vehicle Restrictions
	1. Vehicle authorization request shall be required for any vehicle entering the site and such request shall be submitted 24 hours before the date and time of access. Access shall be restricted to picking up and dropping off materials and supplies.
	SPEC WRITER NOTES:
	1. Coordinate editing with RE/COR and/or Cemetery Director. Edit subparagraphs C, E, G, H, M, P and Q carefully as they directly relate to interim life safety edit for project and delete // and facility provisions.
	2. Delete paragraphs that aren't applicable and renumber.



	1.5 APPLICABLE PUBLICATIONS
	A. Applicable Publications: Publications listed below form part of this Article to the extent referenced. Publications are referenced in text by basic designations only.
	1. American Society for Testing and Materials (ASTM):
	E84-22 Surface Burning Characteristics of Building Materials

	2. National Fire Protection Association (NFPA):
	10-2010 Standard for Portable Fire Extinguishers
	30-2008 Flammable and Combustible Liquids Code
	51B-2009 Standard for Fire Prevention During Welding, Cutting and Other Hot Work
	70-2008 National Electrical Code
	241-2009 Standard for Safeguarding Construction, Alteration, and Demolition Operations

	3. Occupational Safety and Health Administration (OSHA):
	29 CFR 1926 Safety and Health Regulations for Construction


	B. Site and Building Access: Maintain free and unobstructed access to emergency services and for fire, police and other emergency response forces in accordance with NFPA 241.
	C. Separate temporary facilities, such as trailers, storage sheds, and dumpsters, from existing buildings and new construction by distances in accordance with NFPA 241. For small facilities with less than 6 m (20 feet) exposing overall length, separat...
	D. Temporary Construction Partitions:
	SPEC WRITER NOTES:
	1. Where phasing drawings are used, show locations and hourly fire ratings of anticipated temporary construction partitions and hourly fire ratings of nearby existing construction on phasing drawings. Detail unusual conditions.
	1. Install and maintain temporary construction partitions to provide smoke-tight separations between // construction areas // the areas that are described in phasing requirements // and adjoining areas. Construct partitions of gypsum board or treated ...
	2. Install // one-hour // two-hour // fire-rated // temporary construction partitions as shown on drawings to maintain integrity of existing exit passageways, fire-rated enclosures of hazardous areas, horizontal exits, smoke barriers, and opening encl...
	3. Close openings in smoke barriers and fire-rated construction to maintain fire ratings. Seal penetrations with listed through-penetration firestop materials in accordance with Section 07 84 00, FIRESTOPPING.

	E. Temporary Heating and Electrical: Install, use and maintain installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.
	F. Means of Egress: Do not block exiting for occupied buildings, including paths from exits to roads. Minimize disruptions and coordinate with RE/COR/Cemetery Director.
	G. Egress Routes for Construction Workers: Maintain free and unobstructed egress. Inspect daily. Report findings and corrective actions weekly to  RE/COR.
	H. Fire Extinguishers: Provide and maintain extinguishers in construction areas and temporary storage areas in accordance with 29 CFR 1926, NFPA 241 and NFPA 10.
	I. Flammable and Combustible Liquids: Store, dispense and use liquids in accordance with 29 CFR 1926, NFPA 241 and NFPA 30.
	SPEC WRITER NOTES:
	1. Modify to suit design. Coordinate with phasing.

	J. Existing Fire Protection: Do not impair automatic sprinklers, smoke and heat detection, and fire alarm systems, except for portions immediately under construction, and temporarily for connections. Request interruptions in accordance with Article, O...
	K. Smoke Detectors: Prevent accidental operation. Remove temporary covers at end of work operations each day. Coordinate with RE/COTR.
	L. Hot Work: Perform and safeguard hot work operations in accordance with NFPA 241 and NFPA 51B. Coordinate with RE/COR. // Designate Contractor's responsible project-site fire prevention program manager to permit hot work. // Coordinate with RE/COR.
	M. Fire Hazard Prevention and Safety Inspections: Inspect entire construction areas weekly. Coordinate with, and report findings and corrective actions weekly to RE/COR.
	N. Smoking: Smoking is prohibited in and adjacent to construction areas inside existing buildings and additions under construction. In separate and detached buildings under construction, smoking is prohibited except in designated smoking rest areas.
	O. Dispose of waste and debris in accordance with NFPA 241. Remove from //buildings daily// and// site weekly//.
	P. Perform other construction, alteration and demolition operations in accordance with 29 CFR 1926.

	1.7 OPERATIONS AND STORAGE AREAS
	A. The Contractor shall confine all operations (including storage of materials) on Government premises to areas authorized or approved by the RE/COR. The Contractor shall hold and save the Government, its officers and agents, free and harmless from li...
	B. Temporary buildings (e.g., storage trailers, office trailers) and utilities may be erected by the Contractor only with the approval of the RE/COR and shall be built with labor and materials furnished by the Contractor without expense to the Governm...
	C. The Contractor shall, under regulations prescribed by the RE/COR, use only established roadways, or use temporary roadways constructed by the Contractor when and as authorized by the RE/COR. When materials are transported in prosecuting the work, v...
	(FAR 52.236-10)
	SPEC WRITER NOTES:
	1. Use Paragraphs D through O for projects at existing sites and Paragraphs D' through F' for projects at new stations.
	2. If construction fences are required, and if there are any requirements or limitations on workmen’s parking and access by Cemetery or Contractor, they should be so stated in this article.
	3. Check with requirements of Network Analysis System when that Section is included on project, because the Project Analysis Group generally composes the following subparagraphs G through H' to supplement the NAS section.
	4. On large projects, the drawings should indicate the space available to the Contractor. On small projects the RE/COR may determine what space may be made available.
	5. For all of the above, discuss in detail with the PM for direction, before final editing to make project specific.

	D. Working space and space available for storing materials shall be //as shown on the drawings. //as determined by the RE/COR with agreement of the Cemetery.// Contractor parking will be only in areas and on roadways designated and agreed to by the RE...
	E. Workmen are subject to rules of the Cemetery applicable to their conduct.
	F. Execute work so as to interfere as little as possible with normal functioning of Cemetery as a whole, including operations of utility services, fire protection systems and any existing equipment, and with work being done by others.
	1. Do not store materials and equipment in other than assigned areas.
	2. // Schedule delivery of materials and equipment to immediate construction working areas within buildings in use by the Cemetery in quantities sufficient for not more than two workdays. // Provide unobstructed access to the Cemetery areas required t...
	3. Where access by Cemetery personnel to vacated portions of buildings is not required, storage of Contractor's materials and equipment will be permitted subject to fire and safety requirements. //All such actions shall be coordinated with the Utility...
	a. Whenever it is required that a connection fee be paid to a public utility provider for new permanent service to the construction project, for such items as water, sewer, electricity, gas or steam, payment of such fee shall be the responsibility of ...


	G. Phasing: To ensure such executions, the Contractor shall furnish the RE/COR with a schedule of approximate // phasing // dates on which the Contractor intends to accomplish work in each specific area of site, building or portion thereof. In additio...
	SPEC WRITER NOTE:
	1. Set up phasing by buildings, burial areas, crypt fields, columbaria or special use areas in accordance with information received from Cemetery through Project Director.

	Phase I:
	Phase II:
	SPEC WRITER NOTE:
	1. Use the first sentence of Paragraph H', including material enclosed within " // ," only if all areas will be vacated by Cemetery during the periods of alterations. Delete material within " // " from first sentence and include subparagraph 1 and 2 i...

	H. Building(s) _______ will be occupied during performance of work // . // ; but immediate areas of alterations will be vacated. //
	//1. Certain areas of Building(s) _____ will be occupied by Cemetery personnel for various periods as listed below:
	The Contractor shall take all measures and provide all material necessary for protecting existing equipment and property in affected areas of construction against dust and debris, so that equipment and affected areas to be used in the Cemetery’s oper...
	2. Immediate areas of alterations not mentioned in preceding Subparagraph 1 will be temporarily vacated while alterations are performed. //

	I. Construction Fence: Before construction operations begin, the Contractor shall provide a chain link construction fence, 2.1m (seven feet) minimum height, around the construction area indicated on the drawings. Provide gates as required for access w...
	SPEC WRITER NOTES:
	1. Modify or delete the following based upon the specific project work scope and discussion with the PM.
	2. Delete paragraphs that aren't applicable and renumber.

	J. When a building is turned over to Contractor, Contractor shall accept entire responsibility, therefore.
	1. The Contractor shall maintain a minimum temperature of 4 degrees C (40 degrees F) at all times, except as otherwise specified.
	2. The Contractor shall maintain in operating condition existing fire protection and alarm equipment. In connection with fire alarm equipment, the Contractor shall make arrangements for pre-inspection of the site with Fire Department or Company (Depar...
	SPEC WRITER NOTES:
	1. If anticipated work involves a serious disruption of services, the permitted down time and other limitations should be mentioned in the specification.


	K. Utilities Services: Maintain existing utility services for the Cemetery at all times. Provide temporary facilities, labor, materials, equipment, connections, and utilities to assure uninterrupted services. Where necessary to cut existing water, sew...
	1. No utility service such as water, gas, steam, sewers or electricity, or fire protection systems and communications systems may be interrupted without prior approval of RE/COR. Electrical work shall be accomplished with all affected circuits or equi...
	2. The Contractor shall submit a request to interrupt any such services to both RE/COR and the Cemetery Director in writing, 48 hours in advance of proposed interruption. Request shall state reason, date, exact time of, and approximate duration of suc...
	3. The Contractor will be advised (in writing) of approval of request, or of which other date and/or time such interruption will cause least inconvenience to operations of the Cemetery. Interruption time approved by the Cemetery and RE/COR may occur a...
	4. Major interruptions of any system must be requested, in writing, at least 15 calendar days prior to the desired time and shall be performed as directed by the RE/COR.
	5. In case of a contract construction emergency, service will be interrupted on approval of RE/COR. Such approval will be confirmed in writing as soon as practical.
	6. Whenever it is required that a connection fee be paid to a public utility provider for new permanent service to the construction project, for such items as water, sewer, electricity, gas or steam, payment of such fee shall be the responsibility of ...

	L. Abandoned Lines: All service lines such as wires, cables, conduits, ducts, pipes and the like, and their hangers or supports, which are to be abandoned but are not required to be entirely removed, shall be sealed, capped or plugged. The lines shall...
	M. To minimize interference of construction activities with flow of Cemetery traffic, comply with the following:
	1. Keep roads, walks and entrances to grounds, to parking and to occupied areas of buildings clear of construction materials, debris and standing construction equipment and vehicles. Wherever excavation for new utility lines cross existing roads, at l...
	2. Method and scheduling of required cutting, altering and removal of existing roads, walks and entrances must be approved by the RE/COR.

	N. Coordinate the work for this contract with other construction operations as directed by RE/COR. This includes the scheduling of traffic and the use of roadways, as specified in Article, USE OF ROADWAYS.
	SPEC WRITER NOTES:
	1. Use following Subparagraph O on existing cemetery projects only.

	O. Coordination of Construction with Cemetery Director: The burial activities at a National Cemetery shall take precedence over construction activities. The Contractor must cooperate and coordinate with the Cemetery Director, through the RE/COR, in ar...
	1. The Contractor is required to discontinue his work sufficiently in advance of Easter Sunday, Mother's Day, Father's Day, Memorial Day, Veteran's Day and/or Federal holidays, to permit him to clean up all areas of operation adjacent to existing buri...
	2. Cleaning up shall include the removal of all equipment, tools, materials and debris and leaving the areas in a clean, neat condition.
	SPEC WRITER NOTES:
	1. Modify or delete the following work related to Alterations and Environmental Controls, based upon the specific project requirements as discussed and approved by the PM.
	2. Delete paragraphs that aren't applicable and renumber.



	1.8 ALTERATIONS
	A. Survey: Before any work is started, the Contractor shall make a thorough survey with the RE/COR of // buildings // areas of buildings // areas in which alterations occur// areas which are anticipated routes of access//, and furnish a signed report,...
	1. Existing condition and types of //resilient flooring// doors//  windows// walls// and// other surfaces not required to be altered throughout affected areas.
	2. Existence and conditions of items //such as plumbing fixtures and accessories, electrical fixtures, equipment, venetian blinds, shades, etc.,// required by drawings to be either reused or relocated, or both.
	3. Shall note any discrepancies between drawings and existing conditions at site.
	4. Shall designate areas for working space, materials storage and routes of access to areas within buildings where alterations occur, and which have been agreed upon by Contractor and RE/COR.

	B. Any items required by drawings to be either reused or relocated or both, found during this survey to be nonexistent, or in opinion of RE/COR, to be in such condition that their use is impossible or impractical, shall be furnished and/or replaced by...
	C. Re-Survey: Thirty days before expected partial or final inspection date, the Contractor and RE/COR together shall make a thorough re-survey of the areas of buildings involved. They shall furnish a report on conditions then existing//, of resilient ...
	1. Re-survey report shall also list any damage caused by the Contractor to such flooring and other surfaces, despite protection measures; and will form the basis for determining extent of repair work required of the Contractor to restore damage caused...

	D. Protection: Provide the following protective measures:
	1. Wherever existing roof surfaces are disturbed they shall be protected against water infiltration. In case of leaks, they shall be repaired immediately upon discovery.
	2. Temporary protection against damage for portions of existing structures and grounds where work is to be done, materials handled, and equipment moved and/or relocated.
	3. Protect the interior of existing structures at all times, from damage, dust and weather inclemency. Wherever work is performed,//floor//any indicated// surfaces that are to remain in place shall be adequately protected prior to starting work, and t...


	1.9 ENVIRONMENTAL CONTROLS
	A. In general, following preventive measures shall be adopted during construction to keep down dust and prevent mold.
	1. Dampen debris to keep down dust and provide temporary construction partitions in existing structures were directed by RE/COR. Block off ducts and diffusers to prevent circulation of dust into occupied areas during construction.
	B. Vacuum and wet mop all transition areas from construction to the occupied Cemetery buildings at the end of each workday.


	C. Final Cleanup:
	1. Upon completion of the project, or as work progresses, remove all construction debris from above ceiling, vertical shafts and utility chases that have been part of the construction.
	2. All new air ducts shall be cleaned prior to final inspection.
	SPEC WRITER NOTES:
	1. On small projects tag items to be removed and stored, instead of noting such items on drawings or in specifications.



	1.10 DISPOSAL AND RETENTION
	A. Materials and equipment accruing from work removed and from demolition of buildings or structures, or parts thereof, shall be disposed of as follows:
	1. Reserved items which are to remain property of the Government are // identified by attached tags // or // noted on drawings or in specifications // as items to be stored. Items that remain property of the Government shall be removed or dislodged fr...
	2. Items not reserved shall become property of the Contractor and be removed by Contractor from the Cemetery //.
	3. Items of portable equipment and furnishings located in rooms and spaces in which work is to be done under this contract shall remain the property of the Government. When rooms and spaces are vacated by the Department of Veterans Affairs during the ...
	SPEC WRITER NOTES:
	1. Use the following subparagraph only when there are existing PCB transformers or capacitors to be removed and disposed of by the Contractor. Verify the need for this subparagraph with the Team Electrical Engineer.

	4. PCB Transformers // and Capacitors // : The Contractor shall be responsible for disposal of the Polychlorinated Biphenyl (PCB) transformers // and capacitors // . The transformers // and capacitors // shall be taken out of service and handled in ac...
	a. Copies of the following listed CFR titles may be obtained from the Government Printing Office:
	40 CFR 261 Identification and Listing of Hazardous Waste
	40 CFR 262 Standards Applicable to Generators of Hazardous Waste
	40 CFR 263 Standards Applicable to Transporters of Hazardous Waste
	40 CFR 761 PCB Manufacturing, Processing, Distribution in Commerce, and use Prohibitions
	49 CFR 172 Hazardous Material tables and Hazardous Material Communications Regulations
	49 CFR 173 Shippers - General Requirements for Shipments and Packaging
	49 CRR 173 Subpart A General
	49 CFR 173 Subpart B Preparation of Hazardous Material for Transportation
	49 CFR 173 Subpart J Other Regulated Material; Definitions and Preparation
	TSCA Compliance Program Policy Nos. 6-PCB-6 and 6-PCB-7



	1.11 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS
	A. The Contractor shall preserve and protect all structures, equipment, and vegetation (such as trees, shrubs, and grass) on or adjacent to the work site, which are not to be removed and which do not unreasonably interfere with the work required under...
	B. The Contractor shall protect from damage all existing improvements and utilities at or near the work site and on adjacent property of a third party, the locations of which are made known to or should be known by the Contractor. The Contractor shall...
	(FAR 52.236-9)
	C. Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for additional requirements on protecting vegetation, soils and the environment. Refer to Articles, "Alterations", "Restoration", and "Operations and Storage Areas" for additional instruc...
	SPEC WRITER NOTES:
	1. Use following paragraph when the disturbed area on the site exceeds one acre. Confirm with the Project Manager.

	D. Refer to FAR clause 52.236-7, "Permits and Responsibilities," which is included in General Conditions. A National Pollutant Discharge Elimination System (NPDES) permit is required for this project. The Contractor is considered an "operator" under t...
	1. Designating areas for equipment maintenance and repair;
	2. Providing waste receptacles at convenient locations and provide regular collection of wastes;
	3. Locating equipment wash down areas on site, and provide appropriate control of wash-waters;
	4. Providing protected storage areas for chemicals, paints, solvents, fertilizers, and other potentially toxic materials; and
	5. Providing adequately maintained sanitary facilities.


	1.12 RESTORATION
	A. Remove, cut, alter, replace, patch and repair existing work as necessary to install new work. Except as otherwise shown or specified, do not cut, alter or remove any structural work, and do not disturb any //ducts, plumbing, steam, gas,// water/irr...
	B. Upon completion of contract, deliver work complete and undamaged. Existing work (walls, ceilings, partitions, floors, mechanical and electrical work, landscape stone, lawns, paving, roads, walks, etc.) disturbed or removed as a result of performing...
	C. At the Contractor's own expense, the Contractor shall immediately restore to service and repair any damage caused by the Contractor's workmen to existing piping and conduits, wires, cables, etc., of //utility services// fire protection systems// co...
	D. Expense of repairs to such utilities and systems not shown on drawings or locations of which are unknown will be covered by adjustment to contract time and price in accordance with clause entitled "CHANGES" (FAR 52.243-4 and VAAR 852.236-88) and "D...
	SPEC WRITER NOTES:
	1. Check with Project Director to determine if soil report is available at the Cemetery.


	1.13 PHYSICAL DATA
	A. Data and information furnished or referred to below is for the Contractor's information. The Government shall not be responsible for any interpretation of, or conclusion drawn from the data or information by the Contractor.
	SPEC WRITER NOTES:
	1. Modify Paragraph 1 as directed by the Project Manager based upon by whom and how the physical investigation of the site was conducted.
	1. The indications of physical conditions on the drawings and in the specifications are the result of site investigations by ___________.
	SPEC WRITER NOTES:
	1. Modify and or Delete Paragraph B, C and D based upon information provided by the Project Manager.
	2. Where blanks are indicated, fill in the relevant information based upon the firm and method of investigation.


	B. Subsurface conditions have been developed by core borings and test pits. Logs of subsurface exploration conducted by ________________ are shown diagrammatically on drawings.
	C. A copy of the //soil//geotechnical investigation// report //will be made available for inspection by bidders upon request to the Contracting Officer//is an Appendix to these specifications and shall be considered part of the contract documents//.
	D. The Government does not guarantee that other materials will not be encountered, nor that proportions, conditions or character of several materials will not vary from those indicated by explorations. Bidders are expected to examine the site of work ...

	1.14 PROFESSIONAL SURVEYING SERVICES
	A registered professional land surveyor or registered civil engineer whose services are retained and paid for by the Contractor shall perform services specified herein and in other specification sections. The Contractor shall certify that the land su...
	SPEC WRITER NOTES:
	1. Delete inapplicable portions of following article. Do not include for small additions to buildings, such as stairways, etc. For one story construction omit the words enclosed in paragraph 1.14, D, by // ---- // .



	1.15 LAYOUT OF WORK
	SPEC WRITER NOTES:
	1. Coordinate the information in Paragraph A with the information to be provided in the Contract drawings.  Clearly indicate where and by whom the base lines and benchmarks were established on the drawings, and if applicable, clearly indicate the phys...
	2. Only eliminate the above requirements if specifically directed to do so by the Project Manager.
	A. The Contractor shall lay out the work from Government established base lines and benchmarks indicated on the drawings and shall be responsible for all measurements in connection with the layout. The Contractor shall furnish, at the Contractor's own...
	B. Establish and plainly mark center lines for each building and/or addition to each existing building, lines for each gravesite control monument, and such other lines and grades that are reasonably necessary to properly assure that location, orientat...
	C. Following completion of general mass excavation and before any other permanent work is performed, establish and plainly mark (through use of appropriate batter boards or other means) sufficient additional survey control points or system of points a...
	1. Such additional survey control points or system of points thus established shall be checked and certified by a registered land surveyor or registered civil engineer. Furnish such certification to the RE/COR before any work (such as footings, floor ...
	SPEC WRITER NOTES:
	1. Make sure that the drawings and specifications are coordinated as far as the allowable construction tolerances for permanent visible elements to be constructed, especially those that are directly part of or adjoining burial facilities like columbar...
	2. Coordinate the construction tolerances in the specifications, especially for visible concrete foundations, as an example, so they are constructed to tighter tolerances that in the industry standards for foundations (that are typically below grade.)


	D. During progress of work, the Contractor shall have lines, grades, locations and plumbness of all major form work checked and certified by a registered land surveyor or registered civil engineer as meeting requirements of contract drawings. Furnish ...
	1. Lines of each building and/or addition.
	2. Elevations of bottoms of footings and tops of floors of each building and/or addition.
	3. Lines and elevations of sewers and of all outside distribution systems.
	4. Lines of grave plot documentation.
	5. Lines of elevations of all swales and interment areas.
	6. Lines and elevations of roads, streets and parking lots.
	7. Lines and elevations// and location// of top of pre-placed crypts//within their respective plots//.
	8. Lines and elevations of grade over pre-placed crypts.
	9. Northing/Easting coordinate locations //and elevation// depth below finished grade// of all water, sanitary, storm, gas and irrigation structures, directional fittings, control wire and lines.
	10. Northing/Easting coordinate locations//and elevation// for each gravesite grid monument.

	E. Upon completion of the work, the Contractor shall furnish the RE/COR with reproducible drawings, in AutoCAD form, at the scale of the contract drawings, showing the finished grade on the grid developed for constructing the work. These drawings shal...
	F. The Contractor shall perform the surveying and layout work of this and other articles and specifications in accordance with the provisions of Article "Professional Surveying Services".
	SPEC WRITER NOTES:
	1. Modify the following paragraph as required to coordinate with any more stringent “As-built” requirements that may be in subsequent sections as a result of GPS data collection and GIS requirements.

	1.16 As-Built Drawings
	A. The Contractor shall maintain two full size sets of as-built drawings which will be kept current during construction of the project, which will include all contract changes, modifications and clarifications.
	B. All variations shall be shown in the same general detail as used in the contract drawings. To ensure compliance, as-built drawings shall be made available for the RE/COR's review, as often as requested.
	C. The Contractor shall deliver two approved completed sets of as-built drawings to the RE/COR within 15 calendar days after acceptance of the project by the RE/COR.
	D. Paragraphs A, B, & C shall also apply to all shop drawings.

	1.17 USE OF ROADWAYS
	A. For hauling, use only established public roads and// designated// permanent roads on Cemetery property and, when// indicated// or// authorized by the RE/COR//, such// existing// or// Contractor constructed// and/or modified// temporary roads which ...
	SPEC WRITERS NOTES:
	1. Modify and/or delete B and C as applicable for this project.

	B. When new permanent roads are to be a part of this contract, the Contractor may construct them immediately to facilitate building operations. These roads may be used by all who have business thereon within zone of building operations.
	C. When certain buildings (or parts of certain buildings) are required to be completed in advance of general date of completion, all roads leading thereto must be completed and available for use at the time set for completion of such buildings or part...
	SPEC WRITER NOTES:
	1. Before including RE/COR's Field Office, check with Project Manager to determine if Cemetery can provide office space for the RE/COR in an existing building.
	2. Modify or delete the materials regarding the Field Office following detailed discussion with the PM to make the information project specific to the project scope and conditions.


	1.18 RE/COTR'S FIELD OFFICE
	A. The Contractor shall, within fifteen (15) days after receipt of Notice to Proceed, provide where shown on the drawings a temporary field office, furniture, and two-inch-deep gravel surfaced area for use of the RE/COR. Office and furniture shall be ...
	B. The field office shall provide not less than 50 square meters (528 gross square feet) of floor area in one unit. Installation of the office shall meet all local codes.
	C. Provide office with two, 900 mm (three foot) wide exterior doors, including hardware and OSHA approved platform and stairs leading to grade.
	D. Enclose the entire perimeter of the office from the floor to the ground and finish to match exterior. Provide R7 insulation and seal tight to the ground with a painted 19 mm (3/4 inch) exterior grade plywood skirt.
	E. Exterior finishes shall be manufacturer's standards.
	F. Provide floor, wall, and roof with not less than R5 insulation.
	G. Interior finishes shall consist of resilient flooring, plywood paneling or painted wallboard on walls, and acoustical tile ceilings. Interior doors may be either painted or stained.
	H. Interior shall be subdivided with full height partitions to provide one office, one conference room, one toilet. Provide each space with 900 mm (three foot) wide door with master keyed locks.
	I. Provide 750 mm (2-1/2 feet) wide by 900 mm (3 feet) high operable windows; two in each room, except provide only one 600 mm (2 foot) high window in toilet room. Window openings shall be fitted with security bars to prevent any forced entry. The doo...
	J. Provide sufficient fluorescent lighting in each room to deliver 750 lux (70 foot-candles) of light at desk top height without the aid of daylight. Provide one light switch in each room.
	K. Provide one duplex receptacle in each wall of each room. If a wall is 3.0 m (10 feet) long or more, provide two receptacles for each 3.0 m (10 feet), or portion thereof, of wall.
	L. The Contractor shall provide the following:
	SPEC WRITER NOTES:
	1. Electricity, hot and cold water, and necessary utility services (except telephone).
	2. All necessary piping, power circuits, network cabling, patch panels, equipment racks, cat 5e or better cabling for phones and computers, electrical fixtures, lighting, and other items necessary to provide a habitable structure for the purpose inten...
	3. Thermostatically controlled, centralized heating and air conditioning system designed to maintain the temperature between 21 and 27 degrees C (70- and 80-degrees F) with 50 percent relative humidity maintained during the air conditioning season. Th...
	4. One water closet, lavatory, mirror, toilet paper dispenser, paper towel dispenser, soap dispenser, towel bar, and two-prong coat hooks for toilet room. Provide holding tank for sanitary sewer, including periodic pumping as required
	5. One (1) wall mounted first aid kit that meets or exceeds current OSHA and AMSI Z.803-1 requirements.
	6. One (1) wall mounted key safe with push-button combination lock sized for 12 keys.
	7. One (1) wall mounted 10-pound Tri-Class (ABC) dry chemical fire extinguishers.
	8. Two (2) hard hats, white, full brim with ratchet headband system.
	9. Two (2) ANSI 207 Class 2 safety vest in lime color with two pockets, size extra-large.
	SPEC WRITER NOTES:
	1. Verify with Project Manager.

	//10. The Contractor shall install a suitable security system for the field office and provide alarm monitoring services for the duration of the RE’s occupancy.//

	M. The Contractor shall, for the duration of the RE/COR's occupancy, provide the following:
	1. Satisfactory conditions in and around the field office and parking area.
	2. Maintenance of gravel surfaced area, including the area for parking, in an acceptable condition for vehicle and foot traffic at all times.
	3. Maintenance of utility services.
	SPEC WRITER NOTES:
	1. Delete following subparagraph 4 unless specifically instructed by the Project Manager to leave it in.

	//4. Bi-weekly janitorial services and supplies (toilet paper, soap, paper towels, water etc.). //
	5. Potable water, fuel and electric power for normal office uses, including lights, heating and air conditioning.
	6. Photocopier/Printer/Scanner/Fax Machine (complete with installation, service, maintenance, supplies and payment of all monthly usages charges):
	a. Minimum Photocopier/Printer requirements:
	1) Collating/sorting/stapling.
	2) Enlarging/reducing
	3) Multi-size sheet feeder.
	4) Four paper tray sizes and bypass tray.
	5) Two-sided and single-sided copying.
	6) Network capability/connectivity

	b. Minimum Scanner requirements:
	1) Scan to email and scan to folder capability.
	2) PDF, TIFF, JPEG output format capability
	3) Network capability/connectivity.

	c. Minimum Fax Machine requirements:
	1) Plain paper copies.
	2) Memory feature with fifty documents.
	3) Automatic document feeder with 50-page capacity.
	4) Memory storage for twenty or more numbers.
	5) Network capacity/connectivity.

	d. All services, maintenance and supplies shall be same day service

	7. Contractor shall provide two-way radios (2 each) Motorola DTR650 (or equal) with rechargeable batteries and charging stations. These radios will remain the property of Contractor.
	8. Internet, Data and Voice Equipment/Connection and Communications (complete installation, maintenance and payment of all monthly usage charges).
	a. 2 Voice lines (one dedicated phone line for FAX machine and one dedicated phone line for communications)
	b. Voice line numbers must have local area code.
	c. One (1) desk telephone, with speaker, answering machine and long telephone cord.
	d. One (1) conference room telephone set with conference speaker(s) and extra-long telephone cord.
	e. Indoor equipment: Must provide separate RJ45 connections for data communications (CAT5 cabling) and RJ11 connections for analog voice communications in quantities specified in General Requirements paragraph 1.17.L.2 above. Provide central location ...
	f. Data Connection: Provide T-1 connection lines. Methods and material shall be per ANSI/EIA/TIA-568-1991 Standard. Install (1) four pair Category 5e/6 cable unshielded twisted pair (total of 8 conductors) (UTP) Category 5e/6 IEEE 802.3 100BaseT UTP L...
	g. 24/7 live phone-base technical support.
	h. Next business day on-site support, maintenance and service.


	N. The Contractor shall provide the following like-new items in quantities listed:
	1. (1) Desk/Workstation with adjustable keyboard drawer 738 mm H x 1.5 m W x 760 mm D (size 29-1/2" H x 60" W x 30" D) and two pedestals each with box drawer and file drawer
	2. (1) Printer stand 663 mm H x 1.5 m W x 750 mm D (size 26-1/2" H x 60" W x 30" D)
	3. (1) Conference table 900 mm x 1.8 m (size 3' x 6')
	4. (1) Plan table 1.2 m x 2.1 m (4' x 7')
	5. (2) Worktables 750 mm x 1.8 m (folding 30" x 72")
	6. (1) Swivel chair with arms
	7. (6) Conference chairs (armless & folding)
	8. (2) Armchairs
	9. (2) Lockable 5-drawer file cabinets, letter size
	10. (1) Drawing rack, with 12-750 mm (12-30 inch) "Plan Hold" drawing holders, freestanding
	11. (1) Metal Bookcase/Shelf Unit, 6 adjustable Shelves, 305 mm W x 900 mm L (36" x 12" x 72") or (36" x 12" x 72")
	12. (1) Metal storage cabinet, 900 mm x 450 mm x 1.8 m (36" x 18" x 72") with six shelves
	13. (1) Electric water cooler and provide a contract for water for the duration of the project.
	SPEC WRITER NOTES:
	1. Delete following paragraph 0 if RE/COTR field office will not require relocating during the tenure of this contract.


	O. RE/COTR's field office and facilities shall be relocated once after its initial installation at the Contractor's expense. Relocation consists of moving the field office and facilities to a location within the VA site designated by the RE/COTR toget...
	P. At the completion of all work, including the punch list, the RE/COR's field office and facilities shall become the property of the Contractor and the Contractor shall remove same, including utility connections, from the Cemetery. The site shall be ...
	Q. The Contractor shall furnish floor plans for approval by the RE/COR prior to furnishing the field office.
	R. The Contractor shall furnish floor plans for approval by the Resident Engineer prior to furnishing the field office.
	S. Within thirty (30) days after the Notice to Proceed, the Contractor shall provide for the use of the Resident Engineer, one (1) new full-size pickup type vehicle, (such as a Ford F-150 XL Super-Cab or equal) for use in completion of this Contract/P...
	1. V-6 or V-8 Engine with Automatic Transmission.
	2. A/C, heater.
	3. Off road tires, tow hooks, class 3 hitch in rear with hitch attachment and 2” ball with ¾” shank for hitch.
	4. Vehicle shall have 4-wheel drive capacity with hi/low range or on-demand capacities.
	5. Vehicle shall be provided with two (2) additional sets of keys with remote entry.
	6. Vehicle shall be provided with front and rear rubber floor liners as manufactured by Weather Tech or Resident Engineer approved equal.
	7. Provide all necessary fuel and service maintenance/repairs for the duration of the project. Contractor shall take vehicle off site as needed for these services.
	8. Contractor shall keep state license plate on the vehicle and maintain auto insurance at all times during the life of the project. Provide insurance coverage certificate to the RE office.
	9. No stickers, name plates or decals are to be placed on vehicle by Contractor.
	10. A loner vehicle shall be provided to Resident Engineer if vehicle is out for service for more than 24 hours.


	1.19 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT
	A. Use of new installed mechanical and electrical equipment to provide heat, ventilation, plumbing, light and power will be permitted subject to compliance with the following provisions:
	1. Permission to use each unit or system must be given by RE/COR. If the equipment is not installed and maintained in accordance with the following provisions, the RE/COR will withdraw permission for use of the equipment.
	2. Electrical installations used by the equipment shall be completed in accordance with the drawings and specifications to prevent damage to the equipment and the electrical systems, i.e., transformers, relays, circuit breakers, fuses, conductors, and...
	3. Units shall be properly lubricated, balanced, and aligned. Vibrations must be eliminated.
	4. Automatic temperature control systems for preheat coils shall function properly and all safety controls shall function to prevent coil freeze-up damage.
	5. The air filtering system utilized shall be that which is designed for the system when complete, and all filter elements shall be replaced at completion of construction and prior to testing and balancing of system.
	6. All components of heat production and distribution system, metering equipment, condensate returns, and other auxiliary facilities used in temporary service shall be cleaned prior to use; maintained to prevent corrosion internally and externally dur...

	B. Prior to final inspection, the equipment or parts used which show wear and tear beyond normal, shall be replaced with identical replacements, at no additional cost to the Government.
	C. This paragraph shall not reduce the requirements of the mechanical and electrical specifications sections.
	SPEC WRITER NOTES:



	1.20 TEMPORARY TOILETS
	A. Provide where directed, (for use of all Contractor's workers) ample temporary sanitary toilet accommodations with suitable sewer and water connections, or when approved by RE/COR provide suitable dry closets where directed. Keep such places clean a...
	//B. Contractor may have for use of the Contractor's workmen, such toilet accommodations as may be assigned to the Contractor by the Cemetery. The Contractor shall keep such places clean and be responsible for any damage done thereto by the Contractor...
	SPEC WRITER NOTES:
	1. Consult Project Manager for use of paragraph 1.20. Contractor shall furnish utilities from commercial sources for construction on new sites. When practical, Contractor shall furnish utilities from commercial sources for new buildings and large addi...
	2. Check with Project Manager concerning practical use of meters.

	1.21 AVAILABILITY AND USE OF UTILITY SERVICES
	A. The Government shall make all reasonably required amounts of utilities available to the Contractor from existing outlets and supplies, as specified in the contract. The amount to be paid by the Contractor for chargeable electrical services shall be...
	B. The Contractor, at Contractor's expense and in a workmanlike manner satisfactory to the RE/COR, shall install and maintain all necessary temporary connections and distribution lines, and all meters required to measure the amount of electricity used...
	C. The Contractor shall install meters at the Contractor's expense and furnish the Cemetery a monthly record of the Contractor's usage of electricity as hereinafter specified.
	D. Heat: Furnish temporary heat necessary to prevent injury to work and materials through dampness and cold. Use of open salamanders or any temporary heating devices which may be fire hazards or may smoke and damage finished work, will not be permitte...
	SPEC WRITER NOTES:
	1. Use sub-paragraph 1 in connection with existing projects only. Omit inappropriate sub-paragraphs.
	2. Modify and/or delete E, F and G as required, following discussion with the PM as to project applicability, and renumber as needed.

	E. Electricity (for Construction and Testing): Furnish all temporary electric services.
	1. Obtain electricity by connecting to the Cemetery electrical distribution system. The Contractor shall meter and pay for electricity required for electric cranes and hoisting devices, electrical welding devices and any electrical heating devices pro...

	F. Water (for Construction and Testing): Furnish temporary water service.
	1. Obtain water by connecting to the Cemetery irrigation distribution system. Backflow preventer may not be required at connections to the irrigation system. Water is available at no cost to the Contractor.
	2. If potable water is required and convenient connection is available the contractor may connect to the Cemetery potable water distribution system.  The contractor shall install reduced pressure backflow preventer at each connection at own expense.
	3. Maintain connections, pipe, fittings and fixtures and conserve water-use so none is wasted. Failure to stop leakage or other wastes will be cause for revocation (at RE/COR's discretion) of use of water from the Cemetery's system.
	4. Where not available or not convenient to connect to the Cemetery distribution system, the Contractor shall supply water via portable/temporary means at his own expense.

	G. Fuel: Natural and LP gas required for burner cleaning, normal initial burner-burner setup and adjusting, and for performing the specified burner tests will be furnished by the Government. Fuel required for prolonged burner setup, adjustments, or mo...
	SPEC WRITER NOTES:
	1. Modify and or delete 1.21 and 1.22 as needed to make appropriate for this project, following discussion with the PM. Check with the Team Mechanical and Electrical Engineers for recommendations for the PM.
	2. Renumber as necessary following edits.


	1.22 NEW TELEPHONE EQUIPMENT
	A. The contractor shall coordinate with the work of installation of telephone equipment by others. This work shall be completed before the building is turned over to the Cemetery for use.

	1.23 TESTS
	A. Pre-test mechanical and electrical equipment and systems and make corrections required for proper operation of such systems before requesting final tests. Final test will not be conducted unless pre-tested.
	B. Conduct final tests required in various sections of specifications in presence of an authorized representative of the RE/COTR. Contractor shall furnish all labor, materials, equipment, instruments, and forms, to conduct and record such tests.
	C. Mechanical and electrical systems shall be balanced, controlled and coordinated. A system is defined as the entire complex which must be coordinated to work together during normal operation to produce results for which the system is designed. For e...
	D. All related components as defined above shall be functioning when any system component is tested. Tests shall be completed within a reasonably short period of time during which operating and environmental conditions remain reasonably constant.
	E. Individual test result of any component, where required, will only be accepted when submitted with the test results of related components and of the entire system.
	SPEC WRITERS NOTES:
	1. Modify and/or delete 1.23 INSTRUCTIONS based upon the project specific factors, and discussion with the Project Manager (PM).
	2. Coordinate with the individual specifications sections wherein there may be requirements for O&M Manual, and training for the equipment and/or systems provided as part of the project.
	3. Eliminate conflicting information and specify which takes precedence, in case any remains.
	4. Renumber as required.


	1.24 INSTRUCTIONS
	A. The Contractor shall furnish Maintenance and Operating manuals and verbal instructions when required by the various sections of the specifications and as hereinafter specified.
	B. Manuals: Maintenance and operating manuals (four copies each) for each separate piece of equipment shall be delivered to the RE/COR coincidental with the delivery of the equipment to the job site. Manuals shall be complete, detailed guides for the ...
	C. Instructions: The Contractor shall provide qualified, factory-trained manufacturers' representatives to give detailed instructions to assigned Department of Veterans Affairs personnel in the operation and complete maintenance for each piece of equi...
	SPEC WRITER NOTES:
	1. In following article, use sub-paragraph C for a new Cemetery, and sub-paragraph C' for an existing Cemetery. Delete inappropriate sub-paragraphs.


	1.25 GOVERNMENT-FURNISHED PROPERTY
	A. The Government shall deliver to the Contractor, the Government-furnished property shown on drawings.
	B. Materials furnished by the Government to be installed by the Contractor will be furnished to the Contractor at the Cemetery.
	//C. The Contractor shall be prepared to receive this equipment from the Government and store or place such equipment not less than 90 days before Completion Date of project. //
	//C'. Storage space for materials will be provided by the Contractor and the Contractor shall be prepared to unload and store such equipment therein upon its receipt at the Cemetery //.
	D. Notify RE/COR in writing, 60 days in advance, of date on which Contractor will be prepared to receive materials furnished by Government. Arrangements will then be made by the Government for delivery of materials.
	1. Immediately upon delivery of materials, the Contractor shall arrange for a joint inspection thereof with a representative of the Government. At such time the Contractor shall acknowledge receipt of materials described, make notations, and immediate...
	2. The Contractor thereafter is responsible for such material until such time as acceptance of contract work is made by the Government.

	E. Equipment furnished by the Government will be delivered in a partially assembled (knock down) condition in accordance with existing standard commercial practices, complete with all fittings, fastenings, and appliances necessary for connections to r...
	F. Completely assemble and install the Government furnished equipment in place ready for proper operation in accordance with specifications and drawings.
	G. Furnish supervision of installation of equipment at construction site by qualified factory trained technicians regularly employed by the equipment manufacturer.
	SPEC WRITER NOTES:
	1. Check with Equipment Specification Writer concerning what equipment is scheduled to be relocated before using or omitting this article.
	2. Modify and/or delete 1.25 based upon the project specific factors, and discussion with the Project Manager (PM).
	3. Renumber as required.


	1.26 RELOCATED // EQUIPMENT // ITEMS //
	A. Contractor shall disconnect, dismantle as necessary, remove and reinstall in new location, all existing equipment // and items // indicated by symbol "R" or otherwise shown to be relocated by the Contractor.
	B. Perform relocation of such equipment or items at such times and in such a manner as directed by the RE/COR.
	C. Suitably cap existing service lines, such as water, drain, gas, air, and/or electrical, whenever such lines are disconnected from equipment to be relocated. Remove abandoned lines in finished areas and cap as specified herein before under paragraph...
	D. Provide all mechanical and electrical service connections, fittings, fastenings and any other materials necessary for assembly and installation of relocated equipment; and leave such equipment in proper operating condition.
	E. All service lines such as noted above for relocated equipment shall be in place at point of relocation ready for use before any existing equipment is disconnected. Make relocated existing equipment ready for operation or use immediately after reins...
	SPEC WRITER NOTES:
	1. Use construction sign when construction cost estimate is and over $2,000,000.
	2. The sample drawing of an approved Construction Sign, with locations for required text should be provided to the Contractor.  Spec writer should obtain a pdf image or drawing from the PM, and it should be either included in this spec section, or on ...
	3. Refer to Paragraph E for procedures for providing a sample Safety Sign.


	1.27 CONSTRUCTION SIGN
	A. Provide a Construction Sign were directed by the RE/COR. All wood members shall be of framing lumber. Cover sign frame with 0.7 mm (24 gage) galvanized sheet steel nailed securely around edges and on all bearings.  Sign face shall be 4 feet x 5 fee...
	B. Paint all surfaces of sign and posts two coats of white semi-gloss paint. Border and letters shall be of black gloss paint, except project title which shall be blue gloss paint.
	C. Maintain sign and remove it when directed by the RE/COR.
	D. Detail Drawing of construction sign showing required legend and other characteristics of sign is a part of this specification.
	//E. The image for the Construction Sign should be inserted at this location, or a reference to the sign being included in the drawings should be placed here.  Coordinate through the PM.//
	SPEC WRITER NOTES:
	1. Specify safety sign for all projects when construction cost estimate is over $2,000,000, except where the work is such that a sign cannot be observed by the Contractor's personnel sometime during the working day.
	2. Refer to Paragraph F for procedures for providing a sample Safety Sign.


	1.28 SAFETY SIGN
	A. Provide a Safety Sign were directed by RE/COR.  Signboard shall be three feet x four feet, 19 mm (3/4-inch) thick exterior grade plywood.  Provide two 100 mm by 100 mm (four by four inch) posts extending full height of sign and 900 mm (three feet) ...
	B. Paint all surfaces of Safety Sign and posts with one prime coat and two coats of white gloss paint. Letters and design shall be painted with gloss paint of colors noted.
	C. Maintain sign and remove it when directed by RE/COR.
	D. Detail Drawing of safety sign showing required legend and other characteristics of sign is included in this specification.
	E. Post the number of accident-free days on a daily basis.
	//F. The image for the Construction Safety sign should be inserted at this location, or a reference to the sign being included in the drawings should be placed here.  Coordinate through the PM.//
	SPEC WRITER NOTES:
	1. Photographs are not required for Station Level projects. Insert total number of photos in second line below. Number of photographs required shall be within limits included in following table:


	1.29 CONSTRUCTION DIGITAL IMAGES
	A. During construction period through completion, furnish Department of Veterans Affairs weekly color digital photographs of construction progress (8 to 10 images per week.) Photographs of the reinforcing steel shall be taken after all reinforcing ste...
	B. Photographs are to be taken with a high-resolution digital camera, minimum 6 megapixels, with good wide-angle capability.  The images shall be recorded in JPEG format with a minimum of 24-bit color and no reduction in actual picture size.
	1. Compressed size of the file shall be no less than 80% or the original with no loss of information.
	2. File names shall contain the Project number, the date the image was taken, and a unique sequential identifier, for example:  101CM3202_10-01-2013_0001.  Use underscore, not spaces in digital file names.
	C. The digital photo files shall become property of Government and will be both e-mailed and submitted on CD-ROM.
	1. The images shall be forwarded electronically to the COR/Project Manager via email to NAME@va.gov within 2 days of when the photo was taken.  Identify the content of each picture by a caption incorporated in the photo.
	2. The digital photo files shall also be submitted on CD-ROM to the COR/Project Manager at the conclusion of the project.  The CD-ROM shall also contain an index of all the images contained therein in either a TXT or Microsoft Word format.

	1.30 FINAL ELEVATION PHOTOGRAPHS
	A. Final photographs shall be taken by a commercial/professional photographer.  They shall be taken upon completion, including landscaping.  They shall be taken on a clear sunny day at as large a scale as possible to obtain sufficient detail to show d...
	B. Photographs shall be artistically composed showing full front elevations of new columbarium court(s), memorial wall, ossuary, bridge, site features and surrounding landscapes.  A minimum of thirty-six (36) images shall be taken as per these specifi...
	C. Minimum digital photo file size for final photos is 20 mb un-interpolated, preferably 52 mb.  Submit proofs, via e-mail or web photo gallery, from which the COR/Project Manager will select the final images for printing.
	D. Pictures selected by the COR/Project Manager for printing shall be printed on regular weight paper, matte finish archival grade photographic paper and produced by a RA4 process from the digital image with a minimum 300 PPI.  Photographs shall have ...
	E. Submit two (2) 400 mm x 500 mm (16 x 20) framed prints and three (3) 8 x 10 prints of the final selected photos.  Deliver to the COR/Project Manager, in boxes suitable for shipping,
	F. Submit a CD-ROM to the COR/Project Manager containing all (minimum 36) final digital photo files.
	G. Each of the selected 16 x 20 prints shall be placed in a frame with a minimum 2 inches, maximum 3 inches of appropriate matting as a border. Provide a selection of 3 different mats and 3 different frames from which the COR will select one mat and o...
	H. Place a typewritten self-adhesive identity label on the back of each final print without damage to photograph.  PHOTO NUMBER shall be included in both the digital file name on the CD and on the photo print label.
	I. The following information shall be on the identity-label for photographs:


	1.31 HISTORIC PRESERVATION
	A. Where the Contractor or any of the Contractor's employees, prior to, or during the construction work, are advised of or discover any possible archeological, historical and/or cultural resources, the Contractor shall immediately notify the RE/COR ve...
	1.32 PROJECT HEALTH AND SAFETY PLAN
	A. Prior to commencing any construction, the Contractor shall submit a site-specific Project Health and Safety Plan (PHSP). At a minimum, the PHSP shall cover the following topics:
	1. Organizational structure (including Responsible Persons)
	2. Site Characterization and Job Hazard Identification
	3. Site Control and Security
	4. Training
	5. PPE
	6. Heat Stress
	7. Spill Containment
	8. Decontamination
	9. Emergency Response
	10. Trench Safety




