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**************************************************************************
NOTE:  Delete, revise, or add to the text in this 
section to cover project requirements.  Notes are 
for designer information and will not appear in the 
final project specification.

This broadscope section covers inspections, test 
reports, and contractor obligations for establishing 
effective quality assurance procedures.  This 
section must be coordinated with the project 
requirements and the technical sections.

Recommended changes to a UFGS should be submitted as 
a Criteria Change Request (CCR).

Use of electronic communication is encouraged.
**************************************************************************

PART 1   GENERAL

1.1   SUMMARY

The requirements of this Section apply to, and are a component part of, 
each section of the specifications.

1.2   REFERENCES

Not Used

1.3   SUBMITTALS

**************************************************************************
NOTE:  Review Submittal Description (SD) definitions 
in Section 01330 SUBMITTAL PROCEDURES and edit the 
following list to reflect only the submittals 
required for the project.  Submittals should be kept 
to the minimum required for adequate quality control.

A “G” following a submittal item indicates that the 
submittal requires Government approval.  Some 
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submittals are already marked with a “G”.  Only 
delete an existing “G” if the submittal item is not 
complex and can be reviewed through the Contractor’s 
Quality Control system.  Only add a “G” if the 
submittal is sufficiently important or complex in 
context of the project.

For submittals requiring Government approval on Army 
projects, a code of up to three characters within 
the submittal tags may be used following the "G" 
designation to indicate the approving authority.  
Codes for Army projects using the Resident 
Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy,  
Air Force, and NASA projects.

Choose the first bracketed item for Navy, Air Force 
and NASA projects, or choose the second bracketed 
item for Army projects.

**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are [for Contractor Quality Control 
approval.][for information only.  When used, a designation following the 
"G" designation identifies the office that will review the submittal for 
the Government.]  Submit the following in accordance with Section 01330 
SUBMITTAL PROCEDURES:

SD-06 Test Reports

Contractor shall submit the following items in accordance with 
paragraph entitled, "Records," of this section.

Quality Control Data
Quality Control Coordinating Actions
Quality Control Training
Inspection Records
Letters of Authority or Delegation
Field Tests
Factory Tests

SD-07 Certificates

Contractor shall submit a detailed written statement describing 
procedures that will be implemented to achieve quality on the 
project according to the paragraph entitled, "Quality Assurance 
(QA) Plan," of this section.

Contractor shall submit the following in accordance with paragraph 
entitled, "Qualifications," of this section.

Contractor's Quality Representative Qualifications
Special Certifications
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1.3.1   Quality Assurance (QA) Plan

QA plan shall address the following:

Description of the authority, responsibilities and coordinating 
procedures, of on-site/off-site quality assurance personnel, including 
those QA personnel not under direct control of the Contractor.

QA plan shall list personnel designated by the Contractor to accomplish 
the work required by the contract.

QA plan shall also contain an appendix with a copy of each form, report 
format, or similar record to be used in the QA program.

Contractor's organization that handles construction contract activities.

Contractor's operational plan for accomplishing and reviewing work 
controls, fabrication controls, certifications, and documentation of 
quality control operations, inspections, and test records, including 
those for subcontractors.

These provisions shall include the methods to be used during the 
procurement cycle (order to delivery) for those materials or equipment 
that require source inspections, shop fabrications, or similar 
operations located separately from the work site.

Description of on-site personnel training.

Certification(s) of personnel, procedures, processes, and equipment.

Nondestructive testing requirements.

Identification of independent certifying and testing laboratories.

1.3.2   Records

Records shall include all quality control data; factory tests or 

manufacturer's certifications, quality control coordinating actions; 
records of quality control training/certifications as well as routine 
hydrostatic, electrical continuity, grounding, welding, line cleaning, 
field tests and similar tests.  Quality records shall be available for 
examination by the Contracting Officer.

Legible copies of the test and inspection records shall be furnished to the 
Contracting Officer.  Records shall cover work placement traceable to the 
contract schedule, specifications and drawings, and shall be verified by 
the Contractor.

Contractor shall submit for approval, the narrative description of an 
inspection system which provides for compliance with the quality 
requirements and technical criteria of the contract within [7] [_____] 
calendar days after notice to proceed.

Contractor shall submit a monthly performance report that summarizes the 
quality operations.  This report shall identify inspections made, tests 
performed, nonconformances, corrective actions taken, status of 
plans/procedures being developed, and status of open items/problems in work.
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Contractor shall submit Letters of Authority or Delegation outlining the 
authority and responsibilities of quality control personnel along with a 
copy of the letter of delegation to the Contracting Officer that defines 
delegated duties and responsibilities.

[In-process inspection records and control away from the job site may be 
used as evidence of quality of materials/work and may reduce further 
inspection or testing after delivery to the job site.]

1.4   QUALITY ASSURANCE

1.4.1   Qualifications

[Contractor's Quality Representative Qualifications shall be submitted to 
the Contracting Officer for approval.  Quality Representative may be 
assigned to more than one contract provided that the assigned contracts are 
located at the same site.]

When approval or certification of special processes, operating personnel, 
and special equipment or procedures is required by the specifications, the 
Contractor shall obtain necessary approvals or special certifications prior 
to starting the work.

1.4.2   Quality Control Requirements

Contractor shall provide a quality control program encompassing:  selection 
of construction materials and sources; suppliers; subcontractors; on-site 
and off-site fabrication of Contractor-furnished assemblies; on-site and 
off-site assembly; erection; work procedures; workmanship; inspection; and 
testing.

Contractor's program shall provide document systems ensuring that quality 
provisions of contract schedule, specifications, and drawings have been 
performed.

1.4.2.1   Management and Organization

Contractor shall designate an individual within the on-site organization 
whose sole responsibility shall be the day-to-day on-site management and 
direction of the Quality Program.

The Quality Program Manager shall report to the Contractor's management and 
shall have the necessary authority to discharge contractual 
responsibilities.

1.4.2.2   Identification and Data Retrieval

Contractor shall have an identification and data retrieval system.

Records, drawings, submittals, and equipment shall be identified by 
referencing the Contract Number; Contract Specification Number; Contract 
Drawing Number; Submittal Document Number; Contract Change Number; and the 
Contractor's Drawing Number System.

1.4.2.3   Procurement

Contractor shall be responsible for controlling procurement sources and 
those of his subcontractors to ensure that each purchase meets quality 
requirements.
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1.4.2.4   Receiving Inspection System

Contractor shall maintain a site receiving inspection system that ensures 
procured materials and equipment are inspected and tested.

Receiving inspection records shall accompany each procurement delivery to 
the construction site.  Records of site receiving inspections shall be 
maintained by the Contractor.

Records shall show defects, discrepancies, dispositions, and waivers, 
including evidence of Government source inspection.

1.4.2.5   Nonconforming Articles and Material Control

The Contractor shall control nonconformances discovered by the Contractor, 
subcontractors, suppliers or Government quality representatives to prevent 
their use and to correct deficient operations.

a.  Contractor shall prepare a "nonconformance" report for each 
instance comprising:

(1)  A unique and traceable number.

(2)  Identification of the nonconforming article or material.

(3)  A description of the nonconformance and the applicable 
requirement.

(4)  Cause or reason for the nonconformance.

(5)  Remedial actions taken or recommended.

(6)  Disposition of the nonconforming article or material.

b.  The Contractor shall identify and mark each nonconforming article 
for removal from the work area.

c.  The Contractor shall monitor and correct deficient operations.

1.4.2.6   Fabrication, Process, and Work Control

Contractor's procedures and controls shall ensure compliance with 
requirements in contract specifications and drawings.

Contractor shall establish in-process inspections, to ensure compliance 
with quality requirements.

[Special processes may include, but are not limited to, plating, anodizing, 
nondestructive testing, welding, and soldering.]

1.4.2.7   Quality Control Records

Quality control records shall be maintained at a central on-site location.
         
Maintenance of quality control records shall not relieve the Contractor 
from submitting samples, test data, detail drawings, material certificates, 
or other information required by each section in the specification.
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Contractor shall ensure each record is identified and traceable to specific 
requirements in the specifications and drawings.

1.4.2.8   Drawings and Change Control

Drawing-control system shall be maintained to provide revised drawings and 
ensure continuous removal of obsolete drawings from work areas.  Changes 
involving interface with other work areas, or affecting materials 
controlled by others shall be controlled by the Contractor.  This system 
shall be integrated with the document requirements of the contract.

Drawing changes shall be clearly annotated.  Implemented changes shall be 
clearly identified and associated drawings shall be revised accordingly.  
Drawings that have been approved, or approved as noted, by the Contracting 
Officer shall be used for fabrication and inspection.

1.4.3   Quality Inspections

1.4.3.1   Government Inspections

Work performed under this contract will be subject to inspection by the 
Contracting Officer.  Changes to the specifications or drawings will not be 
allowed without written authorization of the Contracting Officer.

When the Contracting Officer determines that inspected work needs to be 
corrected, the Contracting Officer will be allowed [24] [_____] [hours] 
[_____] to complete reinspection of the corrected work.

Contracting Officer shall also be notified in writing before backfilling or 
encasing any [underground] utility so that work may be inspected.  Failure 
to notify the Contracting Officer before backfill or encasement occurs 
shall require the work be uncovered at no additional cost to the Government.

Contractor's program is subject to continuous evaluation, review, and 
verification by the Contracting Officer.  Contractor will be notified in 
writing of any noncompliance and will be given [_____] calendar days to 
correct identified deficiencies.

1.4.3.2   Contractor's Quality Inspections

Contractor shall implement an inspection system.  Documentation shall 
indicate quality control through records of inspections, tests, and 
procedures.

Contractor's quality assurance system shall include the following:

a.  Single Contractor's representative responsible for on-site 
communication and operation of the inspection program.

b.  Purchasing control system documenting project procurement to 
drawings, specifications, and approved submittals.

c.  Receiving inspection system documenting inspections for each 
procurement.

d.  Documentation for handling and disposing of nonconforming 
components and materials.

e.  Inspection records for each specific section of the specification 

SECTION 01450S  Page 8



and drawings.

f.  Identification of test(s) to be performed, test procedures, 
records, and independent organizations used.

g.  Documenting and maintaining certification or re-certification of 
procedures.

h.  Management of government-furnished equipment, components, and 
materials.

i.  Calibration of gages, tools, measuring instruments, and 
independent laboratories used.

Contractor shall establish a system of scheduled or random audits to ensure 
task completion.

1.4.4   Field Services

1.4.4.1   Responsibility for Inspection and Testing

Contractor shall be responsible for all inspections and tests, and the 
accompanying documentation for each inspection and test.  Contractor may 
utilize independent inspection and testing laboratories or services as 
approved by the Contracting Officer.

Contractor shall also be responsible for tests of construction materials 
utilizing the services of an approved independent testing laboratory.

1.4.4.2   Inspection and Test Records

Contractor shall provide on-site records of each inspection and test 
performed throughout the life of the contract.  Records shall include, but 
not be limited to, factual evidence that the required inspections or tests 
have been performed, including type and number of inspections or tests 
involved, identification of operators and inspectors, result of inspections 
or tests, nature of defects, causes for rejection, proposed remedial 
action, and corrective actions taken.

Inspection records, test procedures, test results, and associated forms be 
verified by and provided to the Contracting Officer.  Final test data shall 
have a cover letter/sheet clearly marked with the system name, date, and 
the words "Final Test Data - [Forward to the Systems Engineer/Condition 
Monitoring Office/Predictive Testing Group for inclusion in the Maintenance 
Database."]

1.5   HANDLING AND STORAGE

Contractor shall provide controls, procedures and documentation with each 
shipment, that meet requirements of each section of the specifications.

The Contractor shall include documentation with each shipment.  The data 
shall consist of documentation required by the contract along with 
specifications required to identify, store, preserve, operate, and maintain 
the items shipped.

1.6   SEQUENCING AND SCHEDULING

Contractor shall notify the Government at least [_____] hours prior to 
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scheduled inspections and tests.

Contractor shall provide [24] [_____] hour notice to the Government of the 
date when the contract work will begin at the site.

When Contractor suspends work for [_____] calendar days or longer prior to 
completion, the Contracting Officer shall be notified.   Work shall not 
resume without notification of the Contracting Officer.

Contracting Officer shall be notified at least [_____] hours in advance of 
backfilling or encasing any underground utility.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

         -- End of Section --
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