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NOTE: Delete, revise, or add to the text in this
section to cover project requirements. Notes are
for designer information and will not appear in the
final project specification.

This broadscope section covers inspections, test
reports, and contractor obligations for establishing
effective quality assurance procedures. This
section must be coordinated with the project
requirements and the technical sections.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).

Use of electronic communication is encouraged.
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PART 1 GENERAL
1.1 SUMMARY

The requirements of this Section apply to, and are a component part of,
each section of the specifications.

1.2 REFERENCES
Not Used

1.3 SUBMITTALS
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NOTE: Review Submittal Description (SD) definitions
in Section 01330 SUBMITTAL PROCEDURES and edit the
following list to reflect only the submittals
required for the project. Submittals should be kept
to the minimum required for adequate quality control.

A “G” following a submittal item indicates that the
submittal requires Government approval. Some
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submittals are already marked with a “G”. Only
delete an existing “G” if the submittal item is not
complex and can be reviewed through the Contractor’s
Quality Control system. Only add a “G” if the
submittal is sufficiently important or complex in
context of the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within
the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy,
Air Force, and NASA projects.

Choose the first bracketed item for Navy, Air Force
and NASA projects, or choose the second bracketed

item for Army projects.
khkkkhkkhkhkkhkhkhhkhkhhkhkhhkhkhkhkhkhkhkkhkhkkhkkkhkhkhkhkhkkhkhkhkhkhkhkhhkhkhkhkhkhkhkhkhkhkkhkkkkkkkkkkkkkkkkkkk

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are [for Contractor Quality Control

approval.] [for information only. When used, a designation following the
"G" designation identifies the office that will review the submittal for
the Government.] Submit the following in accordance with Section 01330

SUBMITTAL PROCEDURES:
SD-06 Test Reports

Contractor shall submit the following items in accordance with
paragraph entitled, "Records," of this section.

Quality Control Data

Quality Control Coordinating Actions
Quality Control Training

Inspection Records

Letters of Authority or Delegation
Field Tests

Factory Tests

SD-07 Certificates
Contractor shall submit a detailed written statement describing
procedures that will be implemented to achieve quality on the
project according to the paragraph entitled, "Quality Assurance

(QA) Plan," of this section.

Contractor shall submit the following in accordance with paragraph
entitled, "Qualifications," of this section.

Contractor's Quality Representative Qualifications
Special Certifications
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1.

1

3.1 Quality Assurance (QA) Plan

QA plan shall address the following:
Description of the authority, responsibilities and coordinating
procedures, of on-site/off-site quality assurance personnel, including

those QA personnel not under direct control of the Contractor.

QA plan shall list personnel designated by the Contractor to accomplish
the work required by the contract.

QA plan shall also contain an appendix with a copy of each form, report
format, or similar record to be used in the QA program.

Contractor's organization that handles construction contract activities.
Contractor's operational plan for accomplishing and reviewing work
controls, fabrication controls, certifications, and documentation of
quality control operationg, inspections, and test records, including
those for subcontractors.

These provisions shall include the methods to be used during the
procurement cycle (order to delivery) for those materials or equipment
that require source inspections, shop fabrications, or similar
operations located separately from the work site.

Description of on-site personnel training.

Certification(s) of personnel, procedures, processes, and equipment.

Nondestructive testing requirements.

Identification of independent certifying and testing laboratories.

.3.2 Records

Records shall include all quality control data; factory tests or

manufacturer's certifications, quality control coordinating actions;
records of quality control training/certifications as well as routine
hydrostatic, electrical continuity, grounding, welding, line cleaning,
field tests and similar tests. Quality records shall be available for
examination by the Contracting Officer.

Legible copies of the test and inspection records shall be furnished to the
Contracting Officer. Records shall cover work placement traceable to the
contract schedule, specifications and drawings, and shall be verified by
the Contractor.

Contractor shall submit for approval, the narrative description of an
inspection system which provides for compliance with the quality
requirements and technical criteria of the contract within [7] [ ]
calendar days after notice to proceed.

Contractor shall submit a monthly performance report that summarizes the
quality operations. This report shall identify inspections made, tests
performed, nonconformances, corrective actions taken, status of
plans/procedures being developed, and status of open items/problems in work.
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Contractor shall submit Letters of Authority or Delegation outlining the
authority and responsibilities of quality control personnel along with a
copy of the letter of delegation to the Contracting Officer that defines
delegated duties and responsibilities.

[In-process inspection records and control away from the job site may be
used as evidence of quality of materials/work and may reduce further
inspection or testing after delivery to the job site.]

.4 QUALITY ASSURANCE
.4.1 Qualifications

[Contractor's Quality Representative Qualifications shall be submitted to
the Contracting Officer for approval. Quality Representative may be
assigned to more than one contract provided that the assigned contracts are
located at the same site.]

When approval or certification of special processes, operating personnel,
and special equipment or procedures is required by the specifications, the
Contractor shall obtain necessary approvals or special certifications prior
to starting the work.

4.2 Quality Control Requirements

Contractor shall provide a quality control program encompassing: selection
of construction materials and sources; suppliers; subcontractors; on-site
and off-site fabrication of Contractor-furnished assemblies; on-site and
off-site assembly; erection; work procedures; workmanship; inspection; and
testing.

Contractor's program shall provide document systems ensuring that quality
provisions of contract schedule, specifications, and drawings have been
performed.

.4.2.1 Management and Organization

Contractor shall designate an individual within the on-site organization
whose sole responsibility shall be the day-to-day on-site management and
direction of the Quality Program.

The Quality Program Manager shall report to the Contractor's management and
shall have the necessary authority to discharge contractual
responsibilities.

.4.2.2 Identification and Data Retrieval

Contractor shall have an identification and data retrieval system.
Records, drawings, submittals, and equipment shall be identified by
referencing the Contract Number; Contract Specification Number; Contract
Drawing Number; Submittal Document Number; Contract Change Number; and the
Contractor's Drawing Number System.

.4.2.3 Procurement

Contractor shall be responsible for controlling procurement sources and

those of his subcontractors to ensure that each purchase meets quality
requirements.
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1.4.2.4 Receiving Inspection System

Contractor shall maintain a site receiving inspection system that ensures
procured materials and equipment are inspected and tested.

Receiving inspection records shall accompany each procurement delivery to
the construction site. Records of site receiving inspections shall be
maintained by the Contractor.

Records shall show defects, discrepancies, dispositions, and waivers,
including evidence of Government source inspection.

1.4.2.5 Nonconforming Articles and Material Control
The Contractor shall control nonconformances discovered by the Contractor,
subcontractors, suppliers or Government quality representatives to prevent

their use and to correct deficient operations.

a. Contractor shall prepare a "nonconformance" report for each
instance comprising:

(1) A unigque and traceable number.
(2) Identification of the nonconforming article or material.

(3) A description of the nonconformance and the applicable
requirement.

(4) Cause or reason for the nonconformance.
(5) Remedial actions taken or recommended.
(6) Disposition of the nonconforming article or material.

b. The Contractor shall identify and mark each nonconforming article
for removal from the work area.

c. The Contractor shall monitor and correct deficient operations.
1.4.2.6 Fabrication, Process, and Work Control

Contractor's procedures and controls shall ensure compliance with
requirements in contract specifications and drawings.

Contractor shall establish in-process inspections, to ensure compliance
with quality requirements.

[Special processes may include, but are not limited to, plating, anodizing,
nondestructive testing, welding, and soldering.]

1.4.2.7 Quality Control Records
Quality control records shall be maintained at a central on-site location.
Maintenance of quality control records shall not relieve the Contractor

from submitting samples, test data, detail drawings, material certificates,
or other information required by each section in the specification.
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Contractor shall ensure each record is identified and traceable to specific
requirements in the specifications and drawings.

.4.2.8 Drawings and Change Control

Drawing-control system shall be maintained to provide revised drawings and
ensure continuous removal of obsolete drawings from work areas. Changes
involving interface with other work areas, or affecting materials
controlled by others shall be controlled by the Contractor. This system
shall be integrated with the document requirements of the contract.

Drawing changes shall be clearly annotated. Implemented changes shall be
clearly identified and associated drawings shall be revised accordingly.
Drawings that have been approved, or approved as noted, by the Contracting
Officer shall be used for fabrication and inspection.

.4.3 Quality Inspections
.4.3.1 Government Inspections

Work performed under this contract will be subject to inspection by the
Contracting Officer. Changes to the specifications or drawings will not be
allowed without written authorization of the Contracting Officer.

When the Contracting Officer determines that inspected work needs to be
corrected, the Contracting Officer will be allowed [24] [ 1 [hours]
[ ] to complete reinspection of the corrected work.

Contracting Officer shall also be notified in writing before backfilling or
encasing any [underground] utility so that work may be inspected. Failure
to notify the Contracting Officer before backfill or encasement occurs

shall require the work be uncovered at no additional cost to the Government.

Contractor's program is subject to continuous evaluation, review, and
verification by the Contracting Officer. Contractor will be notified in
writing of any noncompliance and will be given [ ] calendar days to
correct identified deficiencies.

.4.3.2 Contractor's Quality Inspections

Contractor shall implement an inspection system. Documentation shall
indicate quality control through records of inspections, tests, and
procedures.

Contractor's quality assurance system shall include the following:

a. Single Contractor's representative responsible for on-site
communication and operation of the inspection program.

b. Purchasing control system documenting project procurement to
drawings, specifications, and approved submittals.

c. Receiving inspection system documenting inspections for each
procurement.

d. Documentation for handling and disposing of nonconforming
components and materials.

e. Inspection records for each specific section of the specification
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and drawings.

f. Identification of test(s) to be performed, test procedures,
records, and independent organizations used.

g. Documenting and maintaining certification or re-certification of
procedures.

h. Management of government-furnished equipment, components, and
materials.

i. Calibration of gages, tools, measuring instruments, and
independent laboratories used.

Contractor shall establish a system of scheduled or random audits to ensure
task completion.

.4.4 Field Services
.4.4.1 Responsibility for Inspection and Testing

Contractor shall be responsible for all inspections and tests, and the
accompanying documentation for each inspection and test. Contractor may
utilize independent inspection and testing laboratories or services as
approved by the Contracting Officer.

Contractor shall also be responsible for tests of construction materials
utilizing the services of an approved independent testing laboratory.

.4.4.2 Inspection and Test Records

Contractor shall provide on-site records of each inspection and test
performed throughout the life of the contract. Records shall include, but
not be limited to, factual evidence that the required inspections or tests
have been performed, including type and number of inspections or tests
involved, identification of operators and inspectors, result of inspections
or tests, nature of defectsg, causes for rejection, proposed remedial
action, and corrective actions taken.

Inspection records, test procedures, test results, and associated forms be
verified by and provided to the Contracting Officer. Final test data shall
have a cover letter/sheet clearly marked with the system name, date, and
the words "Final Test Data - [Forward to the Systems Engineer/Condition
Monitoring Office/Predictive Testing Group for inclusion in the Maintenance
Database."]

.5 HANDLING AND STORAGE

Contractor shall provide controls, procedures and documentation with each
shipment, that meet requirements of each section of the specifications.

The Contractor shall include documentation with each shipment. The data
shall consist of documentation required by the contract along with
specifications required to identify, store, preserve, operate, and maintain
the items shipped.

.6 SEQUENCING AND SCHEDULING

Contractor shall notify the Government at least [ ] hours prior to
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scheduled inspections and tests.

Contractor shall provide [24] [ ] hour notice to the Government of the
date when the contract work will begin at the site.

When Contractor suspends work for [ ] calendar days or longer prior to
completion, the Contracting Officer shall be notified. Work shall not

resume without notification of the Contracting Officer.

Contracting Officer shall be notified at least [ ] hours in advance of
backfilling or encasing any underground utility.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

-- End of Section --
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