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**************************************************************************
NOTE:  Delete, revise, or add to the text in this 
section to cover project requirements.  Notes are 
for designer information and will not appear in the 
final project specification.

This broadscope section covers preconstruction and 
progress meetings.

Comments and suggestions on this guide specification 
are welcome and should be directed to the technical 
proponent of the specification.  A listing of 
technical proponents, including their organization 
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as 
a Criteria Change Request (CCR).

Use of electronic communication is encouraged.

Brackets are used in the text to indicate designer 
choices or locations where text must be supplied by 
the designer.

**************************************************************************

PART 1   GENERAL

1.1   SUMMARY

The requirements of this Section apply to, and are a component part of, 
each section of the specifications.

1.2   REFERENCES

Not Used

1.3   SUBMITTALS

**************************************************************************
NOTE:  Review Submittal Description (SD) definitions 
in Section 01 33 00 SUBMITTAL PROCEDURES and edit 
the following list to reflect only the submittals 
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required for the project.  Submittals should be kept 
to the minimum required for adequate quality control.

A “G” following a submittal item indicates that the 
submittal requires Government approval.  Some 
submittals are already marked with a “G”.  Only 
delete an existing “G” if the submittal item is not 
complex and can be reviewed through the Contractor’s 
Quality Control system.  Only add a “G” if the 
submittal is sufficiently important or complex in 
context of the project.

For submittals requiring Government approval on Army 
projects, a code of up to three characters within 
the submittal tags may be used following the "G" 
designation to indicate the approving authority.  
Codes for Army projects using the Resident 
Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy,  
Air Force, and NASA projects.

Choose the first bracketed item for Navy, Air Force 
and NASA projects, or choose the second bracketed 
item for Army projects.

**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are [for Contractor Quality Control 
approval.][for information only.  When used, a designation following the 
"G" designation identifies the office that will review the submittal for 
the Government.]  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

A Project Submittal Schedule shall be submitted in accordance with 
paragraph entitled, "Project Meetings," of this section.

The Contractor shall submit a Monthly Progress Report at the first 
meeting of each month.

1.4   PRECONSTRUCTION CONFERENCE

The Contractor shall attend a preconstruction conference scheduled by the 
Contracting Officer.  Work shall not commence prior to the conference. 
[Subcontractor representatives shall attend.]

The Contractor shall address project orientation, personnel contact, safety 
issues, permits, deficiencies, and the location of the Contractor's office.

1.5   PROJECT MEETINGS

The Contractor shall attend [weekly] [monthly] project meetings scheduled 
by the Government.  [The Contractor's Superintendent shall attend scheduled 
project meetings.] [Subcontractor representatives shall attend.]
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A Monthly Progress Report shall be submitted with the progress schedule, 
and shall address potential factors of delay, deficiencies, material 
delivery schedules, submittals, and safety issues.

A Project Submittal Schedule shall be submitted showing full coordination 
with the project schedule.  All products and tests under each submittal 
number shall be prioritized and linked to the progress schedule.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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