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NOTE: This gui de specification covers the

requi renents for general procedures regarding
submttals, data normally submitted for reviewto
establish conformance with the design concept and
contract docunents, called for in other sections of
t he specifications.

Edit this guide specification for project specific
requi renents by addi ng, deleting, or revising text.
For bracketed itens, choose applicable itens(s) or
insert appropriate information

Renmove information and requirenents not required in
respective project, whether or not brackets are
present.

Comment s and suggestions on this guide specification
are wel come and shoul d be directed to the technical
proponent of the specification. A listing of
techni cal proponents, including their organization
designation and tel ephone nunber, is on the Internet.

Recommended changes to a UFGS should be subnmitted as
a Criteria Change Request (CCR)

Thi s gui de specification includes tailoring options
for ARMY, NAVY, NASA and for NAVFAC conponent
requirenents. Arny tailoring options also include
DESI GN- BUI LD (DB) and CONSTRUCTI ON, and at |east one
of these options nust be deselected. Do not use
this section for Navy DB projects. Use the DB specs
in the NAVFAC DB Master posted within the Wole
Bui | ding Design Cuide. Selection or deselection of

atailoring option will include or exclude that
option in the section, but editing the resulting
section to fit the project is still required.

EE R R R S I R I R R I R S R I R R R S R I R I R R R R R S R R R O

PART 1 GENERAL
The Contracting O ficer nmay request subnmittals in addition to those

speci fi ed when deened necessary to adequately describe the work covered in
the respective sections.
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Units of weights and neasures used on all submittals are to be the same as
those used in the contract draw ngs.

Each submittal is to be conplete and in sufficient detail to allow ready
determi nation of conpliance with contract requirenments.

Contractor's Quality Control (CQC) System Manager and the Designer of

Record, if applicable, to check and approve all itenms prior to submtta
and stanp, sign, and date indicating action taken. Proposed deviations
fromthe contract requirenents are to be clearly identified. |nclude

within submttals itens such as: Contractor's, nanufacturer's, or
fabricator's drawi ngs; descriptive literature including (but not linmted
to) catal og cuts, diagrans, operating charts or curves; test reports; test
cylinders; samples; O&M manual s (including parts list); certifications;
warranties; and other such required submttals.

Submittals requiring Governnent approval are to be schedul ed and nmade prior
to the acquisition of the material or equi prment covered thereby. Pick up
and di spose of sanples not incorporated into the work in accordance wth
manuf acturer's Material Safety Data Sheets (MSDS) and in conpliance with
exi sting | aws and regul ati ons.

.1 DEFI NI TI ONS
11 Submittal Descriptions (SD)

Subm ttals requirenents are specified in the technical sections.
Submittals are identified by Submittal Description (SD) nunbers and titles
as foll ows:

Rk Ik Sk kR IR R R I O O e S S R Rk Rk S R Rk Ok kS I O I b R R Rk

NOTE: The SD nunbers and names, assigned by the
SPECSI NTACT Configuration, Control and Coordinating
Board, relate to the terninology of the technica
sections and should not be changed. Refer to UFC

1-300-02 UNI FI ED FACI LI TI ES GUI DE SPECI FI CATI ONS
(UFGS) FORVAT STANDARD for additional information.

Rk Rk kR IR R R I kO e O O R AR R R R Rk kO I R R I O S R Rk o

SD-01 Preconstruction Subnittals
Submittals which are required prior to i ssuance of notice to proceed
conmenci ng work on site or the start of the next mmjor phase of the
construction on a multi-phase contract. |Includes schedul es, tabular
list of data, or tabular list including |ocation, features, or other
pertinent information regardi ng products, naterials, equipnent, or
conponents to be used in the work, submitted prior to contract notice
to proceed or next nmmjor phase of construction
Certificates of insurance
Sur ety bonds
Li st of proposed subcontractors
Li st of proposed products

Construction Progress Schedul e
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Net wor k Anal ysi s Schedul e ( NAS)

Submittal register

Schedul e of prices

Heal th and safety plan

Work pl an

Quality control (QC) plan

Envi ronnental protection plan
SD- 02 Shop Drawi ngs

Drawi ngs, di agrans and schedul es specifically prepared to illustrate
some portion of the work.

Di agrams and instructions froma manufacturer or fabricator for use in
produci ng the product and as aids to the Contractor for integrating the
product or systeminto the project.

Drawi ngs prepared by or for the Contractor to show how nultiple systens
and interdisciplinary work will be coordi nated.

SD- 03 Product Data
Catalog cuts, illustrations, schedul es, diagrans, perfornmance charts,
i nstructions and brochures illustrating size, physical appearance and
ot her characteristics of materials, systens or equi pnment for some
portion of the work.

Sanpl es of warranty | anguage when the contract requires extended
product warranties.

SD- 04 Sanmpl es

Fabricated or unfabricated physical exanples of materials, equipnment or

wor kmanshi p that illustrate functional and aesthetic characteristics of
a material or product and establish standards by which the work can be
j udged.

Col or sanples fromthe manufacturer's standard line (or custom col or
sanples if specified) to be used in selecting or approving colors for
t he project.

Fi el d sanpl es and nock-ups constructed on the project site establish

standards by which the ensuring work can be judged. |Includes
assenblies or portions of assenblies which are to be incorporated into
the project and those which will be renmpbved at conclusi on of the work.

SD- 05 Design Data

Desi gn cal cul ati ons, m x designs, analyses or other data pertaining to
a part of work.

Design submittals, design substantiation submttals and extensions of

SECTION 01 33 00 Page 5



design subnmittals.
SD- 06 Test Reports

Report signed by authorized official of testing |laboratory that a
material, product or systemidentical to the material, product or
systemto be provided has been tested in accord with specified

requi renents. (Testing must have been within three years of date of
contract award for the project.)

Report which includes findings of a test required to be perforned by
the Contractor on an actual portion of the work or prototype prepared
for the project before shipment to job site

Report which includes finding of a test made at the job site or on
sanple taken fromthe job site, on portion of work during or after
installation.

I nvestigation reports.

Daily | ogs and checkli sts.

Fi nal acceptance test and operational test procedure.
SD-07 Certificates

Statements printed on the manufacturer's |etterhead and signed by
responsi ble officials of manufacturer of product, systemor nateria
attesting that product, systemor naterial neets specification
requi renents. Mist be dated after award of project contract and
clearly nane the project.

Docurent required of Contractor, or of a manufacturer, supplier
installer or subcontractor through Contractor, the purpose of which is
to further quality of orderly progression of a portion of the work by
docunenti ng procedures, acceptability of nethods or personne

qgual i fications.

Confined space entry permts.
Text of posted operating instructions.
SD- 08 Manufacturer's Instructions

Preprinted material describing installation of a product, system or
material, including special notices and Material Safety Data sheets
concerni ng i npedances, hazards and safety precautions.

SD-09 Manufacturer's Field Reports

Docurent ati on of the testing and verification actions taken by

manuf acturer's representative at the job site, in the vicinity of the
job site, or on a sanple taken fromthe job site, on a portion of the
work, during or after installation, to confirmconpliance wth

manuf acturer's standards or instructions. The docunentation nust be
signed by an authorized official of a testing | aboratory or agency and
must state the test results; and indicate whether the nateri al

product, or system has passed or failed the test.
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Factory test reports.

SD-10 Operation and Mai ntenance Data

Data that is furnished by the manufacturer, or the system provider, to
t he equi pnent operating and mai nt enance personnel, including

manuf acturer's hel p and product |ine docunentation necessary to

mai ntain and install equipnent. This data is needed by operating and
mai nt enance personnel for the safe and efficient operation, nmaintenance
and repair of the item

This data is intended to be incorporated in an operations and
mai nt enance manual or control system

SD-11 Cl oseout Submttals

1

2

Docurmentation to record conpliance with technical or admnistrative
requirenents or to establish an adnministrative nechani sm

Speci al requirenents necessary to properly close out a construction
contract. For example, Record Draw ngs and as-built draw ngs. Al so,
submi ttal requirenents necessary to properly close out a major phase of
construction on a multi-phase contract.

Interim"DD Form 1354" with cost breakout for all assets 30 days prior
to facility turnover.

Approving Authority

O fice or designated person authorized to approve subnmittal.

1

3

Vor k

As used in this section, on- and off-site construction required by contract

docunents, including |abor necessary to produce subnittals, construction,
material s, products, equipnent, and systens incorporated or to be
incorporated in such construction.

2

SUBM TTALS

EE R R R S I R R R O I R R R R R S R R I R R R S R R S R R

NOTE: Subnmittals nust be |limted to those necessary
for adequate quality control. The inportance of an
itemin the project should be one of the prinmary
factors in determning if a submittal for the item
shoul d be required.

A“G following a subnmittal itemindicates that the
submittal requires Governnent approval. Sone
submittals are already marked with a “G'. Only
delete an existing “G if the subnittal itemis not
conpl ex and can be reviewed through the Contractor’s
C system Only add a “G if the submittal is
sufficiently inportant or conplex in context of the
proj ect.

For submittals requiring Governnent approval on Arny

projects, a code of up to three characters within
the subnmittal tags nay be used following the "G'
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designation to indicate the approving authority.
Codes for Arny projects using the Resident
Managenent System (RMB) are: "AE" for
Architect-Engineer; "DO for District Ofice

(Engi neering Division or other organization in the
District Ofice); "AO" for Area Ofice; "RO for
Resident O fice; and "PO' for Project Ofice. Codes
following the "G typically are not used for NAVFAC,
Air Force and NASA projects.

Choose the first bracketed itemfor Navy, Air Force
and NASA projects, or choose the second bracketed
itemfor Army projects.

Rk Ik kR IR R R Sk O e S R R AR R Rk Rk O o O Rk S I O O R o A

Government approval is required for submttals with a "G' designati on;
submittals not having a "G' designation are [for Contractor C

approval .][for information only. Wen used, a designation follow ng the
"G' designation identifies the office that will review the submttal for
the CGovernment.] Submit the following in accordance with this section.

SD- 01 Preconstruction Submttals
Submittal Register[; Cl[; G |
.3 SUBM TTAL CLASSI FI CATI ON
Submittals are classified as foll ows:
. 3.1 Desi gner of Record Approved (DA)

Desi gner of Record (DOR) approval is required for extensions of design,
critical materials, any deviations fromthe solicitation, the accepted
proposal , or the conpleted design, equipnent whose conpatibility with the
entire system nust be checked, and other itens as designated by the
Contracting Officer. Wthin the ternms of the Contract C ause entitled
"Specifications and Drawi ngs for Construction," they are considered to be
"shop drawi ngs." Contractor to provide the Governnment with the nunber of
copi es designated hereinafter of all DOR approved submittals. The
Government may review any or all Designer of Record approved submittals for
conformance to the Solicitation, Accepted Proposal and the conpleted
design. The CGovernnent will review all submttals designated as deviating
fromthe Solicitation or Accepted Proposal, as described bel ow. Design
submittals to be in accordance with Section [__ ] DESI GN AFTER AWARD.
Ceneral ly, design submittals should be identified as SD-05 Design Data
submittals.

. 3.2 CGover nment Approved

Covernment approval is required for extensions of design, critical

materi al s, deviations, equipnent whose conpatibility with the entire system
must be checked, and other itens as designated by the Contracting O ficer.
Government approval is required for any deviations fromthe Solicitation or
Accepted Proposal and other itens as designated by the Contracting

Oficer. Wthin the terns of the Contract C ause entitled "Specifications
and Drawi ngs for Construction,” they are considered to be "shop draw ngs."
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3.3 CGover nent Conf ornmance Revi ew of Design (CR)

The Government will review all intermediate and final design submittals for
conformance with the technical requirenents of the solicitation. Section
[ ] DESI GN AFTER AWARD covers the design subnmittal and revi ew process
in detail. Revieww Il be only for conformance with the applicabl e codes,
standards and contract requirenents. Design data includes the design
docunents described in Section [__ ] DESI GN AFTER AWARD. Cenerally,

design submittals should be identified as SD-05 Design Data submittals.

. 3.4 Desi gner of Record Approved/ Gover nnent Confornmance Revi ew ( DA/ CR)

.3.4.1 Devi ations to the Accepted Design

Desi gner of Record approval and the Governnent's concurrence are required
for any proposed deviation fromthe accepted design which still conplies
with the contract before the Contractor is authorized to proceed with
material acquisition or installation. Wthin the terns of the Contract
Clause entitled "Specifications and Drawi ngs for Construction", they are
considered to be "shop drawings." |If necessary to facilitate the project
schedul e, the Contractor and the DOR may di scuss a submittal proposing a
deviation with the Contracting Oficer's Representative prior to officially
submitting it to the Governnent. However, the Governnent reserves the
right to review the submttal before providing an opinion, if deened

necessary. In any case, the Governnent will not formally agree to or
provide a prelimnary opinion on any deviation wthout the DOR s approva
or recomrended approval. The Government reserves the right to non-concur

with any deviation fromthe design, which may inpact furniture,
furni shings, equipnent sel ections or operations decisions that were nade,
based on the reviewed and concurred design.

.3.4.2 Substitutions

Unl ess prohibited or provided for otherw se el sewhere in the Contract,
where the accepted contract proposal naned products, systens, materials or
equi pnent by manufacturer, brand nane and/or by nodel nunber or other
specific identification, and the Contractor desires to substitute

manuf acturer or nodel after award, submit a requested substitution for
Covernment concurrence. |nclude substantiation, identifying information and
the DOR s approval, as neeting the contract requirenents and that it is
equal in function, perfornance, quality and salient features to that in the
accepted contract proposal.

.3.5 Desi gner of Record Approved/ Gover nnent Approved (DA GA)

In addition to the above stated requirenents for proposed deviations to the
accepted design, both Designer of Record and Governnent Approval and, where
applicable, a contract nodification are required before the Contractor is
authorized to proceed with material acquisition or installation for any
proposed deviation to the contract (the solicitation and/or the accepted
proposal ), which constitutes a change to the contract terns. Wthin the
terns of the Contract Clause entitled "Specifications and Draw ngs for
Construction", they are considered to be "shop draw ngs". The Governnent
reserves the right to accept or reject any such proposed deviation at its
di scretion.

.3.6 I nformation Only

Submittals not requiring Governnment approval will be for information only.
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1.

For Design-build construction all submittals not requiring Designer of
Record or Government approval will be for information only. They are not
considered to be "shop drawi ngs" within the ternms of the Contract C ause
referred to above.

4 FORWARDI NG SUBM TTALS REQUI R NG GOVERNMENT APPROVAL

Rk Rk b Sk R R R R Sk S Sk O S R SR S Sk Sk S S R R O Sk kS S I S Rk S O

NOTE: Use this article and the follow ng paragraphs
only in LANTNAFVFACENGCOM Di vi si on projects. 1In the
foll owi ng paragraphs select only the applicable
information in brackets. On A/E projects, the AVE
shoul d insert the firmnane in the spaces shown,
unless it is known that the AAE will not be checking
sanpl es and other submittals, including shop

drawi ngs and product data.

EE R R R S I R R I R I I R R I R R I R R R S I R I R I R I R R R R S R R R

4.1 Submittals Required fromthe Contractor

As soon as practicable after award of contract, and before procurenent of
fabrication, forward to the [ Commander, NAVFAC Atlantic, Code Cl4Al, 6506
Hanpt on Boul evard, Norfol k, Virginia, 23508-1278] [Architect-Engineer:
[ ],] submittals required in the technical sections of this

speci fication, including shop drawi ngs, product data and sanples. One copy
of the transmttal formfor all submttals shall be forwarded to the
Resident O ficer in Charge of Construction.

[ The Architect-Engineer for this project] [NAVFAC Atlantic] will review and
approve for the Contracting Oficer those submttals reserved for
Contracting Oficer approval to verify subnmittals conmply with the contract
requirenents.

.4.1.1 CG&M Dat a

[ The Architect-Engineer for this project] [NAVFAC Atlantic] will review and
approve for the Contracting Oficer &M Data to verify the subnmittals
comply with the contract requirenents; submit data specified for a given
itemw thin 30 cal endar days after the itemis delivered to the contract
site.

In the event the Contractor fails to deliver O& Data within the tinme
[imts specified, the Contracting O ficer nmay wi thhold from progress
paynments 50 percent of the price of the itemw th which such O&M Dat a
are applicable.

[1.4.1.2 Submittals Reserved for NAVFAC Atl antic Approval

EE IR R R R I I R I I R R I R R Ok S R kI R Rk I R R S

NOTE: Include this optional paragraph for all
proj ects designed by Architect-Engineer consulting

firms. Fill in the appropriate specification
section nunbers and titles for the respective
products.

EE IR IR R R I I R R I I O R R R R Ik S R Sk I R I Rk I R R I I

As an exception to the standard submittal procedure specified above, submt
the following to the Cormander, NAVFAC Atlantic, Code Cl4Al, 6506 Hanpton
Bl vd, Norfol k, VA 23508-1278:
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NOTE: Add Section Reference tags where appropriate
bel ow when bl anks are fill ed.

EE R R S I R I R I I R R S R I R R O S I R I R I R I R R S R R R R R

[ a. Section | 1, "I 1": Pile driving records
][b. Section [ 1, "l 1": Al fire protection systemsubmttals
][c Section | 1, "I 1": Al fire alarmsystem subnittals

][d. Section 23 09 53.00 20 SPACE TEMPERATURE CONTROL SYSTEMS: SD-06 field
test report submittals

]J[e. Section 23 09 23.13 20 BACnet DI RECT DI G TAL CONTROL SYSTEMS FOR HVAC:
SD-06 field test report submittals

][f. Section 23 05 93 TESTI NG, ADJUSTI NG AND BALANCI NG FOR HVAC. Al
submttals

]J[g. Section 23 08 01.00 20 TESTI NG | NDUSTRI AL VENTI LATI ON SYSTEMS: Al |
submttal s

][h. Section 26 12 19.10 THREE- PHASE PAD- MOUNTED TRANSFORMERS: Al |
submttals

J[i. Section 26 12 19.20 SI NGE- PHASE PAD- MOUNTED TRANSFORMERS: Al |
submttal s

1[j. Section 33 71 01 OVERHEAD TRANSM SSI ON AND DI STRI BUTI ON:  Transf or mer
submittals

]J[k. Section 26 11 16 SECONDARY UNI T SUBSTATIONS: Transforner submittals
J[lI. Section 26 11 13.00 20 PRI MARY UNI T SUBSTATION. Transforner submittals

1111.4.1.3 Overseas Shop Drawi ng Subnittals

IR R R R EE RS EEEEEREEEEEEEEEREEEREEEREEEEEEEREEEEEEEREEEEEEEEEEEEEEREEEEEEEREEEEE SRS

NOTE: For use on overseas jobs only.

EE R R S I R R R I I R R I R R R R R S I R R I R I R R R R R R R R

Al submittals shall be sent via overnight express mail service. Al costs
associ ated with the overnight express nmail service shall be borne by the
construction Contractor. Costs associated with the overni ght express nmil
of submittals related to proposed submittal variances of resubmttals
necessary as a result of nonconpliant or inconplete Contractor submttals
shall be the responsibility of the Contractor.

]11.5 PREPARATI ON

1.5.1 Transnmttal Form

EE IR IR R R I I R R I I O R R R R Ik S R Sk I R I Rk I R R I I

NOTE: Do not use the follow ng paragraph for Arny
proj ects.

IR R R R EE RS EEEEEREEEEEEEEEREEEREEEREEEEEEEREEEEEEEREEEEEEEEEEEEEEREEEEEEEREEEEE SRS
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[ Transmit each submittal, except sanple installations and sanple panels to
office of [approving authority]. Transmit submittals with transmttal form
prescribed by Contracting [Officer] [Adm nistrator] and standard for
project. On the transmittal formidentify Contractor, indicate date of
submittal, and include information prescribed by transmttal form and
required in paragraph entitled "ldentifying Subnmttals." Process
transmttal forms to record actions regarding sanple[s] [installations]

[ panel s].]

IR R R R E R RS EEEEEREEEEEEEEEREEREREEEREEEEREEEREEEEEEEREEEEEEEEEEEEEREEEEEEREEEEEEE]

NOTE: Use the follow ng paragraph for Arny projects
only. ENG Form 4025 is not a part of this guide
speci fication; the sanple ENG Form 4025 nust be
added to this section locally. |If the Contractor is
required to use the QCS software for the contract,
that systemincludes an el ectronic version of ENG
Form 4025

EE R R R S I R R I R R R R R R R R I R S R R I R I R R R R R R R R R

[ Use the attached sanple transmittal form (ENG Form 4025) for submtting
bot h Government approved and information only subnmittals in accordance with
the instructions on the reverse side of the form These forns [will be
furnished to the Contractor][are included in the QCS software that the
Contractor is required to use for this contract]. Properly conplete this
formby filling out all the heading bl ank spaces and identifying each item
submitted. Exercise special care to ensure proper listing of the
speci fication paragraph and sheet number of the contract draw ngs pertinent
to the data submitted for each item]

1.5.2 Identifying Submittals
When submittals are provided by a Subcontractor, the Prime Contractor is to
prepare, review and stanp with Contractor's approval all specified
submittals prior to submtting for Governnent approval.
Identify submittals, except sanple installations and sanple panels, with
the follow ng informati on pernanently adhered to or noted on each separate
component of each submittal and noted on transmittal form Mark each copy
of each submittal identically, with the foll ow ng:
a. Project title and location
b. Construction contract nunber.

c. Date of the draw ngs and revisions.

d. Nane, address, and tel ephone nunber of subcontractor, supplier
manuf acturer and any ot her subcontractor associated with the submttal

e. Section nunber of the specification section by which submttal is
required.

f. Submittal description (SD) nunber of each conponent of subnittal

g. Wen a resubnission, add al phabetic suffix on submittal description
for example, submttal 18 would becone 18A, to indicate resubni ssion.

h. Product identification and |ocation in project.
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5.3 Format for SD-02 Shop Draw ngs

Shop drawi ngs are not to be |ess than 210 by 297 mr 8 1/2 by 11 inches nor
nore than 1189 by 841 nmmr 30 by 42 inches, except for full size patterns or
tenpl ates. Prepare drawings to accurate size, with scale indicated, unless
other formis required. Drawings are to be suitable for reproduction and
be of a quality to produce clear, distinct lines and letters with dark
lines on a white background.

Present A4 297 by 210 mm 8 1/2 by 11 inches sized shop draw ngs as part of
the bound volume for subnmittals required by section. Present |arger
drawi ngs in sets.

I ncl ude on each drawing the drawing title, nunber, date, and revision
nunbers and dates, in addition to information required in paragraph
entitled "ldentifying Submttals.”

Nunber drawi ngs in a |ogical sequence. [Contractors may use their own
nunber system] Each drawing is to bear the nunber of the submittal in a
uniformlocation adjacent to the title block. Place the Governnent
contract nunmber in the margin, imediately below the title bl ock, for each
dr awi ng.

Reserve a bl ank space, no snmaller than [ ] mllinmeter inches on the
ri ght hand side of each sheet for the Governnent disposition stanp.

Di nensi on drawi ngs, except diagranms and schematic draw ngs; prepare

drawi ngs denonstrating interface with other trades to scale. Use the sane
unit of neasure for shop drawi ngs as indicated on the contract draw ngs.
Identify materials and products for work shown.

I ncl ude the namepl ate data, size and capacity on draw ngs. Al so include
applicable federal, mlitary, industry and technical society publication
ref erences.

.5.4 Format of SD-03 Product Data and SD-08 Manufacturer's Instructions

Present product data submittals for each section as a conplete, bound
volume. Include table of contents, listing page and catal og item nunbers
for product data.

I ndi cate, by prom nent notation, each product which is being subnitted;
i ndi cate specification section nunber and paragraph nunber to which it
pertai ns.

Suppl emrent product data with nmaterial prepared for project to satisfy
submittal requirenents for which product data does not exist. Ildentify
this material as devel oped specifically for project, with information and
format as required for subm ssion of SD-07 Certificates.

Provi de product data in netric dinmensions. Were product data are included
in preprinted catalogs with English units only, submt netric dinmensions on
separ ate sheet.
Provi de product data in nmetric dinmensions. Were product data are included
in preprinted catalogs with English units only, submit netric dinmensions on
separ ate sheet.

I ncl ude the manufacturer's nane, trade nane, place of manufacture, and
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cat al og nodel or nunber on product data. Also include applicable federal,
mlitary, industry and technical society publication references. Should
manuf acturer's data require supplenental information for clarification,
submit as specified for SD-07 Certificates.

Where equi pnent or materials are specified to conformto industry and
techni cal society reference standards of the organizations such as Anerican
Nati onal Standards Institute (ANSI), ASTM International (ASTM, Nationa

El ectrical Manufacturer's Association (NEMA), Underwiters Laboratories
(UL), and Association of Edison Illum nating Conpanies (AEIC), submt proof
of such conpliance. The label or listing by the specified organization
wi || be acceptabl e evidence of conpliance. |In lieu of the |abel or
listing, submit a certificate froman i ndependent testing organization,
conpetent to performtesting, and approved by the Contracting O ficer.
State on the certificate that the itemhas been tested in accordance with
the specified organization's test nethods and that the itemconplies with
the specified organi zation's reference standard.

Collect required data submttals for each specific material, product, unit
of work, or systeminto a single submttal and marked for choices, options,
and portions applicable to the submttal. Mark each copy of the product
data identically. Partial submttals will [not] be accepted for expedition
of construction effort.

Submit nmanufacturer's instructions prior to installation.

.5.5 Format of SD-04 Sanpl es

Furni sh sanples in sizes bel ow, unless otherw se specified or unless the
manuf act urer has prepackaged sanpl es of approxi nately sane size as
speci fi ed:

a. Sanple of Equipnment or Device: Full size.

b. Sanple of Materials Less Than 50 by 75 mr 2 by 3 inches: Built up to A4
297 by 210 mm 8 1/2 by 11 inches.

c. Sanple of Materials Exceeding A4 297 by 210 mr 8 1/2 by 11 inches: Cut
down to A4 297 by 210 nm 8 1/2 by 11 inches and adequate to indicate
color, texture, and material variations.

d. Sanple of Linear Devices or Materials: 250 mr 10 inch length or |ength
to be supplied, if less than 250 mr 10 i nches. Exanples of |inear
devices or materials are conduit and handrail s.

e. Sanple of Non-Solid Materials: 750 mM Pint. Exanples of non-solid
materials are sand and paint.

f. Color Selection Sanples: 50 by 100 mr 2 by 4 inches. \Were sanples are
specified for selection of color, finish, pattern, or texture, submt
the full set of available choices for the material or product
specified. Sizes and quantities of sanples are to represent their
respective standard unit.

g. Sanple Panel: 1200 by 1200 mr 4 by 4 feet.

h. Sanple Installation: 10 square neters 100 square feet.

Sanpl es Showi ng Range of Variation: Were variations in color, finish,

SECTION 01 33 00 Page 14



pattern, or texture are unavoi dable due to nature of the materials, submt
sets of sanples of not |less than three units showi ng extrenes and m ddl e of
range. Mark each unit to describe its relation to the range of the
variation.

Reusabl e Sanples: Incorporate returned sanples into work only if so
specified or indicated. |Incorporated sanples are to be in undanaged
condition at tinme of use.

Recordi ng of Sanple Installation: Note and preserve the notation of area
constituting sanple installation but renove notation at final clean up of
proj ect .

Rk Ik S R R R R Sk S S O S S R SR o Sk Sk S S R R O S O kR R SRk ko

NOTE: To avoid unnecessary effort by the
Contractor, use the foll owi ng paragraph only when
there is no color board prepared during design

EE R R R S I R R I R R R R R R R R I R S R R I R I R R R R R R R R R

When col or, texture or pattern is specified by naming a particul ar

manuf acturer and style, include one sanple of that manufacturer and style,
for conparison.

.5.6 Format of SD-05 Design Data and SD-07 Certificates

Provi de design data and certificates on 297 by 210 mm 8 1/2 by 11 inches
paper. Provide a bound volune for submttals containing nunerous pages.

.5.7 Format of SD-06 Test Reports and SD-09 Manufacturer's Field Reports

Provide reports on 297 by 210 mm 8 1/2 by 11 inches paper in a conplete
bound vol une.

I ndi cate by prom nent notation, each report in the submttal. Indicate
speci ficati on nunber and paragraph nunber to which it pertains.

.5.8 Format of SD-10 Operation and Mai ntenance Data (O&M

Conply with the requirenents specified in Section 01 78 23 OPERATI ON AND
VAl NTENANCE DATA for O&M Data format.

1.5.9 Format of SD-01 Preconstruction Submttals and SD-11 C oseout
Subm ttals

When submittal includes a document which is to be used in project or becone
part of project record, other than as a submittal, do not apply
Contractor's approval stanp to docunent, but to a separate sheet
acconpanyi ng docunent .

Provide all dinensions in adm nistrative submttals in netric. Were data
are included in preprinted material with English units only, submt netric
di mensi ons on separate sheet.

Provide all dinmensions in admnistrative submttals in netric. Were data

are included in preprinted material with English units only, submt netric
di mensi ons on separate sheet.
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1.6 QUANTI TY OF SUBM TTALS

Rk bk S Sk R R R Sk O kO o S R R R Rk Sk S S O R IR R S O I bk R R

NOTE: The quantities suggested bel ow are consi stent
with the quantities to be retained by the

Covernnent, in paragraphs entitled "QC Organi zati on
Responsi bilities" and "Governnent Responsibilities;"

mai ntai n the coordination.
EIR IR IR R b S I I I I IR I I I I R R R I I R I IR IR I I I R R S I I I I IR I b I S b b b b b b I b I I I b b b b e I I I b I b b b b

1.6.1 Nunber of Copies of SD-02 Shop Draw ngs

Submit [six][___ ] copies of submittals of shop drawi ngs requiring review
and approval only by QC organization and [seven][__ ] copies of shop
drawi ngs requiring review and approval by Contracting Oficer.

1.6.2 Nunber of Copies of SD-03 Product Data and SD- 08 Manufacturer's
I nstructions

Submit in conpliance with quantity requirements specified for shop draw ngs.

1.6.3 Nunber of Sanples SD-04 Sanpl es

EE R I R S I R I R I I R O R R R R R R R S I R I R R I R R R R R R R O

NOTE: For NAVFAC, require one sanple in paragraph

"a" and del ete the second sentence of paragraph "a".
EE SRR I Sk S S I S S S S Sk S I Rk S Sk I Sk I R R Ik S S I kR R Sk O S I

a. Submt [two] [ ] sanples, or [two] | ] sets of sanples show ng
range of variation, of each required item One approved sanple or set
of sanmples will be retained by approving authority and one will be

returned to Contractor.

b. Submt one sanple panel or provide one sanple installation where
directed. |Include conponents listed in technical section or as
di rect ed.

c. Subnmit one sanple installation, where directed.
d. Subnit one sanple of non-solid materials.
1.6.4 Nunber of Copies SD- 05 Design Data and SD-07 Certificates
Submit in conpliance with quantity requirements specified for shop draw ngs.

1.6.5 Nunber of Copies SD-06 Test Reports and SD-09 Manufacturer's Field
Reports

Submit in conpliance with quantity and quality requirenents specified for
shop drawi ngs other than field test results that will be submitted with QC
reports.

1.6.6 Nunber of Copies of SD-10 Operati on and Mai ntenance Data

EE IR IR R R I I R R I I O R R R R Ik S R Sk I R I Rk I R R I I

NOTE: NAVFAC requires three copies of O&M Data
unl ess OVSlI nmanual is specified. Coordinate with
OvVBl requirenents.

EE R R S I R I R I I R R S R I R R O S I R I R I R I R R S R R R R R

SECTION 01 33 00 Page 16



Submit [Five][three][
for review and approval

] copies of &M Data to the Contracting O ficer

1.6.7 Nunber of Copies of SD-01 Preconstruction Submittals and SD- 11
Cl oseout Submittals

Unl ess ot herwi se specified, submt [two][three] sets of admi nistrative
submittals.

1.7 | NFORVATI ON ONLY SUBM TTALS

EE IR R R R I S R R I I O R R R R Ok R Sk kR I Rk I S O R R I

NOTE: Use the follow ng paragraph for Arny projects.

Rk R Sk kR R R Sk O kI S S S R R A Ik O R Rk S S S R R I R

Normal |y submittals for information only will not be returned. Approval of
the Contracting Oficer is not required on information only submttals.

The Government reserves the right to require the Contractor to resubmt any
itemfound not to conply with the contract. This does not relieve the
Contractor fromthe obligation to furnish material conformng to the plans
and specifications; will not prevent the Contracting O ficer fromrequiring
renoval and replacenment of nonconform ng material incorporated in the work;
and does not relieve the Contractor of the requirenent to furnish sanples
for testing by the Governnent |aboratory or for check testing by the
Covernment in those instances where the technical specifications so
prescribe. For design-build construction the Governnent will retain

[ ] copies of information only submttals.

1.8 VAR ATI ONS / SUBSTI TUTI ON REQUESTS

Variations fromcontract requirenents require CGovernment approval pursuant
to contract C ause FAR 52.236-21 and will be consi dered where advant ageous
to Government.

1.8.1 Consi dering Variations

Di scussion with Contracting Officer prior to submission, will help ensure
functional and quality requirements are net and mnimze rejections and
re-submittals. Wen contenplating a variation which results in | ower cost,
consi der subm ssion of the variation as a Val ue Engi neering Change Proposa
( VECP) .

Specifically point out variations fromcontract requirements in transmtta
letters. Failure to point out deviations may result in the Governnent
requiring rejection and renoval of such work at no additional cost to the
Gover nnent .

1.8.2 Proposi ng Vari ations

When proposing variation, deliver witten request to the Contracting
Oficer, with docunentation of the nature and features of the variation and
why the variation is desirable and beneficial to Governnent. |[|f |ower cost
is a benefit, also include an estinmate of the cost savings. |In addition to
docunentation required for variation, include the submittals required for
the item Cearly mark the proposed variation in all docunentation.

LR R R R R R R R R R R R EREEEEREEEREEEEEEEREEEEREEEEEEREEEEREEEEEEEEEEEEEEEEEEEEERE]

NOTE: Use the follow ng paragraph for Army projects
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only.

EE SRR I Sk S S I S S S R R kS I kR Ik kI S R Ik kS S I kR R Sk I S O S

Check the colum "variation" of ENG Form 4025 for submittals which include
proposed devi ations requested by the Contractor. Set forth in witing the
reason for any deviations and annotate such deviations on the subnittal.
The CGovernnent reserves the right to rescind inadvertent approval of
submittal s containing unnoted devi ations.

1.8.3 Warranting That Variations Are Conpatible

When delivering a variation for approval, Contractor warrants that this
contract has been reviewed to establish that the variation, if
incorporated, will be conpatible with other elements of work.

1.8. 4 Revi ew Schedul e I's Mdified

EE R R R S R I R R I R S R R R R R S R I R I R R R S R R S R R O

NOTE: Allow a |longer additional review period if
the construction phase will have geographically
scattered revi ewers.

IR R R R SRR EEEEEREEEEEEREEEREEEREREEEREEEEEEREEREEEEREEEEEEEEEEEEEREEEEEEREEEEE SRS

In addition to nornal submittal review period, a period of [10] [__ ]
wor ki ng days will be allowed for consideration by the Governnent of
submittals with variations.

R R R R R R R R R R R R EREEEEREEEREEEEEEEREEEEREEEEEEREEEEREEEEEEEEEEEEEEEEEEEEEEE]

NOTE: Use the term "Database" in the follow ng
par agraphs on NASA projects only.

EE IR R R R I I R I I O R R R R R Ik S R Sk I R I Rk I R Sk

1.9 SUBM TTAL REG STER [ AND DATABASE]

EE R R R S I R R R I R I O R R R S R I R S R R I R R R R R R R O

NOTE: Create the submittal register fromthe
project specification files, at the conclusion of
the design. In SPECSI NTACT, choose "Submittal

Regi ster Programt from "Forns/ Docunents”" pull-down
menu. Local procedures should be responsive to the
requi renent that the subnittal register, required
with the QC plan, is usually due fromthe Contractor
within 20 days after the Notice of Award.

Rk Rk Rk R R IR R R Sk O O e S O R AR Rk R Rk O kO I R IR R I b I Rk I o

EE R I R R S I R I R R I R R R R R R R R S R R I R R R S R R R R R O

NOTE: Use bracketed itens for Arny projects only.

EE R R R kR S I R R R I I O R R R R O S R R R I R I R I O R I R I

EE IR I Sk S S I S S S S R Sk S I Sk Sk I Ik I Sk Rk I I kR Sk I S O

NOTE: Use the first bracketed sentence of the
paragraph if the Contractor is required by the
contract to use the Arny Quality Control System
(QCS). Use the second bracketed sentence of the
paragraph if QCS not required. It may not be
necessary or beneficial to use the QCSin small,
sinple, short duration contracts/delivery orders for
construction, or for other contracts where its use
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woul d not be in the best interest of the Governnent.

Rk Rk bk R R Rk O kR A S Rk S R Rk O S O kSR Ik R

Prepare and maintain submttal register, as the work progresses. [Use

el ectronic submittal register program furni shed by the Governnent or any
other format.] Do not change data which is output in colums (c), (d),
(e), and (f) as delivered by CGovernment; retain data which is output in
colums (a), (g), (h), and (i) as approved. A submittal register show ng
itens of equiprment and materials for which submttals are required by the
specifications is provided as an attachnent. This |ist nay not be all
inclusive and additional subnittals nmay be required. Mintain a submtta
regi ster for the project in accordance with Section 01 45 00.10 10 QUALITY
CONTROL SYSTEM (QCS). [The Governnment will provide the initial submitta
register J[in electronic format][ with the following fields conpleted, to
the extent that will be required by the Government during subsequent usage.]

Columm (c): Lists specification section in which subnmittal is
required.

Columm (d): Lists each submittal description (SD No. and type
e.g. SD-02 Shop Drawi ngs) required in each specification section

Columm (e): Lists one principal paragraph in specification
section where a material or product is specified. This listing is
only to facilitate locating subnmtted requirenments. Do not
consider entries in colum (e) as limting project requirenents.

Colum (f): Indicate approving authority for each subnittal

EE IR R R R I I R I I O R R R R R Ik S R Sk I R I Rk I R Sk

NOTE: Use the follow ng paragraph for NASA projects
only.

IR R R R EE RS EEEEEREEEEEEEEEREEEREEEREEEEEEEREEEEEEEREEEEEEEEEEEEEEREEEEEEEREEEEE SRS

The database and submttal nanagenment programwi ||l be furnished to
Contractor on a Witable Conpact Disk (CD-R), for operation on W ndows
based personal computer

[ Thereafter, the Contractor is to track all submittals by maintaining a
conplete list, including conpletion of all data colums, including dates on
which submittals are received and returned by the Government.]

Rk Rk Sk R R R R Sk S kR SRR I Sk Sk R R R O I kI R SRk S S o

NOTE: Use the follow ng paragraph for Arny
Design-Build projects only.

R R R I R I I R R I R R R R R I R I R R I R R R R R I R O O O

The Desi gner of Record shall develop a conplete list of subnmittals during
design and identify required submittals in the specifications, and use the
list to prepare the Submttal Register. The list may not be all inclusive
and additional submttals nay be required by other parts of the contract.
The Contractor is required to conplete the submttal register and subnmit it
to the Contracting O ficer for approval within 30 cal endar days after
Notice to Proceed. The approved submittal register will serve as a
schedul i ng docunment for submittals and will be used to control submitta
actions throughout the contract period. Coordinate the submt dates and
need dates with dates in the Contractor prepared progress schedule. Submt
nonthly or until all submttals have been satisfactorily conpl eted, updates
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to the submittal register showi ng the Contractor action codes and actua
dates with Government action codes. Revise the subnittal register when the
progress schedule is revised and submt both for approval

1.9.1 Use of Submittal Register

EE R R I R I R I I I I R R R R I R I R R I I R Ik I

NOTE: Include the bracketed text, invoking the use
of the el ectronic database for submittals, in nost
projects. The alternative is a nanually processed
subnmittal register initially created fromthe
Submittal Register Program which nmay be appropriate
for small projects.

kkhkkhkkhkkhhkkhhkkhhkhhkhhkhhkhkhhkhhkhhkhhkhhkhhkhkhhkhhkhhkhhkhhkhhkhkhhkk hkrhk hkhhkhkhkhkk kk kkihkikkhk khkk kkikki*x*%

Submit submittal register[ as an el ectronic database, using submttals
managenent program furnished to Contractor]. Submit with QC plan and
project schedule. Verify that all submttals required for project are
listed and add nissing submittals. Coordinate and conplete the follow ng
fields on the register [database] submitted with the QC plan and the

proj ect schedul e:

[Columm (a) Activity Nunber: Activity nunber fromthe project
schedul e. ]

Columm (g) Contractor Subnit Date: Schedul ed date for approving
authority to receive subnmittals.

[ Col um (h) Contractor Approval Date: Date Contractor needs
approval of subnittal.]

[Colum (i) Contractor Material: Date that Contractor needs
material delivered to Contractor control.]

1.9.2 Contractor Use of Submittal Register
Update the following fields[ in the Government-furni shed subnittal register
program or equivalent fields in programutilized by Contractor] w th each
submi ttal throughout contract.

Columm (b) Transmittal Nunber: Contractor assigned |list of
consecutive nunbers.

Columm (j) Action Code (k): Date of action used to record
Contractor's review when forwardi ng submttals to QC

Columm (1) List date of submttal transmi ssion.
Columm (qg) List date approval received
1.9.3 Approving Authority Use of Submittal Register

Update the following fields[ in the Governnment-furni shed subnittal register
program or equivalent fields in programutilized by Contractor].

Columm (b) Transmittal Nunber: Contractor assigned list of
consecutive nunbers.

Columm (1) List date of subnmittal receipt.
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Colum (m through (p)List Date related to review actions.
Columm (qg) List date returned to Contractor.
1.9.4 Contractor Action Code and Action Code

Entries for colums (j) and (0), are to be used are as foll ows (others may
be prescribed by Transmittal Form:

NR - Not Received

AN - Approved as noted

A - Approved

RR - Di sapproved, Revise, and Resubnit

1.9.5 Copi es Delivered to the Governnent

kkhkkhkkhkkhhkkhhkkhhkhhkhhkhhkhkkhhkhhkhhkhhkhhkhhkhkhhkhhkhhkhhkhhkhkhkhhhkhhkrhkhhkhhkhkkhkhkk kkk kkihkikkhk khkk kkikki*x*%

NOTE: For NASA projects only. Include the
bracketed text, invoking the use of the electronic
dat abase for submittals, in nost projects. The
alternative is a nanually processed subnitta
register initially created fromthe Submitta

Regi ster Program which may be appropriate for snal
proj ects.

EE R R R I R I R I R I I R R R R I R I R R I R R R R R R R I

Del i ver one copy of submittal register updated by Contractor to Governnent
with each invoice request. [Deliver in electronic format, unless a paper
copy is requested by Contracting Oficer.]

1.10 SCHEDULI NG

Schedul e and subnmit concurrently subnittals covering conmponent itens
formng a systemor itens that are interrelated. |Include certifications to
be submitted with the pertinent drawi ngs at the sanme time. No del ay
damages or time extensions will be allowed for tinme lost in late
submittals. An additional [__ ] cal endar days will be allowed and shown
on the register for review and approval of submttals for [food service
equi prent] [and] [refrigeration and HYAC control systens].

a. Coordinate scheduling, sequencing, preparing and processing of
submttals with perfornance of work so that work will not be del ayed by
submittal processing. Allow for potential resubnittal of requirenents.

b. Submittals called for by the contract docunents will be listed on the
register. |If a submittal is called for but does not pertain to the
contract work, the Contractor is to include the submttal in the
regi ster and annotate it "NA" with a brief explanation. Approval by
the Contracting O ficer does not relieve the Contractor of supplying
submittals required by the contract docunents but which have been
omtted fromthe register or marked "N A".

c. Re-submt register and annotate nmonthly by the Contractor with actua

subm ssi on and approval dates. Wien all itens on the register have
been fully approved, no further re-submittal is required.
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d. Carefully control procurenment operations to ensure that each individua
submittal is made on or before the Contractor schedul ed subnmttal date

shown on the approved "Submittal Register."

e. Except as specified otherw se, allow review period, beginning with

recei pt by approving authority, that includes at |east [15] [ ]
wor ki ng days for submittals for QC Manager approval and [20] [ ]
wor ki ng days for submittals for Contracting O ficer approval. Period

of review for submttals with Contracting O ficer approval begins when

Covernnment receives submttal from QC organi zation

EE IR R R R I S R R I I O R R R R Ok R Sk kR I Rk I S O R R I

NOTE: At bracket, use 30 working days for projects
estimated to require 180 or nore cal endar days to
construct. For projects requiring |less than 180
cal endar days to conplete, use at |least 20 working

days.

EE IR R R R I I R R I I O R R R R Rk S R Sk I R I Rk I O R R I

f. For submittals requiring review by fire protection engi neer, allow
revi ew period, beginning when Governnent receives submttal from QC
organi zation, of [30]] ] working days for return of subnmittal to

t he Contractor.

g. Period of review for each resubmttal is the sane as for initia

subm ttal.

EE R R R S I R I R I I R R I R R R R R R S I R R I R I R R R R R R R

NOTE: Delete this part if submttal schedule is
specified el sewhere or is not required due to size

or nature of the project.

Rk Ik Sk R R Rk O kI S S S R SRR S kR R RGO O S O kR R ok

[Wthin [30][15] cal endar days of notice to proceed][At the Preconstruction
conference], provide, for approval by the Contracting Oficer, the

foll owi ng schedule of submttals:

a. A schedul e of shop drawi ngs and technical subnmittals required by the
specifications and drawings. Indicate the specification or draw ng
reference requiring the submittal; the naterial, item or process for
which the submittal is required; the "SD' nunmber and identifying title
of the submittal; the Contractor's anticipated submi ssion date and the

approval need date.

b. A separate schedule of other submttals required under the contract but
not listed in the specifications or drawi ngs. Schedule will indicate
the contract requirenment reference; the type or title of the subnittal
the Contractor's anticipated subm ssion date and the approved need date

(if approval is required).

1.10.1 Revi ewi ng, Certifying, Approving Authority

EE R R S I R I R I R R I R R R R R S I R I R I R I R R R R R I

NOTE: Use this subpart for NAVFAC projects only.

Rk Rk S Sk R R R R Sk S kO S R SR I Sk Sk S S R Rk O O kS O R R SRk Sk S o

The QC organi zation is responsible for reviewing and certifying that

submittals are in conpliance with contract requirenents.
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authority on submittals is QC Manager unl ess otherw se specified for
specific submttal. At each "Submttal" paragraph in individua
specification sections, a notation "G " following a submittal item
indicates Contracting Officer is approving authority for that subntta
item

.10.2 Constraints

Rk Rk kR R Rk O kR R SR S R Rk S Sk O o O R R O I R I R R

NOTE: Use this subpart for NAVFAC projects only.

EE R R R S I R I R R I R I R R I R R R S I R R I R I R R R R R R

Conformto provisions of this section, unless explicitly stated otherw se
for submittals listed or specified in this contract.

Submit conplete submittals for each definable feature of work. Submit at
the sane tine conponents of definable feature interrelated as a system

When acceptability of a submittal is dependent on conditions, itens, or
materials included in separate subsequent submittals, submttal wll be
returned without review

Approval of a separate material, product, or conponent does not inply
approval of assenbly in which item functions.

1.10.3 QC Organi zation Responsibilities

IR R R R EE RS EEEEEREEEEEEEEEREEEREEEREEEEEEREEEEEEEREEEEEEEEEEEEEEREEEEEEREEEEEEE]

NOTE: Use this subpart for NAVFAC projects only.

EE R R R S I R R I R I I R I R I R R R R R R R S I R I R I R R R R R R R R R

a. Note date on which submttal was received from Contractor on each
subm ttal

b. Review each submittal; and check and coordi nate each submttal with
requi renents of work and contract docunents.

c. Review submittals for conformance with project design concepts and
conpliance with contract docunents.

d. Act on submittals, determ ning appropriate action based on QC
organi zation's review of subnittal

(1) When QC Manager is approving authority, take appropriate action
on submittal fromthe possible actions defined in paragraph
entitled, "Actions Possible."

(2) Wen Contracting O ficer is approving authority or when variation
has been proposed, forward subnmittal to Government with certifying
statement or return submttal narked "not reviewed" or "revise and
resubmt" as appropriate. The QC organi zation's review of
submittal determ nes appropriate action

e. Ensure that material is clearly |egible.
f. Stanmp each sheet of each submittal with QC certifying statenent or
approvi ng statenent, except that data subnmitted in bound volunme or on

one sheet printed on two sides may be stanped on the front of the first
sheet only.
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(1) Wen approving authority is Contracting O ficer, QC organization
will certify submttals forwarded to Contracting Officer with the
follow ng certifying statenent:

"I hereby certify that the (equipnent) (material) (article) shown and
marked in this subnittal is that proposed to be incorporated with
contract Number [ ], is in conpliance with the contract draw ngs
and specification, can be installed in the allocated spaces, and is
subm tted for Governnment approval .

Certified by Submittal Reviewer , Date
(Si gnature when applicabl e)
Certified by QC Manager , Date "

(Si gnature)

(2) Wen approving authority is QC Manager, QC Manager will use the
foll owi ng approval statenment when returning subnmittals to
Contractor as "Approved" or "Approved as Noted."

"I hereby certify that the (material) (equipnment) (article) shown and
marked in this subnittal and proposed to be incorporated with contract
Nunber [ ], is in conpliance with the contract draw ngs and
specification, can be installed in the allocated spaces, and is
approved for use.

Certified by Submittal Reviewer , Date
(Si gnature when applicabl e)

Approved by QC Manager , Date "
(Si gnature)

g. Sign certifying statenent or approval statenent. The QC organi zation
nmenber designated in the approved QC plan is the person signing
certifying statements. The use of original ink for signatures is
required. Stanped signatures are not acceptable.

h. Update submittal register [database Jas submittal actions occur and
mai ntain the submttal register at project site until final acceptance
of all work by Contracting Oficer.

i. Retain a copy of approved submittals at project site, including
Contractor's copy of approved sanpl es.

1.10.4 Gover nment Revi ewed Desi gn

EE R R S I R R I R I I R R I R R R I R S R I R I R I R R R S R R R R

NOTE: Use this subpart for Arny projects only.

Rk Rk kR R R Sk O kO S S S SRR o S R R S R Rk O kR R R

The Government will reviewall [[__ ] percent] and [[____ ] percent]
design submittals for conformance with the technical requirenents of the

solicitation. Section [__ ] DESI GN AFTER AWARD covers the design
submittal and review process in detail. GCovernment reviewis required for
deviation fromthe conpleted design. Review wi |l be only for conformance

with the contract requirements. Included are only those construction
submittals for which the Designer of Record design docunents do not include
enough detail to ascertain contract conpliance. The Governnent may, but is
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not required, to review extensions of design such as structural steel or
rei nforcenment shop draw ngs

.11  GOVERNMENT APPROVI NG AUTHORI TY
When approving authority is Contracting Oficer, the Government will:
a. Note date on which submittal was received from QC Manager

b. Review submttals for approval within scheduling period specified and
only for conformance with project design concepts and conpliance with
contract docunents.

c. ldentify returned subnittals with one of the actions defined in
par agraph entitled "Review Notations" and w th marki ngs appropriate for
action indicated.

Upon conpl etion of review of submttals requiring Governnent approval,
stanp and date approved submttals. [__ ] copies of the approved
submittal will be retained by the Contracting O ficer and | ] copi es of

the submttal will be returned to the Contractor. |f the Covernment
perfornms a confornmance review of other Designer of Record approved
submttals, the submttals will be so identified and returned, as described
above.

11,1 Revi ew Not ati ons

Contracting O ficer review wi |l be conpleted within [__ ] cal endar days
after date of submission. Submittals will be returned to the Contractor
with the follow ng notations:

a. Subnittals marked "approved" or "accepted" authorize the Contractor to
proceed with the work covered.

b. Submittals narked "approved as noted" "or approved except as noted,
resubnmittal not required," authorize the Contractor to proceed with the
wor k covered provi ded he takes no exception to the corrections.

c. Subnmittals marked "not approved" or "di sapproved,” or "revise and
resubm t,” indicate nonconpliance with the contract requirenents or
desi gn concept, or that submittal is inconplete. Resubnmit with
appropriate changes. No work shall proceed for this itemunti
resubmttal is approved.

d. Subnmittals marked "not reviewed" wll indicate subnittal has been
previously reviewed and approved, is not required , does not have
evi dence of being reviewed and approved by Contractor, or is not
conplete. A submittal marked "not reviewed" will be returned with an
explanation of the reason it is not reviewed. Resubnmit subnmittals
returned for lack of review by Contractor or for being inconplete, with
appropriate action, coordination, or change.

.12 DI SAPPROVED{ OR REJECTED] SUBM TTALS

Contractor shall make corrections required by the Contracting Oficer. |If
the Contractor considers any correction or notation on the returned
submittals to constitute a change to the contract draw ngs or
specifications; notice as required under the clause entitled, "Changes" is
to be given to the Contracting Officer. Contractor is responsible for the
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di mensi ons and desi gn of connection details and construction of work.
Failure to point out deviations may result in the Government requiring
rejection and renoval of such work at the Contractor's expense.

I f changes are necessary to submittals, the Contractor shall make such
revisions and subnission of the submittals in accordance with the
procedures above. No itemof work requiring a submittal change is to be
acconpl i shed until the changed submittals are approved.

.13 APPROVED] / ACCEPTED] SUBM TTALS

EE R R R S I R I R I R I O I R R R I R S R R I R R R R R S R R R

NOTE: For Navy or NASA projects choose construction
text. On Arny projects choose either construction or
design-build text.

IR R R R E R RS EEEEEREEEEEEREEEREEEREREEEREEEEEEREEEEEEREEEEEEEEEEEEEREEEEEEREEEEE SRS

The Contracting Oficer's approval or acceptance of submittals is not be
construed as a conpl ete check, and indicates only that the general nethod
of construction, materials, detailing and other infornmation are satisfactory
desi gn, general nethod of construction, materials, detailing and other
i nformati on appear to neet the Solicitation and Accepted Proposal
Approval or acceptance will not relieve the Contractor of the
responsibility for any error which may exist, as the Contractor under the
Contractor Quality Control (CQC) requirenents of this contract is
responsi bl e for [dinmensions, the design of adequate connections and
details, and the satisfactory construction of all work][design, dinensions,
al | design extensions, such as the design of adequate connections and
details, etc., and the satisfactory construction of all work]. After
submittal s have been approved or accepted by the Contracting Oficer, no
resubm ttal for the purpose of substituting materials or equipnent will be
consi dered unl ess acconpani ed by an expl anati on of why a substitution is
necessary.

.14  APPROVED SAMPLES

Approval of a sanple is only for the characteristics or use named in such
approval and is not be construed to change or nodify any contract
requirenents. Before submtting sanples, the Contractor to assure that the
materials or equipnent will be available in quantities required in the
project. No change or substitution will be pernmitted after a sanple has
been approved.

Mat ch the approved sanples for Materials and equi prent incorporated in the
work. |If requested, approved sanples, including those which may be damaged
intesting, will be returned to the Contractor, at his expense, upon
conpletion of the contract. Sanples not approved will also be returned to
the Contractor at its expense, if so requested.

Failure of any materials to pass the specified tests will be sufficient
cause for refusal to consider, under this contract, any further sanples of
the sane brand or make of that material. Governnment reserves the right to
di sapproved any material or equi pment which previously has proved

unsati sfactory in service.

Sanpl es of various materials or equiprment delivered on the site or in place
may be taken by the Contracting Oficer for testing. Samples failing to
neet contract requirenents will automatically void previous approvals.
Contractor to replace such materials or equiprment to neet contract
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1

requi renents.

Approval of the Contractor's sanples by the Contracting O ficer does not
relieve the Contractor of his responsibilities under the contract.

15 W THHOLDI NG OF PAYMENT

Rk Rk b Sk R R R R Sk S Sk O S R SR S Sk Sk S S R R O Sk kS S I S Rk S O

NOTE: Choose either construction or design-build
construction text.

EE R R R S I R I R R I R I R R I R R R S I R R I R I R R R R R R

Paynment for materials incorporated in the work will not be made if required
approval s have not been obtained. No paynment for materials incorporated in
the work will be made if all required Designer of Record or required

Gover nment approval s have not been obtained. No paynent will be nade for
any materials incorporated into the work for any conformance revi ew
submittals or information only submittals found to contain errors or
deviations fromthe Solicitation or Accepted Proposal.

Rk Rk Sk R IR R Sk S kSR S A R S S S O o O Rk S O S R R o

NOTE: Sel ection between the use of progress
schedul e nust be coordi nated with project nmanagenent.

EE R I R S I R I R I I R O R R R R R R R S I R I R R I R R R R R R R O

16 PROGRESS SCHEDULE

1.16.1 Bar Chart

[

a. Subnit the progress chart, for approval by the Contracting O ficer, at
the Preconstruction Conference in one reproducible and 4 copi es.

b. Prepare the progress chart in the formof a bar chart utilizing form
"Construction Progress Chart" or conparable format acceptable to the
Contracting Oficer.

c. Include no less than the follow ng informati on on the progress chart:
(1) Break out by major headings for primary work activity.

(2) Aline itembreak out under each major heading sufficient to
track the progress of the work.

(3) Aline itemshowi ng contract finalization task which includes
punch list, clean-up and denolition, and final construction
dr awi ngs.

(4) A materials bar and a separate | abor bar for each Iine item Both
bars will show the schedul ed percentage conplete for any given
date within the contract performance period. Labor bar will also
show t he nunmber of nmen (man-Ioad) expected to be working on any
given date within the contract performance period.

(5) The estimated cost and percentage wei ght of total contract cost
for each materials and | abor bar on the chart.

(6) Separate line itens for nobilization and drawi ng subnittal and
approval. (These itens are to show no associ ated costs.)
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d. Update the progress schedule in one reproduction and 4 copies every 30
cal endar days throughout the contract performance period.

]1.16.2 Proj ect Network Analysis

[Submit the initial progress schedule within 21 cal endar days of notice to
proceed. Schedule is to be updated and resubnitted nonthly beginning 7
cal endar days after return of the approved initial schedule. Updating to
entail conplete revision of the graphic and data di splays incorporating
changes in schedul ed dates and performance periods. Redlined updates wll
only be acceptable for use as weekly status reviews.

Contractor to provide a single point contact fromhis on-site organization
as his Schedul e Specialist. Schedule Specialist is to have the
responsibility of updating and coordinating the schedule with actual job
conditions. Schedule Specialist to participate in weekly status neetings
and present current information on the status of purchase orders, shop
drawi ngs, off-site fabrication, materials deliveries, Subcontractor
activities, anticipated needs for CGovernment furnished equipment, and any
probl em whi ch may i npact the contract perfornmance period.

Include the following in the project network anal ysis:

a. Graphically display with the standard network or arrow di agram capabl e
of illustrating the required data. Drafting to be conmputer generated
on standard 609 by 914 millinmeter 24 by 36 inch (nom nal size) drafting
sheets or on small (279 by 432 millinmeter 11 by 17 inch mninun) sheets
wi th separate overview and detail breakouts. Provide a project network
analysis that is legible with a clear, consistent nethod for
continuations and detail referencing. Cearly delineate the critica
path on the display. Cearly indicate the contract mlestone date on
t he project network analysis graphic display.

b. Data is to be presented as a separate printout on paper or, where
feasible, may be printed on the sane sheet as the graphic display. Data
is to be organized in a | ogical coherent display capable of periodic
updat i ng.

c. Include within the data verbal activity descriptions with a nunerica
ordering systemcross referenced to the graphic display. Additionally,
costs (broken down into separate naterials and costs), duration, early
start date, early finish date, late start date, late finish date, and
float are to be detailed for each activity. A running total of the
percent conpletion based on conpleted activity costs versus tota
contract cost is to be indicated. A systemfor indicating schedul ed
versus actual activity dates and durations is also to be provided.

d. Sufficient detail to facilitate the Contractor's control of the job and
to allow the Contracting Officer to readily follow progress for
portions of the work should be shown within the schedul e.]

1.17 STATUS REPORT ON MATERI ALS ORDERS

Wthin[_ ] cal endar days after notice to proceed, subnmt, for approva

by the Contracting Officer, an initial material status report on al

materials orders. This report will be updated and re-submtted every

[ ] cal endar days as the status on material orders changes.

Report to include list, in chronological order by need date, nmaterials
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orders necessary for conpletion of the contract. The follow ng information
will be required for each material order |isted:

a. Material nane, supplier, and invoice nunber.
b. Bar chart line itemor CPMactivity nunber affected by the order

c. Delivery date needed to allow directly and indirectly related work to
be conpleted within the contract performance period.

d. Current delivery date agreed on by supplier

e. Wuen itemd exceeds itemc, the effect that delayed delivery date will
have on contract conpletion date.

f. Wen itemd exceeds itemc, a sunmary of efforts nade by the Contractor
to expedite the delayed delivery date to bring it in line with the
needed delivery date, including efforts nade to place the order (or
subcontract) with other suppliers.

1.18 STAMPS

EE R R S I R I R I R I R I R R R R R R S I R I R I R I R R R R R R R O

NOTE: Use the follow ng paragraph and stanps for
Army projects only.

Rk Rk Sk R R Rk S kO o e S S SRR Sk kR Rk O o O Rk S S S S R S o

St anps used by the Contractor on the submittal data to certify that the
submittal neets contract requirenents is to be simlar to the follow ng:
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CONTRACTOR

(Fi rm Nane)

Approved

Approved with corrections as noted on subnittal

S| GNATURE:

TI TLE:

DATE:

|
|
|
|
|
|
|
|
|
| attached sheets(s)
|
|
|
|
|
|
|
|
|
|

dat a and/ or

For design-build construction,

the submittal neets contract requirenents.

PART 2

Not Used

PART 3

Not Used

PRODUCTS

EXECUTI ON

End of Section --
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both the Contractor Quality Control
Manager and the Designer of Record are to stamp and sign to certify that

System



