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**************************************************************************
NOTE:  This guide specification covers the 
requirements for use of the Quality Control System 
(QCS) for contract monitoring and administration.

Adhere to UFC 1-300-02 Unified Facilities Guide 
Specifications (UFGS) Format Standard when editing 
this guide specification or preparing new project 
specification sections.  Edit this guide 
specification for project specific requirements by 
adding, deleting, or revising text.  For bracketed 
items, choose applicable items(s) or insert 
appropriate information.

Remove information and requirements not required in 
respective project, whether or not brackets are 
present.

Comments, suggestions and recommended changes for 
this guide specification are welcome and should be 
submitted as a Criteria Change Request (CCR).

**************************************************************************

PART 1   GENERAL

1.1   Contract Administration

**************************************************************************
NOTE:  During preparation of the Project Management 
Plan, the project delivery team should analyze each 
project/future contract to decide if use of (QCS) is 
necessary.  Its use will be appropriate for 
inclusion in most construction and dredging 
contracts.  However, it may not be necessary nor 
beneficial to include the (QCS) requirement in 
small, simple, short duration contracts/delivery 
orders for construction, or for other contracts 
where its use would not be beneficial overall.

The decision to use or not use QCS should be 
documented in the project management plan for each 
construction project.  A district-wide internal 
Standard Operating Procedure specifying the criteria 
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for QCS use is also recommended.  Note that RMS, the 
Government version, is to be used for all 
construction contracts, including those where QCS is 
not required.

The clauses and sections listed below are closely 
related to this section and must be coordinated with 
this section.  These clauses and sections should 
reference this Section whenever appropriate and 
necessary to require use of QCS by the Contractor.

  -  Contract Clause, Schedules for Construction - 
     Contracts
  -  Contract Clause, Payments
  -  Section 01 32 01.00 10 PROJECT SCHEDULE
  -  Section 01 33 00 SUBMITTAL PROCEDURES
  -  Section 01 45 00.00 10 QUALITY
     CONTROL

**************************************************************************

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor must use the Government-furnished Construction Contractor Module 
of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  The Contractor module, user 
manuals, updates, and training information can be downloaded from the RMS 
web site (www.rmssupport.com).  This joint Government-Contractor use of RMS 
and QCS will facilitate electronic exchange of information and overall 
management of the contract.  QCS provides the means for the Contractor to 
input, track, and electronically share information with the Government in 
the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record will also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01 32 01.00 10
PROJECT SCHEDULE, Section 01 33 00 SUBMITTAL PROCEDURES, and Section 
01 45 00.00 10 QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith will be included in the contract pricing for the work.
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1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor will be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on CD-ROM.  Any program 
updates of QCS will be made available to the Contractor via the Government 
RMS Website as they become available.

1.3   SYSTEM REQUIREMENTS

The following is the minimum system configuration that the Contractor must 
have to run QCS:

QCS and Quality Assurance System (QAS) System

Hardware

IBM-compatible PC with 1000 MHz Pentium or higher processor

256+ MB RAM for workstation / 512+ MB RAM for server

1 GB hard drive disk space for sole use by the QCS system

Compact Disk (CD) Reader 8x speed or higher

SVGA or higher resolution monitor (1024x768, 256 colors)

Mouse or other pointing device

Windows compatible printer. (Laser printer must have 4 MB+ of RAM)

Connection to the Internet, minimum 56k BPS

Software

MS Windows 2000, XP, Vista or Windows 7

QAS-Word Processing software: MS Word 2000 or newer

Latest version of: Netscape Navigator, Microsoft Internet 
Explorer, or other browser that supports HTML 4.0 or higher

Electronic mail (E-mail) MAPI compatible

Virus protection software that is regularly upgraded with all 
issued manufacturer's updates

1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After contract award, download instructions for the installation and use of 
QCS from the Government RMS Internet Website.  In case of justifiable 
difficulties, the Government will provide the Contractor with a CD-ROM 
containing these instructions.
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1.4.2   Contractor Quality Control (CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

1.5   CONTRACT DATABASE

Prior to the pre-construction conference, the Government will provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by using 
the Government's SFTP repository built into QCS import/export function.  
These updates will generally consist of submittal reviews, correspondence 
status, QA comments, and other administrative and QA data.

1.6   DATABASE MAINTENANCE 

Establish, maintain, and update data in the QCS database throughout the 
duration of the contract at the Contractor's site office.  Submit data 
updates to the Government (e.g., daily reports, submittals, RFI's, schedule 
updates, payment requests, etc.) using the Government's SFTP repository 
built into QCS export function. If permitted by the Contracting Officer, 
e-mail or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA CD-ROM).  The QCS database typically includes current data 
on the following items:

1.6.1   Administration

1.6.1.1   Contractor Information

Contain within the database the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, deliver Contractor 
administrative data in electronic format.

1.6.1.2   Subcontractor Information

Contain within the database the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Assign each 
subcontractor/trade a unique Responsibility Code, provided in QCS.  Within 
14 calendar days of receipt of QCS software from the Government, deliver 
subcontractor administrative data in electronic format.

1.6.1.3   Correspondence

Identify all Contractor correspondence to the Government with a serial 
number.  Prefix correspondence initiated by the Contractor's site office 
with "S".  Prefix letters initiated by the Contractor's home (main) office 
with "H".  Letters must be numbered starting from 0001.  (e.g., H-0001 or 
S-0001).  The Government's letters to the Contractor will be prefixed with 
"C".

1.6.1.4   Equipment 

Contain within the Contractor's QCS database a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.
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1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are:  Progress Payment Request worksheet, 
QA/QC comments, Submittal Register Status, Three-Phase Control checklists.

1.6.1.6   Request For Information (RFI)

Exchange all Requests For Information (RFI) using the Built-in RFI 
generator and tracker in QCS.

1.6.2   Finances

1.6.2.1   Pay Activity Data

Include within the QCS database a list of pay activities that the 
Contractor must develop in conjunction with the construction schedule.  The 
sum of all pay activities must be equal to the total contract amount, 
including modifications.  Group pay activities Contract Line Item Number 
(CLIN); the sum of the activities must equal the amount of each CLIN. The 
total of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

Prepare all progress payment requests using QCS.  Complete the payment 
request worksheet, prompt payment certification, and payment invoice in 
QCS.  Update the work completed under the contract, measured as percent or 
as specific quantities, at least monthly.  After the update, generate a 
payment request report using QCS.  Submit the payment request, prompt 
payment certification, and payment invoice with supporting data using the 
Government's SFTP repository built into QCS export function.  If permitted 
by the Contracting Officer, e-mail or a CD-ROM may be used.  A signed paper 
copy of the approved payment request is also required, which will govern in 
the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other Contractor QC requirements.  Maintain 
this data on a daily basis.  Entered data will automatically output to the 
QCS generated daily report.  Provide the Government a Contractor Quality 
Control (CQC) Plan within the time required in Section 01 45 00.00 10 
QUALITY CONTROL.  Within seven calendar days of Government acceptance, 
submit a QCS update reflecting the information contained in the accepted 
CQC Plan:  schedule, pay activities, features of work, submittal register, 
QC requirements, and equipment list.

1.6.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS must be the Contractor's official report.  Summarize data 
from any supplemental reports by the Contractor and consolidate onto the 
QCS-generated Daily CQC Report.  Submit daily CQC Reports as required by 
Section 01 45 00.00 10 QUALITY CONTROL.  Electronically submit reports to 
the Government within 24 hours after the date covered by the report.  Also 
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provide the Government a signed, printed copy of the daily CQC report.

1.6.3.2   Deficiency Tracking.

Use QCS to track deficiencies.  Deficiencies identified by the Contractor 
will be numerically tracked using QC punch list items.  Maintain a current 
log of its QC punch list items in the QCS database.  The Government will 
log the deficiencies it has identified using its QA punch list items.  The 
Government's QA punch list items will be included in its export file to the 
Contractor.  Regularly update the correction status of both QC and QA punch 
list items.

1.6.3.3   QC Requirements

Develop and maintain a complete list of QC testing and required structural 
and life safety special inspections required by the International Code 
Council (ICC), transferred and installed property, and user training 
requirements in QCS.  Update all data on these QC requirements as work 
progresses, and promptly provide this information to the Government via QCS.

1.6.3.4   Three-Phase Control Meetings

Maintain scheduled and actual dates and times of preparatory and initial 
control meetings in QCS.

1.6.3.5   Labor and Equipment Hours

Log labor and equipment exposure hours on a daily basis.  This data will be 
rolled up into a monthly exposure report.

1.6.3.6   Accident/Safety Reporting

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  Regularly update the 
correction status of the safety comments.  In addition, utilize QCS to 
advise the Government of any accidents occurring on the jobsite.  This 
brief supplemental entry is not to be considered as a substitute for 
completion of mandatory reports, e.g., ENG Form 3394 and OSHA Form 300.

1.6.3.7   Features of Work

Include a complete list of the features of work in the QCS database.  A 
feature of work may be associated with multiple pay activities.  However, 
each pay activity (see subparagraph "Pay Activity Data" of paragraph 
"Finances") will only be linked to a single feature of work.

1.6.3.8   Hazard Analysis

Use QCS to develop a hazard analysis for each feature of work included in 
the CQC Plan.  Address any hazards, or potential hazards, that may be 
associated with the work.

1.6.4   Submittal Management

The Government will provide the initial submittal register in electronic 
format.  Thereafter, maintain a complete list of all submittals, including 
completion of all data columns.  Dates on which submittals are received and 
returned by the Government will be included in its export file to the 
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Contractor.  Use QCS to track and transmit all submittals.  ENG Form 4025, 
submittal transmittal form, and the submittal register update must be 
produced using QCS.  QCS and RMS will be used to update, store and exchange 
submittal registers and transmittals, but will not be used for storage of 
actual submittals. 

1.6.5   Schedule

**************************************************************************
NOTE:  If the contract requires a schedule, use 
Section 01 32 01.00 10 PROJECT SCHEDULE; if not, use 
the Contract clause.

**************************************************************************

Develop a construction schedule consisting of pay activities, in accordance 
with Section 01 32 01.00 10 PROJECT SCHEDULE.  Input and maintain in the 
QCS database this schedule either manually or by using the Standard Data 
Exchange Format (SDEF) (see Section 01 32 01.00 10 PROJECT SCHEDULE).  
Include with each pay request the updated schedule.

1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data from RMS, and 
schedule data using SDEF.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  Ensure that sufficient resources are available to maintain its 
QCS database, and to provide the Government with regular database updates.  
QCS shall be an integral part of the Contractor's management of quality 
control.

1.8   DATA SUBMISSION VIA CD-ROM

The Government-preferred method for Contractor's submission of QCS data is 
by using the Government's SFTP repository built into QCS export function. 
Other data should be submitted using E-mail with file attachment(s).  For 
locations where this is not feasible, the Contracting Officer may permit 
use of CD-ROM for data transfer.  Export data onto CDs using the QCS 
built-in export function.  If used, submit CD-ROMs in accordance with the 
following: 

1.8.1   File Medium 

Submit in English required data on CD-ROM conforming to industry standards 
used in the United States.

1.8.2   CD-ROM Labels

Affix a permanent exterior label to each CD-ROM submitted.  Indicate on the 
label in English, the QCS file name, full contract number, contract name, 
project location, data date, name and telephone number of person 
responsible for the data.

1.8.3   File Names

The files will be automatically named by the QCS software.  The naming 
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convention established by the QCS software must not be altered.

1.9   MONTHLY COORDINATION MEETING

Update the QCS database each workday.  At least monthly, generate and 
submit an export file to the Government with schedule update and progress 
payment request.  As required in Contract Clause "Payments", at least one 
week prior to submittal, meet with the Government representative to review 
the planned progress payment data submission for errors and omissions. 

Make all required corrections prior to Government acceptance of the export 
file and progress payment request.  Payment requests accompanied by 
incomplete or incorrect data submittals will be returned.  The Government 
will not process progress payments until an acceptable QCS export file is 
received.

1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification.  Take immediate 
corrective action after receipt of such notice.  Such notice, when 
delivered to the Contractor at the work site, will be deemed sufficient for 
the purpose of notification. 

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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