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SECTION 01 30 00

ADM NI STRATI VE REQUI REMENTS
08/15

NOTE: This guide specification covers genera
admini strative and procedural requirenments for
Contractor managenent and coordi nation.

Adhere to UFC 1-300-02 Unified Facilities Guide
Speci fications (UFGS) Fornmat Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
itens, choose applicable iten(s) or insert
appropriate information.

Renmove information and requirements not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmmended changes for
this gui de specification are wel cone and shoul d be
submtted as a Criteria Change Request (CCR).

*kkkkkkkkk

*kkk
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NOTE: This section contains tailoring for NAVY,
NAVFAC EURAFSWA, NAVFAC FE, NAVFAC MAR, NAVFAC SE
ARMY, Al R FORCE, NASA, and DESI G\N-BUI LD

*kkkkkkkkk

PART 1
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kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhhhkhkhkkkkkkkkkk

GENERAL

1.1 REFERENCES

*kkk
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
thi s paragraph by organi zati on, designation, date,
and title.

Use the Reference Wzard's Check Reference feature
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1.

when you add a Reference ldentifier (RID) outside of
the Section's Reference Article to automatically

pl ace the reference in the Reference Article. Also
use the Reference Wzard's Check Reference feature
to update the issue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project

speci fication when you choose to reconcile
references in the publish print process.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

The publications listed below forma part of this specification to the
extent referenced. The publications are referred to within the text by the
basi ¢ designation only.

U S. ARMY CORPS OF ENGQ NEERS ( USACE)

EM 385-1-1 (2014) Safety and Heal th Requirenents
Manual

U.S. NATI ONAL ARCHI VES AND RECORDS ADM NI STRATI ON ( NARA)
15 CFR 772 Definition of Terns
15 CFR 773 Speci al Licensing Procedures

2 SUBMITTALS

NOTE: Review Subnmittal Description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list to reflect only the subnmittals
required for the project.

The Guide Specification technical editors have
designated those itens that require Government
approval, due to their conplexity or criticality,
with a "G" GCenerally, other submittal itenms can be
reviewed by the Contractor's Quality Control

System Only add a "G' to an item if the submttal
is sufficiently inmportant or conplex in context of

t he project.

For subnmittals requiring Government approval on Arny
projects, a code of up to three characters within
the submttal tags nmay be used following the "G'
designation to indicate the approving authority.
Codes for Arny projects using the Resident
Managenent System (RMS) are: "AE" for
Architect-Engineer; "DO' for District Ofice

(Engi neering Division or other organization in the
District OOfice); "AO for Area Ofice; "RO for
Resident O fice; and "PO' for Project Ofice. Codes
following the "G' typically are not used for Navy,
Air Force, and NASA projects.

The "S" following a submittal itemindicates that
the submittal is required for the Sustainability
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eNot ebook to fulfill federally mandat ed sustai nabl e
requi renents in accordance with Section 01 33 29
SUSTAI NABI LI TY REPORTI NG Locate the "S" subnittal
under the SD nunber that best describes the
subnmittal item

Choose the first bracketed itemfor Navy, Air Force
and NASA projects, or choose the second bracketed
itemfor Army projects.

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhhhkhkhkkkkkkkkkkhkhhkhhkhkkkkkkkkkk

Governnment approval is required for submttals with a "G' designation;
submittals not having a "G' designation are [for Contractor Quality Control
approval . ][for information only. Wen used, a designation follow ng the
"G' designation identifies the office that will review the submttal for
the Government.] Submittals with an "S" are for inclusion in the

Sustai nability eNotebook, in conformance with Section 01 33 29

SUSTAI NABI LI TY REPORTING. Subnmit the followi ng in accordance with Section
01 33 00 SUBM TTAL PROCEDURES:

SD-01 Preconstruction Subnmittals
Vi ew Location Map; C[, | 11
Progress and Conpletion Pictures; C[, | 1]

SD- 04 Sanpl es

NOTE: Use this paragraph only for Air Force
projects. Do not use this paragraph in Design-Build
projects.

*kkkkkkkkkkkkkkkkkkkkkkkkkkhhhhkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhkhkhhkkkkkkkkkkk

Col or Boards; ¢, [___ 1]

.3 COLOR BOARDS FOR Al R FORCE PRQJECTS

kkkkkkkkkkkkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkhkhkhkhhkkkkkkkkkkk

NOTE: This paragraph is tailored for Air Force.
Use for Air Force projects only.

*% *% *% *% *% *% *% *% *%%

Submit five sets of color boards within 90 cal endar days after Contract
Award. Each set of boards nust include sanples of colors and finishes of
interior surfaces, such as walls, floors, and ceilings. Present the
sanpl es on 200 by 270 nm 8 by 10-1/2 inches boards (nodules) with a maxi num
spread of 600 by 810 mm 24 by 31-1/2 inches for foldouts. Design nodul es
to fit in a standard | oose-leaf, three-ring binder. Were special finishes
such as architectural concrete, carpet, or prefinished textured netal
panel s are required, subnit sanples not |ess than 300 nmm 12 inches square
with the board. |If nore space is needed, nore than one board per set may
be submitted. Certify that the col or sanpl es have been reviewed in detail
and that the color sanples are in strict accordance with contract draw ngs
and specifications, except as nay be otherw se explicitly stated.

Submittal of color samples does not relieve the Contractor of the
responsibility to subnmit sanples required el sewhere herein.

SECTION 01 30 00 Page 4



1.

4 VI EW LOCATI ON NMAP

Submit, prior to or with the first digital photograph subnittals, a sketch
or drawi ng indicating the required photographic |ocations. Update as
required if the |l ocations are noved.

.5 PROGRESS AND COVPLETI ON PI CTURES

Phot ogr aphi cal | y docunment site conditions prior to start of construction
operations. [Include aerial photographs. ]Provide nmonthly, and wthin one
month of the conpletion of work, digital photographs, 1600x1200x24 bit true
color | ] mninmnumresolution in [JPEGQ[_ ] file format show ng the
sequence and progress of work. Take a mininmumof 20 digital photographs
each week throughout the entire project froma mininumof ten views from
points | ocated by the Contracting Officer. Submt with the nmonthly invoice
two sets of digital photographs, each set on a separate conpact disc (CD)
or data versatile disc (DVD), cunulative of all photos to date. Indicate
phot ogr aphs denonstrating environnental procedures. Provide photographs
for each nonth in a separate nonthly directory and nane each file to
indicate its location on the view | ocation sketch. Al so provide the view

| ocati on sketch on the CD or DVD as a digital file. Include a date
designator in file names. Cross reference subnittals in the appropriate
daily report. Photographs provided are for unrestricted use by the
Government.

.6 M NI MUM | NSURANCE REQUI REMENTS

*kkkkkkkkkkkkkkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkhkhkhkhhkkkkkkkkkkk

NOTE: Do not use this paragraph for projects at
Guant anano Bay.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

Provi de the m ni numinsurance coverage required by FAR 28.307-2 Liability,
during the entire period of performance under this contract. Provide other
i nsurance coverage as required by [State ]J[Portugal] [Guam][D ego Garcia

Bl OT ] law.

.7 FI RST TI ER CONTRACTCOR REQUI REMENTS FOR ASBESTOS CONTAI NI NG MATERI ALS

*kkkkkkkkkkkkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkhkhhkhhkhkkkkkkkkkk

NOTE: Use this paragraph when Section 02 82 00
ASBESTOS REMEDI ATION is used in the project.
Private Qualified Person is tailored for Navy, and
Desi gnat ed Conpetent Person is tailored for Arny in
par agr aph bel ow.

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhkhkhkkkkkkkkkkk

Acconplish all contract requirenments of Section 02 82 00 ASBESTCS
REMEDI ATI ON, assigned to the Private Qualified Person, Designated Conpetent
Person, directly with a first tier subcontractor.

. 8 SUPERVISION

.8.1 M ni rum Comuni cati on Requirenents

Have at |east one qualified superintendent, or conpetent alternate, capable
of reading, witing, and conversing fluently in the English | anguage, on
the job-site at all times during the performance of contract work. In
addition, if a Quality Control (QC) representative is required on the
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contract, then that individual nust also have fluent English comrunication
skills.

1.8.2 Superintendent Qualifications

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: For first and second bracketed itens, choose
10 years and 5 years respectively, for nost
projects. Fill in brackets and coordinate with
Constructi on Manager/ Resi dent Engi neer ROICC/FEAD to
determne if nore experience is needed for |arger
conpl ex projects, or less, for sinple, |less costly
projects. This note contains tailoring for ARM
NASA, and NAVY.

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkkkhkhhkhhkhkkkkkkkkkik

The project superintendent nust have a mininumof [10][__ ] years
experience in construction with at least [5][__ ] of those years as a
superintendent on projects simlar in size and conplexity. The individua
must be familiar with the requirenments of EM 385-1-1 and have experience in
the areas of hazard identification and safety conpliance. The individua
must be capable of interpreting a critical path schedul e and construction
drawi ngs. The qualification requirenents for the alternate superintendent
are the sane as for the project superintendent. The Contracting Oficer
may request proof of the superintendent's qualifications at any point in
the project if the performance of the superintendent is in question

[ For routine projects where the superintendent is permtted to also serve as
the Quality Control (QC) Manager as established in Section [01 45 00.00 10]]
01 45 00.00 20][01 45 00.00 40] QUALITY CONTROL, the superintendent nust
have qualifications in accordance with that section

]1.8.2.1 Duties

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: This paragraph contains tailoring for NAVFAC
Red Zone for NAVY.

*kkkkkkkkkkkkkkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkhkhhkhhkkkkkkkkkkik

The project superintendent is primarily responsible for nmanagi ng and
coordi nating day-to-day production and schedul e adherence on the project.
The superintendent is required to attend NAVFAC Red Zone neeti ngs,
partnering neetings, and quality control neetings. The superintendent or
qualified alternative nust be on-site at all times during the performance
of this contract until the work is conpleted and accept ed.

1.8.3 Proj ect Manager

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Use this paragraph on NAVFAC EURAFSVWA
projects only. This paragraph is tailored for
NAVFAC EURAFSWA

*% *% *% *% *% *% *% *% *% *% *% *% *%%

Assign a Project Manager with the responsibility for the overall nmanagenent
of the project. The Contracting Oficer may request proof of the Project
Manager's qualifications at any point in the project if the performance of
the Project Manager is in question
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1.8.3.1 Proj ect Manager Qualifications

The Project Manager nust have a mnimum 10 years experience as a Project
Manager or Superintendent on projects of similar size and conplexity.

1.8.4 Non- Conpl i ance Actions

The Project Superintendent is subject to renoval by the Contracting O ficer
for non-conpliance with requirenents specified in the contract and for
failure to nanage the project to insure tinely conpletion. Furthernore,
the Contracting Oficer may issue an order stopping all or part of the work
until satisfactory corrective action has been taken. No part of the tine

| ost due to such stop orders is acceptable as the subject of claimfor
extension of time for excess costs or damages by the Contractor.

1.9 PRECONSTRUCTIOIMEETINCCONFERENCE

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: The title of this paragraph is tailored for
NAVY to use "Meeting" and tailored for ARMY and NASA
to use "Conference."

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkhkkkkkkkkkk

NOTE: Do not use this paragraph for Design-Build
projects.

*kkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkik

After award of the contract but prior to commencenent of any work at the
site, neet with the Contracting Oficer to discuss and devel op a nut ual
understanding relative to the adm nistration of the val ue engi neering and
saf ety program preparation of the schedule of prices or earned val ue
report, shop draw ngs, and other submittals, scheduling progranmm ng,
prosecution of the work, and clear expectations of the "InterimDD Form
1354" Submittal. Mjor subcontractors who will engage in the work nust
al so attend.

1.10 FACI LI TY TURNOVER PLANNI NG MEETI NGS ( NAVFAC Red Zone - NRZ)

*kkkkkkkkkkkkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkhkhhkhhkhkkkkkkkkkk

NOTE: Use this paragraph for NAVY projects only.
This paragraph is tailored for NAVY use.

*% *% *% *% *% *% *% *% *% *% *% *%%

Meet with the Governnent to identify strategies to ensure the project is
carried to expeditious closure and turnover to the Client. Start the
turnover process at the Pre-Construction Conference neeting with a

di scussi on of the NAVFAC Red Zone (NRZ) process and convene at regularly
schedul ed NRZ Meetings. Include the following in the facility Turnover
effort:

1.10.1 NRZ Checkl i st

a. Contracting Oficer's Technical Representative (COTR) will provide the
Contractor a copy of the NRZ Checklist tenplate prior to 75 percent
completion.

b. Prior to 75 percent conpletion add/delete critical activities to the
NRZ Checklist tenplate as necessary to match the project scope, and
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schedul e critical activities and insert planned conpletion dates in the
NRZ checklist for each critical activity. Present the NRZ Checklist to
COTR and review during a regularly schedul ed QC Meeti ng.

1.10.2 Meetings

a. Upon Governnent acceptance of the NRZ Checklist, the Project
Superintendent is required to | ead regul ar NRZ Meetings begi nni ng at
approxi mately 75 percent project conpletion, or three to six nonths
prior to Beneficial Occupancy Date (BOD), whichever cones first.

b. The Contracting Oficer will determ ne the frequency of the neetings,
which is expected to increase as the project conpletion draws nearer

c. Using the NRZ Checklist as a Plan of Action and M| estones (POAM and
basis for discussion, review upconing critical activities and
strategies to ensure work is conpleted on tine.

d. Coordinate with the COIR any upcoming activities that require
Gover nrent i nvol venent .

e. Mintain the NRZ Checklist by docunenting the actual conpletion dates
as work is conpleted and update the NRZ Checklist with revised planned
conpl etion dates as necessary to natch progress. Distribute copies of
the current NRZ Checklist to attendees at each NRZ Meeti ng.

[1.11 EXPORT LI CENSES FOR OVERSEAS PRQJECTS

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: This paragraph is tailored for use at NAVFAC
EURAFSWA, FE, and MAR

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkk

ot ai n i ndividual export |icenses and project export licenses required by
the Departnment of Commerce regulations (15 CFR 772 and 15 CFR 773) so that
no del ays are experienced in shipping fromthe United States of America to
a foreign country. For additional information, the Contractor may contact
one of the U S. and Foreign Conmercial Service District Ofices of the
Department of Conmerce which are located in alnost every State

1[1.12 WAl VER FOR WORKER' S COVMPENSATI ON

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Include the follow ng paragraph in projects
for overseas |locations, except Guantanano Bay.

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhkhkhkkkkkkkkkkk

NOTE: This paragraph is tailored for use at NAVFAC
EURAFSWA, FE, and MAR

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkkhhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkk

In addition to FAR 52.228-4 Wrkers' Conpensation and War-Hazard | nsurance
Overseas, the Secretary of Labor has granted a waiver. The waiver does not
apply to enployees who are hired in the United States, or who are
residents, or citizens of the United States.
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]1.13 PARTNERING

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkkkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkk

NOTE: Partnering is required for all projects.

*% *% *% *% *% *% *% *% *% *% *%%

To nost effectively acconplish this contract, the Governnent requires the
formati on of a cohesive partnership within the Project Team whose nenbers
are fromthe CGovernment, the Contractor and their Subcontractors. Key
personnel fromthe Supported Conmand, the End User (who will occupy the
facility), the Governnent Design and Construction team and Subject Matter
Experts, the Installation, the Contractor and Subcontractors, and the

Desi gner of Record will be invited to participate in the Partnering
process. The Partnership will draw on the strength of each organization in
an effort to achieve a project that is without any safety m shaps, conforns
to the Contract, and stays within budget and on schedul e.

The Contracting Oficer will provide Information on the Partnering Process
and a list of key and optional personnel who should attend the Partnering
meeting.

[1.13.1 Formal Partnering

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Choose either Formal or Informal Partnering
on Design-Bid-Build projects, and del ete the other
Coordinate with the Project Manager/Design Manager
and Constructi on Manager to deterni ne whether Forma
or Informal Partnering should be used.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkkhkhhkhkhkkkkkkkkkkkkhkhhkhhkkkkkkkkkkk

NOTE: Formal Partnering is reconmended for use on
high risk, high visibility, conpressed duration
technical conplexity, or stand al one contracts over
approxi mately $15M Facilitated by a consultant paid
for by Contractor. Contractor includes costs for
facilitator, roomrental and incidental itens in
bid. Participants pay own costs for neals, |odging
and transportation. Partnering "re-groups" are held
as agreed in charter.

Exceptions: Consider using Informal Partnering when
the Contractor, the Governnment and the Supported
Conmmands are already famliar with each other from
recent contracts.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

Provi de and host the Partnering sessions with key personnel of the Project

Team including Contractor personnel and CGovernment personnel. Pay al
costs associated with the Partnering effort including the Facilitator, the
meeting room and other incidental items. In exception, each participant

bears their own costs for neals, |odging, and transportation associated
with the Partnering sessions.

Bef ore a Partnering session, coordinate with the Facilitator al

requi renents for incidental itens (such as audio-visual equipnent, easels,
flipchart paper, colored markers, note paper, pens/pencils, colored flash
cards), and have these itens available at the Partnering session. Provide
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copi es of docunents for distribution to all attendees. Provide a
Facilitator experienced in conducting Partnering Wrkshops, and who is
acceptable to both the Government and the Contractor. The Facilitator is
responsible for leading the teamin a tinmely manner and maki ng sure that
issues are identified and resolved. A list of Partnering Facilitators is
avail able fromthe Contracting Oficer.

a. Schedule the Initial Partnering Session for a duration of [one][ ]
day minimum Locate this session at a place off the construction site,
as agreed to by the Contracting Officer and the Contractor. It nmay

take place concurrently with the Pre-Construction Meeting.

b. Schedule foll owon Partnering Session(s) for a maxi nrum of 4 hours.
Schedul e themat no nore than 3 to six nonth intervals. Participants
are encouraged to utilize electronic nmeans to expedite neetings.
Meetings may be held at a location off-Base, at the project site, or in
a Governnent Facility on Base. Follow on neetings nay be held
concurrently with other schedul ed neetings. Attendees need only be
those required to resolve current issues. Recomend using the sane
Facilitator fromthe Initial Partnering session to achieve best results
and for continuity.

I 1.13.2 I nformal Partnering

*% *% *% *% *% *% *% *% *% *% *% *% *%%

NOTE: Choose either Formal or Infornal Partnering
on Design-Bid-Build projects, and delete the other.
Coordinate with the Project Manager/Design Manager
and Constructi on Manager to detern ne whether Fornal
or Informal Partnering should be used.

Informal Partnering is recommended for use on
contracts |l ess than $15M that are not high risk or
high visibility, and contain no conpressed
performance period or technically conplex
characteristics. Informal Partnering is |led by
FEAD/ROICC Resi dent Engi neer personnel at the

Pre- Construction Conference (PreCon).

Exceptions: Consider upgrade to Formal Partnering,
to |l essen the risk, when new Supported Conmands, new
Contractor, first time use of new contract vehicle,
or other unique contract requirements exist.

kkkkkkkkkkkkhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhhkhhkhkkkkkkkkkkkhkhhkhkhkkkkkkkkkk

kkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhkkkkkkkkkkkkhkhhkhkkkkkkkkkkkkhkhkhkhkkkkkkkkkkk

These notes and paragraphs contain tailoring for PW
FEAD/ RO CC for the NAVY, and Resident Engi neer for
t he ARMY and NASA.

*kkkkkkkkkkkkkkkkkkkkkkk kkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhkkkkkkkkkkkkhkhhkk

The Contracting Oficer will organize the Partnering Sessions with key
personnel of the project team including Contractor personnel and
Gover nnent personnel .

The Initial Partnering session should be a part of the Pre-Construction
Meeting. Partnering sessions will be held at a location agreed to by the
Contracting Oficer and the Contractor (typically a conference room

provi ded by the PWD FEAD RO CC Resi dent Engi neer office or the
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Contractor). The Initial Informal Partnering Session will be conducted and
facilitated using electronic nedia (a video and acconpanyi ng forns)
provided by the Contracting Oficer. The Partners will determ ne the
frequency of the followon sessions, at no nore than 3 to six nonth

intervals.

11.14 ELECTRONI C MAI L (E- MAI L) ADDRESS

Establish and maintain electronic mail (e-mail) capability along with the
capability to open various electronic attachments as text files, pdf files,
and other simlar formats. Wthin 10 days after contract award, provide
the Contracting Oficer a single (only one) e-nmail address for electronic
conmmuni cations fromthe Contracting O ficer related to this contract
including, but not linmted to contract docunents, invoice information,
request for proposals, and other correspondence. The Contracting O ficer
may al so use email to notify the Contractor of base access conditions when
energency conditions warrant, such as hurricanes or terrorist threats.
Multiple emai|l addresses are not all owed.

It is the Contractor's responsibility to make tinmely distribution of all
Contracting Oficer initiated e-mail with its own organization including
field office(s). Pronptly notify the Contracting Officer, in witing, of
any changes to this email|l address.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTI ON
Not Used

-- End of Section --
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