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**************************************************************************
NOTE:   Thi s gui de speci f i cat i on cover s t he 
r equi r ement s f or  Qual i t y Cont r ol  f or  smal l  
const r uct i on pr oj ect s and r epai r  or  mai nt enance 
wor k.   I t  may al so be used f or  mi nor  el ement s or  
smal l  quant i t i es of  wor k i n l ar ger  pr oj ect s at  t he 
di scr et i on of  t he Gover nment .

Adher e t o UFC 1-300-02  Uni f i ed Faci l i t i es Gui de 
Speci f i cat i ons ( UFGS)  For mat  St andar d when edi t i ng 
t hi s gui de speci f i cat i on or  pr epar i ng new pr oj ect  
speci f i cat i on sect i ons.   Edi t  t hi s gui de 
speci f i cat i on f or  pr oj ect  speci f i c  r equi r ement s by 
addi ng,  del et i ng,  or  r evi s i ng t ext .   For  br acket ed 
i t ems,  choose appl i cabl e i t em( s)  or  i nser t  
appr opr i at e i nf or mat i on.

Remove i nf or mat i on and r equi r ement s not  r equi r ed i n 
r espect i ve pr oj ect ,  whet her  or  not  br acket s ar e 
present.

Comment s,  suggest i ons and r ecommended changes f or  
t hi s gui de speci f i cat i on ar e wel come and shoul d be 
submi t t ed as a Criteria Change Request (CCR) .

**************************************************************************

PART 1   GENERAL

1.1   REFERENCES

**************************************************************************
NOTE:   Thi s par agr aph i s used t o l i s t  t he 
publ i cat i ons c i t ed i n t he t ext  of  t he gui de 
speci f i cat i on.  The publ i cat i ons ar e r ef er r ed t o i n 
t he t ext  by basi c desi gnat i on onl y and l i s t ed i n 
t hi s par agr aph by or gani zat i on,  desi gnat i on,  dat e,  
and t i t l e.
 
Use t he Ref er ence Wi zar d' s Check Ref er ence f eat ur e 
when you add a Ref er ence I dent i f i er  ( RI D)  out si de of  
t he Sect i on' s Ref er ence Ar t i c l e t o aut omat i cal l y 
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pl ace t he r ef er ence i n t he Ref er ence Ar t i c l e.   Al so 
use t he Ref er ence Wi zar d' s Check Ref er ence f eat ur e 
t o updat e t he i ssue dat es.
 
Ref er ences not  used i n t he t ext  wi l l  aut omat i cal l y 
be del et ed f r om t hi s sect i on of  t he pr oj ect  
speci f i cat i on when you choose t o r econci l e 
r ef er ences i n t he publ i sh pr i nt  pr ocess.

**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by 
the basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2014) Safety and Health Requirements 
Manual

1.2   SUBMITTALS

**************************************************************************
NOTE:   Revi ew Submi t t al  Descr i pt i on ( SD)  def i ni t i ons 
i n Sect i on 01 33 00 SUBMI TTAL PROCEDURES and edi t  
t he f ol l owi ng l i s t  t o r ef l ect  onl y t he submi t t al s 
r equi r ed f or  t he pr oj ect .  

The Gui de Speci f i cat i on t echni cal  edi t or s have 
desi gnat ed t hose i t ems t hat  r equi r e Gover nment  
appr oval ,  due t o t hei r  compl exi t y or  cr i t i cal i t y,  
wi t h a " G" .   Gener al l y,  ot her  submi t t al  i t ems can be 
r evi ewed by t he Cont r act or ' s Qual i t y Cont r ol  
Syst em.    Onl y add a “ G”  t o an i t em,  i f  t he 
submi t t al  i s  suf f i c i ent l y i mpor t ant  or  compl ex i n 
cont ext  of  t he pr oj ect .

For  submi t t al s r equi r i ng Gover nment  appr oval  on Ar my 
pr oj ect s,  a code of  up t o t hr ee char act er s wi t hi n 
t he submi t t al  t ags may be used f ol l owi ng t he " G"  
desi gnat i on t o i ndi cat e t he appr ovi ng aut hor i t y.   
Codes f or  Ar my pr oj ect s usi ng t he Resi dent  
Management  Syst em ( RMS)  ar e:   " AE"  f or  
Ar chi t ect - Engi neer ;  " DO"  f or  Di st r i ct  Of f i ce 
( Engi neer i ng Di v i s i on or  ot her  or gani zat i on i n t he 
Di st r i ct  Of f i ce) ;  " AO"  f or  Ar ea Of f i ce;  " RO"  f or  
Resi dent  Of f i ce;  and " PO"  f or  Pr oj ect  Of f i ce.   Codes 
f ol l owi ng t he " G"  t ypi cal l y ar e not  used f or  Navy,   
Ai r  For ce,  and NASA pr oj ect s.

The " S"  f ol l owi ng a submi t t al  i t em i ndi cat es t hat  
t he submi t t al  i s  r equi r ed f or  t he Sust ai nabi l i t y  
eNot ebook t o f ul f i l l  f eder al l y mandat ed sust ai nabl e 
r equi r ement s i n accor dance wi t h Sect i on 01 33 29 
SUSTAI NABI LI TY REPORTI NG.   Locat e t he " S"  submi t t al  
under  t he SD number  t hat  best  descr i bes t he 
submi t t al  i t em.

Choose t he f i r st  br acket ed i t em f or  Navy,  Ai r  For ce 
and NASA pr oj ect s,  or  choose t he second br acket ed 
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i t em f or  Ar my pr oj ect s.
**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are [for Contractor Quality 
Control approval.][for information only.  When used, a designation 
following the "G" designation identifies the office that will review the 
submittal for the Government.]  Submittals with an "S" are for inclusion 
in the Sustainability eNotebook, in conformance to Section 01 33 29  
SUSTAINABILITY REPORTING.  Submit the following in accordance with Section 
01 33 00  SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

QC Plan ; G[, [_____]]

  Submit a QC plan within 15 calendar days after receipt of Notice 
of Award.

1.3   INFORMATION FOR THE CONTRACTING OFFICER (KO) 

**************************************************************************
NOTE:   Weekl y CQC Repor t s and Cont r act or  Pr oduct i on 
Repor t s may be submi t t ed on cont r act s and t ask 
or der s under  $750, 000.

**************************************************************************

 Prior to commencing work on construction, the Contractor can obtain a 
single copy set of the current report forms from the KO.  The report forms 
will consist of the Contractor Production Report, Contractor Production 
Report (Continuation Sheet), Contractor Quality Control (CQC) Report, CQC 
Report (Continuation Sheet), Preparatory Phase Checklist, Initial Phase 
Checklist, Rework Items List, and Testing Plan and Log.

Deliver the following to the KO:

a.   CQC Report:  Original and one copy, by 10:00 AM the next 
working [day ][week ]after each [day ][week ]that work is 
performed;

b.   Contractor Production Report: Original and one copy by 10:00 
AM the next working [day ][week ]after each [day ][week ]that work 
is performed;

c.   Preparatory Phase Checklist: Original attached to the 
original CQC Report and one copy attached to each copy;

d.   Initial Phase Checklist: Original attached to the original 
CQC Report and one copy attached to each copy;

e.  Field Test Reports: One copy, within [two working days ][the 
week ]after the test is performed, attached to the CQC Report;

f.  QC Meeting Minutes:  One copy, within [two working days ][the 
week ]after the meeting; and

g.  QC Certifications:  As required by the paragraph entitled "QC 
Certifications."
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1.4   QC PROGRAM REQUIREMENTS

Establish and maintain a QC program as described in this section.  The QC 
program consists of a QC Manager, a QC plan, a Coordination and Mutual 
Understanding Meeting, QC meetings, three phases of control, submittal 
review and approval, testing, and QC certifications and documentation 
necessary to provide materials, equipment, workmanship, fabrication, 
construction and operations which comply with the requirements of this 
contract.  The QC program shall cover on-site and off-site work and shall 
be keyed to the work sequence.  No work or testing may be performed unless 
the QC Manager is on the work site.

1.4.1   Preliminary Work Authorized Prior to Acceptance

The only work that is authorized to proceed prior to the acceptance of the 
QC plan is mobilization of storage and office trailers, temporary 
utilities, and surveying.

1.4.2   Acceptance

Acceptance of the QC plan is required prior to the start of construction.  
The KO reserves the right to require changes in the QC plan and operations 
as necessary, including removal of personnel, to ensure the specified 
quality of work.  The KO reserves the right to interview any member of the 
QC organization at any time in order to verify the submitted 
qualifications.

1.4.3   Notification of Changes

Notify the KO, in writing, of any proposed change, including changes in 
the QC organization personnel, a minimum of seven calendar days prior to a 
proposed change.  Proposed changes shall be subject to the acceptance by 
the KO.

1.5   QC ORGANIZATION

1.5.1   QC Manager

1.5.1.1   Duties

Provide a QC Manager at the work site to implement and manage the QC 
program.  In addition to implementing and managing the QC program, the QC 
Manager may perform the duties of project superintendent.  The QC Manager 
is required to attend the Coordination and Mutual Understanding Meeting, 
conduct the QC meetings, perform the three phases of control, perform 
submittal review and approval, ensure testing is performed and provide QC 
certifications and documentation required in this contract.  The QC 
Manager is responsible for managing and coordinating the three phases of 
control and documentation performed by others.

1.5.1.2   Qualifications

An individual with a minimum of [5] [10] years combined experience as a 
superintendent, inspector, QC Manager, project manager, or construction 
manager on similar size and type construction contracts which included the 
major trades that are part of this contract.  The individual must be 
familiar with the requirements of the EM 385-1-1  and have experience in 
the areas of hazard identification and safety compliance.
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1.5.1.3   Construction Quality Management Training

In addition to the above experience and education requirements, the QC 
Manager shall have completed the course Construction Quality Management 
for Contractors and will have a current certificate.

1.5.2   Alternate QC Manager Duties and Qualifications

Designate an alternate for the QC Manager to serve in the event of the 
designated QC Manager's absence.  The period of absence may not exceed two 
weeks at one time, and not more than 30 workdays during a calendar year.  
The qualification requirements for the Alternate QC Manager shall be the 
same as for the QC Manager.

1.6   QC PLAN

1.6.1   Requirements

Provide, for acceptance by the KO, a QC plan submitted in a three-ring 
binder that covers both on-site and off-site work and includes the 
following with a table of contents listing the major sections identified 
with tabs.

I.   QC ORGANIZATION:  A chart showing the QC organizational structure 
and its relationship to the production side of the organization.

II.   NAMES AND QUALIFICATIONS:  In resume format, for each person in 
the QC organization.  Include the CQM for Contractors course 
certification required by the paragraph entitled "Construction 
Quality Management Training".

III.   DUTIES, RESPONSIBILITY AND AUTHORITY OF QC PERSONAL:  Of each 
person in the QC organization.

IV.   OUTSIDE ORGANIZATIONS:  A listing of outside organizations such 
as architectural and consulting engineering firms that will be 
employed by the Contractor and a description of the services these 
firms will provide.

V.   APPOINTMENT LETTERS:  Letters signed by an officer of the firm 
appointing the QC Manager and Alternate QC Manager and stating 
that they are responsible for managing and implementing the QC 
program as described in this contract.  Include in this letter the 
QC Manager's authority to direct the removal and replacement of 
non-conforming work.

VI.   SUBMITTAL PROCEDURES AND INITIAL SUBMITTAL REGISTER:  Procedures 
for reviewing, approving and managing submittals.  Provide the 
name(s) of the person(s) in the QC organization authorized to 
review and certify submittals prior to approval.

VII.   TESTING LABORATORY INFORMATION:  Testing laboratory information 
required by the paragraphs "Accredited Laboratories" or "Testing 
Laboratory Requirements", as applicable.

VIII.   TESTING PLAN AND LOG:  A Testing Plan and Log that includes 
the tests required, referenced by the specification paragraph 
number requiring the test, the frequency, and the person 
responsible for each test.
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IX.   PROCEDURES TO COMPLETE REWORK ITEMS:  Procedures to identify, 
record, track and complete rework items.

X.   DOCUMENTATION PROCEDURES:  Use Government formats.

XI.   LIST OF DEFINABLE FEATURES:  A Definable Feature of Work (DFOW) 
is a task, which is separate and distinct from other tasks, has 
the same control requirements and work crews.  The list shall be 
cross-referenced to the Contractor's Construction Schedule and the 
specification sections.  For projects requiring a Progress Chart, 
the list of definable features of work shall include but not be 
limited to all items of work on the schedule.  For projects 
requiring a Network Analysis Schedule, the list of definable 
features of work shall include but not be limited to all critical 
path activities.

XII.   PROCEDURES FOR PERFORMING THREE PHASES OF CONTROL:  For each 
DFOW provide Preparatory and Initial Phase Checklists.  Each list 
shall include a breakdown of quality checks that will be used when 
performing the quality control functions, inspections, and tests 
required by the contract documents.  The preparatory and initial 
phases shall be conducted with a view towards obtaining quality 
construction by planning ahead and identifying potential problems.

XIII.   PERSONNEL MATRIX:  Not Applicable.

XIV.   PROCEDURES FOR COMPLETION INSPECTION:  See the paragraph 
entitled "COMPLETION INSPECTIONS".

XV.   TRAINING PROCEDURES AND TRAINING LOG:  Not Applicable.

1.7   COORDINATION AND MUTUAL UNDERSTANDING MEETING

During the Pre-Construction conference and prior to the start of 
construction, discuss the QC program required by this contract.  The 
purpose of this meeting is to develop a mutual understanding of the QC 
details, including documentation, administration for on-site and off-site 
work, and the coordination of the Contractor's management, production and 
the QC personnel.  At the meeting, the Contractor will be required to 
explain how three phases of control will be implemented for each DFOW.  
Contractor's personnel required to attend shall include the QC Manager, 
project manager, and superintendent.  Minutes of the meeting will be 
prepared by the QC Manager and signed by both the Contractor and the KO.  
The Contractor shall provide a copy of the signed minutes to all 
attendees.  Repeat the coordination and mutual understanding meeting when 
a new QC Manager is appointed.

1.8   QC MEETINGS

After the start of construction, the QC Manager shall conduct QC meetings 
once every [one] [two] weeks at the work site with the superintendent and 
the foreman responsible for the ongoing and upcoming work.  The QC Manager 
shall prepare the minutes of the meeting and provide a copy to the KO 
within two working days after the meeting.  As a minimum, the following 
shall be accomplished at each meeting:

a.  Review the minutes of the previous meeting;
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b.  Review the schedule and the status of work and rework;

c.  Review the status of submittals;

d.  Review the work to be accomplished in the next two weeks and 
documentation required;

e.  Resolve QC and production problems (RFIs, etc.);

f.  Address items that may require revising the QC plan; and

g.  Review Accident Prevention Plan (APP).

1.9   THREE PHASES OF CONTROL

The three phases of control shall adequately cover both on-site and 
off-site work and shall include the following for each DFOW.

1.9.1   Preparatory Phase

Notify the KO at least two work days in advance of each preparatory 
phase.  Conduct the preparatory phase with the superintendent and the 
foreman responsible for the definable feature of work.  Document the 
results of the preparatory phase actions in the daily CQC Report and in 
the QC checklist.  Perform the following prior to beginning work on each 
definable feature of work:

a.  Review each paragraph of the applicable specification sections;

b.  Review the contract drawings;

c.  Verify that appropriate shop drawings and submittals for materials 
and equipment have been submitted and approved.  Verify receipt of 
approved factory test results, when required;

d.  Review the testing plan and ensure that provisions have been made 
to provide the required QC testing;

e.  Examine the work area to ensure that the required preliminary work 
has been completed;

f.  Examine the required materials, equipment and sample work to 
ensure that they are on hand and conform to the approved shop 
drawings and submitted data;

g.  Review the APP and appropriate Activity Hazard Analysis (AHA) to 
ensure that applicable safety requirements are met, and that 
required Safety Data Sheets (SDS) are submitted; and

h.  Discuss specific controls used and the construction methods and 
the approach that will be used to provide quality construction by 
planning ahead and identifying potential problems for each DFOW.

1.9.2   Initial Phase

Notify the KO at least two work days in advance of each initial phase.  
Conduct the Initial Phase with the foreman responsible for that DFOW..  
Observe the initial segment of the work to ensure that it complies with 
contract requirements.  Document the results of the Initial Phase in the 
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daily CQC Report and in the QC checklist.  Perform the following for each 
DFOW:

a.  Establish the quality of workmanship required;

b.  Resolve conflicts;

c.  Ensure that testing is performed by the approved laboratory; and

d.  Check work procedures for compliance with the APP and the 
appropriate AHA to ensure that applicable safety requirements are 
met.

1.9.3   Follow-Up Phase

Perform the following for on-going work daily, or more frequently as 
necessary, until the completion of each DFOW and document in the daily CQC 
Report and in the QC checklist:

a.  Ensure the work is in compliance with contract requirements;

b.  Maintain the quality of workmanship required;

c.  Ensure that testing is performed by the approved laboratory;

d.   Ensure that rework items are being corrected; and

e.   Assure manufacturers representatives have performed necessary 
inspections, if required.

1.9.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
DFOW if the quality of on-going work is unacceptable, if there are changes 
in the applicable QC organization, if there are changes in the on-site 
production supervision or work crew, if work on a DFOW is resumed after 
substantial period of inactivity, or if other problems develop.

1.9.5   Notification of Three Phases of Control for Off-Site Work

Notify the KO at least two weeks prior to the start of the preparatory and 
initial phases.

1.10   SUBMITTAL REVIEW AND APPROVAL

Procedures for submission, review, and approval of submittals are 
described in the submittal section of the specification.

1.11   TESTING

Except as stated otherwise in the specification sections, perform sampling 
and testing required under this contract.

1.11.1   Accreditation Requirements

Construction materials testing laboratories must be accredited by a 
laboratory accreditation authority and will be required to submit a copy 
of the Certificate of Accreditation and Scope of Accreditation.  The 
laboratory's scope of accreditation must include the appropriate ASTM 
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standards (i.e.; E 329, C 1077, D 3666, D 3740, A 880, E 543) listed in 
the technical sections of the specifications.  Laboratories engaged in 
Hazardous Materials Testing shall meet the requirements of OSHA and EPA.  
The policy applies to the specific laboratory performing the actual 
testing, not just the "Corporate Office."

1.11.2   Laboratory Accreditation Authorities

Laboratory Accreditation Authorities include the National Voluntary 
Laboratory Accreditation Program (NVLAP) administered by the National 
Institute of Standards and Technology, the American Association of State 
Highway and Transportation Officials (AASHTO), International Accreditation 
Services, Inc. (IAS), U. S. Army Corps of Engineers Materials Testing 
Center (MTC), the American Association for Laboratory Accreditation 
(A2LA), the Washington Association of Building Officials (WABO)  (Approval 
authority for WABO is limited to projects within Washington State), and 
the Washington Area Council of Engineering Laboratories (WACEL) (Approval 
authority by WACEL is limited to projects within the NAVFAC WASH and 
Public Works Center Washington geographical area).

1.11.3   Capability Check

The KO retains the right to check laboratory equipment in the proposed 
laboratory and the laboratory technician's testing procedures, techniques, 
and other items pertinent to testing, for compliance with the standards 
set forth in this contract.

1.11.4   Test Results

Cite applicable Contract requirements, tests or analytical procedures 
used.  Provide actual results and include a statement that the item tested 
or analyzed conforms or fails to conform to specified requirements.  If 
the item fails to conform, notify the KO immediately.  Conspicuously stamp 
the cover sheet for each report in large red letters "CONFORMS" or "DOES 
NOT CONFORM" to the specification requirements, whichever is applicable.  
Test results shall be signed by a testing laboratory representative 
authorized to sign certified test reports.  Furnish the signed reports, 
certifications, and other documentation to the KO.

1.12   QC CERTIFICATIONS

1.12.1   Contractor Quality Control Report Certification

Each CQC Report shall contain the following statement:  "On behalf of the 
Contractor, I certify that this report is complete and correct and 
equipment and material used and work performed during this reporting 
period is in compliance with the contract drawings and specifications to 
the best of my knowledge except as noted in this report."

1.12.2   Invoice Certification

Furnish a certificate to the KO with each payment request, signed by the 
QC Manager, attesting that as-built drawings are current and attesting 
that the work for which payment is requested, including stored material, 
is in compliance with contract requirements.

1.12.3   Completion Certification

Upon completion of work under this contract, the QC Manager shall furnish 
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a certificate to the KO attesting that "the work has been completed, 
inspected, tested and is in compliance with the contract."

1.13   COMPLETION INSPECTIONS

1.13.1   Punch-Out Inspection

Near the completion of all work or any increment thereof established by a 
completion time stated in the Contract clause "Commencement, Prosecution, 
and Completion of Work," or stated elsewhere in the specifications, the QC 
Manager shall conduct an inspection of the work and develop a punch list 
of items which do not conform to the approved drawings and 
specifications.  Include in the punch list any remaining items of the 
"Rework Items List", which were not corrected prior to the Punch-Out 
inspection.  The punch list shall include the estimated date by which the 
deficiencies will be corrected.  A copy of the punch list shall be 
provided to the KO.  The QC Manager or staff shall make follow-on 
inspections to ascertain that all deficiencies have been corrected.  Once 
this is accomplished, the Contractor shall notify the Government that the 
facility is ready for the Government "Pre-Final Inspection".

1.13.2   Pre-Final Inspection

The Government and QC manager will perform this inspection to verify that 
the facility is complete and ready to be occupied.  A Government pre-final 
punch list may be developed as a result of this inspection.  The QC 
Manager shall ensure that all items on this list are corrected prior to 
notifying the Government that a "Final" inspection with the customer can 
be scheduled.  Any items noted on the "Pre-Final" inspection shall be 
corrected in a timely manner and shall be accomplished before the contract 
completion date for the work or any particular increment thereof if the 
project is divided into increments by separate completion dates.

1.13.3   Final Acceptance Inspection

The QC Manager, the superintendent, or other Contractor management 
personnel and the KO will be in attendance at this inspection.  Additional 
Government personnel may be in attendance.  The final acceptance 
inspection will be formally scheduled by the KO based upon results of the 
"Pre-Final Inspection".  Notice shall be given to the KO at least 14 days 
prior to the final inspection.  The notice shall state that all specific 
items previously identified to the Contractor as being unacceptable will 
be complete by the date scheduled for the final acceptance inspection.  
Failure of the Contractor to have all contract work acceptably complete 
for this inspection will be cause for the KO to bill the Contractor for 
the Government's additional inspection cost in accordance with the 
contract clause "Inspection of Construction".

1.14   DOCUMENTATION

Maintain current and complete records of on-site and off-site QC program 
operations and activities.  The forms identified under the paragraph 
"INFORMATION FOR THE CONTRACTING OFFICER (KO)" shall be used.  Reports are 
required for each day work is performed.  Account for each calendar day 
throughout the life of the contract.  Every space on the forms must be 
filled in.  Use N/A if nothing can be reported in one of the spaces.  The 
superintendent and the QC Manager must prepare and sign the Contractor 
Production and CQC Reports, respectively.  The reporting of work shall be 
identified by terminology consistent with the construction schedule.  In 
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the "remarks" section in this report which will contain pertinent 
information including directions received, problems encountered during 
construction, work progress and delays, conflicts or errors in the 
drawings or specifications, field changes, safety hazards encountered, 
instructions given and corrective actions taken, delays encountered and a 
record of visitors to the work site.  For each remark given, identify the 
Schedule Activity No. that is associated with the remark.

1.14.1   Quality Control Validation

Establish and maintain the following in a series of three ring binders.  
Binders shall be divided and tabbed as shown below.  These binders shall 
be readily available to the Government's Quality Assurance Team during all 
business hours.

a.  All completed Preparatory and Initial Phase Checklists, arranged 
by specification section.

b.  All milestone inspections, arranged by Activity/Event Number.

c.  A current up-to-date copy of the Testing and Plan Log with 
supporting field test reports, arranged by specification section.

d.  Copies of all contract modifications, arranged in numerical 
order.  Also include documentation that modified work was 
accomplished.

e.  A current up-to-date copy of the Rework Items List.

f.  Maintain up-to-date copies of all punch lists issued by the QC 
Staff on the Contractor and Sub-Contractors and all punch lists 
issued by the Government.

1.14.2   As-Built Drawings

The QC Manager is required to review the as-built drawings, required by 
Section 01 78 00  CLOSEOUT SUBMITTALS, are kept current on a daily basis 
and marked to show deviations, which have been made from the Contract 
drawings.  Ensure each deviation has been identified with the appropriate 
modifying documentation, e.g. PC number, modification number, RFI number, 
etc.  The QC Manager shall initial each deviation or revision.  Upon 
completion of work, the QC Manager shall submit a certificate attesting to 
the accuracy of the as-built drawings prior to submission to the KO.

1.15   NOTIFICATION ON NON-COMPLIANCE

The KO will notify the Contractor of any detected non-compliance with the 
foregoing requirements.  The Contractor shall take immediate corrective 
action.  If the contractor fails or refuses to correct the non-compliant 
work, the KO will issue a non compliance notice.  Such notice, when 
delivered to the Contractor at the work site, shall be deemed sufficient 
for the purpose of notification.  If the Contractor fails or refuses to 
comply promptly, the KO may issue an order stopping all or part of the 
work until satisfactory corrective action has been taken.  The Contractor 
shall make no part of the time lost due to such stop orders the subject of 
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claim for extension of time, for excess costs, or damages.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used

        -- End of Section --
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