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COMMISSIONING OF MECHANICAL[ AND PLUMBING] SYSTEMS
02/21
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NOTE: This specification covers comm ssioni ng
requi renents for HVAC[ and pl unmbi ng] systens. Use
this specification for Navy projects only. Choose
only NAVY tailoring. ARW tailoring is for future
consolidation and not valid at this tine.

Adhere to UFC 1-300-02 Unified Facilities CGuide
Speci fications (UFGS) Fornmat Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
items, choose applicable iten(s) or insert
appropriate information.

Renove i nformation and requirenments not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel conme and shoul d be
subm tted as a Criteria Change Request (CCR)
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PART 1 GENERAL
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NOTE: This section contains tailoring options for
KTR H RED COWM SSI ONl NG PROVI DER, GOVT HI RED
COVM SSI ONI NG PROVI DER, ARMY, and NAVY.

Sel ect KTR HI RED COWM SSI ONI NG PROVI DER tail ori ng
for projects that require the Conm ssioning Provider
to be provided by the Construction Contractor

Sel ect GOVT H RED COVM SSI ONI NG PROVI DER tail oring
for projects where the Comm ssioning Provider is
retai ned under a separate contract with the
Government.

Select ARMY tailoring for projects that will report

the real property asset for Air Force or Arny. (Do
not use at this tine - for future section
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consolidation with Army.)

Sel ect NAVY tailoring for projects that will report
the real property asset for Navy or Marine Corps.
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Total Building Commissioning (TBCx) is a systematic, quality-focused
process for enhancing the delivery of a project that focuses on verifying
and documenting that all of the commissioned systems and assemblies are
planned, designed, installed, tested, operated, and maintained to meet the
project requirements. The purpose is to reduce the cost and performance
risks associated with delivering facilities projects, and to increase

value to owners, occupants, and users.

1.1 DEFINITIONS

Commissioning Process (Cx) - a quality-focused process for enhancing the
delivery of a project. Refer to ASHRAE 202 for a comprehensive
description of the commissioning process.

Commissioning Provider (CxC)- The entity who leads, plans, and coordinates
the Commissioning Team. The terms Commissioning Provider, Commissioning
Firm, Lead Commissioning Specialist, Commissioning Specialist, and
Commissioning Authority (CA or CxA) when used by sustainable Third Party
Certification (TPC) programs, are interchangeable.

Commissioning Authority (CxG) - The Government retains the authority as
the commissioning authority for oversight assurance of the entire
commissioning process and final approval of all commissioning deliverables.

1.2 SEQUENCING AND SCHEDULING
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NOTE: Tailoring and deletions to this list will
require renunbering the list itens.
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Complete the following prior to starting Functional Performance Tests of
mechanical systems:

a. All equipment and systems completed, cleaned, flushed, disinfected,
calibrated, tested, and operate in accordance with contract documents
and construction plans and specifications

b. Final DALT Report submitted and approved in accordance with Section
230593 TESTING, ADJUSTING, AND BALANCING FOR HVAC

NOTE: This itemcontains tailoring for ARMY.

c. Performance Verification Tests of the controls systems have been
completed and the Performance Verification Test Report has been
submitted and approved in accordance with Section 230900
INSTRUMENTATION AND CONTROL FOR HVAC.

d. The Certificate of Readiness submitted and approved in accordance with
Section 01 91 00.15 20 TOTAL BUILDING COMMISSIONING
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e. Pre-final Testing, Adjusting, and Balancing Report submitted in
accordance with Section 230593 TESTING, ADJUSTING, AND BALANCING FOR
HVAC

[ f. Air Leakage Test Reports and Diagnostic Test Reports submitted and
approved in accordance with Section 07 0523 PRESSURE TESTING AN AIR
BARRIER SYSTEM FOR AIR TIGHTNESS

[ g. Tests, Flushing, and Disinfection in accordance with Section [ 22 0000
PLUMBING, GENERAL PURPOSE][22 00 70 PLUMBING FOR HEALTHCARE FACILITIES]

I h. Inspection and Testing in accordance with Section 22 33 30.00 10 SOLAR
WATER HEATING EQUIPMENT

113 SUBMITTALS
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NOTE: Review Submittal Description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list, and correspondi ng subnmittal
items in the text, to reflect only the submttals
required for the project. The CGuide Specification
techni cal editors have classified those itens that
requi re Governnent approval, due to their conplexity
or criticality, with a "G" GCenerally, other
submittal items can be reviewed by the Contractor's
Quality Control System Only add a "G' to an item
if the submittal is sufficiently inportant or
conplex in context of the project.

For Arny projects, fill in the enpty brackets
following the "G' classification, with a code of up
to three characters to indicate the approving
authority. Codes for Arny projects using the

Resi dent Managenent System (RVMS) are: "AE" for
Architect-Engineer; "DO'" for District Ofice

(Engi neering Division or other organization in the
District Ofice); "AO" for Area Ofice; "RO for
Resident O fice; and "PO' for Project Ofice. Codes
following the "G' typically are not used for Navy,
Air Force, and NASA projects.

The "S" classification indicates subnmittals required
as proof of conpliance for sustainability Quiding
Principles Validation or Third Party Certification
and as described in Section 01 33 00 SUBM TTAL
PROCEDURES.

Choose the first bracketed itemfor Navy, Air Force,
and NASA projects, or choose the second bracketed
itemfor Army projects.
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Government approval is required for submittals with a "G" or "S™"
classification. Submittals not having a "G" or "S" classification are

[for Contractor Quality Control approval.][for information only. When
used, a code following the "G" classification identifies the office that

will review the submittal for the Government.] Submit the following in
accordance with Section 013300 SUBMITTAL PROCEDURES:
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SD-03 Product Data

Test Equipment ; C[, [ 1]
SD-06 Test Reports

Pipe Flushing, Testing, And Water Treatment Reports CE I
[ Seasonal Test Report ; C, 1]
i Full-Load Test Report ;G

114 ACCESSIBILITY REQUIREMENTS

Equipment, systems, and devices for commissioned systems must be
accessible. Make necessary modifications if systems and devices are not
accessible for inspections and testing.

Assist commissioning team in testing by removing equipment covers, opening
access panels, and other required activities that assist with visual

oversight. Furnish ladders, flashlights, meters, gauges, or other

inspection equipment as necessary.

15 COORDINATION
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NOTE: This paragraph contains tailoring options for
ARMY and NAVY.
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Refer to Section 0191 00.15 10 0191 00.15 20 TOTAL BUILDING
COMMISSIONING for requirements pertaining to coordination during the
commissioning process. Coordinate with the Commissioning Provider in
accordance with Section 0191 00.15 10 0191 00.15 20 and in accordance
with the Commissioning Plan to schedule inspections as required to support

the commissioning process. Furnish additional information requested by

the Commissioning Provider. Coordinate scheduling of Functional

Performance Testing with the commissioning team. Upload plans, reports,

notes, and other documentation to the Commissioning Provider's web-based
commissioning software, or as specified in the commissioning plan, as it

is completed.

1.6 PIPE FLUSHING, TESTING, AND WATER TREATMENT REPORTS
Test requirements are specified in Division [22 and ]23 piping Sections.
Prepare a pipe system cleaning, flushing, and hydrostatic testing log.
Provide cleaning, flushing, testing, and water treatment log and final
reports.

Include the following in the pipe system cleaning, flushing, and
hydrostatic testing log:

a. Minimum flushing water velocity.
b. Water treatment reports.

c. Tracking checklist for managing and ensuring that all pipe sections
have been cleaned, flushed, hydrostatically tested, and chemically
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treated.

1.7 CERTIFICATE OF READINESS DOCUMENTATION
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NOTE: This paragraph contains tailoring options for
ARMY and NAVY.
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Submit Certificate of Readiness documentation in accordance with Section

0191 00.15 10 0191 00.15 20 TOTAL BUILDING COMMISSIONING for all
equipment and systems including start-up reports; completed Pre-Functional
Checkilists; Testing, Adjusting, and Balancing (TAB) Report; HVAC Controls
Start-Up Reports. Do not schedule Functional Performance Tests for the

system until the Certificate of Readiness for that system receives

approval by the Contracting Officer. The Mechanical, Electrical,

Controls, and TAB subcontractor representatives must sign and date the

Certificate of Readiness.

PART 2 PRODUCTS
2.1 TEST EQUIPMENT

Provide all testing equipment required to perform testing for the systems

to be commissioned, except for equipment specific to and used by TAB as

required by Section 230593 TESTING, ADJUSTING, AND BALANCING FOR HVAC.
Provide a sufficient quantity of two-way radios for each subcontractor.

Submit list of Test Equipment and instrumentation to be used for testing

including equipment/instrument identification number, equipment

application or planned use, manufacturer, make, model, and serial number,

and calibration history with certificates. Also list special equipment

and proprietary tools specific to a piece of equipment required for

testing.

211 Proprietary Equipment

Provide manufacturer's proprietary test equipment and software required by
any equipment manufacturer for programming and/or start-up, whether
specified or not. Provide manufacturer test equipment, demonstrate its
use, and assist in the commissioning process as needed. Provide data
logging equipment and software required to test equipment.

2.1.2 Calibration and Accuracy

Comply with equipment manufacturer's test equipment calibration procedures
and intervals. Recalibrate test instruments immediately after instruments
have been repaired resulting from being dropped or damaged. Affix
calibration tags to test instruments. Furnish calibration records to
Contracting Officer upon request.

Provide all testing equipment of sufficient quality and accuracy to test
and/or measure system performance with the tolerances specified. Unless
otherwise noted, the following minimum requirements apply: Provide
temperature sensors and digital thermometers with a certified calibration
within the past year to an accuracy of 0.5 degrees F and a resolution of
plus or minus 0.1 degrees F. Provide pressure sensors with an accuracy of
plus or minus 2.0 percent of the value range being measured (not full

range of meter) and calibrated within the last year.
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PART 3 EXECUTION

3.1 MEETINGS
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NOTE:
ARWY

Thi s paragraph contains tailoring options for
and NAVY.
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Attend all meetings in accordance with Section 0191 00.15 10

0191 00.15 20

TOTAL BUILDING COMMISSIONING.

Provide timely updates on construction schedule changes so Commissioning
Provider has scheduling information needed to execute commissioning
process efficiently. Notify Contracting Officer of anticipated

construction delays to commissioning activities not yet performed or not

yet scheduled.

3.2 PREFUNCTIONAL CHECKS

Complete and sign Pre-Functional Checklists using the Commissioning
Provider's web-based commissioning software, or as specified by the

commissioning plan

. Provide manufacturer's installation manual for each

type of unit. Perform all work in accordance with the manufacturer's

published diagrams,

recommendations, and equipment warranty requirements.

3.3 STARTUP AND INITIAL CHECKOUT

Document start-up and initial testing procedures including:

a. Startup tests and factory testing reports.

b. Manufacturer's representative start-up, operating, troubleshooting and
maintenance procedures.

[ c. Additional documentation necessary for third party certification

programs.

] d. Perform and clearly document system operational checks and quality

control checks

as they are completed, and providing a copy to the

commissioning team.

e. Correct deficiencies and sign the Certificate of Readiness for each

system before

functional performance testing

3.4 COMMISSIONING TESTING
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NOTE:
ARWY

Thi s paragraph contains tailoring options for
and NAVY.
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Conduct Functional Performance Testing in accordance with Section

0191 00.15 10
requirements in this

01 91 00.15 20 TOTAL BUILDING COMMISSIONING and
section. Prior to Functional Performance Testing,

complete all prerequisites in accordance with paragraph SEQUENCING AND

SCHEDULING.
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3.4.1 Preparation

Put equipment and systems into operation and continue operation during
each working day of commissioning, as required. Verify temperature and
pressure taps in accordance with Contract Documents. Provide a
pressure/temperature plug at each water sensor which is an input point to
control system.

Perform minor adjustments to equipment and systems during Functional
Performance Tests as deemed necessary by the commissioning team. Where
calibrated DDC sensors cannot be used to record test data, provide
measuring instruments, logging devices, and data acquisition equipment to
record data for the complete range of test data for the required test

period.

3.4.2 Test Setup

Perform each test under conditions that simulate actual conditions as

close as is practically possible. Provide all necessary materials and
system modifications to produce the necessary flows, pressures,
temperatures, and other conditions necessary to execute the test according
to the specified conditions. At completion of the test, return the

affected building equipment and systems to their pre-test condition.

3.4.3 Manufacturer's Representative

Il
Il
Il

Il
Il
Il
Il
Il
Il
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NOTE: A factory trained representative is
recormended for mmjor equiprment. Add equi prent as
requi red by scope of work.

Choose t he bracketed paragraph bel ow for systens

wi t h package controls.
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Provide a factory trained representative authorized by the equipment
manufacturer to perform Functional Performance Testing for the following
equipment:

Chillers

Cooling towers and evaporatively cooled condensers

Boilers

Packaged Direct-Expansion Refrigeration Equipment, including variable
refrigerant flow (VRF) systems

Packaged Computer Room [Air Handlers (CRAH)] [Air Conditioners (CRAC)]
Booster Pumps

Packaged Air Compressors

Water Quality and Chemical Treatment Systems

Solar Water Heating Systems

Ensure the test representative reviews, approves, and signs the
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completed field test report. Include person’'s name with signatures.

13.4.4 Sample Strategy
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NOTE: This paragraph contains tailoring options for
ARMY and NAVY.
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Perform Functional Performance Tests using the sample strategy described

in Section 0191 00.15 10 0191 00.15 20 TOTAL BUILDING COMMISSIONING.
Prepare and complete a Functional Performance Test for each item of

equipment or system to be tested. During testing, Government

representatives may select the specific equipment or system to be tested

for sample sizes less than 100 percent.

3.4.5 Simulating Conditions

Functional performance testing is conducted by simulating conditions at
control devices to initiate a control system response. Before testing,
calibrate all sensors, transducers and devices. Over-writing control

input values through the control system is not acceptable unless approved
by the Contracting Officer. Specific examples of simulating conditions

are provided below. Do not simulate conditions when damage to the system
or building may result.

a. When varying static pressures inside ductwork cannot be simulated
within the duct, and where a sensor signals the controls system to
initiate sequences at various duct static pressures, it is acceptable
to simulate the various pressures with a Pneumatic Squeeze-Bulb Type
Signaling Device with gauge temporarily attached to the sensing tube
leading to the transmitter. It is not acceptable to reset the various
set-points, nor to simulate an electric analog signal (unless approved
as noted above).

b. Dirty filter pressure drops can be simulated by partially blocking
filter face.

c. Freeze-stat safeties can be simulated by packing portion of sensor
with ice.

d. High outside air temperatures can be simulated with a hair blower.
e. Raising entering cooling coil temperatures by activating a

heating/preheat coil can be used to simulate entering cooling coll
conditions.

—h

. Do not use signal generators to simulate sensor signals unless
approved by the Contracting Officer, as noted above, for special cases.

g. Control set points can be altered. For example, to see the air
conditioning compressor lockout work at an outside air temperature
below 55 degrees F, when the outside air temperature is above 55
degrees F, temporarily change the lockout set point to be 0 degrees F
above the current outside air temperature. Caution: Set points are
not to be raised or lowered to a point to cause damage to the
components, systems, or the building structure and/or contents.

>

. Test duct mounted smoke detectors in accordance with the
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manufacturer's recommendations. Perform the tests with air system at
minimum airflow condition.

i. Test current sensing relays used for fan and pump status signals to
control system to indicate unit failure and run status by resetting
the set point on the relay to simulate a lost belt or unit failure
while the unit is running. Confirm that the failure alarm was
generated and received at the control system. After the test is
conducted, return the set point to its original set-point or a
set-point as indicated by the Contracting Officer.

[3.4.6 Duct Air Leakage Test (DALT) Report Review

*kkkkkkkkkhhhhhhkkkkkkkhkhkhkhhhhhhhhhhrrkkkkhkhkhkhhhhhhhhhhrrkkkkkkkkhkhhhhhhix

NOTE: Coordinate with project teamto determne if
CxC review of DALT report is necessary. For Navy
projects, in-house personnel are responsible for
techni cal oversight and final acceptance of DALT
work. CxC nay be | everaged to support DALT report
revi ew as necessary. This paragraph contains
tailoring options for KTR H RED COVM SSI ONI NG

PROVI DER and GOVT HI RED COWM SSI ONI NG PROVI DER
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The Mechanical System Technical Commissioning Specialist must review the

pre-final TAB Report required by Section 230593 TESTING, ADJUSTING, AND
BALANCING FOR HVAC. Identify any deficiencies to the Contracting

Officer's Representative and the Contractor's Quality Control Personnel

and include in the issues log. The Commissioning Specialist is

responsible for reviewing the pre-final TAB Report required by Section

230593 TESTING, ADJUSTING, AND BALANCING FOR HVAC and identifying any
deficiencies to the Contracting Officer's Representative and the

Contractor's Quality Control Personnel. All deficiencies must be resolved

prior to DALT Report approval.

I 3.4.7 Duct Air Leakage Test (DALT) Report Verification
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NOTE: Coordinate with project teamto determne if
CxC wi tnessing DALT verification is necessary. For
Navy projects, in-house personnel are responsible
for technical oversight and final acceptance of DALT
work. CxC may be | everaged to support DALT
verification as necessary. This paragraph contains
tailoring options for KTR H RED COVM SSI ONI NG

PROVI DER and GOVT HI RED COWM SSI ONI NG PROVI DER.
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The Mechanical System Technical Commissioning Specialist must witness the

DALT Field Acceptance Testing specified by Section 230593 TESTING,
ADJUSTING, AND BALANCING FOR HVAC and identify any deficiencies to the
Contracting Officer's Representative and the Contractor's Quality Control

Personnel and include in the issues log. The Commissioning Specialist is
responsible for withessing the DALT Field Acceptance Testing specified by

Section 230593 TESTING, ADJUSTING, AND BALANCING FOR HVAC and
identifying any deficiencies to the Contracting Officer's Representative

and the Contractor's Quality Control Personnel. All deficiencies must be
resolved prior to DALT Report approval.
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I 3.4.8 Testing, Adjusting, and Balancing (TAB) Report Review
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NOTE: Coordinate with project teamto determne if
CxC review of TAB report is necessary. For Navy
projects, in-house personnel are responsible for
techni cal oversight and final acceptance of TAB
work. CxC nmay be | everaged to support TAB report
revi ew as necessary. This paragraph contains
tailoring options for KTR H RED COVM SSI ONI NG

PROVI DER and GOVT HI RED COWM SSI ONI NG PROVI DER.
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The Mechanical System Technical Commissioning Specialist must review the

pre-final TAB Report required by Section 230593 TESTING, ADJUSTING, AND
BALANCING FOR HVAC and identify any deficiencies to the Contracting

Officer's Representative and the Contractor's Quality Control Personnel

and include in the issues log. The Commissioning Specialist is

responsible for reviewing the pre-final TAB Report required by Section

230593 TESTING, ADJUSTING, AND BALANCING FOR HVAC and identifying any
deficiencies to the Contracting Officer's Representative and the

Contractor's Quality Control Personnel. All deficiencies must be resolved

prior to TAB Report approval.

I 3.4.9 Testing, Adjusting, and Balancing (TAB) Report Verification
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NOTE: Coordinate with project teamto determne if
CxC wi tnessing TAB verification is necessary. For
Navy projects, in-house personnel are responsible
for technical oversight and final acceptance of TAB
work. CxC nay be | everaged to support TAB
verification as necessary. This paragraph contains
tailoring options for KTR H RED COVM SSI ONI NG

PROVI DER and GOVT HI RED COWM SSI ONI NG PROVI DER
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The Mechanical System Technical Commissioning Specialist must witness the

TAB Field Acceptance Testing specified by Section 230593 TESTING,
ADJUSTING, AND BALANCING FOR HVAC and identify any deficiencies to the
Contracting Officer's Representative and the Contractor's Quality Control

Personnel and include in the issues log. The Commissioning Specialist is
responsible for withessing the TAB Field Acceptance Testing specified by

Section 230593 TESTING, ADJUSTING, AND BALANCING FOR HVAC and
identifying any deficiencies to the Contracting Officer's Representative

and the Contractor's Quality Control Personnel. All deficiencies must be
resolved prior to TAB Report approval.

I 3.4.10 HVAC Controls Test Procedures, Reports, and Trends Review

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkhkkkkkkkkkhkkkkhkkkkkkkkkk

NOTE: Coordinate with project teamto determne if
CxC controls submittal reviewis necessary. For

Navy projects, in-house personnel are responsible
for technical oversight and final acceptance of HVAC
controls work. CxC nay be | everaged to support
controls subnmittal review as necessary. This

par agraph contains tailoring options for KTR H RED
COW SSI ONI NG PROVI DER and GOVT HI RED COWM SSI ONI NG

SECTION 23 08 00.00 20 Page 12



PROVIDER.
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The Mechanical System Technical Commissioning Specialist must review the

Start-Up Testing Report, PVT Procedures and PVT Reports including

endurance testing trend submittals required by Section 230900
INSTRUMENTATION AND CONTROL FOR HVAC[ and Section 251010 UTILITY
MONITORING AND CONTROL SYSTEM (UMCS) FRONT END AND INTEGRATION]. The
Mechanical System Technical Commissioning Specialist must review each

submittal and identify any deficiencies to the Contracting Officer's

Representative and the Contractor's Quality Control Personnel and include

in the issues log. The Commissioning Specialist is responsible for

reviewing the Start-Up Testing Report, PVT Procedures and PVT Reports

including endurance testing trend data required by Section 2309 00
INSTRUMENTATION AND CONTROL FOR HVAC[ and Section 251010 UTILITY
MONITORING AND CONTROL SYSTEM (UMCS) FRONT END AND INTEGRATION] and
identifying any deficiencies to the Contracting Officer's Representative

and the Contractor's Quality Control Personnel. All deficiencies must be
resolved prior to final acceptance.

135 RETESTING REQUIREMENTS

Abort tests if any deficiency prevents successful completion of the test

or if any required commissioning team member is not present for the test.
Re-test only after all deficiencies identified during the original tests

have been corrected.

If sequence of operation in any of Functional Performance Tests fails, the
Government's costs for witnessing further demonstration of that test
procedure may be assigned to the Contractor as a deduct to their

contracted price, including salary, travel costs, and per diem for

Government commissioning team members. Correct deficiencies as identified
by the commissioning team and retest the systems to be commissioned.

3.6 SYSTEM ACCEPTANCE

*kkkkkkkhhhhhhhhkkkkkkkkkkhkhhhhhhhhhrrkkkkhkhkhkhkhhhhhhhhhrrkkkkkkkkhkhhhhhhix

NOTE: Partial acceptance is acceptance of those
parts of the systemthat could be tested and
verified to function in conformance with the
construction contract during initial Functional
Per f or mance Test s.

*kkkkkkkhkhhhhhhkkkkkkkkkkhkhhhhhhhhhrrkkkkrkhkhkhhhhhhhhhhrrkrkkrkrkkkhhhhhhhix

Systems may be partially accepted prior to seasonal testing if they comply
with all construction contract and accepted design requirements that can
be tested during initial Functional Performance Tests. All test

procedures must be successful completed prior to full systems acceptance.

[3.7 SEASONAL TESTS

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: Perforning seasonal testing under maxi mum
heating or cooling conditions is recommended for
m ssion critical and/or hunidity controlled
facilities such as hospitals, |aboratories,
arnories, mssion operations, or other essential
(RAIV) and strategic asset (RCV) facilities.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkhkkkkkkkkkhkkkkhkkkkkkkkkk
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Perform Initial Functional Performance Tests as soon as all contract work
is completed, but prior to facility turnover, regardless of the season.

In addition to the Initial Functional Performance Tests, perform

Functional Performance Tests of HVAC systems during season of maximum

[heating][ and ][cooling] as defined by Section 230593 TESTING,
ADJUSTING, AND BALANCING FOR HVAC. Schedule Seasonal Functional
Performance Tests in coordination with the Contracting Officer. Submit

Seasonal Test Report within 14 days of test completion.

Execute seasonal functional performance testing, witnessed by the
Contracting Officer. Correct deficiencies and make adjustments to O&M
manuals and as-built drawings for applicable issues identified in any
seasonal testing.

I 3.8 FULL-LOAD TESTS

* *kkkkkkkkkk *kkkkk *% *kkkkk *kkkkkkkkkk *kkkkkkkkkk *kkkk

NOTE: Performing full-load testing for equi pnent
serving process |loads is recommended for facilities
where tight environmental control is required such
as simulators, electronic equipnment facilities, and
i ndustrial process facilities.

When full-1oad testing cannot be perforned under
actual loading, retain the bracketed sentence to
require artificial |oading.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkhkkkkkkhhkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

Perform Initial Functional Performance Tests as soon as all contract work

is completed, but prior to facility turnover. In addition to the Initial

Functional Performance Tests, perform Functional Performance Tests of HVAC
systems under full-load conditions.[ Develop and implement means of

artificial loading to demonstrate the ability of the process cooling

systems to handle peak process loads.] Schedule Full-Load Functional
Performance Tests in coordination with the Contracting Officer. Submit
Full-Load Test Report within 14 days of test completion.

Execute full-load functional performance testing, witnessed by the
Contracting Officer. Correct deficiencies and make adjustments to O&M
manuals and as-built drawings for applicable issues identified in any full
load testing.

13.9 TRAINING

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhkkkkhkkkkhkkkkkkhhkkkkhkkkkkkhkkkk

NOTE: Thi s paragraph contains tailoring options for
KTR H RED COWM SSI ONl NG PROVI DER and GOVT HI RED
COWM SSI ONI NG PROVI DER.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkhkkkkkkkkkhkkkkhkkkkkkkkkk

The Mechanical Systems Technical Commissioning Specialist must review the

training plan required by Section 017800 OPERATION AND MAINTENANCE DATA
and identify any deficiencies to the Contracting Officer's Representative

and the Contractor's Quality Control Personnel.

The Commissioning Provider is responsible for overseeing and approving the
training plan required by Section 017800 OPERATION AND MAINTENANCE DATA
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and identifying any deficiencies to the Contracting Officer's
Representative and the Contractor's Quality Control Personnel.

Coordinate, schedule, and document all required training. At a minimum,
include the following items in the training report for commissioned
systems:

a.

b.

Complete commissioning documentation
Complete O&M data

Complete Training

. Purpose of equipment.

. Principle of how the equipment works.

Important parts and assemblies.

. How the equipment achieves its purpose and necessary operating

conditions.

. Most likely failure modes, causes and corrections.

. On site demonstration.

Provide updates to O&M manuals based on field modifications.

. Provide training of the post-occupancy operations and maintenance

staff.

-- End of Section --
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