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NOTE: For Navy projects, this guide specification
covers the requirenents for paynent instruction
par agraphs required for use in all projects.

NOTE: For Arny projects, this guide specification
provi des an exanple of the appropriate formto be
used in devel oping a project specification covering
| unp sum schedul e paynment itens and unit price
schedul e paynment itens. This section was originally
devel oped for and is reconmended to be included in
all Cvil Wrks projects. Parts of this section are
shown for illustration purposes only and the section
nmust be extensively edited to fit the job

Adhere to UFC 1-300-02 Unified Facilities Guide
Speci fications (UFGS) Fornmat Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
itens, choose applicable iten(s) or insert
appropriate information.

Renove information and requirements not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel come and shoul d be
subm tted as a Criteria Change Request (CCR)

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkhkkkkkkhhkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk
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NOTE: This guide specification includes tailoring
for DESI G\ Bl D-BUI LD, DESI G\N-BUI LD, NAVY
DESI G\N- BU LD, ARMY and NAVY projects. Were an
Editor's Note states a paragraph is tailored for a
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Service or project type, the content of the

par agraph, or a portion of the paragraph, is suited
specifically to be included only for that Service or
proj ect type.

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

PART 1 GENERAL

1.1 REFERENCES

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in

t hi s paragraph by organization, designation, date,
and title.

Use the Reference Wzard' s Check Reference feature
when you add a Reference ldentifier (RID) outside of
the Section's Reference Article to automatically

pl ace the reference in the Reference Article. Also
use the Reference Wzard' s Check Reference feature
to update the issue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project

speci fication when you choose to reconcile
references in the publish print process.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by
the basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM A615/A615M (2020) Standard Specification for Deformed
and Plain Carbon-Steel Bars for Concrete
Reinforcement

U.S. ARMY CORPS OF ENGINEERS (USACE)
EP 1110-1-8 (2021) Engineering and Design --
Construction Equipment Ownership and

Operating Expense Schedule

1.2 SUBMITTALS

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Review Submittal Description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list, and correspondi ng subnittal
items in the text, to reflect only the subnmittals
required for the project. The Guide Specification
techni cal editors have classified those itens that
requi re Government approval, due to their conplexity
or criticality, with a "G" Cenerally, other
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submittal items can be reviewed by the Contractor's
Quality Control System Only add a "G' to an item
if the submittal is sufficiently inportant or

conpl ex in context of the project.

For Army projects, fill in the enpty brackets
following the "G' classification, with a code of up
to three characters to indicate the approving
authority. Codes for Arnmy projects using the

Resi dent Managenent System (RMS) are: "AE" for
Architect-Engineer; "DO for District Ofice

(Engi neering Division or other organization in the
District Ofice); "AO for Area Ofice; "RO' for
Resi dent Office; and "PO' for Project Ofice. Codes
following the "G' typically are not used for Navy,
Air Force, and NASA projects.

The "S" classification indicates subnmittals required
as proof of conpliance for sustainability Quiding
Principles Validation or Third Party Certification
and as described in Section 01 33 00 SUBM TTAL
PROCEDURES.

Choose the first bracketed itemfor Navy, Air Force,
and NASA projects, or choose the second bracketed
itemfor Army projects.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk
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NOTE: For Navy Design-Build projects, delete

01 33 00 SUBM TTAL PRCCEDURES, and replace with UFGS
01 33 00.05 20 CONSTRUCTI ON SUBM TTAL PROCEDURES and
UFGS 01 33 10.05 20 DESI GN SUBM TTAL PROCEDURES.

* *kkkkkkkkkk *kkkkkkkhhhhhkhhhkkkkkkkkhhkhhhhhhhhhhkkkkkxirrhix *%

Government approval is required for submittals with a "G" or "S"
classification. Submittals not having a "G" or "S" classification are

[for Contractor Quality Control approval.][for information only. When
used, a code following the "G" classification identifies the office that

will review the submittal for the Government.] Submit the following in
accordance with Section 013300 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

* *kkkkkkkkkk *kkkkkkkhhhhhkhhhkkkkkkkkhkhhhhhhhhhhhrkkkxxrhhix *kkkk

NOTE: The following submittal itemis tailored for
inclusion in Navy projects only. Wen a cost-|oaded
Net wor k Anal ysis Schedule (NAS) is included in the
project, the information required by this Section
for the Schedule of Prices will be an integral part
of the cost-loaded NAS. Wen a cost-1oaded NAS is
required retain [Earned Val ue Report]; otherw se
retain [ Schedul e of Prices]. Edit the remainder of
t he bracketed options throughout the section
consistent with the selected option.

* * * * * * * *
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NOTE: For projects in the NAVFAC PAC Area of
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Qperation, and for the submittals identified as
SD- 01 Preconstruction Submittals, select the "G
designation.

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkk

[Schedule of Prices][Earned Value Report]

SD-03 Product Data

kkkkkkkkkkkkkkkkkkkkkkhkhkkkhkkkkkkkkkkhhkhkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

NOTE: The following submittal itemis tailored for
inclusion in Arny projects only.

* *kkkkk *% *kkkkk *% *% *kkkkk *% *% *%

Weight Certificates

13 [SCHEDULE OF PRICES][EARNED VALUE REPORT]

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% * *% *%

NOTE: This Article is tailored for inclusion in
Navy projects only.
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1.3.1 Data Required

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% * *% *%

NOTE: For projects in the NAVFAC PAC Area of
Qperation, in the fourth sentence use "30" cal endar
days of "Contract Award".

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% * *% *%

[This Contract requires the use of a cost-loaded Network Analysis Schedule
(NAS). Schedule of Prices must not be used with cost-loaded Network
Analysis Schedule (NAS). Use Earned Value Report derived from cost-loaded
NAS.][ Within [15]] calendar days of [notice of award][Contract
Award], prepare and deliver to the Contracting Officer a [Schedule of
Prices][Earned Value Report] (construction Contract) as directed by the
Contracting Officer.]] Schedule of Prices must have cost summarized and
totals provided for each construction category.] Provide a detailed
breakdown of the Contract price, giving quantities for each of the various
kinds of work, unit prices and extended prices. Contractor overhead and
profit including salaries for field office personnel, if applicable, must

be proportionately spread over all pay items and not included as

individual pay items.

1.3.2 Payment Schedule Instructions

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% * *% *%

NOTE: This paragraph includes tailoring for NAVY
DESI G\-BUI LD projects. Include fromthe second
sentence, describing design phase progress paynents,
t hrough the lead-in sentence to sub-itens (a. and
b.) for Navy Design-Build projects.

* *kkkkk *% *kkkkk *% *kkkkk * * *% * *% *%

Payments will not be made until the [Schedule of Prices][Earned Value

Report from the cost-loaded NAS] has been submitted to and accepted by the
Contracting Officer. For design phase progress payment(s), the Schedule
of Prices or Earned Value Report from the Cost Loaded CPM must include
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detailed design activities and general (summarized) approach for the
construction phase(s) of the project. The Schedule of Prices or Earned
Value Report must be fully developed with detailed construction line items
as design progresses. The complete design and construction Schedule of
Prices or Earned Value Report must be submitted and accepted prior to
starting construction work.

For Fast-Tracked or Critical Path Submittals of construction projects, the
[Schedule of Prices][Earned Value Report] must include detailed design and
construction line items for each fast-tracked/ critical path phase(s),
submitted to and accepted by the Contracting Officer during the Post Award
Kickoff Meetings and confirmed prior to starting construction work in that

phase. Additionally, the [Schedule of Prices][Earned Value Report] must
be separated as follows:

a. Primary Facilities Cost Breakdown:

Defined as work on the primary facilities out to the 1.5m 5 foot
line. Work out to the 15m 5foot lineincludes construction
encompassed within a theoretical line 1.5m b5foot from the face of

exterior walls and includes attendant construction, such as pad
mounted HVAC cooling equipment, cooling towers, and transformers
placed beyond the 15m 5foot line.

b. Supporting Facilities Cost Breakdown:

Defined as site work, including incidental work, outside the 15m
foot line.

[1.3.3 Schedule Requirements for HYAC TAB

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This paragraph is tailored for NAVY
projects. Include this paragraph when the Navy
project includes testing and bal anci ng of HVAC
systems.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

The field work requirements in Section 230593 TESTING, ADJUSTING, AND
BALANCING FOR HVAC must be broken down in the [Schedule of Prices and in

the Construction Progress Documentation][Earned Value Report from the

cost-loaded NAS] by separate line items which reflect measurable

deliverables. The value for each pay item listed below will be

established on a case by case basis for each Contract. The line items are
as follows:

a. Approval of Design Review Report: The TABS Agency is required to
conduct a review of the project plans and specifications to identify
any feature, or the lack thereof, that would preclude successful
testing and balancing of the project HVAC systems. Submit the
resulting findings to the Government to allow correction of the
design. The progress payment will not be issued until the report is
reviewed and approved.

b. Approval of the pre-field engineering report: The TABS Agency submits
a report which outlines the scope of field work. The report must
contain details of what systems will be tested, procedures to be used,
sample report forms for reporting test results and a quality control
checklist of work items that must be completed before TABS field work
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commences.

c. Season | field work: Incremental payments are issued as the TABS
field work progresses. The TABS Agency mobilizes to the project site
and executes the field work as outlined in the pre-field engineering
report. The HVAC water and air systems are balanced and operational
data must be collected for one seasonal condition (either summer or
winter depending on project timing).

d. Approval of Season | report: On completion of the Season | field
work, the data is compiled into a report and submitted to the
Government. The report is reviewed, and approved, after ensuring
compliance with the pre-field engineering report scope of work.

e. Completion of Season | field QA check: Contract QC and Government
representatives meet the TABS Agency at the jobsite to retest portions
of the systems reported in the Season | report. The purpose of these
tests are to validate the accuracy and completeness of the previously
submitted Season | report.

f. Approval of Season Il report: The TABS Agency completes all Season I
field work, which is normally comprised mainly of taking heat transfer
temperature readings, in the season opposite of that under which
Season | performance data was compiled. Compile this data into a
report and submit to the Government. On completion of submittal
review to ensure compliance with the pre-field engineering report
scope, progress payment is issued. Progress payment is less than that
issued for the Season | report since most of the water and air
balancing work effort is completed under Season I.

114 CONTRACT COST BREAKDOWN

kkkkkkkkkkkkkkkkkkkkkkhkhkkkhkkkkkkkkkkhkhkhkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: This Article is tailored for inclusion in
Arny projects only.

* *kkkkk *% *% * *% *kkkkk *% *kkkkk *%

The Contractor must furnish within 30 days after the date of Notice to
Proceed, and prior to the submission of its first partial payment

estimate, a breakdown of its single job pay item or items which will be
reviewed by the Contracting Officer as to propriety of distribution of the
total cost to the various accounts. Any unbalanced items as between early
and late payment items or other discrepancies will be revised by the
Contracting Officer to agree with a reasonable cost of the work included

in the various items. This Contract cost breakdown will then be utilized

as the basis for progress payments to the Contractor.

15 CONTRACT MODIFICATIONS

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This Article is tailored for inclusion in
Navy projects only.
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In conjunction with the Contract Clause DFARS 252.236-7000 Modification
Proposals-Price Breakdown, and where actual ownership and operating costs
of construction equipment cannot be determined from Contractor accounting

records, base equipment use rates upon the applicable provisions of the
EP 1110-1-8
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1.6 CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

1.6.1 Content of Invoice

*
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NOTE: This Article is tailored for inclusion in
Navy projects only.
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Requests for payment will be processed in accordance with the Contract
Clause FAR 52.232-27 Prompt Payment for Construction Contracts and FAR
52.232-5 Payments Under Fixed-Price Construction Contracts. Invoices not
completed in accordance with contract requirements will be returned to the
Contractor for correction of the deficiencies. The requests for payment

shall include the documents listed below.

a. The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the
Government, showing in summary form, the basis for arriving at the
amount of the invoice. Form 7300/30 must include certification by
Quality Control (QC) Manager as required by the Contract.

b. The [Estimate for Voucher/ Contract Performance Statement on NAVFAC
Form 4330/54 furnished by the Government. Use NAVFAC Form 4330,
unless otherwise directed by the Contracting Officer, on NAVFAC
Contracts when a Monthly Estimate for Voucher is required. ][Earned
Value Report from the cost-loaded NAS.]

c. Contractor's Monthly Estimate for Voucher and Contractors
Certification (NAVFAC Form 4330) with Subcontractor and supplier
payment certification. Other documents, including but not limited to,
that need to be received prior to processing payment include the
following submittals as required. These items are still required
monthly even when a pay voucher is not submitted.

d. Monthly Work-hour report.

e. Updated Construction Progress Schedule and tabular reports required by
the contract.

f. Contractor Safety Self Evaluation Checklist.

g. Updated submittal register.
h. Solid Waste Disposal Report.

i. Certified payrolls.

j- Updated testing logs.

k. Other supporting documents as requested.

1.6.2 Submission of Invoices

*
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NOTE: The foll owi ng paragraphs are tailored for
DESI G\N-BI D-BUI LD (all Services) and NAVY projects.
Include the first paragraph on all DESI G\ Bl D-BU LD
projects. Include the second paragraph on NAVY
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DESI G\N- Bl D- BUI LD proj ects only.

* *kkkkk *% *kkkkk *% *kkkk

If DFARS Clause 252.232-7006 Wide Area WorkFlow Payment Instructions is
included in the Contract, provide the documents listed in above paragraph
CONTENT OF INVOICE in their entirety as attachments in Wide Area Work Flow
(WAWF) for each invoice submitted. The maximum size of each WAWF
attachment is two megabytes, but there are no limits on the number of
attachments. If a document cannot be attached in WAWF due to system or

size restriction, provide it as instructed by the Contracting Officer.

Monthly invoices and supporting forms for work performed through the
anniversary award date of the Contract must be submitted to the
Contracting Officer within 5 calendar days of the date of invoice. For
example, if Contract award date is the 7th of the month, the date of each
monthly invoice must be the 7th and the invoice must be submitted by the
12th of the month.

1.6.3 Final Invoice

kkkkkkkkkkkkkkkkkkkkkkhkhkkkhkkkkkkkkkkhhkhkhkkkkkkhhkkhkkkkhkkkkkkhhkkkhkkkkkkhkhkkkx

NOTE: The foll owi ng subparagraphs are tailored for
inclusion in DESIGN-BID-BU LD (all Services)
projects only.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

a. A final invoice must be accompanied by the certification required by
DFARS 252.247.7023 Transportation of Supplies by Sea, and the
Contractor's Final Release. If the Contractor is incorporated, the
Final Release must contain the corporate seal. An officer of the
corporation must sign and the corporate secretary must certify the
Final Release.

b. For final invoices being submitted via WAWEF, the original Contractor's
Final Release Form and required certification of Transportation of
Supplies by Sea must be provided directly to the respective
Contracting Officer prior to submission of the final invoice. Once
receipt of the original Final Release Form and required certification
of Transportation of Supplies by Sea has been confirmed by the
Contracting Officer, the Contractor must then submit final invoice and
attach a copy of the Final Release Form and required certification of
Transportation of Supplies by Sea in WAWF.

c. Final invoices not accompanied by the Contractor's Final Release and
required certification of Transportation of Supplies by Sea will be
considered incomplete and will be returned to the Contractor.

1.7 PAYMENTS TO THE CONTRACTOR

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This Article is tailored for inclusion in
Navy projects only.

kkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkhkkkkhhkkhkkkkkkhkhkkkx

Payments will be made on submission of itemized requests by the Contractor
which comply with the requirements of this section, and will be subject to
reduction for overpayments or increase for underpayments made on previous
payments to the Contractor.
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1.7.1 Obligation of Government Payments

The obligation of the Government to make payments required under the
provisions of this Contract will, at the discretion of the Contracting

Officer, be subject to reductions and suspensions permitted under the FAR
and agency regulations including the following in accordance with FAR FAR
32.103 Progress Payments Under Construction Contracts:

a. Reasonable deductions due to defects in material or workmanship;

b. Claims which the Government may have against the Contractor under or
in connection with this Contract;

c. Unless otherwise adjusted, repayment to the Government upon demand for
overpayments made to the Contractor; and

d. Failure to maintain accurate "as-built" or record drawings in
accordance with FAR 52.236.21.

1.7.2 Payment for Onsite and Offsite Materials

Progress payments may be made to the Contractor for materials delivered on
the site, for materials stored off construction sites, or materials that
are in transit to the construction sites under the following conditions:

a. FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts.

b. Materials delivered on the site but not installed, including completed
preparatory work, and off-site materials to be considered for progress
payment must be major high cost, long lead, special order, or
specialty items, not susceptible to deterioration or physical damage
in storage or in transit to the construction site. Examples of
materials acceptable for payment consideration include, but are not
limited to, structural steel, non-magnetic steel, non-magnetic
aggregate, equipment, machinery, large pipe and fittings,
precast/prestressed concrete products, plastic lumber (e.g., fender
piles/curbs), and high-voltage electrical cable. Materials not
acceptable for payment include consumable materials such as nails,
fasteners, conduits, gypsum board, glass, insulation, and wall
coverings.

c. Materials to be considered for progress payment prior to installation
must be specifically and separately identified in the Contractor's
estimates of work submitted for the Contracting Officer's approval in
accordance with [Schedule of Prices][Earned Value Report] requirement
of this Contract. Requests for progress payment consideration for
such items must be supported by documents establishing their value and
that the title requirements of the clause at FAR 52.232-5 Payments
Under Fixed-Price Construction Contracts have been met.

d. Materials are adequately insured and protected from theft and exposure.

e. Provide a written consent from the surety company with each payment
request for offsite materials.

f. Materials to be considered for progress payments prior to installation
must be stored either in Hawaii, Guam, Puerto Rico, or the Continental
United States. Other locations are subject to written approval by the
Contracting Officer.
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g. Materials in transit to the job site or storage site are not
acceptable for payment.

[1.8 SINGLE JOB PAYMENT ITEMS

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This Article is tailored for Arny projects.
Include this Section for Arny projects requiring

single job paynent itens.
B R e e s s e e S S R R S R T s S e e R S S S S T S e T
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NOTE: A letter fromthe OFFI CE OF THE UNDER
SECRETARY OF DEFENSE dat ed Cctober 3, 2011, SUBJECT:
Contract Line ItemPricing Integrity, states, "No
Contract action should be issued using 'lunmp sum or
"dollars' as a unit of neasure.” Repl ace LUWP SUM
with JOB in all UFGS sections for DoD Contracts.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

kkkkkkkkkkkkkkkkkkkkkhhkkhhkkkkkkkkkhhkhkhkkkkkkhhkkhkkkkhkkkkkhhkkhkkkkkkhkhkkk

NOTE: The nunber and identification of single job
paynent item(s) is primarily a Construction Division
concern. Generally, it is better to keep the nunber
of single job paynent itens to a mnimum The
description of the work included in a paynent item
is unique for each job and rnust be devel oped for
each construction Contract. For bracketed itens,
choose applicable itenm(s) or insert appropriate
information.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Payment items for the work of this Contract for which Contract job
payments will be made are listed in the [BIDDING][PRICING] PROPOSAI
SCHEDULE and described below. All costs for items of work, which are not
specifically mentioned to be included in a particular job or unit price
payment item, are included in the listed job item most closely associated
with the work involved. The job price and payment made for each item
listed constitutes full compensation for furnishing all plant, labor,

materials, and equipment, and performing any associated Contractor quality
control, environmental protection, meeting safety requirements, tests and
reports, and for performing all work required for which separate payment

is not otherwise provided.

1.8.1 Mobilization and Demobilization

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: |If nobilization and denobilization costs are
expected to be a m nor cost under the Contract, this

cl ause and paynent item shoul d be del et ed.
B R R e e s s e S S R R S R T s S e R T T e T S e e T

1.8.1.1 Payment
Payment will be made for costs associated with mobilization and

demobilization, as defined in Special Contract [Clause][Requirement]
PAYMENT FOR MOBILIZATION AND DEMOBILIZATION.
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1.8.1.2 Unit of Measure
Unit of measure: job.

1.8.2 Structure No. 1

1.8.2.1 Payment

Payment will be made for costs associated with operations necessary for
construction of the structure at Station XX+XX.

1.8.2.2 Unit of Measure
Unit of measure: job.

1.8.3 Structure No. 2

1.8.3.1 Payment

Payment will be made for costs associated with operations necessary for
construction of the structure at Station XX+XX.

1.8.3.2 Unit of Measure
Unit of measure: job.

1019 UNIT PRICE PAYMENT ITEMS

kkkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

NOTE: This Article is tailored for Arny projects.
Include this Section for Arny projects requiring
unit price paynment itens.

kkkkkkkkkkkkkkkkkkkkkkhkhkkkhkkkkkkkkkkhkhkhkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

kkkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhkhkhhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: Unit price paynent itens should be used only
where appropriate under the gui dance of Federal
Acqui sition Regulation (FAR) Part 36 - Construction
and Architect-Engi neer Contracts paragraph 36.207
Pricing Fixed-Price Construction Contracts.

The Unit Price paynent itens shown bel ow are for
illustration purposes only. Unit price payment item
| anguage nmust be witten specifically for each job.
Unit price paynent item|anguage appropriate for

i nclusion below is contained in guide specification
sections and nmust be nmoved to this section to

devel op the pay itenms for the project.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Payment items for the work of this Contract on which the Contract unit

price payments will be made are listed in the [BIDDING][PRICING]
SCHEDULE and described below. The unit price and payment made for each

item listed constitutes full compensation for furnishing all plant, labor,

materials, and equipment, and performing any associated Contractor quality
control, environmental protection, meeting safety requirements, tests and

reports, and for performing all work required for each of the unit price

items.

SECTION 01 20 00 Page 13

PROPOSAI



1.9.1 Excavation

kkkkkkkkkkkkkkkhkkkkkkhhkkkhkkkkkkkkkkhkhkhhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

NOTE: Modify this paragragh if Section 02 61 13
EXCAVATI ON AND HANDLI NG OF CONTAM NATED MATERI AL is
used. For bracketed itens, choose applicable
item(s) or insert appropriate information.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

19.1.1 Payment

Payment will be made for costs associated with excavation [for the
channel][ and ][for the structure], which includes performing required
excavation and other operations incidental thereto, Contractor-furnished
disposal area(s) and disposition of excess excavated material and
unsuitable and frozen materials.

1.9.1.2 Measurement
The total quantity of excavated material for which payment will be made
will be the theoretical quantity between the ground surface as determined
by a survey and the grade and slope of the theoretical cross sections
indicated. No allowance will be made for overdepth excavation or for the
removal of any material outside the required slope lines unless authorized.
1.9.1.3 Unit of Measure

Unit of measure: cubic meter yard

1.9.2 M 90 Riprap

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This exanple was taken from Section 35 31 19
STONE, CHANNEL, SHORELI NE/ COASTAL PROTECTI ON FOR
STRUCTURES.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

19.21 Payment

Payment will be made for costs associated with furnishing, transporting,
stockpiling (if applicable), placing, and constructing the stone
protection as specified.

1.9.2.2 Measurement
Measure riprap for payment by the ton metric 2,000 pounds by weighing each
truckload to the nearest 0.1ton 200 pounds , and the final quantity of

[each truckload][the whole sum] is rounded to the nearest whole ton.

Weigh the riprap for payment on approved scales before being placed in the
work. Quarry weights will not be accepted. Use scales of sufficient

length to permit simultaneous weighing all axle loads. Scales must be
inspected, tested and sealed as directed to assure accuracy with 0.5
percent throughout the range of the scales. Certify scales located at the
site of the work as to accuracy by an acceptable scales company
representative prior to weighing any riprap. Scales will be checked and
certified before riprap hauling and rechecked and recertified whenever a
variance is suspected. Furnish the scales. If commercial scales are

readily available in close proximity, 15 kilometers 10 miles  of site of
work, the Contracting Officer may approve the use of the scales. Weigh
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riprap in the presence of the Government representative. The Contracting

Officer may elect to accept certified weight certificates furnished by a

public weighmaster in lieu of scale weights at the jobsite.

1.9.2.3 Unit of Measure
Unit of measure: ton metric 2,000 pounds
1.9.3 Deformed Steel Bars for Concrete Reinforcement

kkkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

NOTE: This exanple was taken from Section 03 30 00
CAST- | N- PLACE CONCRETE.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

1931 Payment

Payment will be made for costs associated with furnishing, transporting,
delivering, and placing deformed steel bars for concrete reinforcement,
which includes steel in laps as indicated or as required. No payment will
be made for the additional steel in laps which are authorized for the
convenience of the Contractor. No separate payment will be made for
accessories; include payment in the Contract unit price for the items of
work to which the accessories are incidental.

1.9.3.2 Measurement

The measured lengths of deformed steel bars for concrete reinforcement
will be converted to weights for the size of bars listed by the use of the

nominal weights per lineal meter foot specified in ASTM A615/A615M.
1.9.3.3 Unit of Measure
Unit of measure: per kilogram  pound in place.

][1.10 CONTAMINATED SOIL REMOVAL

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Include this Article for Arny projects
requiring contam nated soil renmoval and edit
accordingly.

* *kkkkk *% *kkkkk *kkkkk *% *kkkkk *% *kkkkk *%

Payment items for the work of this Contract on which the Contract unit

price payments will be made are listed in the [PRICING][BIDDING] PROPOSAI

SCHEDULE and described below. The unit price and payment made for each
item listed must constitute full compensation for furnishing all plant,

labor, materials, and equipment, and performing any associated Contractor
quality control, environmental protection, meeting safety requirements,[

tests and reports,] and for performing all work required for each of the

unit price items.

1.10.1 Unit of Measure
Unit of measure: cubic meter yard

1[1.11  DREDGING

kkkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkhkhkkkkkkhhkkhkkkkhkkkkkkhhkkkhkkkkkkkhkkkx
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NOTE: Include this Article for Army projects that
i ncl ude dredging. Mdify this paragraph if SECTI ON
35 20 23 DREDG NG i s used.

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkk

Payment will be made at the Contract lump sum job price and must
constitute full compensation for performing all dredging, disposal,[ and
ice and snow removal,] stockpiling, and replacement. Payment will be in
accordance with above paragraph, SINGLE JOB PAYMENT ITEMS. In no case
will payment be made for material removed from below the maximum pay-line
or outside the dredging prism as indicated.

] PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

-- End of Section --
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