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USACE / NAVFAC / AFCESA / NASA UFGS-01 31 23 (April 2006)

Preparing Activity: NAVFAC Replacing without change
UFGS-01322 (October 2004)
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Latest change indicated by CHG tags
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Preparing Activity: NAVFAC Replacing without change
UFGS-01322 (October 2004)

UNIFIED FACILITIES GUIDE SPECIFICATIONS

Latest change indicated by CHG tags
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SECTION 01 31 23

WEB BASED CONSTRUCTION MANAGEMENT (WEBCM)
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NOTE: This guide specification covers the
requirements for the Navy use of NAVFAC's WebCM
web-based construction management program.

Edit this guide specification for project specific
requirements by adding, deleting, or revising text.
For bracketed items, choose applicable items(s) or
insert appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).
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NOTE: WebCM may be used on any sized project, at

the discretion of the administering ROICC Office.
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PART 1 GENERAL

1.1 DESCRIPTION
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NOTE: Include the bracketed phrase if the project

will be Design Build.
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The Government and Contractor shall utilize the Naval Facilities
Engineering Command's (NAVFAC) WebCM system for electronic submittal of all
data and documents (unless specified otherwise by the Contracting Officer)
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throughout the duration of the Contract. WebCM is a web-based electronic
media site that is hosted by Primavera Systems, Inc. utilizing their
PrimeContract (hereinafter referred to as WebCM) web solution and will be

made available only to key Prime Contractor personnel[,] [and ]QC
Specialist personnel working for subcontractors[ and the Designer of
Record] . The joint use of this system is to facilitate; electronic

exchange of information, key processes, and overall management of the
contract. WebCM shall be the primary means of project information
submission and management. When required by the Contracting Officer, paper
documents will also be provided (i.e.; e.g. the signature of Contract
Modifications and submission of Contract Claims). In the event of
discrepancy between the electronic version and paper documents, the paper
documents will govern.

Primavera Project Planner, P3e/c, Primavera Project Manager, SureTrak and
PrimeContract are registered trademarks of Primavera Systems, Inc.
Microsoft, Internet Explorer, Outlook, Word, and Excel are registered
trademarks of Microsoft Corporation in the U.S.A. Adobe and Acrobat are
registered trademarks of Adobe Systems Incorporated.

.2 USER ACCESS LIMITATIONS
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NOTE: Include the bracketed phrase if the project

will be Design Build.
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The Contracting Officer will control the Contractor's access to WebCM by
allowing access and assigning user profiles to accepted Contractor
personnel. User profiles will define levels of access into the system;
determine assigned function-based authorizations (determines what can be
seen) and user privileges (determines what they can do). Sub-contractors
and suppliers will not have direct access to WebCM. Entry of information
exchanged and transferred between the Contractor and its [Designer of
Record, ]sub-contractors and suppliers on WebCM shall be the responsibility
of the Contractor.

.2.1 Joint Ownership of Data

Data entered in a collaborative mode (entered with the intent to share as
determined by permissions and workflows within the WebCM system) by the
Contracting Officer and the Contractor will be jointly owned.

.3 AUTOMATED SYSTEM NOTIFICATION AND AUDIT LOG TRACKING

Review comments made (or lack thereof) by the Government on Contractor
submitted documentation shall not relieve the Contractor from compliance
with requirements of the Contract Documents. The Contractor is responsible
for managing, tracking, and documenting the Work to comply with the
requirements of the Contract Documents. Government acceptance via
automated system notifications or audit logs extends only to the face wvalue
of the submitted documentation and does not constitute validation of the
Contractor's submitted information.

.4 SUBMITTALS
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NOTE: Review submittal description (SD) definitions

SECTION 01 31 23 Page 3



in Section 01 33 00 SUBMITTAL PROCEDURES and edit
the following list to reflect only the submittals
required for the project. Submittals should be kept
to the minimum required for adequate quality control.

A “G” following a submittal item indicates that the
submittal requires Government approval. Some
submittals are already marked with a “G”. Only
delete an existing “G” if the submittal item is not
complex and can be reviewed through the Contractor’s
Quality Control system. Only add a “G” if the
submittal is sufficiently important or complex in
context of the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within
the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy,
Air Force, and NASA projects.

Choose the first bracketed item for Navy, Air Force
and NASA projects, or choose the second bracketed

item for Army projects.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are [for Contractor Quality Control

approval.] [for information only. When used, a designation following the
"G" designation identifies the office that will review the submittal for
the Government.] The following shall be submitted in accordance with

Section 01 33 00 SUBMITTAL PROCEDURES:
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NOTE: Use Section 01332 for Design-Build projects,
replacing Section 01 33 00 referenced above with
Section 01332.
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SD-01 Preconstruction Submittals
List of Contractor's key WebCM personnel.

Include descriptions of key personnel's roles and
responsibilities for this project.

[1.5 COMPUTER REQUIREMENTS
The Contractor shall use computer hardware and software that meets the
requirements of the WebCM system as recommended by Primavera Systems, Inc.

to access and utilize WebCM. As recommendations are modified by Primavera,
the Contractor will upgrade their system(s) to meet the recommendations or
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better. Upgrading of the Contractor's computer systems will not be
justification for a cost or time modification to the Contract.

The contractor will ensure that connectivity to the WebCM system (whether
at the home office or jobsite) is accomplished through DSL, cable or
wireless communications systems. Requests for use of 56K modems will not
be allowed for use in the system, as the time required to download
information and input data becomes excessive and will cause the system to
"time out".

11.6 CONTRACTOR RESPONSIBILITY

The Contractor shall be responsible for the validity of their information
placed in WebCM and for the abilities of their personnel. Accepted users
shall be knowledgeable in the use of computers, including Internet
Explorer, e-mail programs such as Outlook, word processing programs such as
Word, spreadsheet programs such as Excel, and Adobe Portable Document
Format (PDF) document distribution program. The Contractor shall utilize
the existing forms in WebCM to the maximum extent possible. If a form does
not exist in WebCM and the Contractor must include as an attachment or by
uploading the data file, PDF documents will be created through electronic
conversion rather than optically scanned. The Contractor is responsible
for the training of their personnel in the use of WebCM and the other
programs indicated above as needed. All costs associated with the use of
this system will be evenly distributed in the project overheads and spread
across the duration of the contract; a separate cost line item will not be
allowed.

1.6.1 User Access Administration
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NOTE: Include the first bracketed phrase if the
project will be Design Build. Include the second
bracketed phrase if the Specification Section 01 45

00.00 20 requires the presence of QA Specialists.
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Provide a list of Contractor's key WebCM personnel for the Contracting
Officer's acceptance. Notify the Contracting Officer immediately of any
users that are to have access removed. Resubmit the personnel list
whenever modified. User changes will take effect within 1 one working day
of accepting the requested change. The Contracting Officer reserves the

right to perform a security check on all potential users. The Contractor
will be allocated [5][ 1 key personnel with access to WebCM. Access will
include [[2][_ ] key personnel from the Designer of Record] [ and ] [one

access for each QC Specialist while they are performing their duties, per
Section 01 45 00.00 20 DESIGN AND CONSTRUCTION QUALITY CONTROL.].

1.7 CONNECTIVITY PROBLEMS

WebCM is a web-based environment and therefore subject to the inherent
speed and connectivity problems of the Internet. The Contractor is
responsible for its own connectivity to the Internet. WebCM response time
is dependent on the Contractor's equipment, including processor speed,
modem speed, Internet access speed, etc. and current traffic on the
Internet. The Government will not be liable for any delays associated from
the usage of WebCM including, but not limited to: slow response time, down
time periods, connectivity problems, or loss of information.
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The contractor will ensure that connectivity to the WebCM system (whether
at the home office or jobsite) is accomplished through DSL, cable or
wireless communications systems. Requests for use of 56K modems will not
be allowed for use in the system, as the time required to download
information and input data becomes excessive and will cause the system to

"time out".

Under no circumstances shall the usage of the WebCM be grounds for a time
extension or cost adjustment to the contract.

PART 2 PRODUCTS
Not used.
PART 3 EXECUTION
3.1 WEBCM UTILIZATION

WebCM shall be utilized in connection with submittal preparation and
information management required by Section 01 32 17.00 20 NETWORK ANALYSIS
SCHEDULES (NAS), Section 01 33 00 SUBMITTAL PROCEDURES, Section

01 45 00.00 20 DESIGN AND CONSTRUCTION QUALITY CONTROL and other Division
One sections. Requirements of this section are in addition to requirements
of all other sections of the specifications.

[
3.1.1 Design Document Submittals
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NOTE: Include this paragraph if the project will be

Design Build.
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Provide all design drawings and specifications in file formats specified in
other sections of the contract documents.

13.1.2 Shop Drawings

Shop drawing and design data documents shall be submitted as PDF
attachments to the WebCM submittal workflow process and form. All PDF shop
drawing submittal documents shall have the Contractor's review and
submittal stamp (including signatures) as specified in Section 01 33 00
SUBMITTAL PROCEDURES the same as if submitted as hard copy. Examples of
shop drawings include, but are not limited to:

a. Standard manufacturer installation drawings.

b. Drawings prepared to illustrate portions of the work designed or
developed by the Contractor.

c. Steel fabrication, piece, and erection drawings.

3.1.3 Product Data

Product catalog data and manufacturers instructions shall be submitted as
PDF attachments to the Webs submittal workflow process and form, except
that color charts and similar color oriented pages shall be submitted as
hard copy separate from and in addition to the PDF copy. Submittal forms
shall indicate when hard copy color documents are submitted. All PDF
product data submittal documents shall have the Contractors review and
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submittal stamp (including signatures) as specified in Section 01 33 00,
"Submittal Procedures" the same as if submitted as hard copy. Examples of
product data include, but are not limited to:

a. Manufacturer's printed literature.

b. Preprinted product specification data and installation instructions.
.1.4 Samples
Sample submittals shall be physically submitted as specified in Section
01 33 00 SUBMITTAL PROCEDURES. Contractor shall enter submittal data
information into WebCM with a copy of the transmittal form(s) attached to
the submittal. Examples of samples include, but are not limited to:

a. Product finishes and color selection samples.

b. Product finishes and color verification samples.

c. Finish/color boards.

d. Physical samples of materials.
.1.5 Administrative Submittals
All correspondence and Preconstruction submittals shall be submitted on
WebCM. Examples of administrative submittals include, but are not limited
to:

a. Digging permits and notices for excavation.

b. List of Contractor personnel accessing WebCM.

c. List of contact personnel.

d. Notices for roadway interruption, work outside regular hours, and
utility cutovers.

e. Requests for Information (RFI).

f. Network Analysis Schedules and associated reports and updates.

Each schedule submittal specified in Specification Section

01 32 17.00 20 NETWORK ANALYSIS SCHEDULES (NAS) shall be submitted as a
native backed-up file (.PRX or .STX) of the scheduling program being
used. The schedule will also be posted as a PDF file in the format
specified in Specification Section 01 32 17.00 20. Due to data
transfer rates, do not display relationship lines in the graphical
depiction of the schedule.

g. Submittal Register: Use the submittal register data provided by
the Government. Contractor shall input data for dates as specified and
upon acceptance of the register, load the register up to WebCM and
update as required by the Contract documents.

h. Plans for safety, demolition, environmental protection, and similar
activities.

i. Quality Control Plan(s), Testing Plan and Log, Quality Control
Reports, Production Reports, Quality Control Specialist Reports,

SECTION 01 31 23 Page 7



Preparatory Phase Checklist, Initial Phase Checklist, Field Test
reports, Summary reports, Rework Items List, etc.
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NOTE: Include the bracketed phrase if the project

will be Design Build.
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j. Meeting minutes for [Post Award Kick-off Meeting, design review
meetings, lquality control meetings, progress meetings,
pre-installation meetings, etc.

k. Any general correspondence submitted.

3.1.6 Compliance Submittals

Test report, certificate, and manufacture field report submittals shall be
submitted on WebCM as PDF attachments. Examples of compliance submittals
include, but are not limited to:

a. Field test reports.
b. Quality Control certifications.

c. Manufacturers documentation and certifications for quality of
products and materials provided.

3.1.7 Record and Closeout Submittals

Operation and maintenance data and closeout submittals shall be submitted
on WebCM as PDF documentsg during the approval and review stage as
specified, with actual set of documents submitted for final. Examples of

record submittals include, but are not limited to:

a. Operation and Maintenance Manuals: Final documents shall be
submitted as specified.

b. As-built Drawings: Final documents shall be submitted as specified.

c. Extra Materials, Spare Stock, etc.: Submittal forms shall indicate
when actual materials are submitted.

3.1.8 Exceptions

Documents with legal consequences, contract modifications, contract claims,
security implications, and those required by other agencies may require an
additional submittal as original hard copy with original signatures and
seals. Hard copies of these documents shall be submitted as specified or

as directed by the Contracting Officer.

-- End of Section --
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