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NOTE: This guide specification covers requirements
for Contractor Quality Control for construction
projects or design-build construction projects.

Edit this guide specification for project specific
requirements by adding, deleting, or revising text.
For bracketed items, choose applicable items(s) or
insert appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).

This guide specification includes tailoring options
for construction projects and design-build
construction projects. Selection or deselection of
a tailoring option will include or exclude that
option in the section, but editing the resulting

section to fit the project is still required.
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PART 1 GENERAL

1.

1 REFERENCES
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
this paragraph by organization, designation, date,
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and title.

Use the Reference Wizard's Check Reference feature
when you add a RID outside of the Section's
Reference Article to automatically place the
reference in the Reference Article. Also use the
Reference Wizard's Check Reference feature to update
the issue dates.

References not used in the text will automatically

be deleted from this section of the project

specification when you choose to reconcile

references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D 3740 (2004a; el 2007) Minimum Requirements for
Agencies Engaged in the Testing and/or
Inspection of Soil and Rock as Used in
Engineering Design and Construction

ASTM E 329 (2007a) Standard Specification for
Agencies Engaged in the Testing and/or
Inspection of Materials Used in
Construction

U.S. ARMY CORPS OF ENGINEERS (USACE)
ER 1110-1-12 (1994) Quality Management

1.2 PAYMENT

Separate payment will not be made for providing and maintaining an
effective Quality Control program, and all associated costs will be
included in the applicable Bid Schedule unit or lump-sum prices.

PART 2 PRODUCTS
Not Used
PART 3 EXECUTION
3.1 GENERAL REQUIREMENTS

LA EEE R SRR EEEEEEEEEEEEEEREEEEEEEEEEEEEEEEREEEEEEEEEEEEEEEEESEEEEEEEEEEEEEEE &

NOTE: Selection of construction or design-build

construction text required.
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Establish and maintain an effective quality control (QC) system in
compliance with the Contract Clause titled "Inspection of Construction."
QCconsist of plans, procedures, and organization necessary to produce an
end product which complies with the contract requirements. Cover all
construction design and construction operations, both onsite and offsite,
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and be keyed to the proposed construction design and construction

sequence. The project superintendent will be held responsible for the
quality of work and is subject to removal by the Contracting Officer for
non-compliance with the quality requirements specified in the contract. 1In
this context the highest level manager responsible for the overall
construction activities at the site, including quality and production is
the project superintendent. The project superintendent must maintain a
physical presence at the site at all times and is responsible for all
construction and related activities at the site, except as otherwise
acceptable to the Contracting Officer.

.2 QUALITY CONTROL PLAN

LA EEE R SRS EEEEEEEEEEEEEEEEEEEEEEEEEEEEEEREEEEEEEEEEEEESEERESESEEEEEEEEEEEEEE & X

NOTE: Selection of construction or design-build

construction text required.
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Submit no later than [ ] days after receipt of notice to proceed, the
Contractor Quality Control (CQC) Plan proposed to implement the
requirements of the Contract Clause titled "Inspection of Construction."
The Government will consider an interim plan for the first [ ] days of
operation. Construction Design and construction will be permitted to begin
only after acceptance of the CQC Plan or acceptance of an interim plan
applicable to the particular feature of work to be started. Work outside
of the accepted interim plan will not be permitted to begin until
acceptance of a CQC Plan or another interim plan containing the additional
work.

2.1 Content of the CQC Plan

Include, as a minimum, the following to cover all design and construction
construction operations, both onsite and offsite, including work by
subcontractors, fabricators, suppliers, and purchasing agents
subcontractors, designers of record, consultants, architect/engineers (AE),
fabricators, suppliers, and purchasing agents:

a. A description of the quality control organization, including a
chart showing lines of authority and acknowledgment that the CQC
staff will implement the three phase control system for all
aspects of the work specified. Include a CQC System Manager who
reports to the project superintendent.

b. The name, qualifications (in resume format), duties,
responsibilities, and authorities of each person assigned a CQC
function.

c. A copy of the letter to the CQC System Manager signed by an
authorized official of the firm which describes the
responsibilities and delegates sufficient authorities to
adequately perform the functions of the CQC System Manager,
including authority to stop work which is not in compliance with
the contract. Letters of direction to all other various quality
control representatives outlining duties, authorities, and
responsibilities will be issued by the CQC System Manager. Copies
of these letters must be furnished to the Government.

d. Procedures for scheduling, reviewing, certifying, and managing
submittals, including those of subcontractors, offsite
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fabricators, suppliers, and purchasing agentssubcontractors,
designers of record, consultants, architect engineers (AE),
offsite fabricators, suppliers, and purchasing agents. These
procedures must be in accordance with Section 01 33 00 SUBMITTAL
PROCEDURES.

e. Control, verification, and acceptance testing procedures for each
specific test to include the test name, specification paragraph
requiring test, feature of work to be tested, test frequency, and
person responsible for each test. (Laboratory facilities approved
by the Contracting Officer must be used.)

f. Procedures for tracking preparatory, initial, and follow-up
control phases and control, verification, and acceptance tests
including documentation.

g. Procedures for tracking constructiondesign and construction
deficiencies from identification through acceptable corrective
action. Establish verification procedures that identified
deficiencies have been corrected.

h. Reporting procedures, including proposed reporting formats.

i. A list of the definable features of work. A definable feature of
work 1s a task which is separate and distinct from other tasks,
has separate control requirements, and may be identified by
different trades or disciplines, or it may be work by the same
trade in a different environment. Although each section of the
specifications may generally be considered as a definable feature
of work, there are frequently more than one definable features
under a particular section. This list will be agreed upon during
the coordination meeting.

.2.2 Additional Requirements for Design Quality Control (DQC) Plan

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhs

NOTE: Use this paragraph only for design-build

projects.
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The following additional requirements apply to the Design Quality Control
(DQC) plan:

(1) Provide and maintain a Design Quality Control (DQC) Plan as
an effective quality control program which will assure that all
services required by this design-build contract are performed and
provided in a manner that meets professional architectural and
engineering quality standards. As a minimum, all documents must
be technically reviewed by competent, independent reviewers
identified in the DQC Plan. The same element that produced the
product shall not perform the independent technical review (ITR).
Correct errors and deficiencies in the design documents prior to
submitting them to the Government.

(2) Include the design schedule in the master project schedule,
showing the sequence of events involved in carrying out the
project design tasks within the specific contract period. This
should be at a detailed level of scheduling sufficient to identify
all major design tasks, including those that control the flow of
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3

work. Include review and correction periods associated with each
item. This should be a forward planning as well as a project
monitoring tool. The schedule reflects calendar days and not
dates for each activity. If the schedule is changed, submit a
revised schedule reflecting the change within 7 calendar days.
Include in the DQC Plan the discipline-specific checklists to be
used during the design and quality control of each submittal.
Submit at each design phase as part of the project documentation
these completed checklists. Example checklists can be found in
ER 1110-1-12.

(3) Implement the DCQC Plan by an Design Quality Control Manager
who has the responsibility of being cognizant of and assuring that
all documents on the project have been coordinated. This
individual must be a person who has verifiable engineering or
architectural design experience and is a registered professional
engineer or architect. ©Notify the Contracting Officer, in
writing, of the name of the individual, and the name of an
alternate person assigned to the position.

The Contracting Officer will notify the Contractor in writing of
the acceptance of the DQC Plan. After acceptance, any changes
proposed by the Contractor are subject to the acceptance of the
Contracting Officer.

.2.3 Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of
construction design and construction. Acceptance is conditional and will
be predicated on satisfactory performance during the construction design
and construction. The Government reserves the right to require the
Contractor to make changes in his CQC Plan and operations including removal
of personnel, as necessary, to obtain the quality specified.

.2.4 Notification of Changes

After acceptance of the CQC Plan, notify the Contracting Officer in writing
of any proposed change. Proposed changes are subject to acceptance by the
Contracting Officer.

.3 COORDINATION MEETING

LR S o R R ok o o o R o R o S R S o o o o R R R R R R R R R

NOTE: Selection of construction or design-build

construction text required.
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After the Preconstruction Conference, before start of construction,
Postaward Conference, before start of design or construction, and prior to
acceptance by the Government of the CQC Plan, meet with the Contracting
Officer or Authorized Representative and discuss the Contractor's quality
control system. Submit the CQC Plan a minimum of [ ] calendar days
prior to the Coordination Meeting. During the meeting, a mutual
understanding of the system details must be developed, including the forms
for recording the CQC operations operations, design activities, control
activities, testing, administration of the system for both onsite and
offsite work, and the interrelationship of Contractor's Management and
control with the Government's Quality Assurance. Minutes of the meeting
will be prepared by the Government, signed by both the Contractor and the
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Contracting Officer and will become a part of the contract file. There may
be occasions when subsequent conferences will be called by either party to
reconfirm mutual understandings and/or address deficiencies in the CQC
system or procedures which may require corrective action by the Contractor.

.4 QUALITY CONTROL ORGANIZATION

LA EE R EE RS EEEEEEEEEEEEEEEEEEEEEEEEEEEEEEREEEEEEEEEEEEESEEEEEEEEEEEEEEEEEEEE & X

NOTE: Selection of construction or design-build

construction text required.
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.4.1 Personnel Requirements

The requirements for the CQC organization are a CQC System Manager CQC
System Manager, a Design Quality Manager, and sufficient number of
additional qualified personnel to ensure safety and contract compliance.
The Safety and Health Manager must receive direction and authority from the
CQC System Manager and serve as a member of the CQC staff. Personnel
identified in the technical provisions as requiring specialized skills to
assure the required work is being performed properly will also be included
as part of the CQC organization. The Contractor's CQC staff must maintain
a presence at the site at all times during progress of the work and have
complete authority and responsibility to take any action necessary to
ensure contract compliance. The CQC staff will be subject to acceptance
by the Contracting Officer. Provide adequate office space, filing systems
and other resources as necessary to maintain an effective and fully
functional CQC organization. Promptly complete and furnish all letters,
material submittals, shop drawing submittals, schedules and all other
project documentation to the CQC organization. The CQC organization shall
be responsible to maintain these documents and records at the site at all
times, except as otherwise acceptable to the Contracting Officer.

.4.2 CQC System Manager

hhkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdddhddhhhhhhk

NOTE: The designer should insert desired
requirements, evaluate the project to determine the
level of CQC System Manager required, and select

options accordingly.
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Identify as CQC System Manager an individual within the onsite work
organization who is responsible for overall management of CQC and have the
authority to act in all CQC matters for the Contractor. The CQC System
Manager must be [a graduate engineer, graduate architect, or a graduate of
construction management, with a minimum of [ ] years construction
experience on construction similar to this contract.] [a construction
person with a minimum of [ ] years in related work.] This CQC System
Manager must be on the site at all times during construction and be
employed by the prime Contractor. The CQC System Manager must be [assigned
no other duties] [assigned as System Manager but may have duties as project
superintendent in addition to quality control]. Identify in the plan an
alternate to serve in the event of the CQC System Manager's absence. The
requirements for the alternate are the same as the CQC System Manager.

4.3 CQC Personnel

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhdhhdddhhhhhhhhhk
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NOTE: 1Insert desired requirements if the
complexity, or size of the project warrants
specialized individuals in specific disciplines to
perform quality control. Item j. must be specified
when the contract specifications contain Section

23 05 93.00 10 TESTING, ADJUSTING, AND BALANCING OF

HVAC SYSTEMS. Select options accordingly.
khkkhkkhkhkhkkhkhkkhkhkhkkhkkhkhkhkhkkhkkhkkhkhkhkhkhkkhkhkkhkhkkkhkkkhkkkkkkkkkkhkhkkhkhkkkhkhkkkhkkkkkkkkkkkk

In addition to CQC personnel specified elsewhere in the contract, provide
as part of the CQC organization specialized personnel to assist the CQC

System Manager for the following areas: [electrical,] [mechanical,]
[civil,] [structural,] [environmental,] [architectural,] [materials
technician,] [submittals clerk,] [occupied family housing coordinator].

These individuals [must be directly employed by the prime Contractor and
may not be employed by a supplier or subcontractor on this project] [may be
employees of the prime or subcontractor]; be responsible to the CQC System
Manager; be physically present at the construction site during work on
their areas of responsibility; have the necessary education and/or
experience in accordance with the experience matrix listed herein. These
individuals [must have no other duties other than quality control] [may
perform other duties but must be allowed sufficient time to perform their
assigned quality control duties as described in the Quality Control Plan].
[A single person may cover more than one area provided that they are
qualified to perform QC activities in each designated and that workload
allows.]

Experience Matrix

Area Qualifications

Civil Graduate Civil Engineer or
Construction Manager with
2 years experience in the
type of work being performed
on this project or technician
with 5 yrs related experience

Mechanical Graduate Mechanical Engineer
or Construction Manager
with 2 yrs experience or
person with 5 yrs related
experience

Electrical Graduate Electrical Engineer
or Construction Manager with
2 yrs related experience or
person with 5 yrs
related experience

Structural Graduate Structural Engineer
or Construction Manager with
2 yrs experience or person with
5 yrs related experience

Architectural Graduate Architect with 2

yrs experience or person
with 5 yrs related experience
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Experience Matrix

Area Qualifications

Environmental Graduate Environmental
Engineer with 3 yrs experience

Submittals Submittal Clerk with 1
yr experience

Occupied family housing Person, customer relations
type, coordinator experience

Concrete, Pavements and Soils Materials Technician with
2 yrs experience for the
appropriate area

Testing, Adjusting and Balancing Specialist must be a member

(TAB) Personnel of AABC or an experienced
technician of the firm
certified by the NEBB.

Design Quality Control Manager Registered Architect
or Professional Engineer

.4.4 Additional Requirement

In addition to the above experience [and] [and/or] education requirements
the CQC System Manager must have completed the course entitled
"Construction Quality Management For Contractors". This course is
periodically offered at [ 1.

.4.5 Organizational Changes

Maintain the CQC staff at full strength at all times. When it is necessary
to make changes to the CQC staff, revise the CQC Plan to reflect the
changes and submit the changes to the Contracting Officer for acceptance.

.5 SUBMITTALS AND DELIVERABLES

Submittals, if needed, must comply with the requirements in Section 01 33 00
SUBMITTAL PROCEDURES. The CQC organization is responsible for certifying
that all submittals and deliverables are in compliance with the contract
requirements. When Section 23 08 00.00 10 COMMISSIONING OF HVAC SYSTEMS

are included in the contract, the submittals required by those sections

must be coordinated with Section 01 33 00 SUBMITTAL PROCEDURES to ensure
adequate time is allowed for each type of submittal required.

.6 CONTROL

Contractor Quality Control is the means by which the Contractor ensures
that the construction, to include that of subcontractors and suppliers,
complies with the requirements of the contract. At least three phases of
control must be conducted by the CQC System Manager for each definable
feature of the construction work as follows:
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3

.6.1

Preparatory Phase

This phase is performed prior to beginning work on each definable feature

of work,

after all required plans/documents/materials are

approved/accepted, and after copies are at the work site. This phase
includes:

a.

.6.2

A review of each paragraph of applicable specifications, reference
codes, and standards. Make available during the preparatory
inspection a copy of those sections of referenced codes and
standards applicable to that portion of the work to be
accomplished in the field. Maintain and make available in the
field for use by Government personnel until final acceptance of
the work.

Review of the contract drawings.

Check to assure that all materials and/or equipment have been
tested, submitted, and approved.

Review of provisions that have been made to provide required
control inspection and testing.

Examination of the work area to assure that all required
preliminary work has been completed and is in compliance with the
contract.

Examination of required materials, equipment, and sample work to
assure that they are on hand, conform to approved shop drawings or
submitted data, and are properly stored.

Review of the appropriate activity hazard analysis to assure
safety requirements are met.

Discussion of procedures for controlling quality of the work
including repetitive deficiencies. Document construction
tolerances and workmanship standards for that feature of work.

Check to ensure that the portion of the plan for the work to be
performed has been accepted by the Contracting Officer.

Discussion of the initial control phase.

The Government must be notified at least [ ] hours in advance
of beginning the preparatory control phase. Include a meeting
conducted by the CQC System Manager and attended by the
superintendent, other CQC personnel (as applicable), and the
foreman responsible for the definable feature. Document the
results of the preparatory phase actions by separate minutes
prepared by the CQC System Manager and attach to the daily CQC
report. Instruct applicable workers as to the acceptable level of
workmanship required in order to meet contract specifications.

Initial Phase

This phase is accomplished at the beginning of a definable feature of

work.

a.

Accomplish the following:

Check work to ensure that it is in full compliance with contract
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requirements. Review minutes of the preparatory meeting.

b. Verify adequacy of controls to ensure full contract compliance.
Verify required control inspection and testing.

c. Establish level of workmanship and verify that it meets minimum
acceptable workmanship standards. Compare with required sample
panels as appropriate.

d. Resolve all differences.

e. Check safety to include compliance with and upgrading of the
safety plan and activity hazard analysis. Review the activity
analysis with each worker.

f. The Government must be notified at least [ ] hours in advance
of beginning the initial phase. Prepare separate minutes of this
phase by the CQC System Manager and attach to the daily CQC
report. Indicate the exact location of initial phase for future
reference and comparison with follow-up phases.

g. The initial phase should be repeated for each new crew to work
onsite, or any time acceptable specified quality standards are not
being met.

.6.3 Follow-up Phase

Perform daily checks to assure control activities, including control
testing, are providing continued compliance with contract requirements,
until completion of the particular feature of work. Record the checks in
the CQC documentation. Conduct final follow-up checks and correct all
deficiencies prior to the start of additional features of work which may be
affected by the deficient work. Do not build upon nor conceal
non-conforming work.

.6.4 Additional Preparatory and Initial Phases

Conduct additional preparatory and initial phases on the same definable
features of work if: the quality of on-going work is unacceptable; if
there are changes in the applicable CQC staff, onsite production
supervision or work crew; if work on a definable feature is resumed after a
substantial period of inactivity; or if other problems develop.

.7 TESTS

.7.1 Testing Procedure

Perform specified or required tests to verify that control measures are
adequate to provide a product which conforms to contract requirements.

Upon request, furnish to the Government duplicate samples of test specimens
for possible testing by the Government. Testing includes operation and/or
acceptance tests when specified. Procure the services of a Corps of
Engineers approved testing laboratory or establish an approved testing
laboratory at the project site. Perform the following activities and
record and provide the following data:

a. Verify that testing procedures comply with contract requirements.

b. Verify that facilities and testing equipment are available and

SECTION 01 45 01 Page 12



3

3

comply with testing standards.
c. Check test instrument calibration data against certified standards.

d. Verify that recording forms and test identification control number
system, including all of the test documentation requirements, have
been prepared.

e. Record results of all tests taken, both passing and failing on the
CQC report for the date taken. Specification paragraph reference,
location where tests were taken, and the sequential control number
identifying the test. If approved by the Contracting Officer,
actual test reports may be submitted later with a reference to the
test number and date taken. Provide an information copy of tests
performed by an offsite or commercial test facility directly to
the Contracting Officer. Failure to submit timely test reports as
stated may result in nonpayment for related work performed and
disapproval of the test facility for this contract.

.7.2 Testing Laboratories

.7.2.1 Capability Check

The Government reserves the right to check laboratory equipment in the
proposed laboratory for compliance with the standards set forth in the
contract specifications and to check the laboratory technician's testing
procedures and techniques. Laboratories utilized for testing soils,
concrete, asphalt, and steel must meet criteria detailed in ASTM D 3740 and
ASTM E 329.

.7.2.2 Capability Recheck

If the selected laboratory fails the capability check, the Contractor will
be assessed a charge of [ ] to reimburse the Government for each
succeeding recheck of the laboratory or the checking of a subsequently
selected laboratory. Such costs will be deducted from the contract amount
due the Contractor.

.7.3 Onsite Laboratory

The Government reserves the right to utilize the Contractor's control
testing laboratory and equipment to make assurance tests, and to check the
Contractor's testing procedures, techniques, and test results at no
additional cost to the Government.

.7.4 Furnishing or Transportation of Samples for Testing

hhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhddhdddhddhhhhhhk

NOTE: Insert appropriate addresses.
khkkhkkkhkhkkhkhkkhkhkhkkkkkhkhkkkkhkkkhkhkhkhkhkhkhkhkkhkhkkkhkkkkkkkkkkkkkhkhkkhkkkhkhkkkkkkkkkkkkkkk

Costs incidental to the transportation of samples or materials will be
borne by the Contractor. Samples of materials for test verification and
acceptance testing by the Government must be delivered to the Corps of
Engineers Division Laboratory, f.o.b., at the following address:

For delivery by mail: [ 1

For other deliveries: [ ]
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Coordination for each specific test, exact delivery location, and dates
will be made through the Area Office.

.8 COMPLETION INSPECTION
.8.1 Punch-Out Inspection

Conduct an inspection of the work by the CQC Manager near the end of the
work, or any increment of the work established by a time stated in the
SPECIAL CONTRACT REQUIREMENTS Clause, "Commencement, Prosecution, and
Completion of Work", or by the specifications. Prepare and include in the
CQC documentation a punch list of items which do not conform to the
approved drawings and specifications, as required by paragraph
DOCUMENTATION. Include within the list of deficiencies the estimated date
by which the deficiencies will be corrected. Make a second inspection the
CQC System Manager or staff to ascertain that all deficiencies have been
corrected. Once this is accomplished, notify the Government that the
facility is ready for the Government Pre-Final inspection.

.8.2 Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the
facility is complete and ready to be occupied. A Government Pre-Final
Punch List may be developed as a result of this inspection. Ensure that
all items on this list have been corrected before notifying the Government,
so that a Final inspection with the customer can be scheduled. Correct any
items noted on the Pre-Final inspection in a timely manner. These
inspections and any deficiency corrections required by this paragraph must
be accomplished within the time slated for completion of the entire work or
any particular increment of the work if the project is divided into
increments by separate completion dates.

.8.3 Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the
superintendent or other primary management person, and the Contracting
Officer's Representative must be in attendance at the final acceptance
ingspection. Additional Government personnel including, but not limited to,
those from Base/Post Civil Facility Engineer user groups, and major
commands may also be in attendance. The final acceptance inspection will
be formally scheduled by the Contracting Officer based upon results of the
Pre-Final inspection. Notify the Contracting Officer at least 14 days
prior to the final acceptance inspection and include the Contractor's
assurance that all specific items previously identified to the Contractor
as being unacceptable, along with all remaining work performed under the
contract, will be complete and acceptable by the date scheduled for the
final acceptance inspection. Failure of the Contractor to have all
contract work acceptably complete for this inspection will be cause for the
Contracting Officer to bill the Contractor for the Government's additional
inspection cost in accordance with the contract clause titled "Inspection
of Construction".

.9 DOCUMENTATION
Maintain current records providing factual evidence that required quality
control activities and/or tests have been performed. Include in these

records the work of subcontractors and suppliers on an acceptable form that
includes, as a minimum, the following information:
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a. Contractor/subcontractor and their area of responsibility.

b. Operating plant/equipment with hours worked, idle, or down for
repair.

c. Work performed each day, giving location, description, and by
whom. When Network Analysis (NAS) is used, identify each phase of
work performed each day by NAS activity number.

d. Test and/or control activities performed with results and
references to specifications/drawings requirements. Identify the
control phase (Preparatory, Initial, Follow-up). List of
deficiencies noted, along with corrective action.

e. Quantity of materials received at the site with statement as to
acceptability, storage, and reference to specifications/drawings

requirements.

f. Submittals and deliverables reviewed, with contract reference, by
whom, and action taken.

g. Offsite surveillance activities, including actions taken.

h. Job safety evaluations stating what was checked, results, and
instructions or corrective actions.

i. Instructions given/received and conflicts in plans and/or
specifications.
j. Contractor's verification statement.

Indicate a description of trades working on the project; the number of
personnel working; weather conditions encountered; and any delays
encountered. Cover both conforming and deficient features and include a
statement that equipment and materials incorporated in the work and
workmanship comply with the contract. Furnish the original and one copy of
these records in report form to the Government daily within [ 1 hours
after the date covered by the report, except that reports need not be
submitted for days on which no work is performed. As a minimum, prepare
and submit one report for every 7 days of no work and on the last day of a
no work period. All calendar days must be accounted for throughout the
life of the contract. The first report following a day of no work will be
for that day only. Reports must be signed and dated by the CQC System
Manager. Include copies of test reports and copies of reports prepared by
all subordinate quality control personnel within the CQC System Manager
Report.

.10 SAMPLE FORMS

ER R R R R R R R R R R R R R R R R R R R R R Rk R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R Rk

NOTE: List enclosed forms. Sample forms are not a
part of this guide specification and should be

provided by the specifier.
khkkhkkhkhkhkhkhkhkhkhkhkhkhkkhkkhkkkkhkkhkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhkkhkhkkhkkkhkhkhkhkkhkhhhkhhkhhkkkkkkkkkkk

Sample forms enclosed at the end of this section.
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.11 NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected
noncompliance with the foregoing requirements. Take immediate corrective
action after receipt of such notice. Such notice, when delivered to the
Contractor at the work site, will be deemed sufficient for the purpose of
notification. If the Contractor fails or refuses to comply promptly, the
Contracting Officer may issue an order stopping all or part of the work
until satisfactory corrective action has been taken. No part of the time
lost due to such stop orders will be made the subject of claim for
extension of time or for excess costs or damages by the Contractor.

-- End of Section --
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