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NOTE: This gui de specification covers the
requirenents for use of the Quality Control System
(QCS) for contract nonitoring and adm nistration

Edit this guide specification for project specific
requi renents by addi ng, deleting, or revising text.
For bracketed itens, choose applicable itens(s) or
insert appropriate information

Renmove information and requirenents not required in
respective project, whether or not brackets are
present.

Comment s and suggestions on this guide specification
are wel cone and should be directed to the technica
proponent of the specification. A listing of
techni cal proponents, including their organization
desi gnation and tel ephone nunber, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR)
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PART 1 GENERAL

1.1 Contract Adm ni stration
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NOTE: During preparation of the Project Managenent
Pl an, the project delivery team should anal yze each
project/future contract to decide if use of (QCS) is
necessary. Its use will be appropriate for
inclusion in nobst construction and dredgi ng
contracts. However, it may not be necessary nor
beneficial to include the (QCS) requirenent in
smal |, sinple, short duration contracts/delivery
orders for construction, or for other contracts
where its use would not be beneficial overall.

The decision to use or not use QCS should be
docunented in the project nmanagenent plan for each
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construction project. A district-w de internal
Standard Operating Procedure specifying the criteria
for QCS use is also recoomended. Note that RMS, the
Governnent version, is to be used for all
construction contracts, including those where QCS is
not required.

The cl auses and sections |isted bel ow are cl osely
related to this section and nust be coordinated with
this section. These clauses and sections should
reference Section 01 45 01.10 USACE QUALI TY CONTROL
SYSTEM (QCS) whenever appropriate and necessary to
requi re use of QCS by the Contractor.

- Contract C ause, Schedul es for Construction -
Contracts

- Contract Cause, Paynents

- Section 01 32 01.00 10 PRQIECT SCHEDULE

- Section 01 33 00 SUBM TTAL PROCEDURES

- Section 01 45 01 USACE QUALITY
CONTROL

R IR I S bk S b I S kR Sk kS b S b R Sk kS b Rk S S S Sk Sk

The Governnment will use the Resident Managenent System for Wndows (RVB) to
assist inits nmonitoring and adninistration of this contract. The
Contractor must use the Governnent-furni shed Construction Contractor Mdule
of RVMS5, referred to as QCS, to record, nmintain, and subnmt various
informati on throughout the contract period. The Contractor nodul e, user
manual s, updates, and training informati on can be downl oaded from the RVB
web site. This joint Government-Contractor use of RMBS and QCS will
facilitate el ectroni c exchange of information and overall nmanagenent of the
contract. QCS provides the nmeans for the Contractor to input, track, and
electronically share information with the Governnent in the follow ng areas:

Admi ni stration

Fi nances

Quality Control
Submittal Monitoring
Schedul i ng

| nport/ Export of Data

1.1 Cor respondence and El ectroni ¢ Comuni cati ons

For ease and speed of communi cations, both Governnent and Contractor wll,
to the maxi num extent feasible, exchange correspondence and ot her docunents
in electronic format. Correspondence, pay requests and ot her docunents
conprising the official contract record will also be provided in paper
format, with signatures and dates where necessary. Paper docunents will
govern, in the event of discrepancy with the electronic version.

1.2 O her Factors

Particular attention is directed to Contract C ause, "Schedul es for
Construction Contracts", Contract C ause, "Paynents", Section 01 32 01.00 10
PRQIECT SCHEDULE, Section 01 33 00 SUBM TTAL PROCEDURES, and Secti on

01 45 01 USACE QUALITY CONTROL, which have a direct relationship to the
reporting to be acconplished through QCS. Also, there is no separate
paynent for establishing and nmaintaining the QCS database; all costs
associated therewith will be included in the contract pricing for the work.
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1.

1.

1.

2 QCS SOFTWARE

QCS is a Wndows-based programthat can be run on a stand-al one personal
conmputer or on a network. The Governnent will make avail able the QCS
software to the Contractor after award of the construction contract. Prior
to the Pre-Construction Conference, the Contractor will be responsible to
downl oad, install and use the |atest version of the QCS software fromthe
CGovernment's RVB Internet Website. Upon specific justification and request
by the Contractor, the Governnment can provide QCS on CD-ROM Any program
updates of QCS will be nade available to the Contractor via the Governnent
RVS Website as they becone avail abl e.

.3 SYSTEM REQUI REMENTS

The following is the mnimumsystem configuration that the Contractor nust
have to run CCS:

QCS and QAS System

Har dwar e
| BM conpatible PC with 1000 MHz Pentium or hi gher processor
256+ MB RAM for workstation / 512+ MB RAM for server
1 GB hard drive disk space for sole use by the QCS system
3-1/2 inch high-density floppy drive
Conmpact Di sk (CD) Reader 8x speed or higher
SVGA or higher resolution nmonitor (1024x768, 256 col ors)
Mouse or ot her pointing device
W ndows conpatible printer. (Laser printer nust have 4 MB+ of RAM
Connection to the Internet, mninmm56k BPS

Sof t war e
M5 W ndows 2000 or higher
QAS-Word Processing software: M5 Wrd 2000 or newer

Latest version of: Netscape Navigator, M crosoft I|nternet
Expl orer, or other browser that supports HTM. 4.0 or higher

El ectronic mail (E-mail) MAPI conpatible

Virus protection software that is regularly upgraded with all
i ssued manufacturer's updates

4 RELATED | NFORMATI ON
4.1 QCS User Guide

After contract award, downl oad instructions for the installation and use of
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QCs fromthe Governnment RMS Internet Website. 1In case of justifiable
difficulties, the Government will provide the Contractor with a CD ROM
contai ni ng these instructions.

. 4.2 Contractor Quality Control (CQC) Training

The use of QCS will be discussed with the Contractor's QC System Manager
during the mandatory CQC Trai ning cl ass.

.5 CONTRACT DATABASE

Prior to the pre-construction conference, the Governnent will provide the
Contractor with basic contract award data to use for QCS. The Gover nnent
will provide data updates to the Contractor as needed, generally by using
the CGovernment's SFTP repository built into QCS inport/export function.
These updates will generally consist of submttal reviews, correspondence
status, QA comments, and other adm nistrative and QA data.

.6 DATABASE Al NTENANCE

Establ i sh, maintain, and update data in the QCS database throughout the
duration of the contract at the Contractor's site office. Subnit data
updates to the Governnent (e.g., daily reports, submttals, RFlI's, schedul e
updat es, paynent requests, etc.) using the Governnent's SFTP repository
built into QCS export function. If permitted by the Contracting Oficer,
e-mail or CD-ROM may be used instead of E-mail (see Paragraph DATA

SUBM SSION VIA CD-ROM. The QCS database typically includes current data
on the following itens:

.6.1 Adm ni stration
.6.1.1 Contractor Information

Contain within the database the Contractor's nanme, address, telephone
nunbers, managenent staff, and other required items. Wthin 14 cal endar
days of receipt of QCS software fromthe Governnent, deliver Contractor
adnministrative data in electronic fornat.

.6.1.2 Subcontractor I nformation

Contain within the database the name, trade, address, phone nunbers, and
other required information for all subcontractors. A subcontractor nust be
listed separately for each trade to be perfornmed. Assign each
subcontractor/trade a uni que Responsibility Code, provided in QCS. Wthin
14 cal endar days of receipt of QCS software fromthe Governnent, deliver
subcontractor admi nistrative data in electronic format.

.6.1.3 Cor respondence

Identify all Contractor correspondence to the Government with a serial
nunber. Prefix correspondence initiated by the Contractor's site office
with "S". Prefix letters initiated by the Contractor's hone (nmin) office
with "H'. Letters nust be nunbered starting from0001. (e.g., H 0001 or
S-0001). The CGovernnent's letters to the Contractor will be prefixed with
"C'.

.6.1.4 Equi pnent

Contain within the Contractor's QCS database a current |ist of equipnent
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pl anned for use or being used on the jobsite, including the nost recent and
pl anned equi prent i nspecti on dates.

.6.1.5 Managenent Reporting

QCS includes a nunber of reports that Contractor nanagenent can use to
track the status of the project. The value of these reports is reflective
of the quality of the data input, and is maintained in the various sections
of QCS. Anpbng these reports are: Progress Paynment Request worksheet,

QY QC comments, Submittal Register Status, Three-Phase |nspection
checkl i sts.

.6.1.6 Request For Information (RFI)

Exchange all Requests For Information (RFl) using the Built-in RFI
generator and tracker in QCS

.6.2 Fi nances
.6.2.1 Pay Activity Data

Include within the QCS database a |ist of pay activities that the
Contractor mnust develop in conjunction with the construction schedule. The
sum of all pay activities nust be equal to the total contract anount,
including nodifications. Goup pay activities Contract Line |tem Nunber
(CLIN); the sumof the activities must equal the amount of each CLIN. The
total of all CLINs equals the Contract Anount.

.6.2.2 Paynment Requests

Prepare all progress payment requests using QCS. Conplete the paynent
request wor ksheet, pronpt payment certification, and payment invoice in
QCS. Update the work conpl eted under the contract, neasured as percent or
as specific quantities, at least nonthly. After the update, generate a
paynent request report using QCS. Subnit the paynent request, pronpt
paynent certification, and paynent invoice with supporting data using the
Government's SFTP repository built into QCS export function. |If pernitted
by the Contracting Officer, e-mail or a CD-ROM may be used. A signed paper
copy of the approved paynent request is also required, which will govern in
the event of discrepancy with the el ectronic version

.6.3 Quality Control (QQ

QCS provides a neans to track inplenmentation of the 3-phase QC Control
System prepare daily reports, identify and track deficiencies, docunent
progress of work, and support other Contractor QC requirenents. Miintain
this data on a daily basis. Entered data will automatically output to the
QCS generated daily report. Provide the Governnent a Contractor Quality
Control (CQC) Plan within the time required in Section 01 45 01 USACE
QUALI TY CONTROL. W thin seven cal endar days of CGovernnent acceptance,
submit a QCS update reflecting the informati on contained in the accepted
CQC Plan: schedule, pay activities, features of work, submttal register
QC requirenents, and equi pnent |ist.

.6.3.1 Daily Contractor Quality Control (CQC) Reports.
QCS includes the nmeans to produce the Daily CQC Report. The Contractor may

use other formats to record basic QC data. However, the Daily CQC Report
generated by QCS nust be the Contractor's official report. Sunmarize data
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fromany supplenental reports by the Contractor and consolidate onto the
QCS-generated Daily CQC Report. Submit daily CQC Reports as required by
Section 01 45 01 USACE QUALITY CONTROL. Electronically submt reports to
the Government within 24 hours after the date covered by the report. Also
provi de the Governnment a signed, printed copy of the daily CQC report.

.6.3.2 Defi ci ency Tracking.

Use CS to track deficiencies. Deficiencies identified by the Contractor
will be nurerically tracked using QC punch list itens. Miintain a current
log of its QC punch list itens in the QCS database. The Governnent will
log the deficiencies it has identified using its QA punch list itens. The
Government's QA punch list items will be included in its export file to the
Contractor. Regularly update the correction status of both QC and QA punch
[ist itens.

.6.3.3 QC Requi renents

Devel op and nmaintain a conplete list of QC testing and required structura
and |life safety special inspections required by the International Code
Council (ICC), transferred and installed property, and user training
requirenments in QCS. Update all data on these QC requirenents as work
progresses, and pronptly provide this information to the Governnent via QCS
.6.3.4 Thr ee- Phase Control Meetings

Mai ntai n schedul ed and actual dates and tinmes of preparatory and initia
control neetings in QCS.

.6.3.5 Labor and Equi pnent Hours

Log | abor and equi pment exposure hours on a daily basis. This data will be
rolled up into a nonthly exposure report.

.6.3.6 Acci dent/ Saf ety Reporting

The Governnent will issue safety comments, directions, or guidance whenever
safety deficiencies are observed. The Government's safety coments will be
included in its export file to the Contractor. Regularly update the
correction status of the safety comments. In addition, utilize QCS to

advi se the Governnent of any accidents occurring on the jobsite. This
brief supplenental entry is not to be considered as a substitute for
conmpl etion of nmandatory reports, e.g., ENG Form 3394 and OSHA Form 300.

.6.3.7 Feat ures of Work

Include a conplete list of the features of work in the QCS database. A
feature of work nmay be associated with nmultiple pay activities. However,
each pay activity (see subparagraph "Pay Activity Data" of paragraph
"Finances") will only be linked to a single feature of work.

.6.3.8 Hazard Anal ysis
Use QCS to devel op a hazard anal ysis for each feature of work included in

the CQC Plan. Address any hazards, or potential hazards, that may be
associated with the work.

SECTION 01 45 01.10 Page 8



1.6.4 Submittal Managenent

The Government will provide the initial submttal register in electronic
format. Thereafter, maintain a conplete list of all submttals, including
conpletion of all data colums. Dates on which subnittals are received and
returned by the Governnent will be included in its export file to the
Contractor. Use QCSto track and transmit all submittals. ENG Form 4025,
submittal transmittal form and the submittal register update mnmust be
produced using QCS. (CS and RVM5 will be used to update, store and exchange
submittal registers and transmittals, but will not be used for storage of
actual submttals.

1.6.5 Schedul e
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NOTE: |If the contract requires a schedul e, use
Section 01 32 01.00 10 PRQIECT SCHEDULE; if not, use
the Contract cl ause.
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Devel op a construction schedul e consisting of pay activities, in accordance
with Section 01 32 01.00 10 PRQJECT SCHEDULE. Input and maintain in the
QCS dat abase this schedule either manually or by using the Standard Data
Exchange Format (SDEF) (see Section 01 32 01.00 10 PRQJECT SCHEDULE).

I nclude with each pay request the updated schedul e.

1.6.6 | mport/ Export of Data

QCS includes the ability to export Contractor data to the Governnent and to
import submittal register and other Governnent-provided data from RV5, and
schedul e data usi ng SDEF.

1.7 | MPLEMENTATI ON

Contractor use of QCS as described in the precedi ng paragraphs is
mandatory. Ensure that sufficient resources are available to maintain its
QCS dat abase, and to provide the Governnment with regul ar database updates.
QCS shall be an integral part of the Contractor's managenent of quality
control .

1.8 DATA SUBM SSI ON VI A CD- ROM

The Governnent-preferred method for Contractor's submi ssion of QCS data is
by using the Government's SFTP repository built into QCS export function.
O her data should be subnmitted using E-mail with file attachnment(s). For
| ocations where this is not feasible, the Contracting Officer may pernmit
use of CD-ROM for data transfer. Export data onto CDs using the QCS
built-in export function. |f used, subnmt CD- ROV in accordance with the
fol |l owi ng:

1.8.1 File Medium

Submit in English required data on CD-ROM conforming to industry standards
used in the United States.

1.8.2 CD- ROM Label s

Affix a pernanent exterior |abel to each CD-ROM submtted. |Indicate on the
| abel in English, the QCS file nanme, full contract nunber, contract nane,
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proj ect |ocation, data date, nane and tel ephone nunber of person
responsi bl e for the data.

1.8.3 Fil e Nanes

The files will be autonmatically naned by the QCS software. The nam ng
convention established by the QCS software nust not be altered.

1.9 MONTHLY COORDI NATI ON MEETI NG

Update the QCS dat abase each workday. At |east nonthly, generate and
submit an export file to the Governnent with schedul e update and progress
paynment request. As required in Contract C ause "Paynents", at |east one
week prior to submittal, meet with the Governnent representative to review
the pl anned progress paynent data submission for errors and om ssions.

Make all required corrections prior to Governnment acceptance of the export
file and progress paynent request. Paynment requests acconpani ed by
incompl ete or incorrect data submittals will be returned. The Governnent
wi Il not process progress paynents until an acceptable QCS export file is
recei ved.

1.10  NOTI FI CATI ON OF NONCOWPLI ANCE
The Contracting Officer will notify the Contractor of any detected
nonconpl i ance with the requirenments of this specification. Take inmmediate
corrective action after receipt of such notice. Such notice, when
delivered to the Contractor at the work site, will be deened sufficient for
the purpose of notification

PART 2 PRODUCTS
Not Used

PART 3 EXECUTI ON
Not Used

-- End of Section --

SECTION 01 45 01.10 Page 10



