
**************************************************************************
USACE /  NAVFAC /  AFCEC /  NASA          UFGS- 01 32 01. 00 10 ( Febr uar y 2015)
                                       - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Pr epar i ng Act i v i t y:   USACE             Super sedi ng
                                       UFGS- 01 32 01. 00 10 ( August  2008)

UNI FI ED FACI LI TI ES GUI DE SPECI FI CATI ONS

Ref er ences ar e i n agr eement  wi t h UMRL dat ed Apr i l  2019
**************************************************************************

SECTI ON TABLE OF CONTENTS

DI VI SI ON 01 -  GENERAL REQUI REMENTS

SECTI ON 01 32 01. 00 10

PROJECT SCHEDULE

02/15

PART 1   GENERAL

  1. 1   REFERENCES
  1. 2   SUBMI TTALS
  1. 3   PROJECT SCHEDULER QUALI FI CATI ONS

PART 2   PRODUCTS

  2. 1   SOFTWARE
    2. 1. 1   Gover nment  Def aul t  Sof t war e
    2. 1. 2   Cont r act or  Sof t war e
      2. 1. 2. 1   Pr i maver a
      2. 1. 2. 2   Ot her  Than Pr i maver a

PART 3   EXECUTI ON

  3. 1   GENERAL REQUI REMENTS
  3. 2   BASI S FOR PAYMENT AND COST LOADI NG
    3. 2. 1   Act i v i t y Cost  Loadi ng
    3. 2. 2   Wi t hhol di ngs /  Payment  Rej ect i on
  3. 3   PROJECT SCHEDULE DETAI LED REQUI REMENTS
    3. 3. 1   Level  of  Det ai l  Requi r ed
    3. 3. 2   Act i v i t y Dur at i ons
    3. 3. 3   Desi gn and Per mi t  Act i v i t i es
    3. 3. 4   Pr ocur ement  Act i v i t i es
    3. 3. 5   Mandat or y Tasks
    3. 3. 6   Gover nment  Act i v i t i es
    3. 3. 7   St andar d Act i v i t y Codi ng Di ct i onar y
      3. 3. 7. 1   Wor ker s Per  Day ( WRKP)
      3. 3. 7. 2   Responsi bl e Par t y Codi ng ( RESP)
      3. 3. 7. 3   Ar ea of  Wor k Codi ng ( AREA)
      3. 3. 7. 4   Modi f i cat i on Number  ( MODF)
      3. 3. 7. 5   Bi d I t em Codi ng ( BI DI )
      3. 3. 7. 6   Phase of  Wor k Codi ng ( PHAS)
      3. 3. 7. 7   Cat egor y of  Wor k Codi ng ( CATW)
      3. 3. 7. 8   Feat ur e of  Wor k Codi ng ( FOW)

SECTI ON 01 32 01. 00 10  Page 1



    3. 3. 8   Cont r act  Mi l est ones and Const r ai nt s
      3. 3. 8. 1   Pr oj ect  St ar t  Dat e Mi l est one and Const r ai nt
      3. 3. 8. 2   End Pr oj ect  Fi ni sh Mi l est one and Const r ai nt
      3. 3. 8. 3   I nt er i m Compl et i on Dat es and Const r ai nt s
        3. 3. 8. 3. 1   St ar t  Phase
        3. 3. 8. 3. 2   End Phase
    3. 3. 9   Cal endar s
    3. 3. 10   Open Ended Logi c
    3. 3. 11   Def aul t  Pr ogr ess Dat a Di sal l owed
    3. 3. 12   Out - of - Sequence Pr ogr ess
    3. 3. 13   Added and Del et ed Act i v i t i es
    3. 3. 14   Or i gi nal  Dur at i ons
    3. 3. 15   Leads,  Lags,  and St ar t  t o Fi ni sh Rel at i onshi ps
    3. 3. 16   Ret ai ned Logi c
    3. 3. 17   Per cent  Compl et e
    3. 3. 18   Remai ni ng Dur at i on
    3. 3. 19   Cost  Loadi ng of  Cl oseout  Act i v i t i es
      3. 3. 19. 1   As- Bui l t  Dr awi ngs
      3. 3. 19. 2   O & M Manual s
    3. 3. 20   Ear l y Compl et i on Schedul e and t he Ri ght  t o Fi ni sh Ear l y
  3. 4   PROJECT SCHEDULE SUBMI SSI ONS
    3. 4. 1   Pr el i mi nar y Pr oj ect  Schedul e Submi ssi on
    3. 4. 2   I ni t i al  Pr oj ect  Schedul e Submi ssi on
      3. 4. 2. 1   Desi gn Package Schedul e Submi ssi on
    3. 4. 3   Per i odi c Schedul e Updat es
  3. 5   SUBMI SSI ON REQUI REMENTS
    3. 5. 1   Dat a CD/ DVDs
    3. 5. 2   Nar r at i ve Repor t
    3. 5. 3   Schedul e Repor t s
      3. 5. 3. 1   Act i v i t y Repor t
      3. 5. 3. 2   Logi c Repor t
      3. 5. 3. 3   Tot al  Fl oat  Repor t
      3. 5. 3. 4   Ear ni ngs Repor t  by CLI N
      3. 5. 3. 5   Schedul e Log
    3. 5. 4   Net wor k Di agr am
      3. 5. 4. 1   Cont i nuous Fl ow
      3. 5. 4. 2   Pr oj ect  Mi l est one Dat es
      3. 5. 4. 3   Cr i t i cal  Pat h
      3. 5. 4. 4   Bandi ng
      3. 5. 4. 5   Cash Fl ow /  Schedul e Var i ance Cont r ol  ( SVC)  Di agr am
  3. 6   PERI ODI C SCHEDULE UPDATE
    3. 6. 1   Per i odi c Schedul e Updat e Meet i ngs
    3. 6. 2   Updat e Submi ssi on Fol l owi ng Pr ogr ess Meet i ng
  3. 7   WEEKLY PROGRESS MEETI NGS
  3. 8   REQUESTS FOR TI ME EXTENSI ONS
    3. 8. 1   Just i f i cat i on of  Del ay
    3. 8. 2   Ti me I mpact  Anal ysi s ( Pr ospect i ve Anal ysi s)
    3. 8. 3   For ensi c Schedul e Anal ysi s ( Ret r ospect i ve Anal ysi s)
    3. 8. 4   Fr agment ar y Net wor k ( Fr agnet )
    3. 8. 5   Ti me Ext ensi on
    3. 8. 6   I mpact  t o Ear l y Compl et i on Schedul e
  3. 9   FAI LURE TO ACHI EVE PROGRESS
    3. 9. 1   Ar t i f i c i al l y  I mpr ovi ng Pr ogr ess
    3. 9. 2   Fai l ur e t o Per f or m
    3. 9. 3   Recover y Schedul e
  3. 10   OWNERSHI P OF FLOAT
  3. 11   TRANSFER OF SCHEDULE DATA I NTO RMS/ QCS
  3. 12   PRI MAVERA P6 MANDATORY REQUI REMENTS

SECTI ON 01 32 01. 00 10  Page 2



- -  End of  Sect i on Tabl e of  Cont ent s - -

SECTI ON 01 32 01. 00 10  Page 3



**************************************************************************
USACE /  NAVFAC /  AFCEC /  NASA          UFGS- 01 32 01. 00 10 ( Febr uar y 2015)
                                       - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Pr epar i ng Act i v i t y:   USACE             Super sedi ng
                                       UFGS- 01 32 01. 00 10 ( August  2008)

UNI FI ED FACI LI TI ES GUI DE SPECI FI CATI ONS

Ref er ences ar e i n agr eement  wi t h UMRL dat ed Apr i l  2019
**************************************************************************

SECTI ON 01 32 01. 00 10

PROJECT SCHEDULE
02/15

**************************************************************************
NOTE:   Thi s gui de speci f i cat i on cover s t he 
r equi r ement s f or  t he pr epar at i on and mai nt enance of  
t he pr oj ect  schedul e f or  const r uct i on pr oj ect s or  
desi gn- bui l d const r uct i on pr oj ect s.

Adher e t o UFC 1- 300- 02 Uni f i ed Faci l i t i es Gui de 
Speci f i cat i ons ( UFGS)  For mat  St andar d when edi t i ng 
t hi s gui de speci f i cat i on or  pr epar i ng new pr oj ect  
speci f i cat i on sect i ons.   Edi t  t hi s gui de 
speci f i cat i on f or  pr oj ect  speci f i c  r equi r ement s by 
addi ng,  del et i ng,  or  r evi s i ng t ext .   For  br acket ed 
i t ems,  choose appl i cabl e i t em( s)  or  i nser t  
appr opr i at e i nf or mat i on.

Remove i nf or mat i on and r equi r ement s not  r equi r ed i n 
r espect i ve pr oj ect ,  whet her  or  not  br acket s ar e 
present.

Comment s,  suggest i ons and r ecommended changes f or  
t hi s gui de speci f i cat i on ar e wel come and shoul d be 
submi t t ed as a Cr i t er i a Change Request  ( CCR) .

TO DOWNLOAD UFGS GRAPHI CS f or  at t achment  t o t hi s 
section
Go t o 
http://www.wbdg.org/ffc/dod/unified-facilities-guide-specifications-ufgs/forms-graphics-tables

**************************************************************************

PART 1   GENERAL

**************************************************************************
NOTE:   Coor di nat e sel ect i on of  t he opt i onal  
r equi r ement s i n t hi s gui de speci f i cat i on wi t h 
Const r uct i on Di v i s i on t o ensur e t hat  t he schedul e 
r equi r ement s ar e appr opr i at e f or  t he compl exi t y of  
t he const r uct abi l i t y  por t i on of  t he BCOE r evi ew.   
See ER 415- 1- 11.   Do not  r emove par agr aphs f r om t hi s 
speci f i cat i on except  as not ed.

I f  i t  i s  desi r ed t o moni t or  a Cont r act or ' s schedul e 
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by use of  an i n- house pr ogr am,  t hi s wi l l  r equi r e use 
of  t he St andar d Dat a Exchange For mat  ( SDEF) .   Use of  
pr opr i et ar y syst ems wi l l  not  be speci f i ed.   See ER 
1- 1- 11,  Appendi x A.

**************************************************************************

1. 1   REFERENCES

**************************************************************************
NOTE:   Thi s par agr aph i s used t o l i s t  t he 
publ i cat i ons c i t ed i n t he t ext  of  t he gui de 
speci f i cat i on.   The publ i cat i ons ar e r ef er r ed t o i n 
t he t ext  by basi c desi gnat i on onl y and l i s t ed i n 
t hi s par agr aph by or gani zat i on,  desi gnat i on,  dat e,  
and t i t l e.

Use t he Ref er ence Wi zar d' s Check Ref er ence f eat ur e 
when you add a Ref er ence I dent i f i er  ( RI D)  out s i de of  
t he Sect i on' s Ref er ence Ar t i c l e t o aut omat i cal l y  
pl ace t he r ef er ence i n t he Ref er ence Ar t i c l e.   Al so 
use t he Ref er ence Wi zar d' s Check Ref er ence f eat ur e 
t o updat e t he i ssue dat es.

Ref er ences not  used i n t he t ext  wi l l  aut omat i cal l y  
be del et ed f r om t hi s sect i on of  t he pr oj ect  
speci f i cat i on when you choose t o r econci l e 
r ef er ences i n t he publ i sh pr i nt  pr ocess.

**************************************************************************

The publ i cat i ons l i s t ed bel ow f or m a par t  of  t hi s speci f i cat i on t o t he 
ext ent  r ef er enced.   The publ i cat i ons ar e r ef er r ed t o wi t hi n t he t ext  by t he 
basi c desi gnat i on onl y.

AACE I NTERNATI ONAL ( AACE)

AACE 29R- 03 ( 2011)  For ensi c Schedul e Anal ysi s

AACE 52R- 06 ( 2006)  Ti me I mpact  Anal ysi s -  As Appl i ed 
i n Const r uct i on

U. S.  ARMY CORPS OF ENGI NEERS ( USACE)

ER 1- 1- 11 ( 1995)  Admi ni st r at i on - -  Pr ogr ess,  
Schedul es,  and Net wor k Anal ysi s Syst ems

1. 2   SUBMITTALS

**************************************************************************
NOTE:   Revi ew submi t t al  descr i pt i on ( SD)  def i ni t i ons 
i n Sect i on 01 33 00 SUBMI TTAL PROCEDURES and edi t  
t he f ol l owi ng l i s t  t o r ef l ect  onl y t he submi t t al s 
r equi r ed f or  t he pr oj ect .

The Gui de Speci f i cat i on t echni cal  edi t or s have 
desi gnat ed t hose i t ems t hat  r equi r e Gover nment  
appr oval ,  due t o t hei r  compl exi t y  or  cr i t i cal i t y ,  
wi t h a " G. "   Gener al l y,  ot her  submi t t al  i t ems can be 
r evi ewed by t he Cont r act or ' s Qual i t y Cont r ol  
Syst em.   Onl y add a “ G”  t o an i t em,  i f  t he submi t t al  
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i s  suf f i c i ent l y i mpor t ant  or  compl ex i n cont ext  of  
t he pr oj ect .

For  submi t t al s r equi r i ng Gover nment  appr oval  on Ar my 
pr oj ect s,  a code of  up t o t hr ee char act er s wi t hi n 
t he submi t t al  t ags may be used f ol l owi ng t he " G"  
desi gnat i on t o i ndi cat e t he appr ovi ng aut hor i t y.   
Codes f or  Ar my pr oj ect s usi ng t he Resi dent  
Management  Syst em ( RMS)  ar e:   " AE"  f or  
Ar chi t ect - Engi neer ;  " DO"  f or  Di st r i c t  Of f i ce 
( Engi neer i ng Di v i s i on or  ot her  or gani zat i on i n t he 
Di st r i c t  Of f i ce) ;  " AO"  f or  Ar ea Of f i ce;  " RO"  f or  
Resi dent  Of f i ce;  and " PO"  f or  Pr oj ect  Of f i ce.   Codes 
f ol l owi ng t he " G"  t ypi cal l y  ar e not  used f or  Navy,  
Ai r  For ce,  and NASA pr oj ect s.

The " S"  f ol l owi ng a submi t t al  i t em i ndi cat es t hat  
t he submi t t al  i s  r equi r ed f or  t he Sust ai nabi l i t y  
eNot ebook t o f ul f i l l  f eder al l y  mandat ed sust ai nabl e 
r equi r ement s i n accor dance wi t h Sect i on 01 33 29 
SUSTAI NABI LI TY REPORTI NG.   Locat e t he " S"  submi t t al  
under  t he SD number  t hat  best  descr i bes t he 
submi t t al  i t em.

Choose t he f i r st  br acket ed i t em f or  Navy,  Ai r  For ce 
and NASA pr oj ect s,  or  choose t he second br acket ed 
i t em f or  Ar my pr oj ect s.

**************************************************************************

Gover nment  appr oval  i s  r equi r ed f or  submi t t al s wi t h a " G"  desi gnat i on;  
submi t t al s not  havi ng a " G"  desi gnat i on ar e f or  [ Cont r act or  Qual i t y  Cont r ol  
appr oval . ]  [ i nf or mat i on onl y.   When used,  a desi gnat i on f ol l owi ng t he " G"  
desi gnat i on i dent i f i es t he of f i ce t hat  wi l l  r evi ew t he submi t t al  f or  t he 
Gover nment . ]   Submi t t al s wi t h an " S"  ar e f or  i ncl usi on i n t he 
Sust ai nabi l i t y  eNot ebook,  i n conf or mance t o Sect i on 01 33 29 SUSTAI NABI LI TY 
REPORTI NG.   Submi t  t he f ol l owi ng i n accor dance wi t h Sect i on 01 33 00 
SUBMI TTAL PROCEDURES:

SD- 01 Pr econst r uct i on Submi t t al s

Pr oj ect  Schedul er  Qual i f i cat i ons;  G[ ,  [ _____] ]

Pr el i mi nar y Pr oj ect  Schedul e;  G[ ,  [ _____] ]

I ni t i al  Pr oj ect  Schedul e;  G[ ,  [ _____] ]

Per i odi c Schedul e Updat e;  G[ ,  [ _____] ]

1. 3   PROJECT SCHEDULER QUALI FI CATI ONS

Desi gnat e an aut hor i zed r epr esent at i ve t o be r esponsi bl e f or  t he 
pr epar at i on of  t he schedul e and al l  r equi r ed updat i ng and pr oduct i on of  
r epor t s.   The aut hor i zed r epr esent at i ve must  have a mi ni mum of  2- year s 
exper i ence schedul i ng const r uct i on pr oj ect s s i mi l ar  i n s i ze and nat ur e t o 
t hi s pr oj ect  wi t h schedul i ng sof t war e t hat  meet s t he r equi r ement s of  t hi s 
speci f i cat i on.   Repr esent at i ve must  have a compr ehensi ve knowl edge of  CPM 
schedul i ng pr i nc i pl es and appl i cat i on.
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PART 2   PRODUCTS

2. 1   SOFTWARE

The schedul i ng sof t war e ut i l i zed t o pr oduce and updat e t he schedul es 
r equi r ed her ei n must  be capabl e of  meet i ng al l  r equi r ement s of  t hi s  
specification.

2. 1. 1   Gover nment  Def aul t  Sof t war e

The Gover nment  i nt ends t o use Pr i maver a P6.   

2. 1. 2   Cont r act or  Sof t war e

Schedul i ng sof t war e used by t he cont r act or  must  be commer ci al l y  avai l abl e 
f r om t he sof t war e vendor  f or  pur chase wi t h vendor  sof t war e suppor t  
agr eement s avai l abl e.   The sof t war e r out i ne used t o cr eat e t he r equi r ed 
sdef  f i l e must  be cr eat ed and suppor t ed by t he sof t war e manuf act ur er .

2. 1. 2. 1   Primavera

I f  Pr i maver a P6 i s sel ect ed f or  use,  pr ovi de t he " xer "  expor t  f i l e i n a 
ver si on of  P6 i mpor t abl e by t he Gover nment  syst em.

2. 1. 2. 2   Ot her  Than Pr i maver a

I f  t he cont r act or  chooses sof t war e ot her  t han Pr i maver a P6,  t hat  i s  
compl i ant  wi t h t hi s speci f i cat i on,  pr ovi de f or  t he Gover nment ' s use t wo 
l i censes,  t wo comput er s,  and t r ai ni ng f or  t wo Gover nment  empl oyees i n t he 
use of  t he sof t war e.   These comput er s wi l l  be st and- al one and not  connect ed 
t o Gover nment  net wor k.   Comput er s and l i censes wi l l  be r et ur ned at  pr oj ect  
completion.

PART 3   EXECUTI ON

3. 1   GENERAL REQUI REMENTS

**************************************************************************
NOTE:  I f  t ai l or i ng opt i ons ar e not  desel ect ed,  
sel ect i on of  desi gn- bi d- bui l d or  desi gn- bui l d t ext  
required.

**************************************************************************

Pr epar e f or  appr oval  a Pr oj ect  Schedul e,  as speci f i ed her ei n,  pur suant  t o 
FAR Cl ause 52. 236- 15 Schedul es f or  Const r uct i on Cont r act s.   Show i n t he 
schedul e t he pr oposed sequence t o per f or m t he wor k and dat es cont empl at ed 
f or  st ar t i ng and compl et i ng al l  schedul e act i v i t i es.   The schedul i ng of  t he 
ent i r e pr oj ect  i s  r equi r ed.   The schedul i ng of  desi gn and const r uct i on i s 
t he r esponsi bi l i t y  of  t he Cont r act or .   Cont r act or  management  per sonnel  must  
act i vel y par t i c i pat e i n i t s  devel opment .   Designers, Subcont r act or s and 
suppl i er s wor ki ng on t he pr oj ect  must  al so cont r i but e i n devel opi ng and 
mai nt ai ni ng an accur at e Pr oj ect  Schedul e.   Pr ovi de a schedul e t hat  i s  a 
f or war d pl anni ng as wel l  as a pr oj ect  moni t or i ng t ool .   Use t he Cr i t i cal  
Pat h Met hod ( CPM)  of  net wor k cal cul at i on t o gener at e al l  Pr oj ect  
Schedul es.   Pr epar e each Pr oj ect  Schedul e usi ng t he Pr ecedence Di agr am 
Met hod ( PDM) .
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3. 2   BASI S FOR PAYMENT AND COST LOADI NG

The schedul e i s t he basi s f or  det er mi ni ng cont r act  ear ni ngs dur i ng each 
updat e per i od and t her ef or e t he amount  of  each pr ogr ess payment .   The 
aggr egat e val ue of  al l  act i v i t i es coded t o a cont r act  CLI N must  equal  t he 
val ue of  t he CLI N.

3. 2. 1   Act i v i t y Cost  Loadi ng

Act i v i t y cost  l oadi ng must  be r easonabl e and wi t hout  f r ont - end l oadi ng.   
Pr ovi de addi t i onal  document at i on t o demonst r at e r easonabl eness i f  r equest ed 
by t he Cont r act i ng Of f i cer .

3. 2. 2   Wi t hhol di ngs /  Payment  Rej ect i on

Fai l ur e t o meet  t he r equi r ement s of  t hi s speci f i cat i on may r esul t  i n t he 
di sappr oval  of  t he pr el i mi nar y,  i ni t i al  or  per i odi c schedul e updat es and 
subsequent  r ej ect i on of  payment  r equest s unt i l  compl i ance i s met .    

I n t he event  t hat  t he Cont r act i ng Of f i cer  di r ect s schedul e r evi s i ons and 
t hose r evi s i ons have not  been i nc l uded i n subsequent  Pr oj ect  Schedul e 
r evi s i ons or  updat es,  t he Cont r act i ng Of f i cer  may wi t hhol d 10 per cent  of  
pay r equest  amount  f r om each payment  per i od unt i l  such r evi s i ons t o t he 
pr oj ect  schedul e have been made.

3. 3   PROJECT SCHEDULE DETAI LED REQUI REMENTS 

3. 3. 1   Level  of  Det ai l  Requi r ed

Devel op t he Pr oj ect  Schedul e t o t he appr opr i at e l evel  of  det ai l  t o addr ess 
maj or  mi l est ones and t o al l ow f or  sat i sf act or y pr oj ect  pl anni ng and 
execut i on.   Fai l ur e t o devel op t he Pr oj ect  Schedul e t o an appr opr i at e l evel  
of  det ai l  wi l l  r esul t  i n i t s  di sappr oval .   The Cont r act i ng Of f i cer  wi l l  
consi der ,  but  i s  not  l i mi t ed t o,  t he f ol l owi ng char act er i st i cs and 
r equi r ement s t o det er mi ne appr opr i at e l evel  of  det ai l :

3. 3. 2   Act i v i t y Dur at i ons

Reasonabl e act i v i t y dur at i ons ar e t hose t hat  al l ow t he pr ogr ess
of  ongoi ng act i v i t i es t o be accur at el y det er mi ned bet ween updat e per i ods.   
Less t han 2 per cent  of  al l  non- pr ocur ement  act i v i t i es may have Or i gi nal  
Dur at i ons ( OD)  gr eat er  t han 20 wor k days or  30 cal endar  days.

3. 3. 3   Desi gn and Per mi t  Act i v i t i es

**************************************************************************
NOTE:  I ncl ude t hi s par agr aph i n Desi gn- Bui l d 
projects..

**************************************************************************

I ncl ude desi gn and per mi t  act i v i t i es wi t h t he necessar y conf er ences and 
f ol l ow- up act i ons and desi gn package submi ssi on dat es.   I ncl ude t he desi gn 
schedul e i n t he pr oj ect  schedul e,  showi ng t he sequence of  event s i nvol ved 
i n car r y i ng out  t he pr oj ect  desi gn t asks wi t hi n t he speci f i c  cont r act  
per i od.   Pr ovi de at  a det ai l ed l evel  of  schedul i ng suf f i c i ent  t o i dent i f y 
al l  maj or  desi gn t asks,  i ncl udi ng t hose t hat  cont r ol  t he f l ow of  wor k.   
Al so i ncl ude r evi ew and cor r ect i on per i ods associ at ed wi t h each i t em.
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3. 3. 4   Pr ocur ement  Act i v i t i es

I ncl ude act i v i t i es associ at ed wi t h t he cr i t i cal  submi t t al s and t hei r  
appr oval s,  pr ocur ement ,  f abr i cat i on,  and del i ver y of  l ong l ead mat er i al s,  
equi pment ,  f abr i cat ed assembl i es,  and suppl i es.   Long l ead pr ocur ement  
act i v i t i es ar e t hose wi t h an ant i c i pat ed pr ocur ement  sequence of  over  90 
cal endar  days.

3. 3. 5   Mandat or y Tasks

**************************************************************************
NOTE:  Sel ect i on of  const r uct i on or  desi gn- bui l d 
const r uct i on t ext  r equi r ed.

**************************************************************************

I ncl ude t he f ol l owi ng act i v i t i es/ t asks i n t he i ni t i al  pr oj ect  schedul e and 
al l  updat es.  

a.   Submi ssi on,  r evi ew and accept ance of  SD- 01 Pr econst r uct i on Submi t t al s 
( i ndi v i dual  act i v i t y f or  each) .

b.   Submi ssi on,  r evi ew and accept ance of  f eat ur es r equi r e desi gn compl et i on 
Submi ssi on,  r evi ew and accept ance of  desi gn packages.

c.   Submi ssi on of  mechani cal / el ect r i cal / i nf or mat i on syst ems l ayout  dr awi ngs.
 

d.   Long pr ocur ement  act i v i t i es 

e.   Submi ssi on and appr oval  of  O & M manual s.  

f .   Submi ssi on and appr oval  of  as- bui l t  dr awi ngs.  

g.   Submi ssi on and appr oval  of  DD1354 dat a and i nst al l ed equi pment  l i s t s.

h.   Submi ssi on and appr oval  of  t est i ng and ai r  bal ance ( TAB) .  

i .   Submi ssi on of  TAB speci al i s t  desi gn r evi ew r epor t .  

j .   Submi ssi on and appr oval  of  f i r e pr ot ect i on speci al i s t .  

k.   Submi ssi on and appr oval  of  Bui l di ng Commi ssi oni ng Pl an,  t est  dat a,  and 
r epor t s:   Devel op t he schedul e l ogi c associ at ed wi t h t est i ng and 
commi ssi oni ng of  mechani cal  syst ems t o a l evel  of  det ai l  consi st ent  
wi t h t he cont r act  commi ssi oni ng r equi r ement s.  Al l  t asks associ at ed wi t h 
al l  bui l di ng t est i ng and commi ssi oni ng wi l l  be compl et ed pr i or  t o 
submi ssi on of  bui l di ng commi ssi oni ng r epor t  and subsequent  cont r act  
completion.  

l .   Ai r  and wat er  bal anci ng.  

m.   Bui l di ng commi ssi oni ng -  Funct i onal  Per f or mance Test i ng.

n.   Cont r ol s t est i ng pl an submi ssi on.  

o.   Cont r ol s t est i ng.  

p.   Per f or mance Ver i f i cat i on t est i ng.  
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q.   Ot her  syst ems t est i ng,  i f  r equi r ed.  

r .   Cont r act or ' s  pr e- f i nal  i nspect i on.  

s.   Cor r ect i on of  punch l i s t  f r om Cont r act or ' s pr e- f i nal  i nspect i on.  

t .   Gover nment ' s  pr e- f i nal  i nspect i on.  

u.   Cor r ect i on of  punch l i s t  f r om Gover nment ' s pr e- f i nal  i nspect i on.  

v.   Fi nal  i nspect i on.

3. 3. 6   Gover nment  Act i v i t i es

**************************************************************************
NOTE:  Sel ect i on of  const r uct i on or  desi gn- bui l d 
const r uct i on t ext  r equi r ed.

**************************************************************************

Show Gover nment  and ot her  agency act i v i t i es t hat  coul d i mpact  pr ogr ess.   
These act i v i t i es i ncl ude,  but  ar e not  l i mi t ed t o:   approvals, acceptance, 
desi gn r evi ews,  envi r onment al  per mi t  appr oval s by St at e r egul at or s,  
i nspect i ons,  ut i l i t y  t i e- i n,  Gover nment  Fur ni shed Equi pment  ( GFE)  and 
Not i ce t o Pr oceed ( NTP)  f or  phasi ng r equi r ement s.

3. 3. 7   St andar d Act i v i t y Codi ng Di ct i onar y

Use t he act i v i t y  codi ng st r uct ur e def i ned i n t he St andar d Dat a Exchange 
For mat  ( SDEF)  i n ER 1- 1- 11.   Thi s exact  st r uct ur e i s mandat or y.   Devel op 
and assi gn al l  Act i v i t y Codes t o act i v i t i es as det ai l ed her ei n.   A t empl at e 
SDEF compat i bl e schedul e backup f i l e i s  avai l abl e on t he QCS web si t e:  
http://rms.usace.army.mil .   

The SDEF f or mat  i s  as f ol l ows:

Field Act i v i t y Code Length Description

1 WRKP 3 Wor ker s per  day

2 RESP 4 Responsi bl e par t y

3 AREA 4 Ar ea of  wor k

4 MODF 6 Modi f i cat i on Number

5 BIDI 6 Bi d I t em ( CLI N)

6 PHAS 2 Phase of  wor k

7 CATW 1 Cat egor y of  wor k

8 FOW 20 Feat ur e of  wor k*
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Field Act i v i t y Code Length Description

* Some syst ems r equi r e t hat  FEATURE OF WORK val ues be pl aced i n sever al  act i v i t y code 
f i el ds.   The not at i on shown i s f or  Pr i maver a P6.   Ref er  t o t he speci f i c sof t war e 
gui del i nes wi t h r espect  t o t he FEATURE OF WORK f i el d r equi r ement s.

 
3. 3. 7. 1   Wor ker s Per  Day ( WRKP)

Assi gn Wor ker s per  Day f or  al l  f i el d const r uct i on or  di r ect  wor k 
act i v i t i es,  i f  di r ect ed by t he Cont r act i ng Of f i cer .   Wor ker s per  day i s 
based on t he aver age number  of  wor ker s expect ed each day t o per f or m a t ask 
f or  t he dur at i on of  t hat  act i v i t y .

3. 3. 7. 2   Responsi bl e Par t y Codi ng ( RESP)

Assi gn r esponsi bi l i t y  code f or  al l  act i v i t i es t o t he Pr i me Cont r act or ,  
Subcont r act or ( s)  or  Gover nment  agency( i es)  r esponsi bl e f or  per f or mi ng t he 
activity.

a.   Act i v i t i es coded wi t h a Gover nment  Responsi bi l i t y  code i ncl ude,  but  ar e 
not  l i mi t ed t o:   Gover nment  appr oval s,  Gover nment  desi gn r evi ews,  
envi r onment al  per mi t  appr oval s by St at e r egul at or s,  Gover nment  
Fur ni shed Pr oper t y/ Equi pment  ( GFP)  and Not i ce t o Pr oceed ( NTP)  f or  
phasi ng r equi r ement s.

b.   Act i v i t i es cannot  have mor e t han one Responsi bi l i t y  Code.   Exampl es of  
accept abl e act i v i t y code val ues ar e:  DOR ( f or  t he desi gner  of  r ecor d) ;  
ELEC ( f or  t he el ect r i cal  subcont r act or ) ;  MECH ( f or  t he mechani cal  
subcont r act or ) ;  and GOVT ( f or  USACE) .

3. 3. 7. 3   Ar ea of  Wor k Codi ng ( AREA)

Assi gn Wor k Ar ea code t o act i v i t i es based upon t he wor k ar ea i n whi ch t he 
act i v i t y occur s.   Def i ne wor k ar eas based on r esour ce const r ai nt s or  space 
const r ai nt s t hat  woul d pr ecl ude a r esour ce,  such as a par t i cul ar  t r ade or  
cr af t  wor k cr ew f r om wor ki ng i n mor e t han one wor k ar ea at  a t i me due t o 
r est r ai nt s on r esour ces or  space.   Exampl es of  Wor k Ar ea Codi ng i nc l ude 
di f f er ent  ar eas wi t hi n a f l oor  of  a bui l di ng,  di f f er ent  f l oor s wi t hi n a 
bui l di ng,  and di f f er ent  bui l di ngs wi t hi n a compl ex of  bui l di ngs.   
Act i v i t i es cannot  have mor e t han one Wor k Ar ea Code.

Not  al l  act i v i t i es ar e r equi r ed t o be Wor k Ar ea coded.   A l ack of  Wor k Ar ea 
codi ng i ndi cat es t he act i v i t y i s  not  r esour ce or  space const r ai ned.

3. 3. 7. 4   Modi f i cat i on Number  ( MODF)

Assi gn a Modi f i cat i on Number  Code t o any act i v i t y or  sequence of  act i v i t i es 
added t o t he schedul e as a r esul t  of  a Cont r act  Modi f i cat i on,  when appr oved 
by Cont r act i ng Of f i cer .   Key al l  Code val ues t o t he Gover nment ' s 
modi f i cat i on number i ng syst em.   An act i v i t y can have onl y one Modi f i cat i on 
Number  Code.

3. 3. 7. 5   Bi d I t em Codi ng ( BI DI )

Assi gn a Bi d I t em Code t o al l  act i v i t i es usi ng t he Cont r act  Li ne I t em 
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Schedul e ( CLI N)  t o whi ch t he act i v i t y bel ongs,  even when an act i v i t y i s  not  
cost  l oaded.   An act i v i t y can have onl y one BI DI  Code.

3. 3. 7. 6   Phase of  Wor k Codi ng ( PHAS)

**************************************************************************
NOTE:  Sel ect  t ai l or ed desi gn- bui l d const r uct i on t ext  
f or  Desi gn- Bui l d pr oj ect s.

**************************************************************************

Assi gn Phase of  Wor k Code t o al l  act i v i t i es.   Exampl es of  phase of  wor k ar e 
desi gn phase,  pr ocur ement  phase and const r uct i on phase.   Each act i v i t y can 
have onl y one Phase of  Wor k code.

a.   Code pr oposed f ast  t r ack desi gn and const r uct i on phases pr oposed t o 
al l ow f i l t er i ng and or gani z i ng t he schedul e by f ast  t r ack desi gn and 
const r uct i on packages.

b.   I f  t he cont r act  speci f i es phasi ng wi t h separ at el y def i ned per f or mance 
per i ods,  i dent i f y a Phase Code t o al l ow f i l t er i ng and or gani z i ng t he 
schedul e accor di ngl y.

3. 3. 7. 7   Cat egor y of  Wor k Codi ng ( CATW)

**************************************************************************
NOTE:  I ncl ude t ai l or ed desi gn- bui l d const r uct i on 
t ext  i n Desi gn- Bui l d pr oj ect s.

**************************************************************************

Assi gn a Cat egor y of  Wor k Code t o al l  act i v i t i es.   Cat egor y of  Wor k Codes 
i ncl ude,  but  ar e not  l i mi t ed t o  desi gn,  desi gn submi t t al ,  desi gn r evi ews,  
r evi ew conf er ences,  per mi t s,  const r uct i on submi t t al ,  pr ocur ement ,  
f abr i cat i on,  weat her  sensi t i ve i nst al l at i on,  non- weat her  sensi t i ve 
i nst al l at i on,  st ar t - up,  and t est i ng act i v i t i es.   Each act i v i t y can have no 
mor e t han one Cat egor y of  Wor k Code.

3. 3. 7. 8   Feat ur e of  Wor k Codi ng ( FOW)

Assi gn a Feat ur e of  Wor k Code t o appr opr i at e act i v i t i es based on t he 
Def i nabl e Feat ur e of  Wor k t o whi ch t he act i v i t y bel ongs based on t he 
appr oved QC pl an.

Def i nabl e Feat ur e of  Wor k i s def i ned i n Sect i on 01 45 00. 00 10 QUALI TY 
CONTROL.   An act i v i t y can have onl y one Feat ur e of  Wor k Code.

3. 3. 8   Cont r act  Mi l est ones and Const r ai nt s

Mi l est one act i v i t i es ar e t o be used f or  s i gni f i cant  pr oj ect  event s 
i ncl udi ng,  but  not  l i mi t ed t o,  pr oj ect  phasi ng,  pr oj ect  st ar t  and end 
act i v i t i es,  or  i nt er i m compl et i on dat es.   The use of  ar t i f i c i al  f l oat  
const r ai nt s such as " zer o f r ee f l oat "  or  " zer o t ot al  f l oat "  ar e pr ohi bi t ed.  

Mandat or y const r ai nt s t hat  i gnor e or  ef f ect  net wor k l ogi c ar e pr ohi bi t ed.   
No const r ai ned dat es ar e al l owed i n t he schedul e ot her  t han t hose speci f i ed 
her ei n.   Submi t  addi t i onal  const r ai nt s t o t he Cont r act i ng Of f i cer  f or  
appr oval  on a case by case basi s.  
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3. 3. 8. 1   Pr oj ect  St ar t  Dat e Mi l est one and Const r ai nt

The f i r st  act i v i t y i n t he pr oj ect  schedul e must  be a st ar t  mi l est one t i t l ed 
" NTP Acknowl edged, "  whi ch must  have a " St ar t  On"  const r ai nt  dat e equal  t o 
t he dat e t hat  t he NTP i s acknowl edged.

3. 3. 8. 2   End Pr oj ect  Fi ni sh Mi l est one and Const r ai nt

The l ast  act i v i t y i n t he schedul e must  be a f i ni sh mi l est one t i t l ed " End 
Project."

Const r ai n t he pr oj ect  schedul e t o t he Cont r act  Compl et i on Dat e i n such a 
way t hat  i f  t he schedul e cal cul at es an ear l y f i ni sh,  t hen t he f l oat  
cal cul at i on f or  " End Pr oj ect "  mi l est one r ef l ect s posi t i ve f l oat  on t he 
l ongest  pat h.   I f  t he pr oj ect  schedul e cal cul at es a l at e f i ni sh,  t hen t he 
" End Pr oj ect "  mi l est one f l oat  cal cul at i on r ef l ect s negat i ve f l oat  on t he 
l ongest  pat h.   The Gover nment  i s  under  no obl i gat i on t o accel er at e 
Gover nment  act i v i t i es t o suppor t  a Cont r act or ' s ear l y compl et i on.

3. 3. 8. 3   I nt er i m Compl et i on Dat es and Const r ai nt s

Const r ai n cont r act ual l y speci f i ed i nt er i m compl et i on dat es t o show negat i ve 
f l oat  when t he cal cul at ed l at e f i ni sh dat e of  t he l ast  act i v i t y i n t hat  
phase i s l at er  t han t he speci f i ed i nt er i m compl et i on dat e.

3. 3. 8. 3. 1   St ar t  Phase

Use a st ar t  mi l est one as t he f i r s t  act i v i t y f or  a pr oj ect  phase.   Cal l  t he 
st ar t  mi l est one " St ar t  Phase X"  wher e " X"  r ef er s t o t he phase of  wor k.

3. 3. 8. 3. 2   End Phase

Use a f i ni sh mi l est one as t he l ast  act i v i t y f or  a pr oj ect  phase.   Cal l  t he 
f i ni sh mi l est one " End Phase X"  wher e " X"  r ef er s t o t he phase of  wor k.

3. 3. 9   Calendars

Schedul e act i v i t i es on a Cal endar  t o whi ch t he act i v i t y l ogi cal l y  bel ongs.   
Devel op cal endar s t o accommodat e any cont r act  def i ned wor k per i od such as a 
7- day cal endar  f or  Gover nment  Accept ance act i v i t i es,  concr et e cur e t i mes,  
et c.   Devel op t he def aul t  Cal endar  t o mat ch t he physi cal  wor k pl an wi t h 
non- wor k per i ods i dent i f i ed i ncl udi ng weekends and hol i days.   Devel op 
sSeasonal  Cal endar ( s)  and assi gn t o seasonal l y af f ect ed act i v i t i es as 
applicable.  

**************************************************************************
NOTE:   Ref er  t o ER 415- 1- 15 CONSTRUCTI ON TI ME 
EXTENSI ONS FOR WEATHER f or  suggest ed wor ki ng of  t he 
cont r act  c l ause t hat  must  accompany t hi s par agr aph 
and f or  gui dance on i t s appl i cat i on.   Coor di nat e 
wi t h t he r esponsi bl e par t y f or  t he Speci al  Cont r act  
Cl auses or  Speci al  Cont r act  Requi r ement s t o conf i r m 
t hat  TI ME EXTENSI ONS FOR UNUSUALLY SEVERE WEATHER i s 
i ncl uded i n t he sol i c i t at i on.

**************************************************************************

I f  an act i v i t y i s  weat her  sensi t i ve i t  shoul d be assi gned t o a cal endar  
showi ng non- wor k days on a mont hl y basi s,  wi t h t he non- wor k days sel ect ed 
at  r andom acr oss t he weeks of  t he cal endar ,  usi ng t he ant i c i pat ed adver se 
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weat her  del ay wor k days pr ovi ded i n t he Speci al  Cont r act  [ Cl auses]  
[ Requi r ement ns] .   Assi gn non- wor k days over  a seven- day week as weat her  
r ecor ds ar e compi l ed on seven- day weeks,  whi ch may cause some of  t he 
weat her  r el at ed non- wor k days t o f al l  on weekends.   

3. 3. 10   Open Ended Logi c

Onl y t wo open ended act i v i t i es ar e al l owed:  t he f i r st  act i v i t y " NTP 
Acknowl edged"  may have no pr edecessor  l ogi c,  and t he l ast  act i v i t y - " End 
Pr oj ect "  may have no successor  l ogi c.  

Pr edecessor  open ended l ogi c may be al l owed i n a t i me i mpact  anal yses upon 
t he Cont r act i ng Of f i cer ' s appr oval .  

3. 3. 11   Def aul t  Pr ogr ess Dat a Di sal l owed

Act ual  St ar t  and Fi ni sh dat es must  not  aut omat i cal l y  updat e wi t h def aul t  
mechani sms i ncl uded i n t he schedul i ng sof t war e.   Updat i ng of  t he per cent  
compl et e and t he r emai ni ng dur at i on of  any act i v i t y must  be i ndependent  
f unct i ons.   Di sabl e pr ogr am f eat ur es t hat  cal cul at e one of  t hese par amet er s 
f r om t he ot her .   Act i v i t y Act ual  St ar t  ( AS)  and Act ual  Fi ni sh ( AF)  dat es 
assi gned dur i ng t he updat i ng pr ocess must  mat ch t hose dat es pr ovi ded i n t he 
Cont r act or  Qual i t y Cont r ol  Repor t s.   Fai l ur e t o document  t he AS and AF 
dat es i n t he Dai l y Qual i t y Cont r ol  r epor t  wi l l  r esul t  i n di sappr oval  of  t he 
Cont r act or ' s schedul e.

3. 3. 12   Out - of - Sequence Pr ogr ess 

Act i v i t i es t hat  have pr ogr essed bef or e al l  pr ecedi ng l ogi c has been 
sat i sf i ed ( Out - of - Sequence Pr ogr ess)  wi l l  be al l owed onl y on a case- by- case 
basi s subj ect  t o appr oval  by t he Cont r act i ng Of f i cer .   Pr opose l ogi c 
cor r ect i ons t o el i mi nat e out  of  sequence pr ogr ess or  j ust i f y  not  changi ng 
t he sequenci ng f or  appr oval  pr i or  t o submi t t i ng an updat ed pr oj ect  
schedul e.   Addr ess out  of  sequence pr ogr ess or  l ogi c changes i n t he 
Nar r at i ve Repor t  and i n t he per i odi c schedul e updat e meet i ngs.

3. 3. 13   Added and Del et ed Act i v i t i es

Do not  del et e act i v i t i es f r om t he pr oj ect  schedul e or  add new act i v i t i es t o 
t he schedul e wi t hout  appr oval  f r om t he Cont r act i ng Of f i cer .   Act i v i t y I D 
and descr i pt i on changes ar e consi der ed new act i v i t i es and cannot  be changed 
wi t hout  Cont r act i ng Of f i cer  appr oval .

3. 3. 14   Or i gi nal  Dur at i ons

Act i v i t y Or i gi nal  Dur at i ons ( OD)  must  be r easonabl e t o per f or m t he wor k 
i t em.   OD changes ar e pr ohi bi t ed unl ess j ust i f i cat i on i s pr ovi ded
and appr oved by t he Cont r act i ng Of f i cer .

3. 3. 15   Leads,  Lags,  and St ar t  t o Fi ni sh Rel at i onshi ps

Lags must  be r easonabl e as det er mi ned by t he Gover nment  and not  used i n 
pl ace of  r eal i st i c  or i gi nal  dur at i ons,  must  not  be i n pl ace t o ar t i f i c i al l y  
absor b f l oat ,  or  t o r epl ace pr oper  schedul e l ogi c.  

a.   Leads ( negat i ve l ags)  ar e pr ohi bi t ed.  

b.   St ar t  t o Fi ni sh ( SF)  r el at i onshi ps ar e pr ohi bi t ed.
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3. 3. 16   Ret ai ned Logi c

Schedul e cal cul at i ons must  r et ai n t he l ogi c bet ween pr edecessor s and 
successor s ( " r et ai ned l ogi c"  mode)  even when t he successor  act i v i t y( s)  
st ar t s and t he pr edecessor  act i v i t y( s)  has not  f i ni shed ( out - of - sequence 
pr ogr ess) .   Sof t war e f eat ur es t hat  i n ef f ect  sever  t he t i e bet ween 
pr edecessor  and successor  act i v i t i es when t he successor  has st ar t ed and t he 
pr edecessor  l ogi c i s  not  sat i sf i ed ( " pr ogr ess over r i de" )  ar e not  be al l owed.

3. 3. 17   Per cent  Compl et e

Updat e t he per cent  compl et e f or  each act i v i t y st ar t ed,  based on t he 
r eal i st i c  assessment  of  ear ned val ue.   Act i v i t i es whi ch ar e compl et e but  
f or  r emai ni ng mi nor  punch l i s t  wor k and whi ch do not  r est r ai n t he 
i ni t i at i on of  successor  act i v i t i es may be decl ar ed 100 per cent  compl et e t o 
al l ow f or  pr oper  schedul e management .

3. 3. 18   Remai ni ng Dur at i on

Updat e t he r emai ni ng dur at i on f or  each act i v i t y based on t he number  of  
est i mat ed wor k days i t  wi l l  t ake t o compl et e t he act i v i t y.   Remai ni ng 
dur at i on may not  mat hemat i cal l y  cor r el at e wi t h per cent age f ound under  
par agr aph ent i t l ed Per cent  Compl et e.

3. 3. 19   Cost  Loadi ng of  Cl oseout  Act i v i t i es

Cost  l oad t he " Cor r ect i on of  punch l i s t  f r om Gover nment  pr e- f i nal  
i nspect i on"  act i v i t y( i es)  not  l ess t han 1 per cent  of  t he pr esent  cont r act  
val ue.   Act i v i t y( i es)  may be decl ar ed 100 per cent  compl et e upon t he 
Gover nment ' s ver i f i cat i on of  compl et i on and cor r ect i on of  al l  punch l i s t  
wor k i dent i f i ed dur i ng Gover nment  pr e- f i nal  i nspect i on( s) .  

3. 3. 19. 1   As- Bui l t  Dr awi ngs

I f  t her e i s no separ at e cont r act  l i ne i t em ( CLI N)  f or  as- bui l t  dr awi ngs,  
cost  l oad t he " Submi ssi on and appr oval  of  as- bui l t  dr awi ngs"  act i v i t y not  
l ess t han $35, 000 or  1 per cent  of  t he pr esent  cont r act  val ue,  whi ch ever  i s  
gr eat er ,  up t o $200, 000.   Act i v i t y wi l l  be decl ar ed 100 per cent  compl et e 
upon t he Gover nment ' s appr oval .

3. 3. 19. 2   O & M Manual s

Cost  l oad t he " Submi ssi on and appr oval  of  O & M manual s"  act i v i t y not  l ess 
t han $20, 000.   Act i v i t y wi l l  be decl ar ed 100 per cent  compl et e upon t he 
Gover nment ' s appr oval  of  al l  O & M manual s.

3. 3. 20   Ear l y Compl et i on Schedul e and t he Ri ght  t o Fi ni sh Ear l y

An Ear l y Compl et i on Schedul e i s an I ni t i al  Pr oj ect  Schedul e ( I PS)  t hat  
i ndi cat es al l  scope of  t he r equi r ed cont r act  wor k wi l l  be compl et ed bef or e 
t he cont r act ual l y r equi r ed compl et i on dat e.  

a.   No I PS i ndi cat i ng an Ear l y Compl et i on wi l l  be accept ed wi t hout  bei ng 
f ul l y  r esour ce- l oaded ( i ncl udi ng cr ew si zes and manhour s)  and t he 
Gover nment  agr eei ng t hat  t he schedul e i s r easonabl e and achi evabl e.  

b.   The Gover nment  i s  under  no obl i gat i on t o accel er at e wor k i t ems i t  i s  
r esponsi bl e f or  t o ensur e t hat  t he ear l y compl et i on i s met  nor  i s  i t  
r esponsi bl e t o modi f y i ncr ement al  f undi ng ( i f  appl i cabl e)  f or  t he 
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pr oj ect  t o meet  t he cont r act or ' s accel er at ed wor k.

3. 4   PROJECT SCHEDULE SUBMI SSI ONS 

Pr ovi de t he submi ssi ons as descr i bed bel ow.   The dat a CD/ DVD,  r epor t s,  and 
net wor k di agr ams r equi r ed f or  each submi ssi on ar e cont ai ned i n par agr aph 
SUBMI SSI ON REQUI REMENTS.   I f  t he Cont r act or  f ai l s  or  r ef uses t o f ur ni sh t he 
i nf or mat i on and schedul e updat es as set  f or t h her ei n,  t hen t he Cont r act or  
wi l l  be deemed not  t o have pr ovi ded an est i mat e upon whi ch a pr ogr ess 
payment  can be made.

Revi ew comment s made by t he Gover nment  on t he schedul e( s)  do not  r el i eve 
t he Cont r act or  f r om compl i ance wi t h r equi r ement s of  t he Cont r act  Document s.

3. 4. 1   Pr el i mi nar y Pr oj ect  Schedul e Submi ssi on

Wi t hi n 15 cal endar  days af t er  t he NTP i s acknowl edged submi t  t he 
Pr el i mi nar y Pr oj ect  Schedul e def i ni ng t he pl anned oper at i ons det ai l ed f or  
t he f i r st  90 cal endar  days f or  appr oval .   The appr oved Pr el i mi nar y Pr oj ect  
Schedul e wi l l  be used f or  payment  pur poses not  t o exceed 90 cal endar  days 
af t er  NTP.   Compl et el y cost  l oad t he Pr el i mi nar y Pr oj ect  Schedul e t o 
bal ance t he cont r act  awar d CLI NS shown on t he Pr i ce Schedul e.   The 
Pr el i mi nar y Pr oj ect  Schedul e may be summar y i n nat ur e f or  t he r emai ni ng 
per f or mance per i od.  I t  must  be ear l y st ar t  and l at e f i ni sh const r ai ned and 
l ogi cal l y  t i ed as speci f i ed.   The Pr el i mi nar y Pr oj ect  Schedul e f or ms t he 
basi s f or  t he I ni t i al  Pr oj ect  Schedul e speci f i ed her ei n and must  i ncl ude 
al l  of  t he r equi r ed pl an and pr ogr am pr epar at i ons,  submi ssi ons and 
appr oval s i dent i f i ed i n t he cont r act  ( f or  exampl e,  Qual i t y Cont r ol  Pl an,  
Saf et y Pl an,  and Envi r onment al  Pr ot ect i on Pl an)  as wel l  as desi gn 
act i v i t i es,  pl anned submi ssi ons of  al l  ear l y desi gn packages,  per mi t t i ng 
act i v i t i es,  desi gn r evi ew conf er ence act i v i t i es,  and ot her  non- const r uct i on 
act i v i t i es i nt ended t o occur  wi t hi n t he f i r st  90 cal endar  days.   Gover nment  
accept ance of  t he associ at ed desi gn package( s)  and al l  ot her  speci f i ed 
Pr ogr am and Pl an appr oval s must  occur  pr i or  t o any pl anned const r uct i on 
act i v i t i es.   Act i v i t y code any act i v i t i es t hat  ar e summar y i n nat ur e af t er  
t he f i r st  90 cal endar  days wi t h Bi d I t em ( CLI N)  code ( BI DI ) ,  Responsi bi l i t y  
Code ( RESP)  and Feat ur e of  Wor k code ( FOW) .

3. 4. 2   I ni t i al  Pr oj ect  Schedul e Submi ssi on

**************************************************************************
NOTE:  I ncl ude t ai l or ed desi gn- bui l d const r uct i on 
t ext  i n Desi gn- Bui l d pr oj ect s.

**************************************************************************

Submi t  t he I ni t i al  Pr oj ect  Schedul e f or  appr oval  wi t hi n 42 cal endar  days 
af t er  not i ce t o pr oceed i s i ssued.   The schedul e must  demonst r at e a 
r easonabl e and r eal i st i c  sequence of  act i v i t i es whi ch r epr esent  al l  wor k 
t hr ough t he ent i r e cont r act  per f or mance per i od.   I ncl ude i n t he 
desi gn- bui l d schedul e det ai l ed desi gn and per mi t t i ng act i v i t i es,  i ncl udi ng 
but  not  l i mi t ed t o i dent i f i cat i on of  i ndi v i dual  desi gn packages,  desi gn 
submi ssi on,  r evi ews and conf er ences;  per mi t  submi ssi ons and any r equi r ed 
Gover nment  act i ons;  and l ong l ead i t em acqui s i t i on pr i or  t o desi gn 
compl et i on.   Al so cover  i n t he i ni t i al  desi gn- bui l d schedul e t he ent i r e 
const r uct i on ef f or t  wi t h as much det ai l  as i s known at  t he t i me but ,  as a 
mi ni mum,  i ncl ude al l  const r uct i on st ar t  and compl et i on mi l est ones,  and 
det ai l ed const r uct i on act i v i t i es t hr ough t he dr y- i n mi l est one,  i ncl udi ng 
al l  act i v i t y codi ng and cost  l oadi ng.   I ncl ude t he r emai ni ng const r uct i on,  
i ncl udi ng cost  l oadi ng,  but  i t  may be schedul ed summar y i n nat ur e.   As t he 
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desi gn pr oceeds and desi gn packages ar e devel oped,  f ul l y  det ai l  t he 
r emai ni ng const r uct i on act i v i t i es concur r ent  wi t h t he mont hl y schedul e 
updat i ng pr ocess.   Const r ai n const r uct i on act i v i t i es by Gover nment  
accept ance of  associ at ed desi gns.   When t he desi gn i s compl et e,  i ncor por at e 
i nt o t he t hen appr oved schedul e updat e al l  r emai ni ng det ai l ed const r uct i on 
act i v i t i es t hat  ar e pl anned t o occur  af t er  t he dr y- i n mi l est one.   No 
payment  wi l l  be made f or  wor k i t ems not  f ul l y  det ai l ed i n t he Pr oj ect  
Schedule.

3. 4. 2. 1   Desi gn Package Schedul e Submi ssi on

**************************************************************************
NOTE:  Thi s par agr aph appl i es onl y t o desi gn- bui l d 
procurements.

**************************************************************************

Wi t h each desi gn package submi t t ed t o t he Gover nment ,  submi t  a f r agnet  
schedul e ext r act ed f r om t he t hen cur r ent  Pr el i mi nar y,  I ni t i al  or  Updat ed 
schedul e whi ch cover s t he act i v i t i es associ at ed wi t h t hat  Desi gn Package 
i ncl udi ng const r uct i on,  pr ocur ement  and per mi t t i ng act i v i t i es.

3. 4. 3   Per i odi c Schedul e Updat es

**************************************************************************
NOTE:  I ncl ude t ai l or ed desi gn- bui l d const r uct i on 
t ext  i n Desi gn- Bui l d pr ocur ement s.

**************************************************************************

Updat e t he Pr oj ect  Schedul e on a r egul ar  basi s,  mont hl y at  a mi ni mum.   
Pr ovi de a dr af t  Per i odi c Schedul e Updat e f or  r evi ew at  t he schedul e updat e 
meet i ngs as pr escr i bed i n t he par agr aph PERI ODI C SCHEDULE UPDATE MEETI NGS.   
These updat es wi l l  enabl e t he Gover nment  t o assess Cont r act or ' s pr ogr ess.   
Updat e t he schedul e t o i ncl ude det ai l ed const r uct i on act i v i t i es as t he 
desi gn pr ogr esses,  but  not  l at er  t han t he submi ssi on of  t he f i nal  
un- r evi ewed desi gn submi ssi on f or  each separ at e desi gn package.   The 
Cont r act i ng Of f i cer  may r equi r e submi ssi on of  det ai l ed schedul e act i v i t i es 
f or  any di st i nct  const r uct i on t hat  i s  st ar t ed pr i or  t o submi ssi on of  a 
f i nal  desi gn submi ssi on i f  such act i v i t y i s  aut hor i zed.

a.   Updat e i nf or mat i on i ncl udi ng Act ual  St ar t  Dat es ( AS) ,  Act ual  Fi ni sh 
Dat es ( AF) ,  Remai ni ng Dur at i ons ( RD) ,  and Per cent  Compl et e i s subj ect  
t o t he appr oval  of  t he Gover nment  at  t he meet i ng.    

b.   AS and AF dat es must  mat ch t he dat e( s)  r epor t ed on t he Cont r act or ' s 
Qual i t y Cont r ol  Repor t  f or  an act i v i t y st ar t  or  f i ni sh.

3. 5   SUBMI SSI ON REQUI REMENTS

Submi t  t he f ol l owi ng i t ems f or  t he Pr el i mi nar y Schedul e,  I ni t i al  Schedul e,  
and ever y Per i odi c Schedul e Updat e t hr oughout  t he l i f e of  t he pr oj ect :

3. 5. 1   Dat a CD/ DVDs

Pr ovi de t wo set s of  dat a CD/ DVDs cont ai ni ng t he cur r ent  pr oj ect  schedul e 
and al l  pr evi ousl y submi t t ed schedul es i n t he f or mat  of  t he schedul i ng 
sof t war e ( e. g.  . xer ) .   Al so i ncl ude on t he dat a CD/ DVDs t he Nar r at i ve 
Repor t  and al l  r equi r ed Schedul e Repor t s.   Label  each CD/ DVD i ndi cat i ng t he 
t ype of  schedul e ( Pr el i mi nar y,  I ni t i al ,  Updat e) ,  f ul l  cont r act  number ,  Dat a 
Dat e and f i l e name.   Each schedul e must  have a uni que f i l e name and use 
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pr oj ect  speci f i c  set t i ngs.

3. 5. 2   Nar r at i ve Repor t

Pr ovi de a Nar r at i ve Repor t  wi t h each schedul e submi ssi on.   The Nar r at i ve 
Repor t  i s  expect ed t o communi cat e t o t he Gover nment  t he t hor ough anal ysi s 
of  t he schedul e out put  and t he pl ans t o compensat e f or  any pr obl ems,  ei t her  
cur r ent  or  pot ent i al ,  whi ch ar e r eveal ed t hr ough t hat  anal ysi s.   I ncl ude 
t he f ol l owi ng i nf or mat i on as mi ni mum i n t he Nar r at i ve Repor t :  

a.   I dent i f y and di scuss t he wor k schedul ed t o st ar t  i n t he next  updat e 
period.  

b.   A descr i pt i on of  act i v i t i es al ong t he t wo most  cr i t i cal  pat hs wher e t he 
t ot al  f l oat  i s  l ess t han or  equal  t o 20 wor k days.  

c.   A descr i pt i on of  cur r ent  and ant i c i pat ed pr obl em ar eas or  del ayi ng 
f act or s and t hei r  i mpact  and an expl anat i on of  cor r ect i ve act i ons t aken 
or  r equi r ed t o be t aken.  

d.   I dent i f y and expl ai n why act i v i t i es based on t hei r  cal cul at ed l at e 
dat es shoul d have ei t her  st ar t ed or  f i ni shed dur i ng t he updat e per i od 
but  di d not .  

e.   I dent i f y and di scuss al l  schedul e changes by act i v i t y I D and act i v i t y 
name i ncl udi ng what  speci f i cal l y  was changed and why t he change was 
needed.   I ncl ude at  a mi ni mum new and del et ed act i v i t i es,  l ogi c 
changes,  dur at i on changes,  cal endar  changes,  l ag changes,  r esour ce 
changes,  and act ual  st ar t  and f i ni sh dat e changes.

f .   I dent i f y and di scuss out - of - sequence wor k.  

3. 5. 3   Schedul e Repor t s

The f or mat ,  f i l t er i ng,  or gani z i ng and sor t i ng f or  each schedul e r epor t  wi l l  
be as di r ect ed by t he Cont r act i ng Of f i cer .   Typi cal l y ,  r epor t s  cont ai n 
Act i v i t y Number s,  Act i v i t y Descr i pt i on,  Or i gi nal  Dur at i on,  Remai ni ng 
Dur at i on,  Ear l y St ar t  Dat e,  Ear l y  Fi ni sh Dat e,  Lat e St ar t  Dat e,  Lat e Fi ni sh 
Dat e,  Tot al  Fl oat ,  Act ual  St ar t  Dat e,  Act ual  Fi ni sh Dat e,  and Per cent  
Compl et e.   Pr ovi de t he r epor t s el ect r oni cal l y  i n . pdf  f or mat .   Pr ovi de 
[ _____]  set ( s)  of  har dcopy r epor t s.   The f ol l owi ng l i s t s t ypi cal  r epor t s 
t hat  wi l l  be r equest ed:  

3. 5. 3. 1   Act i v i t y Repor t

Li st  of  al l  act i v i t i es sor t ed accor di ng t o act i v i t y number .

3. 5. 3. 2   Logi c Repor t

Li st  of  det ai l ed pr edecessor  and successor  act i v i t i es f or  ever y act i v i t y i n 
ascendi ng or der  by act i v i t y number .

3. 5. 3. 3   Tot al  Fl oat  Repor t

A l i s t  of  al l  i ncompl et e act i v i t i es sor t ed i n ascendi ng or der  of  t ot al  
f l oat .   Li st  act i v i t i es whi ch have t he same amount  of  t ot al  f l oat  i n 
ascendi ng or der  of  Ear l y St ar t  Dat es.   Do not  show compl et ed act i v i t i es on 
t hi s r epor t .
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3. 5. 3. 4   Ear ni ngs Repor t  by CLI N

A compi l at i on of  t he Tot al  Ear ni ngs on t he pr oj ect  f r om t he NTP t o t he dat a 
dat e,  whi ch r ef l ect s t he ear ni ngs of  act i v i t i es based on t he agr eement s 
made i n t he schedul e updat e meet i ng def i ned her ei n.   Pr ovi ded a compl et e 
schedul e updat e has been f ur ni shed,  t hi s r epor t  ser ves as t he basi s of  
det er mi ni ng pr ogr ess payment s.   Gr oup act i v i t i es by CLI N number  and sor t  by 
act i v i t y number .   Pr ovi de a t ot al  CLI N per cent  ear ned val ue,  CLI N per cent  
compl et e,  and pr oj ect  per cent  compl et e.   The pr i nt ed r epor t  must  cont ai n 
t he f ol l owi ng f or  each act i v i t y:  t he Act i v i t y Number ,  Act i v i t y Descr i pt i on,  
Or i gi nal  Budget ed Amount ,  Ear ni ngs t o Dat e,  Ear ni ngs t hi s per i od,  Tot al  
Quant i t y,  Quant i t y t o Dat e,  and Per cent  Compl et e ( based on cost ) .

3. 5. 3. 5   Schedul e Log

Pr ovi de a Schedul i ng/ Level i ng Repor t  gener at ed f r om t he cur r ent  pr oj ect  
schedul e bei ng submi t t ed.

3. 5. 4   Net wor k Di agr am

The Net wor k Di agr am i s r equi r ed f or  t he Pr el i mi nar y,  I ni t i al  and Per i odi c 
Updat es.   Depi ct  and di spl ay t he or der  and i nt er dependence of  act i v i t i es 
and t he sequence i n whi ch t he wor k i s t o be accompl i shed.   The Cont r act i ng 
Of f i cer  wi l l  use,  but  i s  not  l i mi t ed t o,  t he f ol l owi ng condi t i ons t o r evi ew 
compl i ance wi t h t hi s par agr aph:  

3. 5. 4. 1   Cont i nuous Fl ow

Show a cont i nuous f l ow f r om l ef t  t o r i ght  wi t h no ar r ows f r om r i ght  t o 
l ef t .   Show t he act i v i t y number ,  descr i pt i on,  dur at i on,  and est i mat ed 
ear ned val ue on t he di agr am.

3. 5. 4. 2   Pr oj ect  Mi l est one Dat es

Show dat es on t he di agr am f or  st ar t  of  pr oj ect ,  any cont r act  r equi r ed 
i nt er i m compl et i on dat es,  and cont r act  compl et i on dat es.

3. 5. 4. 3   Cr i t i cal  Pat h

Show al l  act i v i t i es on t he cr i t i cal  pat h.   The cr i t i cal  pat h i s def i ned as 
t he l ongest  pat h.

3. 5. 4. 4   Banding

Or gani ze act i v i t i es usi ng t he WBS or  as ot her wi se di r ect ed t o assi st  i n t he 
under st andi ng of  t he act i v i t y sequence.   Typi cal l y ,  t hi s f l ow wi l l  gr oup 
act i v i t i es by maj or  el ement s of  wor k,  cat egor y of  wor k,  wor k ar ea and/ or  
responsibility.

3. 5. 4. 5   Cash Fl ow /  Schedul e Var i ance Cont r ol  ( SVC)  Di agr am

Wi t h each schedul e submi ssi on,  pr ovi de a SVC di agr am showi ng 1)  Cash Fl ow 
S- Cur ves i ndi cat i ng pl anned pr oj ect  cost  based on pr oj ect ed ear l y and l at e 
act i v i t y f i ni sh dat es,  and 2)  Ear ned Val ue t o- dat e.
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3. 6   PERI ODI C SCHEDULE UPDATE

3. 6. 1   Per i odi c Schedul e Updat e Meet i ngs

Conduct  per i odi c schedul e updat e meet i ngs f or  t he pur pose of  r evi ewi ng t he 
pr oposed Per i odi c Schedul e Updat e,  Nar r at i ve Repor t ,  Schedul e Repor t s,  and 
pr ogr ess payment .   Conduct  meet i ngs at  l east  mont hl y wi t hi n f i ve days of  
t he pr oposed schedul e dat a dat e.   Pr ovi de a comput er  wi t h t he schedul i ng 
sof t war e l oaded and a pr oj ect or  whi ch al l ows al l  meet i ng par t i c i pant s t o 
v i ew t he pr oposed schedul e dur i ng t he meet i ng.   The Cont r act or ' s aut hor i zed 
schedul er  must  or gani ze,  gr oup,  sor t ,  f i l t er ,  per f or m schedul e r evi s i ons as 
needed and r evi ew f unct i ons as r equest ed by t he Cont r act or  and/ or  
Gover nment .   The meet i ng i s a wor ki ng i nt er act i ve exchange whi ch al l ows t he 
Gover nment  and Cont r act or  t he oppor t uni t y t o r evi ew t he updat ed schedul e on 
a r eal  t i me and i nt er act i ve basi s.   The meet i ng wi l l  l ast  no l onger  t han 8 
hour s.   Pr ovi de a dr af t  of  t he pr oposed nar r at i ve r epor t  and schedul e dat a 
f i l e t o t he Gover nment  a mi ni mum of  t wo wor kdays i n advance of  t he 
meet i ng.   The Cont r act or ' s Pr oj ect  Manager  and schedul er  must  at t end t he 
meet i ng wi t h t he aut hor i zed r epr esent at i ve of  t he Cont r act i ng Of f i cer .   
Super i nt endent s,  f or emen and maj or  subcont r act or s must  at t end t he meet i ng 
as r equi r ed t o di scuss t he pr oj ect  schedul e and wor k.   Fol l owi ng t he 
per i odi c schedul e updat e meet i ng,  make cor r ect i ons t o t he dr af t  
submi ssi on.   I nc l ude onl y t hose changes appr oved by t he Gover nment  i n t he 
submi ssi on and i nvoi ce f or  payment .  

3. 6. 2   Updat e Submi ssi on Fol l owi ng Pr ogr ess Meet i ng

Submi t  t he compl et e Per i odi c Schedul e Updat e of  t he Pr oj ect  Schedul e 
cont ai ni ng al l  appr oved pr ogr ess,  r evi s i ons,  and adj ust ment s,  pur suant  t o 
par agr aph SUBMI SSI ON REQUI REMENTS not  l at er  t han 4 wor k days af t er  t he 
per i odi c schedul e updat e meet i ng.

3. 7   WEEKLY PROGRESS MEETI NGS

Conduct  a weekl y meet i ng wi t h t he Gover nment  ( or  as ot her wi se mut ual l y 
agr eed t o)  bet ween t he meet i ngs descr i bed i n par agr aph ent i t l ed PERI ODI C 
SCHEDULE UPDATE MEETI NGS f or  t he pur pose of  j oi nt l y  r evi ewi ng t he act ual  
pr ogr ess of  t he pr oj ect  as compar ed t o t he as pl anned pr ogr ess and t o 
r evi ew pl anned act i v i t i es f or  t he upcomi ng t wo weeks.   Use t he cur r ent  
appr oved schedul e updat e f or  t he pur poses of  t hi s meet i ng and f or  t he 
pr oduct i on and r evi ew of  r epor t s.   At  t he weekl y pr ogr ess meet i ng,  addr ess 
t he st at us of  RFI s,  RFPs and Submi t t al s.

3. 8   REQUESTS FOR TI ME EXTENSI ONS

Pr ovi de a j ust i f i cat i on of  del ay t o t he Cont r act i ng Of f i cer  i n accor dance 
wi t h t he cont r act  pr ovi s i ons and cl auses f or  appr oval  wi t hi n 10 days of  a 
del ay occur r i ng.   Al so pr epar e a t i me i mpact  anal ysi s f or  each Gover nment  
r equest  f or  pr oposal  ( RFP)  t o j ust i f y  t i me ext ensi ons.

3. 8. 1   Just i f i cat i on of  Del ay

Pr ovi de a descr i pt i on of  t he event ( s)  t hat  caused t he del ay and/ or  i mpact  
t o t he wor k.   As par t  of  t he descr i pt i on,  i dent i f y  al l  schedul e act i v i t i es 
i mpact ed.   Show t hat  t he event  t hat  caused t he del ay/ i mpact  was t he 
r esponsi bi l i t y  of  t he Gover nment .   Pr ovi de a t i me i mpact  anal ysi s t hat  
demonst r at es t he ef f ect s of  t he del ay or  i mpact  on t he pr oj ect  compl et i on 
dat e or  i nt er i m compl et i on dat e( s) .   Eval uat e mul t i pl e i mpact s 
chr onol ogi cal l y ;  each wi t h i t s  own j ust i f i cat i on of  del ay.   Wi t h mul t i pl e 
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i mpact s consi der  any concur r ency of  del ay.   A t i me ext ensi on and t he 
schedul e f r agnet  becomes par t  of  t he pr oj ect  schedul e and al l  f ut ur e 
schedul e updat es upon appr oval  by t he Cont r act i ng Of f i cer .

3. 8. 2   Ti me I mpact  Anal ysi s ( Pr ospect i ve Anal ysi s)

Pr epar e a t i me i mpact  anal ysi s f or  appr oval  by t he Cont r act i ng Of f i cer  
based on i ndust r y st andar d AACE 52R- 06.   Ut i l i ze a copy of  t he l ast  
appr oved schedul e pr i or  t o t he f i r st  day of  t he i mpact  or  del ay f or  t he 
t i me i mpact  anal ysi s.   I f  Cont r act i ng Of f i cer  det er mi nes t he t i me f r ame 
bet ween t he l ast  appr oved schedul e and t he f i r st  day of  i mpact  i s  t oo 
gr eat ,  pr epar e an i nt er i m updat ed schedul e t o per f or m t he t i me i mpact  
anal ysi s.   Unl ess appr oved by t he Cont r act i ng Of f i cer ,  no ot her  changes may 
be i ncor por at ed i nt o t he schedul e bei ng used t o j ust i f y  t he t i me i mpact .

3. 8. 3   For ensi c Schedul e Anal ysi s ( Ret r ospect i ve Anal ysi s)

Pr epar e an anal ysi s f or  appr oval  by t he Cont r act i ng Of f i cer  based on 
i ndust r y st andar d AACE 29R- 03.

3. 8. 4   Fr agment ar y Net wor k ( Fr agnet )

Pr epar e a pr oposed f r agnet  f or  t i me i mpact  anal ysi s consi st i ng of  a 
sequence of  new act i v i t i es t hat  ar e pr oposed t o be added t o t he pr oj ect  
schedul e t o demonst r at e t he i nf l uence of  t he del ay or  i mpact  t o t he 
pr oj ect ' s  cont r act ual  dat es.   Cl ear l y show how t he pr oposed f r agnet  i s  t o 
be t i ed i nt o t he pr oj ect  schedul e i ncl udi ng al l  pr edecessor s and successor s 
t o t he f r agnet  act i v i t i es.   The pr oposed f r agnet  must  be appr oved by t he 
Cont r act i ng Of f i cer  pr i or  t o i ncor por at i on i nt o t he pr oj ect  schedul e.

3. 8. 5   Ti me Ext ensi on

The Cont r act i ng Of f i cer  must  appr ove t he Just i f i cat i on of  Del ay i nc l udi ng 
t he t i me i mpact  anal ysi s bef or e a t i me ext ensi on wi l l  be gr ant ed.   No t i me 
ext ensi on wi l l  be gr ant ed unl ess t he del ay consumes al l  avai l abl e Pr oj ect  
Fl oat  and ext ends t he pr oj ect ed f i ni sh dat e ( " End Pr oj ect "  mi l est one)  
beyond t he Cont r act  Compl et i on Dat e.   The t i me ext ensi on wi l l  be i n 
cal endar  days.

Act ual  del ays t hat  ar e f ound t o be caused by t he Cont r act or ' s own act i ons,  
whi ch r esul t  i n a cal cul at ed schedul e del ay wi l l  not  be a cause f or  an 
ext ensi on t o t he per f or mance per i od,  compl et i on dat e,  or  any i nt er i m 
mi l est one dat e.  

3. 8. 6   I mpact  t o Ear l y Compl et i on Schedul e

No ext ended over head wi l l  be pai d f or  del ay pr i or  t o t he or i gi nal  Cont r act  
Compl et i on Dat e f or  an Ear l y Compl et i on I PS unl ess t he Cont r act or  act ual l y 
per f or med wor k i n accor dance wi t h t hat  Ear l y Compl et i on Schedul e.   The 
Cont r act or  must  show t hat  an ear l y compl et i on was achi evabl e had i t  not  
been f or  t he i mpact .

3. 9   FAI LURE TO ACHI EVE PROGRESS

Shoul d t he pr ogr ess f al l  behi nd t he appr oved pr oj ect  schedul e f or  r easons 
ot her  t han t hose t hat  ar e excusabl e wi t hi n t he t er ms of  t he cont r act ,  t he 
Cont r act i ng Of f i cer  may r equi r e pr ovi s i on of  a wr i t t en r ecover y pl an f or  
appr oval .   The pl an must  det ai l  how pr ogr ess wi l l  be made- up t o i nc l ude 
whi ch act i v i t i es wi l l  be accel er at ed by addi ng addi t i onal  cr ews,  l onger  
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wor k hour s,  ext r a wor k days,  et c.

3. 9. 1   Ar t i f i c i al l y  I mpr ovi ng Pr ogr ess

Ar t i f i c i al l y  i mpr ovi ng pr ogr ess by means such as,  but  not  l i mi t ed t o,  
r evi s i ng t he schedul e l ogi c,  modi f y i ng or  addi ng const r ai nt s,  shor t eni ng 
act i v i t y dur at i ons,  or  changi ng cal endar s i n t he pr oj ect  schedul e i s 
pr ohi bi t ed.   I ndi cat e assumpt i ons made and t he basi s f or  any l ogi c,  
const r ai nt ,  dur at i on and cal endar  changes used i n t he cr eat i on of  t he 
r ecover y pl an.   Any addi t i onal  r esour ces,  manpower ,  or  dai l y and weekl y 
wor k hour  changes pr oposed i n t he r ecover y pl an must  be evi dent  at  t he wor k 
s i t e and document ed i n t he dai l y r epor t  al ong wi t h t he Schedul e Nar r at i ve 
Report.

3. 9. 2   Fai l ur e t o Per f or m

Fai l ur e t o per f or m wor k and mai nt ai n pr ogr ess i n accor dance wi t h t he 
suppl ement al  r ecover y pl an may r esul t  i n an i nt er i m and f i nal  
unsat i sf act or y per f or mance r at i ng and may r esul t  i n cor r ect i ve act i on 
di r ect ed by t he Cont r act i ng Of f i cer  pur suant  t o FAR 52. 236- 15 Schedul es f or  
Const r uct i on Cont r act s,  FAR 52. 249- 10 Def aul t  ( Fi xed- Pr i ce Const r uct i on) ,  
and ot her  cont r act  pr ovi s i ons.

3. 9. 3   Recover y Schedul e

Shoul d t he Cont r act i ng Of f i cer  f i nd i t  necessar y,  submi t  a r ecover y 
schedul e pur suant  t o FAR 52. 236- 15 Schedul es f or  Const r uct i on Cont r act s.

3. 10   OWNERSHI P OF FLOAT

Except  f or  t he pr ovi s i on gi ven i n t he par agr aph I MPACT TO EARLY COMPLETI ON 
SCHEDULE,  f l oat  avai l abl e i n t he schedul e,  at  any t i me,  may not  be 
consi der ed f or  t he excl usi ve use of  ei t her  t he Gover nment  or  t he Cont r act or  
i ncl udi ng act i v i t y and/ or  pr oj ect  f l oat .   Act i v i t y  f l oat  i s  t he number  of  
wor k days t hat  an act i v i t y can be del ayed wi t hout  causi ng a del ay t o t he 
" End Pr oj ect "  f i ni sh mi l est one.   Pr oj ect  f l oat  ( i f  appl i cabl e)  i s  t he 
number  of  wor k days bet ween t he pr oj ect ed ear l y f i ni sh and t he cont r act  
compl et i on dat e mi l est one.

3. 11   TRANSFER OF SCHEDULE DATA I NTO RMS/ QCS

I mpor t  t he schedul e dat a i nt o t he Qual i t y Cont r ol  Syst em ( QCS)  and expor t  
t he QCS dat a t o t he Gover nment .   Thi s dat a i s consi der ed t o be addi t i onal  
suppor t i ng dat a i n a f or m and det ai l  r equi r ed by t he Cont r act i ng Of f i cer  
pur suant  t o FAR 52. 232- 5 Payment s under  Fi xed- Pr i ce Const r uct i on 
Cont r act s.   The r ecei pt  of  a pr oper  payment  r equest  pur suant  t o FAR 
52. 232- 27 Pr ompt  Payment  f or  Const r uct i on Cont r act s i s  cont i ngent  upon t he 
Gover nment  r ecei v i ng bot h accept abl e and appr ovabl e har d copi es and 
mat chi ng el ect r oni c expor t  f r om QCS of  t he appl i cat i on f or  pr ogr ess payment .

3. 12   PRI MAVERA P6 MANDATORY REQUI REMENTS

I f  Pr i maver a P6 i s bei ng used,  r equest  a backup f i l e t empl at e ( . xer )  f r om 
t he Gover nment ,  i f  one i s avai l abl e,  pr i or  t o bui l di ng t he schedul e.   The 
f ol l owi ng set t i ngs ar e mandat or y and r equi r ed i n al l  schedul e submi ssi ons 
t o t he Gover nment :  

a.   Act i v i t y Codes must  be Pr oj ect  Level ,  not  Gl obal  or  EPS l evel .
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b.   Cal endar s must  be Pr oj ect  Level ,  not  Gl obal  or  Resour ce l evel .

c.   Act i v i t y Dur at i on Types must  be set  t o " Fi xed Dur at i on & Uni t s" .

d.   Per cent  Compl et e Types must  be set  t o " Physi cal " .

e.   Ti me Per i od Admi n Pr ef er ences must  r emai n t he def aul t  " 8. 0 hr / day,  40 
hr / week,  172 hr / mont h,  2000 hr / year " .   Set  Cal endar  Wor k Hour s/ Day t o 
8. 0 Hour  days.

f .   Set  Schedul e Opt i on f or  def i ni ng Cr i t i cal  Act i v i t i es t o " Longest  Pat h" .

g.   Set  Schedul e Opt i on f or  def i ni ng pr ogr essed act i v i t i es t o " Ret ai ned 
Logic".

h.   Set  up cost  l oadi ng usi ng a s i ngl e l ump sum l abor  r esour ce.   The 
Pr i ce/ Uni t  must  be $1/ hr ,  Def aul t  Uni t s/ Ti me must  be " 8h/ d" ,  and 
set t i ngs " Aut o Comput e Act ual s"  and " Cal cul at e cost s f r om uni t s"  
selected.

i .   Act i v i t y I D' s must  not  exceed 10 char act er s.

j .   Act i v i t y Names must  have t he most  def i ni ng and det ai l ed descr i pt i on 
wi t hi n t he f i r st  30 char act er s.  

        - -  End of  Sect i on - -
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