* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

USACE / NAVFAC / AFCEC / NASA UFGS-01 31 20 (May 2022)

Preparing Activity: USACE New

UNI FI ED FACI LI TI ES GUI DE SPECI FI CATI ONS

Ref erences are in agreenent with UVRL dated April 2022

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkkhkkkhkkkkkkkkkk

SECTION TABLE OF CONTENTS
DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01 31 20
PROJECT TECHNICAL DATA MANAGEMENT AND VISUALIZATION

05/22

PART 1 GENERAL

1.1 MEASUREMENT AND PAYMENT
1.1.1 Develop The Data Management System
1.1.1.1 Payment
1.1.1.2 Measurement
1.1.1.3 Unit of Measurement
1.1.2 Maintain The Data Management System And Turnover Of Final
Products
1.1.2.1 Payment
1.1.2.2 Measurement
1.1.2.3 Unit of Measure
1.2 REFERENCES
1.3 DEFINITIONS
1.3.1 Data
1.3.2 Data Cleaning
1.3.3 Data Management
1.3.4 Data Management System (DMS)
1.3.5 Data Validation/Verification
1.3.6 Documented Enterprise Database (EDB)
1.3.7 Metadata
1.3.8 Relational Database Management System (RDBMS)
1.3.9 Report
1.3.10 Schema
1.3.11 Secure File Transfer Protocol (SFTP)
1.3.12 Tabular Data
1.3.13 Tag
1.4 ADMINISTRATIVE REQUIREMENTS
1.4.1 Data Management Planning Meeting
1.4.2 Additional Planning Meetings
1.4.3 Coordination and Technical Meetings
1.5 SUBMITTALS
1.6 PERSONNEL

SECTION 01 31 20 Page 1



1.6.1 Qualifications
1.6.1.1 Data Manager
1.6.1.2 Data Visualization Specialist
1.6.1.3 CAD Supervisor
1.6.1.4 CAD Technician(s)
1.6.2 Roles and Responsibilities
1.6.2.1 Data Manager
1.6.2.2 Data Visualization Specialist
1.6.2.3 CAD Supervisor
1.7 EXISTING DATA
1.8 DATA REQUIREMENTS
1.8.1 Data Integrity
1.8.2 Data Ownership
1.8.2.1 Custom Algorithms
1.8.3 Disclosure of Data or Advertisement of Project
1.8.4 Backups, Archiving and Disaster Recovery
1.8.5 Contractor Quality Control of Technical Data Including Metadata
1.8.6 Raw Data Requirements
1.8.6.1 Digital Raw Data
1.8.6.2 Analog Raw Data
1.8.7 Data Turnover Timeframes
1.8.8 Record Tracking Requirements
1.8.9 Naming Conventions
1.8.9.1 Fields of Database, ArcGIS Feature Classes, or Tables
1.8.9.2 Folder and File Names
1.8.9.3 Site Feature ID's
1.8.9.4 Photograph Naming Convention
1.8.10 Spatial Data Projections
1.8.11 Geospatial Metadata
1.8.11.1 Vector Datasets
1.8.11.2 Raster Datasets
1.8.12 Photographs
1.8.13 SDSFIE
1.8.14 Network Infrastructure
1.8.15 COR Access to Data
1.8.16 Conflicts of Data Requirements
1.8.17 Data Collection Prior to Full Approval of the Data Management
System Components
1.9 RELATED WORK SPECIFIED ELSEWHERE

PART 2 PRODUCTS

2.1 SYSTEM DESCRIPTION
2.1.1 Overview of Goals and Components
2.2 DOCUMENTED ENTERPRISE [SQL][MS ACCESS] DATABASE
2.3 CLOUD-BASED DATABASE SERVICES
2.4 SFTP SITE
2.4.1 SFTP File Indexes
2.5 DATA TRANSFER AND QC REPORTS
2.6 WEB-BASED SERVICE DELIVERY EXPECTATION
2.7 ESRI GIS REST SERVICES
2.8 WEB INTERFACE AND GEOGRAPHIC INFORMATION SYSTEMS (GIS)
2.8.1 Web-based GIS Interface
2.8.2 Dynamic Data Web Interface
2.8.3 Desktop GIS Files
2.9 QUICK REFERENCE GUIDE
2.10 DIGITAL CAD MODEL
2.10.1 Spatial Referencing
2.11 DATA MANAGEMENT PLANS AND ADDENDA TO 100 PERCENT DATA MANAGEMENT

SECTION 01 31 20 Page 2



PLAN
2.11.1 50 Percent Data Management Plan
2.11.2 100 Percent Data Management Plan
2.11.3 Addenda to the 100 Percent Data Management Plan
2.11.3.1 Automated and Manual Data Collection Output Examples
2.11.3.2 Data Cleaning and Verification Plan
2.11.3.3 QC Daily Information Collection Plan
2.11.3.4 Backups, Archiving and Disaster Recovery Plan
2.11.3.5 Data Transfer Workflow
2.11.3.6 Proposed Changes to the Enterprise Database Schema
2.11.3.7 Data Management System Demobilization Plan
2.11.3.8 Data Management System Demobilization Plan Updates
2.12 TRAINING
2.12.1 |Initial Training Session
2.12.2 Intermediate and Final Sessions
2.13 PHOTOGRAPH PDF'S AND RAW DIGITAL PHOTOS
2.13.1 Turnover Times
2.14 OPENGROUND CLOUD DATABASE AND RECORDS

PART 3 EXECUTION

3.1 DOCUMENTED ENTERPRISE [SQL][MS ACCESS] DATABASE
3.1.1 EDB Structure
3.1.2 Schema Changes
3.1.3 Database Mirror
3.1.4 Ongoing Schema Updates
3.1.5 Database Views
3.2 DATA DELIVERABLES FOR SPECIFIC FEATURES OF WORK
3.2.1 Data and Reports
3.2.1.1 Raw Data
3.2.1.2 Processed Data
3.2.1.3 Reports
3.2.1.4 Visualizations
3.2.1.5 Drawings
3.2.2 Grouting and Water Pressure Testing
3.2.2.1 Raw Data
3.2.2.2 Processed Data
3.2.2.3 Reports
3.2.2.4 Visualizations
3.2.3 Cutoff Wall Verticality and Orientation
3.2.3.1 Raw Data
3.2.3.2 Processed Data
3.2.3.3 Reports
3.2.3.4 Visualizations
3.2.4 LIiDAR Surveys
3.2.4.1 Raw Data
3.2.4.2 Processed Data
3.2.4.3 Reports
3.2.5 Orthoimagery
3.2.5.1 Raw Data
3.2.5.2 Digital Data
3.2.5.3 Metadata
3.2.5.4 Reports
3.2.6 Bathymetric Surveys
3.2.6.1 Raw Data
3.2.6.2 Processed Data
3.2.6.3 Progress Drawings
3.3 WEBSITE INTERFACE OF DATA
3.3.1 General

SECTION 01 31 20 Page 3



3.3.2 Security Credentials
3.3.3 Site Operability and Usability
3.3.4 User QA Feedback and Tracking
3.4 WEB-BASED GIS INTERFACE
3.5 SYSTEM TESTING
3.6 DYNAMIC DATA WEB INTERFACE
3.7 DESKTOP GIS FILES
3.8 FIELD DATA COLLECTION
3.9 DATA MANAGEMENT PLAN
3.10 FEATURE OF WORK DATA COLLECTION PLANS
3.10.1 Automated Grouting And Water Pressure Testing Data Collection
Plan
3.10.2 Remote Sensing Data Collection Plan
3.11 OPENGROUND CLOUD DATABASE AND RECORDS
3.11.1 Digital Logging
3.11.2 Manual Logging
3.11.3 Data Entry and PDF Dirill Logs
3.12 DATA MANAGEMENT MANUAL
3.13 FINAL EDB TURNOVER

-- End of Section Table of Contents --

SECTION 01 31 20 Page 4



* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

USACE / NAVFAC / AFCEC / NASA UFGS-01 31 20 (May 2022)

Preparing Activity: USACE New

UNI FI ED FACI LI TI ES GUI DE SPECI FI CATI ONS

Ref erences are in agreenent with UVRL dated April 2022

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkkhkkkhkkkkkkkkkk

SECTION 01 31 20

PROJECT TECHNICAL DATA MANAGEMENT AND VISUALIZATION
05/22

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: This guide specification covers the
requi renents for project technical data managenent
and visualization.

Adhere to UFC 1-300-02 Unified Facilities CGuide
Speci fications (UFGS) Format Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenments by
addi ng, deleting, or revising text. For bracketed
items, choose applicable iten(s) or insert
appropriate informtion.

Renove i nformation and requirenments not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel come and shoul d be
subm tted as a Criteria Change Request (CCR)
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PART 1 GENERAL
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NOTE: This specification has been devel oped from

| essons | earned over a decade of DoD nega contracts,
and input fromthe data managenent industry. \at
this has taught us is where the Contractor fully
understands the activities and efforts associ at ed
with the collection and display of data during the
bi ddi ng process, the nore successful they are in
provi di ng what the Government requires fromits
system It has also taught us that the
enforceability of a specification depends on

speci fic neasures such as turnover times, governnent
approval submttals, work product expectations, and
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dedi cat ed nmeasurenent and payment for features.

The data management systems primary function is to
ensure quality construction that neets the

organi zation's regul atory requirenents, nmeets tine
and budget constraints. None of these conponents
have been added frivol ously but were thoughtfully
devel oped with the hindsight of |essons |earned on
ot her mega contracts which resulted in significant
additional cost, or a failure of sone or all aspects
of the systemto neet the Government's needs.

CGood data managenent system design relies heavily on
conmuni cati on and a common under st andi ng of
techni cal designer and construction office during
t he desi gn process considering the project staff's
technol ogi ¢ capabilities and the scope of the
project. This comunication is required to
adequately customi ze this specification. It is
strongly recomended to be as specific as possible
about governnent goals and expectati ons and design
the system and products with the sane anount of
detail as any other feature of work.

The Governnent has specific cybersecurity, project
docunentation, as built draw ng specifications and
software constraints defined by our security
protocol s and engi neering regul ations. Therefore,
witing a vague, performance style specification

wi t hout a thorough description of these needs and
constraints - placing the onus entirely on the
contractor to preneditate government needs - is not
appropriate. A specification that is adequately
descriptive but with roomfor contractor innovation

will lead to better biddability, and a better
under st andi ng of the Governnent's goals and desired
end products. This will lead to a better overal

out conmes and avoid |l engthy submttal processes and
di sagreenments with the Contractor to arrive at
accept abl e wor kfl ows and del i verabl es.

Tai l oring options have been added for

SQL RDBVS EDB (for use of SQL RDBMS - generic

dat abase | anguage whi ch rmust be custom zed will
remain even if this option is renoved. Choose this
opti on OR ACCESS ENTERPRI SE DATABASE, not bot h)

ACCESS ENTERPRI SE DATABASE (for small projects where
Access is nore appropriate choose this option - if
renoved generic database | anguage will remain

Choose this option OR SQ. RDBMS EDB, not both)

VWEB | NTERFACE Uilize this option for all types of
web interfaces - spatial and non-spatial. This
option contains the general requirenents for
security, accessibility and QA tools.

VWEB- BASED 3 S | NTERFACE Utilize this option for
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web- hosted A S nodels such as ESRI ArcA@ S on a
federated ArcServer platform

DYNAM C DATA WEB | NTERFACE Utilize this option for
web- host ed data visualizations such a M crosoft
Power Bl , QLI K, Tableau. to show data plots and
anal ytics on testing or installation QC data.

DESKTOP G S FILES Utilize this option for the
receipt of files for G S desktop products in the
full-scale version of the software. This is
different fromthe A S web viewer in that you have
the source files that can edited and republished to
t he Agency web service. The GS web viewer is
l[limted to viewing only and will no | onger be
avai l abl e after the contract ends.

OPENGROUI USACE users should use this option for
all boring data. If no rock or soil boring data will
be collected, or if a different software format will
be used, do not use this option.

SAMPLE DATA DELI VERABLES Intended to give a sanple
of the types of requirenents that need to be
detailed for different types of work. In a perfect
worl d, these requirenents would be placed in the
feature of work section which details the work
requirements.

ADDI TI ONAL DATA COLLECTI ON PLAN SUBM TTALS Cont ai ns
sanpl e data collection plans for the collection of
aut omated grouting data and renpte sensing data such
as Li DAR, imagery, and photogramretry. This option
may becone redundant if a grouting and renote

sensi ng gui de specification is published.

CAD 3D MODEL Wilize this option if Section 01 78 00
CLOSEQUT SUBM TTALS is not properly descriptive of
standards and requirenents for a spatially

ref erenced CAD nodel .

CAD QUALI FI CATI ONS AND ROLES Utilize this option is
Section 01 78 00 CLOSEQUT SUBM TTALS is not properly
descriptive of qualifications for CAD personnel.

DATA VI SUALI ZATI ON SPECI ALI ST Utilize this option if
this role is desired in addition to a data nmanager.
See PART 1, PERSONNEL for a description of the
position and notes about when it shoul d be

consi dered for use.

SDSFIE Utilize this option only if there is SDSFIE
schemn avail able for data to be collected on the
project.

NETWORK | NFRASTRUCTURE Utilize this option only if
the project requires the Contractor to provide

i nternet connectivity to the site for thensel ves or
t he CGovernnent.
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If the content in any of these options is not
needed, the options can be renmpbved and will renove
all | anguage associated with the option. Language
inthe table in Part 1, DATA TURNOVER TI MEFRAMES
nust be manual |y corrected.

ALL TECHNI CAL DATA GENERATED AS PART OF THE CONTRACT

I S SUBJECT TO FEDERAL ACQUI SI TI ON REGULATI ON ( FAR)
CLAUSE 52.227-14 AND DEFENSE FEDERAL ACQUI SI TI ON
REGULATI ON (DFAR) 227-71. THEY ARE NOT REFERENCED | N
THE TECHNI CAL SPECI FI CATI ON SECTI ONS BUT THI' S

LANGUAGE | S PART OF THE NON TECHNI CAL SECTI ONS OF

THE CONTRACT. FOR | NFORMATI ON ON THESE CLAUSES TO

ASSI ST W TH ENFORCEMENT, GO TO
https://www.acq.osd.mil/dpap/dars/dfars/pdf/current/20220101/227 71.pdf

https://www.ecfr.gov/current/title-48/chapter-1/subchapter-H/part-52
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11 MEASUREMENT AND PAYMENT
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NOTE: Measurenent and paynent have been handl ed a
variety of ways on data nanagenent projects. It has
been included as incidental to the Construction as
wel I through separate CLINs. Strongly reconmend a
separate Data Managenment CLIN or price breakout item
rather than treating this as incidental to
construction. It can be done in one [unp sum CLIN
for the whol e job, breakdown CLINs per PRODUCTS

bel ow, or a nonthly paynent. A [unp sum paynment is
strongly recomended for the initial system

devel opnent as a large effort will be required to
design and stand up the system

Monthly paynment in a separate monthly CLINis
strongly recomended to give the Government |everage
for tinely corrections for el enents which aren't

bei ng conpl eted within required turnover times.
Wthout the ability to withhold paynments, the
correction of deficiencies for data that is needed
in atinely manner cannot be readily enforced.

Al ternatively, you nust ensure that the Contractor
devel ops the systemin a tinmely manner.

NOTE FAR Subpart 227-71 - Rights in Technical Data
(Section 227.7103-14 Conformity, acceptance, and
warranty of technical data) details that Governnent
can withhold paynent "up to 10 percent of the
contract price pending correction or replacenent of
t he nonconform ng technical data or negotiation of

an equitable reduction in contract price."
kkkkkkkkkkkkkkkkkkkkkkkkkkkhhhhhhkhkkkkkkkkkkkkhkhhhhhkkkkkkkkhkkkhkhhhhhhhhk

1.1.1 Develop The Data Management System

1111 Payment
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NOTE: Edit bracketed itenms to ensure the paynent is
associated with the specific project deliverables.
Tai l oring options "WEB-BASED 3 S | NTERFACE" and
"DYNAM C DATA | NTERFACE" are present. If the option
is renoved, all associated |anguage will be renoved.
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Payment will be made for development and delivery of products to provide a

complete and fully functioning data management system, as specified herein

and in the Contract documents including [required preconstruction

submittals, complete construction and testing of the enterprise database

(EDB), all components of the web-based GIS/ dynamic data interface, a
functional SFTP site, data management planning meeting completion,

delivery of the initial training session, and approval of the quick

reference guide. Related costs include, but are not limited to, uploading

of all existing data as provided by the Government into the data

management system, initial design, build, scripting, and populating layers

the web interface and desktop GIS products , and including incidental items
per the Contract documents.] All incidental costs associated with the

performance of work in this section are included in the Contract price.

The Government will make no additional separate payment for items included

herein or by reference.

1.1.1.2 Measurement
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NOTE: Tailoring options are present for "WEB-BASED
G S | NTERFACE" and "DESKTOP G S FI LES"
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Measurement for payment of DEVELOP THE DATA MANAGEMENT SYSTEM will be paid
in one lump sum. Payment for the data management system will be made after
completion of the following work:

[ a. The data management staff have been submitted and approved,

b. All preconstruction submittals have been submitted and approved,

c. The data management planning meeting with the Government has been
conducted,

d. The 100 Percent Data Management Plan (and all related addenda)
submitted and approved,

e. The initial training session has been conducted, and the quick
reference guide submitted and approved, and

-

The database, web interface and GIS being fully developed to 95
percent including all available design features and historical project
data loaded to the system, as submitted/demonstrated by the Contractor
and approved by the Government. The five percent will account for any
changes needed just prior to the start of work for which various
components of the system has been built, or testing required to be
conducted once initial data has been received.

1.1.1.3 Unit of Measurement

Unit of Measurement: Lumps Sum (Ea).
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1.1.2 Maintain The Data Management System And Turnover Of Final Products

1121 Payment
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NOTE: Tailoring options are present for "WEB- BASED
G S I NTERFACE", "DESKTOP G S FILES", "CAD 3D MODEL".
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Payment will be made on a monthly basis for the maintenance of the data

management system in a fully functional state with 24/7 accessibility by

the Government, and up to date as specified in PART 1, "Data Turnover

Timeframes". This includes the enterprise database, SFTP site , Web
Interface  , and desktop GIS components to be up to date (as defined by th
turnover time requirements) at all times, and timely resolution of any

issues with data correctness, completeness or other quality control

measures identified by the Government as defined in this contract.

These payments include the timely submittal of all required data, digital
CAD and GIS products, progress drawings, periodic as-built updates, and

reports - as required by this and other sections of the Contract -

throughout the Contract duration. This item includes all required support

staff. This item also includes all final turnover items detailed in Part

Three, FINAL EDB TURNOVER, PART 1, SUBMITTALS, SD-11 CLOSEOUT SUBMITTALS,
and throughout this section. An amount not to exceed 10 percent of the

total payments may be withheld if the Contractor fails to perform the

required work. All incidental costs associated with the performance of

work in this section are included in the Contract price. The Government

will make no additional separate payment for items included herein or by

reference.

1.1.2.2 Measurement

Measurement of payment for MAINTAIN THE DATA MANAGEMENT SYSTEM AND
TURNOVER OF FINAL PRODUCTS will be made monthly for work completed and
submitted as described above for the duration of the Contract activities

for which the data management system applies.

1.1.2.3 Unit of Measure

Monthly (Mo) for the number of months which data management work is
ongoing.

1.2 REFERENCES
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
thi s paragraph by organization, designation, date,
and title.

Use the Reference Wzard' s Check Reference feature
when you add a Reference ldentifier (RID) outside of
the Section's Reference Article to automatically

pl ace the reference in the Reference Article. Also
use the Reference Wzard' s Check Reference feature
to update the issue dates.
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Ref erences not used in the text will automatically
be deleted fromthis section of the project

speci fication when you choose to reconcile
references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by
the basic designation only.

INTERNATIONAL ORGANIZATION FOR STANDARDIZATION (ISO)

ISO 19110 (2005) Geographic Information Methodology
for Feature Cataloguing - First Edition

ISO 19115 (2003; Corr 1 2006) Geographic Information
- Metadata - First Edition

ISO 19115-1 (2014) Geographic Information -- Metadata
-- Part 1: Fundamentals

ISO 19115-2 (2009) Geographic Information — Metadata —
Part 2: Extensions for Imagery and Gridded
Data - First Edition

ISO 19119 (2005; AMD 1 2008) Geographic information
Services - First Edition

ISO 19139 (2008) Geographic Information—Metadata—
XML Schema Implementation

U.S. ARMY CORPS OF ENGINEERS (USACE)
ERDC/ITL TR-12-6 (2015) A/E/C CAD Standard - Release 6.0
U.S. DEPARTMENT OF DEFENSE (DOD)

SDSFIE Standards Spatial Data Standards for Facilities,
Infrastructure, and Environment

13 DEFINITIONS
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NOTE: NOTE: Customize the definitions for the

dat abase type, and file transfer products that are
actually required. Make sure to add any definitions
for other products or processes that are required.
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1.3.1 Data
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NOTE: Tailoring option for "SQL RDBMS EDB" is
present. The definition for a Relational Database

Managenent Systemwi ||l be renoved if the tailoring
option is renoved.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkhkkkkkkhkkkkhkkkhkkkkkkhhkkkhkkkkkkhkkkk

SECTION 01 31 20 Page 11



A representation of facts, concepts or instructions in a structured,
semi-structured or unstructured format, suitable for processing and
interpretation by humans or machines. Records generated by any activities
related to features of construction detailed in this Contract or by any
instrumentation or monitoring equipment or processes in use on the
project. Includes raw data generated by automated collection systems,
recorded manually on paper or tablets, and data tables and databases and
their constituent records which can be used with custom or off-the-shelf
software.

1.3.2 Data Cleaning

The process of preparing data for analysis by correcting or qualifying
data that is incorrect, incomplete, irrelevant, duplicated, or improperly
formatted.

133 Data Management

The identification, definition, collection, organization, verification,
correction, storage, protection, processing, communication, and transfer
of data in order to maintain project records in an organized, complete,
and rapidly accessible archive for immediate and future use.

1.3.4 Data Management System (DMS)

The hardware, software and network components, architecture, policies,
technical processes, and workflows that efficiently manage data and
information for the duration of the contract-required activities.

1.35 Data Validation/Verification

The process of checking the accuracy and quality of source data before
using, importing or otherwise processing data. The same process as data
QA or QC. One form of data cleaning.

1.3.6 Documented Enterprise Database (EDB)

A relational database hosted on a server that is utilized to contain,
organize, and relate large collections of data stored in individual

tables. Capable of handling a range of 100 or more users at a time, and
running queries of multiple users simultaneously. A database that is
"documented" has detailed written documentation of the schema, in which
all items from DEFINITIONS "Schema" are provided in table format, as well

as an accompanying entity relationship diagram supplemented with
explanatory text.

1.3.7 Metadata

A set of data that gives information about data. For geospatial data this
includes information about the feature or dataset location in space (i.e.
datums, projections, resolution, collection resolution and accuracy, and
other common requirements), entered into the appropriate form in the GIS
software platform; as well as information about the data attributes

(units, assumptions, sources, and other common information). File
metadata are stored in a text file with the same name as the target file.
Database metadata are stored in table descriptions or in appropriately
labeled metadata fields.
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1.3.8 Relational Database Management System (RDBMS)

Relational Database Management System. A type of database management
system (DBMS) that stores data in a row-based table structure which
connects related data elements. An RDBMS includes functions that maintain
the security, accuracy, integrity, and consistency of the data.

1.39 Report

Any data or information in a format designed for human communication,
where file format is not tabular but comprised of conceptual narrative,
formatted tables, or static visualizations, and the contained data is
either static or requires conversion to other file formats or manual
cleaning or entry for aggregation, processing and analysis by machines.

1.3.10 Schema

Also referred to as "database schema", it is the logical structure of the
of the database. Schema consists of the following database elements:

(1) Table definitions and names;

(2) Field names;

(3) Field definitions;

(4) Field types (constraints), including precision and units for
numeric fields;

(5) Primary and Foreign Keys (to determine table relationships);
(6) Field default values;

(7) Domains;

(8) Calculated fields and the calculations and equations to
produce values that populate them;

(9) Selected database views required to produce values displayed
in the web interface, used to derive reports, for ongoing CAD/GIS
feature generation, or as requested by the COR.

1.3.11 Secure File Transfer Protocol (SFTP)

Also SSH File Transfer Protocol, a networked protocol to handle file
transfers between computers over the internet. It provides file transfer,
access and management over a secure connection communicating on server
data port 22. This should not be confused with similarly-named "Simple

File Transfer Protocol" which operates on server data port 115, and does

not meet the requirements of an SFTP site for the purpose of this contract.

1.3.12 Tabular Data

Any structured or semi-structured numerical or qualitative facts in a
character-limited field and record format. Suitable for processing by
machines with minimal human interpretation, cleaning or processing, and in
a file format suitable for importing into a database software program
without any structural changes to the file.

1.3.13 Tag
A keyword or term applied to a computer file that is stored in the file
metadata that can aid in searching for that file or document. Most

commonly used with files such as imagery to aid in computer-based
searching.
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14 ADMINISTRATIVE REQUIREMENTS

14.1 Data Management Planning Meeting

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: This neeting was added as a forumfor getting
the initial setup of the Contractor's data
managenment systemto neet the Governnent's
expectati ons and goal s and give the Government
insight into the limting factors for turnover tines
and other requirenents. The neeting circunvents
using the submttal process to acconplish that. It
all ows the Government to have an i medi ate feedback
about what kind of tinme requirenments for turnover
are realistic, and to set expectations, determ ne
wor kfl ows, di scuss schema changes to the database,
and build rapport. Adjust the length of this neeting
conmensurate with the conplexity and intensity of
dat a production of the project.

Covi d-19 has changed many el ements of how we do

busi ness. If both parties are confortable with

i n-person neetings based on current transm ssion and
new case trends, it is recommended to have the
neetings in person to help build rapport. If

i n-person neetings do not nake sense given infection
rates on site or in the area where personnel wll be
traveling from this requirement can be rel axed by
the government. If the project thinks it mght want
i n-person attendance, |eave the nore stringent
requirenent in the specification so that it can be
enforced as needed, however it can al ways be rel axed
later.

Tailoring option is available for "DATA
VI SUALI ZATI ON SPECI ALI ST" and "WEB-BASED G S
INTERFACE".

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Hold a collaborative meeting with the [Contracting Officer (COR)]
[Administrative Contracting Officer (ACO)] within 15 days of the approval

of all applicable SD-01 submittals. This collaborative effort will consist

of a meeting over | [[4 full consecutive business] days, where primary
Contractor and data management Contractor (if subcontracted) each provide
in-person attendance. The data manager , data visualization specialist , and
data management QC must physically attend this meeting with [COR][ACO] in
order to facilitate the building of rapport and efficient communication.
Additionally, personnel from each subcontractor having technical knowledge
of data collection and processing for that subcontractor's features of

work must also attend this meeting in person during designated days to be
decided in the agenda. The meeting must not take place until submittals

from paragraph SUBMITTALS - SD-01 are received and approved including:

(1) 50 Percent Data Management Plan

(2) Automated and Manual Data Collection Output Examples
(3) Data Cleaning and Verification Plan

(4) QC Data Collection Plan

(5) Backups, Archiving And Disaster Recovery Plan

(6) Data Transfer Workflow
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(7) Data Management System Demobilization Plan
The goals of this meeting are:

a. To provide a venue for problem-solving on data requirements and
workflows;

b. Discuss and decide on needed changes to the database schema,;

o

To view, discuss and provide feedback on the web interface displays
and functionality as specified;

d. Discuss and provide feedback on the SFTP file organization structure;

e. Discuss and resolve any Government questions about Contractor
workflows as detailed in submittals;

-

Presentation and discussion of any Contractor-proposed changes to
methods of execution;

Development of field data collection app form formats and associated
products (if applicable);

Q@

h. Collaborate to support the Contractor in submittal of a 100 Percent
Data Management Plan that meets the Government's expectations -
including documentation of all requested or agreed changes to
facilitate completion of the 100 Percent Data Management Plan
submittal;

i. To establish a working rapport between all data management personnel;

j. To communicate and clarify the specific goals and expectations of the
Government with respect to any part of the data management system.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkkkhkkkkkkhkkkk

NOTE: The foll owi ng paragraphs are needed on | arge
contracts with nultiple features of work where the
subcontractor for certain features will not be on
site at the tine of the initial data nanagenent
pl anni ng nmeeting. In these cases, the methods and
equi prent whi ch det erm ne dat abase schemm, report
formats, turnover tines, and others nmay not be known
until years after the NTP. It then becones necessary
to have a special planning neeting for each of these
features due to timng.
kkkkkkkkkkkkkkkkkkkkkkkkkkkhhhhhhkkkkkkkkkkkkkhhhhhhhhkkkkkkkkkkkkkkhhhhhkkx

1.4.2 Additional Planning Meetings

An additional data management planning meeting specifically for the

[ |[Cutoff Wall][Concrete Placement][Excavation][Grouting] is required
no later than 30 days prior to the start of work on that feature. For any
feature of work where the data-generating Contractor will not be on site,
and specific data-generating equipment will not be detailed until the

start of that work which would affect the data management system, hold a
specific data management planning meeting no later than 30 days prior to
the start of work on that feature. These delayed coordination meetings
must be of at least [ |[4 hours] duration (or as directed by COR) and
must not be combined with other kickoff or coordination meetings. All the
same personnel are required to be in attendance as the initial data
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management planning meeting.
1.4.3 Coordination and Technical Meetings

The Contractor's Data Manager, or another employee that can act
competently on their behalf, must participate in recurring data management
technical meetings as needed, scheduled at [COR][ACO] request. These
meetings will be critical prior to, and at the start of work for which

intensive or voluminous data collection will take place, but are not

intended to be ongoing weekly throughout the entire project. For bidding
purposes assume monthly meetings for the duration of work. Conduct these
meetings in order to ensure the timely and adequate collection,

formatting, quality, and flow of data from site to the EDB, SFTP site, and
web interface, and to troubleshoot any recurring problems. These meetings
are also a venue for collaboration to solve technical problems, make data
management progress updates, give feedback, and make technical decisions
about data.

Include high level data management updates in the overall weekly
coordination meeting for the project.

15 SUBMITTALS

* *kkkkk *% *kkkkk *% *kkkkk *kkkkkkkkkk *kkkkkkkkkk *kkkk

NOTE: Review submittal description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list, and correspondi ng submttal
items in the text, to reflect only the submttals
required for the project. The CGuide Specification
technical editors have classified those itens that
requi re Governnent approval, due to their conplexity
or criticality, with a "G" GCenerally, other
submttal items can be reviewed by the Contractor's
Quality Control System Only add a “G to an item
if the submttal is sufficiently inportant or
conplex in context of the project.

For Arny projects, fill in the enpty brackets
following the "G' classification, with a code of up
to three characters to indicate the approving
authority. Codes for Arny projects using the

Resi dent Managenent System (RVS) are: "AE" for
Architect-Engineer; "DO'" for District Ofice

(Engi neering Division or other organization in the
District Ofice); "AO for Area Ofice; "RO for
Resident O fice; and "PO' for Project Ofice. Codes
following the "G' typically are not used for Navy,
Air Force, and NASA projects.

The "S" classification indicates subnmittals required
as proof of conpliance for sustainability Guiding
Principles Validation or Third Party Certification
and as described in Section 01 33 00 SUBM TTAL
PROCEDURES.

Choose the first bracketed itemfor Navy, Air Force

and NASA projects, or choose the second bracketed
itemfor Army projects.
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Tailoring options are available for "ADDI TI ONAL DATA
COLLECTI ON PLAN SUBM TTALS", "DATA VI SUALI ZATI ON
SPECI ALI ST", "WEB-BASED G S | NTERFACE", "DESKTOP G S
FI LES", "CAD 3D MODEL", "CAD QUALI FI CATI ONS AND
ROLES", and " OPENGROUND".

* *kkkkk *% *% *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

Government approval is required for submittals with a "G" or "S"
classification. Submittals not having a "G" or "S" classification are

[for Contractor Quality Control approval.][for information only. When
used, a code following the "G" classification identifies the office that

will review the submittal for the Government.] Submit the following in
accordance with Section 013300 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

50 Percent Data Management Plan CH 1]

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: The intent of a Data Managenent Plan is to
ensure that all data processes and policies are
fully docunmented, and that the Contractor fully
under st ands the expectations of the Governnent. The
50% Dat a Managenent Plan is the Contractor's first
attenpt to docunent their data nmanagement system
The finalization of the plan will be a collaborative
effort, with the Governnent and the Contractor

col l aborating on the final 100 Percent Data
Management Pl an, which will be submtted by the
Contractor after Governnent input during the data
managenent pl anni ng neeting. For sone data,
supplied to the Contractor by the Governnent, these
sections may need to be witten by the CGovernnent
and supplied to the Contractor.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkkkhkkkkkkhkkkk

Automated and Manual Data Collection Output Examples CE |

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: csv, ASCIl - which are common standard open
data formats - are readable by M5 Excel. O her
prograns than Excel can be used if the other program
is nearly universally available at the hone
district. This is for ease of data sharing as needed
anmong the construction and design teans. PDF
captures the static view of the data but prevents
data fromeasily being added to a database. It is
used primarily for data verification purposes, wth
a static viewthat is nore difficult to change for

t he purposes of QA QC. Excel readable files (or

dat abase tables) allow the data to be better
searched and anal yzed and nore easily ported into a
dat abase wi thout the need for re-typing data that
was al ready generated by a conputer.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

Data Cleaning and Verification Plan N 1]

QC Data Collection Plan ; CL 1]
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QC Daily Information Collection Plan CE |

Backups, Archiving And Disaster Recovery Plan o CLL ]

Data Transfer Workflow o CLL T

Data Management System Demobilization Plan v CLL T

100 Percent Data Management Plan o CLL ]

Proposed Changes To The Enterprise Database Schema v CLL T

Web Interface  ; CL [ ]

Quick Reference Guide ; ClL 1]

*kkkkkk *kkkkkkkhhhhhhkhikkkkkx *kkkkkkkkkk *kkkkkkkkkk *kkkk

NOTE: The follow ng preconstruction subnmttals are
ONLY to be included when the specification section
covering the work does not already require one. They
become especially inmportant to understand what data
will be collected in a perfornmance specification
where a nethodol ogy is not specified and so the
Governnent will not know the details of the data
collection until a proposed nethod is approved.
These pl ans are sanpl es based on conmon features of
wor k. Custonize the requirements, and add any

addi ti onal plans as needed.

*kkkkkk *kkkkkkkhhhhhhkhikkkkkx *kkkkkkkkkk *kkkkkkkkkk *kkkk

Automated Grouting And Water Pressure Testing Data Collection Plan

CLL___1
Remote Sensing Data Collection Plan GO ]
System Testing ; C[ [ 1]
SD-05 Design Data
GISFiles ; CL[__ 1]
SD-06 Test Reports
Photograph PDF'S ; G [ 1
Digital Photographs o CLL T
Database Files ; C[ [ 1]
Digital 3D CAD Model Files ;o CLL Tl
SD-07 Certificates
Data Manager ; C[[___ 1]
Data Visualization Specialist N C N |

CAD Technician(s) ; ¢, 1]
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CAD Supervisor ; C[L [ 1]

SD-10 Operation and Maintenance Data
Data Management Plan Updates o CLL T
Data Transfer and QC Reports v CLL T
Ongoing Schema Updates ; C[,[___ 1]
Web Interface Updates o CLL T

SD-11 Closeout Submittals

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Documentation to record conpliance with
technical or administrative requirenents or to
establish an adm nistrative mechani sm

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkkkkkkkk *kkkk

Data Management System Demobilization Plan Updates o CLL ]
Finalized Enterprise Database o CLL T

Finalized OpenGround Cloud Borehole Database o CLL T

Final File Indexes ;o CLL 1]

Data Management Manual ; (, |
Final GIS Files ; CL[ |
1.6 PERSONNEL

1.6.1 Qualifications

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkkkkkkkk *kkkk

NOTE: Extensive thought went into determ ning these
roles, their technical qualifications, and
responsibilities. The data manager is an essenti al
rol e. The nunmber of personnel needed to nanage the
proj ect data should be scal ed based on the breadth
of the contract. The full-tine Data Manager for the
Contractor is needed for nega projects with

dat a-i ntensi ve features of work that must neet
specific regulations for quality, or have a
significant |ife-safety conmponent. Snaller projects
may utilize a part time Contractor Data Manager with
schedul ed hours comrensurate with the data
production intensity of the work. The qualifications
have been changed from previ ous versions of this
specification to primarily include database skills.
The QC data managenent role outlined in the note
precedi ng section 1.6 under Section 01 45 00.00 10
is intended to assist with interpretation of the

wor k- speci fic data as needed by the data manager to
make any necessary schenma changes needed to capture
it.
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The data visualization specialist is an inportant
role for mega projects that will have a web

i nterface designed by the Contractor that includes
any business anal ytics functions in a dashboard
style display. The purpose of this role is to ensure
that the necessary data to nonitor structural safety
and qual ity nanagement (when required) is displayed
in the viewer in such a way that project and

engi neering staff can rapidly ascertain the "big
picture" of the data. If no visualization

web-vi ewer, or geospatial conponent will be
required, this role is unnecessary. If the project
will use only a GS web map it nay nake nore sense
to conbi ne the data managenment roles into one
position.

If the data nmanager role is conbined with the Data
Vi sual i zation Specialist, it is very inportant to
ensure that the relevant qualifications and
responsibilities are captured in the Data Manager
requi renents below. Do this prior to renoving the
tailoring option DATA VI SUALI ZATI ON SPECI ALI ST.
Tailoring options are avail able for "DATA

VI SUALI ZATI ON SPECI ALI ST", and " CAD QUALI FI CATI ONS
AND ROLES".

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

16.1.1 Data Manager

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Tailoring options are available for "SQ
RDBMS EDB" and "ACCESS ENTERPRI SE DATABASE".

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkkhkkkhkkkkkkkkkk

The data manager must have the following verifiable credentials:

a. Have a minimum of | [5] years of advanced experience occurring in
the past |[8] years overseeing the import, cleaning,
verification, processing, storage, backup and scripted transfer of
construction data, similar to the type that will be generated by work
in the contract.

b. Have a minimum of | [5] years' experience occurring in the past
[ |[5] years designing and editing [SQL] [MS Access] enterprise
databases utilizing an RDBMS such as MS SQL Server .

c. Have served as the data manager on at least two construction projects
of similar complexity, with similar data production volume and data
management requirements. Each project should be described in the
resume detailing the data management tasks performed.

d. Be approved by the [COR][ACO] before any data is transferred into the
EDB.

Submit the resume for approval within 15 calendar days after notice to
proceed.
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1.6.1.2 Data Visualization Specialist

The Data Visualization Specialist is responsible for the design,
deployment, and maintenance of the spatial (GIS) and dynamic data web
interface, and must have the following verifiable credentials:

a. Have a minimum of | [3] years of experience in use of
[ [[ESRI ArcGIS Pro and ArcGIS Online];

b. A current working knowledge of cartographic design and geoprocessing
methods to produce the required visualizations in planimetric, profile
and 3D views;

c. Have a minimum of | [3] years of experience utilizing data
visualization software such as Power Bl, Qlik, PowerPivot, Tableau,
Python/R data visualization/data science libraries, or equivalent web
tools that will be used by the Contractor to meet the specification
requirements.

d. Have performed similar work for one other construction project of
similar size and complexity to this contract, and containing similar
[geotechnical, civil and structural] engineering work.

Submit the resume for approval within 30 calendar days after the notice to
proceed. Provide in the resume samples of the individual's work, including
maps, visual analytics and other graphics that demonstrate the
individual's analytical and problem-solving skills, and maximization of

the tools to meaningfully visualize technical datasets.

1.6.1.3 CAD Supervisor

All CAD work must be completed under the supervision of a CAD supervisor
with at least 10 years of CAD experience, |[5] years of which is in

[ [[AutoDesk AutoCAD][Bentley MicroStation][Open Roads Designer SS4],
and who has produced as-built drawings for a Contract of similar scale and
complexity.

Submit resume for approval within 30 days of the notice to proceed
including relevant education and experience, and details of previous work
on the qualifying Contract as-builts. All CAD personnel must be approved
by the [COR][ACOQ] prior to performing work as part of this contract.

1.6.1.4 CAD Technician(s)

The CAD technician(s) are responsible for the completion of all required

prefinal and final as-built drawings and all digital 3D CAD model files in

accordance with the requirements specified in Section 017800 CLOSEOUT
SUBMITTALS.

All CAD Technicians employed on the project must have at least | [3]
years of experience utilizing [[AutoDesk AutoCAD][Bentley
MicroStation][Open Roads Designer SS4]. In addition, at least one CAD
technician must have at least |[3] years of experience utilizing

[ | [Autodesk Revit and Inventor]. Submit resume for approval within
30 days of the notice to proceed including relevant education and
experience, and details of previous work on the qualifying Contract
as-builts. All CAD personnel must be approved by the [COR][ACO] prior to
performing work as part of this contract.
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1.6.2 Roles and Responsibilities
16.21 Data Manager
The Data Manager is responsible for:

a. Population, maintenance, quality control, and oversight of the
Contractor's Data Management System and components;

b. Coordination with data collection professionals from the primary
Contractor and sub-contractors, QC personnel, and other parties
performing work on and offsite as necessary to obtain data;

c. Automated and manual input of data into the enterprise database (EDB);

d. Ensuring all data generated physically or digitally during
construction is captured, converted, cleaned, validated, QC-checked,
and organized in the appropriate tabular and non-tabular formats as
described in this specification;

e. Coordination with all other data management personnel to ensure data
flows efficiently from site to database to visualizations or other end
use;

-

Scripting of autogenerated reports required in this specification;

g. Automated and manual transfer of database .csv and backup files,
non-tabular files, raw data, and all other documents to the SFTP site
within the specified turnover timeframes;

>

. Develop and oversee the processes for QC review of data entered into
the EDB as required by this specification;

i. Develop and oversee the processes for backups of data as required by
this specification;

j. Participate in all data-related technical meetings and report and
speak on technical data matters when requests are made by the
Government.

k. Author and compile the data management plans and other data-related
submittals.

I. Provide username and password access to platforms required by this
specification including the web interface and SFTP site, and any web
applications utilized,;

m. Work with the Data Management QC to develop and incorporate the
workflows for integrating QC data into the data management system (via
digital collection methods and automated transfer processes as
applicable);
n. Design forms for QA digital data collection and processes to
facilitate direct input of data by the Government to the web interface/
database (as applicable).
0. All other data management tasks not specifically assigned.

If the Data Manager does not know how to execute any part of the technical
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processes needed to accomplish any work specified, provide them with the
appropriate training. Provide training within 30 days of the data
management kickoff meeting.

1.6.2.2 Data Visualization Specialist
The Data Visualization Specialist is responsible for:

a. Development, deployment, maintenance and updates of the web-based GIS
and dynamic data display interfaces. Including all specified
visualizations and graphical representations of data to communicate
project progress, construction quality, and as applicable dam/life
safety monitoring;

b. Coordination with the Government's data manager to design and edit
data displays for maximum comprehension by Government personnel;

c. Development and maintenance of the desktop ArcGIS Pro projects and
source files (.aprx, .gdb, feature classes, rasters, and other GIS
products);

d. Assisting the Contractor's Data Manager in authoring and compiling the
Data Management Plan for all visualization duties, GIS metadata and
other documentation;

e. Working with the Contractor's data manager to provide scripted and
digital updates to the visualizations whenever possible. Utilizing
spatial data collected from the field that is outside of the database;

1.6.2.3 CAD Supervisor

The CAD supervisor is responsible for:

Q

. Quality Control of the CAD Technician work.

(o

. Ensuring proper use of advanced CAD tools and functions including the
use of the [[eTransmit][Packager] tool and the proper export and
transmittal of digital model files so that the full functionality of
layers, data files, annotation, and other functions, are retained upon
transmittal.

o

Ensuring the correct use of A/E/C CAD standard [[R6.1],
contained in reference ERDC/ITL TR-12-6 , in the creation of the
digital CAD model and as-built drawings.

o

. Ensuring the features in the 3D digital CAD model are geospatially
referenced to the project survey control and incorporated using the
correct horizontal and vertical datums.

@

. Ensuring the inclusion of all required drawing elements and formatting
as specified in Section 017800 CLOSEOUT SUBMITTALS, and other
feature of work sections of the contract.

—h

. Acting as a point of contact (POC) for any needed corrections or
changes to either the preliminary as-built submissions or the 3D CAD
model, or directly assigning a POC to interface with the Government as
needed to address corrections and changes.
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1.7 EXISTING DATA

The Government will provide existing data for use by the Government in the
data management system including but not limited to | [boring logs,
CAD drawings, and GIS feature classes and rasters]. The Government will
provide all files via the SFTP site once it has been established.

1.8 DATA REQUIREMENTS

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkkhkkkhkkkkkkhhkkkkhkkkkkkhkkkk

NOTE: This section is conprised of industry and
CGovernment standard practices that will remain
nostly the sane fromproject to project regardl ess
of the type, size and scope. Only slight

custom zation is intended.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

1.8.1 Data Integrity

Maintain integrity of data such that records are accurate and internally
consistent, that all data and records reflect the quality of the data
gathered on the site, and that all data is preserved and archived for
future use.

1.8.2 Data Ownership

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: As stated in the initial note for this

section, the entire contract is subject to Federal

Acqui sition Regul ation (FAR) C ause 52.227-14 and

Def ense Federal Acquisition Regulation (DFAR)

227-71. They are not referenced in the technical

speci fication sections, however this |anguage IS

i ncluded in the non-technical part of the contract.

For conpl ete | anguage of these clauses visit:
https://www.acq.osd.mil/dpap/dars/dfars/pdf/current/20220101/227_71.pdf

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkkkkkkkk *%

https://www.ecfr.gov/current/title-48/chapter-1/subchapter-H/part-52

All data generated on-site by | |[instrumentation, monitoring,
anchorage, excavation, construction equipment, sampling, concrete and soil
testing, grouting, blasting, surveying, concrete production, conveyance

and placement, tunneling, mapping, cutoff wall construction, equipment
calibration, maintenance], and all other data associated with the work
performed is the property of the Government. All calculations and

formulae and any constants or variables used to produce data, reports, or
analytical products are the property of the Government and must be
included in any required database fields, and turned over in an editable

or otherwise specified format upon request.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkhkkkkkkkkkhkkkkhkkkkkkkkkk

NOTE: It is very comon for Contractors to claim
that data is proprietary. The follow ng paragraph
specifically sets up the | egal expectation that no
data may be withhel d without exception - consistent
with the FAR and DFAR cl auses regardi ng data.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkhkkkhkkkkkkhkkkk

For any data to be excluded from the system, submit a written request for
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a Government determination of whether data can be classified as
proprietary, along with a detailed justification. No data source is
exempt from these data requirements unless a specific exemption is
requested of and granted in writing by the [COR][ACO]. Under no
circumstances will "proprietary data" impede the Government's ability to
monitor construction, perform analyses, or evaluate the effectiveness of
construction.

1.8.2.1 Custom Algorithms

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: The bel ow paragraph is meant to establish the
ownershi p of the data, not the "means and net hods"
of custom software designed by or for the Contractor
where ownership of the software remains with the
Contractor. However, there is a need for the
Covernment in many cases to review the process and
algorithnms of this software to ensure it is

provi di ng accurate data.

For exanple, where a Contractor has set up a custom
excel spreadsheet using fornulas and/or Visual Basic
for Applications code to calculate the
cross-sectional area and 3D | ocation of a barrier
wal | el enent during a barrier wall construction

proj ect and the Governnent did not specify software
devel opnent on the part of the Contractor. 1In this
case the Excel spreadsheet and Visual Basic for
Appl i cations code belong the Contractor, but the
algorithmin the code and the results of that code
need to be verified by the Governnent to ensure that
the code is accurately processing the data and
providing the correct output. For this exanple, the
cross-sectional area and its location in 3D space
will be directly relevant to showing that the
barrier wall was placed per the contract

requirements.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

If software developed by or for the Contractor will be used for processing
of data provided to the Government, detail to the Government the
algorithms and procedures used to process the data. The Contractor
maintains ownership of its computer code, unless otherwise specified, but
must allow the Government access to the algorithms (with all
values/variables defined) and procedures to verify how the data is
processed so that the quality of the final data can be assessed.

1.8.3 Disclosure of Data or Advertisement of Project

Do not disclose any project data to third parties, and do not publish any

data without prior written approval of the [COR][ACO]. Request and

receive permission in writing prior to publishing or presenting any data

from the project to any third parties not associated with this contract,

this includes data with project references removed. If the data

management system is the subject of any Contractor-produced papers, proper
design credit must be explicitly attributed to the Government's data
management designers, as well as appropriate Contractor/subcontractor
personnel.
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NOTE: If there are Governnental or other
third-party owners/stakehol ders of the project, nake
sure to provide pernmission to release the data to
themin this section.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

1.8.4 Backups, Archiving and Disaster Recovery

Avoid data loss by backup and archival of all digital and paper data

records from the time of data generation until final data turnover. This
includes having specific policies, workflows, and infrastructure in place

to archive and have redundant backups on servers in either a commercial
cloud computing platform or multiple locations according to industry
standard practice. Address backups, archiving and disaster recovery plans
in the appropriate submittal, as specified in paragraph SUBMITTALS, SD-01
Preconstruction Submittals.

If a data loss occurs, the Contractor is responsible for regeneration of

the data. Any data which are re-generated from a non-primary source must
be clearly noted in the record as shown in the EDB. Backup data within 24
hours of generation. Should a data loss occur, even if is within this

24-hour window, the Contractor is responsible for all steps necessary to
recover from this data loss and will receive no additional payment for

these data recovery efforts. Notify the [COR][ACQ] of any data loss in
writing within 12-hours of discovery that it has occurred.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkkkkkkkhkkkkhkkkkkkhkkkk

NOTE: This section is needed to establish the
expectation of industry-standard data backup

routi nes on projects and assign ownership of all
data loss risk to the Contractor. 24 hours is

i ndustry standard for backup tines and shoul d not be

increased.
*kkkkkhkkkkkkhhhhhhhkhhhhhhhhhhhhhhhhhhhhhhrhhhhhhhhhhhhhhhhhhhhkhhhhkhhrirird

1.8.5 Contractor Quality Control of Technical Data Including Metadata

Verify and perform cleaning (see definitions provided in paragraph
DEFINITIONS) of all tabular data entered into the databases including at a
minimum:

(1) Verification of completeness of records such that all records
are completed with all data within required turnover times;

(2) Correction of entry errors;

(3) Verification of source field data;

(4) Data review for verification of entry correctness;

(5) Consistency and accuracy of naming convention;

(6) Consistency and accuracy of field formats;

(7) Standardized character entry of fields and records, for
example consistent use of spelling, capitalization, spaces and
special characters (where allowed);

(8) Entry of required QC or correction metadata associated with
the records (per paragraph RECORD TRACKING REQUIREMENTS).

Conduct this process in accordance with all procedures and policies

outlined in the submitted and approved "Data Cleaning and Verification

Plan" in paragraph SUBMITTALS, SD-01 Preconstruction Submittals. See
paragraph DATA TURNOVER TIMEFRAMES for turnover time requirements.
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1.8.6 Raw Data Requirements
1.8.6.1 Digital Raw Data

Submit raw digital data files for any data gathering system used on the
project in accordance with the following:

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: The types of data that will be expected by

t he design team should be listed above. The list in
the exanple is not all-inclusive for every type of
project.

In reference to nunmber 2) - csv, ASCII, which are
conmon standard open data formats, are readable by
M5 M crosoft Excel. Oher programs can be used if
it is nearly universally available at the hone
district. This is for ease of data sharing as
needed anong the construction and desi gn teans.
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a. Provide these files in a format readable by the current version (at
the time of the contract) of Microsoft Excel, such as a tab-delimited
ASCII file, a CSV file, or other format readable by MS Excel.

b. To the extent possible, use data gathering systems that will generate
"non-proprietary" or industry standard format data files readable in
ASCII, CSV or with Microsoft Excel. Any necessary export or
conversion, or software required to perform conversions, will be
completed at the Contractor's expense.

c. Label all data columns so that it is apparent what data they contain,
and provide metadata to [COR][ACQ] including units, any formulae used
to calculate the data, and any criteria used to generate the data.
Detail metadata for these files in the Data Management Plan or in
addenda to that plan as appropriate.

d. Where these files as generated are not directly readable by Microsoft
Excel, submit raw data to the [COR][ACO] in their raw format and in a
second file created in Microsoft Excel with column headings that
include units.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: 1-4 are inportant to specify so that raw data
can be accessed in the case where any disall owed
changes such as averagi ng or fabrication of data may
be occurring in the database.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

e. Detect and correct any inconsistencies, mistakes, missing records or
fields, or other anomalies in the data that may be generated through
use of automated data collection systems - including but not limited
to the automated grout monitoring and data collection system, and the
instrumentation data collections system. Provide a written
explanation of the nature and cause of any anomalies, and any
corrected records within 48 hours of the resolution of the anomaly.
Paragraph RECORD TRACKING REQUIREMENTS, Items 7-9 apply to corrections
made as required in this section.
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f. All data columns must be labeled so that it is apparent what data they
contain, and metadata provided to [COR][ACQ] including units, any
formulae used to calculate the data, and any criteria used to generate
the data. Metadata for these files must be detailed in the Data
Management Plan or in addenda to that plan as appropriate. For all
files with the same structure, metadata may be provided for the set of
data documents and is not required for every single file. Data
included in the EDB data tables from these raw data sources may be
uploaded from the data source to minimize any duplicate data entry of
tracking data.

1.8.6.2 Analog Raw Data

Submit clear, complete, readable, center-justified digital scans or
photographs of all analog raw data collected for the project in accordance
with the following requirements:

a. All analog reports of raw data must be scanned and transferred to the
Government via the Secure File Transfer Protocol (SFTP) site within 24
hours of generation in the field.

b. Any data collected via manual methods must be entered into the
database by the Contractor within 48 hours of field generation.
Analog data entered in the database must include a field in the
appropriate table of the database with a hyperlink to the scan of the
analog file for URL referencing. Ensure coordinate X, Y, and Z of
features are included for any data collected by analog methods and
entered into the database table for the associated record.

¢. Handwriting and scan quality must be clear and legible, and contain

any related information needed to place the data in context, to which
the raw data pertains.

d. Scanned digital files must be named according to the approved naming
convention, and stored in the appropriate location of the SFTP
according to the file structure organization provided in the
attachments.

e. Adjust data collection forms utilized at any time at [COR][ACOQO]
request.

1.8.7 Data Turnover Timeframes

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: Tailoring options are available for "DYNAM C
DATA | NTERFACE" and "DESKTOP G S FI LES'

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Provide all data from any automated data gathering system or manual
collection system which is not otherwise described specifically in the
feature of work sections, or this section, according to the following
requirements:
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Dat a For mat Tur nover Tinme Tur nover Location Section

Raw Data Files 24 hours SFTP a

Converted Raw Data Files 24 hours SFTP b

Reports 24 hours SFTP c

Generated Data as required by data 24 hours EDB/Dynamic Data c

dictionary Interface

Appended QC Data 48 hours EDB/Dynamic Data d
Interface

QC Data collected synchronously to 24 hours EDB/Dynamic Data d

work Interface

[Instrumentation Readings - 10 mins Field e

Automated] Interface/Dynamic

Data Interface

[Instrumentation Readings - Manual] 1 hour - or as USGS/MIDAS e
directed by database as
[COR]J[ACQ] directed by
[COR][ACQO]/Dynamic

Data Interface

[Cofferdam Piezometer Readings] collect hourly EDB f
24 hours

[Seismograph] 10 mins Seismic Website f

[Concrete Thermal] 10 mins Concrete Thermal f

Data Website

QC Verification of Data 72 hours EDB g

Metadata 72 hours EDB g

[GIS Project Package (.aprx)] 24 hours when SFTP h
updated

[ESRI Geodatabase (.gdb)] 24 hours when SFTP h
updated

Enterprise Database Tables (.csv) [24 SFTP
hours]

Enterprise Database backup files [Quarterly] SFTP

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkhkkkkkkkkkhkkkkhkkkkkkkkkk

NOTE: Al tinme frames listed in the table above and
the text bel ow have been reviewed for feasibility by
i ndustry practitioners and are consi dered

appropriate. For small projects w thout significant
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concern for life safety or risk, or tine-sensitive
construction conponents, it nay be appropriate to
use longer tinme wi ndows based on the anount of
project staff, automation, and how often the

CGovernment needs to review the data being generated.

Custom ze the elenents in accordance with the scope
of this specification. For exanple if no S files
are required, delete the associated text.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkkhkkkhkkkkkkhhkkkkhkkkkkkhkkkk

a. Submit all raw data within 24 hours of data collection to the

o

o

o

—h

[COR][ACQ] via the SFTP site.

. If conversion of this raw data is necessary in order for it to be

readable by Microsoft Excel, submit this converted raw data file
within 24 hours of data collection.

. Transfer all non-tabular files (as defined in Part One, DEFINITIONS

"REPORT") to the SFTP site within 24 hours of submittal to RMS unless
otherwise stated elsewhere in the Contract.

Import data records into the Enterprise Database (EDB) within 24 hours

of generation.

Enter or append, as applicable, QC data collected after the initial

generation of data for a given feature of work to the appropriate
records in the EDB within 48 hours of the QC data collection, except
where specifically stated otherwise. Enter QC data for features of
work being collected synchronously to the work within 24 hours of
generation.

Provide near real time access to continuously-recorded automated

data. Maintain accessibility to [COR][ACO] using hyperlinks in the

secure web interface as described in Part 2 PRODUCTS or other sections
of this contract. Make any manually collected data that is part of

this system available in the reporting system no later than 24 hours

after it has been gathered. Enter all required data into the

within 24 hours if applicable.

. C verify the data and provide data verification metadata within the

appropriate table of the EDB, with appropriate relationships in the
database created within 72 hours of initial data appearing in the

EDB. For detailed QC requirements see PART 1, "Contractor Quality
Control of Data".

8) Provide the most recent version of the ArcGIS Pro .aprx, .gdb and
raster datasets within 24 hours of an update (or nightly when updates

are occurring daily), to the SFTP site. See PART 3, DESKTOP GIS FILES
for detalils.

Make data available in the dynamic data interface within 10 minutes

for continuously recorded automated data (e.g., all automated
instrumentation). Make any manually collected data that is part of
this system (e.g., instrumentation data) available in the reporting
system no later than 1 hour after it has been entered into the EDB per
the timeframes above, unless internet connectivity at the site causes
the inability of rapid transmission from the collection device. In

this case update the data within 8 hours or as directed by the
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[COR][ACO].

1.8.8 Record Tracking Requirements

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: The follow ng record tracking practices are

i ndustry standard. The intent is to be able to
understand the provenance and quality of data. They
track when and how records were created, entered,

and al tered.
*kkkkkhkkkkkkhhhhhhhhhhhhhhhhhhhhhhhhhhhhhhrhhhhhhhhhhhhhhhhhhhhhhhhrhhhirird

Each record entered into the Enterprise Database (EDB) must document the
following if not already specifically defined in the database schema, or
allowed by the Government to be non-applicable in the Data Management Plan:

a. Source of the record (e.g. laboratory information, sample ID,
instrument name, name and affiliation of observer/tester/data
gatherer);

b. Organization generating the data (e.g. [COR][ACOQ], Contractor,
Contractor Laboratory);

c. Date and Time where data was created (e.g. when sample was taken,
start and stop time of drilling or grouting, when observation was
made);

d. Name of the data collector (when manually collected);
e. Date and Time data was entered into the system;
f. Name of the individual entering the data.

Where a complete record was modified after submission, document the
following:

g. Date/time any data in the system was modified;
h. Name of personnel who made the edit;

i. Reasons for the edit (e.g. where laboratory testing data is appended
to a sample record, correction was requested by the Government,
correction for entry error of analog data, or other edits).

1.8.9 Naming Conventions

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhkkkkhkkkkhkkkkkkhhkkkkhkkkkkkhkkkk

NOTE: Nami ng conventions are inportant for several
reasons.

For certain prograns such as M5 SQ., Oracle PL/SQL
or ArcA S there are characters that should never be
used in certain places because they interfere with
the internal progranm ng and cause features not to
work. Assuring conpatibility with the prograns is
very inportant to avoiding future |abor to elimnate
t hese errors.

Al files nmust be named according to the same
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convention in order to automate the use, nobvement or
qguerying of files.

Manual |y searching through hundreds or thousands of
raw data records is nuch easier if the nam ng
convention is neaningful. |[If the agency has al ready

established a file nam ng convention that neets

these criteria, utilize that one.

For phot ographs, contractors often have decent

nam ng conventions, and renam ng files according to
a Governnent requirenent is a |large cost-driver.
avoid these costs, allow the Contractor to propose a

convention instead of inposing one.

The followi ng standards help to ensure all the above

are cover ed.

Tailoring option in the following entries is
avail abl e for "DESKTOP G S FI LES".

kkkkkkkkkkkkkkkkkkkkkkhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

1.8.9.1 Fields of Database, ArcGIS Feature Classes, or Tables

Naming conventions for all elements must be developed according to the
following requirements. Where a precedent exists in the project design or
other parts of this contract, use the established precedent, however,

change names prior to use in GIS/ database to be consistent with the

following:

a. No spaces. If a space is needed an underscore must be used;

b. 256-character limit;

c. No special characters;

d. No characters that are considered reserved in ArcGIS or MS SQL;

e. Do not start a name with an underscore or a number;

—h

Each record must be named utilizing the same format and character
length. For record names containing a numeric ID that could utilize a
different number of characters between records, zeroes must be
utilized as placeholders at the start of the ID number to ensure
consistent character lengths for scripted searches;

g. Employ a standardized scheme for names that include element-specific
information as required in the Contract section where required and
eliminates random alphanumeric characters that do not relate to the
element.

1.8.9.2 Folder and File Names

All files and report (non-tabular) and raw data files loaded to the SFTP

site must be consistently named according to the following conventions
(except photographs). Work with the Government to resolve any naming
convention issues in the initial data management kickoff meeting, however
the [COR][ACO] may direct a change to the naming convention of any files
at any time throughout the duration of the Contract if the convention is
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not conducive to automation.:

a. No spaces. If a space is needed an underscore must be used;

b. 256-character limit;

c. No special characters;

d. No characters that are considered reserved in ArcGIS, or common
database programs such as MS SQL, Oracle PL/SQL, Postgres, MySQL or
other full scale RDBMS's;

e. Do not start a name with an underscore or a number;

f. Each group of file types must be named utilizing the same format and
character length (where possible).

Propose in the Data Management Plan a file nomenclature for each file
classification that should include the project/Contract code, work

feature, applicable unit ID, and date data was generated (or began being
generated if it spans across multiple dates).

See the following examples:

Feature of Work Unit ID Date Sample File Name

File Type

Concrete Batch Ticket Monolith R12 06/02/21 BatchTickets_R12-2_20210622
Lift 2

Grouting CSV - raw Hole R1440P 08/20/21 R1440P_15-25 20210802

data file Stage 15-25

Drilling Log PDF Hole R32 07/26/21 BoringLog_R32_20220731

Load Cell Load cell 15 09/05/21 LoadCellinstall_15 20210905

Installation Log

1.8.9.3 Site Feature ID's

Propose a consistent naming convention for all features and tests on site
in the Data Management Plan and utilize it unless otherwise specified in
other locations of the plans and specifications. For features or tests

that have failed or been abandoned where another feature or test for the
same purpose is conducted, utilize the original ID for that feature or

test, but designate a letter R (for "retest" or "redrill") or other letter
convention as appropriate to the test.

For all naming conventions, document the convention and define all numbers
and letters utilized for each in the associated work plan submittal and

the Data Management Plan. Provide a table in the EDB which defines the
naming convention components.

Feature

Specification

Sanpl e Name

Grout Hole station 1(plus
sign)00, Upstream, Primary
hole

Yes, meets spec

0100UXP
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Feature

Specification Sanpl e Name

Grout Hole station 1(plus
sign)00, Upstream, Primary

hole

No, does not meet spec _P100USejlzhfo56

1.89.4

Photograph Naming Convention

Propose a naming convention for raw digital photograph files in the 50
Percent Data Management Plan which provides meaningful information about
the subject of the photo. Utilize the approved convention for all

photographs.

1.8.10

Spatial Data Projections
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NOTE: Wthin the US, CAD and surveys will be done
nost comonly in State Plane. Using the sane
projection in GS as well as in CADwill prevent
confusion and errors. Alternative projections can
be used (i.e., UM, however, all netadata required
to accurately reproduce data in 3D space nust be
provi ded, and for sone systens this may require
epoch as well as horizontal and vertical datuns.
Al data provided to the Governnent should be on one
consi stent spatial system rather than nixing and
mat chi ng spatial systems which can lead to
significant errors.

Tailoring is available for "DESKTOP G S FI LES"

*kkkkkkkkhhhhhhhkhrkkkkkkkhkhkhhhhhhhhhrrkkkkhkhkhkhhhhhhhhhhrrkrkkkkkkhhhhhhhix

All spatial data must be projected in modeling products using | |
coordinates. The Horizontal Datum must be I [ ], U.S. Survey
Feet. The Vertical Datum is | ], U.S. Survey Feet. Clearly describe
projections and datums of data collection and display in the Data
Management Plan and in all associated metadata forms and tables.

1.8.11

Geospatial Metadata

* *%

*%

*%

*kkkkk *% *kkkkk *% *kkkk *% *kkkk *kkkk

NOTE: This section should be included if geospatia
data will be generated as a part of the contract.
Ceospatial data generation may al so be required by
ot her feature of work sections such as Surface

Bl asting or Instrunentation. The purpose of this
section is to define how we want the contractor to
apply the 1SO and SDSFI E- M st andar ds i ncl udi ng basic
general requirenents and engi neering-specific
requirenents as listed. The SDSFI E- M st andard
defines the feature-level netadata that is
accessible to the user in ArcCatalog. This section
defines the feature netadata that will be included
in a nmetadata table of the database al so

For all geospatial metadata, utilize the

ISO 19139 standard template XML

for creation of fields in the GIS dataset level metadata. Follow the
SDSFIE-M SDSFIE Standards and 1SO 19115 , 1SO 19115-1 ,and 1SO 19115-2
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the completion of the ISO metadata form. The following list should also
be included in the information completed in the ISO metadata form, as
applicable. Utilize the following additional standards where applicable
ISO 19110 , 1SO 19119 ,and 1SO 19139 .

Include all metadata as records in a metadata table of the EDB:

1.8.11.1 Vector Datasets

a. Date dataset was created;

b. Equipment used to collect the data;

c. Agency, personnel, and contact information for original dataset;

d. Name, description, and location of survey control the original dataset
is referenced to;

e. Is the geometry and location as designed or as built;

f. If the data was derived, converted, or imported from another dataset,
the source dataset file name, format, date, datum, projection,
resolution, and description (as applicable);

g. Narrative information about the data and what it depicts (from
"Summary/Description™);

h. For layer files where the symbology is interpretive of engineering
data (for example grout stage permeability, grout stage volumes,
barrier wall element overlap/thickness) - describe in the notes
section of the application any description needed to understand the
symbology and binning applied. If symbology is calculated based on a
field value, describe the field values and how they are derived in the
field-level metadata;

i. Ifitis a derivative product made by geoprocessing from other
datasets - document the datasets used to produce it including file
name, format, date, and a description of the datasets. Include any
information about interpolation methods, geoprocessing tools, and
relevant variables (and their definitions) or settings used to create
it.

1.8.11.2 Raster Datasets

a. Date data was collected;

b. Dataset resolution (raster): (1) Equipment resolution, (2) Accuracy
of equipment resolution, (3) Dataset resolution;

c. Equipment used to collect the data;

d. Corrections or processing steps applied to the raster;

e. If the data was derived, converted, or imported from another dataset,

the source dataset file name, format, date, datum, projection,
resolution, and description (as applicable);

Narrative information about the data and what it depicts (from
"Summary/Description™);
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g. For layer files where the symbology is interpretive (for example
subsidence data from INSAR) - describe in the notes section of the
application any description needed to understand the symbology and
binning applied. If symbology is calculated based on a field value,
describe the field values and how they are derived in the field-level
metadata;

h. If it is a derivative product made by geoprocessing from other
datasets - document the datasets used to produce it including file
name, format, date, and a description of the datasets. Include any
information about interpolation methods, geoprocessing tools, and
relevant variables (and their definitions) or settings used to create
it.

1.8.12 Photographs
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NOTE: The intent of this section is to ensure that
all progress and other photos provided to the
CGovernment are transnmitted in high resolution, and
that they are able to be indexed and queried by
their subject matter. Having several thousand
photos with no data on where photos were taken,

wi t hout dates and other critical data makes the
phot ographs much | ess useful.
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Submit Digital Photographs taken at the project site as specified
throughout the contract, including progress photos required in Section
[ |, with a minimum of 181.11 pixels per cm 300 pixels per in

resolution for all photo files. Provide photos in a lossless compression

file format that does not lose any pixels in the compression process (e.g. .TIFF, .PNG,
and .GIF). Ensure no loss of original resolution from the raw photo if

converted to a lossless format. Create digital images and metadata that

meet or exceed the specifications of the Exchangeable Image File Format

(EXIF) version [[2.3] or higher.

The enterprise database must contain a populated table which identifies
all images taken at the project, and includes fields for the listed
captioning items, and fields for the basic metadata encoded in each
digital image including resolution, latitude, longitude. Include a field

for hyperlinking to the digital images.

1.8.13 SDSFIE

* *kkkkkkkkkk *kkkkkkkkhkhk *kkkkk *% *kkkkk *kkkkkkkkkhk *kkkk

NOTE: Delete this section if SDSFIE schena does not
exi st for the dataset being collected. Determnining
a standard SDSFI E schena for construction data is
not recommended due to the highly custom zed nature
of the work. The SDSFI E requirenment applies to all
DoD projects, however each branch has their own
version. Information is available at SDSFIE. org.

Tailoring is available for "SDSFIE"

* *kkkkkkkkkk *kkkkkkkkkhk *kkkkk *% *kkkkk *kkkkkkkkhkhk *kkkk

Work with the Government's Data Manager to ensure all applicable spatial
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data and spatial metadata are SDSFIE compliant. This is not required for
datasets where there is no established SDSFIE standard.

1.8.14 Network Infrastructure

NOTE: This nmay be covered in other areas of the
contract. The purpose of this section is to ensure
that if the contractor is maintaining the web
interface fromthe site renotely that they have the
requi red connectivity to push updates to the web

i nterface and ot her conmponents. Sone renote sites
also rely on the contractor to provide internet
infrastructure for the governnent. This should be
custom zed based on the project.

Tailoring is available for "NETWORK | NFRASTRUCTURE"

Provide the Government with, and utilize network infrastructure that can
achieve speeds of at least | [250] Kbps or the maximum commercially
available in the area if [250] Kbps cannot be achieved.

1.8.15 COR Access to Data

Provide any data or assistance in accessing the data, as specified in PART

2, SFTP SITE, and at any time as requested by the [COR][ACO]. Provide
current database table | [.csv, backup] files or any other

data/report files upon request.

Provide username and password access to any interfaces required by this
Contract to any member of the Government or applicable third party at
[COR][ACOQ] request. Provide access within 48 hours of the request.
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NOTE: |f any conponents referenced in this section
are not required in the contract, renove the
associ ated | anguage (i.e. "SFTP", "interface",
"database").
kkkkkkkkkkkkkkhkkkkkkkkkkkkkhhhhhhkkkkkkkkkkkkkhhkhhhhhkkkkkkkkkkkkkkhhhhhkk
1.8.16 Conflicts of Data Requirements

In the case of a conflict between any data requirements in the Contract,
the data requirement must be whichever is more detailed, rigorous,
specific, precise, and complete as determined by the [COR][ACOQO].

1.8.17 Data Collection Prior to Full Approval of the Data Management
System Components

If the Contractor is able to mobilize for the start of work prior to all
components of the data management system being fully approved, collect all
data and input/convert as necessary to integrate it into the final

database, SFTP site, and web interface.

*kkkkkkkhkhhhhhhkhkkkkkkhkhkhkhhhhhhhhhhrrkkkkhkhkhkhkhhhhhhhhhrrkrkkkkkkhkhhhhhhix

NOTE: The process for approving the data managenent
systemas laid out in this specification is conplex
and |l engthy on large-scale projects. It is intended
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to preneditate and work out all potential issues at
the start of construction when it is easy to fix
themrather than wait until they occur. However,
the cost associated with this strategy is extended
time prior to systemapproval. This |anguage is

i ntended to nake sure the contractor is aware that
they need to apply the same standards and be able to
integrate early data with the mai n dataset.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

1.9

RELATED WORK SPECIFIED ELSEWHERE

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: It is the role of the 01 31 20 section to
ensure the timely receipt of the data in a fornat
appropriate for real tinme verification, and
long-termretention and di splay. To do this, an
under st andi ng of what work verifications will be
perfornmed, and the data products needed to
facilitate this is needed.

Dat a managenent design requires rigorous
cross-checki ng of other specification sections for
data generation requirenents, and conflicts with the
01 31 20 data requirenents. In this section of the
01 31 20 specification, list any technical sections
where there is a data requirenent or a reference
back to 01 31 20. It is inmportant to make sure they
are cross-referenced, but NOT to restate the
requirenents in 01 31 20

For any technical specification that has a data
generation requirenment, add the follow ng to that
section in the part one Requirenments. Adapt the
sections in 01 31 20, or in the technica
specification section for the work if the
requirenents are different fromthe genera
requirenents in the 01 31 20 | anguage. This includes
items such as file formats and nomencl at ure,
turnover tines, special reporting in the form of
drawings.

The narrative bel ow each section identifies commbpn
data and verification needs of each section. This is
not an exhaustive list but a guide for how to think
about designing the data specification based on the
features of work of the contract.

For nore data intensive features of work, the
digital data generation should be addressed in that
techni cal section or in the data managenent

speci fication, and how the Government wants to
receive it needs to be specified. See Part 3 "DATA
REPORTS AND DI SPLAYS" for exanpl es.

CGeneral Data Managerment Requirenments Sanpl e Language

for other specification sections in the Part 1
requirements:
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1. X DATA MANAGEMENT REQUI REMENTS

The Contractor and any Subcontractors performng
work specified in this section nmust provide al
generated data. Al data generated as part of this
specification is subject to the requirenents in
Section 01 31 20 DATA MANAGEMENT. Conduct a thorough
review of the data specifications in this section
and in 01 31 20 DATA MANAGEMENT, and ensure proper
revi ew and conpl i ance.

Provide data for all of the fields in the EDB for
the project pertaining to the work described herein
via the appropriate tables as specified by the
Section 01 31 20 DATA MANAGEMENT, and the data
dictionary.

Provide all analog data related to the specified
work via the SFTP in accordance with the

requi renents specified in Section 01 31 20 DATA
MANAGEMENT.

DI VI SION 01
SURVEY CONTROL AND REMOTE SENSI NG

This is not a guide specification yet, however every
construction project should include a section which
identifies survey control requirenments including
accuracy and precision. Requirenments typically
stated in this section include personne

requi renents, datuns, project survey control points
to be used for devel opnent of survey baseline and
construction of structures, survey accuracy and
preci sion, and types of surveys to be conducted.

For renote sensing (such as Li DAR, orthoi nagery,
phot ogramretry, bathynmetry), the requirenents

i nclude a data collection plan, the specific
accuracy and precision of the equipnent and the

dat aset, equi pnment and dataset resolution, any C
tests on the equi pment or data, calibration

requi renents, and other standards related to
geospatial accuracy of the dataset collected, data
processi ng nmet hods and steps, raw data and fina
data products and reports, and any procedural or
security requirements related to the equi prment
utilized (i.e. UAS). These requirenments wll be
devel oped in tandemw th the technical designer for
t he data nanagenent specification and system and

t he technical designer for the feature of work they
are required on. For exanple, if LIiDAR is required
to be collected for quantities, the |l and surveyor
and the RE may be involved in devel oping the

requi renents. |f photogrametry, LiDAR and or

Ot hoi magery are being collected to docunent

geol ogi ¢ foundations, the | ead geol ogi st nay al so be
i nvol ved in devel oping themto ensure the proper
resolution is required. The 01 31 20 specification
details for instance, what data is to be coll ected,
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the turnover tines, the specific dataset
requi renents as needed for short termverifications
or long-term project docunentation

For contractor-proposed nmethods, it is inmportant to
require detailed subnmttals on the specific accuracy
and precision of the equi pnent and the dataset,

equi pnment and dataset resolution, any QC tests on

t he equi pnent or data, calibration requirenments, and
ot her standards rel ated to geospatial accuracy of

t he dataset collected, data processing methods and
steps, raw data and final data products and reports.
It is also essential to have all of this information
revi ewed and approved by qualified personnel (such
as a licensed | and surveyor) prior to approving it's
use. It is also inmportant to understand any
procedural or security requirements related to the
equi prent utilized to ensure cybersecurity standards
or other applicable federal regulations are followed
(for example in UAS use).

M nimumreferences to be included in this section as
applicable to specified work:

EM 1110- 1- 1005 (2007) Control and Topographic
Surveying

EM 1110- 1- 1000 (2015) Photogrametric and Li DAR
Mapping

EM 1- 1002 (2012) Survey Markers and Mnunentations

EM 1110- 1- 1003 (2011) NAVSTAR d obal Positioning
Syst em Surveyi ng

Section 01 45 00.00 10 QUALITY CONTROL or
01 45 00.00 20 QUALI TY CONTROL

It was determined as a major | esson | earned that

a QC person as part of the QC organization who is
not the Contractor's Data Manager or other personnel
in the data managenent spec shoul d be assigned to
coordinate the flow of the data fromthe field to

t he data nanagenent staff (typically renote

enpl oyees). This role can also help the data
managenment staff understand how the database schena
will be set up for the specific data when the
Contractor proposes neans, nethods and equi pnent.
They al so have a role in verifying data.

This person's role and responsibilities will be
detailed in the quality control program
specification section. This person should be an
engi neer and capabl e of understandi ng the work
represented by the data. Sanple |anguage to be
entered into the Experience Matrix table of Part 3
is as follows. Change the work experience

requi renent to match the project needs. This person
is referenced in 01 31 20 under the QC data
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collection plan and the Data Managenent Pl anni ng
Meeting - both of which they are required to
participate in.

Dat a Managenent

Graduate Civil Engineer with 5 years' experience in
the QC verification of features of work being
performed as part of this contract. This requiremnment
is afull time Quality Control staff position
performng duties at the job site to support Data
Managenent, facilitating the flow of data and
docunent ati on generated during work by al
Contractors into the data nmanagenment systemin
accordance with the specifications. This position

al so assists in verifying the validity of provided
data as necessary. This position is in addition to
the offsite Data Manager requirenent in
specification Section 01 31 20 and nust not be
conbined with that position. This individual reports
directly to the Quality Control Manager and must be
not be assigned duties outside of Quality Control or
as outlined in the specifications, however the
position is expected to work in close collaboration
with the Contractor's Data Manager in these and any
specified duties. The Contractor nust fill this
position within 60 days of NTP

The need for conprehensive digital collection of QC
data al so needs to be addressed in Section

01 45 00.00 10 so that the Contractor understands
what we want and bids it properly. The guide
specification enphasis for this section is on QC
daily reports subnmitted via RVM5. It is strongly
advised to add | anguage in PART 1 that refers to
this specification, and at | east nentions the types
of requirenments that will apply to QC data. It is

al so strongly advised to add a requirenent that the
Contractor streamine the collection of QC data via
digital means in coordination with their Data
Manager. |f the Contractor is struggling with nmanual
entry of QC data, this will inmpact their turnover
tinmes, and our ability to use that infornmation
effectively. It is inportant to include the | anguage
in the QC section, so it is understood that this
effort is part of the prine contractor's
responsibility. If witten in the Data Managenent
section it will be assuned to be the responsibility
of the data nanagenent subcontractor rather than a
dedi cated effort of the QC team Sanple |anguage to
be entered in PART 1 is as follows:

"1. X QUALI TY CONTROL DATA

Section 01 31 20 DATA MANAGEMENT outlines specific
requi renents for the reporting of QC data and
information as fields in the database related to the
feature data (for exanple, concrete fresh properties
tests, or the taped depths of blast holes prior to
loading is a field in the drilling report tables).
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Col l ect discrete field QC data in such a way that it
reduces the effort and time required to i ncorporate
into the database and data managenent system This
may include utilizing digital data collection
devices in the field, utilizing apps with custom zed
forns that directly popul ate the database, or other
net hods devel oped by the Contractor in consultation
with their Data Manager. The data nmanagenent QC
personnel in the QC matrix nmust assist in supporting
and streamining this effort.

Refer to Section 01 31 20 DATA MANAGEMENT for ot her
details about tinme requirenments for this data to be
entered into the database, the preconstruction
submttal "QC data collection plan", and data
management coordi nati on planni ng neeting. The data
management QC personnel must coordinate with the
Contractor's Data Manager as needed to create an
efficient flowof field and QC data into the data
managenent system The Contractor must design this
effort so that no repetition of effort between the
dat a managenment systemand RVS is required.”

In addition to this, it is strongly reconmended to
add an itemto the QC Plan submttal where the
Contractor will outline howthey plan to integrate
data to the data nanagenent system See the

foll owi ng sanpl e | anguage:

"Procedures, workflows and equi prent used to coll ect
QC data fromthe field and facilitate rapid
integration into the project database and data
management system Descri be how the QC data
collection plan fromO01 31 20 DATA MANAGEMENT wi | |
be integrated into this plan."

Section 01 78 00 CLOSEQUT SUBM TTALS

The CAD standards, as-built draw ng, and 3D CAD
nodel requirenents are contained in the 01 31 20
section. However, they are specified as a cl oseout
submittal in 01 78 00, neaning the Gover nnment
doesn't receive themuntil the end of the contract.
This is a problemfor nore than one reason. The
as-built library on a nmajor project is enornous, and
the contractor often doesn't apply resources to
creating it until the end of a contract. If the
Contractor is |osing noney, they nay forego
conpleting the as builts at all. This has happened.
This al so pushes reviews into a very short tine
period at the end of the contract when the project
is likely to be losing staff. Review of the 3D CAD
nodel by skilled CAD technicians should be taking
pl ace at m | estones throughout the contract to nake
this nore nmanageabl e and ensure a thorough review.
For data managenent systens where t he Gover nnent
produces their owmn GS or CAD nodel, the subm ssion
of the updated 3D CAD nodel weekly or however often
is needed to utilize features for the construction
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of @S features.

A MAJOR OVERS| GHT OF THE GUI DE SPECI FI CATI ON | S THE
LACK OF A REQUI REMENT THAT ALL FEATURES BE

GECSPATI ALLY REFERENCED TO REQUI RED PRQJECT SURVEY
CONTROL POl NT(S).

O her issues that should be addressed:

1) The requi renent of document submi ssion via
"optical disk". Change this requirenent to

subm ssion via the SFTP site, directly to the
Covernnent's data exchange platformif other than
the SFTP site (i.e. Mcrosoft Azure, comon cl oud,
ProjectWse - as the Governnent's net hods and data
transfer capabilities evolve), or external hard
drive.

2) The requirenent that "The CAD files nust be
conplete in all details and identical in form and
function to the CAD drawing files supplied by the
CGovernnent." |s problematic when the Governnent's
CAD nodel features are geonetrically incorrect, not
geospatially referenced, or otherw se inconplete.
The Contractor should not be allowed to allow sl oppy
m stakes to matriculate into the final 3D CAD nodel .
3) The specification does not specifically require
the use of the current A/E/C CAD nodel standard
version [R XX)], it only references where to find

t he government's CAD/ Bl M standards. The use of
correct annotation references and ot her components
of the standard should be a requirenent to ensure
you can fully understand the nodel.

DI VI SI ON 02
Section 02 32 13 SUBSURFACE DRI LLI NG AND SAMPLI NG

Ensure the format for data collection and final data
products are consi stent between 01 31 20 and any

section that covers drilling or subsurface
exploration. It is common for the software and
format of drill logs to be specified in this

section. For exanple, the USACE has noved to an
enterprise subsurface data program call ed
OpenGround. The requirenents are stated within
Section 01 31 20 and referenced in Section 02 32 13

Dl VI SI ON 03 CONCRETE MATERI ALS

There are several separate subsections for concrete
shotcrete, aggregate, and other naterials, nmany of
whi ch have a specific and uni que requirenent for
data. Include all subsections which require the
generation of data that will be input into the data
managenent system The nain datasets generated by
concrete specifications are concrete and aggregat e,
grout and shotcrete QC testing. This includes tests
covered by ASTM standards such as fresh properties
(bl eed, slump, mx tenperature, air content, unit
wei ght), strength devel opnment (with data coll ected
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at different tinme intervals), and thernal nmonitoring
- anmong others. These tests are critical to ensuring
concrete quality and structural integrity over tine,
and the data should be collected in the project

dat abase so that the project can accurately assess
the concrete quality and any future variance
requests, as well as identify potential areas of
future O&M or renedi ation

DI VI SI ON 31
Section (TBD) | NSTRUVENTATI ON

Because of the data-intensive nature of automated
data acqui sition systens, and the need for real tine
review, this specification is likely to be very

dat a- heavy, and potentially include the use of a
web- based user interface, a joint instrunentation
noni toring plan (JIMP), data managenent duties, and
a file sharing site. Make sure the two are
cross-checked for consistency and ensure al
applicable data requirenents listed in 01 31 20 are
understood to apply to instrunmentation data as well.

Section 31 23 00.00 20 EXCAVATI ON AND FI LL

Excavation data is of interest to the governnent in
order to verify quantities submtted for paynent, to
track the progress of work, to verify the excavation
was achi eved, and to assess spoils and disposa
guantities and waste when the excavated materials
nmust be reused in specific designations. Oten the
contractor is allowed to survey at stations and
produce cross sections for quantity determ nations
utilizing the "end area met hod". However, the use of
the "conposite nethod" is increasing, where
subtraction is cal cul ated between two Li DAR -
derived DEMs with a nmuch hi gher degree of accuracy.
Quantities of material excavated and di sposed of can
al so be tracked utilizing truck tickets. If the data
management systemw ||l be used to track these
guantities, it is important to ensure the correct
data fields and data products are required within

t he specification.

Section 31 23 06. 00 BLASTI NG - SURFACE

Blasting is a data-intensive feature of work. The
bl ast design and quality, and whether the contractor
foll owed specified tol erances are eval uated through
specific data. Datasets to be collected as a
basel i ne for any blasting program shoul d i ncl ude:

1) Al'l bl ast design paraneters used to include
bench, burden, blast hole depth and di aneter,

st emm ng, decking, explosive agent and priners
types, sizes and wei ghts, holes per delay, pounds
per delay, fragnentation index, and other pertinent
desi gn paraneters.

2) Post bl ast evaluation and misfire information
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3) Loadi ng | ogs

4) Vi bration and airblast predictions and reports
(generally delivered realtime via website)

5) Drill hole plans and reports including
penetration rates

6) Bl ast photos and vi deos

The bl asting specification needs to support the
recei pt of the data types, and the 01 31 20
specification details what to do with them entry
into the database, if and how they are to be

di splayed in the web interface, relevant turnover
times, file formats and other requirenents. This
data is valuable for protecting the governnent
against differing site conditions clains or clainms
that the geol ogy caused bl ast danage rather than the
bl ast design.

Division 31 [31 32 23] Foundation Drilling and
Grouting (no UFGS as of 2022)

Grouting is concrete injected into the subsurface
via drill holes to fill in voids in the geol ogy that
m ght allow too much water to nove through an area
where that is not desirable for structural stability
or operational efficiency. On civil works projects
subj ect to engineering regulation ER 1110-2-1156
Safety of Dans, the grouting data requirenents are

i ntensive and specific. As of the witing of this
specification the guide specification does not

exi st, however that technical section is where they
shoul d be housed. This includes the requirenents for
the automated grouting control data collection
system grouting data collection plan, and other
data and reporting verification requirements of the
program needed to assess closure and fina
pernmeability. Ensure the receipt of data and the

di splay formats properly capture needed
verifications in this section

Section [31 56 10] CUTOFF WALL (no UFGS as of 2022)

A cutoff wall, or barrier wall, is a specific
structure installed into the subsurface of a dam
where the geol ogic foundation is highly karstic and
i ntroduces significant risk of seepage and piping or
internal erosion to the structure. This structure
consi sts of concrete panels or secants placed al ong
the upstream dam axis directly through the dam and
into the rock foundation. This process involves the
excavation of enmbanknent material and rock, and

repl acenent with concrete in panels or secants.

USACE has an infornal guide specification for cutoff
wal | s that has not yet been published through UFC as
of the witing of this specification. Pertinent data
for this feature of work will be detailed in the
specification section, and generally includes the
following:
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1) Excavation verticality and orientation
nmeasurenents - including raw data froma sonic
nmeasurenent tool (i.e. Koden) or other equipnent

t hat does the neasuring, and then anal ytical reports
that show the verticality for approval prior to
concrete placenent. Because a section of the damis
sitting open with slurry stabilizing the embankment
during this verification, it is very time sensitive
2) Concrete placenment including quantities, and
all normal QC tests including fresh properties,
strength, and other requirenents.

3) Concrete verification cores including
classification of concrete anonalies as specifically
defined in the technical section

4) Permeability testing, conducted using some

nmet hod of falling head testing and converted to
perneability val ues;

5) Anal ysi s of panel or secant overlap and
thickness in relationship to specification tol erance
and geol ogic conditions (if sub-specification).

This work feature has very specific engi neering
verification needs in the field, and as a part of

t he post inplenentation eval uation conducted after
the work has been conpl eted. These needs are filled
by a conbination of static reports (1), nunerica
anal ysis (4) and visualizations (1-5).

Section 31 66 10 ROCK FOUNDATI ON PREPARATI ON

Foundation preparation is an inmportant part of any
proj ect where concrete will contact rock or other
concrete. For projects subject to engineering

regul ati on ER 1110-2-1156 Safety of Dans, ER
1110-1-1901 or EM 1110-1-2908 Rock Foundations the
CGovernment is required to docunent the rock
foundations of its projects, and any denta
treatments conpl eted. As technol ogy advances, USACE
is enmploying renote sensing nethods such as

phot ogrammetry, Li DAR, and Ot hoi magery to
conpl i ment hand-col |l ected data on maps. The
requirenents in the foundati on preparation section
will coordinate with the requirements in any renote
sensi ng and survey specification as well as this
specification for data. There are no dedi cated
renote sensing guide specifications yet published,
however the data product requirenments are presented
here for reference.

Section 31 63 26 DRI LLED CAl SSONS
Section 31 63 29 DRI LLED CONCRETE PI ERS AND SHAFTS

Drilled shafts and cai ssons are installed when the
geol ogi ¢ foundation of a structure does not have
rock of sufficient bearing strength for the weight
of the structure that will be built on top of it.

The data generated by the installation of these
features is inmportant to verify the design
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assunptions have been net for the integrity of the
structure. For drilled shafts, sone of the data
generated will be the pilot hole geol ogic |og,
penetration test, proof test, |load tests,
orientation and di mensions of the final shaft (ex.
cross hole sonic logs), plunbness the installed

rei nforcement structure, groundwater data, concrete
fresh properties, and strength data.

Section 31 68 13 SO L AND ROCK ANCHORS

Where anchors are a techni cal conponent of

structural stability, the docunentation of anchor
installation data is very inmportant. Data such as
the geologic log of the pilot hole, bond zone,
alignment, water tightness test results,
installation QC and QA, stressing and | ock off, and
any installed instrunentati on such as |load cells
will be detailed in this technical section. Oten
concrete will be placed over anchors, and so anchor
approval becomes part of the tinme sequencing for the
construction schedule - the concrete should not be
pl aced prior to the approval of the anchors, though
the contractors will often try to negotiate this. In
this case, the turnover tine for this data in order
to effectively assess and approve the anchor
installation is very inmportant, and shoul d be
considered in the tine requirenents for the

subm ttal of the data.
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Section Number Section Title
L1 WEATHER AND WATER STAGE DATA RESTRICTIONS
L] SURVEY CONTROL
L] REMOTE SENSING

013300

01 33 16.00 10
01 45 00.00 10
L1
017823
023213

03 23 00

033000

SUBMITTAL PROCEDURES

DESIGN DATA (DESIGN AFTER AWARD)
QUALITY CONTROL

LABORATORY TESTING FACILITIES
OPERATION AND MAINTENANCE DATA
SUBSURFACE DRILLING AND SAMPLING
STRESSED TENDON REINFORCING

CAST-IN-PLACE CONCRETE
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Section Number Section Title

033053 MISCELLANEOUS CAST-IN-PLACE CONCRETE
03 3300 CAST-IN-PLACE ARCHITECTURAL CONCRETE
03 37 00 PREPLACED-AGGREGATE CONCRETE
033713 SHOTCRETE

033723 ROLLER-COMPACTED CONCRETE FOR MASS CONCRETE CONSTRUCTION
033729 CONCRETE FOR CONCRETE CUTOFF WALLS
03 70 00 MASS CONCRETE

3100 00 EARTHWORK

L1 INSTRUMENTATION AND MONITORING
L1 CONTROL OF WATER AND DEWATERING
3123 00.00 TUNNEL EXCAVATION - BLASTING

3123 00.00 20 EXCAVATION AND FILL

312301 UNDERWATER BLASTING

3123 06.00 BLASTING - SURFACE

3136 00 GABIONS

314116 METAL SHEET PILING

3143 13.13 CONCRETE PRESSURE GROUTING

3156 13.13 SOIL-BENTONITE SLURRY WALLS

3162 13.13 CAST-IN-PLACE CONCRETE PILES

316223 PILING: COMPOSITE, WOOD AND CAST IN-PLACE CONCRETE
3162 23.13 CONCRETE-FILLED STEEL PILES

316316 AUGERED CAST-IN-PLACE PILES

316326 DRILLED CAISSONS

316329 DRILLED CONCRETE PIERS AND SHAFTS
3166 10 ROCK FOUNDATION PREPARATION

L1 GROUTING

L1 CUTOFF WALL CONSTRUCTION

316813 SOIL AND ROCK ANCHORS
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Section Number Section Title

L] ROCK TUNNELING

317319 TUNNEL AND SHAFT GROUTING

35 20 14 STOPLOGS

353119 STONE, CHANNEL, SHORELINE/COASTAL PROTECTION FOR STRUCTURES
3541 00 LEVEE CONSTRUCTION

357313 EMBANKMENT FOR EARTH AND ROCKFILL DAMS

PART 2 PRODUCTS

21 SYSTEM DESCRIPTION

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Tailoring options are available for "SQ
RDBMS EDB" and "ACCESS ENTERPRI SE DATABASE".
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The work covered by this section consists of a data management system for
engineering and construction technical data. The system encompasses every
aspect of how this technical data is handled from generation to turnover,

and its constituent components - including specified metadata (e.g.

time/date of generation, equipment name for tracking, name of person
generating the data). Elements of the data management system include
hardware, software, network infrastructure, database architecture, a Data
Management Plan, raw and processed tabular data, a web-based interface
and reports and documents incidental to all construction or verification
activities, coordination, training, quality checking, and any other

associated information deliverables required during the construction

contract.

However, this specification does not replace nor supersede the USACE

Resident Management System - Section 0145 00.15 10 RESIDENT MANAGEMENT
SYSTEM CONTRACTOR MODE (RMS CM) used for Contract monitoring, submittals

and administration of the contract. It also does not replace nor

supersede the Quality Control Specification [ 01 45 00.00 10 QUALITY
CONTROL][01 45 00.00 20 QUALITY CONTROL][ 01 45 00.00 40 QUALITY CONTROL][
01 4500.10 20 QUALITY CONTROL FOR MINOR CONSTRUCTION] except where the
specific data requirements are called out in this specification. The

requirements in this specification are in addition to, but do not replace

Section 017800 CLOSEOUT SUBMITTALS which details closeout submittals and
requirements for CAD as built drawings.
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2.1.1 Overview of Goals and Components
The goals of the Government are to:

a. Minimize the cost to the Government required to transform, translate,
research, aggregate, query and analyze data.

b. Consume project data in graphical and spatial displays that allow a
rapid assessment of progress, and easy comprehension of dam safety and
guality management verification.

c. Aggregate the project's data record in an organized manner for easy
access during construction.

d. Receive data products in a timely manner that have been subject to
thorough QC checking.

To accomplish these goals, an effective data management system ensures the

following for data: complete collection, appropriate record formatting,

cleaning, verification, timely transmission, complete documentation, and

secure and organized storage. An [SQL] [MS Access]  enterprise database
(EDB) using a relational database management system (RDBMS) is required to
house all project data. The complete initial data dictionary to be used

for the tables transferred to the Government and an entity relationship

diagram will be provided by the Government.

The data collected must follow the guidelines as specified in this

section. All coordinates for spatially located data must be provided in
three dimensions such that the data can be used in 2D or in 3D GIS and
other visualization, CAD and mapping software. In any instance where the
Contract does not specify, the receipt of clean tabular data in a digital
format is the default standard for project data.
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NOTE: Depending on the requirenents of the
contract, the systemshould utilize sone type of
tabul ar database. For very |arge datasets such as
are collected on dam safety nodifications and

navi gati on projects, an enterprise SQ | anguage

dat abase, mmintained using a rel ational database
managenent system (RDBMS) should be required. This
is the only type of database with the functionality
and storage capacity to handle very | arge datasets,
power web-based visualization applications, and
[imt user entry error through the use of database
rul es and domain tables. For snmall contracts where
data is to be collected and querying capabilities
are desirable, use of an M5 Access or sinilar

dat abase i s acceptable.

The smal | est datasets can utilize Mcrosoft Excel
wor kbooks; however, we woul d caution agai nst doing
so. Excel has the nobst limted functionality, and
there is no way to limt user entry to conply with
field types or entry choices, so the dataset will
requi re nmore manual cleaning, QA QC, and data

val i dation which would be avoided in true

dat abases. This work will fall to the Government
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and is VERY | abor-intensive.

If the database is the primary deliverable and the
CGovernment will utilize it to power their own

web- based vi sual i zation applications, consider
requesting the specific type of SQ database - e.g.
Oracle PL/SQL, MSSQ., or PostgreSQ..

2.2 DOCUMENTED ENTERPRIS[SQL] [MS ACCESS] DATABASE
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NOTE: The purpose of utilizing an SQ | anguage
enterprise database is the greater functionality it
has and nunber of sinultaneous users it can
acconmmodat e. For any megaproject, an SQ | anguage
EDB and RDBMS is the standard.

For projects of smaller scope and conplexity, an
access database may suffice for the effort. Excel is
not a functional database structure and shoul d not
be utilized for several reasons unless the
CGovernment al ready has an established database to

i mport excel files into, and provides the contractor
with the specific data tables, fields and field
types - all fornmatted for easy inport into the
CGovernnent's database. This is essentially the
product the specification is designed to deliver in .csv
updates, but for a different reason as expl ai ned

bel ow. Only a dat abase has the power to query and
aggregate data, and to accomopbdate nassive datasets
wi t hout becomni ng corrupted.

The nightly updates of .csv files are intended to be
used by projects that already have a database and
can perform aut omat ed updates for rapid
reconciliation of new data. This would be the case
for projects who are building and hosting their own
visual i zations (i.e. web nodel, dashboard). These
same .csv files could be used to view the data in

M crosoft Excel (by just opening the file with
Excel ), but would need to be | oaded into a database
in order for the data to be readily queried. If the
Contractor will host the visualizations, nightly .csv
updates are not necessary, however the work to
produce nightly versus weekly, nonthly, or other is
t he sane because the Contractor will be scripting

t hese updates to run automatically - meaning the
system updates itself - a person isn't performng
this task.

The requirenent for closeout backup files to be
subm tted should apply to all projects, regardl ess
of whether the project or the Contractor is hosting
the visualizations. The backup files allowthe
CGovernnment to inspect the Contractor's full work and
obtain any required views or scripts in the

dat abase. Backup files can al so be used by the
CGovernment to create the database if the project dos
not have staff skilled in SQ database construction
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In this case, the Contractor will usually be
required to administer the web-based visualizations
and database for the duration of the contract. The
subm tted SQ. database backup files can be used by
the agency's I T departnent/contractor to create the
dat abase on the CGovernnent's servers. For exanple
USACE personnel can subnit a service request ticket
with G6 to "restore" - or set up a |local instance of
- the database and grant |ocal user read/wite/edit
access. This is not an efficient workflow for
transferring the database though, and should not be
used as a substitute for the nightly .csv update due
to the | arge anpbunt of |abor involved in setting up
t he dat abase from backup files.

The requirenent of a database mirror in Part Three
DOCUMENTED ENTERPRI SE [ SQL] [ M5 ACCESS] DATABASE of
this specification is designed to provide a way for
personnel to interact with the Contractor's SQ

dat abase data during a contract if the project does
not have qualified personnel to set up an interface.
The database mirror will provide the project with a
M crosoft Access database updated daily. The benefit
of the nmirror is being able to directly access and
mani pul ate the tabular data if there isn't a

dat abase on the Governnent's servers.

An ESRI EGDB is not a substitute for an enterprise
dat abase. Data is not designed to be easily queried
and aggregated outside of the desktop AS

envi ronnent, and nobst project personnel are not
usual ly G S users. The database requirenent and the
ESRI products requirenents are not redundant and
shoul d not be conbi ned.

There are different ways to acconplish data
transfer, this is the easiest currently, however
that may change in the near future, and when it does
this docunent will be updated accordingly. Having a
non- DoD entity connecting to the DoD network through
the firewall to transfer data is currently only

al l owabl e with specific G5-authorized exceptions. |f
the project wants to have a shared data space that
both the Contractor and the Government can access,

M crosoft Azure is currently (2022) an approved
cloud platform Amazon cloud is al so approved for
DoD data. The transfer systemwould require

di fferent specifications with this nethod; however,
dat a system devel opers savvy enough to use Azure or
Amazon shoul d have no problemtailoring this

speci fication accordingly.

The use of the SFTP to receive .csv and backup files
of the database is the | east expensive, and nost
tried and true nethod for transfer of data (in

files). If the Contractor will build a web
interface, daily updates of the database tables are
| ess inmportant, however, it is still strongly

recommended that these updates are required
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t hr oughout the contract and not just as a cl oseout
submi ttal so that USACE can exanmine the data for

data QA

Applicable to USACE projects only: The Contractor
may utilize separate subs for instrunentation where
appl i cabl e, however when the Contractor manages the
i nstrunentation data outside of MDAS, it absolutely
should utilize an SQL EDB due to the nassive amount
of data it will store. Make sure to have a

requi renent that covers this need in the

i nstrunmentation nonitoring specification. If the
project will utilize the Contractor for
instrunmentation, but will also utilize MDAS, set up
a requirenent for the Contractor to provide this
data directly through APl or some other means into
MIDAS.

Tailoring options are available for "SQ. RDBMS EDB"
and "ACCESS ENTERPRI SE DATABASE".
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Set-up, maintain and update a documented [SQL] [MS Access] enterprise
database (EDB) in a full-scale RDBMS that is compatible with the
Government's  [SQL] [MS Access] database, as proposed in the 50 Percent

Data Management Plan and approved by the COR, for the duration of the

contract. Store the EDB on the Contractor's servers or the Contractor's

cloud storage account for the duration of the contract. Update Database
Files including .csv files of the most current version of the database
tables to the SFTP site by midnight daily. Update the [SQL RDBMS][MS

Access] database backup file of the complete and most current version of
the Government's portion of the database to the SFTP on a quarterly basis,
and no later than 60 days after the loading of the last record, and at

anytime requested by the [COR][ACO]. Utilize industry best practices in

the formatting of .csv files so that text fields containing commas do not
interfere with the structure of the .csv (i.e. enclose in double quotes or

other industry standard).

Provide the Government with an exported data dictionary of the

Contractor's EDB optimized for QA of the database tables and fields (to

ensure all field types, names, units, precision, and other field

parameters are correct) in the 100 Percent Data Management Plan submittal.

Upon completion of the Contract and before final demobilization, deliver

to the [COR][ACOQ] the Finalized Enterprise Database according to PART 1,
SUBMITTALS prior to final payment.

2.3 CLOUD-BASED DATABASE SERVICES

If a cloud-based database solution is utilized for the database and file
management which offers secure file transfer equivalent to or higher than
the SFTP requirement, and third-party database access, this may be
utilized in lieu of an additional SFTP or database mirror. Provide the
Government username and password access to the project via that cloud
environment, and include any instructions for access and use of all
database and file transfer tools in the "Quick Reference Guide".

2.4 SFTP SITE
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NOTE: Currently (2022) there are not nmany | ow cost,
| T-security approved nethods of transferring

dat abase files in real tine across the firewal
because of security constraints.

There will always be a lag tinme between data
generation, Contractor entry and QC of the data
Contractor entry of related QC data, and

i ncorporation into the database updates - even when
the Contractor hosts the web interface. The method
in this document outlines the nost practiced and

i nexpensive nmethod to date. Because data is com ng
in as files on the SFTP site, which is a secure,
third-party hosted site, the Governnent can utilize
scripts to downl oad these files wi thout having to
perform manual updates. RMS or other systens
utilized remain the venue for satisfying | ega

requi renents of submission for paynment. |f the
Contractor becones able to load data directly into
Project Wse, or the structure of RVS pernits it to
function in this capacity, this could replace the
SFTP use for non-tabular file docunment storage and
transfer. Currently the database structure of RMS
does not accommpdate structured data fromthe
Contractor.

If the Governnent needs to have the Contractor

dat abase hosted in a comon environnent that the
Government can interact with in real tinme, and
provides real time access to data, the M crosoft
Azure specialty software is currently FedRAMP
approved. However Azure required for use by the
Contractor will add expense as it is not considered
a common software for the Contractor to use, and it
may al so incur a licensing-usage fee for the
district. Any cloud-based sol ution nust be FedRAMP
approved prior to inplenmentation. The other nethods
for direct connection between the Contractor

dat abase and Covernnment data managenent system woul d
be through the approval of a firewall exception, a
CGovernment DMZ, or a Contractor-hosted DVZ. All of
t hese are governed by G6 policy and perm ssions

whi ch have no standard criteria for application. If
you are interested in one of these nethods, discuss
with your local G6 or IT security professional

The organi zational structure of an SFTP site that is
used by the Governnent to popul ate their own

web-vi ewer and dashboards shoul d be especially

wel | -t hought out because of the automated data
transfer that will be designed to pull data from
that location. Al so consider the ease of access and
intuitiveness of navigation for users.

Al ternatively, the Contractor nmay be required to
propose a structure to be used, but this often only
del ays the Governnent having to think about it unti
the submittal process when it nmay be | ess convenient
and there may be less time to design it properly.
The Contractor prefers to know what the Gover nment
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wants in npbst cases.

Tailoring options are available for "SQ RDBMS EDB"
and "ACCESS ENTERPRI SE DATABASE".
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Host a SFTP site which serves as a system for file transfer for the

duration of the contract. [COR][ACOQ] personnel must be granted unlimited
24/7 access to the SFTP site. Provide username and password access to this
site to COR. Establish the SFTP site and provide [COR][ACO] access to the
site no later than 7 days after notice to proceed has been issued. Provide
[COR][ACQ] personnel access from the list provided by the Government
within 48 hours of the SFTP site being created, and for 6 months following
the uploading of the last project record. Add new users as requested by

the Government within 24 hours of the request. The SFTP site must allow
traffic over Port 22 for compliance with US Government security protocols.
Other web-based document sharing tools (e.g., OneDrive, Google Drive,
DropBox or others) that do not comply with the SFTP requirements may not
be used as a substitute for an SFTP site.

Host all reports and non-tabular files, raw data, [SQL] [MS Access]
database .csv and backup files, and other files as directed by the

[COR][ACQ], on the SFTP site in the same organizational structure as the

template provided by the Government in the Volume | attachments. The

SFTP folder structure must be fully functional, accessible, current, easy

to navigate, and complete with all specified data available for retrieval

by both automated and manual methods. If this criteria is not met,

pertinent payments will be withheld until the issue is resolved and

acceptable to the [COR][ACOQ].

2.4.1 SFTP File Indexes

No later than 30 days after the last file transfer has been completed, and

prior to demobilization, provide Final File Indexes of the SFTP site and
all data files transferred in accordance with PART 1, SUBMITTALS, SD-11.

Include an index of all files according to the specified organizational

scheme, utilizing a standard naming convention, detailing all other files

transferred to the Government. Account for all listed files on the SFTP

site and verify they are within the same organizational structure as the

index. Provide a signed accountability checklist showing the verification

was conducted.

2.5 DATA TRANSFER AND QC REPORTS
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NOTE: Typically, QA of the SFTP, database and G S
nodel have been problematic on | arge projects,

especi al ly when the Governnent's Data Manager is not
on site and integrated in the construction office.
The intent of the reports and automated emmils is to
ensure the Contractor is keeping the DVS conponents
up to date based on the actual site project as work
progresses.

Tailoring options are available for "DESKTOP A S
FILES".
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Produce scripted reports of the following Data Transfer and QC Reports
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a. Data Transfer Reports:

(1) Automate the delivery of a weekly report (Excel-readable
attachment) on Mondays before 7 am | [Eastern] time zone to
COR-requested email recipients that summarizes all of the changes
to the SFTP within the previous week, ending at 2359 hours local
project time the previous day. Include the date, filepath,
document name, associated submittal section and submittal item
number, and other data for each record as requested by the COR.
Format the attachment so that it is easy to understand what
changes were made.

(2) Automate the delivery of a daily report (Excel-readable
attachment) to COR-requested email recipients that lists all of
the changes to the SFTP within the previous 24 hours from 0000 to
2359 local project time. Include the date, filepath, document
name, associated submittal section and submittal item number, and
other data as requested by the COR. Format the report so that it
is easy to understand what changes were made.

(3) If a list of digital deliverables is provided by the Government,
prepare the above reports in one and two to show what items on the
list were submitted with a date, and what items are still
outstanding.

(4) Automate the delivery of a daily report (Excel-readable
attachment) to COR-requested email recipients that lists all of
the changes within the previous 24 hours from 0000 to 2359 local
project time to the EDB parent tables for which a feature 1D
number is associated (for example a Hole ID, Blast ID, Anchor ID,
Stage ID, or other ID type). Include in the report the name of the
parent table, the feature ID of each record added, and date the
work was completed/record generated. If data records were updated
- as opposed to newly generated - indicate this for each record.
Filter out records in this report that would be generated by
routine database maintenance and update processes. The goal of the
Government is to track the addition of new records to the database
to ensure the Contractor is updating the EDB within the specified
turnover times.

(5) Automate the delivery of a weekly report (Excel-readable
attachment) to COR-requested email recipients that lists all of
the changes within the previous 24 hours from 0000 to 2359 local
project time to the GIS EGDB. Include in the report the GIS model
alignment (i.e. 3D, 2D Plan, 2D Profile Cutoff Wall, and any
others used) feature class name, the feature ID's added or
updated, and date of update. The goal of the Government is to
track the addition of new geospatial features and records to the
web interface to ensure the Contractor is updating the GIS models
within the specified turnover times so the Government can
effectively track progress using the viewer.

b. QC Reports: Provide the contract-required individual QC inspector
daily reports and combined QC daily report from RMS - including any
attached reports or documentation - to the appropriate location of the
SFTP site within 24 hours of upload to RMS.

Store copies of all above reports in the appropriate folder of the SFTP
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site. Add new reports to the SFTP synchronously to turnover time
requirements for each item. Propose report formats for all elements
described in this section as part of the 50 Percent Data Management Plan
submittal. The Government will use these reports to QA the SFTP site, the
database, and the web viewer to ensure the required data work is up to
date. Process any requested changes to the report format or content within
48 hours of the request.

2.6 WEB-BASED SERVICE DELIVERY EXPECTATION

For all web-based services required within this Contract, ensure that
service availability is maintained from 6:00 am to 10:00 pm local project
time.

2.7 ESRI GIS REST SERVICES
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NOTE: This product gives the Governnent
pre-processed and pre-published access to the A S
products that are directly connected to the
Contractor's project database and hosted within
ESRI's online products on the web. Feature services
are generally point, line and pol ygons, or tabular
data you want in a dashboard that contai ns dumy
coordi nates (such as concrete QC test results).

| magery Layers or Tile Services are published for
raster datasets such as aerial imges and ot her DEM
files. The benefit of this requirement is the
ability to have full creative control over your
visualizations if ESRI Enterprise Portal is used for
CAC users on the Governnment's Portal, while avoiding
the scripting and publishing fromthe database
directly, which has not been effectively inplenented
in DoD to date. This requirenent is used in
conjunction wi th database requirenents, but replaces
t he "WEBSI TE | NTERFACE OF DATA" and "WEB- BASED G S

| NTERFACE". Using this nmethod requires that the
Governnment build and nmaintain their own web nmaps and
dashboards, and to successfully acconplish this it
will require providing the Contractor with a
starting list of web services desired, including the
schema of the attributes and any additional fields
needed to filter or classify the data. For exanple
if the dashboard will show passing or failing, that
is easiest as a field in the feature service.
Additionally, if QC narrative is desired for the
feature service, ensure that is included in a
coments field of the attribute table schenn.
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Provide ESRI REST feature services, scene layers, image layers, and tile
services hosted on ArcGIS Online (AGOL) or ArcGIS Enterprise Portal with
export capability enabled. Deliver links to feature services which are
shared with the Government's user group utilizing an ESRI collaboration,
or provide username and password access to the Contractor's AGOL or
Enterprise Portal account to access the links. Update REST feature
services and scene layers within 15 minutes of an update to the database,
and update other services within 24 hours of generation of the new dataset.
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Specific feature service attribute schema is provided in the attachments

to the solicitation. Ensure the attribute data in the feature services

follows the schema requirements specified for the documented SQL database.
The data within the attribute tables of all feature services must be free

from errors, appropriately attributed, and utilize the field type of the
corresponding database field. Make any changes to the feature services
including the addition of attribute fields, corrections to data errors,

numerical field precision, and field type as requested. Make the requested
change within 48 hours of the request.

Provide the following web services in 2D and 3D:
a. |[Lifts of embankment material by zone];
b. [[Most current top of rock surface and contours];
C. [[Excavated quantities per billing cycle];
d. [[Placed quantities per contract billing cycle];
e. [[Spoils quantities per contract billing cycle];
f.] [Concrete structures including attributes for concrete
materials testing. For concrete testing data without spatial
coordinates create dummy coordinates. Include pass/fail for each test
performed, retest and retest ID if applicable to the sample, and QC
narrative about the test included in a comments field for all tests if
failing or resampled];
g. [[Soils material testing locations including attributes for
soil testing with pass/fail for each test performed, retest and retest
ID if applicable, and QC narrative about the test included for all
failing or retested samples];
h. |[Blast Plans and Reports including blast holes, polygons,
overbreak in final surfaces, final grade survey, and any
overexcavation];
i |[All processed orthophotographs or aerial photos produced,
and DEMs from LiDAR data gathered on site];
o |[All grout stages and holes in 2d profile with grout stage
summary data including grout volume, mix design, effective pressure]
k. [[Verification holes including all attribute data of water
pressure testing, falling head testing, concrete anomalies]
[ [[Anchors including all attribute data for testing, and
pass/fail for each test performed];
m. | [Cutoff wall panels and secant piles orientation and
location in space, including all attribute data associated with
alignment acceptance and materials testing].
n. Provide [[15] additional feature services not requested in
this list or the schema provided as requested throughout the course of
construction.

2.8 WEB INTERFACE AND GEOGRAPHIC INFORMATION SYSTEMS (GIS)
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NOTE: Tailoring options are available in this
section for "WEB-BASED G S | NTERFACE", "DYNAM C DATA
| NTERFACE", and "DESKTOP 3 S FI LES".
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Develop a web-based visual user interface to spatial and tabular project
data that incorporates the following elements. Host this interface for the
entire Contract duration, and for |[6] months following
demobilization, or the Contract closeout, whichever comes first.

Within 30 days of the end of the data management planning meeting, provide
a presentation of the initial Web Interface build for preliminary approval
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by the [COR][ACQ]. Within 30 days after any subsequent Data Management

Planning Meetings held for major features of work that weren't covered by

the initial planning meeting, or where a change to the web interface is

made due to the subject feature of work starting much later in the

Contract (for example the [[cutoff wall]), provide a presentation of

the components of the web interface to be added/updated including GIS and

dynamic data components for approval by the COR to satisfy the Web
Interface Updates submittal requirement.
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NOTE: It is inportant not to require the web
interface to be hosted past the contract end date.
Si x nonths has been a typical required tine period

on a large project.
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2.8.1 Web-based GIS Interface

* *kkkkk *% *kkkkk *% *kkkkk *% * *% *% * *% *%

NOTE: ESRI ArcA@S is already a FEDRAMP approved
software platform and as such many agencies are
already using it for web-hosted display and desktop
products of geospatial data. If the designer w shes
to specify a different servicel/program renove and
repl ace all bracketed | anguage. |If the designer wll
speci fy ESRI products, renove all brackets around
ESRI | anguage and enpty brackets.
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Develop | [[ESRI] GIS web viewers in plan, profile and 3D views using
web services published with | [ArcGIS Server or Enterprise]. Grant
read-only access to the Government to all GIS services used in the web
viewers such that the Government can securely add services to Government
web viewers and [[ArcGIS Enterprise or Portal maps] applications.
For details of execution see Part Three, EXECUTION.

2.8.2 Dynamic Data Web Interface

Develop the web interface to have a display component featuring tables,
charts, graphs, plots, widgets, and other visualizations in an integrated
dashboard style user interface with the GIS views as exampled in the
mockups provided in the Volume | attachments. Display data in near
real-time from the appropriate enterprise database, even when the data
displayed is not real-time from generation (i.e. analog data collection).

As the needs of the project evolve, the [COR][ACO] will direct changes or
additions to these displays. Make additions and changes to display
components as requested by COR.

2.8.3 Desktop GIS Files
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NOTE: Verify versions and update the software
utilized based on what the project uses prior to
finalization of spec. The intent of the |ast
sentence in brackets is to clarify for the
Contractor that there is not an existing 3D nodel of
t he planned or existing features and that the
Contractor is to build it. Delete this |anguage if
this is not required.
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Develop, update, and maintain the required 2D and 3D models, complete with
all existing feature classes and rasters provided by the Government, and

all available planned and completed elements of work as directed by this
specification and the [COR][ACO] for the project duration. Develop desktop
GIS files in ESRI ArcGIS Pro version [2.X] or current as directed

by the [COR][ACOQ]. The desktop map packages and associated spatial data
(e.g. .aprx, .gdb's, and other appropriate file types) must contain all
formatting, symbology, labeling, binning, and other information requested

by the Government. The formatting must be such that the user can easily
produce a printed map(s) after performing only the most minor formatting

or rescaling. Print templates will be provided by the Government. Provide
these documents and all source files as specified in PART 3 EXECUTION.

The Government will provide all historical GIS layers, as detailed in the
Volume | attachments, that are required for display in the 2D web
interface.[ The Government will not provide a base 3D model or any 3D
feature classes, however the Government will provide any data required to
be displayed in the 3D GIS by the Contractor (as detailed in the Volume

attachments).]
29 QUICK REFERENCE GUIDE
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NOTE: Tailoring options are available for
"WEB- BASED G S | NTERFACE" and "WEB | NTERFACE"
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Developa Quick Reference Guide that meets the following criteria at a
minimum:

a. Describes how to access and view information management system tools
and components;

b. Describes how to download data, reports, drawings and maps;
c. Describes how to make or change graphical outputs for the project;

d. Is designed in an indexed, and well-organized manner and written in
plain English rather than technical jargon;

e. Includes web addresses of web-hosted sites in use, and POC information
for administrators who can provide user-access to the Government;

—h

Documents and indexes all the views and group layers and available
graphical datasets in an intuitive user guide to the web viewer so
that the user has an understanding of the full capabilities of each
view;

g. Clearly describes how to view and filter data in the web viewer, as
well as the use of all other functionality of the web interface of
spatial and graphical data;

>

. Clearly describes how to utilize field forms on digital devices to
input data into the web viewer;

i. Clearly describes how to download and utilize any phone app required
to utilize field forms for direct entry of field data;
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j.- Documentation of all URL's used and credentials.

k. Clearly describes the use of the custom web-based QA tool for the
database;

I. Clearly describes how to use the database mirror functions.

Text, recorded videos (not to exceed 3 minutes each) with separate videos

for each topic, and other COR-approved format may be provided as the quick
reference guide, however it must meet the requirements for organization

and indexing by subject. General software manufacturer product literature

in whole or in part will not satisfy this requirement. Host the guide to
an additional page of the web interface and provide meaningful user

search, reference and selection options to find related videos/topical
text/pictures. Prepare and submit the guide within 30 days of the approval
of the initial web interface. If the guide is part of the web interface,
schedule a 1-hour meeting to walk through the tool and functionalities.

Record the meeting and submit the recording to RMS and the SFTP site, and
make it accessible on the website itself.

2.10 DIGITAL CAD MODEL

* * * *% * * *% * * *% * * *% * *% *%

NOTE: |If these requirenents and subnittals are
already stated in Section 01 78 00 CLOSEQUT
SUBM TTALS, renove the "CAD 3D MODEL" tailoring
option fromthis specification.

If the project intends to maintain and update its
own web interface in ESRI products, the turnover
times and formats of the CAD nodel are nore

i mportant to consider so that the 3D CAD nodel can
be used to update the G S nodel. Al so consider the
Interoperability between CAD and G S progranms used
when requiring a specific CAD fornat.

* * * *% * *% *% *% *% *% *%

Provide the Digital 3D CAD Model Files files comprising the 3-dimensional
CAD model and associated data files in [[Autodesk AutoCAD][Bentley
MicroStation][OpenRoads Designer 3D] format, compatible for use with
[AutoCAD 2018][Bentley CONNECT V.8]. The CAD files must be complete
in all as-constructed details, and identical in form and function to the
Contract drawing files supplied by the Government, except to replace
design with as-built data, and to correct mistakes in original design
files.

Provide the most up to date version of all [.dwg][.dgn] files and
associated data files comprising the 3D CAD model in a weekly update to
the SFTP site by [[0600 hours] local time zone every

[Monday]. All items (polylines, points or others) in [.dwg][.dgn]
files must be on correct A/E/C Layers, in accordance with A/E/C CAD
standard ERDC/ITL TR-12-6 . Utilize the same required templates as are
required and used for redline and final as-built drawings as applicable.
Utilize | [e-Transmit][Packager] to export all features and submit
all associated files in one zip file when submitting the CAD files. The
Government reserves the right to reject any files it deems incompatible
with the Government CAD system, files not compliant with the [[R6.1]
A/E/C standard, and files containing features without accurate geospatial
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referencing or with geometric inaccuracies.
2.10.1 Spatial Referencing

Spatially reference the features of the 3D CAD model to the verified
primary project survey control, utilizing the established project

horizontal and vertical datums and projections. Create all applicable
features as geometrically correct closed 3D features which can be imported
as closed multipatch features in ArcGIS. Ensure all features are true to
as-constructed dimensions and locations.

2.11 DATA MANAGEMENT PLANS AND ADDENDA TO 100 PERCENT DATA MANAGEMENT PLAN

2111 50 Percent Data Management Plan

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Tailoring options are avail able for WEB- BASED
G S | NTERFACE", "SQL RDBMS EDB' and " ACCESS
ENTERPRI SE DATABASE".

* *kkkkkkkkkk *kkkkk *% *kkkkk *kkkkkkkkkk *kkkkkkkkkk *kkkk

Within 60 days after Notice to Proceed, prior to conducting the data
management planning meeting, submit a 50 percent plan for management of
all the various data collected throughout this contract. The Plan must be
well-organized, and in a digital format where both text and tables can be

easily edited during the data management planning meeting. The Plan must
include all sections and information detailed in PART 3, DATA MANAGEMENT
PLAN to the best of the Contractor's knowledge at the time. Proposed
substitutions for any requirements will be approved in the 100 Percent

Data Management Plan submittal. Include the following proposals to

Contract requirements:

a. Any proposed substitutions to required visualizations in this document;
b. Proposed naming conventions per paragraph in PART 1 Naming Conventions;

c. Proposed Contractor database platform per paragraph in PART 2,
DOCUMENTED ENTERPRIS[SQL] [MS ACCESS] DATABASE;

d. Proposed format for required Data Transfer and QC Reports per
paragraph Data Transfer and QC Reports in PART 2;

e. Proposed photograph PDF organization format per paragraph PHOTOGRAPH
PDF'S AND RAW DIGITAL PHOTOS in PART 2.

This document serves as the seed document for use in the data management
kickoff meeting containing all necessary information about the

Contractor's side of the data management system with respect to the
Contract requirements and in light of changes that may occur due to the
design-build nature of the Contract. The 50 percent plan will be used to
record all decisions and information about the joint data management
system that are agreed upon in the meeting, and will become the basis for
the 100 Percent Data Management Plan. Government approval of this plan
indicates it is complete enough for use in the data management planning
meeting. Approval does not indicate an approval of any proposed deviations
or substitutions.
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2.11.2 100 Percent Data Management Plan

Within 30 days after the end of the data management planning meeting,

submit the initial comprehensive Data Management Plan for the project. The

100 Percent Data Management Plan must include all sections and information
detailed in PART 3, DATA MANAGEMENT PLAN, and must reflect all [COR][ACO]
input, and collaborative decisions, products and workflows from the data
management planning meeting. It must be updated with the results of any
subsequent kickoff meetings for features of work where the data-generating
Contractor will not be on site, and specific data-generating equipment

will not be detailed until the start of that work.

This document serves as the authoritative data management guide which
documents the collection, processing, storage, flow, and visualization of
information and data throughout the contract. At the end of construction,

the final version will become the Data Management Manual outlined in SD-11
Closeout Submittals. Resubmit this document every 6 months with any

updates per PART 1, SUBMITTALS SD-10. A sample Data Management Plan will
be provided upon request after award.

2.11.3 Addenda to the 100 Percent Data Management Plan

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: The followi ng plans are intended to nake the
Contractor detail the workflows utilized to nmeet the
specification requirenments, and subnit themfor
review by the Governnment. The plans are submitted
prior to the data nanagenment planning nmeeting to
gi ve the Governnent a chance to review and di scuss
themwi th the Contractor during the neeting to help
resol ve any issues prior to the start of intensive
data col |l ection.
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The addenda to the data management plans are submitted and approved prior
to the data management planning meeting with the exception of the Proposed
Changes to the Enterprise Database Schema, which is submitted
synchronously to the 100 Percent Data Management Plan. These individual
plans may be changed during the data management planning meeting based on
the collaboration that occurs and are subject to a second approval as part

of the 100 Percent Data Management Plan submittal, of which they are a
component.

The addenda to the 100 Percent Data Management Plan must include the
following:

2.113.1 Automated and Manual Data Collection Output Examples

Within 45 days after Notice to Proceed, before conducting the data
management planning meeting, submit digital samples of all raw outputs

from automated data collection systems and all manual processes. Submit
automated systems outputs in two formats: 1) Excel-readable digital format
with field types defined on separate pages or in a separate document as
needed. 2) PDF of digital printouts. Submit forms or logs to be completed
manually digitally in PDF format. The purpose of this submittal is to have

all necessary data output formats available for use in the data management
planning meeting and for the Government understanding of proposed changes
to the EDB schema.
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2.11.3.2 Data Cleaning and Verification Plan

Within 30 days after Notice to Proceed, before conducting the data

management planning meeting, submit and have approved a detailed plan for

cleaning and verification (see definitions provided in PART 1) of data

generated either by an automated or manual process on site. This includes

the identification of all procedures and policies related to consistency

and accuracy of naming convention, field formats, standardized character

entry of fields and records, correcting entry errors, verification of

source field data and data review for verification of entry correctness.

This plan must include all technical specifications for all hardware and

software utilized in this process. This plan must be developed by the data

manager and the data management quality control representative identified

in Section [ 01 45 00.00 10 QUALITY CONTROL][ 01 45 00.00 20 QUALITY
CONTROL][01 45 00.00 40 QUALITY CONTROL][ 01 45 00.10 20 QUALITY CONTROL
FOR MINOR CONSTRUCTION] as applicable. Reference PART 1 for record

tracking requirements of EDB contents.

2.11.3.3 QC Daily Information Collection Plan

Within 60 days after Notice to Proceed, before conducting the data
management planning meeting, submit and have approved a detailed QC daily
information collection plan that includes:

a. How the narrative information about installation procedures and
performance of the work that goes into the QC daily reports will be
added to the EDB and related to records for the features of work the
QC was performed on.

b. How activity codes will be collected in conjunction with "a" and
incorporated into the database and related to relevant fields.

c. How personnel hours and equipment and hours will be incorporated into
the EDB.

d. Any proposed changes to the EDB that will be required to incorporate
items a-c, and how the information will be related to the features of
work.

2.11.34 Backups, Archiving and Disaster Recovery Plan

Within 30 days after Notice to Proceed, before conducting the data
management planning meeting, submit and have approved a detailed plan for
the backup, archiving and disaster recovery for data and data systems,
sufficient to describe the steps the Contractor will take to protect and

store project data of all types from the time of automated or manual
generation, through project record turnover to [COR][ACO] and
discontinuation of the SFTP site.

2.11.35 Data Transfer Workflow

Within 45 days after the Notice to Proceed, before conducting the data
management planning meeting, submit and have approved a detailed plan
describing the Contractor's data transfer technical workflow in detail.

The plan must show in depth how the data transfer system on the
Contractor's side will integrate all features specified by the Government

in PART 1, Data Turnover Timeframes, how turnover times will be met, and
how it will dovetail with the Government's system architecture (if
applicable).
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2.11.3.6 Proposed Changes to the Enterprise Database Schema

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

NOTE: Tailoring options are available for "SQ
RDBMS EDB" and "ACCESS ENTERPRI SE DATABASE".

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkkkkkkkk *%

Within 30 days after conducting the Data Management Planning Meeting,
submit proposed changes to the EDB for approval. The Government
acknowledges schema changes to the enterprise database will be required as
a result of Contractor-specific systems and methods. Provide a detailed
description of any proposed changes to the schema of the enterprise
database required to make actual data collection for the project
consistent with the Government's goals. As one example - adding fields to
the table "Concrete_MixDesign" for the specific cementitious materials
that will be used in the concrete mixes. As another example, adding fields
specific to the type of hardware used to verify cutoff wall panel or

secant alignment. This addendum must include written justification for
each proposed change, and a draft version with all of the following with
proposed changes highlighted:

(a) Data Dictionary
(b) Entity Relationship Diagram

Additionally, for each schema change, submit the SQL statement for the

change. All changes must be in accordance with paragraphs DOCUMENTED
ENTERPRISE [SQL] [MS ACCESS] DATABASE in PART 1 and PART 2, and will
require [COR][ACOQ] approval prior to implementation.

2.11.3.7 Data Management System Demobilization Plan

Within 45 days after Notice to Proceed, before conducting the data
management planning meeting, submit a step-by-step plan documenting how
the data management system will be demobilized including:

a. Schedule correlated to project schedule milestones and overall project
completion for final deliverable completion and transfers and
decommissioning of data system components.

b. Proposed method for transfer of all final datasets, ( viewer components,
GIS files, algorithms, scripts, and other products) to the Government.

c. Schedule of preliminary test of final data transfer from item b that
includes adequate time to address these issues prior to data system
closeout.

d. The steps of equipment/component demobilization and details of all
impacts of these steps on the data management system functionality.

2.11.3.8 Data Management System Demobilization Plan Updates

Within | [12] months of scheduled project completion, begin
submitting updates to the data management system demobilization plan.
Provide any updates to the plan required for changes in technology (i.e.,
hardware, software, applications) and methodology that may have taken
place throughout the execution of the contract. Resubmit the entire
demobilization plan but clearly denote in the body of the plan what has
been removed and what it was replaced by, or what has changed.
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Full details of execution of the Data Management Plan are in PART 3, DATA
MANAGEMENT PLAN.

2.12 TRAINING

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: The purpose of training is user integration
to the web-based tools and the DVS. |If the
Contractor is not hosting a web interface it my
still provide value for famliarization with any
ot her product they are produci ng such as the

dat abase, database mirror. This must be deterni ned
by each i ndividual project.

Covi d-19 has changed many el ements of how we do

busi ness. If both parties are confortable with

i n-person neetings based on current transm ssion and
new case trends, it is recomended to have the
neetings in person to help build rapport. If

i n-person neetings do not nmake sense given infection
rates on site or in the area where personnel wll be
traveling from this requirement can be rel axed by
the governnent. If the project thinks it mght want
i n-person attendance, |eave the nore stringent
requirenent in the specification so that it can be
enforced as needed, however it can always be rel axed
later.

Tailoring options are available for "WEB-BASED 3 S
INTERFACE"

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

Provide training sessions, on site or at the Government office - as

coordinated with the Government, to familiarize and train Government users

onthe GIS and dynamic data web interfaces and use of the database mirror.
Provide |[3] sessions, | |[4] hours in length each.

2.12.1 Initial Training Session

Coordinate the initial session to take place no later than 15 days after

the approval of the initial web interface. Contractor's Data Manager, and
Data Visualization Specialist must be physically present at the meeting,

and any other data management staff who made integral contributions must
participate either in person or via webinar hosted by the Contractor.

Record the training session, bookmark the recordings according to topic,

and host to the help section of the web interface (specified in PART 2,
QUICK REFERENCE GUIDE within 5 business days of the completion of the
session.

2.12.2 Intermediate and Final Sessions

Coordinate the intermediate session to take place during execution of the
Contract with date/time to be arranged between the Government and the
Contractor. Demonstrate at this meeting that Government feedback from
initial meeting has been implemented, and that adequate coordination
between the Government and the Data Manager is taking place prior to the
start of features of work for which intensive data collection will occur.
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Coordinate the final session to take place near Contract completion to aid
in transfer of information management system to the Government systems,
including but not limited to transfer of databases, web services, and

other data system components.

2.13 PHOTOGRAPH PDF' AND RAW DIGITAL PHOTOS

In addition to the raw digital photo submissions described in Part One,
submit PDF documents displaying all Contract required progress or other
photos organized into separate documents. Propose document organization
in the 50 Percent Data Management Plan for approval by the [COR][ACO] (for
example by feature of work, work phase, work location, or other parameters
which make navigation intuitive). Render the photos in the PDF with a
resolution that represents the original photo resolution to the human

eye. Place photos according to their proper orientation (portrait or
landscape). Create an index with bookmarks for each PDF organized by
submittal section and suborganized by work area (if applicable) and then

by date in the sequence which they were taken.

Process all raw photos for inclusion in the PDF submission with a border
including a 13mm 0.5in  caption at the base of each photo for descriptive
information. Include the following information for each photographic image

in the caption:

Project Name

Contract Number
Contractor Name

Date

Station and Offset
Photo Number
Orientation View

Work Element Depicted
General Project Area

2.13.1 Turnover Times

Submit all raw photographs to the SFTP site within 48 hours of collection
and organize in folders on the SFTP site in accordance with the provided
file structure in the Volume | attachments. Photos must be updated
to the PDF documents within 7 days of collection. PDF documents must be
updated and uploaded to the SFTP site weekly.

2.14 OPENGROUND CLOUD DATABASE AND RECORDS

* * *% *kkk *% *kkk *% *kkk *% *kkkk *%

NOTE: This section applies to USACE projects only -
USACE uses OpenGround Cloud for drilling data.
Del ete the tailoring option for OPENGROUND if used

by ot her agencies or OpenGound will not be
needed/used.
The Drilling Data Standards Committee in the

Ceotech, CGeology & Materials Community of Practice
i n USACE devel oped the fields for boring log entry
to stream ine the usage of geologic terns and
descriptors. These terns have been researched from
USACE ER, EM ATSM and ot her standards. References
to the standards can be found in the OGpenG ound
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Cl oud program This scherma is avail able for use by
any organi zation, and the software is DoD approved.
For nmore information, contact the Data Standards
Conmittee Chair via the CGeotech, Geol ogy and
Materials Comunity of Practice |ead at USACE
Headquarters.

In the nost recent update to EM 1110-1-1804

Ceot echni cal I nvestigations, a National Drilling
Manual was conpiled fromthe drilling manual s of
several districts. This manual was edited to include
the use of the terns utilized in the drilling

dat abase fields. The manual is neant to be used in
conjunction with the database and is intended to be
provided to the Contractor and required for use in
hol e I ogging in the applicable subsurface

i nvestigations specification. The use of the manua
in producing field logs will limt potentia
translation errors upon data entry. Ensure that
sections of the Contract requiring drilling also
require the use of the National Drilling Manual for
consistency.

L R R R R R R R R R R R R T e e e e R R R R R R T e e R R R R R R ST R e R R T S T

Provide all drilling and soil testing data utilizing USACE Bentley
OpenGround Cloud configured for the | project. USACE will provide
necessary permissions to Contractors entering data. Provide a list of
users with name and emails for the Government to grant access. If the
Contractor does not already have a license for OpenGround cloud,
user-specific "named user" or concurrent licenses must be obtained.

Enter the data for all drill holes on the project, including but not

limited to [exploratory drilling, grout holes, pilot holes, verification

holes, instrumentation holes, blast holes]. See PART 3, OpenGround Cloud
Database and Records for details of execution.

PART 3 EXECUTION

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: The purpose of requiring specific schemn

el enents are to ensure that the Governnent is
provided with val ues used for critical evaluation of
engi neering and construction work, and in a fornmat
where they can be rapidly queried and vi sualized

wi t hout additional cleaning and formatting. Wthout
providing the Contractor with a baseline of data
expectations, they are expected to try to figure out
what the Government wants. Lessons | earned on nega
projects fromthe past decade have shown that it is
far nore efficient to detail the Government's
expectations at the outset of the Contract, and in
witing to ensure they are delivered.
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3.1 DOCUMENTED ENTERPRIS[SQL] [MS ACCESS] DATABASE

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkhkkkkkhkkkhkkkkkkhkkkk

NOTE: Tailoring options are available for "SQ
RDBVS EDB" and "ACCESS ENTERPRI SE DATABASE".
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Transfer the digital datasets identified in the data dictionary, and any
additional datasets requested by the COR, to the Government via the
project enterprise database (EDB). Provide data for all fields of each
table, according to the field definitions provided in the data dictionary.

311 EDB Structure

The documented [SQL] [MS Access] enterprise database must utilize the

tables, fields and relationships detailed in the data dictionary. The
Contractor must supply all data for all tables and fields of the database
for work being conducted within applicable turnover tines. Ifdatais not
provided within specified turnover times, funds for both the features of

work being completed and for data management may be withheld until the

data is provided.

A preliminary data dictionary will be provided with the Volume |
attachments. The database is required to convey the data in a way that can
be easily researched, understood and ingested by the Government. The
Contractor may utilize their own schema structure as needed within the
above constraints for the values used by the Government. Populate all
fields within each table for every record as applicable. Utilize the same
table names, fields, field names, field types, domains, units, precision,

and relationships as defined in the data dictionary agreed upon in the 100
Percent Data Management Plan. Tables added to the database exclusively for
use by the Contractor for their own internal business processes not

related to the verification of work are not required to be transferred to

the Government. This exemption does not include QC data.

3.1.2 Schema Changes

Incorporate any additional requested database fields, tables,

relationships and database views, either as requested by the [COR][ACO],

or as necessary to capture new features of work, throughout the Contract.
The Government's data manager will work with the Contractor's data manager
to ensure requested new structural changes do not add significant burden.

Propose modifications to the database schema that will impact the
Government's ability to ingest the data as needed. Any changes to the

schema impacting the tables, fields and relationships ingested by the
Government must be approved by [COR][ACQ] prior to any change to the EDB
and documented in the subsequent update to the Data Management Plan. This
requirement does not apply to triggers, tables, and fields, and other

elements that are built for the Contractor's use only. Clearly identify

the table(s), field(s), and or relationship(s) to be changed, and the

specific changes to be made. Repair or populate any records that were
collected prior to the schema change that may be affected.

3.1.3 Database Mirror

Allow the Government to view all tables in the EDB using Microsoft Access
software. This can be accomplished through upload of a mirror database to
the SFTP (database(s) files updated daily which contain copies of the EDB
tables but are not directly updated with new project data from sources
other than the EDB), or by providing a Microsoft Access file with
security-compliant live-linked data tables, and/or through other means
proposed by the Contractor in the 50 Percent Data Management Plan, and
accepted by the [COR][ACO].

SECTION 01 31 20 Page 69



3.14 Ongoing Schema Updates

For updates to schema of the Government's tables throughout construction
after the initial "Proposed Changes To The Enterprise Database Schema"
submittal in PART 1, SUBMITTALS SD-01, update the following documents
hosted to the appropriate location of the SFTP site that detail the

changes:

a. An excel document detailing the new field name, field type, associated
units, field definition, relationships if any, and any associated
calculation used to produce the value.

b. ER diagram of the database structure that reflects the change.
c. Any impacts to the existing dataset arising from the change.
d. Reason for the change.

Submit this spreadsheet weekly with all changes from the week for
[COR][ACQ] approval. If there are no schema updates, formal submittal is
not necessary

3.1.5 Database Views

The construction of database views is required by the Contractor in order
to facilitate providing data specified in some of the visualizations. The
Government will provide the required calculations, constants and
definitions needed to facilitate the construction of these database views.

3.2 DATA DELIVERABLES FOR SPECIFIC FEATURES OF WORK
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NOTE: The state of data requirements across UFGS
specifications are highly variable from docunment to
docunent. This section is intended to specifically
detail the data deliverables for work al ready
specified in the feature of work sections as the
exanples in section 1.3 outline. This section is

i ntended to provide a venue for detailing data and
report deliverables that are NOT properly detail ed
in other sections of the contract. For exanple if
there is no renpte sensing section, the Li DAR, or
phot ogramretry deliverabl es may be stated here. O
if not covered in the grouting section, OPTV
deliverables may be stated here. Keep in mnd, this
opens a can of worms. These types of work have
precision, accuracy, equipnent, calibration, QC
processi ng, and ot her requirenments that should be
stated sonewhere to ensure a quality data product is
received. In a perfect world there would be no
sections of requirenents like this in this
specification. Alternatively, this tenplate can also
be used for consistency in the appropriate feature
of work specification sections if needed.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%
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3.2.1 Data and Reports
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NOTE: Insert a description of the data type.
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L 1
3.21.1 Raw Data
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NOTE: Insert a list of the raw data file types,
contents and turnover times and methods if different
fromwhat is specified in Part One "Geospati al

Met adat a". Sone datasets may be appropriate for
scanned copy of a paper record generated by the

equi prent, such as Koden raw data, however the
majority of data will be received digitally.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

3.2.1.2 Processed Data

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Include any final deliverables required to be
produced fromthe raw data including file type,

resol uti on, hosting size.
kkkkkkkkkkkkkkkkkkkkkkkkkkkhkhhhhhkhkkkkkkkkhkkhhhhhhhhkhkkkkkkkkkkkkhhhhhhkkx

L1
3.21.3 Reports
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NOTE: Include the contents and requirenents for
reports associated with data submi ssions. Sone
verifications will be satisfied through the

subm ssion of a report containing the data rather
than the data itself. One exanple of this is
verticality verification for cutoff wall pane
excavations - a report subnmitted show ng
verticality, alignnent, and rotation of each el ement
with plots generated fromthe Koden data is far nore
useful for rapid approvals than the raw data where

t he governnment woul d have to generate these
products. Renenber, these requirenents belong in the
appropriate work section. Only list themhere if

t hey have not been required there.
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3.2.14 Visualizations

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Include any specific visualizations needed in
@ S including synbol ogy and bi nning, plots, charts,
graphs, and tables of data. in this section.
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3.2.15 Drawings

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: |If progress drawings are required as part of

the delivery, detail here.
kkkkkkkkkkkkkkhkkkkkkkkkkkkkhkhhhhhkkkkkkkkkkkkkkhhhhhhhhkkkkkkkkkkkkkhhhhhhhkx

L]

[3.2.2 Grouting and Water Pressure Testing
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NOTE: Bel ow are exanples of data sets for specific
features of work, including howthey will be

di splayed in GS and the associ ated data plots
needed. |f the contract specifies that the
Contractor builds and nmaintains a dashboard, the

vi sual i zation informati on may be better placed
within the section pertaining to the dashboard view
of the data. It has been presented here for ease of
reference. Format the specification according to the
organi zational structure that nmakes it the sinplest
to reference for both the Contractor and the
Government.

Adj ust this section as necessary to capture specific
proj ect needs. Qther typical required reports could
i ncl ude anchor installation, drilled shafts/piles,
excavation, blasting, earthwork, or other features
of worKk.

These requirements nust be devel oped with heavy

i nput fromthe technical designer for that feature
of work specific to the project. Tailoring options
are avail able here for "WEB-BASED 3 S | NTERFACE".

ENSURE THESE ARE NOT DUPLI CATE REQUI REMENTS | N OTHER
SPECIFICATIONS.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

3221 Raw Data

Provide digital raw and appended raw data files of the automated grouting
control and data collection system in .csv format and load to the
appropriate location of the SFTP site within 12 hours for raw data and 24
hours for appended raw data. Format raw data files, or appended data files
if not an option for raw data, such that the field headers have names that
allow the user to understand what date they contain.

3.2.2.2 Processed Data

Provide grouting and water pressure testing data to all required fields of
the EDB as detailed in the data dictionary, provided in the Volume |
attachments. Differentiate water pressure testing records in the naming
convention and in the EDB records in accordance with the provided data
dictionary.
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3.2.2.3

Reports

Furnish records of pay quantities to the [COR][ACO] within 24 hours for
the previous day's activities. Submit daily records in the form of
drilling and grouting reports with the daily log of construction.

Include in the drilling report:

(1) The location and station/offset of each hole drilled;
(2) The date;

(3) Dirill rig identification;

(4) Inclination and azimuth;

(5) Time drilling was started and stopped;

(6) Rock type and condition if core is logged;

(7) Any unusual drilling conditions encountered;

(8) Depth and quantity of drilling fluid loss and gain;
(9) Total footage drilled.

Include in the water pressure testing report:

(1) Equipment calibration logs;
(2) Date;

(3) Hole ID tested;

(4) Depth of test;

(5) Pressures applied;

(6) Time interval,

(7) Volume of flow.

Include in the grouting report:

3.2.2.4

(1) Hole ID;

(2) Date;

(3) Grout mixes used for each zone;

(4) Time of each grouting effort and pressures attained;
(5) Maximum, minimum and end injection pressure;

(6) Maximum injection rate;

(7) Volume of grout mixture placed;

(8) Volume of cement solids injected in the hole;

(9) Itemized total quantities of grout materials placed;
(10) Quantity of grout wasted;

(11) Temperature of the grout;

(12) A plot of the evolving permeability and pressure with time.

Visualizations

a. Graphs - Included in PDF documents, may also be included in Raw Data.

(1) Gauge Pressure, Effective Pressure (and Down hole Pressure if
used) vs. Test Duration in minutes

(2) Flow Rate (gal/min) vs. Test Duration in Minutes

(3) Apparent Lugeon value vs. Test Duration in Minutes

(4) Volume of grout, water, or dye vs. Test Duration in Minutes

b. Grouting, Water Pressure Testing or Grout Trend Plots in PDF format

for each borehole and for each test type with all stages and graphs

shown (e.g., each borehole will have one PDF record of Grout Trends
plots for all stages and one PDF record for water pressure test plots

for all stages). Hyperlink grout stages in GIS profile view alignment

SECTION 01 31 20 Page 73



to trend plots.

c. Grout summary symbology in the GIS environment: Symbolize grout
stages as a layer(s) in a section view within the simplified and
desktop GIS environment. Color stages along a borehole to highlight
areas of high grout take. Initial symbology must be gray for 0-5
gallons, yellow for 5-15 gallons, brown for 15-30 gallons and red for
over 30 gallons.

d. Water Pressure summary plots in the GIS Environment: Water (and dye
testing) stages must be colored along a borehole to highlight areas of
high lugeon values. Initial symbology must be green for 0-3 lugeons,
yellow for 3-10 lugeons, brown for 10-50 lugeons and red for greater
than 50 lugeons. Final "As-built" grout summary plot(s) must be
provided in an Adobe PDF and as per Section 017800 CLOSEOUT
SUBMITTALS (as-built drawings).

e. Create and maintain a georeferenced, three-dimensional CAD file with
plan and section views for the development of the as-built drawings
outlined in this specification. Represent each hole drilled and
grouted in both plan and section views of the model. Display the
following information in section view, and submit accompanying plan
view drawings for orientation of the profile. This may require more
than one view of the same section:

(1) Hole location by station with applicable orientation or
orientation indication and inclination;

(2) Grout volumes and mixes placed per stage in gallons;
(3) Symbolized by grout volume;

(4) Lugeon values from water pressure testing by stage;
(5) Drilling information (e.g., cavities, rod drops, water
losses,and other data as applicable);

(6) Geologic formations along the profile as a backdrop;
(7) Location and type of lost tooling;

(8) Irregular events;

(9) Hole depths and top and bottom elevations;

(10) Stationing at regular intervals;

(11) Grout hole IDs;

(12) Elevations.

Display the following information in plan view:

(1) Grout holes with labeled hole ID;

(2) Instrumentation, exploratory drill holes, or other related

structures in the immediate vicinity;

(3) Final bottom elevation of the holes;

(4) Northing and easting grid;

(5) Compass rose and scale;

(6) Total grout takes for finished holes in liters gallons ;
(7) Hole symbolized by status (such as planned, drilled,

in-progress, completed, and other symbologies commonly used).

Provide all updated CAD source files for the drawings and all other
necessary data to view and edit the drawings in the full CAD program via
the SFTP site weekly. Use all applicable projections and datums specified
and ensure all features are georeferenced to project survey control.
Update records and drawings within [ |[48] hours of data collection,
or [24] hours of progress status changes, and submit updated digital PDF
copies on a weekly basis for the duration of the grouting via the SFTP
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site. Provide one full-size, color printed copy submitted to the

Contracting Officer weekly. The [COR][ACO] may request changes in format
or symbology at any time and should take effect within | [5] calendar
days.

I 3.2.3 Cutoff Wall Verticality and Orientation

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkkkkkkkk *kkkk

NOTE: Tailoring options are avail able here for
"WEB- BASED G S | NTERFACE" .
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3.23.1 Raw Data

Provide the digital raw data files of the verticality and orientation
measuring device. If the native file format requires proprietary software

to read, convert the files into an Excel-readable format. Provide printed
hard copy data produced by the [[Koden] via a clean, legible scan in
PDF format.

Load raw data files and scans to the SFTP within 12 hours of the
measurement of the excavated element.

3.2.3.2 Processed Data

Provide active data and associated plots of verticality and rotation in
Microsoft 365 Excel or another approved software application which clearly
demonstrate actual position in space along every axis. Plot this against
theoretical location in space and specification tolerances. Label all

data, constants, and values with units, and orientation in relation to the
project baseline. Provide plots within 24 hours of the excavation via RMS
and the appropriate location on the SFTP.

3.2.33 Reports

Submit detailed reports of the verticality, alignment, and rotation of

each element excavation within 24 hours of measurement of each excavation.
Submit reports of verticality, alignment, and rotation for each element

and its neighboring elements for signed off by the [COR][ACO] prior to
backfilling the element with concrete, as detailed in Section

[ |[Section 31 56 10 CUTOFF WALL]. Both reports must depict actual
versus theoretical alignment as specified in this section. Refer to both

the raw and corrected verticality and rotation measurement data with a

full list and explanation of all values, constants, formulas, and

information used to process this data. Submit to-scale graphical plots for
each test per the requirements herein. Submit any diagrams/schematics
necessary for interpretation of the data. Use the same reference

orientation in all instrument reports.

3.2.34 Visualizations

Drawings showing an analysis of barrier wall elements must be completed
for each element and each set of adjoining elements showing the
verticality, orientation, overlap and continuity of the barrier wall.

These drawings must be completed weekly.

Display actual location of these elements in space in the GIS environment,

in plan and section views. Display overlap between elements in the GIS
environment as a separate layer.
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a. Sections of barrier wall elements taken at | meters (m) [ |

foot (ft) depth intervals of the actual location of all barrier wall
elements must be shown in plan view such that they are located
correctly in space and the verticality and alignment of each element
at each [m | ft depth intervals can be seen.

b. These plan view section cuts of the elements must also include a
section at the top of the wall, at the soil-rock interface and at the
bottom of the wall. The element section cuts at depths must be placed
in layers by depth that can be turned on and off by the user
separately such that user can look at section cuts of all completed
barrier wall at some specified depth individually (e.g., 30 feet below
work platform, or at bottom of barrier wall elements).

c. Overlap between adjoining elements must be shown as red when criteria
specified in [31 56 10] is not met, yellow when criteria are within
0-5 percent over requirement and green where criteria is more than
five percent over requirement. Final overlap analysis and drawings
must be completed in CAD format as per Section 017800 CLOSEOUT
SUBMITTALS (as-built drawings).

d. Include all relevant base layers such as stratigraphic units,
embankments extent, abutment contacts, instruments, station/elevation
grid, location of features that cross-cut the embankment, existing
grout curtain, existing post-grouting water permeability data,
top-of-rock, and other datasets as requested. Also include the
[Koden-]calculated excavation and placement geometry of
panels/secants, and [hydromill-]detected top-of-rock if data is
collected.

e. Visualize verification holes in the cutoff wall as line/polyline
features, and concrete anomalies as point features with unique
symbology for each type of concrete anomaly. See the Volume |
attachments for details.

f. Hyperlink verification hole elements in GIS to Hvorslev plots, CCTV
footage files, and OPTV/ATV logs.

I 3.24 LiDAR Surveys

*kkkkkkkhkhhhhhhkkkkkkkkkhkhkhhhhhhhhhrrkkkkhkhkhkhkhhhhhhhhhrrkrkkkkkkhkhhhhhhix

NOTE: Tailoring options are avail able here for
"DESKTOP G S FILES".
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3.24.1 Raw Data

Provide raw LIDAR data in .LAS format, including acquired LIDAR line
strips and the SBET files with all EO information included. Calibrate raw
files. [The .LAS files must include all returns, intensity data and RGB
values.] Submit all raw data to the SFTP within | |[48] hours of
generation.

Deliver mass point data utilizing .LAS | [[V1.4], containing all .LAS
items of point data record format 1. The header file must contain all
system-generated .LAS items as defined in the Public Header Block, and at
a minimum must contain the "File Creation Year Day" and "File Creation
Year" which will represent the final deliverable-generated .LAS date.
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Specify the projection information for the point data in the Variable
Length Record using the appropriate GeoTIFF tags.

3.24.2 Processed Data
a. Noise-removed LiDAR point cloud (classified points) with return number
in .LAS format. Break files up into approved tile scheme. [The .LAS
files must include all returns, intensity data and RGB values.]

b. Create Digital Elevation Model (DEM) using an appropriate

interpolation method to produce [[0.01] m [ |[.3937008] in
posting DEM for geologic foundations and slope monitoring surveys, and
[[1.0] m [ |[3.28084] in -posting DTM for quantity surveys,

however this resolution may be adjusted at the direction of the
[COR][ACQ]. Reference DEMs to the same horizontal and vertical datums
as the .LAS files. Produce DEMs in GeoTIFF file format. Tiles must be
edge joined and seamless within the project. Document interpolation

and other data processing methods and provide in the metadata.

o

Process geologic foundation datasets to produce vector features in GIS
of all discontinuity and other structural rock features and of dental
concrete.

d. A sample symbology and visualization for monitoring survey
deliverables showing cumulative displacement is provided in the Volume
[ | attachments. Utilize this sample as the basis for showing
changes to monitored areas over time.

e. Provide project-based metadata for all final data products.

f. Submit processed datasets within | [[7] days of conducting the
field survey.

3.24.3 Reports

Produce a report for each foundation (horizontal and inclined surfaces or

tunnel section), that includes all requisite metadata, quality control,

field forms, the field checklist for foundation cleaning signoff showing

data collection was not started until the [COR][ACO] confirmed appropriate

cleaning had taken place, data collection technician and Government

representative sign off that compliance with Section SURVEY CONTROL

paragraphs LAWS AND REGULATIONS GOVERNING AERIAL DATA COLLECTION and
SECURITY REQUIREMENTS were followed, and any other information as directed

by the [COR][ACQ].

For monitoring surveys produce a report including survey drawings showing
cumulative displacement calculated between initial and most recent DEM
datasets, and field notes, within | | [48] hours of data collection.
For displacement drawings, utilize a binning for features that captures
[0.01] m [[.3937008] in changes, and a symbology that makes
these changes easily identifiable utilizing both raster symbology and
contouring lines as necessary to achieve a high-quality visualization.
Submit a final report of monitoring surveys at the completion of the
project and prior to demobilization. Submit all quantity surveys conducted
utilizing LIDAR in accordance with | SURVEY CONTROL.
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I 3.25 Orthoimagery
3.25.1 Raw Data

Provide the raw imagery exposures acquired (Stereo Pairs), the final
aero-triangulation solution (Exterior Orientation EO files) in the format
required, or as directed by the [COR][ACO]. Submit raw data to the
appropriate folder of the SFTP within | [48] hours of generation.

3.25.2 Digital Data

Orthorectify the imagery to create a digital mosaic for the entire project

area. Employ software techniques to radiometrically process the

orthophotos to ensure maximum tone and contrast balance between adjacent
tiles. Document the techniques applied in the Data Management Plan.

Use the same tiling scheme from the LIDAR deliverables for each ortho
deliverable, and provide the final 4-band digital orthophotos in
uncompressed GeoTIFF format (.TIFF) with world files (. TFW) for each tile.
Produce vector polygons in GIS of the dental concrete placed if collected
with imagery. Submit all processed data to the appropriate folder of the
SFTP site within | [7] calendar days of generation for geologic
foundations. Submit monthly site overview imagery within | [48]
hours of data collection.

3.2.53 Metadata

Project-level Metadata must comply with the current ISO Content Standards

for Digital Geospatial Metadata including ISO 19115-2 . ESRI ArcCatalog,
ArcGIS Pro, or script-based geoprocessing tools may be used to create the

metadata records. Construct metadata records with sufficient quality to

pass through the USGS Metadata Compiler with less than three errors. All

products generated must be identified in the metadata.

3.254 Reports

Include in the report for each foundation part all applicable information
for orthoimagery collection. Submit to the appropriate folder of the SFTP
site within | | [7] calendar days from data collection.

I 3.2.6 Bathymetric Surveys
3.2.6.1 Raw Data

Provide all field verified survey control monuments as digital data in US

Survey Feet reduced to the nearest [[0.3048] cm |[.01] foot
Survey control must be provided in PNEZD format and submitted in

comma-separated values (.csv) file extensions.

Provide all hydrographic elevation soundings and topographic shots (if
applicable) as digital data in US Survey Feet reduced to the nearest

[3.048] cm |[.1] foot referenced to mean lower low water
(MLLW). Provide point files in ENZ format and submit with ".xyz" file
extensions for all multi-beam hydrographic soundings sorted into

[30.48] cm [[1] foot cell size, mean biased (on cell-center),
with z values in elevation mode.
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3.2.6.2 Processed Data

Provide [.dgn] graphics files and DEM files with [Bentley OpenRoads
Designer; MicroStation SS10; Autodesk]. Create files utilizing a
data-reduction and averaging technique submitted and approved in the
Bathymetric Survey Plan. Additionally, provide all vector feature classes
(in a file geodatabase) for topographic contours or other applicable
features loaded to the GIS model and created to produce progress or
as-built drawings.

3.2.6.3 Progress Drawings

Provide progress drawings for each survey made, showing the excavated
surfaces, and as applicable benches, fractures, any blast damage and
whether slopes are in or out of specification tolerance.

Include [ [[15.24] cm [ [[0.5] foot contours and use a continuous
color symbology for the raster surface which clearly shows how the

excavated surface is changing over time. Reference surfaces to the digital

plan files provided at award. Include all pertinent Contract information

in the title block. Include below the notes section all tables for survey

limits, survey project control, and excavation limits. Submit one digital

PDF of the drawing for each slope verification survey, and the final

survey with the digital stamped/signature of the Certified Hydrographer.

Submit all required drawings and data files with the submittal for payment.

13.3 WEBSITE INTERFACE OF DATA

* *kkkkkkkkhkk *kkkkkkkhhhhhkhhhkkkkkkkkhhkhhhhhhhhhhhrkkkxrrrhrk *kkkk

NOTE: The conplexity of the web interface should be
dependent upon the scale and conplexity of the work
perfornmed. The requirenents in this section should
be added to the contract if there is any type of web
interface utilized - they include general security,
operability and system QA tools. The tailoring
option for "WEB | NTERFACE" is utilized for this
section.

* * * * * * * * * *

3.3.1 General

Visualize every element for which there are spatial coordinates, and

provide construction verification and monitoring data and visualizations

in a format constructed to maximize user comprehension of the data. [A

mockup and tables of dashboard views, GIS alignments, specified plots,

tables and GIS layers and group layers] are available in the Volume
attachments. The verification and monitoring goals are specified

in this section throughout PART 3 EXECUTION [and in the Volume

attachments]. Show planned element layouts and positions for all designed

elements within the Contract (such as | [barrier wall elements, rock

reinforcements, or drilling and grouting locations]), in their geospatial

location, at their proposed location before construction begins. Show

these same elements in their correct geospatial location after

construction of each element is complete in separate layers. Symbolize

planned, in progress, and as-constructed elements using the COR-provided

symbology, or as directed by the COR. Include as many data fields in the

feature attributes appearing in the viewer as practical. Append related

data to geospatial features at [COR][ACO] request.
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Propose any visualization substitutions in the 50 Percent Data Management

Plan in accordance with PART 2, DATA MANAGEMENT PLANS AND ADDENDA. Where
an alternative will be utilized, incorporate in the 100 Percent Data

Management Plan submittal for approval by the [COR][ACQ]. Provide a

preliminary presentation of the Web Interface components in accordance
with PART 1, SUBMITTALS, SD-01. Provide Web Interface Updates for any
features where the interface needs to be updated, changed, or further

developed due to major features of work starting later in the contract, in

accordance with PART 1, SUBMITTALS, SD-10. Examine these goals and
requirements, and where the specified item would increase the cost of the

system substantially due to additional software licensing, or where there

is a superior or more innovative solution, propose an alternative

visualization or process that accomplishes the same goal.

3.3.2 Security Credentials

kkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhhkkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

NOTE: Bracketed | anguage is applicable to USACE
personnel only. Verify this for any organizations
out side of USACE prior to including in contract

language.
R R e e s s s e S S R R S R T s S e R S S S S T S e e T

Grant 24/7 read access to the Government, the Contractor, and any related
subcontractors for this contract. Grant representatives of the Government
any necessary username and password or other security credential for
access no later than 30 days from the Notice to Proceed. The Government
will provide a list of names and email addresses of users. [All Government
employees can be assumed to have a ESRI Viewer license suitable for
read-only access to ArcGIS Online map tools]. For new personnel requested
by the Government throughout the contract, grant access and provide
security credentials within 24 hours of the request.

3.3.3 Site Operability and Usability
Ensure the website is fully functional, current, easy to navigate, and
complete with all data available for retrieval by both automated and
manual methods. If the website does not meet this criteria, pertinent
payments will be withheld until the issue is resolved and acceptable to
the Contracting Officer.

3.34 User QA Feedback and Tracking
Provide graphic user interface forms on a web interface (can be a separate
tool from the GIS viewer, but must still be linked/embedded via a tab or
other integrated means into the main viewer) for any authorized user to
provide direct feedback on the Contractor's database records, web
interface, and SFTP site work including the ability to:

a. Verify, flag for correction or masking, and accept data from the
database tables;

b. Submit corrections or updates needed to the GIS;
c. Submit corrections or updates needed to the dashboard;
d. Submit corrections or file updates needed to the SFTP site;

e. Track the status of submitted requests including relevant related
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information in a table which shows the following information:

(1) Data management system (DMS) component the correction was
requested for;

(2) Date/time the request was submitted by the user;

(3) The dashboard page, GIS model alignment and feature class, SFTP
folder or other element the comment/request pertains to;

(4) The narrative request entered by the user;
(5) Requesting user's name or initials;

(6) The status of the Contractor's response - i.e. "requested", "in
progress", "resolved”, and "expired resolution window". Script an
automatic update of any "in progress" issues to "expired
resolution window" when the 48-hour resolution window from the
date and time of submission is exceed prior to the issue status

being changed to "resolved".
(7) Date of resolution;
(8) Any resolution notes;

(9) Initials of Contractor personnel making the correction.

f. Provide the ability to filter the information shown in the table based

3.4

on items a, ¢, and e above. Make any requested corrections or updates
to data records or displays within 48 hours of the request. The
Government will provide a list of authorized users for accepting and
flagging database records, however submission of comments on the rest
of the DMS components must be available to all Government project
personnel.

WEB-BASED GIS INTERFACE

*% *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Tailoring option "WEB-BASED G S | NTERFACE"
enpl oyed for this entire section”.
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Provide a secure GIS interface per PART 2, "Web-based GIS Interface" which
meets the following minimum criteria:

a. Produce dynamic views of data in 2D plan view, profile view, section

view and 3D, and integrate CAD and BIM elements to these views as
appropriate to depict constructed components in correct geometry and
geospatial location. Incorporate alternative alignments and static
section views as specified in the Volume | attachments or as
requested by the COR;

b. Symbology of represented data in the GIS must be changeable upon

request by the Government, but does not need to be editable inside the
web environment. Complete requested symbology, filters, or other
display changes within 24 hours of the request. Provide symbology for
progress to represent "planned"”, "in progress" and "as-built" such

that specific subcomponents of the structures (i.e. [cutoff wall bites

and panels, control tower lifts, outlet works lifts]) can be tracked
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for progress with this layer. Additionally for all testing data
displayed in the GIS, provide a symbology for passing, failing, and
passing re-test (or as directed by COR);

o

. Include a well-organized table of contents for the GIS viewer windows
with the capability of turning layers and groups of layers on and off;

d. Group relevant layers in the GIS table of contents together by
features of work as specified in the Volume | | attachments (e.g.
[instrumentation, geotechnics, designed structures, blasting (plan and
report), cutoff wall, tunnel, control tower, excavation, monitoring]);

@

. Apply scaling labels to features so that at an appropriate scale the
labels appear, but never overwhelm the view. Include the ability to
turn labels off. Apply one feature class in each view with labels that
always appear as a reference for the user for orientation such as a
station line or other primary project location reference;

o

Include a self-serve function for downloading the most data associated
with a selected feature in the web browser;

g. Provide a standard, off-the-shelf option to generate a PDF map from
the current view in any GIS viewer alignment. The PDF must be of a
formatting quality suitable for including in reports, for example the
frame must be centered and in an appropriate size on the page, and
contain a legend for all elements included. The Government may request
any structural changes to the graphical displays of data at any time.
Complete any requested changes within 48 hours of the request.

h. Include links to static documents and plots where documents are
associated with a single location or location range - for example:
photographs, PDF QA/QC reports, scanned handwritten documents and logs
in PDF, PDF checklists, PDF or JPEG sample tickets, PDF test reports,
grout plots, water pressure test results, and other important
documents as directed), final submittal packets, interactive reports
such as concrete breaks or other reports listed in this specification,
and As-built or Progress Drawings for construction elements within
this system. Set up the links using hyperlinks as specified or other
techniques proposed by the Contractor in the 50 Percent Data
Management Plan, and approved by [COR][ACO] in the 100 Percent Data
Management Plan.

For reports (e.g. pdf's, photos, field form scans, and others) that

are approved by the Government's data manager, provide a location on
an anonymized external web folder such that the user does not have to
provide user credentials to access each hyperlink. Examples of this
type of data include [boring logs, verticality reports, or items for

pay]. Hyperlink all documents which contain any structural schematics
or information about distress in the embankment or structures directly
to the SFTP site so that secured access is maintained. The [COR][ACO]
will direct which additional datasets may be sensitive. Any document
determined by the [COR][ACO] to contain sensitive information must be
password protected.

[ i. Provide the option of a storymap/operations dashboard style format
with embedded GIS and summary statistics for QC testing data;

] j. Make new spatial features available in the ArcPortal environment
within 24 hours of generation;
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k. Make other data available within 24 hours of generation, or as
specified in other sections of the contract.

3.5 SYSTEM TESTING

Provide a test of the data management system within 30 days prior to the

start of production data generation. This includes loading dummy records

to all fields of the database and feature services , and verifying that the
data is correctly appearing in the digital delivery products required by

the Contract.

Clearly mark all dummy records as such within a record tracking field of
the database. Once the test has been successfully completed, remove the
dummy records from the database. Provide documentation of the test
conducted including the following:

a. Date the test was conducted,;

b. Name(s) of person(s) conducting the test;

c. Specific steps conducted in order to test the system including a
brief narrative explanation of the purpose of each step;

d. The results of each test step;

e. Any actions that were taken to achieve an acceptable test result
which include a final operational system;

f. Documented support including any screenshots necessary to
demonstrate that the system is operational according to the
requirements of this specification.

g. Date and verification all/only dummy records were removed from the
database.

3.6 DYNAMIC DATA WEB INTERFACE

* *kkkkkkkkkk *kkkkkkkhhhhhhhhhkkkkkkkhkhhhhhhhhhhhrkkkxxrrhix *kkkk

NOTE: As with other elements of the data system
design, the graphical data visualizations the
Covernnment wants need to be communicated clearly to
the Contractor. Each specialty subcontractor nay
know what is expected fromtheir specific work, but
only the project personnel know what Governnent
requi renents need to be eval uated during
construction and for post construction risk
assessnments (if applicable). If specific web
interface visual formatting (e.g. item"i" above- or
ot her specific views of certain data streans, ESR
storymap formats, or integrated data visuals and
ESRI nmaps, the specification will need to be very
detail ed and prescriptive about what is wanted, and
it is good to provide any additional attachments
needed to clarify the Governnent's intent.

The tailoring option for "DYNAM C DATA | NTERFACE"
has been enployed for this entire section.

* *kkkkkkkkkk *kkkkkkkhhhhhkhhhhkkkkkkkhhkhhhhhhhhhhhrkkkxrrrhik *kkkk

Provide functionality within the web interface platform to provide dynamic
views of data plots, charts, graphs, tables, widgets, and other formats as
directed by the COR. Visualization must meet or exceed requirements,
deviations in style and navigation controls are acceptable however must be
approved by the Government in the web viewer approval. The initial plots
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and other formats will be provided in the Volume attachments. The spatial
web interface must meet the following criteria at a minimum, and must add
other criteria as directed by the COR:

a. Build the plots and other data-displays for each feature of work as
specified in the Volume attachments. As work progresses the may
request additional plots or data displays based on specific issues
encountered. Add new data displays within 48 hours of the request;

b. Provide the ability to adjust scales on the data displays, or update
scales as requested by the COR, and complete requested changes within
24 hours;

c. Provide the ability to select data to be displayed (e.g. by groups of
features, location, feature of work, and others as pertinent to the
work) and to filter the data by crucial elements such as date range,
feature subpart or other elements as directed by the COR.

d. Symbolic and color components of display, and scales or binning of
values (where applicable) must be changed at [COR][ACO] request.
Complete any requested changes within 24 hours;

e. Include an intuitive, well-organized, graphic user interface for
navigation between and within the spatial and dynamic data portions of
the website, and for hosting the user guide, recorded trainings, and
user input forms for system QA;

—h

Provide the ability to view relevant data displays together for ease
of access and comparison. Specific requests are listed in the Volume

[ | attachments;

g. Provide legible symbology and legends for all plots, and label axes,
axis points, and data points on displays as appropriate to balance the
need for information with the need for comprehendible display. Apply
scaling labels to features so that at an appropriate scale the labels
appear, but never overwhelm the view - or so that labels appear when
the mouse hovers above a plotted point/bar, or other feature. If the
option for the user to turn labels on or off is available in the
application, employ it. Make changes to symbology, scaling, labeling,
and/or erroneous data masking when requested by the [COR][ACQ] within
24 hours;

h. Script the connection of data displays to the Contractor's EDB, so
that data is updated to the visualizations within 10 minutes of an
update to the EDB;

i. Provide a method to create printed products with legends.

3.7 DESKTOP GIS FILES

kkkkkkkkkkkkkkkkkkkkkkhhkkkhhkkkkkkkkkhhkkhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkhkkkx

NOTE: For software products such as ESRI Arcd S,
nmake sure to | ook up the version that is nost
currently available to the organization and fill it
in. It is advised to have the contractor utilize
software that is already FedRAMP approved and wi dely
avail able to all Governnent technol ogy users via an
enterprise license. Allow ng the contractor the

SECTION 01 31 20 Page 84



flexibility to use their own choice of software nay
result in a product that cannot be used by the
project.

The tailoring option for "DESKTOP G S FILES" had
been enpl oyed for this entire section.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Build the ArcPro GIS project to contain geospatial data such as feature
classes in geodatabases, rasters (e.g. DEM, DTM, .GeoTiff, .Tiff), point
clouds, and other applicable geospatial file formats. Display all elements
associated with the 3-dimensional location in this environment and include
all associated attribute data. Build plan and profile views, any special
section or other views, and 3D view as detailed in the Volume | |
attachments. Add all data from EDB tables with associated spatial
components, feature classes, rasters, imagery or CAD layers visualized in
the simplified GIS as layers within this project package.

Publish updates of element progress or geometry/location changes, to the

web-viewer within 48 hours of field generation of the data. Update the .aprx, .gdb(s),

and raster datasets to the SFTP within 24 hours of an update (i.e. nightly

when daily changes are occurring). Complete metadata fields for each

feature class within the feature class

and in a separate document according to the metadata standards specified

in PART 1, Geospatial Metadata. Upon completion of the contract,

complete metadata documentation and deliver to the Government finalized .aprx, .gdb,

raster and other applicable files in the closeout submittal Final GIS Files

3.8 FIELD DATA COLLECTION

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This requirenent should be utilized when
digital data collection in the field is needed by

t he Governnment and the Contractor is admnistering
t he database and all visualizations in a web viewer
t hroughout the contract. The Governnent can devel op
and use the app fornms thensel ves, however the
Contractor needs to provide a nethod for ingestion
and display of this data into the viewer.

The tailoring option for "WEB-BASED G S | NTERFACE"
has been enployed for this entire section as this
work will only be utilized in association with a dS

viewer.
B e

Provide a method for Government input of data into the project database
and GIS web interface through the use of custom forms in an off-the-shelf
app designed for use Survey123 or Collector, or a similar app accessible
by the Government. Work with the Government's data manager to develop any
additions to the database schema, spatial and dynamic data layers on the
web interface, EGDB, and workflows for the input and visualization of this
data not already detailed in this specification and attachments. If the
Contractor will build the app forms and provide the ESRI account, the
[COR][ACOQ] will provide the necessary information required for the
Contractor to create the app fields and GIS features no later than 30 days
prior to the start of data collection.
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3.9 DATA MANAGEMENT PLAN

kkkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: Tailoring options are available for "SQ
RDBMS EDB" and "ACCESS ENTERPRI SE DATABASE".

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkkkkkkkk *%

Submit the 100 Percent Data Management Plan within 30 days of the data
management planning meeting, and update at least every six months for the
duration of the Contract to include any changes or updates to any part of

the data management system. Attach all data submittals or plans required

as submittals in PART 1, SUBMITTALS SD-01 as addenda to the 100 Percent
Data Management Plan. The Data Management Plan must include:

a. A data flow diagram describing Contractor's Data Management System
including each data source type (e.g. raw data, raw appended data,
analog field data, digital field data), and processes for structured
and unstructured data collection and aggregation.

b. A table of all datasets generated during the project that includes:
raw data format, data generation method, identifying the data
generation system if digital or automated, necessary data
transformations, data appending, estimated start date of data
collection, and description of the data transfer process to the EDB
and/or SFTP site. If data management is subcontracted, the primary
Contractor must coordinate with all applicable subcontractors to
provide all necessary information for the completion of this table.

o

. Descriptions of components of the data management system including
software used to create, store, transfer, process, analyze or
visualize data.

o

. Naming conventions utilized as detailed in PART 1, Naming Conventions.

D

. Identify and describe data recording and gathering software and
hardware (e.g. make, model, version and manufacturer) and the raw data
file formats it produces.

—h

Documentation of any formulae, queries, scripts, and macros used to
calculate fields. Present the information in an organized and
methodical format.

«Q

. A realistic estimated (50 percent)/agreed (100 percent) schedule for
data collection and upload frequency for each data source if different
from what is required in Part 1, Data Turnover Timeframes.

>

. Alist with screenshots or written details of the visualizations and
verification reports to be utilized as agreed in the data management
planning meeting. The Contractor may propose better or more
cost-efficient ways to show what is needed than what the Government
required in the 50 Percent Data Management Plan submittal. These
changes must be reviewed in the data management planning meeting and
approved in the final 100 Percent Data Management Plan submittal.

i. Explain how automated data that is obtained directly from field
sensors by various subcontractors will be integrated into the
web-viewer. Examples of this data would be automated instrumentation
data, seismic data, and concrete thermal data;
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Enterprise database documentation including relationship diagrams,

data source tables, and database schema including fields, field types,

units, precision, views, and other pertinent data as directed. If new

tables, fields, relationships or views are added to the EDB (as

described in PART 3, Documented Enterprise [SQL] [MS Access]
the changes must be reflected in the schema, and added to the Data
Management Plan in an addendum table titled "Schema Changes". This
table must show all information about each change and the date the

change was effective in the EDB.

k. A table of names, roles and contact information for the data

management personnel. Include one person for each feature of work
identified from each subcontractor that will serve as the POC for
technical data questions and problem-solving. Update when personnel
changes.

I. Approved data transfer and data QC report format.

m. Approved Photograph PDF format.

n. All proposed and approved changes to any component of the data

management system.

0. At no more than 6-month intervals, incorporate all changes into the

main document and resubmit to COR. Resubmission is also required when
a revision to the Data Management Plan is issued due to design after
award components, or other such significant changes or additions to

the EDB schema and visualizations. Resubmittal may occur after all
additions for each such approved feature of design/work have been
completed.

Ensure all final documentation of the EDB and other components of the
data management system have been documented prior to a final closeout
submission of the Data Management Plan.

p. Maintain all data plans listed in PART 2, Addenda to the 100 Percent

3.10

Data Management Plan and submitted per PART 1, SUBMITTALS SD-01
Preconstruction submittals as addenda to the Data Management Plan.
Updates to these plans must be reflected in
Updates .

FEATURE OF WORK DATA COLLECTION PLANS

*

*

*% * *% *kkk *% *kkk *% * *

NOTE: The followi ng plans are provided in case the
specification section associated with the feature of
wor k does not contain the plans. It is nore
appropriate for these data collection plans to be

| ocated within the corresponding feature of work
section.

This entire section is part of the tailoring option
" ADDI TI ONAL DATA COLLECTI ON PLAN SUBM TTALS".

3.10.1

Automated Grouting And Water Pressure Testing Data Collection Plan

No later than [90] days prior to the commencement of the work,
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submit a detailed description, name, manufacturers name, specifications,
sample outputs, and sample MS Excel-compatible data files generated by the
Automated Grouting and Data Collection Systems to be used during grouting
and water pressure testing. Name and provide product specifications for

all software products used to control or process data from the automated
grouting system(s). Additionally, name and provide specifications for any
proprietary software required for gathering, processing, or viewing the
automated data. Specifications for commonly used software such as
Microsoft Office, Adobe Acrobat, or other similar programs are not

required. Include descriptions of all mathematical operations and formulae
contained within the software that are related to output files, such as

the method for calculating the effective pressure. Provide calibration
certificates for all instruments measuring pressure and flow.

3.10.2 Remote Sensing Data Collection Plan

No later than | [90] days prior to the start of data collection,

propose a methodology and plan for the collection of

[ |[LIDAR][orthoimagery][ photogrammetry] in accordance with the data
requirements specified for | |[geologic foundations, routine

monitoring, site progress, quantities], or for any other purpose that

would impact the resolution and accuracy of the data collection. Organize
the plan into separate sections for each method, and only combine sections
applicable to both such as ground control and datums. Include the

following at a minimum:

a. Data acquisition methods, workflow onsite, and how the data
collection will be coordinated with construction activities and the
brief window of time in which data may be collected;

b. Identify a designated lead in charge of mobilization, planning, and
the coordination of activities with other elements of construction
(e.g., foundation preparation and concrete placement) and define
responsibilities in detail;

c. ldentify roles and responsibilities of all personnel involved in
the data collection and processing effort;

d. Data collection, classification, and other parameters to be
employed as applicable (e.g., pulse rate, scanner frequency, point
density or other parameters) in order to produce data to specified
requirements;

e. Product delivery formats - list each product;

f. Metadata fields to be collected and provided and metadata format;

g. Ground control and accuracy standards;

h. Calibration testing methodology(s), equipment calibration schedule,
and certificates/proof of calibration;

i. Proposed equipment for the collection of datasets including
manufacturers specifications, catalog cuts and any applicable
regulatory or calibration certificates/records for the specific
equipment used;

j- Description of internal verification quality control processes;
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k. Data processing workflow and methodologies for converting raw data
into post-processed data products;

|. Data validation processes;

m. Pre-processing and accuracy check;

n. Processing quality control;

0. Product delivery workflow and quality control,

p. Propose a tile scheme and size for deliverables.

g. Propose a sample monitoring survey symbology for visualizing
cumulative change detected if applicable.

3.11 OPENGROUND CLOUD DATABASE AND RECORDS

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: This section applies to USACE projects only -
USACE uses OpenGround Cloud for drilling data.
Delete the tailoring option for OPENGROUND if used
by ot her agenci es.

This requirement should be used for USACE projects
where the technical specification requires drilling
and core | ogging as part of the performance of work,
and the submittal of associated boring | ogs. Some
features of work which may require it are

geot echni cal investigations, blasting, grouting,
drilled shafts (pilot holes).

This entire section is part of the tailoring option
"OPENGROUND".

kkkkkkkkkkkkkkkkkkkkkkhhkkkhkkkkkkkkkkhkhkhhkkkkkkhhkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

3.11.1 Digital Logging

The Contractor is encouraged but not required to utilize tablets in the

field for borehole logging, with the software Dataforensics pLog, which is
seamlessly integrated with Bentley OpenGround to import data from the
field into the database. If a digital data-gathering device is utilized,

apply the same record tracking requirements and data loss prevention
standards as described in PART 1, Backups, Archiving and Disaster Recovery
and Record Tracking Requirements. Load raw data files from the device to
the SFTP site in .csv format in accordance with the turnover times stated
in PART 1, Data Turnover Timeframes. The Contractor must be able to
produce a written or printed backup of field data in case an equipment
malfunction causes a data loss. In the event of a data loss, the

Contractor is responsible to re-log the hole from the core, and must take
all necessary steps to ensure the data has been captured prior to core
disposal or storage as applicable. Store legible scans of these logs on

the appropriate location of the SFTP site in PDF format within 48 hours of
completion of the hole.

For digitally collected logs, the geologist who completed the logs must
perform the required verification QC of the data in the database, and the
Government-approved digital log format must be used to produce PDF's of
the logs for submittal according to the same requirements as manually
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completed logs.
3.11.2 Manual Logging

If logs are completed manually, manually, enter the data into the
OpenGround cloud database within 48 hours of the hole being drilled. The
geologist who logged the hole must perform the data entry for continuity,
and a separate geologist must perform the QC verification of the data in
OpenGround within 96 hours of the hole being drilled.

3.11.3 Data Entry and PDF Drill Logs

For data entry into OpenGround, utilize fields with dropdown lists where
applicable. Only use additional descriptions for text entry of data when a
dropdown list for that feature does not exist. Verify there is no

applicable field for a feature before using the Comments/Remarks fields in
any table to enter data.

Produce PDF logs of each hole from the Cloud, and place on the SFTP site
within 24 hours of hole entry into OpenGround, and submit in accordance

with requirements in | [Section 02 3213 SUBSURFACE DRILLING AND
SAMPLING]. Submit a notification to the Government that the Finalized
OpenGround Cloud Borehole Database is ready for review in the cloud

environment within 96 hours of the final hole for the project being

drilled.

3.12 DATA MANAGEMENT MANUAL

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkhkkkkkkhhkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: Tailoring options are available in this
section for "DESKTOP G S FILES', and "WEB-BASED G S
INTERFACE".

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

Within 90 days of the last record update to the EDB and prior to
demobilization, submit a final Data Management Manual. Incorporate as part
of this manual the following:

a. All sections and contents of the final Data Management Plan, with the
information updated to the end of the contract;

b. Final documentation of the EDB including all metadata, data dictionary
and entity relationship diagrams (including table names, field names,
table fields, and relationships between these tables, added field
definitions), views/queries, macros, scripts (except those used as
interim tools and not applicable for archiving), summary tables,
formulae used to calculate values or automatically assign categories
(e.g. Pass or Fail based on a number or criteria from another field),
data source documentation, units, and file structure for all
hyperlinked or referenced documents such that these links and
references can be used once the EDB is installed on the [COR][ACO]
network;

c. An index and description of all components of the Desktop GIS model,
including all elements contained in the .aprx and .gdb(s), and any
separate metadata documentation;

d. A detailed index of the published feature classes organized in the
table of contents of the web-hosted GIS model;
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e. The submitted and approved final index of the SFTP site contents by
file structure - described in Part 2, SFTP SITE.

3.13 FINAL EDB TURNOVER

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Tailoring options are available in this
section for "SQ. RDBMS EDB" and "ACCESS ENTERPRI SE
DATABASE".

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

Notify [COR][ACO] when the EDB is considered final with all data being

uploaded and finalized. Submittal of the Finalized Enterprise Database
includes complete backup files from the [SQL RDBMS][MS Access] database
and separate .csv files of the final, fully documented [SQL] [MS Access]

EDB tables containing all project data. Transfer must take place via the
SFTP site prior to demobilization and within 60 days after the final

record has been added to the database. The final database structure and
contents are subject to the same QC requirements for final data
verification and integrity, and must be approved by the [COR][ACOQ] prior
to the final payment for data management. Host the final EDB for 6 months
after transmitting EDB documentation, or until Contract closeout,
whichever comes first.

-- End of Section --
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