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NOTE: This guide specification covers the
preparati on and use of Design-Bid-Build (DBB)
Quality Control. This guide specification wll
normal |y be used for Category One and Category Two
projects. It may be also used for snaller, conplex
projects at the discretion of the Governnment. This
section requires specific editing of the QC

requi renents. This section, as edited, nust be
revi ewed and approved by the Adm nistering RO CC
Ofice prior to the 100 percent design subm ssion

Adhere to UFC 1-300-02 Unified Facilities Cuide
Speci fications (UFGS) Fornmat Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
items, choose applicable iten(s) or insert
appropriate informtion.

Renove i nformation and requirenments not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel come and shoul d be
subm tted as a Criteria Change Request (CCR)
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NOTE: When this specification is used, it will be
in conjunction with Section 01 32 16.00 20 SMALL
PRQIECT CONSTRUCTI ON PROGRESS SCHEDULES, or

01 32 17.00 20 COST- LOADED NETWORK ANALYSI S
SCHEDULES ( NAS) .

Addi ti onal QC requirenents may be included in

addi ti onal sections of the project. Sone of the
sections that include QC requirenents are: Section
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09 97 13.17 THREE COAT EPOXY | NTERI OR COATI NG OF
WELDED STEEL PETROLEUM FUEL TANKS, Section

09 97 13.16 | NTERI OR COATI NG OF WELDED STEEL WATER
TANKS, and Section 09 97 13.27 H GH PERFORVANCE
COATI NG FOR STEEL STRUCTURES.
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NOTE: Two options for the QC Manager duties have
been incorporated into this guide specification

The first option allows the QC Manager to perform
production related duties and the second option does
not. Both options can include the use of QC
Speci al i sts responsi ble for performng QC for
specific areas of work and for a specified
frequency. Specify QC Specialists for those areas

of work that are of sufficient conplexity or size to
justify the expense.

Deternine whether a full time QC Manager is
justified or designate the QC Manager as the Project

Superintendent, i.e. to act in a dual role. Refer
to Section 01 91 00.15 BUI LDI NG COW SSI ONI NG f or
Conmi ssioning requirenents. |f the QC Manager and

Proj ect Superintendent positions are being filled as
a dual role, that person nust not be utilized as the
Lead Conmi ssioning Specialist (CxC) for projects
where the Conmm ssioning Provider is a sub-contractor
to the Construction Contractor. Consider:

a. Design and conplexity of project.
b. Location of project.
c. Cost and type of Contract.

d. Characteristics of area construction | abor
market.

e. Amount and type of off-site fabrication.
f. Duration of project.

When requiring the use of a Regi stered Professional
Engi neer/ Architect or a graduate Engi neer/Architect
for the QC Manager or QC Specialist(s), keep in nmind
t he additional cost. The over-specifying of
expertise for QC personnel should be avoi ded.
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NOTE: This section has an attachment (titled
Contractor Production Report) that can be downl oaded
at:  http://www.wbdg.org/ffc/dod/unified-facilities-
guide-specifications-ufgs/forms-graphics-tables
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NOTE: Facility maintenance training has been

SECTION 01 45 00.00 20 Page 4



relocated to Section 01 78 24.00 20 FACILITY DATA
WORKBOOK ( FDW .
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PART 1 GENERAL

11 REFERENCES
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in

t hi s paragraph by organi zation, designation, date,
and title.

Use the Reference Wzard' s Check Reference feature
when you add a Reference ldentifier (RID) outside of
the Section's Reference Article to automatically

pl ace the reference in the Reference Article. Also
use the Reference Wzard' s Check Reference feature
to update the issue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project
speci fication when you choose to reconcile

references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to in the text by the
basic designation only.

AMERICAN SOCIETY OF HEATING, REFRIGERATING AND AIR-CONDITIONING
ENGINEERS (ASHRAE)

ASHRAE 52.2 (2012) Method of Testing General
Ventilation Air-Cleaning Devices for
Removal Efficiency by Particle Size

ASTM INTERNATIONAL (ASTM)

ASTM D6245 (2012) Using Indoor Carbon Dioxide
Concentrations to Evaluate Indoor Air
Quality and Ventilation

ASTM D6345 (2010) Standard Guide for Selection of
Methods for Active, Integrative Sampling
of Volatile Organic Compounds in Air

ASTM E90 (2009; R2016) Standard Test Method for
Laboratory Measurement of Airborne Sound

Transmission Loss of Building Partitions
and Elements

SHEET METAL AND AIR CONDITIONING CONTRACTORS' NATIONAL ASSOCIATION
(SMACNA)

ANSI/SMACNA 008 (2007) IAQ Guidelines for Occupied
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Buildings Under Construction, 2nd Edition
U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2014) Safety -- Safety and Health
Requirements Manual

1.2 SUBMITTALS
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NOTE: Review Submittal Description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list, and correspondi ng subnittal
items in the text, to reflect only the subnmttals
required for the project. The CGuide Specification
techni cal editors have classified those itens that
requi re Government approval, due to their conplexity
or criticality, with a "G'. GCenerally, other
submittal items can be reviewed by the Contractor's
Quality Control System Only add a “G’ to an item
if the submittal is sufficiently inportant or
conplex in context of the project.

For Arny projects, fill in the enpty brackets
following the "G' classification, with a code of up
to three characters to indicate the approving
authority. Codes for Arny projects using the

Resi dent Managenent System (RVS) are: "AE" for
Architect-Engineer; "DO' for District Ofice

(Engi neering Division or other organization in the
District Ofice); "AO" for Area Ofice; "RO for
Resident O fice; and "PO' for Project Ofice. Codes
following the "G' typically are not used for Navy,
Air Force, and NASA projects.

The "S" classification indicates subnmittals required
as proof of conpliance for sustainability CQuiding
Principles Validation or Third Party Certification
and as described in Section 01 33 00 SUBM TTAL
PROCEDURES.

Choose the first bracketed itemfor Navy, Air Force,
and NASA projects, or choose the second bracketed

itemfor Arny projects.
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Government approval is required for submittals with a "G" or "S"
classification. Submittals not having a "G" or "S" classification are

[for Contractor Quality Control approval.][for information only. When
used, a code following the "G" classification identifies the office that

will review the submittal for the Government.] Submit the following in
accordance with Section 013300 SUBMITTAL PROCEDURES.

SD-01 Preconstruction Submittals
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NOTE: For projects in the NAVFAC PAC Area of
Qperation, and for the submittal (s) identified as
SD-01 Preconstruction Submittals, select the "G
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designation requiring Governnent approval for
Construction Quality Control (QC) Plan; Renove the
"G' designation for Indoor Air Quality (IAQ

Management Pl an.
kkkkkkkkkkkkkkkkkkkkkkkkkkkhhhhhhkkkkkkkkkkkkkkhhhhhhhhkhkkkkkkkkkkkkhhhhhhkkx

Construction Quality Control (QC) Plan CE |

Indoor Air Quality (IAQ) Management Plan ; C 1]

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: Include the follow ng subnmttal when required
by Section 01 33 29 SUSTAI NABI LI TY REQUI REMENTS AND
REPORTI NG, | AQ requi renents.
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[ Final IAQ Management Plan ;S
113 INFORMATION FOR THE CONTRACTING OFFICER

Prior to commencing work on construction, the Contractor can obtain a
single copy set of the current report forms from the Contracting Officer.

The report forms will consist of the Contractor Production Report,

Contractor Production Report (Continuation Sheet), Contractor Quality
Control (CQC) Report, CQC Report (Continuation Sheet), Preparatory Phase
Checkilist, Initial Phase Checklist, Rework Items List, and Testing Plan

and Log.

Deliver the following to the Contracting Officer during Construction:

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Delete the requirenment for QC Speciali st

reports when QC Specialists are not specified.
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a. CQC Report: [Submit the report electronically] [Mail or hand-carry
the original (wet signatures) [and one copy ]J[and | | copies]] by
10:00 AM the next working day after each day that work is performed
and for every seven consecutive calendar days of no-work.

b. Contractor Production Report: [Submit the report electronically by
10:00 AM the next working day after each day that work is performed
and for every seven consecutive calendar days of no-work.][Mail or
hand-carry the original (wet signatures) [and one copy][and |
copies] by 10:00 AM the next working day after each day that work is
performed and for every seven consecutive calendar days of no-work,
attached to the CQC Report.]

Preparatory Phase Checklist: [Submit the report electronically in the
same manner as the CQC Report for each Preparatory Phase
held.][Original attached to the original CQC Report and one copy
attached to each QC Report copy.]

o

d. Initial Phase Checklist: [Submit the report electronically in the
same manner as the CQC Report for each Initial Phase held.][Original
attached to the original CQC Report and one copy attached to each QC
Report copy.]

[ e. QC Specialist Reports:[ Submit the report electronically by 10:00 AM
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the next working day after each day that work is performed.][ Mail or
hand-carry the original (wet signatures) [and one copy][and |

copies] by 10:00 AM the next working day after each day that work is
performed.]

] f. Field Test Reports: [Within two working days after the test is
performed, submit the report as an electronic attachment to the CQC
Report.][Mail or hand-carry the original within two working days after
the test is performed, attached to the original CQC Report and one
copy attached to each QC Report copy.]

g. Monthly Summary Report of Tests: [Submit the report as an electronic
attachment to the CQC Report at the end of each month.][Mail or
hand-carry the original attached to the last QC Report of the month.]

h. Testing Plan and Log: [Submit the report as an electronic attachment
to the CQC Report, at the end of each month. Provide a copy of the
final Testing Plan and Log to the preparer of the Operation &
Maintenance (O&M) documentation.][Mail or hand-carry the original
attached to the last CQC Report of each month and one copy attached to
each CQC Report copy. Provide a copy of the final Testing Plan and
Log to the preparer of the Operation & Maintenance (O&M)
documentation.]

i. Rework Items List: [Submit lists containing new entries daily, in the
same manner as the CQC Report.]J[Mail or hand-carry the original
attached to the last CQC Report of each month and one copy attached to
each CQC Report copy.]

j. CQC Meeting Minutes: [Within two working days after the meeting is
held, submit the report as an electronic attachment to the CQC
Report.][Mail or hand-carry the original within two working days after
the meeting is held, attached to the original CQC Report and one copy
attached to each CQC Report copy.]

k. QC Certifications: As required by the paragraph QC CERTIFICATIONS.

[ I. Special Inspection Report: Submit the Special Inspection reports, in
the same manner as the CQC Report.

114 QC PROGRAM REQUIREMENTS

Establish and maintain a QC program as described in this section. This QC
program is a key element in meeting the objectives of NAVFAC
Commissioning. The QC program consists of a QC Organization, QC Plan, QC
Plan Meeting(s), a Coordination and Mutual Understanding Meeting, QC
meetings, three phases of control, submittal review and approval, testing,
completion inspections, QC certifications,[ independent Special

Inspections in accordance with Section 014535 SPECIAL INSPECTIONS,] and
documentation necessary to provide materials, equipment, workmanship,
fabrication, construction and operations which comply with the

requirements of this Contract. The QC program must cover on-site and
off-site work and be keyed to the work sequence. No construction work or
testing may be performed unless the QC Manager is on the work site. The

QC Manager must report to an officer of the firm and not be subordinate to

the Project Superintendent or the Project Manager. The QC Manager,

Project Superintendent and Project Manager must work together

effectively. Although the QC Manager is the primary individual

responsible for quality control, all individuals will be held responsible
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for the quality of work on the job.

[1.4.1 Commissioning
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NOTE: Retain this paragraph when Conmi ssi oning
Provider is a sub-contractor to the Construction
Contractor. Coordinate with Section 01 91 00. 15
BUI LDI NG COVM SSI ONI NG,
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Commissioning (Cx) is a systematic process of ensuring that all building
systems meet the requirements and perform interactively according to the
Contract. The QC Program is a key in supporting the objectives of the Cx
process, specifically to coordinate, document, and verify compliance with
contract requirements. Refer to commissioning requirements in Section
0191 00.15 BUILDING COMMISSIONING.

11.4.2 Acceptance of the Construction Quality Control (QC) Plan

Acceptance of the QC Plan is required prior to the start of construction.
The Contracting Officer reserves the right to require changes in the QC
Plan and operations as necessary, including removal of personnel, to
ensure the specified quality of work. The Contracting Officer reserves
the right to interview any member of the QC organization at any time in
order to verify the submitted qualifications. All QC organization
personnel are subject to acceptance by the Contracting Officer. The
Contracting Officer may require the removal of any individual for
non-compliance with quality requirements specified in the Contract.

1.4.3 Preliminary Construction Work Authorized Prior to Acceptance

The only construction work that is authorized to proceed prior to the
acceptance of the QC Plan is mobilization of storage and office trailers,
temporary utilities, and surveying.

1.4.4 Notification of Changes

Notify the Contracting Officer, in writing, of any proposed changes in the

QC Plan or changes to the QC organization personnel, a minimum of 10 work
days prior to a proposed change. Proposed changes are subject to
acceptance by the Contracting Officer.

[1.45 Special Inspections
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NOTE: Special Inspections are required for all
proj ects except the follow ng per |BC

1. Construction of a minor nature as determ ned by
t he designer of record. Were renovation
construction does not alter existing gravity or
|ateral |oad resisting system would constitute
construction that is minor in nature.

2. Uility and m scell aneous G oup U occupanci es
that are accessories to a residential occupancy.
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3. Portions of structures designed and constructed

in accordance with the cold-forned steel |ight-frane
construction provisions of Section 2211 of IBC or
t he conventional light-frame construction provisions

of Section 2308 of |BC.
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Perform all required Special Inspections per Section 014535 SPECIAL
INSPECTIONS, the statement of Special Inspections and the Schedule of
Special Inspections.

115 QC ORGANIZATION
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NOTE: Qualifications of nmenbers of the QC

organi zati on must be approved by the Adm nistering
FEAD/ RO CC O fice and incorporate input. The

Proj ect Manager nust subnit to the FEAD/ RO CC a copy
of the General Description of the work with the
proposed qualifications of menbers of the QC

organi zati on when requesting approval.
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151 QC Manager

15.1.1 Duties

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkhkkkkkkhhkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: Consult with Construction Ofice to deternine
if QC Manager may serve as SSHO based on conplexity
of project. Select the second bracketed item

al l owi ng Project Superintendent duties for routine
projects. Select the third bracketed item all ow ng
no other duties for |arge or conpl ex projects.

Renove the bracketed phrases referring to QC
Speci al i sts when none are specified.

Use the bracketed sentence for the QC manager to be
responsi bl e for coordinating the Special Inspection
Activities when a Special Inspector of Record is not
required for the project.

Coordinate the | ast bracketed sentence with

par agraph QC FOR [ SECURE SPACE] [ CONTROLLED

AREA] [ SOUND RATED] PERI METER CONSTRUCTI ON of this
specification.
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Provide a QC Manager at the work site to implement and manage the QC

program[, and to serve as the Site Safety and Health Officer (SSHO) as

detailed in Section 013526 GOVERNMENTAL SAFETY REQUIREMENTS]. [In
addition to implementing and managing the QC program, the QC Manager may

perform the duties of Project Superintendent. ][The only duties and

responsibilities of the QC Manager are to manage and implement the QC

program on this Contract. ][The QC Manager is required to attend the

partnering meetings, QC Plan Meetings, Coordination and Mutual

Understanding Meeting, conduct the QC meetings, perform the three phases
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of control [except for those phases of control designated to be performed
by QC Specialists], perform submittal review and approval, ensure testing
is performed and provide QC certifications and documentation required in
this Contract. The QC Manager is responsible for managing and
coordinating the three phases of control and documentation performed by
[the QC Specialists,] testing laboratory personnel and any other

inspection and testing personnel required by this Contract. The QC
Manager is the manager of all QC activities. The QC manager is
responsible for notifying the [Special Inspector][Special Inspector of
Record] of activities which require their review.[ The QC manager is
responsible for coordinating the Special Inspection activities, see
paragraph QUALITY CONTROL MANAGER, in Section 014535 SPECIAL
INSPECTIONS.][ The QC manager is responsible for the quality control for
[Secure Space][Controlled Area][Sound Rated] perimeter construction.]

1.5.1.2 Qualifications

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: DOR/ Desi gn Manager/ Project nmanager will
consult with the construction contracting office to
ensure the proper qualifications as well as UFGS are
selected to suit the project.

For Category One and Two projects along with

sel ected snmaller, conmplex projects utilize SECTI ON
01 45 00.00 20 QUALITY CONTROL. Select and edit the
first set of bracketed sentences for routine
projects. Select and edit the second group of
bracketed sentences for |arge or conpl ex projects.
For qualifications in excess of options listed,
consult the Adm nistering construction contracting
office.

For small construction projects and repair or
mai nt enance work utilize SECTION 01 45 00.10 20
QUALI TY CONTROL FOR M NOR CONSTRUCTI ON. The QC
Manager qualifications are |less restrictive.
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[ Anindividual with a minimum of [5][10] years combined experience in the
following positions: Project Superintendent, QC Manager, Project Manager,
Project Engineer or Construction Manager on similar size and type
construction contracts which included the major trades that are part of
this Contract. The individual must have at least two years experience as
a QC Manager. The individual must be familiar with the requirements of
EM 385-1-1 , and have experience in the areas of hazard identification,
safety compliance, and sustainability. ]

[ A graduate of a four year accredited college or university program in one
of the following disciplines: Engineering, Architecture, Construction
Management, Engineering Technology, Building Construction, or Building
Science, with a minimum of 10 years experience as a Project
Superintendent, QC Manager, Project Manager, Project Engineer or
Construction Manager on similar size and type construction contracts which
included the major trades that are part of this Contract. The individual
must have at least two years experience as a QC Manager. The individual

must be familiar with the requirements of EM 385-1-1 , and have experience
in the areas of hazard identification, safety compliance, and
sustainability. ]
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[1.5.2 Lead Commissioning Specialist (CxC)
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NOTE: Retain this paragraph when the Comm ssioni ng
Provider is a sub-contractor to the Construction
Contractor.

Provide the Lead Commissioning Specialist (CxC) as key person for the
commissioning requirements in Section 01 91 00.15.20 BUILDING
COMMISSIONING.

]11.5.3 Construction Quality Management Training

In addition to the above experience and education requirements, the QC
Manager must have completed the course entitled "Construction Quality
Management (CQM) for Contractors.” If the QC Manager does not have a
current certification, they must obtain the CQM for Contractors course
certification within 90 days of award. This course is periodically

offered by the Naval Facilities Engineering Command and the Army Corps of
Engineers. Contact the Contracting Officer for information on the next
scheduled class.

154 Alternate QC Manager Duties and Qualifications

Designate an alternate for the QC Manager at the work site to serve in the
event of the designated QC Manager's absence. The period of absence may
not exceed two weeks at one time, and not more than 30 workdays during a
calendar year. The qualification requirements for the Alternate QC

Manager must be the same as for the QC Manager.

[1.5.5 Assistant QC Manager Duties and Qualifications

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkkkhkkkkkkhkkkk

NOTE: This option will rarely be used. Consider
speci fying an Assistant QC Manager only if this is a
| abor intensive project, a very conplex project, a
project with nmultiple work sites, or a project where
shifts are worked. Select the first option in nost
cases. Select and edit the second option when the
project involves shift work. Select the
qualifications fromthe QC Manager options.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: Delete the words "Assistant QC Manager™
t hr oughout this section when this paragraph is not
used.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

[ Provide an assistant to the QC Manager at the work site to perform the
three phases of control, perform submittal review, ensure testing is
performed, and prepare QC certifications and documentation required by
this Contract. The qualification requirements for the Assistant QC
Manager must be [FILL IN BASED ON NATURE AND COMPLEXITY OF JOB]. The
individual must be familiar with the requirements of EM 385-1-1
experience in the areas of hazard identification and safety compliance.
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[ Provide an assistant to the QC Manager at the work site to perform the
three phases of control, perform submittal review, ensure testing is
performed, and prepare QC certifications and documentation required by
this Contract. The Assistant QC Manager must be on the work site during
supplemental work shifts [beyond the regular shift] and perform the duties
of the QC Manager during such supplemental shift work. The qualification
requirements for the Assistant QC Manager must be [FILL IN BASED ON NATURE
AND COMPLEXITY OF JOB]. The individual must be familiar with the
requirements of EM 385-1-1 , and have experience in the areas of hazard
identification and safety compliance. ]

I 1.5.6 QC Specialists Duties and Quialifications

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Only specify QC Specialists for those areas
of work of sufficient conplexity or size where a
specialist is required to supplenent the QC
Manager. The requirement for a QC Specialist nust
be included in Part 3 of the technical section of
the specification were a QC Specialist is needed.
The use of Registered Professional Engineers or
Architects for QC Specialists may be allowed in
speci al cases, but only after consultation with and
approval by the Adm nistering FEAD) RO CC Ofi ce.
Indicate the specific tine and frequency when the QC
Speci al i st must be on the site.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkhkkkkkkhhkkhkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: Delete the words "QC Specialists" throughout
this section when this paragraph is not used.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Provide a separate QC Specialist at the work site for each of the areas of
responsibilities, specified in Part 3, Execution, of the technical

sections, who must assist and report to the QC Manager and who [may
perform production related duties but must be allowed sufficient time to
perform][must have no duties other than] their assigned quality control
duties. QC Specialists are required to attend the [Coordination and

Mutual Understanding Meeting, ]QC meetings and be physically present at
the construction site to perform the three phases of control and prepare
documentation for each definable feature of work in their area of
responsibility[ at the frequency specified below].

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkhhkkkkkkkkkkhkhkkkhkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: The follow ng are exanpl es of QC Specialists
duties and qualifications:
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Qual i fication/ Experience in Area of Responsibility Frequency
Area of Responsibility
Roof i ng Manufacturer's Installation and testing of |Full time
Technical roofing systens, Section
Representative/five years 07 53 23
minimum ETHYLENE-PROPYLENE-DIENE-M(
ROOFING
Mechani cal | nspector, Installation and testing of [Mnimumthree tines a week
I nternati onal Code Council boil ers, Section during installation and
(1CC) Certified/five years |23 52 49.00 20 STEAM full tine during testing
minimum BO LERS AND EQUI PMENT
(500, 000 - 18,000, 000
BTU/HR)
L] L] L]
11.5.7 Special Inspector [Special Inspector of Record]

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkkkhkkkkkkhkkkk

NOTE: This paragraph is required if project
i nvol ves structural or fire protection.

*kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhhkkhkkkkkkhkkkk

NOTE: The Special |nspector of Record is required
for the follow ng project conditions:

1) Seismc Design Category D, E or F; and assi gned
to Risk Cat IIl, IV or V.

2) Seismic Design Category D, E or F; and with a
hei ght greater than 22860 nmr 75 feet.

3) Seismic Design Category E, assigned to Risk
Category | or Il and the building is greater than
two stories above grade pl ane.

4) Nom nal design wind speed in excess of 49 nisec
110 nph; and assigned to Risk Cat 111, IV or V.

5) Nomi nal design wind speed in excess of 49 nisec
110 nph; and with a height greater than 22860 m75 ft.

*kkkkk *% *kkkk * *kkkkk * * * *%

The Special Inspector (Sl) [Special Inspector of Record (SIOR)] must be an
independent third party hired directly by the Prime Contractor. The S
[SIOR] must not be a company employee of the Contractor or any
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Sub-Contractor performing the work to be inspected. The qualifications of
the SI [SIOR] are defined in Section 014535 SPECIAL INSPECTION.

[1.5.8 Registered Fire Protection Engineer

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: For projects adm ni stered by NAVFAC PAC
Division, include the services of a U S. Registered
Fire Protection Engi neer for review and approval of
all fire protection submttals. For NAVFAC LANT
projects retain the requirenment if applicable.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkk *

The U.S. Registered Fire Protection Engineer (FPE) must be an independent
third party hired directly by the Prime Contractor as an integral part of

the Prime Contractor's Quality Control Organization. This FPE must have

no business relationships (owner, partner, operating officer, distributor,
salesman, or technical representative) with any subcontractors involved

with this project, or with any fire protection equipment device

manufacturers, suppliers or installers for any such equipment provided as
part of this project. This FPE is responsible for review, approval, and
coordination of all fire protection system material submittals,

calculations, shop drawings, etc.

I 1.5.9 Submittal Reviewer[s] Duties and Qualifications

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Edit as appropriate. Select this paragraph
along with one of the three options avail abl e when
subnmittal reviewers are desired to assist the QC
Manager. Consult with the Adm nistering FEAD RO CC
O fice on which option to use. Retain phrase "CxC'
when Commi ssioning Provider is a sub-contractor to

t he Construction Contractor.
*kkkkkhkkkkkkhhhhhhhkhhhhhhhhhhhhhhhhhhhhhhrhhhhhhhhhhhhhhhhhhhhkhhhhkhhrirird

Provide [a] Submittal Reviewer[s], other than the QC Manager[ or CxC],
qualified in the discipline[s] being reviewed, to review and certify that
the submittals meet the requirements of this Contract prior to
certification or approval by the QC Manager.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Select this bracketed phrase for routine

projects.
kkkkkkkhkkkhhkkkhhkkkhkhkkhhkhkkhhkkkhhkkkhkhkkkhkhkkkhkhkkkhhkhkkkkhkhkkkhkhkhkkkkkhkkx

[ Each submittal must be reviewed by an individual with 10 years of
construction experience.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Select this bracketed phrase for |large or

conpl ex projects.
kkkkkkkkkkkkkkkkkkkkkkkkkkkhhhhhhkhkkkkkkkkkkkkhkhhhhhkkkkkkkkhkkkhkhhhhhhhhk

[ Each submittal must be reviewed by a registered architect or professional
engineer.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkhkkkkkkhkkkkhkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: Select and edit this bracketed group of
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phrases and table for

projects where [a] subnmittal

revi ewer (s) of specific discipline for certain

specification sections or submttals are needed.
kkkkkkkkkkkkkkkkkhkkkkkkhkkkkhhhhhhkkkkhkkkkkkkkkhhhhhhhhkkkkkkkkkkkkkkhhhhhkkx

* *kkkkk *% *kkkkk *% *kkkkk *%

NOTE:

Revi ewer qualification,

*kkkkk *% *kkkkk

*kkkk

The foll owi ng are exanpl es of Submttal
duti es and experience.

Qualification /
Experience in
Submittal Discipline

Submittals to be revi ewed:

Spec Section No

Submittal

Regi stered Mechanical |Division 22 & 23 |All

Engineer

Regi stered Structural |Section 05 12 00 |Drawi ngs Erection
Fabri cati on Engi neer, STRUCTURAL Plan

(P.E.) STEEL

Certified Industrial Section 02 82 00 |Asbestos Hazard
Hygi enist (CIH)/ ASBESTCS Abat ement Pl an
Comprehensive REMEDIATION

practice with five
years experience in
asbestos

[ Each of the following submittals must be reviewed by [an] individual[s]
meeting the qualifications/experience specified below:

Qualification / Experience Submittals to be reviewed:

in Submittal Discipline

Section No

Submittal

L1 L1

L1

11 1.5.10 Underwater QC Team

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: This paragraph to be used only when the

i nspection of underwater work is required.
kkkkkkkhkkkhhkkkhhkkkhkhkkhhkhkkhhkkkhhkkkhhkkkhkhkkkhkhkkkhkhkhkkkkhkkkkkhkhkkkkkhkhkkx

Provide Underwater QC (UWQC) Team at the work site to perform underwater
surveillance and inspection for the Contractor. The UWQC Team divers must
have current commercial diver's license, with a minimum of five (5) years

experience with underwater inspection. The personnel make up of the UWQC
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team must comply with EM 385-1-1 , OSHA and local requirements for Contract
diving operations. Comply with all the applicable safety requirements of

EM 385-1-1 , OSHA and local requirements for Contract diving operations.
The UWQC lead diver must be thoroughly familiar with the design plans and
specifications to sufficiently understand the engineering aspects of the
underwater construction and to be able to recognize and document potential
problem areas such as improperly constructed or defective areas. Provide

all necessary equipment to conduct surveillance and inspection services,
including diver's equipment, dive boat, communication equipment, and
photographic/video equipment. Diver(s) must be equipped to maintain
two-way communication with QC personnel during diving operations. Prepare
and submit a report including photographs and/or videos with the QC report
after each dive. Frequency of underwater surveillance and inspection will

be | during installation and including final inspection. The UWQC
Team must be an independent third party hired directly by the Prime
Contractor, and must have no involvement with the design, preparation of
Contract, or installation of work.

I 1511 QC for [Secure Space][Controlled Area][Sound Rated] Perimeter
Construction

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhkkkkkkkkkkhkhkkkhkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Use this paragraph for wall, ceiling and door
assenbl i es when separation assenblies are required
by DoD Unified Facilities Criteria (UFC) or by "IC
Tech Spec — for ICDICS 705" for the perineter of
secure spaces.

Choose the name of the space in the brackets and
coordinate with the drawi ngs; typically use either
"Secure Space" or "Controlled Area."” Use "sound
rated" for spaces that do not have to neet "IC Tech
Spec — for ICD/ICS 705." Do not identify spaces as
a SCIF or SAPF on contract documents.

Choose the bracketed option to coordinate

i nspections with appointed Site Security Manager
(SSM when assenblies are required to nmeet "I C Tech
Spec — for I1CD/ICS 705".

Coordi nate these requirements with Section 09 29 00
GYPSUM BOARD and Section 08 34 73 SCUND CONTROL DOOR
ASSEMBLIES.

Include options for electronic security systens,
man- bar installation, inspection ports, and TEMPEST
count er neasures when these elenents are included in
t he project.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

15111 Periodic (Follow-Up Phase) Inspections

Once construction begins, perform periodic inspections of [Secure Space]
[Controlled Area] [Sound Rated Area] identified in the contract drawings
at least once every two weeks. Increase frequency to weekly inspections
within 30 days of planned acceptance testing.[ Coordinate periodic
inspections with the appointed government Site Security Manager (SSM)
responsible for ensuring the assembly meets the requirements for
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accreditation.] Inspections must verify that construction and materials
comply with the contract documents, the description of the assembly in the
ASTM E90 Factory Report for acoustical testing, and the approved
submittals. Focus inspections on the construction of the sound rated
assemblies, perimeter penetrations, perimeter doors, [electronic security
system] [man-bar installation,][ inspection ports,][ and TEMPEST
countermeasures]. Document periodic inspections in Daily QC Reports.

1.5.11.2 Preliminary Inspection

The Government and QC Manager will perform a joint preliminary inspection
of the [Secure Space] [Controlled Area] [Sound Rated Area] after
construction of the assembly is complete to verify compliance with the
design requirements and other contract documents. The Contracting
Officer's Representative[ and the appointed government SSM] will
participate in the preliminary inspection. Provide the Contracting Officer

a minimum [14] | calendar days notification in advance of the
preliminary inspection.

As a result of the preliminary inspection, prepare a [Secure Space]
[Controlled Area] [Sound Rated Area] punch list with deficiencies
identified. Include with the punch list the estimated date by which the
deficiencies will be corrected. Document the preliminary inspection in
the Daily QC Report and attach the punch list. Notify the Contacting
Officer's Representative when deficiencies are corrected. Deficiencies
from the Preliminary Inspection must be corrected prior to scheduling the
Final Acceptance Inspection.

1.5.11.3 Acceptance Testing for Sound Attenuation

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Coordinate requirenments in this paragraph
with Section 09 29 00 GYPSUM BOARD and Secti on
08 34 73 SOUND CONTROL DOOR ASSEMBLI ES.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhhkkkkhkkkkkkhkkkk

Perform acceptance testing for sound transmission loss of sound rated door

assemblies as required in Section 083473 SOUND CONTROL DOOR ASSEMBLIES
and Section 092900 GYPSUM BOARD for sound rated assemblies. Acceptance

testing must be performed during the preliminary inspection. The

Contracting Officer's Representative[ and the appointed government SSM]

must witness acceptance testing. Deficiencies identified during

acceptance testing must be included in the [Secure Space] [Controlled

Area] [Sound Rated Area] punch list and corrected prior to the final

acceptance inspection.

15114 Acceptance Testing for Electronic Security Systems

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *kkkk

NOTE: Coordinate requirenments in this paragraph
with Section 09 29 00 GYPSUM BOARD, Section 08 34 73
SOUND CONTROL DOOR ASSEMBLI ES, Section 28 08 10
ELECTRONI C SECURI TY SYSTEM ACCEPTANCE TESTI NG and
Section 28 10 05 ELECTRONI C SECURI TY SYSTEMS ( ESS).

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Perform acceptance testing for Electronic Security Systems in accordance
with Section 280810 ELECTRONIC SECURITY SYSTEM ACCEPTANCE TESTING.
Acceptance testing must be performed during the preliminary inspection.
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The Contracting Officer's Representative[ and the appointed government
SSM] must witness acceptance testing. Deficiencies identified during
acceptance testing must be included in the [Secure Space] [Controlled
Area] [Sound Rated Area] punch list and corrected prior to the Final
Inspection.

1.5.11.5 Final Inspection

Perform a final inspection of the [Secure Space] [Controlled Area] [Sound
Rated Area] after required testing has been successfully completed as part
of the preliminary inspection and all punch list items corrected. Testing

is not permitted during the final inspection. QC Manager and
Superintendent must attend the final inspection and Government attendees
will include the Contracting Officer's Representative[ and appointed
government SSM]. Request a final inspection by the Contracting Officer a
minimum of 14 calendar days in advance.

116  QUALITY CONTROL (QC) PLAN

1.6.1 Construction Quality Control (QC) Plan

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhkkkkkkkkkkhkhkkkhkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: For projects in the NAVFAC PAC Area of
Qperation, select the second set of brackets.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

[Submit a Construction QC Plan prior to start of construction.] [Submit a
Construction QC Plan within 30 calendar days of Contract Award. The
Accepted QC plan is required prior to start of construction.]

1.6.1.1 Requirements

Provide a Construction QC Plan, prior to start of construction, that
includes a table of contents, with major sections identified, with pages
numbered sequentially, and that documents the proposed methods and
responsibilities for accomplishing quality control during the construction
of the project:

a. QC ORGANIZATION: A chart showing the QC organizational structure.

b. NAMES AND QUALIFICATIONS: Names and qualifications, in resume format,
for each person in the QC organization. Include the CQM for
Contractors course certifications for the QC Manager and Alternate QC
Manager as required by the paragraphs CONSTRUCTION QUALITY MANAGEMENT
TRAINING and ALTERNATE QC MANAGER DUTIES AND QUALIFICATIONS.

o

. DUTIES, RESPONSIBILITY AND AUTHORITY OF QC PERSONNEL: Duties,
responsibilities, and authorities of each person in the QC
organization.

o

. OUTSIDE ORGANIZATIONS: A listing of outside organizations, such as
architectural and consulting engineering firms, that will be employed
by the Contractor and a description of the services these firms will
provide.

@

. APPOINTMENT LETTERS: Letters signed by an officer of the firm
appointing the QC Manager and Alternate QC Manager and stating that
they are responsible for implementing and managing the QC program as
described in this Contract. Include in this letter the responsibility
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of the QC Manager and Alternate QC Manager to implement and manage the
three phases of control, and their authority to stop work which is not

in compliance with the Contract. Letters of direction are to be

issued by the QC Manager to [the Assistant QC Manager and ]all other

QC Specialists outlining their duties, authorities, and

responsibilities. Include copies of the letters in the QC Plan.

f. SUBMITTAL PROCEDURES AND INITIAL SUBMITTAL REGISTER: Procedures for

reviewing, approving, and managing submittals. Provide the name(s) of
the person(s) in the QC organization authorized to review and certify
submittals prior to approval. Provide the initial submittal of the

Submittal Register as specified in Section 013300 SUBMITTAL

PROCEDURES.

g. TESTING LABORATORY INFORMATION: Testing laboratory information
required by the paragraphs ACCREDITATION REQUIREMENTS, as applicable.

h. TESTING PLAN AND LOG: A Testing Plan and Log that includes the tests
required, referenced by the specification paragraph number requiring
the test, the frequency, and the person responsible for each test.

i. PROCEDURES TO COMPLETE REWORK ITEMS: Procedures to identify, record,
track, and complete rework items.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Edit |ast sentence as appropriate.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

j- LIST OF DEFINABLE FEATURES: A Definable Feature of Work (DFOW) is a
task that is separate and distinct from other tasks and has control
requirements and work crews unique to that task. A DFOW is identified
by different trades or disciplines and is an item or activity on the
construction schedule. Include in the list of DFOWSs, but not be
limited to, all critical path activities on the NAS. Include all
activities for which this specification requires QC Specialists or
specialty inspection personnel. Provide separate DFOWSs in the Network
Analysis Schedule for each [design development stage and Jsubmittal
package.

k. PROCEDURES FOR PERFORMING THE THREE PHASES OF CONTROL: Identify

procedures used to ensure the three phases of control to manage the
quality on this project. For each DFOW, a Preparatory and Initial
phase checklist will be filled out during the Preparatory and Initial
phase meetings. Conduct the Preparatory and Initial Phases and
meetings with a view towards obtaining quality construction by
planning ahead and identifying potential problems for each DFOW.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Contact the Admi nistering FEAD/ RO CC Ofice
to determine if the follow ng four paragraphs are
applicable to the project and edit accordingly.
Cenerally a personnel matrix is only required for
extremely large projects |ike hospitals.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

. PERSONNEL MATRIX: [Not Applicable][A personnel matrix showing for
each section of the specification who will review and approve
submittals, who will perform and document the three phases of control,
and who will perform and document the testing.]
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m. PROCEDURES FOR COMPLETION INSPECTION: [Not Applicable][Procedures for
identifying and documenting the completion inspection process.
Include in these procedures the responsible party for punch out
inspection, pre-final inspection, and final acceptance inspection.]

n. TRAINING PROCEDURES AND TRAINING LOG: [Not Applicable][Procedures for
coordinating and documenting the training of personnel required by the
Contract.]

0. ORGANIZATION AND PERSONNEL CERTIFICATIONS LOG: Procedures for
coordinating, tracking and documenting all certifications on
subcontractors, testing laboratories, suppliers, personnel, etc. QC
Manager will ensure that certifications are current, appropriate for
the work being performed, and will not lapse during any period of the
contract that the work is being performed.

1.7 COORDINATION AND MUTUAL UNDERSTANDING MEETING

After submission of the QC Plan, and prior to Government approval and the
start of construction, the QC Manager will meet with the Contracting

Officer to present the QC program required by this Contract. When a new

QC Manager is appointed, the coordination and mutual understanding meeting
must be repeated.

1.7.1 Purpose

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Edit as appropriate. Include bracketed
phrase for Cx and line itemfor Cx when

Conmi ssioning Provider is a sub-contractor to the
Construction Contractor.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhkkkhkkkkkkhkkkk

The purpose of this meeting is to develop a mutual understanding of the QC

details, including documentation, administration for on-site and off-site

work, design intent, [Cx in accordance with Section 019100.15 BUILDING
COMMISSIONING,] environmental requirements and procedures, coordination of

activities to be performed,[ Special Inspections,] and the coordination of

the Contractor's management, production, and QC personnel. At the

meeting, the Contractor will be required to explain in detail how three

phases of control will be implemented for each DFOW, as well as how each

DFOW will be affected by each management plan or requirement as listed

below:

a. Waste Management Plan.

b. IAQ Management Plan.

c. Procedures for noise and acoustics management.
d. Environmental Protection Plan.

e. Environmental regulatory requirements.

[ f. CxPlan requirements in accordance with Section 0191 00.15 BUILDING
COMMISSIONING.

I g. Special Inspections.
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11.7.2 Coordination of Activities

Coordinate activities included in various sections to assure efficient and
orderly installation of each component. Coordinate operations included
under different sections that are dependent on each other for proper
installation and operation. Schedule construction operations with

consideration for indoor air quality as specified in the IAQ Management
Plan.[ Coordinate special inspections.]

1.7.3 Attendees

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Edit as appropriate. |Include bracketed
phrase "CxC' when Conmi ssioning Provider is a
sub-contractor to the construction contractor.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

As a minimum, the Contractor's personnel required to attend include an
officer of the firm, the Project Manager, Project Superintendent, QC
Manager, Alternate QC Manager,[ Assistant QC Manager,][ QC Specialists,][
Special Inspector,][ Special Inspector of Record,][ CxC,] Environmental
Manager, and subcontractor representatives. Each subcontractor who will
be assigned QC responsibilities must have a principal of the firm at the
meeting. Minutes of the meeting will be prepared by the QC Manager and
signed by the Contractor[, the A/E] and the Contracting Officer. Provide

a copy of the signed minutes to all attendees[ and include in the QC Plan].

1.8 QC MEETINGS

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Edit as appropriate. |Include bracketed
phrase "CxC' and Cx line item when Comm ssioning

Provider is a sub-contractor to the Construction
Contractor.

After the start of construction, conduct [weekly] QC meetings [once every
two weeks] by the QC Manager at the work site with the Project
Superintendent, [the QC Specialists, ][the Special Inspector, ][the

Special Inspector of Record, ][CxC, ] and the foremen who are performing
the work of the DFOWSs. The QC Manager is to prepare the minutes of the
meeting and provide a copy to the Contracting Officer within two working
days after the meeting. The Contracting Officer may attend these
meetings. As a minimum, accomplish the following at each meeting:

a. Review the minutes of the previous meeting.
b. Review the schedule and the status of work and rework.

c. Review the status of submittals.

o

. Review the work to be accomplished in the next two weeks and
documentation required.

@

. Resolve QC and production problems (RFI, etc.).

—h

Address items that may require revising the QC Plan.
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g. Review Accident Prevention Plan (APP).

h. Review environmental requirements and procedures.
i. Review Waste Management Plan.

j- Review IAQ Management Plan.

k. Review Environmental Management Plan.

I. Review the status of training completion.

[ m. Review Cx requirements in accordance with Section 0191 00.15
COMMISSIONING.

11.9 THREE PHASES OF CONTROL

Adequately cover both on-site and off-site work with the Three Phases of
Control and include the following for each DFOW.

19.1 Preparatory Phase

kkkkkkkkkkkkkkkkkkkkkhhkkkkkkkkkkkkkhhkkkkkkkkkkhhkkhkkkkhkkkkkkhkkkkhkkkkkkhkkkk

NOTE: Edit as appropriate. |Include bracketed
phrase "CxC' and Cx line itemwhen Comm ssioning
Provider is a sub-contractor to the Construction
Contractor.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkkkkkkkhkkkkhkkkkkkhkkkk

Notify the Contracting Officer at least two work days in advance of each
preparatory phase meeting. The meeting will be conducted by the QC
Manager and attended by [the QC Specialists, Jthe Project Superintendent,
[ the CxC, ][the Special Inspector, ][the Special Inspector of Record,

Jand the foreman responsible for the DFOW. When the DFOW will be
accomplished by a subcontractor, that subcontractor's foreman must attend
the preparatory phase meeting. Document the results of the preparatory
phase actions in the [daily Contractor Quality Control Report and in the
]Preparatory Phase Checklist. Perform the following prior to beginning
work on each DFOW:

a. Review each paragraph of the applicable specification sections.

b. Review the Contract drawings.

c. Verify that field measurements are as indicated on construction and/or
shop drawings before confirming product orders, in order to minimize
waste due to excessive materials.

d. Verify that appropriate shop drawings and submittals for materials and
equipment have been submitted and approved. Verify receipt of

approved factory test results, when required.

e. Review the testing plan and ensure that provisions have been made to
provide the required QC testing.

BUILDING

f. Review special inspections required by Section 014535 SPECIAL

INSPECTION, the statement of special inspections and the schedule of
special inspections.
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] g. Examine the work area to ensure that the required preliminary work has
been completed.

h. Coordinate the schedule of product delivery to designated prepared
areas in order to minimize site storage time and potential damage to
stored materials.

i. Arrange for the return of shipping/packaging materials, such as wood
pallets, where economically feasible.

j. Examine the required materials, equipment and sample work to ensure
that they are on hand and conform to the approved shop drawings and
submitted data and are properly stored.

k. Discuss specific controls used and construction methods, construction
tolerances, workmanship standards, and the approach that will be used
to provide quality construction by planning ahead and identifying
potential problems for each DFOW.

I. Review the APP and appropriate Activity Hazard Analysis (AHA) to
ensure that applicable safety requirements are met, and that required
Safety Data Sheets (SDS) are submitted.

[ m. Review the Cx requirements in accordance with Section 0191 00.15
BUILDING COMMISSIONING.

]11.9.2 Initial Phase

Notify the Contracting Officer at least two work days in advance of each
initial phase. When construction crews are ready to start work on a DFOW,
conduct the initial phase with [the QC Specialists, Jthe Project
Superintendent, [the Special Inspector, ][the Special Inspector of Record,
Jand the foreman responsible for that DFOW. Observe the initial segment
of the DFOW to ensure that the work complies with Contract requirements.
Document the results of the initial phase in the [daily CQC Report and in
the ]Initial Phase Checklist. Repeat the initial phase for each new crew

to work on-site, or when acceptable levels of specified quality are not

being met. Perform the following for each DFOW:

a. Establish level of workmanship and verify that it meets the minimum
acceptable workmanship standards. Compare with required sample panels
as appropriate.

b. Resolve any workmanship issues.

c. Ensure that testing is performed by the approved laboratory.

d. Check work procedures for compliance with the APP and the appropriate
AHA to ensure that applicable safety requirements are met.

e. Review project specific work plans (i.e. Cx, HAZMAT Abatement,
Stormwater Management) to ensure all preparatory work items have been
completed and documented.

—
—h

. Coordinate scheduled work with special inspections required by Section
014535 SPECIAL INSPECTIONS, the statement of special inspections and
the schedule of special inspections.
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11.9.3 Follow-Up Phase
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NOTE: Edit as appropriate. Include bracketed Cx
[ine itemwhen Comni ssioning Provider is a
sub-contractor to the Construction Contractor.
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Perform the following for on-going work daily, or more frequently as
necessary, until the completion of each DFOW and document in the daily CQC
Report:

a. Ensure the work is in compliance with Contract requirements.
b. Maintain the quality of workmanship required.

c. Ensure that testing is performed by the approved laboratory.
d. Ensure that rework items are being corrected.

e. Assure manufacturers representatives have performed necessary
inspections if required and perform safety inspections.

[ f. Review the Cx requirements in accordance with Section 0191 00.15
BUILDING COMMISSIONING.

[ g. Coordinate scheduled work with special inspections required by Section
014535 SPECIAL INSPECTIONS, the statement of special inspections and
the schedule of special inspections.

11.9.4 Additional Preparatory and Initial Phases

Conduct additional preparatory and initial phases on the same DFOW if the
quality of on-going work is unacceptable, if there are changes in the
applicable QC organization, if there are changes in the on-site production
supervision or work crew, if work on a DFOW is resumed after substantial
period of inactivity, or if other problems develop.

1.95 Notification of Three Phases of Control for Off-Site Work

Notify the Contracting Officer at least two weeks prior to the start of
the preparatory and initial phases.

1.10 SUBMITTAL REVIEW AND APPROVAL

Procedures for submission, review and approval of submittals are described
in Section 013300 SUBMITTAL PROCEDURES.

111 TESTING

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkhkkkkkkkkkkhhkkhkkkkkkkkkhkkkkhkkkkkkkkkk

NOTE: A check nust be nmade to ensure that all
required field and factory tests are listed in each
techni cal section. Use of accredited |aboratories
overseas, when available, will be inplemented at the
di scretion of the Contracting Oficer. Edit the

foll owi ng paragraphs accordingly.
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Except as stated otherwise in the specification sections, perform sampling
and testing required under this Contract.

1.1112 Accreditation Requirements

Construction materials testing laboratories must be accredited by a
laboratory accreditation authority and will be required to submit a copy

of the Certificate of Accreditation and Scope of Accreditation. The
laboratory's scope of accreditation must include the appropriate ASTM
standards (E 329, C 1077, D 3666, D 3740, E 543) listed in the technical
sections of the specifications. Laboratories engaged in Hazardous

Materials Testing must meet the requirements of OSHA and EPA. The policy
applies to the specific laboratory performing the actual testing, not just

the Corporate Office.

1.11.2 Laboratory Accreditation Authorities

* *kkkkk *% *kkkkk *% *kkkkk *kkkkkkkkkk *kkkkkkkkkk *kkkk

NOTE: Request for listing additional |aboratory
accreditation prograns nmust be subnmitted to
NAVFACENGCOM ECC/ OCR t hr ough t he Desi gn Manager (DM
of the project.
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Laboratory Accreditation Authorities include the National Voluntary

Laboratory Accreditation Program (NVLAP) administered by the National

Institute of Standards and Technology at https://www.nist.gov/nvlap , the
American Association of State Highway and Transportation Officials

(AASHTO) Accreditation Program at

http://www.aashtoresource.org/aap/overview , International Accreditation

Services, Inc. (IAS) at http://www.iasonline.org , U.S. Army Corps of
Engineers Materials Testing Center (MTC) at
http://www.erdc.usace.army.mil/Media/FactSheets/FactSheetArticleView/tabid/

9254/Article/476661/materials-testing-center.aspx , the American
Association for Laboratory Accreditation (A2LA) program at

http://www.a2la.org/ , the Washington Association of Building Officials

(WABO) at  http://www.wabo.org/ (Approval authority for WABO is limited to
projects within Washington State), and the Washington Area Council of

Engineering Laboratories (WACEL) at

https://www.wacel.org/lab-accreditation-and-insp ection-agency-audit-
programs/laboratory-accreditation-program/ (Approval authority by WACEL is
limited to projects within Facilities Engineering Command (FEC) Washington
geographical area).

1.11.3 Capability Check

The Contracting Officer retains the right to check laboratory equipment in
the proposed laboratory and the laboratory technician's testing
procedures, techniques, and other items pertinent to testing, for
compliance with the standards set forth in this Contract.

1.11.4 Test Results

Cite applicable Contract requirements, tests or analytical procedures

used. Provide actual results and include a statement that the item tested

or analyzed conforms or fails to conform to specified requirements. If

the item fails to conform, notify the Contracting Officer immediately.
Conspicuously stamp the cover sheet for each report in large red letters
"CONFORMS" or "DOES NOT CONFORM" to the specification requirements,
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whichever is applicable. Test results must be signed by a testing

laboratory representative authorized to sign certified test reports.

Furnish the signed reports, certifications, and other documentation to the
Contracting Officer via the QC Manager. Furnish a summary report of field
tests at the end of each month, in accordance with paragraph INFORMATION
FOR THE CONTRACTING OFFICER.

1.115 Test Reports and Monthly Summary Report of Tests

Furnish the signed reports, certifications, and a summary report of field

tests at the end of each month to the Contracting Officer. Attach a copy

of the summary report to the last daily Contractor Quality Control Report

of each month.[ Provide a copy of the signed test reports and

certifications to the OMSI preparer for inclusion into the OMSI

documentation, in accordance with Sections 017823 OPERATION AND
MAINTENANCE DATA and 01 78 24.00 20 FACILITY DATA WORKBOOK (FDW).]

1.12 QC CERTIFICATIONS
1.12.1 CQC Report Certification

Contain the following statement within the CQC Report: "On behalf of the
Contractor, | certify that this report is complete and correct and
equipment and material used and work performed during this reporting
period is in compliance with the contract drawings and specifications to
the best of my knowledge, except as noted in this report.”

1.12.2 Invoice Certification

Furnish a certificate to the Contracting Officer with each payment
request, signed by the QC Manager, attesting that as-built drawings are
current, coordinated and attesting that the work for which payment is
requested, including stored material, is in compliance with Contract
requirements.

1.12.3 Completion Certification

Upon completion of work under this Contract, the QC Manager must furnish a
certificate to the Contracting Officer attesting that "the work has been
completed, inspected, tested and is in compliance with the Contract.”

Provide a copy of this final QC Certification for completion to the

preparer of the Operation & Maintenance (O&M) documentation.

1.13 COMPLETION INSPECTIONS
1.131 Punch-Out Inspection

Near the completion of all work or any increment thereof, established by a
completion time stated in the Contract Clause entitled "Commencement,
Prosecution, and Completion of Work," or stated elsewhere in the
specifications, the QC Manager must conduct an inspection of the work and
develop a "punch list" of items which do not conform to the approved
drawings, specifications and Contract. Include in the punch list any
remaining items on the "Rework Items List", which were not corrected prior
to the Punch-Out Inspection. Include within the punch list the estimated
date by which the deficiencies will be corrected. Provide a copy of the
punch list to the Contracting Officer. The QC Manager, or staff, must
make follow-on inspections to ascertain that all deficiencies have been
corrected. Once this is accomplished, notify the Government that the
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facility is ready for the Government "Pre-Final Inspection".
1.13.2 Pre-Final Inspection

The Government and QC Manager will perform this inspection to verify that
the facility is complete and ready to be occupied. A Government

"Pre-Final Punch List" will be documented by the QC Manager as a result of
this inspection. The QC Manager will ensure that all items on this list

are corrected prior to notifying the Government that a "Final" inspection

with the Client can be scheduled. Any items noted on the "Pre-Final"
inspection must be corrected in a timely manner and be accomplished before
the contract completion date for the work,or any particular increment

thereof, if the project is divided into increments by separate completion
dates.

1.13.3 Final Acceptance Inspection

Notify the Contracting Officer at least 14 calendar days prior to the date
a final acceptance inspection can be held. State within the notice that
all items previously identified on the pre-final punch list will be

corrected and acceptable, along with any other unfinished Contract work,
by the date of the final acceptance inspection. The Contractor must be
represented by the QC Manager, the Project Superintendent and others
deemed necessary. Attendees for the Government will include the
Contracting Officer, other FEAD/ROICC personnel, and personnel
representing the Client. Failure of the Contractor to have all contract
work acceptably complete for this inspection will be cause for the
Contracting Officer to bill the Contractor for the Government's additional
inspection cost in accordance with the Contract Clause entitled
"Inspection of Construction."

1.14 DOCUMENTATION

Maintain current and complete records of on-site and off-site QC program
operations and activities.

1.14.1 Construction Documentation

Reports are required for each day that work is performed and must be
attached to the Contractor Quality Control Report prepared for the same
day. Maintain current and complete records of on-site and off-site QC
program operations and activities. The forms identified under the
paragraph "INFORMATION FOR THE CONTRACTING OFFICER" will be used. Reports
are required for each day work is performed. Account for each calendar
day throughout the life of the Contract. Every space on the forms must be
filled in. Use N/A if nothing can be reported in one of the spaces. The
Project Superintendent and the QC Manager must prepare and sign the
Contractor Production and CQC Reports, respectively. The reporting of
work must be identified by terminology consistent with the construction
schedule. In the "remarks" sections of the reports, enter pertinent
information including directions received, problems encountered during
construction, work progress and delays, conflicts or errors in the

drawings or specifications, field changes, safety hazards encountered,
instructions given and corrective actions taken, delays encountered and a
record of visitors to the work site, quality control problem areas,
deviations from the QC Plan, construction deficiencies encountered,
meetings held. For each entry in the report(s), identify the Schedule
Activity No. that is associated with the entered remark.
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1.14.2 Quality Control Validation
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NOTE: Edit as appropriate. Include Cx line item

when Commi ssioning Provider is a sub-contractor
the Construction Contractor.
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Establish and maintain the following in an electronic folder. Divide
folder into a series of tabbed sections as shown below. Ensure folder is
updated at each required progress meeting.

a. All completed Preparatory and Initial Phase Checklists, arranged by
specification section.

b. All milestone inspections, arranged by Activity Number.

c. An up-to-date copy of the Testing Plan and Log with supporting field
test reports, arranged by specification section.

d. Copies of all contract modifications, arranged in numerical order.
Also include documentation that modified work was accomplished.

e. An up-to-date copy of the Rework Items List.
f. Maintain up-to-date copies of all punch lists issued by the QC staff
to the Contractor and Sub-Contractors and all punch lists issued by

the Government.

g. Cx documentation in accordance with Section 0191 00.15
COMMISSIONING.

[ h. Special inspection reports.

1[21.14.3 Reports from the QC Specialist(s)

Reports are required for each day that work is performed in their area of
responsibility. QC Specialist reports must include the same documentation
requirements as the CQC Report for their area of responsibility. QC
Specialist reports are to be prepared, signed and dated by the QC
Specialists and must be attached to the CQC Report prepared for the same
day.

11.14.4 Testing Plan and Log

As tests are performed, [the CxC][ and ][the QC Manager] will record on
the "Testing Plan and Log" the date the test was performed and the date
the test results were forwarded to the Contracting Officer. Attach a copy
of the updated "Testing Plan and Log" to the last daily CQC Report of each

to

BUILDING

month, per the paragraph "INFORMATION FOR THE CONTRACTING OFFICER".

Provide a copy of the final "Testing Plan and Log" to the preparer of the
Operation & Maintenance (O&M) documentation.

1.14.5 Rework Items List

The QC Manager must maintain a list of work that does not comply with the
Contract, identifying what items need to be reworked, the date the item
was originally discovered, the date the item will be corrected by, and the
date the item was corrected. There is no requirement to report a rework
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item that is corrected the same day it is discovered. [Attach a copy of
the "Rework Items List" to the last daily CQC Report of each month. ]The
Contractor is responsible for including those items identified by the
Contracting Officer.

1.14.6 As-Built Drawings

The QC Manager is required to ensure the as-built drawings, required by

Section 017800 CLOSEOUT SUBMITTALS are kept current on a daily basis and
marked to show deviations which have been made from the Contract

drawings. Ensure each deviation has been identified with the appropriate

modifying documentation (e.g. PC No., Modification No., Request for

Information No., etc.). The QC Manager [or QC Specialist assigned to an

area of responsibility Jmust initial each revision. Upon completion of

work, the QC Manager will furnish a certificate attesting to the accuracy

of the as-built drawings prior to submission to the Contracting Officer.

1.15 NOTIFICATION ON NON-COMPLIANCE

The Contracting Officer will notify the Contractor of any detected
non-compliance with the Contract. Take immediate corrective action after
receipt of such notice. Such notice, when delivered to the Contractor at
the work site, is deemed sufficient for the purpose of notification. If

the Contractor fails or refuses to comply promptly, the Contracting

Officer may issue an order stopping all or part of the work until
satisfactory corrective action has been taken. No part of the time lost
due to such stop orders will be made the subject of claim for extension of
time for excess costs or damages by the Contractor.

1.16 CONSTRUCTIONNDOOR AIR QUALITY (IAQ) MANAGEMENT PLAN

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: Preventing indoor air quality probl enms
resulting fromthe construction process sustains the
confort and health of construction workers and

bui | di ng occupants. Include |ast bracketed sentence
when required by Section 01 33 29 SUSTAI NABI LI TY
REQUI REMENTS AND REPORTI NG | AQ requirenents.
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NOTE: For projects in the NAVFAC PAC Area of
Qperation, select "45" cal endar days, and sel ect

"Contract award" in the first sentence.
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Submit an IAQ Management Plan within [15] | | calendar days after

[Contract award] [notice to proceed] and not less than 10 calendar days

before the preconstruction meeting. Revise and resubmit Plan as required

by the Contracting Officer. Make copies of the final plan available to

all workers on site. Include provisions in the Plan to meet the

requirements specified below and to ensure safe, healthy air for

construction workers and building occupants.[ Submit Final IAQ Management
Plan for inclusion in the Sustainability eNotebook, in accordance with

Section 013329 SUSTAINABILITY REQUIREMENTS AND REPORTING.]

1.16.1 Requirements During Construction

Provide for evaluation of indoor Carbon Dioxide concentrations in
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accordance with ASTM D6245. Provide for evaluation of volatile organic

compounds (VOCSs) in indoor air in accordance with ASTM D6345. Use filters
with a Minimum Efficiency Reporting Value (MERYV) of 8 in permanently

installed air handlers during construction.

1.16.1.1 Control Measures

Meet or exceed the requirements of ANSI/SMACNA 008, Chapter 3, to help
minimize contamination of the building from construction activities. The

five requirements of this manual which must be adhered to are described

below:

a. HVAC protection: Isolate return side of HVAC system from surrounding
environment to prevent construction dust and debris from entering the
duct work and spaces.

b. Source control: Use low emitting paints and other finishes, sealants,
adhesives, and other materials as specified. When available, cleaning
products must have a low VOC content and be non-toxic to minimize
building contamination. Utilize cleaning techniques that minimize
dust generation. Cycle equipment off when not needed. Prohibit
idling motor vehicles where emissions could be drawn into building.
Designate receiving/storage areas for incoming material that minimize
IAQ impacts.

c. Pathway interruption: When pollutants are generated use strategies
such as 100 percent outside air ventilation or erection of physical
barriers between work and non-work areas to prevent contamination.

d. Housekeeping: Clean frequently to remove construction dust and
debris. Promptly clean up spills. Remove accumulated water and keep
work areas dry to discourage the growth of mold and bacteria. Take
extra measures when hazardous materials are involved.

e. Scheduling: Control the sequence of construction to minimize the
absorption of VOCs by other building materials.

1.16.1.2 Moisture Contamination
a. Remove accumulated water and keep work dry.
b. Use dehumidification to remove moist, humid air from a work area
c. Do not use combustion heaters or generators inside the building.
d. Protect porous materials from exposure to moisture.
e. Remove and replace items which remain damp for more than a few hours.
1.16.2 Requirements after Construction
After construction ends and prior to occupancy, conduct a building
flush-out or test the indoor air contaminant levels. Flush-out must be a
minimum two-weeks with MERV-13 filtration media as determined by
ASHRAE 52.2 at 100 percent outside air. Air contamination testing must be
consistent with EPA's current Compendium of Methods for the Determination
of Air Pollutants in Indoor Air. After building flush-out or testing and

prior to occupancy, replace filtration media. Filtration media must have
a MERYV of 13 as determined by ASHRAE 52.2.
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PART 2 PRODUCTS
Not Used

PART 3 EXECUTION

3.1 PREPARATION

Designate receiving/storage areas for incoming material to be delivered
according to installation schedule and to be placed convenient to work

area in order to minimize waste due to excessive materials handling and
misapplication. Store and handle materials in a manner as to prevent loss
from weather and other damage. Keep materials, products, and accessories
covered and off the ground, and store in a dry, secure area. Prevent
contact with material that may cause corrosion, discoloration, or

staining. Protect all materials and installations from damage by the

activities of other trades.

-- End of Section --
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