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NOTE: This guide specification covers the
requirements for closeout submittals including:
revised project documents, warranty management,
testing, adjusting and balancing, O & M manuals, and
final cleaning.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).

Use of electronic communication is encouraged.

Brackets are used in the text to indicate designer
choices or locations where text must be supplied by

the designer.
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PART 1 GENERAL
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NOTE: Coordinate with the customer regarding

special warranty requirements and options.
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1.1 SUBMITTALS
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NOTE: Submittals must be limited to those necessary
for adequate quality control. The importance of an
item in the project should be one of the primary
factors in determining if a submittal for the item
should be required.

A “G” following a submittal item indicates that the
submittal requires Government approval. Some
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submittals are already marked with a “G”. Only
delete an existing “G” if the submittal item is not
complex and can be reviewed through the Contractor’s
Quality Control system. Only add a “G” if the
submittal is sufficiently important or complex in
context of the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within
the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy
projects.

Submittal items not designated with a "G" are
considered as being for information only for Army
projects and for Contractor Quality Control approval

for Navy projects.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are [for Contractor Quality Control

approval.] [for information only. When used, a designation following the
"G" designation identifies the office that will review the submittal for
the Government.] The following shall be submitted in accordance with

Section 01330 SUBMITTAL PROCEDURES:
SD-02 Shop Drawings
As-Built Drawings

Drawings showing final as-built conditions of the project. [The
final CADD as-built drawings shall consist of one set of
electronic CADD drawing files in the specified format, one set of
mylar drawings, 2 sets of blue-line prints of the mylars, and one
set of the approved working as-built drawings.] [The manually
prepared drawings shall consist of 1 set of completed final
as-built original transparency drawings, 2 sets of blue-line
prints of the transparencies, and the approved marked working
as-built prints.]

SD-03 Product Data

As-Built Record of Equipment and Materials

[Two] [ ] copies of the record listing the as-built
materials and equipment incorporated into the construction of the
project.

Warranty Management Plan

[One set] I[I[ ] sets] of the warranty management plan
containing information relevant to the warranty of materials and
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equipment incorporated into the construction project, including
the starting date of warranty of construction. The Contractor
shall furnish with each warranty the name, address, and telephone
number of each of the guarantor's representatives nearest to the
project location.

Warranty Tags

[Two] [ ] record copies of the warranty tags showing the
layout and design.

Final Cleaning

[Two] [ ] copies of the listing of completed final clean-up
items.

1.2 PROJECT RECORD DOCUMENTS
1.2.1 As-Built Drawings
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NOTE: The USACE policy on as-built (RECORD)
drawings is as follows:

a. Method of Preparation for Military Projects.
The construction contractor will prepare the final
as-built drawings, whether in manual or CADD format.

b. Method of Preparation for Civil Works
Projects. The preferred method of preparing the
final as-built drawings is by the construction
contractor. The management plan for the project
must justify the preparation of the final as-built
drawings by any other method, such as by in-house
personnel. Two such exceptions are "emergency
construction" and operations work performed with
hired labor. Revise the following specification
paragraphs if as-builts are not to be done by the
Contractor.

c. Customer Coordination. The method of
producing the as-built drawings and their format
will be discussed with the customer at the beginning
of a project, reflected in the Memorandum of
Understanding with the customer (if applicable) and
the management plan for the project, and confirmed
with the customer before issuing the construction

solicitation.
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This paragraph covers as-built drawings complete, as a requirement of the
contract. The terms "drawings," "contract drawings," "drawing files,"
"working as-built drawings" and "final as-built drawings" refer to contract
drawings which are revised to be used for final as-built drawings.

1.2.1.1 Government Furnished Materials
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NOTE: Edit this paragraph to specify manually
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prepared drawings or CADD files compatible with the

customers CADD system.
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One set of [mylar drawings revised to reflect all bid amendments will be
provided by the Government at the preconstruction conference for projects
requiring manually prepared as-built drawings] [electronic CADD files in
the specified software and format revised to reflect all bid amendments
will be provided by the Government at the preconstruction conference for
projects requiring CADD file as-built drawings].

.2.1.2 Working As-Built and Final As-Built Drawings

The Contractor shall revise [2] [ ] sets of paper drawings by red-line
process to show the as-built conditions during the prosecution of the
project. These working as-built marked drawings shall be kept current on a
weekly basis and at least one set shall be available on the jobsite at all
times. Changes from the contract plans which are made in the work or
additional information which might be uncovered in the course of
construction shall be accurately and neatly recorded as they occur by means
of details and notes. Final as-built drawings shall be prepared after the
completion of each definable feature of work as listed in the Contractor
Quality Control Plan (Foundations, Utilities, Structural Steel, etc., as
appropriate for the project). The working as-built marked prints and final
as-built drawings will be jointly reviewed for accuracy and completeness by
the Contracting Officer and the Contractor prior to submission of each
monthly pay estimate. If the Contractor fails to maintain the working and
final as-built drawings as specified herein, the Contracting Officer will
deduct from the monthly progress payment an amount representing the
estimated cost of maintaining the as-built drawings. This monthly
deduction will continue until an agreement can be reached between the
Contracting Officer and the Contractor regarding the accuracy and
completeness of updated drawings. The working and final as-built drawings
shall show, but shall not be limited to, the following information:

a. The actual location, kinds and sizes of all sub-surface utility
lines. In order that the location of these lines and appurtenances may be
determined in the event the surface openings or indicators become covered
over or obscured, the as-built drawings shall show, by offset dimensions to
two permanently fixed surface features, the end of each run including each
change in direction. Valves, splice boxes and similar appurtenances shall
be located by dimensioning along the utility run from a reference point.
The average depth below the surface of each run shall also be recorded.

b. The location and dimensions of any changes within the building
structure.

c. Correct grade, elevations, cross section, or alignment of roads,
earthwork, structures or utilities if any changes were made from contract
plans.

d. Changes in details of design or additional information obtained
from working drawings specified to be prepared and/or furnished by the
Contractor; including but not limited to fabrication, erection,
installation plans and placing details, pipe sizes, insulation material,
dimensions of equipment foundations, etc.

e. The topography, invert elevations and grades of drainage installed
or affected as part of the project construction.

SECTION 01780A Page 5



f. Changes or modifications which result from the final inspection.

g. Where contract drawings or specifications present options, only
the option selected for construction shall be shown on the final as-built

prints.

h. TIf borrow material for this project is from sources on Government
property, or if Government property is used as a spoil area, the Contractor
shall furnish a contour map of the final borrow pit/spoil area elevations.

i. Systems designed or enhanced by the Contractor, such as HVAC
controls, fire alarm, fire sprinkler, and irrigation systems.

j. Modifications (change order price shall include the Contractor's
cost to change working and final as-built drawings to reflect
modifications) and compliance with the following procedures.

(1) Directions in the modification for posting descriptive
changes shall be followed.

(2) A Modification Circle shall be placed at the location of each
deletion.

(3) For new details or sections which are added to a drawing, a
Modification Circle shall be placed by the detail or section title.

(4) For minor changes, a Modification Circle shall be placed by
the area changed on the drawing (each location).

(5) For major changes to a drawing, a Modification Circle shall
be placed by the title of the affected plan, section, or detail at
each location.

(6) For changes to schedules or drawings, a Modification Circle
shall be placed either by the schedule heading or by the change in
the schedule.

(7) The Modification Circle size shall be 12.7 mm 1/2 inch
diameter unless the area where the circle is to be placed is
crowded. Smaller size circle shall be used for crowded areas.

1.2.1.3 Drawing Preparation

The as-built drawings shall be modified as may be necessary to correctly
show the features of the project as it has been constructed by bringing the
contract set into agreement with approved working as-built prints, and
adding such additional drawings as may be necessary. These working
as-built marked prints shall be neat, legible and accurate. These drawings
are part of the permanent records of this project and shall be returned to
the Contracting Officer after approval by the Government. Any drawings
damaged or lost by the Contractor shall be satisfactorily replaced by the
Contractor at no expense to the Government.

1.2.1.4 Computer Aided Design and Drafting (CADD) Drawings
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NOTE: Edit this paragraph to specify CADD drawings
compatible with the costumer's CADD system,
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providing the version where applicable.

Omit this paragraph if manually prepared drawings

are required for the project.
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Only personnel proficient in the preparation of CADD drawings shall be
employed to modify the contract drawings or prepare additional new
drawings. Additions and corrections to the contract drawings shall be
equal in quality and detail to that of the originals. Line colors, line
weights, lettering, layering conventions, and symbols shall be the same as
the original line colors, line weights, lettering, layering conventions,
and symbols. If additional drawings are required, they shall be prepared
using the specified electronic file format applying the same graphic
standards specified for original drawings. The title block and drawing
border to be used for any new final as-built drawings shall be identical to
that used on the contract drawings. Additions and corrections to the

contract drawings shall be accomplished using CADD files. The Contractor
will be furnished "as-designed" drawings in [AutoCad Release [12] [13]
[14]] [Microstation [95] [SE] [J]I[ 1] format compatible with a [ [UNIX]
[MS-DOS] [MS-DOS/Windows] [Windows NT] [ 1] operating system. The

electronic files will be supplied on [3-1/2 inch high density floppy disks
(for projects with electronic digital files or sets of files less than or
equal to 4 diskettes)] [[8] [4] mm tape cartridge] [R/W optical disk]
[compact disc, read-only memory (CD-ROM)]. The Contractor shall be
responsible for providing all program files and hardware necessary to
prepare final as-built drawings. The Contracting Officer will review final
as-built drawings for accuracy and the Contractor shall make required
corrections, changes, additions, and deletions.

a. CADD colors shall be the "base" colors of red, green, and blue.
Color code for changes shall be as follows:

(1) Deletions (red) - Deleted graphic items (lines) shall be
colored red with red lettering in notes and leaders.

(2) Additions (Green) - Added items shall be drawn in green with
green lettering in notes and leaders.

(3) Special (Blue) - Items requiring special information,
coordination, or special detailing or detailing notes shall be in
blue.

b. The Contract Drawing files shall be renamed in a manner related to
the contract number (i.e., 98-C-10.DGN) as instructed in the
Pre-Construction conference. Marked-up changes shall be made only to those
renamed files. All changes shall be made on the layer/level as the
original item. There shall be no deletions of existing lines; existing
lines shall be over struck in red. Additions shall be in green with line
weights the same as the drawing. Special notes shall be in blue on layer
#63.

c. When final revisions have been completed, the cover sheet drawing
shall show the wording "RECORD DRAWING AS-BUILT" followed by the name of
the Contractor in letters at least 5 mm 3/16 inch high. All other contract
drawings shall be marked either "AS-Built" drawing denoting no revisions on
the sheet or "Revised As-Built" denoting one or more revisions. Original
contract drawings shall be dated in the revision block.
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d. Within [[10] [ ] days for contracts less than $5 million] [20
days for contracts $5 million and above] after Government approval of all
of the working as-built drawings for a phase of work, the Contractor shall
prepare the final CADD as-built drawings for that phase of work and submit
two sets of blue-lined prints of these drawings for Government review and
approval. The Government will promptly return one set of prints annotated
with any necessary corrections. Within [[7] [ ] days for contracts
less than $5 million] [10 days for contracts $5 million and above] the
Contractor shall revise the CADD files accordingly at no additional cost
and submit one set of final prints for the completed phase of work to the
Government. Within [[10] [ ] days for contracts less than $5 million]
[20 days for contracts $5 million and above] of substantial completion of
all phases of work, the Contractor shall submit the final as-built drawing
package for the entire project. The submittal shall consist of one set of
electronic files on [3-1/2 inch high density floppy disks (for projects
with electronic digital files or sets of files less than or equal to 4
diskettes)] [[8] [4] mm tape cartridge] [R/W optical disk] [compact disc,
read-only memory (CD-ROM)], one set of mylars, two sets of blue-line prints
and one set of the approved working as-built drawings. They shall be
complete in all details and identical in form and function to the contract
drawing files supplied by the Government. Any transactions or adjustments
necessary to accomplish this is the responsibility of the Contractor. The
Government reserves the right to reject any drawing files it deems
incompatible with the customer's CADD system. Paper prints, drawing files
and storage media submitted will become the property of the Government upon
final approval. Failure to submit final as-built drawing files and marked
prints as specified shall be cause for withholding any payment due the
Contractor under this contract. Approval and acceptance of final as-built
drawings shall be accomplished before final payment is made to the
Contractor.

.2.1.5 Manually Prepared Drawings
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NOTE: Edit this paragraph to specify manually
prepared drawings.

Omit this paragraph if CADD drawings are required
for the project.

Rk ok ok o ok ok ok ok ok ok ok ok o ok ok o ok o o o o ok ok ok ok o ok o o ok ok ok ok ok o o o o o o ok o R o o o o R R R o R R o R o R R R R R R R

Only personnel proficient in the preparation of manually prepared drawings
shall be employed to modify the original contract drawing or prepare
additional new drawings. Additions and corrections to the contract
drawings shall be neat, clean and legible, shall be done to the same level
of detail, and shall match the adjacent existing line work, and lettering
being annotated in type, density, size and style. Drafting work shall be
done using the same medium (pencil, plastic lead or ink) that was employed
on the original contract drawings and with graphite lead on paper base
material. The Contracting Officer will review as-built drawings for
accuracy and conformance to the above specified drafting standards.
Corrections, changes, additions, and deletions required shall meet these
standards. The title block to be used for any new as-built drawings shall
be similar to that used on the original drawings.

a. When final revisions have been completed, each drawing shall be
lettered or stamped with the words "RECORD DRAWING AS-BUILT" followed by
the name of the Contractor in letters at least 5 mm 3/16 inch high.
Original contract drawings shall be marked either "As-Built" drawings
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denoting no revisions on the sheet or "Revised As-Built" denoting one or
more revisions All original contract drawings shall be dated in the
revision block.

b. Within[[10] [ ] days for contracts less than $5 million] [20
days for contracts $5 million and above] after Government approval of all
of the working as-built drawings for a phase of work, the Contractor shall
prepare the final as-built drawings for that phase of work and submit two
sets of blue-line prints of these drawings for Government review and
approval. The Government will promptly return one set of prints annotated
with any necessary corrections. Within [[7] [ ] days for contracts
less than $5 million] [10 days for contracts $5 million and above] the
Contractor shall revise the drawings accordingly at no additional cost and
submit one set of final prints for the completed phase of work to the
Government. Within [[10] [ ] days for contracts less than $5 million]
[20 days for contracts $5 million and above] of substantial completion of
all phases of work, the Contractor shall submit the final as-built drawing
package for the entire project. The submittal shall consist of the
completed final as-built drawings, two blue-line prints of these drawings
and the return of the approved marked as-built prints. The drawings shall
be complete in all details. Paper prints and reproducible drawings will
become the property of the Government upon final approval. Failure to
submit final as-built drawings and marked prints, as required herein, will
be cause for withholding any payment due the Contractor under this
contract. Approval and acceptance of final as-built drawings shall be
accomplished before final payment is made to the Contractor.

.2.1.6 Payment

No separate payment will be made for as-built drawings required under this
contract, and all costs accrued in connection with such drawings shall be
considered a subsidiary obligation of the Contractor.

.2.2 As-Built Record of Equipment and Materials
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NOTE: This paragraph is intended to provide data on
equipment and materials incorporated in the
construction of the project that cannot readily be
determined after completion of construction. The
data is expected to be of value for future
maintenance, alteration, and repair work. The
designer should predetermine the items on which data
is required and list them in the DESCRIPTION column
of the following form. A typical list of items
would include such things as: roofing, insulation,

and special wall coverings.
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The Contractor shall furnish [one copy] [I[ Jcopies] of preliminary
record of equipment and materials used on the project [15] [ ] days
prior to final inspection. This preliminary submittal will be reviewed and
returned [2] [ ] days after final inspection with Government comments.
[Two] [ ] sets of final record of equipment and materials shall be
submitted [10] [ ] days after final inspection. The designations shall
be keyed to the related area depicted on the contract drawings. The record
shall list the following data:
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RECORD OF DESIGNATED EQUIPMENT AND MATERIALS DATA

Description Specification Manufacturer Composition Where
Section and Catalog, and Size Used
Model, and

Serial Number
.2.3 Final Approved Shop Drawings

The Contractor shall furnish final approved project shop drawings [30]
[ ] days after transfer of the completed facility.

.2.4 Construction Contract Specifications

The Contractor shall furnish final as-built construction contract
specifications, including modifications thereto, [30] [ 1 days after
transfer of the completed facility.

.2.5 Real Property Egquipment

The Contractor shall furnish a list of installed equipment furnished under
this contract. The list shall include all information usually listed on
manufacturer's name plate. The "EQUIPMENT-IN-PLACE LIST" shall include, as
applicable, the following for each piece of equipment installed:
description of item, location (by room number), model number, serial
number, capacity, name and address of manufacturer, name and address of
equipment supplier, condition, spare parts list, manufacturer's catalog,
and warranty. A draft list shall be furnished at time of transfer. The
final list shall be furnished [30] [ ] days after transfer of the
completed facility.

.3 WARRANTY MANAGEMENT

khkkkkkhkhkhhkhkhhkhkhhkhkhhkhkhhkkhkhkkhkhkkhkhkkkhkkkkhkkhkhkhkhkhkhkhhkhkhhkhkhkhkhkhkhkkhkkkkkkkkkkkkkkkkkkk
NOTE: A warranty package based on a cost/benefit
determination will be established with the customer

at the beginning of a project.
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.3.1 Warranty Management Plan

The Contractor shall develop a warranty management plan which shall contain

information relevant to the clause Warranty of Construction in [ 1. At
least 30 days before the planned pre-warranty conference, the Contractor
shall submit the warranty management plan for Government approval. The

warranty management plan shall include all required actions and documents
to assure that the Government receives all warranties to which it is
entitled. The plan shall be in narrative form and contain sufficient
detail to render it suitable for use by future maintenance and repair
personnel, whether tradesmen, or of engineering background, not necessarily
familiar with this contract. The term "status" as indicated below shall
include due date and whether item has been submitted or was accomplished.
Warranty information made available during the construction phase shall be
submitted to the Contracting Officer for approval prior to each monthly pay
estimate. Approved information shall be assembled in a binder and shall be
turned over to the Government upon acceptance of the work. The
construction warranty period shall begin on the date of project acceptance
and shall continue for the full product warranty period. A joint 4 month
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and 9 month warranty inspection shall be conducted, measured from time of
acceptance, by the Contractor, Contracting Officer and the Customer
Representative. Information contained in the warranty management plan
shall include, but shall not be limited to, the following:

a. Roles and responsibilities of all personnel associated with the
warranty process, including points of contact and telephone numbers within
the organizations of the Contractors, subcontractors, manufacturers or
suppliers involved.

b. Listing and status of delivery of all Certificates of Warranty for
extended warranty items, to include roofs, HVAC balancing, pumps, motors,
transformers, and for all commissioned systems such as fire protection and
alarm systems, sprinkler systems, lightning protection systems, etc.

c. A list for each warranted equipment, item, feature of construction
or system indicating:

Name of item.

Model and serial numbers.

Location where installed.

Name and phone numbers of manufacturers or suppliers.

. Names, addresses and telephone numbers of sources of spare
parts.

6. Warranties and terms of warranty. This shall include one-year
overall warranty of construction. Items which have extended
warranties shall be indicated with separate warranty expiration

Ul WN R

dates.

7. Cross-reference to warranty certificates as applicable.

8. Starting point and duration of warranty period.

9. Summary of maintenance procedures required to continue the

warranty in force.

10. Cross-reference to specific pertinent Operation and
Maintenance manuals.

11. Organization, names and phone numbers of persons to call for
warranty service.

12. Typical response time and repair time expected for various
warranted equipment.

d. The Contractor's plans for attendance at the 4 and 9 month
post-construction warranty inspections conducted by the Government.

e. Procedure and status of tagging of all equipment covered by
extended warranties.

f. Copies of instructions to be posted near selected pieces of
equipment where operation is critical for warranty and/or safety reasons.

.3.2 Performance Bond

The Contractor's Performance Bond [shall remain effective throughout the
construction period] [ 1.

a. In the event the Contractor fails to commence and diligently
pursue any construction warranty work required, the Contracting Officer
will have the work performed by others, and after completion of the work,
will charge the remaining construction warranty funds of expenses incurred
by the Government while performing the work, including, but not limited to
administrative expenses.
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b. In the event sufficient funds are not available to cover the
construction warranty work performed by the Government at the Contractor's
expense, the Contracting Officer will have the right to recoup expenses
from the bonding company.

c. Following oral or written notification of required construction
warranty repair work, the Contractor shall respond in a timely manner.
Written verification will follow oral instructions. Failure of the
Contractor to respond will be cause for the Contracting Officer to proceed
against the Contractor.

1.3.3 Pre-Warranty Conference

Prior to contract completion, and at a time designated by the Contracting
Officer, the Contractor shall meet with the Contracting Officer to develop a
mutual understanding with respect to the requirements of this section.
Communication procedures for Contractor notification of construction warranty
defects, priorities with respect to the type of defect, reasonable time
required for Contractor response, and other details deemed necessary by the
Contracting Officer for the execution of the construction warranty shall be
established/reviewed at this meeting. In connection with these requirements
and at the time of the Contractor's quality control completion inspection,
the Contractor shall furnish the name, telephone number and address of a
licensed and bonded company which is authorized to initiate and pursue
construction warranty work action on behalf of the Contractor. This point of
contact will be located within the local service area of the warranted
construction, shall be continuously available, and shall be responsive to
Government inquiry on warranty work action and status. This requirement does
not relieve the Contractor of any of its responsibilities in connection with
other portions of this provision.

1.3.4 Contractor's Response to Construction Warranty Service Requirements

Following oral or written notification by the Contracting Officer, the
Contractor shall respond to construction warranty service requirements in
accordance with the "Construction Warranty Service Priority List" and the
three categories of priorities listed below. The Contractor shall submit a
report on any warranty item that has been repaired during the warranty
period. The report shall include the cause of the problem, date reported,
corrective action taken, and when the repair was completed. If the
Contractor does not perform the construction warranty within the timeframes
specified, the Government will perform the work and backcharge the
construction warranty payment item established.

a. First Priority Code 1. Perform onsite inspection to evaluate
situation, and determine course of action within 4 hours, initiate work
within 6 hours and work continuously to completion or relief.

b. Second Priority Code 2. Perform onsite inspection to evaluate
situation, and determine course of action within 8 hours, initiate work

within 24 hours and work continuously to completion or relief.

c. Third Priority Code 3. All other work to be initiated within 3
work days and work continuously to completion or relief.

d. The "Construction Warranty Service Priority List" is as follows:

Code 1-Air Conditioning Systems
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Code

Code

Code

Code

Code

Code

Code

Code

Code

Code

Code

Code

Code

(1) Recreational support.
(2) Air conditioning leak in part of building, if causing damage.
(3) Air conditioning system not cooling properly.

1-Doors
(1) Overhead doors not operational, causing a security, fire, or
safety problem.
(2) Interior, exterior personnel doors or hardware, not

functioning properly, causing a security, fire, or safety problem.

3-Doors
(1) Overhead doors not operational.
(2) Interior/exterior personnel doors or hardware not functioning
properly.

1-Electrical
(1) Power failure (entire area or any building operational after
1600 hours) .
(2) Security lights
(3) Smoke detectors

2-Electrical
(1) Power failure (no power to a room or part of building).
(2) Receptacle and lights (in a room or part of building).

3-Electrical
Street lights.

1-Gas

(1) Leaks and breaks.

(2) No gas to family housing unit or cantonment area.
1-Heat

(1) . Area power failure affecting heat.

(2) . Heater in unit not working.

2-Kitchen Equipment
(1) Dishwasher not operating properly.
(2) All other equipment hampering preparation of a meal.

1-Plumbing
(1) Hot water heater failure.

(2) Leaking water supply pipes.

2-Plumbing

(1) Flush valves not operating properly.

(2) Fixture drain, supply line to commode, or any water pipe
leaking.

(3) Commode leaking at base.

3 -Plumbing
Leaky faucets.

3-Interior
(1) Floors damaged.
(2) Paint chipping or peeling.
(3) Casework.

1-Roof Leaks
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Temporary repairs will be made where major damage to property is
occurring.

Code 2-Roof Leaks
Where major damage to property is not occurring, check for location of
leak during rain and complete repairs on a Code 2 basis.

Code 2-Water (Exterior)
No water to facility.

Code 2-Water (Hot)
No hot water in portion of building listed.

Code 3-All other work not listed above.
1.3.5 Warranty Tags

At the time of installation, each warranted item shall be tagged with a
durable, o0il and water resistant tag approved by the Contracting Officer.
Each tag shall be attached with a copper wire and shall be sprayed with a
silicone waterproof coating. The date of acceptance and the QC signature
shall remain blank until project is accepted for beneficial occupancy. The
tag shall show the following information.

a. Type of product/material

b. Model number

c. Serial number

d. Contract number

e. Warranty period from to

f. 1Inspector's signature

g. Construction Contractor

Address

Telephone number

h. Warranty contact

Address

Telephone number

i. Warranty response time priority code

j. WARNING - PROJECT PERSONNEL TO PERFORM ONLY OPERATIONAL MAINTENANCE
DURING THE WARRANTY PERIOD.

1.4 MECHANICAL TESTING, ADJUSTING, BALANCING, AND COMMISSIONING

ER R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R R o R R R R R Rk

NOTE: The designer will edit this paragraph as
required for projects that include mechanical
systems.
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Prior to final inspection and transfer of the completed facility; all
reports, statements, certificates, and completed checklists for testing,
adjusting, balancing, and commissioning of mechanical systems shall be
submitted to and approved by the Contracting Officer as specified in
applicable technical specification sections.

1.5 OPERATION AND MAINTENANCE MANUALS

Operation manuals and maintenance manuals shall be submitted as specified.
Operation manuals and maintenance manuals provided in a common volume shall
be clearly differentiated and shall be separately indexed.

1.6 FINAL CLEANING

The premises shall be left broom clean. Stains, foreign substances, and
temporary labels shall be removed from surfaces. Carpet and soft surfaces
shall be vacuumed. Equipment and fixtures shall be cleaned to a sanitary
condition. Filters of operating equipment shall be [cleaned] [replaced].
Debris shall be removed from roofs, drainage systems, gutters, and
downspouts. Paved areas shall be swept and landscaped areas shall be raked
clean. The site shall have waste, surplus materials, and rubbish removed.
The project area shall have temporary structures, barricades, project
signs, [ ] and construction facilities removed. A list of completed
clean-up items shall be submitted on the day of [final inspection] [ 1.

PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)

-- End of Section --
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