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SECTION 01 32 16.00 20

[DESIGN AND ] CONSTRUCTION PROGRESS DOCUMENTATION
04/06
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NOTE: This guide specification covers the
requirements for the preparation and use of
Design-Build Schedules and Design-Bid-Build
Schedules and as such must be edited for the
acquisition method used.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as
a Criteria Change Request (CCR).

Use of electronic communication is encouraged.

Brackets are used in the text to indicate designer
choices or locations where text must be supplied by

the designer.
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NOTE: Coordinate with Section 01200 PRICE AND
PAYMENT PROCEDURES. Edit paragraphs only where
specific project information is required.

Coordinate selection of the scheduling specification
(either 01 32 16.00 20 or 01 32 17.00 20) with the
administrating ROICC Office. Consult with the
administering ROICC Office to determine if an
Equipment Delivery Schedule will be used on this
project or if the simplified Network Analysis

Scheduled specified in this Section will be used.
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PART 1 GENERAL

1.1 SUBMITTALS
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NOTE: Review submittal description (SD) definitions
in Section 01 33 00 SUBMITTAL PROCEDURES and edit
the following list to reflect only the submittals
required for the project. Submittals should be kept
to the minimum required for adequate quality control.

A “G” following a submittal item indicates that the
submittal requires Government approval. Some
submittals are already marked with a “G”. Only
delete an existing “G” if the submittal item is not
complex and can be reviewed through the Contractor’s
Quality Control system. Only add a “G” if the
submittal is sufficiently important or complex in
context of the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within
the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy,
Air Force, and NASA projects.

Choose the first bracketed item for Navy, Air Force
and NASA projects, or choose the second bracketed

item for Army projects.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are [for Contractor Quality Control

approval.] [for information only. When used, a designation following the
"G" designation identifies the office that will review the submittal for
the Government.] The following shall be submitted in accordance with

Section 01 33 00 SUBMITTAL PROCEDURES:
SD-01 Preconstruction Submittals
[Design and ]Construction schedule; G
.2 [DESIGN AND ]CONSTRUCTION SCHEDULE
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NOTE: Select the first bracketed option when a line
or bar chart is sufficient to administer the
project. Generally, line and bar chart construction
schedules should only be specified for very simple,
low dollar value projects. Select the second
bracketed option when a CPM is desired to administer
the project. Consult with the ROICC to determine

form of construction schedule desired.
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Prior to the start of work, prepare and submit to the Contracting Officer
for acceptance a [design and ]construction schedule in the form of a
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[progress chart] [Critical Path Method (CPM), Network Schedule] in
accordance with the terms in Contract Clause "FAR 52.236-15, Schedules for
Construction Contracts," except as modified in this contract.

[1.3 EQUIPMENT DELIVERY SCHEDULE
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NOTE: Delete this requirement if a Network Analysis
Schedule will be required on this project.
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1.3.1 Initial Schedule
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NOTE: Specify less time for short term projects.
Specify more time for projects having extensive

equipment requirements.
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Within [30] [ ] calendar days after acceptance of the proposed [design
and ]Jconstruction schedule, submit for Contracting Officer acceptance a
schedule showing procurement plans for materials and equipment. Submit in

the format and content as prescribed by the Contracting Officer, and
include as a minimum the following information:

a. Description.

b. Date of the purchase order.

c. Promised shipping date.

d. Name of the manufacturer or supplier.

e. Date delivery is expected.

f. Date the material or equipment is required, according to the
current construction schedule.

]
[1.4 NETWORK ANALYSIS SCHEDULE (NAS)
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NOTE: Delete this requirement if an Equipment
Delivery Schedule will be required on this project.
Determine the minimum number of activities based on
the complexity of the project, but should be no more

than one activity for every $5,000 of contract value.
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[The Contractor shall use the critical path method (CPM) to schedule and
control construction activities. The Network shall have a minimum of

[ ] construction activities. The scheduling software that will be
utilized by the Government on this project is [SureTrak by Primavera
Systems, Inc.] [Primavera Project Planner (P3) by Primavera Systems, Inc.].
Notwithstanding any other provision in the contract, schedules submitted
for this project must be prepared using either Primavera P3 or Primavera
SureTrak (files saved in Concentric P3 format). Submission of data from
another software system where data conversion techniques or software is
used to import into Primavera's scheduling software is not acceptable and
will be cause for rejection of the submitted schedule. The schedule shall
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identify as a minimum:

a. [Design and ]Construction time for all major systems and
components;

b. Each activity shall be assigned its appropriate Responsibility
Code;

c. Each activity shall be assigned its appropriate Phase Code;
d. Major submittals and submittal processing time; and
e. Major equipment lead time].
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NOTE: When WebCM is a requirement on this project,
delete the first bracketed phrase and retain the

language in the second set of brackets.
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1.4.1 CPM Submittals and Procedures

Submit all network analysis and updates in hard copy and [on electronic
media that is acceptable to the Contracting Officer] [the backed-up native
files (.prx or .stx) for the schedule submittal will be posted to the
NAVFAC WebCM internet site, as directed by the Contracting Officer. The
project schedule will also be posted in the format specified as an Adobe
PDF file with no relationship lines displayed in the graphic]. The network
analysis system shall be kept current, with changes made to reflect the
actual progress and status of the construction.

11.5 UPDATED SCHEDULES
Update the construction schedule and equipment delivery schedule at monthly
intervals or when the schedule has been revised. Reflect any changes
occurring since the last update. Submit copies of the purchase orders and
confirmation of the delivery dates as directed.

PART 2 PRODUCTS
Not used.

PART 3 EXECUTION

Not used.
-- End of Section --
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