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**************************************************************************
NOTE:  This guide specification covers the 
requirements for the preparation and use of 
Design-Build Schedules and Design-Bid-Build 
Schedules and as such must be edited for the 
acquisition method used.

Edit this guide specification for project specific 
requirements by adding, deleting, or revising text.  
For bracketed items, choose applicable items(s) or 
insert appropriate information.

Remove information and requirements not required in 
respective project, whether or not brackets are 
present.

Comments and suggestions on this guide specification 
are welcome and should be directed to the technical 
proponent of the specification.  A listing of 
technical proponents, including their organization 
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as 
a  Criteria Change Request (CCR).

**************************************************************************

**************************************************************************
NOTE:  Coordinate with Section 01200 PRICE AND 
PAYMENT PROCEDURES.  Edit paragraphs only where 
specific project information is required.

Coordinate selection of the scheduling specification 
(either 01 32 16.00 20 or 01 32 17.00 20) with the 
administrating ROICC Office.  Consult with the 
administering ROICC Office to determine if an 
Equipment Delivery Schedule will be used on this 
project or if the simplified Network Analysis 
Scheduled specified in this Section will be used.

**************************************************************************
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PART 1   GENERAL

1.1   SUBMITTALS

**************************************************************************
NOTE:  Review submittal description (SD) definitions 
in Section 01 33 00 SUBMITTAL PROCEDURES and edit 
the following list to reflect only the submittals 
required for the project.  Submittals should be kept 
to the minimum required for adequate quality control.

A “G” following a submittal item indicates that the 
submittal requires Government approval.  Some 
submittals are already marked with a “G”.  Only 
delete an existing “G” if the submittal item is not 
complex and can be reviewed through the Contractor’s 
Quality Control system.  Only add a “G” if the 
submittal is sufficiently important or complex in 
context of the project.

For submittals requiring Government approval on Army 
projects, a code of up to three characters within 
the submittal tags may be used following the "G" 
designation to indicate the approving authority.  
Codes for Army projects using the Resident 
Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy,  
Air Force, and NASA projects.

Choose the first bracketed item for Navy, Air Force 
and NASA projects, or choose the second bracketed 
item for Army projects.

**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are [for Contractor Quality Control 
approval.][for information only.  When used, a designation following the 
"G" designation identifies the office that will review the submittal for 
the Government.]  The following shall be submitted in accordance with 
Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

[Design and ]Construction schedule; G

1.2   [DESIGN AND ]CONSTRUCTION SCHEDULE

**************************************************************************
NOTE:  Select the first bracketed option when a line 
or bar chart is sufficient to administer the 
project.  Generally, line and bar chart construction 
schedules should only be specified for very simple, 
low dollar value projects.  Select the second 
bracketed option when a CPM is desired to administer 
the project.  Consult with the ROICC to determine 

SECTION 01 32 16.00 20  Page 3



form of construction schedule desired.
**************************************************************************

Prior to the start of work, prepare and submit to the Contracting Officer 
for acceptance a [design and ]construction schedule in the form of a 
[progress chart] [Critical Path Method (CPM), Network Schedule] in 
accordance with the terms in Contract Clause "FAR 52.236-15, Schedules for 
Construction Contracts," except as modified in this contract.

[1.3   EQUIPMENT DELIVERY SCHEDULE

**************************************************************************
NOTE:  Delete this requirement if a Network Analysis 
Schedule will be required on this project.

**************************************************************************

1.3.1   Initial Schedule

**************************************************************************
NOTE:  Specify less time for short term projects.  
Specify more time for projects having extensive 
equipment requirements.

**************************************************************************

Within [30] [_____] calendar days after acceptance of the proposed [design 
and ]construction schedule, submit for Contracting Officer acceptance a 
schedule showing procurement plans for materials and equipment.  Submit in 
the format and content as prescribed by the Contracting Officer, and 
include as a minimum the following information:

a.  Description.

b.  Date of the purchase order.

c.  Promised shipping date.

d.  Name of the manufacturer or supplier.

e.  Date delivery is expected.

f.  Date the material or equipment is required, according to the 
current construction schedule.

]
[1.4   NETWORK ANALYSIS SCHEDULE (NAS)

**************************************************************************
NOTE:  Delete this requirement if an Equipment 
Delivery Schedule will be required on this project.  
Determine the minimum number of activities based on 
the complexity of the project, but should be no more 
than one activity for every $5,000 of contract value.

**************************************************************************

[The Contractor shall use the critical path method (CPM) to schedule and 
control construction activities.  The Network shall have a minimum of 
[_____] construction activities.  The scheduling software that will be 
utilized by the Government on this project is [SureTrak by Primavera 
Systems, Inc.][Primavera Project Planner (P3) by Primavera Systems, Inc.].  
Notwithstanding any other provision in the contract, schedules submitted 
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for this project must be prepared using either Primavera P3 or Primavera 
SureTrak (files saved in Concentric P3 format).  Submission of data from 
another software system where data conversion techniques or software is 
used to import into Primavera's scheduling software is not acceptable and 
will be cause for rejection of the submitted schedule.  The schedule shall 
identify as a minimum:

a.  [Design and ]Construction time for all major systems and 
components;

b.  Each activity shall be assigned its appropriate Responsibility 
Code;

c.  Each activity shall be assigned its appropriate Phase Code;

d.  Major submittals and submittal processing time; and

e.  Major equipment lead time].

**************************************************************************
NOTE: When WebCM is a requirement on this project, 
delete the first bracketed phrase and retain the 
language in the second set of brackets.

**************************************************************************

1.4.1   CPM Submittals and Procedures

Submit all network analysis and updates in hard copy and [on electronic 
media that is acceptable to the Contracting Officer][the backed-up native 
files (.prx or .stx) for the schedule submittal will be posted to the 
NAVFAC WebCM internet site, as directed by the Contracting Officer.  The 
project schedule will also be posted in the format specified as an Adobe 
PDF file with no relationship lines displayed in the graphic].  The network 
analysis system shall be kept current, with changes made to reflect the 
actual progress and status of the construction.

]1.5   UPDATED SCHEDULES

Update the construction schedule and equipment delivery schedule at monthly 
intervals or when the schedule has been revised.  Reflect any changes 
occurring since the last update.  Submit copies of the purchase orders and 
confirmation of the delivery dates as directed.

PART 2   PRODUCTS

Not used.

PART 3   EXECUTION

Not used.
    -- End of Section --
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