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SECTION 01 32 16.00 20

[ DESI GN AND ] CONSTRUCTI ON PROGRESS DOCUMENTATI ON
04/ 06
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NOTE: This gui de specification covers the
requi renents for the preparation and use of
Desi gn-Bui | d Schedul es and Desi gn-Bi d-Bui | d
Schedul es and as such nust be edited for the
acqui sition nethod used.

Edit this guide specification for project specific
requi renents by addi ng, deleting, or revising text.
For bracketed itens, choose applicable itens(s) or
insert appropriate information

Renmove information and requirenents not required in
respective project, whether or not brackets are
present.

Comment s and suggestions on this guide specification
are wel come and should be directed to the technica
proponent of the specification. A listing of
techni cal proponents, including their organization
designation and tel ephone nunber, is on the Internet.

Recommended changes to a UFGS should be subnmitted as
a Citeria Change Request (CCR)
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NOTE: Coordinate with Section 01200 PRI CE AND
PAYMENT PROCEDURES. Edit paragraphs only where
specific project information is required.

Coordi nate sel ection of the scheduling specification
(either 01 32 16.00 20 or 01 32 17.00 20) with the
adm nistrating ROCC Ofice. Consult with the

adm nistering ROCC Ofice to determine if an

Equi pment Delivery Schedule will be used on this
project or if the sinplified Network Anal ysis
Schedul ed specified in this Section will be used.
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PART 1 GENERAL

1.1 SUBM TTALS
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NOTE: Review subnittal description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list to reflect only the submttals
required for the project. Submittals should be kept
to the minimumrequired for adequate quality control.

A“G following a subnmittal itemindicates that the
submittal requires Governnent approval. Sone
submittals are already marked with a “G'. Only
delete an existing “G if the subnittal itemis not
conpl ex and can be reviewed through the Contractor’s
Quality Control system Only add a “G if the
submittal is sufficiently inportant or conplex in
context of the project.

For submittals requiring Governnent approval on Arny
projects, a code of up to three characters within
the subnmittal tags nay be used following the "G'
designation to indicate the approving authority.
Codes for Arny projects using the Resident
Managenment System (RMB) are: "AE" for
Architect-Engineer; "DO for District Ofice

(Engi neering Division or other organization in the
District OOfice); "AO" for Area Ofice; "RO' for
Resident O fice; and "PO' for Project Office. Codes
following the "G' typically are not used for Navy,
Air Force, and NASA proj ects.

Choose the first bracketed itemfor Navy, Air Force
and NASA projects, or choose the second bracketed
itemfor Arny projects.
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Covernment approval is required for submittals with a "G designation;
submittals not having a "G' designation are [for Contractor Quality Control
approval .][for information only. Wen used, a designation follow ng the
"G' designation identifies the office that will review the subnmittal for
the CGovernment.] The follow ng shall be submitted in accordance with
Section 01 33 00 SUBM TTAL PROCEDURES:

SD- 01 Preconstruction Submttals
[ Design and ] Construction schedule; G

1.2 [ DESI GN AND ] CONSTRUCTI ON SCHEDULE
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NOTE: Select the first bracketed option when a line
or bar chart is sufficient to adm nister the
project. Generally, line and bar chart construction
schedul es should only be specified for very sinple,

| ow dol |l ar val ue projects. Select the second
bracketed option when a CPMis desired to adm nister
the project. Consult with the ROCC to determ ne

SECTION 01 32 16.00 20 Page 3



form of constructi on schedul e desired.
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Prior to the start of work, prepare and submt to the Contracting O ficer
for acceptance a [design and ]Jconstruction schedule in the formof a

[ progress chart] [Critical Path Method (CPM, Network Schedule] in
accordance with the terns in Contract O ause "FAR 52.236-15, Schedul es for
Construction Contracts," except as nodified in this contract.

[1.3 EQUI PMENT DELI VERY SCHEDULE
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NOTE: Delete this requirement if a Network Analysis
Schedule will be required on this project.
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1.3.1 Initial Schedul e
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NOTE: Specify less time for short term projects.
Specify nore tinme for projects having extensive
equi pnent requirenents.
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Wthin [30] [__ ] cal endar days after acceptance of the proposed [design
and ]Jconstruction schedule, submt for Contracting Oficer acceptance a
schedul e showi ng procurenent plans for materials and equi pment. Submt
the format and content as prescribed by the Contracting O ficer, and

include as a mininmnumthe follow ng information:

in

a. Description.

b. Date of the purchase order.

c. Prom sed shipping date.

d. Nane of the manufacturer or supplier.

e. Date delivery is expected.

f. Date the material or equipment is required, according to the
current construction schedul e.

[1.4 NETWORK ANALYSI S SCHEDULE ( NAS)
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NOTE: Delete this requirenent if an Equi pnent
Delivery Schedule will be required on this project.
Det erni ne the m ni mum nunber of activities based on
the conplexity of the project, but should be no nore
than one activity for every $5,6000 of contract val ue.
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[ The Contractor shall use the critical path nethod (CPM to schedul e and
control construction activities. The Network shall have a m ni mum of
[ ] construction activities. The scheduling software that will be
utilized by the Government on this project is [SureTrak by Prinmavera
Systens, Inc.][Primavera Project Planner (P3) by Prinmavera Systens,

Inc.].
Not wi t hst andi ng any other provision in the contract,

schedul es subm tted
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for this project must be prepared using either Primavera P3 or Prinavera
SureTrak (files saved in Concentric P3 format). Subnission of data from
anot her software system where data conversion techniques or software is
used to inport into Primavera's scheduling software is not acceptable and
will be cause for rejection of the submtted schedule. The schedul e shal
identify as a m ni mum

a. [Design and ]JConstruction time for all major systens and
conponents;

b. Each activity shall be assigned its appropriate Responsibility
Code;

c. FEach activity shall be assigned its appropriate Phase Code;
d. Mjor submttals and submttal processing tine; and
e. Major equipnent lead tine].
1.4.1 CPM Subnittal s and Procedures
Submit all network anal ysis and updates in hard copy and [on el ectronic
nedia that is acceptable to the Contracting Oficer. The project schedule
will also be posted in the format specified as an Adobe PDF file with no
rel ationship lines displayed in the graphic]. The network anal ysis system
shal | be kept current, with changes made to reflect the actual progress and
status of the construction.
]1.5 UPDATED SCHEDULES
Update the construction schedul e and equi pnent delivery schedule at nonthly
intervals or when the schedul e has been revised. Reflect any changes
occurring since the | ast update. Submt copies of the purchase orders and
confirmation of the delivery dates as directed.
PART 2 PRODUCTS
Not Used
PART 3 EXECUTI ON
Not Used

-- End of Section --
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