EE R R Ik R I R R R I I O I R R I R O I R R I R R I I O R O

USACE / NAVFAC / AFCESA / NASA UFGS- 01 20 00.00 20 (August 2009)
Preparing Activity: NAVFAC Super sedi ng
UFGS- 01 20 00.00 20 (July 2006)

UNI FI ED FACI LI TI ES GUI DE SPECI FI CATI ONS

Ref erences are in agreenent with UVRL dated July 2009

EE R R R S I R I R I R I O I R R R I R S R R I R R R R R S R R R

SECTI ON TABLE OF CONTENTS
DI VISI ON 01 - GENERAL REQUI REMENTS
SECTI ON 01 20 00.00 20
PRI CE AND PAYMENT PROCEDURES

08/ 09

PART 1 GENERAL

REFERENCES
SUBM TTALS
[ SCHEDULE OF PRI CES] [ EARNED VALUE REPORT]
.1 Dat a Required
.2 Construction Categories
.3 Schedul e I nstructions
.4 Schedul e Requirenents for HVAC TAB
CONTRACT MODI FI CATI ONS
CONTRACTOR S | NVO CE AND CONTRACT PERFORMANCE STATEMENT
.1 Content of Invoice
.2 Submi ssion of I|nvoices
CONTRACTOR S | NVO CE
6.1 Content of Invoice
6.2 Quantities of Monthly Invoices and Supporting Forns
PAYMENTS TO THE CONTRACTOR
21 bl i gation of Covernment Payments
.2 Payment for Materials Ofsite
.3 Payment for Materials On Site
EQUI TABLE ADJUSTMENTS: WAI VER AND RELEASE OF CLAI M5
CHANGES ESTI MATES

1
1.
1

[2é) wWwww

~N N~

1.
1.

CoRERERNRPRORPRPORRRRRONE

PART 2 PRCODUCTS

PART 3 EXECUTI ON

-- End of Section Table of Contents --

SECTION 01 20 00.00 20 Page 1



Rk bk kR IR R R Ik O O S S R AR Rk R R Rk O o O R Rk O R R R b I Rk o

USACE / NAVFAC / AFCESA / NASA UFGS- 01 20 00.00 20 (August 2009)
Preparing Activity: NAVFAC Super sedi ng
UFGS- 01 20 00.00 20 (July 2006)

UNI FI ED FACI LI TI ES GUI DE SPECI FI CATI ONS

Ref erences are in agreenent with UVRL dated July 2009

EE R R R I R R I I R R R I I R R R Ok S R R I R I R I O R O

SECTION 01 20 00.00 20

PRI CE AND PAYMENT PROCEDURES
08/ 09

Rk Ik Sk kR IR R R Ik O R R Rk Rk S R R R O O kS I O I S

NOTE: This gui de specification covers the
requi renments for paynent instruction paragraphs
required for use in all projects.

Edit this guide specification for project specific
requi renents by addi ng, deleting, or revising text.
For bracketed itens, choose applicable itens(s) or
insert appropriate information

Renmove information and requirenents not required in
respective project, whether or not brackets are
present.

Conment s and suggestions on this guide specification
are wel come and should be directed to the technica
proponent of the specification. A listing of
techni cal proponents, including their organization
designation and tel ephone nunber, is on the Internet.

Recommended changes to a UFGS should be subnitted as
a Criteria Change Request (CCR)

Thi s gui de specification includes tailoring options
for EFD and EFA regional requirenents. Selection or
desel ection of a tailoring option will include or
exclude that option in the section, but editing of
the resulting section to fit the project is stil
required.

EE R R R kR S I R R R I I O R R R R O S R R R I R I R I O R I R I
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NOTE: When a cost-| oaded Network Anal ysis Schedul e
(NAS) is included in the project, the information
required by this Section for the Schedul e of Prices
will be an integral part of the cost-|oaded NAS

In this case, delete the requirenent for the
submittal of the Schedul e of Prices and substitute
the requirenent for the subnmittal of the Earned

Val ue Report. Edit the remai nder of the section
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appropriately.
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PART 1 GENERAL

1

1

1 REFERENCES

Rk Rk kR IR R R I kO ke S O R AR Rk R R R Rk O ok O I R R I O I b R R o

NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
thi s paragraph by organi zati on, designation, date,
and title.

Use the Reference Wzard' s Check Reference feature
when you add a RID outside of the Section's

Ref erence Article to automatically place the
reference in the Reference Article. Al so use the
Ref erence Wzard's Check Reference feature to update
the issue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project
speci ficati on when you choose to reconcile

references in the publish print process.
EE IR I Sk S S I S S I O R R R Rk I I S Sk S Ik I Sk I S R R R Rk S S I kS kI S O R I

The publications listed below forma part of this specification to the
extent referenced. The publications are referred to within the text by the
basi c designation only.

U S. ARMY CORPS OF ENG NEERS ( USACE)

EP-1110-1-8 (2005) Construction Equi pmrent Oawnership
and Operating Expense Schedule, Vol 1-12

2 SUBM TTALS

IR R R R R R RS EEEEEREEEEEEREEEREEEREREEEREEEREEEREEEREEEEREEEEEEEEEEEEEREEEEEEREEEEEERS

NOTE: Review subnittal description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list to reflect only the subnittals
required for the project. Submittals should be kept
to the mninumrequired for adequate quality control

A“G following a subnmittal itemindicates that the
submittal requires Governnent approval. Sone
subnittals are already marked with a “G'. Only
delete an existing “G if the subnittal itemis not
conpl ex and can be reviewed through the Contractor’s
Quality Control system Only add a “G if the
submittal is sufficiently inportant or conplex in
context of the project.

For submittals requiring Governnent approval on Arny
projects, a code of up to three characters within
the submittal tags may be used following the "G'
designation to indicate the approving authority.
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Codes for Arny projects using the Resident
Managenment System (RMB) are: "AE" for
Architect-Engineer; "DO for District Ofice

(Engi neering Division or other organization in the
District OOfice); "AO" for Area Ofice; "RO' for
Resident O fice; and "PO' for Project Office. Codes
following the "G' typically are not used for Navy,
Air Force, and NASA projects.

Choose the first bracketed itemfor Navy, Air Force
and NASA projects, or choose the second bracketed
itemfor Arny projects.

EE R R R I R R I I R R R I I R R R Ok S R R I R I R I O R O

Covernment approval is required for submittals with a "G designation
submittals not having a "G' designation are [for Contractor Quality Contro
approval .][for information only. Wen used, a designation follow ng the
"G' designation identifies the office that will review the subnmittal for
the CGovernment.] The follow ng shall be submitted in accordance with
Section 01 33 00 SUBM TTAL PROCEDURES

SD- 01 Preconstruction Submttals

EE R R R S R I R I R R R R R R R R S I R R I R I R R R S R R R R

NOTE: When a cost-| oaded Network Anal ysis Schedul e
(NAS) is included in the project, the information
required by this Section for the Schedul e of Prices
will be an integral part of the cost-loaded NAS. In
this case, delete the requirenent for the subnmtta
of the Schedul e of Prices and substitute the

requi renent for the subnmittal of the Earned Val ue
Report. Edit the remai nder of the section
appropriately.

IR R R R E R RS EEEEEREEEEEEREEEREEEREREEEREEEREEEREEEEEEREEEEEEEEEEEEEREEEEEEREEEEE SRS

[ Schedul e of prices][Earned Val ue Report]; G
1.3 [ SCHEDULE OF PRI CES] [ EARNED VALUE REPORT]
1.3.1 Dat a Required

[ This contract requires the use of a cost-loaded Network Analysis

Schedule. The information required for the Schedule of Prices will be
entered as an integral part of the Network Analysis Schedul e (NAS) .]
[Wthin [15] [__ ] cal endar days of notice of award, prepare and deliver
to the Contracting Oficer [a schedule of prices][an Earned Val ue Report]
(construction contract) on the forns furnished by the Governnent.] Provide
a detail ed breakdown of the contract price, giving quantities for each of
the various kinds of work, unit prices, and extended prices.

[1.3.2 Constructi on Categories

EE R R R S I R I R R I R S R I R R R S R I R I R R R R R S R R R O

NOTE: Include this paragraph for projects funded
under the military construction (MCON) progranm ng
system and |ist construction category nunbers and
descriptions. This information will be provided by
the Governnent.

EE R R R S I R I R I R I O I R R R R I O S R R I R I I R S R R S R R R O
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The foll owi ng construction categories apply to work covered by this
speci fication:

CATEGCRY DESCRI PTI ON

[ 1] G

Di vi de detail ed breakdown into each construction category, stated in this
contract. Subcontractors who nay be involved in work under nore than one
of these categories shall be advised of this requirenent in order to

furni sh such data without delay. Construction categories given above may
be nodified by the Contracting Oficer as necessary during course of work.

]1.3.3 Schedul e I nstructions

Payments will not be nade until the [Schedul e of Prices][cost-|oaded NAS]

has been submitted to and accepted by the Contracting Officer. Ildentify

the cost for site work, and include incidental work to the 1.5 nm 5 foot

line. Ildentify costs for the building(s), and include work out to the 1.5 m
5 foot line. Wrk out tothe 1.5 m 5 foot line shall include construction

enconpassed within a theoretical line 1.5 m 5 feet fromthe face of

exterior walls and shall include attendant construction, such as cooling

towers, placed beyond the 1.5 m 5 foot |ine.

[1.3.4 Schedul e Requi rements for HVAC TAB

The field work Section 23 05 93 TESTI NG ADJUSTI NG AND BALANCI NG shal | be
broken down in the [Schedul e of Prices and in the Construction Progress
Docurnent ati on] [ cost -1 oaded NAS] by separate line itens which reflect
nmeasur abl e deliverables. Specific payment percentages for each line item
shal |l be determ ned on a case by case basis for each contract. The line
items shall be as foll ows:

a. Approval of Design Review Report: The TABS Agency is required to
conduct a review of the project plans and specifications to identify
any feature, or the |lack thereof, that woul d preclude successfu
testing and bal anci ng of the project HVAC systenms. The resulting
findings shall be submitted to the Government to all ow correction of
t he design. The progress paynment shall be issued after review and
approval of the report.

b. Approval of the pre-field engineering report: The TABS Agency submits
a report which outlines the scope of field work. The report shal
contain details of what systens will be tested, procedures to be used,
sanpl e report forns for reporting test results and a quality contro
checklist of work itens that nust be conpleted before TABS field work
conmences.

c. Season | field work: Incremental paynents are issued as the TABS field
wor k progresses. The TABS Agency nobilizes to the project site and
executes the field work as outlined in the pre-field engi neering
report. The HVAC water and air systens are bal anced and operationa
data shall be collected for one seasonal condition (either sumrer or
wi nt er depending on project timng).

d. Approval of Season | report: On conpletion of the Season | field work,

the data is conpiled into a report and submitted to the Governnent.
The report is reviewed, and approved, after ensuring conpliance wth
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the pre-field engineering report scope of work.

e. Completion of Season |I field QA check: Contract QC and Gover nment
representatives neet the TABS Agency at the jobsite to retest portions
of the systens reported in the Season | report. The purpose of these
tests are to validate the accuracy and conpl eteness of the previously
subm tted Season | report.

f. Approval of Season Il report: The TABS Agency conpletes all Season |
field work, which is nornally conprised mainly of taking heat transfer
tenperature readings, in the season opposite of that under which Season
| perfornmance data was conpiled. This data shall be conpiled into a
report and subnitted to the Government. On conpletion of subnittal
review to ensure conpliance with the pre-field engi neering report
scope, progress paynent is issued. Progress paynent is less than that
i ssued for the Season | report since nost of the water and air
bal anci ng work effort is conpleted under Season |

11.4 CONTRACT MODI FI CATI ONS

1

1

In conjunction with the Contract C ause "DFARS 252.236- 7000, Modifi cation
Pr oposal s- Pri ce Breakdown," and where actual ownership and operating costs
of construction equi prent cannot be determ ned from Contractor accounting
records, equiprment use rates shall be based upon the applicable provisions
of the EP-1110-1-8.

5 CONTRACTOR' S | NVO CE AND CONTRACT PERFORVANCE STATEMENT

EE R R R I R I R I R I I R R R R I R I R R I R R R R R R R I

NOTE: Use this article "Contractor's |nvoice and
Contract Performance Statenent," for all projects,
except those in LANTNAVFACENGCOM

Rk Ik Sk R R Rk O kI S S S R SRR S kR R RGO O S O kR R ok

51 Cont ent of | nvoice

Requests for paynment will be processed in accordance with the Contract

Cl ause FAR 52.232-27, Pronpt Payment Construction Contracts

and shall include the docunments listed below. |If NFAS O ause 5252.232-9301
is included in the contract, the listed docunents shall be provided as
attachments in Wde Area Work Flow (WAWF). The maxi mum si ze of each WAWF
attachment is two nmegabytes, but there are no limts on the nunber of
attachnments. |[|f a docunent cannot be attached in WAWF due to system or
size restriction it shall be provided as instructed by the Contracting
Oficer.

a. The Contractor's invoice, on NAVFAC Form 7300/ 30 furnished by the
CGovernnment, showing in sunmary form the basis for arriving at the
amount of the invoice. Form 7300/30 shall include certification by
Quality Control (QC) Manager as required by the contract.

b. The [Estimate for Voucher][Earned Val ue Report fromthe cost-| oaded
NAS] [ Contract Performance Statenent on NAVFAC Form 7300/ 30 furni shed
by the Governnent], showing in detail: the estinated cost, percentage
of conmpl etion, and value of conpleted perfornmance [for each of the
construction categories stated in this contract].

c. A final invoice shall be acconpanied by the certification required by
DFARS 252.247.7023 TRANSPORTATI ON OF SUPPLI ES BY SEA, and the
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Contractor's Final Release. |f the Contractor is incorporated, the
Fi nal Rel ease shall contain the corporate seal. An officer of the
corporation shall sign and the corporate secretary shall certify the
Fi nal Rel ease

EE R R R S I R R I I R I R S R R R R R R S I R I R R I R R R R R R R R

NOTE: Sel ect appropriate bracketed text regarding
construction schedul e and network mnat hemati ca

anal ysis. Select construction schedul es when
Section 01 32 16.00 20 [ DESI GN AND] CONSTRUCTI ON
PROGRESS DOCUMENTATION is included in the project.
Sel ect network mat henmatical anal ysis when Section
01 32 17.00 20 NETWORK ANALYSI S SCHEDULES i s

i ncluded in the project.
EE IR I S bk S S I S S S S R Sk kI Sk kI R Sk S Ik kS S I kR Sk I S O

d. [Updated Project Schedule and any reports required by the contract.]
e. Contractor Safety Self Evaluation Checkli st

f. Mont hl'y Wor k- hour report

g. Solid Waste Disposal Report

h. O her supporting docunents as requested

[1.5.2 Submi ssion of Invoices

Al'l invoices shall be submitted electronically via WAWF when NFAS C ause
5252.232-9301 is included in the contract.

a. Invoices not conpleted in accordance with contract requirenments wll be
returned to the Contractor for correction of the deficiencies.

b. Final invoices not acconpanied by the Contractor's Final Rel ease and
the certification of Transportation of Supplies by Sea will be
considered inconplete and will be returned to the Contractor.

For final invoices being submtted in WAWF, the certification of
Transportation of Supplies by Sea and the duly executed original Contractor's
Fi nal Rel ease nmust be provided to the respective contracting officer prior
to subm ssion of the invoice

Submit final invoice and attach a copy of the transportation certification
and final release docunents in WAWF. ]

[1.6 CONTRACTOR' S | NVA CE

IR R R R R R RS EEEEEREEEEEEEEEREEEREREEEREEEEREEEREEEEEEEREEEEEEEEEEEEEREEEEEEREEEEEEES

NOTE: Use this article "Contractor's I|nvoice" for
LANTNAVFACENGCOM pr oj ect s.

EE IR IR R R I I R R I I O R R R R Ik S R Sk I R I Rk I R R I I

Rk Ik b Sk R R R R Sk kR SRR S Sk Sk R Rk O kR SRk ko

NOTE: For projects at Naval Station Guantanano Bay,
Cuba, include the | ast bracketed option, "Materials
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on Site."

Rk Rk bk R R Rk O kR A S Rk S R Rk O S O kSR Ik R

IR R R R E R RS EEEEEREEEEEEEEEREEREREEEREEEEEEREEEEEEEREEEEEEEEEEEEEREEEEEEREEEEEEE]

NOTE: Delete requirenent for affidavits on overseas
projects, except Puerto Rico. Also delete the
listing for number of copies of affidavit when it is
not required for overseas projects. Select
appropriate bracketed expressions regardi ng progress
schedul e and network mat henatical anal ysis. Progress
schedul es are used except for projects utilizing
networ k mat henati cal anal ysis.

EE IR R R R I S R R I I O R R R R Ok R Sk kR I Rk I S O R R I

1.6.1 Cont ent of |nvoice

Request for paynent in accordance with the terns of the contract shal
include the followi ng: If NFAS Cl ause 5252.232-9301 is present in the
contract, docunents shall be provided as attachnments in Wde Area Wrkfl ow
(WAWF). The maxinmum size linmt of each attachnent is |less than 2
nmegabytes, but there are no limts to the nunber of attachments. |If a
docunent cannot be attached to WAWF due to systemor size restrictions it
shal | be provided as instructed by the Contracting Oficer.

a. Contractor's Invoice on NAVFAC Form 7300/ 30, which shall show, in
summary form the basis for arriving at the anpunt of the invoice.

b. Contractor's Monthly Estimate for Voucher (LANTNAVFACENGCOM Form
4- 4330/ 110 (New 7/84)), with subcontractor and supplier paynment
certification.

[c. Affidavit to acconpany invoice (LANTD V NORVA Form 4-4235/4 (Rev.
5/81)).]

d. Updated copy of submttal register

[e. Updated copy of progress schedule. Furnish as specified in "FAR
52.236- 15, Schedules for Construction Contracts."]

[f. Network mathenmatical analysis.]

[g. Include Contractor's Final Release Form Final invoice shall be
acconpani ed by the Final Release Form |[|If the Contractor is
i ncorporated, the release shall contain the corporate seal. An officer

of the corporation shall sign the release and the corporate secretary
shal |l certify the rel ease.

For final invoices being submtted via WAW-, the original Contractor's
Fi nal Rel ease Form nmust be provided directly to the respective
Contracting O ficer prior to subm ssion of the final invoice.

Once receipt of the original Final Release Form has been confirned by
the Contracting Oficer, the Contractor shall then its submt fina

i nvoi ce and attach a copy of the Final Release Formin WAWF. ]

[h. Materials on Site]
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1

6.2 Quantities of Monthly Invoices and Supporting Formns

Forms will be furnished by the Contracting Officer. Requests for paynent
shal | be processed in accordance with FAR 52.232-5, Paynents Under
Fi xed-Price Construction Contracts.

Mont hly i nvoi ces and supporting forns for work performed through the

anni versary award date of the contract shall be submtted to the
Contracting O ficer within 5 cal endar days of the date of invoice For
exanpl e, contract award date is the 7th of the nonth, the date of each
nonthly invoice shall be the 7th and the invoice shall be subnmitted by the
12th of the nonth.

Forms shall be submitted electronically via WAWF i f NFAS cl ause
5252.232-9301 is specified in the contract. Otherwi se, the forns shall be
submitted in accordance with contract invoicing instructions

a. Contractor's invoice

b. Contractor's nmonthly estimate for voucher shall be required on jobs
where there is a schedul e of prices

[c. Affidavit]

d. Updated submittal register

[e. Progress schedul e]

[f. Network nmathenatical analysis]

g. Contractor Safety Self Eval uation Checkli st
h. Final release (for Final Paynment only)

11.7 PAYMENTS TO THE CONTRACTOR

Payments will be made on subm ssion of item zed requests by the Contractor
whi ch conply with the requirenents of this section, and will be subject to
reduction for overpayments or increase for underpaynents nmade on previous

paynments to the Contractor.

EE R R S R R R I I R I R S R R R R R S R R I R I R I R R I R R R R R

NOTE: Use the follow ng paragraph for
PACNAVFACENGCOM pr oj ect s.

Rk Rk Sk R R R R Sk S kR SRR I Sk Sk R R R O I kI R SRk S S o

Basis for Contracting O ficer's consideration to allow progress paynent for
material delivered on the site (but not installed) and for conpl eted
preparatory work, as authorized under FAR 52.232-5(b), shall be (1) mgjor
hi gh cost itens and (2) long | ead special order itens. Materials that wll
not be paid for prior to installation include, but are not limted to, bulk
quantities such as nails, fasteners, conduits, gypsum board, etc. In the
request for progress paynent, such itens shall be specifically identified
in the Contractor's estimates of work submitted for the Contracting

O ficer's approval in accordance with paragraph entitled "Schedul e of
Prices" above. At the tinme of invoicing, the anount billed shall be
supported by docunents establishing its val ue.
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1.7.1 ol i gation of Government Payments

The obligation of the Government to make payments required under the
provisions of this contract will, at the discretion of the Contracting

O ficer, be subject to reductions and/or suspensions pernitted under the
FAR and agency regul ations including the following in accordance with "FAR
32.503-6:

a. Reasonabl e deductions due to defects in material or workmanship;

b. dains which the Governnent nmay have agai nst the Contractor under or in
connection with this contract;

c. Unless otherw se adjusted, repaynent to the Governnent upon demand for
over paynents made to the Contractor; and

d. Failure to provide up to date record drawi ngs not current as stated in
Contract O ause "FAC 5252.236-9310, Record Draw ngs."

1.7.2 Payment for Materials Ofsite

LR R R R R R R R R R R R R EEREEEREEEEEEEREEEEREEEEEEREEEEEEEEEEEEEEEEEEEEEEEEEEE]

NOTE: For LANTNAVFACENGCOM proj ects, this paragraph
shall only be used as directed by the Contracting
O ficer.

kkhkkhkkhkkhkkhhkkhhkhhkhhkhhkhkhhkkhhkhhkhhkhhkhhkhkhhkhhkhhkhhkhhkhkhkhhhkhhkrhkhhkhhkhkkhkhkk kkk kkihkikkhkk khkkikkhkki*x*%

Payments may be nmade to the Contractor for materials stored off
construction sites under the follow ng conditions:

a. Conditions described in the paragraph entitled "Paynments to the
Contractor";

b. WMaterial located and stored in[ Hawaii][ or][ Guam][ or][ the
Continental United States];

c. Mterials adequately insured and protected fromtheft and exposure;

d. Materials not susceptible to deterioration or physical danmage in
storage or in transit to the job site are acceptable for progress
paynments. Itens such as non-nagnetic steel, alum num non-nagnetic
aggregate, machinery, pre-cast/pre-stressed concrete productd, and
plastic lunber ( e.g., fender piles and curbs) are acceptable for
progress paynents;

e. Conditions specified in FAR 52.232-5(b) PAYMENTS UNDER FI XED PRI CE
CONSTRUCTI ON CONTRACTS; and

f. Payment requests for off-site naterials include consent of surety.

[1.7.3 Payrment for Materials On Site

R R I R I R I I R R R R I R R I R I R R I S R R R R R I R R O O

NOTE: Include this paragraph for projects |ocated
at Guant anano Naval Base.

kkhkkhkkhkkhhkkhhkkhhkkhhkhhkhhkhkhhkhhkhhkhhkhhkhhkhkhhkhhkhhkhhkhhkhkkhkhkhhkhhkrhk hkhhkhhkhkk kkk kkihkihkhk ik khkkikki*x*%

Paynment may be nade for materials delivered to the site but not yet
incorporated into the construction. Materials on site shall be listed as a
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separate itemon he Contract Perfornance Statement. The val ue of the
materials shall be supported by the Schedul e of Prices and a separate |i st
of all materials being invoiced shall be submitted with the invoice in the
foll owi ng format

VATERI AL ON MATERI AL MATERI AL MATERI AL
SITE LAST RECEI VED CONSUMED ON
| TEM PERI OD pl us THIS PERIOD minus TH' S PERIOD equals SITE

11.8 EQUI TABLE ADJUSTMENTS: WAI VER AND RELEASE COF CLAI M5

EE R R R S I R R I R R S R R R R R I R S I R I R I R I R R R R R R R

NOTE: For LANTNAVFACENGCOM i nclude the follow ng
paragraph for projects in the Mediterranean

Rk R Sk kR R R Sk O kI S S S R R A Ik O R Rk S S S R R I R

a. Wienever the Contractor submits a claimfor equitable adjustnent under
any clause of this Contract which provides for equitable adjustnment of
the Contract, such claimshall include all types of adjustnents in the
total amounts to which the clause entitles the Contractor, including,
but not Iimted to, adjustnents arising out of delays or disruptions or
bot h caused by such change.

b. Except as the parties may otherw se expressly agree, the Contractor
shal | be deenmed to have waived (1) any adjustnents to which it
otherwi se m ght be entitled under the clause where such claimfails to
request such adjustments, and (2) any increase in the anount of
equi tabl e adjustnents additional to those requested in its claim

c. The Contractor agrees that, if required by the Contracting O ficer, he
will execute a release, in formand substance satisfactory to the
Contracting Officer, as part of the supplenental agreenent setting
forth the aforesaid equitable adjustnment. The Contractor further
agrees that such rel ease shall discharge the Governnent, its officers,
agents and enpl oyees, fromany further clains, including but not
[imted to, further clains arising out of delays or disruptions or both
caused by the aforesaid change.

1.9 CHANGES ESTI MATES

EE R R S R R R I I R I R S R R R R R S R R I R I R I R R I R R R R R

NOTE: For LANTNAVFACENGCOM include the follow ng
paragraph for projects in the Mediterranean

Rk Rk Sk R R R R Sk S kR SRR I Sk Sk R R R O I kI R SRk S S o

In making all equitable adjustnments under the Changes C ause, conpensation
for additions will be based upon estinated costs at the tine the work is
performed and credit for deductions will be based upon estinated costs at
the time the Contract was made. In arriving at the anpbunt of the change in
price, if any, allowance nmay be nmade for profit overhead and genera
expenses, plant rental and other simlar itens.

PART 2 PRODUCTS
Not Used

PART 3  EXECUTI ON

Not Used
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End of Section --
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