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**************************************************************************
NOTE:  This guide specification covers the 
requirements for payment instruction paragraphs 
required for use in all projects.

Edit this guide specification for project specific 
requirements by adding, deleting, or revising text.  
For bracketed items, choose applicable items(s) or 
insert appropriate information.

Remove information and requirements not required in 
respective project, whether or not brackets are 
present.

Comments and suggestions on this guide specification 
are welcome and should be directed to the technical 
proponent of the specification.  A listing of 
Technical Proponents, including their organization 
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as 
a Criteria Change Request (CCR).

**************************************************************************

**************************************************************************
NOTE: When a cost-loaded Network Analysis Schedule 
(NAS) is included in the project, the information 
required by this Section for the Schedule of Prices 
will be an  integral part of the cost-loaded NAS.  
In this case, delete the requirement for the 
submittal of the Schedule of Prices and substitute 
the requirement for the submittal of the Earned 
Value Report.  Edit the remainder of the section 
appropriately. 

**************************************************************************
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PART 1   GENERAL

1.1   REFERENCES

**************************************************************************
NOTE:  This paragraph is used to list the 
publications cited in the text of the guide 
specification. The publications are referred to in 
the text by basic designation only and listed in 
this paragraph by organization, designation, date, 
and title.
 
Use the Reference Wizard's Check Reference feature 
when you add a RID outside of the Section's 
Reference Article to automatically place the 
reference in the Reference Article.  Also use the 
Reference Wizard's Check Reference feature to update 
the issue dates.
 
References not used in the text will automatically 
be deleted from this section of the project 
specification when you choose to reconcile 
references in the publish print process.

**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP-1110-1-8 (2007; Errata 1) Construction Equipment 
Ownership and Operating Expense Schedule

1.2   SUBMITTALS

**************************************************************************
NOTE:  Review submittal description (SD) definitions 
in Section 01 33 00 SUBMITTAL PROCEDURES and edit 
the following list to reflect only the submittals 
required for the project.  Submittals should be kept 
to the minimum required for adequate quality control.

A “G” following a submittal item indicates that the 
submittal requires Government approval.  Some 
submittals are already marked with a “G”.  Only 
delete an existing “G” if the submittal item is not 
complex and can be reviewed through the Contractor’s 
Quality Control system.  Only add a “G” if the 
submittal is sufficiently important or complex in 
context of the project.

For submittals requiring Government approval on Army 
projects, a code of up to three characters within 
the submittal tags may be used following the "G" 
designation to indicate the approving authority.  
Codes for Army projects using the Resident 
Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
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(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy,  
Air Force, and NASA projects.

Choose the first bracketed item for Navy, Air Force 
and NASA projects, or choose the second bracketed 
item for Army projects.

**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are [for Contractor Quality Control 
approval.][for information only.  When used, a designation following the 
"G" designation identifies the office that will review the submittal for 
the Government.]  The following shall be submitted in accordance with 
Section 01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

**************************************************************************
NOTE: When a cost-loaded Network Analysis Schedule 
(NAS) is included in the project, the information 
required by this Section for the Schedule of Prices 
will be an integral part of the cost-loaded NAS.  In 
this case, delete the requirement for the submittal 
of the Schedule of Prices and substitute the 
requirement for the submittal of the Earned Value 
Report.  Edit the remainder of the section 
appropriately. 

**************************************************************************

[Schedule of prices][Earned Value Report]; G

1.3   [SCHEDULE OF PRICES][EARNED VALUE REPORT]

1.3.1   Data Required

[This contract requires the use of a cost-loaded Network Analysis 
Schedule.  The information required for the Schedule of Prices will be 
entered as an integral part of the Network Analysis Schedule (NAS) .] 
[Within [15] [_____] calendar days of notice of award, prepare and deliver 
to the Contracting Officer [a schedule of prices][an Earned Value Report] 
(construction contract) on the forms furnished by the Government.]  Provide 
a detailed breakdown of the contract price, giving quantities for each of 
the various kinds of work, unit prices, and extended prices.

[1.3.2   Real Property Assets

**************************************************************************
NOTE:  Include this paragraph for projects funded 
under the military construction (MCON) programming 
system and list [Real Property Assets with] 
construction category numbers and descriptions.  
This information will be provided by the Government.

**************************************************************************

The following real property assets apply to work covered by this 
specification.  These assets are broken out by construction categories and 
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are typically found in the DD Form 1391, and the "Category Codes for 
Military Real Property", which is service specific and available from the 
Contracting Officer.  These assets must also be identified in coordination 
with the Real Property Accounting Officer. (Contact the Contracting Officer 
for coordination.)

Divide detailed asset breakdown into each construction category, sufficient 
for completion of the DD Form 1354, Transfer and Acceptance of Military 
Real Property.  Subcontractors who may be involved in work under more than 
one of these categories shall be advised of this requirement in order to 
furnish such data without delay.  Assets and construction categories above 
may be modified by the Contracting Officer as necessary during course of 
work.

Cost data accumulated under this section are required in the preparation of 
DD Form 1354.  Coordinate with section 01 33 10.05 20, DESIGN SUBMITTAL 
PROCEDURES paragraph "DD Form 1354".

]1.3.3   Schedule Instructions

Payments will not be made until the [Schedule of Prices][cost-loaded NAS] 
has been submitted to and accepted by the Contracting Officer.  Identify 
the cost for site work, and include incidental work to the 1.5 m 5 foot 
line.  Identify costs for the building(s), and include work out to the 1.5 m
 5 foot line.  Work out to the 1.5 m 5 foot line shall include construction 
encompassed within a theoretical line 1.5 m 5 feet from the face of 
exterior walls and shall include attendant construction, such as cooling 
towers, placed beyond the 1.5 m 5 foot line.

[1.3.4   Schedule Requirements for HVAC TAB

The field work Section 23 05 93 TESTING, ADJUSTING AND BALANCING shall be 
broken down in the [Schedule of Prices and in the Construction Progress 
Documentation][cost-loaded NAS] by separate line items which reflect 
measurable deliverables.  Specific payment percentages for each line item 
shall be determined on a case by case basis for each contract.  The line 
items shall be as follows:

a.  Approval of Design Review Report:  The TABS Agency is required to 
conduct a review of the project plans and specifications to identify 
any feature, or the lack thereof, that would preclude successful 
testing and balancing of the project HVAC systems.  The resulting 
findings shall be submitted to the Government to allow correction of 
the design.  The progress payment shall be issued after review and 
approval of the report.

b.  Approval of the pre-field engineering report:  The TABS Agency submits 
a report which outlines the scope of field work.  The report shall 
contain details of what systems will be tested, procedures to be used, 
sample report forms for reporting test results and a quality control 
checklist of work items that must be completed before TABS field work 
commences.

c.  Season I field work:  Incremental payments are issued as the TABS field 
work progresses.  The TABS Agency mobilizes to the project site and 
executes the field work as outlined in the pre-field engineering 
report.  The HVAC water and air systems are balanced and operational 
data shall be collected for one seasonal condition (either summer or 
winter depending on project timing).
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d.  Approval of Season I report:  On completion of the Season I field work, 
the data is compiled into a report and submitted to the Government.  
The report is reviewed, and approved, after ensuring compliance with 
the pre-field engineering report scope of work.

e.  Completion of Season I field QA check:  Contract QC and Government 
representatives meet the TABS Agency at the jobsite to retest portions 
of the systems reported in the Season I report.  The purpose of these 
tests are to validate the accuracy and completeness of the previously 
submitted Season I report.

f.  Approval of Season II report:  The TABS Agency completes all Season II 
field work, which is normally comprised mainly of taking heat transfer 
temperature readings, in the season opposite of that under which Season 
I performance data was compiled.  This data shall be compiled into a 
report and submitted to the Government.  On completion of submittal 
review to ensure compliance with the pre-field engineering report 
scope, progress payment is issued.  Progress payment is less than that 
issued for the Season I report since most of the water and air 
balancing work effort is completed under Season I.

]1.4   CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification 
Proposals-Price Breakdown," and where actual ownership and operating costs 
of construction equipment cannot be determined from Contractor accounting 
records, equipment use rates shall be based upon the applicable provisions 
of the EP-1110-1-8.

1.5   CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT

**************************************************************************
NOTE:  Use this article "Contractor's Invoice and 
Contract Performance Statement," for all projects, 
except those in LANTNAVFACENGCOM.

**************************************************************************

1.5.1   Content of Invoice

Requests for payment will be processed in accordance with the Contract 
Clause FAR 52.232-27, Prompt Payment Construction Contracts
and shall include the documents listed below.  If NFAS Clause 5252.232-9301 
is included in the contract, the listed documents shall be provided as 
attachments in Wide Area Work Flow (WAWF).  The maximum size of each WAWF 
attachment is two megabytes, but there are no limits on the number of 
attachments.  If a document cannot be attached in WAWF due to system or 
size restriction it shall be provided as instructed by the Contracting 
Officer. 

a.  The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the 
Government, showing in summary form, the basis for arriving at the 
amount of the invoice.  Form 7300/30 shall include certification by 
Quality Control (QC) Manager as required by the contract.   

b. The [Estimate for Voucher][Earned Value Report from the cost-loaded 
NAS][Contract Performance Statement on NAVFAC Form 7300/30  furnished 
by the Government], showing in detail: the estimated cost, percentage 
of completion, and value of completed performance [for each of the 
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construction categories stated in this contract].  

c.  A final invoice shall be accompanied by the certification required by 
DFARS 252.247.7023  TRANSPORTATION OF SUPPLIES BY SEA, and the 
Contractor's Final Release.  If the Contractor is incorporated, the 
Final Release shall contain the corporate seal.  An officer of the 
corporation shall sign and the corporate secretary shall certify the 
Final Release.

**************************************************************************
NOTE:  Select appropriate bracketed text regarding 
construction schedule and network mathematical 
analysis.  Select construction schedules when 
Section 01 32 16.00 20 CONSTRUCTION PROGRESS 
DOCUMENTATION is included in the project.  Select 
network mathematical analysis when Section 
01 32 17.00 20 NETWORK ANALYSIS SCHEDULES (NAS) is 
included in the project.

**************************************************************************

d.  [Updated Project Schedule and any reports required by the contract.]

e.  Contractor Safety Self Evaluation Checklist 

f.   Monthly Work-hour report

g.   Solid Waste Disposal Report

h.   Other supporting documents as requested 

[1.5.2   Submission of Invoices

All invoices shall be submitted electronically via WAWF when NFAS Clause 
5252.232-9301 is included in the contract.

a.  Invoices not completed in accordance with contract requirements will be 
returned to the Contractor for correction of the deficiencies.

b.  Final invoices not accompanied by the Contractor's Final Release and 
the certification of Transportation of Supplies by Sea will be 
considered incomplete and will be returned to the Contractor.

For final invoices being submitted in WAWF, the certification of 
Transportation of Supplies by Sea and the duly executed original Contractor's 
Final Release must be provided to the respective  contracting officer prior 
to submission of the invoice.  

Submit final invoice and attach a copy of the transportation certification 
and final release documents in WAWF.]

[1.6   CONTRACTOR'S INVOICE

**************************************************************************
NOTE:  Use this article "Contractor's Invoice" for 
LANTNAVFACENGCOM projects.

**************************************************************************

**************************************************************************
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NOTE:  For projects at Naval Station Guantanamo Bay, 
Cuba, include the last bracketed option, "Materials 
on Site."

**************************************************************************

**************************************************************************
NOTE:  Delete requirement for affidavits on overseas 
projects, except Puerto Rico.  Also delete the 
listing for number of copies of affidavit when it is 
not required for overseas projects.  Select 
appropriate bracketed expressions regarding progress 
schedule and network mathematical analysis. Progress 
schedules are used except for projects utilizing 
network mathematical analysis.

**************************************************************************

1.6.1   Content of Invoice

Request for payment in accordance with the terms of the contract shall 
include the following: If NFAS Clause 5252.232-9301 is present in the 
contract, documents shall be provided as attachments in Wide Area Workflow 
(WAWF).  The maximum size limit of each attachment is less than 2 
megabytes, but there are no limits to the number of attachments.  If a 
document cannot be attached to WAWF due to system or size restrictions it 
shall be provided as instructed by the Contracting Officer.  

a.  Contractor's Invoice on NAVFAC Form 7300/30, which shall show, in 
summary form, the basis for arriving at the amount of the invoice.

b.  Contractor's Monthly Estimate for Voucher (LANTNAVFACENGCOM Form 
4-4330/110 (New 7/84)), with subcontractor and supplier payment 
certification.

[c.  Affidavit to accompany invoice (LANTDIV NORVA Form 4-4235/4 (Rev. 
5/81)).]

d.  Updated copy of submittal register.

[e.  Updated copy of progress schedule.  Furnish as specified in "FAR 
52.236-15, Schedules for Construction Contracts."]

[f.  Network mathematical analysis.]

[g.  Include Contractor's Final Release Form.  Final invoice shall be 
accompanied by the Final Release Form.  If the Contractor is 
incorporated, the release shall contain the corporate seal.  An officer 
of the corporation shall sign the release and the corporate secretary 
shall certify the release.  

For final invoices being submitted via WAWF, the original Contractor's 
Final Release Form must be provided directly to the respective 
Contracting Officer prior to submission of the final invoice.  

Once receipt of the original Final Release Form has been confirmed by 
the Contracting Officer, the Contractor shall then its submit final 
invoice and attach a copy of the Final Release Form in WAWF.]

[h.  Materials on Site]
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1.6.2   Quantities of Monthly Invoices and Supporting Forms

Forms will be furnished by the Contracting Officer.  Requests for payment 
shall be processed in accordance with FAR 52.232-5, Payments Under 
Fixed-Price Construction Contracts.  

Monthly invoices and supporting forms for work performed through the 
anniversary award date of the contract shall be submitted to the 
Contracting Officer within 5 calendar days of the date of invoice For 
example, contract award date is the 7th of the month, the date of each 
monthly invoice shall be the 7th and the invoice shall be submitted by the 
12th of the month.

Forms shall be submitted electronically via WAWF if NFAS clause 
5252.232-9301 is specified in the contract. Otherwise, the forms shall be 
submitted in accordance with contract invoicing instructions

a.  Contractor's invoice

b.  Contractor's monthly estimate for voucher shall be required on jobs 
where there is a schedule of prices

[c.  Affidavit]

d.  Updated submittal register

[e.  Progress schedule]

[f.  Network mathematical analysis]

g.  Contractor Safety Self Evaluation Checklist

h.  Final release (for Final Payment only)

]1.7   PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of itemized requests by the Contractor 
which comply with the requirements of this section, and will be subject to 
reduction for overpayments or increase for underpayments made on previous 
payments to the Contractor.

**************************************************************************
NOTE:  Use the following paragraph for 
PACNAVFACENGCOM projects.

**************************************************************************

Basis for Contracting Officer's consideration to allow progress payment for 
material delivered on the site (but not installed) and for completed 
preparatory work, as authorized under FAR 52.232-5(b), shall be (1) major 
high cost items and (2) long lead special order items.  Materials that will 
not be paid for prior to installation include, but are not limited to, bulk 
quantities such as nails, fasteners, conduits, gypsum board, etc.  In the 
request for progress payment, such items shall be specifically identified 
in the Contractor's estimates of work submitted for the Contracting 
Officer's approval in accordance with paragraph entitled "Schedule of 
Prices" above.  At the time of invoicing, the amount billed shall be 
supported by documents establishing its value.
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1.7.1   Obligation of Government Payments

The obligation of the Government to make payments required under the 
provisions of this contract will, at the discretion of the Contracting 
Officer, be subject to reductions and/or suspensions  permitted under the 
FAR and agency regulations including the following in accordance with "FAR 
32.503-6:

a.  Reasonable deductions due to defects in material or workmanship;

b.  Claims which the Government may have against the Contractor under or in 
connection with this contract;

c.  Unless otherwise adjusted, repayment to the Government upon demand for 
overpayments made to the Contractor; and

d.  Failure to provide up to date record drawings not current as stated in 
Contract Clause "FAC 5252.236-9310, Record Drawings."

1.7.2   Payment for Materials Offsite

**************************************************************************
NOTE:  For LANTNAVFACENGCOM projects, this paragraph 
shall only be used as directed by the Contracting 
Officer.

**************************************************************************

Payments may be made to the Contractor for materials stored off 
construction sites under the following conditions:

a.  Conditions described in the paragraph entitled "Payments to the 
Contractor";

b.  Material located and stored in[ Hawaii][ or][ Guam,][ or][ the 
Continental United States];

c.  Materials adequately insured and protected from theft and exposure;

d.  Materials not susceptible to deterioration or physical damage in 
storage or in transit to the job site are acceptable for progress 
payments. Items such as non-magnetic steel, aluminum, non-magnetic 
aggregate, machinery, pre-cast/pre-stressed concrete products, and 
plastic lumber ( e.g., fender piles and curbs) are acceptable for 
progress payments;

e.  Conditions specified in FAR 52.232-5(b) PAYMENTS UNDER FIXED PRICE 
CONSTRUCTION CONTRACTS; and

f.  Payment requests for off-site materials include consent of surety.

[1.7.3   Payment for Materials On Site

**************************************************************************
NOTE:  Include this paragraph for projects located 
at Guantanamo Naval Base.

**************************************************************************

Payment may be made for materials delivered to the site but not yet 
incorporated into the construction.  Materials on site shall be listed as a 
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separate item on he Contract Performance Statement.  The value of the 
materials shall be supported by the Schedule of Prices and a separate list 
of all materials being invoiced shall be submitted with the invoice in the 
following format:

    MATERIAL ON         MATERIAL            MATERIAL             MATERIAL
    SITE LAST           RECEIVED            CONSUMED             ON
    ITEM PERIOD  plus   THIS PERIOD  minus  THIS PERIOD  equals  SITE

]1.8   EQUITABLE ADJUSTMENTS:  WAIVER AND RELEASE OF CLAIMS

**************************************************************************
NOTE:  For LANTNAVFACENGCOM, include the following 
paragraph for projects in the Mediterranean.

**************************************************************************

a. Whenever the Contractor submits a claim for equitable adjustment under 
any clause of this Contract which provides for equitable adjustment of 
the Contract, such claim shall include all types of adjustments in the 
total amounts to which the clause entitles the Contractor, including, 
but not limited to, adjustments arising out of delays or disruptions or 
both caused by such change.

b. Except as the parties may otherwise expressly agree, the Contractor 
shall be deemed to have waived (1) any adjustments to which it 
otherwise might be entitled under the clause where such claim fails to 
request such adjustments, and (2) any increase in the amount of 
equitable adjustments additional to those requested in its claim.

c. The Contractor agrees that, if required by the Contracting Officer, he 
will execute a release, in form and substance satisfactory to the 
Contracting Officer, as part of the supplemental agreement setting 
forth the aforesaid equitable adjustment.  The Contractor further 
agrees that such release shall discharge the Government, its officers, 
agents and employees, from any further claims, including but not 
limited to, further claims arising out of delays or disruptions or both 
caused by the aforesaid change.

1.9   CHANGES ESTIMATES

**************************************************************************
NOTE:  For LANTNAVFACENGCOM, include the following 
paragraph for projects in the Mediterranean.

**************************************************************************

In making all equitable adjustments under the Changes Clause, compensation 
for additions will be based upon estimated costs at the time the work is 
performed and credit for deductions will be based upon estimated costs at 
the time the Contract was made.  In arriving at the amount of the change in 
price, if any, allowance may be made for profit overhead and general 
expenses, plant rental and other similar items.

PART 2   PRODUCTS

Not Used

PART 3   EXECUTION

Not Used
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        -- End of Section --
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