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SECTION 01 45 00.00 10

QUALITY CONTROL
02/10

**************************************************************************
NOTE:  This guide specification covers requirements 
for Contractor Quality Control for construction 
projects or design-build construction projects.  
This section can be used for both design-build and 
design-bid-build projects.

Adhere to UFC 1-300-02  Unified Facilities Guide 
Specifications (UFGS) Format Standard when editing 
this guide specification or preparing new project 
specification sections.  Edit this guide 
specification for project specific requirements by 
adding, deleting, or revising text.  For bracketed 
items, choose applicable items(s) or insert 
appropriate information.

Remove information and requirements not required in 
respective project, whether or not brackets are 
present.

Comments, suggestions and recommended changes for 
this guide specification are welcome and should be 
submitted as a Criteria Change Request (CCR) .

**************************************************************************

PART 1   GENERAL

1.1   REFERENCES

**************************************************************************
NOTE:  This paragraph is used to list the 
publications cited in the text of the guide 
specification.  The publications are referred to in 
the text by basic designation only and listed in 
this paragraph by organization, designation, date, 
and title.

Use the Reference Wizard's Check Reference feature 
when you add a Reference Identifier (RID) outside of 
the Section's Reference Article to automatically 

SECTION 01 45 00.00 10  Page 3



place the reference in the Reference Article.  Also 
use the Reference Wizard's Check Reference feature 
to update the issue dates.

References not used in the text will automatically 
be deleted from this section of the project 
specification when you choose to reconcile 
references in the publish print process.

**************************************************************************

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM D3740 (2012a) Minimum Requirements for Agencies 
Engaged in the Testing and/or Inspection 
of Soil and Rock as Used in Engineering 
Design and Construction

ASTM E329 (2014a) Standard Specification for 
Agencies Engaged in the Testing and/or 
Inspection of Materials Used in 
Construction

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1110-1-12 (2006; Change 1) Engineering and Design -- 
Quality Management

1.2   PAYMENT

**************************************************************************
NOTE:  Select the first bracketed option for 
invitation for bid (IFB) solicitation, and select 
the second bracketed option for request for proposal 
(RFP) solicitation.

**************************************************************************

Separate payment will not be made for providing and maintaining an 
effective Quality Control program.  Include all associated costs in the 
applicable [Bid] [Pricing] Schedule item.

1.3   SUBMITTALS

**************************************************************************
NOTE:  Review submittal description (SD) definitions 
in Section 01 33 00 SUBMITTAL PROCEDURES and edit 
the following list to reflect only the submittals 
required for the project.

The Guide Specification technical editors have 
designated those items that require Government 
approval, due to their complexity or criticality, 
with a "G."  Generally, other submittal items can be 
reviewed by the Contractor's Quality Control 
System.  Only add a “G” to an item, if the submittal 
is sufficiently important or complex in context of 
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the project.

For submittals requiring Government approval on Army 
projects, a code of up to three characters within 
the submittal tags may be used following the "G" 
designation to indicate the approving authority.  
Codes for Army projects using the Resident 
Management System (RMS) are:  "AE" for 
Architect-Engineer; "DO" for District Office 
(Engineering Division or other organization in the 
District Office); "AO" for Area Office; "RO" for 
Resident Office; and "PO" for Project Office.  Codes 
following the "G" typically are not used for Navy, 
Air Force, and NASA projects.

Use the "S" classification only in SD-11 Closeout 
Submittals.  The "S" following a submittal item 
indicates that the submittal is required for the 
Sustainability Notebook to fulfill federally 
mandated sustainable requirements in accordance with 
Section 01 33 29 SUSTAINABILITY REPORTING.

Choose the first bracketed item for Navy, Air Force 
and NASA projects, or choose the second bracketed 
item for Army projects.

**************************************************************************

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for [Contractor Quality Control 
approval.] [information only.  When used, a designation following the "G" 
designation identifies the office that will review the submittal for the 
Government.]  Submittals with an "S" are for inclusion in the 
Sustainability Notebook, in conformance to Section 01 33 29 SUSTAINABILITY 
REPORTING.  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Contractor Quality Control (CQC) Plan; G [, [_____]]

Additional Requirements for Design Quality Control (DQC) Plan; G , 
DO

SD-05 Design Data

Discipline-Specific Checklists

SD-06 Test Reports

Verification Statement

PART 2   PRODUCTS

Not Used
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PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

**************************************************************************
NOTE: Selection of design-build construction text 
required.

**************************************************************************

Establish and maintain an effective quality control (QC) system that 
complies with the Contract Clause titled "Inspection of Construction."  QC 
consist of plans, procedures, and organization necessary to produce an end 
product which complies with the contract requirements.  The QC system  
covers all construction  design and construction   operations, both onsite 
and offsite, and be keyed to the proposed construction  design and 
construction   sequence.  The project superintendent will be held 
responsible for the quality of work and is subject to removal by the 
Contracting Officer for non-compliance with the quality requirements 
specified in the contract.  In this context the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production is the project superintendent.  The project 
superintendent  maintains a physical presence at the site at all times and 
is responsible for all construction and related activities at the site, 
except as otherwise acceptable to the Contracting Officer.

3.2   CONTRACTOR QUALITY CONTROL (CQC) PLAN

**************************************************************************
NOTE: Selection of design-build construction text 
required.

**************************************************************************

Submit no later than [15] [30] [_____] days after receipt of notice to 
proceed, the Contractor Quality Control (CQC) Plan proposed to implement 
the requirements of the Contract Clause titled "Inspection of 
Construction."  The Government will consider an interim plan for the first 
[_____] days of operation.  Construction Design and construction  will be 
permitted to begin only after acceptance of the CQC Plan or acceptance of 
an interim plan applicable to the particular feature of work to be 
started.  Work outside of the accepted interim plan will not be permitted 
to begin until acceptance of a CQC Plan or another interim plan containing 
the additional work.

3.2.1   Content of the CQC Plan

Include, as a minimum, the following to cover all  design and construction  
construction  operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers,  and purchasing agents  
subcontractors designers of record, consultants, architect/engineers (AE), 
fabricators, suppliers and purchasing agents :

a.  A description of the quality control organization, including a chart 
showing lines of authority and acknowledgment that the CQC staff will 
implement the three phase control system for all aspects of the work 
specified.  Include a CQC System Manager that reports to the project 
superintendent.

b.  The name, qualifications (in resume format), duties, responsibilities, 
and authorities of each person assigned a CQC function.
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c.  A copy of the letter to the CQC System Manager signed by an authorized 
official of the firm which describes the responsibilities and delegates 
sufficient authorities to adequately perform the functions of the CQC 
System Manager, including authority to stop work which is not in 
compliance with the contract.  Letters of direction to all other 
various quality control representatives outlining duties, authorities, 
and responsibilities will be issued by the CQC System Manager.  Furnish 
copies of these letters to the Contracting Officer.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors , offsite fabricators, 
suppliers, and purchasing agents  subcontractors, designers of record, 
consultants, architect engineers (AE), offsite fabricators, suppliers, 
and purchasing agents , .  These procedures must be in accordance with 
Section 01 33 00 SUBMITTAL PROCEDURES.

e.  Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Laboratory facilities approved by 
the Contracting Officer are required to be used.)

f.  Procedures for tracking preparatory, initial, and follow-up control 
phases and control, verification, and acceptance tests including 
documentation.

g.  Procedures for tracking construction design and construction  
deficiencies from identification through acceptable corrective action.  
Establish verification procedures that identified deficiencies have 
been corrected.

h.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of work 
is a task which is separate and distinct from other tasks, has separate 
control requirements, and is identified by different trades or 
disciplines, or it is work by the same trade in a different 
environment.  Although each section of the specifications can generally 
be considered as a definable feature of work, there are frequently more 
than one definable features under a particular section.  This list will 
be agreed upon during the coordination meeting.

j.  Coordinate scheduled work with Special Inspections required by Section 
01 45 35 SPECIAL INSPECTIONS, the Statement of Special Inspections and 
the Schedule of Special Inspections.  Where the applicable Code issue 
by the Internation Code Council (ICC) calls for inspections by the 
Building Official, the Contractor will include the inspections in the 
Contractor Quality Control Plan and will perform the inspections 
required by the applicable ICC.  The Contractor will perform these 
inspections using independent qualified inspectors.  Include the 
Special Inspection Plan requirements in the CQC Plan.

3.2.2    Additional Requirements for Design Quality Control (DQC) Plan

**************************************************************************
NOTE:  Use this paragraph only for design-build 
projects. 

**************************************************************************
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The following additional requirements apply to the Design Quality Control 
(DQC) plan:

a.  Submit and maintain a Design Quality Control (DQC) Plan as an effective 
quality control program which assures that all services required by 
this contract are performed and provided in a manner that meets 
professional architectural and engineering quality standards.  As a 
minimum, all documents must be technically reviewed by competent, 
independent reviewers identified in the DQC Plan.  The same element 
that produced the product may not perform the independent technical 
review (ITR).  Correct errors and deficiencies in the design documents 
prior to submitting them to the Government.

b.  Include the design schedule in the master project schedule, showing the 
sequence of events involved in carrying out the project design tasks 
within the specific contract period.  This should be at a detailed 
level of scheduling sufficient to identify all major design tasks, 
including those that control the flow of work.  Include review and 
correction periods associated with each item.  This should be a forward 
planning as well as a project monitoring tool.  The schedule reflects 
calendar days and not dates for each activity.  If the schedule is 
changed, submit a revised schedule reflecting the change within 7 
calendar days.  Include in the DQC Plan the discipline-specific 
checklists to be used during the design and quality control of each 
submittal.  Submit at each design phase as part of the project 
documentation these completed discipline-specific checklists.  
ER 1110-1-12  provides some useful information in developing checklists.

c.  Implement the DQC Plan by a Design Quality Control Manager who has the 
responsibility of being cognizant of and assuring that all documents on 
the project have been coordinated.  This individual must be a person 
who has verifiable engineering or architectural design experience and 
is a registered professional engineer or architect.  Notify the 
Contracting Officer, in writing, of the name of the individual, and the 
name of an alternate person assigned to the position.

The Contracting Officer will notify the Contractor in writing of the 
acceptance of the DQC Plan.  After acceptance, any changes proposed by the 
Contractor are subject to the acceptance of the Contracting Officer.

3.2.3   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of cons
truction  design and construction .  Acceptance is conditional and will be 
predicated on satisfactory performance during the construction  design 
andconstruction .  The Government reserves the right to require the 
Contractor to make changes in the Constractor Quality Control(CQC) Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.4   Notification of Changes

After acceptance of the CQC Plan, notify the Contracting Officer in writing 
of any proposed change.  Proposed changes are subject to acceptance by the 
Contracting Officer.
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3.3   COORDINATION MEETING

**************************************************************************
NOTE:  Selection of design-build construction text 
required.

The post award conference is conducted by the 
Government as soon as possible after Contract award, 
coordinated with issuance of the notice to proceed 
(NTP).  Participation by the Contractor and major 
subcontractor representatives is mandatory.

**************************************************************************

After the Preconstruction Conference, before start of construction,
Postaward Conference, before start of design or construction,  and prior to 
acceptance by the Government of the CQC Plan, meet with the Contracting 
Officer and discuss the Contractor's quality control system.  Submit the 
CQC Plan a minimum of [_____] calendar days prior to the Coordination 
Meeting.  During the meeting, a mutual understanding of the system details 
must be developed, including the forms for recording the CQC operations
operations, design activities , control activities, testing, administration 
of the system for both onsite and offsite work, and the interrelationship 
of Contractor's Management and control with the Government's Quality 
Assurance.  Minutes of the meeting will be prepared by the Government, 
signed by both the Contractor and the Contracting Officer and will become a 
part of the contract file.  There can be occasions when subsequent 
conferences will be called by either party to reconfirm mutual 
understandings and/or address deficiencies in the CQC system or procedures 
which can require corrective action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

**************************************************************************
NOTE:  Selection of design-build construction text 
required.

**************************************************************************

3.4.1   Personnel Requirements

The requirements for the CQC organization are a Safety and Health Manager, 
CQC System Manager ,  CQC System Manager, a Design Quality Manager,  and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety and Health Manager reports directly to a 
senior project (or corporate) official independent from the CQC System 
Manager.  The Safety and Health Manager will also serve as a member of the 
CQC Staff  Personnel identified in the technical provisions as requiring 
specialized skills to assure the required work is being performed properly 
will also be included as part of the CQC organization.  The Contractor's 
CQC staff maintains a presence at the site at all times during progress of 
the work and have complete authority and responsibility to take any action 
necessary to ensure contract compliance.  The CQC staff will be subject to 
acceptance by the Contracting Officer.  Provide adequate office space, 
filing systems and other resources as necessary to maintain an effective 
and fully functional CQC organization.  Promptly complete and furnish all 
letters, material submittals, shop drawing submittals, schedules and all 
other project documentation to the CQC organization.  The CQC organization 
is responsible to maintain these documents and records at the site at all 
times, except as otherwise acceptable to the Contracting Officer.
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3.4.2   CQC System Manager

**************************************************************************
NOTE:  The designer should insert desired 
requirements, evaluate the project to determine the 
level of CQC System Manager required, and select 
options accordingly.

**************************************************************************

Identify as CQC System Manager an individual within the onsite work 
organization that is responsible for overall management of CQC and has the 
authority to act in all CQC matters for the Contractor.  The CQC System 
Manager is required to be [a graduate engineer, graduate architect, or a 
graduate of construction management, with a minimum of [_____] years 
construction experience on construction similar to this contract.] [a 
construction person with a minimum of [_____] years in related work.]  This 
CQC System Manager is on the site at all times during construction and is 
employed by the prime Contractor.  The CQC System Manager is [assigned no 
other duties] [assigned as CQC System Manager but can have duties as 
project superintendent in addition to quality control].  Identify in the 
plan an alternate to serve in the event of the CQC System Manager's 
absence.  The requirements for the alternate are the same as the CQC System 
Manager.

3.4.3   CQC Personnel

**************************************************************************
NOTE:  Insert desired requirements if the 
complexity, or size of the project warrants 
specialized individuals in specific disciplines to 
perform quality control.  TAB personnel must be 
specified when the contract specifications contain 
Section 23 05 93 TESTING, ADJUSTING, AND BALANCING 
OF HVAC SYSTEMS.  Select options accordingly.

**************************************************************************

In addition to CQC personnel specified elsewhere in the contract, provide 
as part of the CQC organization specialized personnel to assist the CQC 
System Manager for the following areas: [electrical,] [mechanical,] 
[civil,] [structural,] [environmental,] [architectural,] [materials 
technician,] [submittals clerk,] [Cx Agent/LEED Specialist,] [occupied 
family housing coordinator].  These individuals or specialized technical 
companies [are directly employed by the prime Contractor and can not be 
employed by a supplier or subcontractor on this project] [are employees of 
the prime or subcontractor]; be responsible to the CQC System Manager; be 
physically present at the construction site during work on the specialized 
peronnel's areas of responsibility; have the necessary education and/or 
experience in accordance with the experience matrix listed herein.  These 
individuals [ have no other duties other than quality control] [can perform 
other duties but need to be allowed sufficient time to perform their 
assigned quality control duties as described in the Quality Control Plan].  
[A single person can cover more than one area provided that the single 
person is qualified to perform quality control activities in each 
designated and that workload allows.] 
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Experience Matrix

Area Qualifications

Civil Graduate Civil Engineer or Construction Manager with 
2 years experience in the type of work being 
performed on this project or technician with 5 yrs 
related experience

Mechanical Graduate Mechanical Engineer with 2 yrs experience or 
person with 5 years of experience supervising 
mechanical features of work in the field with a 
construction company

Electrical Graduate Electrical Engineer with 2 years related 
experience or person 5 years of experience 
supervising electrical features of work in the field 
with a construction company

Structural Graduate Civil Engineer (with Structural Track or 
Focus) or Construction Manager with 2 years 
experience or person 5 years of experience 
supervising structural features of work in the field 
with a construction company

Architectural Graduate Architect with 2 years experience or person 
with 5 years related experience

Environmental Graduate Environmental Engineer with 3 years 
experience

Submittals Submittal Clerk with 1 year experience

Occupied Family Housing Person, customer relations type, coordinator 
experience

Concrete, Pavements and Soils Materials Technician with 2 years experience for the 
appropriate area

Testing, Adjusting and 
Balancing (TAB) Personnel

Specialist must be a member of AABC or an experienced 
technician of the firm certified by the NEBB

Design Quality Control 
Manager

Registered Architect or Professional Engineer
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3.4.4   Additional Requirement

In addition to the above experience and education requirements, the 
Contractor Quality Control(CQC) System Manager and Alternate CQC System 
Managerare required to have completed the Construction Quality Management 
(CQM) for Contractors course.  If the CQC System Manager does not have a 
current certification, obtain the CQM for Contractors course certification 
within 90 days of award.  This course is periodically offered by the Naval 
Facilities Engineering Command and the Army Corps of Engineers.  Contact 
the Contracting Officer for information on the next scheduled class.

The Construction Quality Management Training certificate expires after 5 
years.  If the CQC System Manager's certificate has expired, retake the 
course to remain current.

3.4.5   Organizational Changes

Maintain the CQC staff at full strength at all times. When it is necessary 
to make changes to the CQC staff, revise the CQC Plan to reflect the 
changes and submit the changes to the Contracting Officer for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, have to comply with the requirements in Section 
01 33 00SUBMITTAL PROCEDURES.  The CQC organization is responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.  When Section 01 91 00.15 TOTAL BUILDING 
COMMISSIONING are included in the contract, the submittals required by 
those sections have to be coordinated with Section 01 33 00 SUBMITTAL 
PROCEDURES to ensure adequate time is allowed for each type of submittal 
required.

3.6   CONTROL

Contractor Quality Control (CQC)is the means by which the Contractor 
ensures that the construction, to include that of subcontractors and 
suppliers, complies with the requirements of the contract.  At least three 
phases of control are required to be conducted by the CQC System Manager 
for each definable feature of the construction work as follows:

3.6.1   Preparatory Phase

This phase is performed prior to beginning work on each definable feature of 
work, after all required plans/documents/materials are approved/accepted, and 
after copies are at the work site.  This phase includes:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.  Make available during the preparatory inspection 
a copy of those sections of referenced codes and standards applicable 
to that portion of the work to be accomplished in the field.  Maintain 
and make available in the field for use by Government personnel until 
final acceptance of the work.

b.  Review of the contract drawings.

c.  Check to assure that all materials and/or equipment have been tested, 
submitted, and approved.

d.  Review of provisions that have been made to provide required control 
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inspection and testing.

[ e.   Review Special Inspections required by Section 01 45 35 SPECIAL 
INSPECTIONS, the Statement of Special Inspections and the Schedule of 
Special Inspections.

] [e][f].  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

[f][g].  Examination of required materials, equipment, and sample work to 
assure that they are on hand, conform to approved shop drawings or 
submitted data, and are properly stored.

[g][h].  Review of the appropriate activity hazard analysis to assure 
safety requirements are met.

[h][i].  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction tolerances 
and workmanship standards for that feature of work.

[i][j].  Check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

[j][k].  Discussion of the initial control phase.

[k][l].  The Government need to be notified at least [_____] hours in 
advance of beginning the preparatory control phase.  Include a meeting 
conducted by the CQC System Manager and attended by the superintendent, 
other CQC personnel (as applicable), and the foreman responsible for 
the definable feature.  Document the results of the preparatory phase 
actions by separate minutes prepared by the CQC System Manager and 
attach to the daily CQC report.  Instruct applicable workers as to the 
acceptable level of workmanship required in order to meet contract 
specifications.

3.6.2   Initial Phase

This phase is accomplished at the beginning of a definable feature of 
work.  Accomplish the following:

a.  Check work to ensure that it is in full compliance with contract 
requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  Verify 
required control inspection and testing are in conpliance with the 
contract.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample panels 
as appropriate.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the safety 
plan and activity hazard analysis.  Review the activity analysis with 
each worker.

f.  The Government need to be notified at least [_____] hours in advance of 
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beginning the initial phase for definable feature of work.  Prepare 
separate minutes of this phase by the CQC System Manager and attach to 
the daily CQC report.  Indicate the exact location of initial phase  
for definable feature of work for future reference and comparison with 
follow-up phases.

g.  The initial phase  for each definable feature of work is repeated for 
each new crew to work onsite, or any time acceptable specified quality 
standards are not being met.

[ h.  Coordinate scheduled work with Special Inspections required by Section 
01 45 35 SPECIAL INSPECTIONS, the Statement of Special Inspections and 
the Schedule of Special Inspections.

] 3.6.3   Follow-up Phase

Perform daily checks to assure control activities, including control 
testing, are providing continued compliance with contract requirements, 
until completion of the particular feature of work.  Record the checks in 
the CQC documentation.  Conduct final follow-up checks and correct all 
deficiencies prior to the start of additional features of work which may be 
affected by the deficient work.  Do not build upon nor conceal 
non-conforming work.  [Coordinate scheduled work with Special Inspections 
required by Section 01 45 35 SPECIAL INSPECTIONS, the Statement of Special 
Inspections and the Schedule of Special Inspections.]

3.6.4   Additional Preparatory and Initial Phases

Conduct additional preparatory and initial phases on the same definable 
features of work if:  the quality of on-going work is unacceptable; if 
there are changes in the applicable CQC staff, onsite production 
supervision or work crew; if work on a definable feature is resumed after a 
substantial period of inactivity; or if other problems develop.

3.7   TESTS

3.7.1   Testing Procedure

Perform specified or required tests to verify that control measures are 
adequate to provide a product which conforms to contract requirements.  
Upon request, furnish to the Government duplicate samples of test specimens 
for possible testing by the Government.  Testing includes operation and/or 
acceptance tests when specified.  Procure the services of a Corps of 
Engineers approved testing laboratory or establish an approved testing 
laboratory at the project site.  Perform the following activities and 
record and provide the following data:

a.  Verify that testing procedures comply with contract requirements.

b.  Verify that facilities and testing equipment are available and comply 
with testing standards.

c.  Check test instrument calibration data against certified standards.

d.  Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have been 
prepared.

e.  Record results of all tests taken, both passing and failing on the CQC 
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report for the date taken.  Specification paragraph reference, location 
where tests were taken, and the sequential control number identifying 
the test.  If approved by the Contracting Officer, actual test reports 
are submitted later with a reference to the test number and date 
taken.  Provide an information copy of tests performed by an offsite or 
commercial test facility directly to the Contracting Officer.  Failure 
to submit timely test reports as stated  results in nonpayment for 
related work performed and disapproval of the test facility for this 
contract.

3.7.2   Testing Laboratories

All testing laboratories must be validated by the USACE Material Testing 
Center (MTC) for the tests to be performed.  Information on the USACE MTC 
with web-links to both a list of validated testing laboratories and for the 
laboratory inspection request for can be found at:  
http://www.erdc.usace.army.mil/Media/Fact-Sheets/Fact-Sheet-Article-View/Article/476661/materials-testing-center

3.7.2.1   Capability Check

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
contract specifications and to check the laboratory technician's testing 
procedures and techniques.  Laboratories utilized for testing soils, 
concrete, asphalt, and steel is required to meet criteria detailed in 
ASTM D3740 and ASTM E329.

3.7.2.2   Capability Recheck

If the selected laboratory fails the capability check, the Contractor will 
be assessed a charge of [_____] to reimburse the Government for each 
succeeding recheck of the laboratory or the checking of a subsequently 
selected laboratory.  Such costs will be deducted from the contract amount 
due the Contractor.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

Conduct an inspection of the work by the CQC System Manager near the end of 
the work, or any increment of the work established by a time stated in the 
SPECIAL CONTRACT REQUIREMENTS  Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications.  Prepare and include in the 
CQC documentation a punch list of items which do not conform to the 
approved drawings and specifications, as required by paragraph 
DOCUMENTATION.  Include within the list of deficiencies the estimated date 
by which the deficiencies will be corrected.  Make a second inspection the 
CQC System Manager or staff to ascertain that all deficiencies have been 
corrected.  Once this is accomplished, notify the Government that the 
facility is ready for the Government Pre-Final inspection.
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3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
facility is complete and ready to be occupied.  A Government Pre-Final 
Punch List may be developed as a result of this inspection.  Ensure that 
all items on this list have been corrected before notifying the Government, 
so that a Final inspection with the customer can be scheduled.  Correct any 
items noted on the Pre-Final inspection in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph need 
to be accomplished within the time slated for completion of the entire work 
or any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the Contracting 
Officer's Representativeis required to be in attendance at the final 
acceptance inspection.  Additional Government personnel including, but not 
limited to, those from Base/Post Civil Facility Engineer user groups, and 
major commands can also be in attendance.  The final acceptance inspection 
will be formally scheduled by the Contracting Officer based upon results of 
the Pre-Final inspection.  Notify the Contracting Officer at least 14 days 
prior to the final acceptance inspection and include the Contractor's 
assurance that all specific items previously identified to the Contractor 
as being unacceptable, along with all remaining work performed under the 
contract, will be complete and acceptable by the date scheduled for the 
final acceptance inspection.  Failure of the Contractor to have all 
contract work acceptably complete for this inspection will be cause for the 
Contracting Officer to bill the Contractor for the Government's additional 
inspection cost in accordance with the contract clause titled "Inspection 
of Construction".

3.9   DOCUMENTATION

Maintain current records providing factual evidence that required quality 
control activities and/or tests have been performed.  Include in these 
records the work of subcontractors and suppliers on an acceptable form that 
includes, as a minimum, the following information:

a.  The name and area of responsibility of the Contractor/Subcontractor.

b.  Operating plant/equipment with hours worked, idle, or down for repair.

c.  Work performed each day, giving location, description, and by whom.  
When Network Analysis (NAS) is used, identify each phase of work 
performed each day by NAS activity number.

d.  Test and/or control activities performed with results and references to 
specifications/drawings requirements.  Identify the control phase 
(Preparatory, Initial, Follow-up).  List of deficiencies noted, along 
with corrective action.

e.  Quantity of materials received at the site with statement as to 
acceptability, storage, and reference to specifications/drawings 
requirements.

f.  Submittals and deliverables reviewed, with contract reference, by whom, 
and action taken.
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g.  Offsite surveillance activities, including actions taken.

h.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

i.  Instructions given/received and conflicts in plans and/or 
specifications.

j.  Provide documentation of design quality control activities.  For 
independent design reviews, provide, as a minimum, identification of 
the Independent Technical Review (ITR) team, the ITR review comments, 
responses and the record of resolution of the comments.

k.   Verification Statement.

Indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays 
encountered.  Cover both conforming and deficient features and include a 
statement that equipment and materials incorporated in the work and 
workmanship comply with the contract.  Furnish the original and one copy of 
these records in report form to the Government daily within [_____] hours 
after the date covered by the report, except that reports need not be 
submitted for days on which no work is performed.  As a minimum, prepare 
and submit one report for every 7 days of no work and on the last day of a 
no work period.  All calendar days need to be accounted for throughout the 
life of the contract.  The first report following a day of no work will be 
for that day only.  Reports need to be signed and dated by the Contractor 
Quality Control(CQC) System Manager.  Include copies of test reports and 
copies of reports prepared by all subordinate quality control personnel 
within the CQC System Manager Report.

3.10   SAMPLE FORMS

**************************************************************************
NOTE:  List enclosed forms.  Sample forms are not a 
part of this guide specification and should be 
provided by the specifier.

**************************************************************************

Sample forms enclosed at the end of this section.

3.11   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  Take immediate corrective 
action after receipt of such notice.  Such notice, when delivered to the 
Contractor at the work site, will be deemed sufficient for the purpose of 
notification.  If the Contractor fails or refuses to comply promptly, the 
Contracting Officer can issue an order stopping all or part of the work 
until satisfactory corrective action has been taken.  No part of the time 
lost due to such stop orders will be made the subject of claim for 
extension of time or for excess costs or damages by the Contractor.

        -- End of Section --
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