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NOTE: This guide specification covers the
requirements for payment instruction paragraphs
required for use in all projects.

Adhereto  UFC 1-300-02 Unified Facilities Guide
Specifications (UFGS) Format Standard when editing
this guide specification or preparing new project
specification sections. Edit this guide

specification for project specific requirements by
adding, deleting, or revising text. For bracketed
items, choose applicable item(s) or insert

appropriate information.

Remove information and requirements not required in
respective project, whether or not brackets are
present.

Comments, suggestions and recommended changes for
this guide specification are welcome and should be
submitted as a Criteria Change Request (CCR)

This guide specification includes tailoring options
for NAVFAC LANT and NAVFAC PAC. Selection or
deselection of a tailoring option will include or
exclude that option in the section, but editing the
resulting section to fit the project is still

required.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

PART 1 GENERAL

1.1 REFERENCES

NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in
this paragraph by organization, designation, date,
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and title.

Use the Reference Wizard's Check Reference feature
when you add a Reference Identifier (RID) outside of
the Section's Reference Article to automatically

place the reference in the Reference Article. Also
use the Reference Wizard's Check Reference feature
to update the issue dates.

References not used in the text will automatically
be deleted from this section of the project
specification when you choose to reconcile
references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EP-1110-1-8 (2009) Construction Equipment Ownership
and Operating Expense Schedule

1.2 SUBMITTALS

NOTE: Review Submittal Description (SD) definitions

in Section 01 33 00 SUBMITTAL PROCEDURES and edit
the following list to reflect only the submittals

required for the project.

The Guide Specification technical editors have
designated those items that require Government
approval, due to their complexity or criticality,

with a "G." Generally, other submittal items can be
reviewed by the Contractor's Quality Control
System. Only add a "G" to an item, if the submittal
is sufficiently important or complex in context of
the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within

the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy,

Air Force, and NASA projects.

Use the "S" classification only in SD-11 Closeout
Submittals. The "S" following a submittal item
indicates that the submittal is required for the
Sustainability eNotebook to fulfill federally
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mandated sustainable requirements in accordance with
Section 01 33 29 SUSTAINABILITY REPORTING.

Choose the first bracketed item for Navy, Air Force
and NASA projects, or choose the second bracketed
item for Army projects.

*% *% *% *% *% *% *% *% *% *% *%%

Government approval is required for submittals with a "G" designation;

submittals not having a "G" designation are [for Contractor Quality Control
approval.][for information only. When used, a designation following the

"G" designation identifies the office that will review the submittal for

the Government.] Submittals with an "S" are for inclusion in the

Sustainability eNotebook, in conformance with Section 01 33 29
SUSTAINABILITY REPORTING. Submit the following in accordance with Section
01 33 00 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals
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NOTE: When a cost-loaded Network Analysis Schedule
(NAS) is included in the project, the information
required by this Section for the Schedule of Prices

will be an integral part of the cost-loaded NAS. In

this case, delete the requirement for the submittal

of the Schedule of Prices and substitute the
requirement for the submittal of the Earned Value
Report. Edit the remainder of the section

appropriately.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

[Schedule of Prices][Earned Value Report]; G [, 1]
1.3 [SCHEDULE OF PRICES][EARNED VALUE REPORT]
1.3.1 Data Required

[This contract requires the use of a cost-loaded Network Analysis Schedule
(NAS). The information required for the Schedule of Prices will be entered
as an integral part of the Network Analysis Schedule.] Within [15] | |
calendar days of notice of award, prepare and deliver to the Contracting
Officer [a Schedule of Prices][an Earned Value Report] (construction
contract) as directed by the Contracting Officer. Provide a detailed
breakdown of the contract price, giving quantities for each of the various
kinds of work, unit prices, and extended prices. Costs shall be summarized
and totals provided for each construction category.

1.3.2 Schedule Instructions

Payments will not be made until the [Schedule of Prices][Earned Value
Report from the cost-loaded NAS] has been submitted to and accepted by the
Contracting Officer. Identify the cost for site work, and include

incidental work to the 1.5 m 5 ft line. ldentify costs for the

building(s), and include work out to the 1.5 m 5 ft line. Work out to the

1.5 m 5 ft line shall include construction encompassed within a theoretical

line 1.5 m 5 ft from the face of exterior walls and shall include attendant
construction, such as pad mounted HVAC cooling equipment, cooling towers,
and transformers placed beyond the 1.5 m 5 ft line.
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[1.3.3 Real Property Assets

NOTE: Include this bracketed option for projects
funded under the MCON programming system or any
other project that adds a facility footprint to the

Base inventory. The Government Real Property
Accounting Officer will provide the Draft DD Form
1354, Transfer and Acceptance of Military Real
Property.

The Government will provide the Draft DD Form 1354, Transfer and Acceptance
of Military Real Property filled in with the appropriate Real Property

Unique Identifiers (RPUID) and related construction Category Codes to
summarize the designed real property assets that apply to this contract.
The Contractor shall meet with the Contracting Officer and the Real
Property Accounting Officer during the Pre Construction Meeting and the
Project Closeout Meetings to modify and include any necessary changes to
the DD Form 1354. The Contractor shall provide the Interim DD Form 1354
that uses the appropriate division of the RPUIDs/ Category Codes to
represent the final constructed facility and include all associated cost.
Coordinate the Contractor's Price and Payment structure with the structure
of the RPUIDs/ Category Codes.

Divide detailed asset breakdown into the RPUIDs and related construction
Category Codes and populate associated costs which represent all aspects of
the work. Where assets diverge into multiple RPUID/ Category Codes, divide
the asset and provide the proportion of the assets in each RPUID/ Category
Code. Assets and related RPUID/ Category Codes may be modified by the
Contracting Officer as necessary during course of the work. Coordinate
identification and proportion of these assets with the Government Real
Property Accounting Officer.

Cost data accumulated under this section are required in the preparation of
DD Form 1354.

I 134 Schedule Requirements for HYAC TAB

The field work Section 23 05 93 TESTING, ADJUSTING, AND BALANCING FOR HVAC
shall be broken down in the [Schedule of Prices and in the Construction

Progress Documentation][Earned Value Report from the cost-loaded NAS] by

separate line items which reflect measurable deliverables. Specific

payment percentages for each line item shall be determined on a case by

case basis for each contract. The line items shall be as follows:

a. Approval of Design Review Report: The TABS Agency is required to
conduct a review of the project plans and specifications to identify
any feature, or the lack thereof, that would preclude successful
testing and balancing of the project HVAC systems. The resulting
findings shall be submitted to the Government to allow correction of
the design. The progress payment shall be issued after review and
approval of the report.

b. Approval of the pre-field engineering report: The TABS Agency submits

a report which outlines the scope of field work. The report shall
contain details of what systems will be tested, procedures to be used,
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sample report forms for reporting test results and a quality control
checklist of work items that must be completed before TABS field work
commences.

c. Season | field work: Incremental payments are issued as the TABS field
work progresses. The TABS Agency mobilizes to the project site and
executes the field work as outlined in the pre-field engineering
report. The HVAC water and air systems are balanced and operational
data shall be collected for one seasonal condition (either summer or
winter depending on project timing).

d. Approval of Season | report: On completion of the Season | field work,
the data is compiled into a report and submitted to the Government.
The report is reviewed, and approved, after ensuring compliance with
the pre-field engineering report scope of work.

D

. Completion of Season | field QA check: Contract QC and Government
representatives meet the TABS Agency at the jobsite to retest portions
of the systems reported in the Season | report. The purpose of these
tests are to validate the accuracy and completeness of the previously
submitted Season | report.

.

Approval of Season Il report; The TABS Agency completes all Season Il
field work, which is normally comprised mainly of taking heat transfer
temperature readings, in the season opposite of that under which Season
| performance data was compiled. This data shall be compiled into a
report and submitted to the Government. On completion of submittal
review to ensure compliance with the pre-field engineering report
scope, progress payment is issued. Progress payment is less than that
issued for the Season | report since most of the water and air
balancing work effort is completed under Season |.

114 CONTRACT MODIFICATIONS

In conjunction with the Contract Clause "DFARS 252.236-7000, Modification
Proposals-Price Breakdown," and where actual ownership and operating costs
of construction equipment cannot be determined from Contractor accounting
records, equipment use rates shall be based upon the applicable provisions
ofthe  EP-1110-1-8

1.5 CONTRACTOR'S INVOICE AND CONTRACT PERFORMANCE STATEMENT
1.5.1 Content of Invoice

Requests for payment will be processed in accordance with the Contract
Clause FAR 52.232-27, Prompt Payment Construction Contracts and FAR
52.232-5, Payments Under Fixed-Price Construction Contracts. The requests
for payment shall include the documents listed below.

a. The Contractor's invoice, on NAVFAC Form 7300/30 furnished by the
Government, showing in summary form, the basis for arriving at the
amount of the invoice. Form 7300/30 shall include certification by
Contractor and Quality Control (QC) Manager.

b. The [Estimate for Voucher/ Contract Performance Statement on NAVFAC
Form 4330/54 furnished by the Government][Earned Value Report from the
cost-loaded NAS], showing in detail: the estimated cost, percentage of
completion, and value of completed performance[ for each of the
construction categories stated in this contract]. Use NAVFAC Form
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43300/54 on NAVFAC contracts when a Monthly Estimate for Voucher is
required.

c. Updated Project Schedule and reports required by the contract.
d. Contractor Safety Self Evaluation Checklist.

e. Other supporting documents as requested.

f. Updated copy of submittal register.

g. Invoices not completed in accordance with contract requirements will be
returned to the Contractor for correction of the deficiencies.
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Note: Use the following bracketed requirements on
NAVFAC LANT contracts. Delete requirement for
affidavits on overseas projects. Delete the

bracketed NAVFAC PAC paragraphs below for NAVFAC
LANT projects.

h. Contractor's Monthly Estimate for Voucher and Conractors Certification
(NAVFAC Form 4330/54) with Subcontractor and supplier payment
certification.

i. Materials on Site.

I

*% *% *% *% *% *% *% *% *% *% *% *% *%%

Note: Use the bracketed requirements for NAVFAC PAC
contracts and delete the NAVFAC Atlantic paragraphs
above.
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h. Monthly Work-hour report.
i. Solid Waste Disposal Report.
]15.2 Submission of Invoices

If DFARS Clause 5252.232-7006 is included in the contract, provide the
documents listed in paragraph CONTENT OF INVOICE in their entirety as
attachments in Wide Area Work Flow (WAWEF) for each invoice submitted. The
maximum size of each WAWF attachment is two megabytes, but there are no
limits on the number of attachments. If a document cannot be attached in
WAWF due to system or size restriction, provide it as instructed by the
Contracting Officer.
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Note: Use the following bracketed paragraph on
NAVFAC LANT contracts.

*% *% *% *% *% *% *% *% *% *% *% *% *%%

[ Monthly invoices and supporting forms for work performed through the
anniversary award date of the contract shall be submitted to the
Contracting Officer within 5 calendar days of the date of invoice. For
example, contract award date is the 7th of the month, the date of each
monthly invoice shall be the 7th and the invoice shall be submitted by the
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12th of the month.

1153 Final Invoice

a. A final invoice shall be accompanied by the certification required by

DFARS 252.247.7023 TRANSPORTATION OF SUPPLIES BY SEA, and the

Contractor's Final Release. If the Contractor is incorporated, the
Final Release shall contain the corporate seal. An officer of the
corporation shall sign and the corporate secretary shall certify the
Final Release.

b. For final invoices being submitted via WAWF, the original Contractor's
Final Release Form and required certification of Transportation of
Supplies by Sea must be provided directly to the respective Contracting
Officer prior to submission of the final invoice. Once receipt of the
original Final Release Form and required certification of
Transportation of Supplies by Sea has been confirmed by the Contracting
Officer, the Contractor shall then submit final invoice and attach a
copy of the Final Release Form and required certification of
Transportation of Supplies by Sea in WAWF-.

c. Final invoices not accompanied by the Contractor's Final Release and
required certification of Transportation of Supplies by Sea will be
considered incomplete and will be returned to the Contractor.

1.6 PAYMENTS TO THE CONTRACTOR

Payments will be made on submission of itemized requests by the Contractor
which comply with the requirements of this section, and will be subject to
reduction for overpayments or increase for underpayments made on previous
payments to the Contractor.

16.1 Obligation of Government Payments

The obligation of the Government to make payments required under the
provisions of this contract will, at the discretion of the Contracting

Officer, be subject to reductions and suspensions permitted under the FAR
and agency regulations including the following in accordance with FAR
32.503-6:

a. Reasonable deductions due to defects in material or workmanship;

b. Claims which the Government may have against the Contractor under or in
connection with this contract;

c. Unless otherwise adjusted, repayment to the Government upon demand for
overpayments made to the Contractor; and

d. Failure to provide up to date record drawings not current as stated in
Contract Clause "FAC 5252.236-9310, Record Drawings."

1.6.2 Payment for Onsite and Offsite Materials

Progress payments may be made to the contractor for materials delivered on
the site, for materials stored off construction sites, or materials that
are in transit to the construction sites under the following conditions:

a. FAR 52.232-5(b) Payments Under Fixed Price Construction Contracts.
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b. Materials delivered on the site but not installed, including completed
preparatory work, and off-site materials to be considered for progress
payment shall be major high cost, long lead, special order, or
specialty items, not susceptible to deterioration or physical damage in
storage or in transit to the construction site. Examples of materials
acceptable for payment consideration include, but are not limited to,
structural steel, non-magnetic steel, non-magnetic aggregate,
equipment, machinery, large pipe and fittings,precast/prestressed
concrete products, plastic lumber (e.g., fender piles/curbs), and
high-voltage electrical cable. Materials not acceptable for payment
include consumable materials such as nails, fasteners, conduits, gypsum
board, glass, insulation, and wall coverings.

c. Materials to be considered for progress payment prior to installation
shall be specifically and separately identified in the Contractor's
estimates of work submitted for the Contracting Officer's approval in
accordance with [Schedule of Prices][Earned Value Report] requirement
of this contract. Requests for progress payment consideration for such
items shall be supported by documents establishing their value and that
the title requirements of the clause at FAR 52.232-5 have been met.

o

. Materials are adequately insured and protected from theft and exposure.

e. Provide a written consent from the surety company with each payment
request for offsite materials.

—h

Materials to be considered for progress payments prior to installation
shall be stored either in Hawaii, Guam, Puerto Rico, or the Continental
United States. Other locations are subject to written approval by the
Contracting Officer.

PART 2 PRODUCTS
Not Used

PART 3 EXECUTION
Not Used

-- End of Section --
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