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NOTE: This guide specification covers the

requi renents for the preparati on and mai ntenance of
t he project schedule for construction projects or
design-build construction projects.

Adhere to UFC 1-300-02 Unified Facilities Guide
Speci fications (UFGS) Fornmat Standard when editing
this gui de specification or preparing new project
specification sections. Edit this guide
specification for project specific requirenents by
addi ng, deleting, or revising text. For bracketed
itens, choose applicable iten(s) or insert
appropriate information.

Renove information and requirements not required in
respective project, whether or not brackets are
present.

Conment s, suggestions and reconmended changes for
this gui de specification are wel come and shoul d be
subm tted as a Criteria Change Request (CCR)

TO DOMLQOAD UFGS GRAPHICS for attachment to this

section

G to
http://www.wbdg.org/ffc/dod/unified-facilities-guide-specifications-ufgs/forms-graphics-tables
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PART 1 GENERAL
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NOTE: Coordi nate sel ection of the optiona

requi renents in this guide specification with
Construction Division to ensure that the schedul e
requi renents are appropriate for the conplexity of
the constructability portion of the BCOE revi ew

See ER 415-1-11. Do not renove paragraphs fromthis
speci fication except as noted.

If it is desired to nonitor a Contractor's schedul e
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by use of an in-house program this will require use
of the Standard Data Exchange Fornmat (SDEF). Use of
proprietary systems will not be specified. See ER
1-1-11, Appendix A
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11 REFERENCES
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NOTE: This paragraph is used to list the
publications cited in the text of the guide
specification. The publications are referred to in
the text by basic designation only and listed in

t hi s paragraph by organi zation, designation, date,
and title.

Use the Reference Wzard' s Check Reference feature
when you add a Reference ldentifier (RID) outside of
the Section's Reference Article to automatically

pl ace the reference in the Reference Article. Also
use the Reference Wzard' s Check Reference feature
to update the issue dates.

Ref erences not used in the text will automatically
be deleted fromthis section of the project

speci fication when you choose to reconcile
references in the publish print process.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by
the basic designation only.
AACE INTERNATIONAL (AACE)
AACE 29R-03 (2011) Forensic Schedule Analysis

AACE 52R-06 (2006) Time Impact Analysis - As Applied
in Construction

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1-1-11 (1995) Administration -- Progress,
Schedules, and Network Analysis Systems

1.2 SUBMITTALS
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NOTE: Review submittal description (SD) definitions
in Section 01 33 00 SUBM TTAL PROCEDURES and edit
the following list to reflect only the submittals
required for the project.

The Gui de Specification technical editors have
designated those itens that require Government
approval, due to their conplexity or criticality,
with a "G" GCenerally, other submittal items can be
reviewed by the Contractor's Quality Control

System Only add a “G to an item if the subnittal
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is sufficiently inmportant or conplex in context of
t he project.

For submttals requiring Governnent approval on Arnmny
projects, a code of up to three characters wthin
the submittal tags nmay be used following the "G'
designation to indicate the approving authority.
Codes for Arny projects using the Resident
Management System (RMB) are: "AE" for
Architect-Engineer; "DO' for District Ofice

(Engi neering Division or other organization in the
District Ofice); "AO for Area Ofice; "RO for
Resident Office; and "PO' for Project Ofice. Codes
following the "G' typically are not used for Navy,
Air Force, and NASA projects.

The "S" following a submittal itemindicates that
the submittal is required for the Sustainability
eNot ebook to fulfill federally mandat ed sustai nabl e
requi renents in accordance with Section 01 33 29
SUSTAI NABI LI TY REPORTI NG. Locate the "S" submttal
under the SD nunber that best describes the
submttal item

Choose the first bracketed itemfor Navy, Air Force
and NASA projects, or choose the second bracketed
itemfor Army projects.
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Government approval is required for submittals with a "G" designation;

submittals not having a "G" designation are for [Contractor Quality

Control approval.] [information only. When used, a designation following

the "G" designation identifies the office that will review the submittal

for the Government.] Submittals with an "S" are for inclusion in the

Sustainability eNotebook, in conformance to Section 013329
SUSTAINABILITY REPORTING. Submit the following in accordance with Section
013300 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Project Scheduler Qualifications o CLL ]
Preliminary Project Schedule v CLL T
Initial Project Schedule o CLL ]

Periodic Schedule Update o CLL ]

13 PROJECT SCHEDULER QUALIFICATIONS

Designate an authorized representative to be responsible for the

preparation of the schedule and all required updating and production of
reports. The authorized representative must have a minimum of 2-years
experience scheduling construction projects similar in size and nature to

this project with scheduling software that meets the requirements of this
specification. Representative must have a comprehensive knowledge of CPM
scheduling principles and application.
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PART 2 PRODUCTS
2.1 SOFTWARE

The scheduling software utilized to produce and update the schedules
required herein must be capable of meeting all requirements of this
specification.

211 Government Default Software
The Government intends to use Primavera P6.
2.1.2 Contractor Software

Scheduling software used by the contractor must be commercially available
from the software vendor for purchase with vendor software support
agreements available. The software routine used to create the required
sdef file must be created and supported by the software manufacturer.

2.1.2.1 Primavera

If Primavera P6 is selected for use, provide the "xer" export file in a
version of P6 importable by the Government system.

2.1.2.2 Other Than Primavera

If the contractor chooses software other than Primavera P6, that is
compliant with this specification, provide for the Government's use two
licenses, two computers, and training for two Government employees in the
use of the software. These computers will be stand-alone and not
connected to Government network. Computers and licenses will be returned
at project completion.

PART 3 EXECUTION

3.1 GENERAL REQUIREMENTS

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

NOTE: |If tailoring options are not desel ected,
sel ection of design-bid-build or design-build text
required.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

Prepare for approval a Project Schedule, as specified herein, pursuant to
FAR Clause 52.236-15 Schedules for Construction Contracts. Show in the
schedule the proposed sequence to perform the work and dates contemplated
for starting and completing all schedule activities. The scheduling of

the entire project is required. The scheduling of design and  construction
is the responsibility of the Contractor. Contractor management personnel
must actively participate in its development. Designers, Subcontractors

and suppliers working on the project must also contribute in developing
and maintaining an accurate Project Schedule. Provide a schedule that is
a forward planning as well as a project monitoring tool. Use the Critical
Path Method (CPM) of network calculation to generate all Project
Schedules. Prepare each Project Schedule using the Precedence Diagram
Method (PDM).
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3.2 BASIS FOR PAYMENT AND COST LOADING

The schedule is the basis for determining contract earnings during each
update period and therefore the amount of each progress payment. The
aggregate value of all activities coded to a contract CLIN must equal the
value of the CLIN.

3.2.1 Activity Cost Loading

Activity cost loading must be reasonable and without front-end loading.
Provide additional documentation to demonstrate reasonableness if
requested by the Contracting Officer.

3.2.2 Withholdings / Payment Rejection

Failure to meet the requirements of this specification may result in the
disapproval of the preliminary, initial or periodic schedule updates and
subsequent rejection of payment requests until compliance is met.

In the event that the Contracting Officer directs schedule revisions and
those revisions have not been included in subsequent Project Schedule
revisions or updates, the Contracting Officer may withhold 10 percent of
pay request amount from each payment period until such revisions to the
project schedule have been made.

3.3 PROJECT SCHEDULE DETAILED REQUIREMENTS
3.3.1 Level of Detail Required

Develop the Project Schedule to the appropriate level of detail to address
major milestones and to allow for satisfactory project planning and
execution. Failure to develop the Project Schedule to an appropriate
level of detail will result in its disapproval. The Contracting Officer

will consider, but is not limited to, the following characteristics and
requirements to determine appropriate level of detail:

3.3.2 Activity Durations
Reasonable activity durations are those that allow the progress
of ongoing activities to be accurately determined between update periods.
Less than 2 percent of all non-procurement activities may have Original
Durations (OD) greater than 20 work days or 30 calendar days.

3.3.3 Design and Permit Activities

* * *% *kkk *% *kkk *% *kkk *% *kkkk *%

NOTE: Include this paragraph in Design-Build
projects..

Include design and permit activities with the necessary conferences and
follow-up actions and design package submission dates. Include the design
schedule in the project schedule, showing the sequence of events involved
in carrying out the project design tasks within the specific contract

period. Provide at a detailed level of scheduling sufficient to identify

all major design tasks, including those that control the flow of work.

Also include review and correction periods associated with each item.

SECTION 01 32 01.00 10 Page 8



3.34 Procurement Activities

Include activities associated with the critical submittals and their
approvals, procurement, fabrication, and delivery of long lead materials,
equipment, fabricated assemblies, and supplies. Long lead procurement
activities are those with an anticipated procurement sequence of over 90
calendar days.

3.35 Mandatory Tasks

* *% * * * * *

NOTE: Sel ection of construction or design-build
construction text required.

Include the following activities/tasks in the initial project schedule and
all updates.

a. Submission, review and acceptance of SD-01 Preconstruction Submittals
(individual activity for each).

b.  Submission, review and acceptance of features require design completion
Submission, review and acceptance of design packages.

c. Submission of mechanical/electrical/information systems layout
drawings.

d. Long procurement activities

e. Submission and approval of O & M manuals.

f. Submission and approval of as-built drawings.

g. Submission and approval of DD1354 data and installed equipment lists.

h. Submission and approval of testing and air balance (TAB).

i. Submission of TAB specialist design review report.

j- Submission and approval of fire protection specialist.

k. Submission and approval of Building Commissioning Plan, test data, and
reports: Develop the schedule logic associated with testing and
commissioning of mechanical systems to a level of detail consistent
with the contract commissioning requirements. All tasks associated
with all building testing and commissioning will be completed prior to
submission of building commissioning report and subsequent contract
completion.

[. Air and water balancing.

m. Building commissioning - Functional Performance Testing.

n. Controls testing plan submission.

0. Controls testing.

p. Performance Verification testing.
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g. Other systems testing, if required.

r. Contractor's pre-final inspection.

s. Correction of punch list from Contractor's pre-final inspection.

t. Government's pre-final inspection.

u. Correction of punch list from Government's pre-final inspection.
v. Final inspection.

3.3.6 Government Activities

* *% * * * * *

NOTE: Sel ection of construction or design-build
construction text required.

Show Government and other agency activities that could impact progress.

These activities include, but are not limited to: approvals, acceptance,
design reviews, environmental permit approvals by State regulators,

inspections, utility tie-in, Government Furnished Equipment (GFE) and

Notice to Proceed (NTP) for phasing requirements.

3.3.7 Standard Activity Coding Dictionary

Use the activity coding structure defined in the Standard Data Exchange

Format (SDEF) in ER 1-1-11 . This exact structure is mandatory. Develop
and assign all Activity Codes to activities as detailed herein. A

template SDEF compatible schedule backup file is available on the QCS web
site:  http://rms.usace.army.mil

The SDEF format is as follows:

Field Activity Code Length Description
1 WRKP 3 Workers per day
2 RESP 4 Responsible party
3 AREA 4 Area of work
4 MODF 6 Modification Number
5 BIDI 6 Bid Item (CLIN)
6 PHAS 2 Phase of work
7 CATW 1 Category of work
8 FOW 20 Feature of work*
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Field Activity Code

Length

Description

*Some systems require that FEATURE OF WORK values be placed in several activity code

fields. The notation shown is for Primavera P6. Refer to the specific software
guidelines with respect to the FEATURE OF WORK field requirements.

3.3.7.1 Workers Per Day (WRKP)

Assign Workers per Day for all field construction or direct work
activities, if directed by the Contracting Officer. Workers per day is

based on the average number of workers expected each day to perform a task
for the duration of that activity.

3.3.7.2 Responsible Party Coding (RESP)

Assign responsibility code for all activities to the Prime Contractor,

Subcontractor(s) or Government agency(ies) responsible for performing the
activity.

a. Activities coded with a Government Responsibility code include, but
are not limited to: Government approvals, Government design reviews,
environmental permit approvals by State regulators, Government
Furnished Property/Equipment (GFP) and Notice to Proceed (NTP) for
phasing requirements.

b. Activities cannot have more than one Responsibility Code. Examples of
acceptable activity code values are: DOR (for the designer of record);
ELEC (for the electrical subcontractor); MECH (for the mechanical
subcontractor); and GOVT (for USACE).

3.3.7.3 Area of Work Coding (AREA)

Assign Work Area code to activities based upon the work area in which the
activity occurs. Define work areas based on resource constraints or space
constraints that would preclude a resource, such as a particular trade or
craft work crew from working in more than one work area at a time due to
restraints on resources or space. Examples of Work Area Coding include
different areas within a floor of a building, different floors within a

building, and different buildings within a complex of buildings.

Activities cannot have more than one Work Area Code.

Not all activities are required to be Work Area coded. A lack of Work
Area coding indicates the activity is not resource or space constrained.

3.3.7.4 Modification Number (MODF)

Assign a Modification Number Code to any activity or sequence of

activities added to the schedule as a result of a Contract Modification,

when approved by Contracting Officer. Key all Code values to the
Government's modification numbering system. An activity can have only one
Modification Number Code.

3.3.7.5 Bid Item Coding (BIDI)

Assign a Bid Item Code to all activities using the Contract Line Item

SECTION 01 32 01.00 10 Page 11



Schedule (CLIN) to which the activity belongs, even when an activity is
not cost loaded. An activity can have only one BIDI Code.

3.3.7.6 Phase of Work Coding (PHAS)

NOTE: Sel ect tailored design-build construction text
for Design-Build projects.

* * *% *

* * *

Assign Phase of Work Code to all activities. Examples of phase of work

are design phase, procurement phase and construction phase. Each activity
can have only one Phase of Work code.

a. Code proposed fast track design and construction phases proposed to

allow filtering and organizing the schedule by fast track design and
construction packages.

b. If the contract specifies phasing with separately defined performance

periods, identify a Phase Code to allow filtering and organizing the
schedule accordingly.

3.3.7.7 Category of Work Coding (CATW)

NOTE: Include tailored design-build construction
text in Design-Build projects.

* * *% * *%

* *

Assign a Category of Work Code to all activities. Category of Work Codes

include, but are not limited to design, design submittal, design reviews,
review conferences, permits, construction submittal, procurement,
fabrication, weather sensitive installation, non-weather sensitive

installation, start-up, and testing activities. Each activity can have no

more than one Category of Work Code.

3.3.7.8 Feature of Work Coding (FOW)

Assign a Feature of Work Code to appropriate activities based on the
Definable Feature of Work to which the activity belongs based on the
approved QC plan.

Definable Feature of Work is defined in Section 01 45 00.00 10 QUALITY
CONTROL. An activity can have only one Feature of Work Code.

3.3.8 Contract Milestones and Constraints

Milestone activities are to be used for significant project events
including, but not limited to, project phasing, project start and end
activities, or interim completion dates. The use of artificial float
constraints such as "zero free float" or "zero total float" are prohibited.

Mandatory constraints that ignore or effect network logic are prohibited.
No constrained dates are allowed in the schedule other than those
specified herein. Submit additional constraints to the Contracting
Officer for approval on a case by case basis.
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3.3.8.1 Project Start Date Milestone and Constraint

The first activity in the project schedule must be a start milestone
titted "NTP Acknowledged," which must have a "Start On" constraint date
equal to the date that the NTP is acknowledged.

3.3.8.2 End Project Finish Milestone and Constraint

The last activity in the schedule must be a finish milestone titled "End
Project."

Constrain the project schedule to the Contract Completion Date in such a
way that if the schedule calculates an early finish, then the float
calculation for "End Project" milestone reflects positive float on the
longest path. If the project schedule calculates a late finish, then the
"End Project" milestone float calculation reflects negative float on the
longest path. The Government is under no obligation to accelerate
Government activities to support a Contractor's early completion.

3.3.8.3 Interim Completion Dates and Constraints

Constrain contractually specified interim completion dates to show
negative float when the calculated late finish date of the last activity
in that phase is later than the specified interim completion date.

3.3.8.3.1 Start Phase

Use a start milestone as the first activity for a project phase. Call the
start milestone "Start Phase X" where "X" refers to the phase of work.

3.3.8.3.2 End Phase

Use a finish milestone as the last activity for a project phase. Call the
finish milestone "End Phase X" where "X" refers to the phase of work.

3.3.9 Calendars

Schedule activities on a Calendar to which the activity logically

belongs. Develop calendars to accommodate any contract defined work
period such as a 7-day calendar for Government Acceptance activities,
concrete cure times, etc. Develop the default Calendar to match the
physical work plan with non-work periods identified including weekends and
holidays. Develop sSeasonal Calendar(s) and assign to seasonally affected
activities as applicable.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhkkkhkkkkhkkkkkkhhkkkhkkkkkkhkkkk

NOTE: Refer to ER 415-1-15 CONSTRUCTI ON TI ME
EXTENSI ONS FOR WEATHER f or suggested worki ng of the
contract clause that nust acconpany this paragraph
and for guidance on its application. Coordinate
with the responsible party for the Special Contract
Cl auses or Special Contract Requirenents to confirm
that TIME EXTENSI ONS FOR UNUSUALLY SEVERE WEATHER i s
included in the solicitation.

* *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *% *kkkkk *%

If an activity is weather sensitive it should be assigned to a calendar
showing non-work days on a monthly basis, with the non-work days selected
at random across the weeks of the calendar, using the anticipated adverse
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weather delay work days provided in the Special Contract [Clauses]
[Requirementns]. Assign non-work days over a seven-day week as weather
records are compiled on seven-day weeks, which may cause some of the
weather related non-work days to fall on weekends

3.3.10 Open Ended Logic

Only two open ended activities are allowed: the first activity "NTP
Acknowledged" may have no predecessor logic, and the last activity -"End
Project" may have no successor logic.

Predecessor open ended logic may be allowed in a time impact analyses upon
the Contracting Officer's approval.

3.3.11 Default Progress Data Disallowed

Actual Start and Finish dates must not automatically update with default
mechanisms included in the scheduling software. Updating of the percent
complete and the remaining duration of any activity must be independent
functions. Disable program features that calculate one of these
parameters from the other. Activity Actual Start (AS) and Actual Finish
(AF) dates assigned during the updating process must match those dates
provided in the Contractor Quality Control Reports. Failure to document
the AS and AF dates in the Daily Quality Control report will result in
disapproval of the Contractor's schedule.

3.3.12 Out-of-Sequence Progress

Activities that have progressed before all preceding logic has been
satisfied (Out-of-Sequence Progress) will be allowed only on a
case-hy-case basis subject to approval by the Contracting Officer.
Propose logic corrections to eliminate out of sequence progress or justify
not changing the sequencing for approval prior to submitting an updated
project schedule. Address out of sequence progress or logic changes in
the Narrative Report and in the periodic schedule update meetings.

3.3.13 Added and Deleted Activities
Do not delete activities from the project schedule or add new activities
to the schedule without approval from the Contracting Officer. Activity
ID and description changes are considered new activities and cannot be
changed without Contracting Officer approval.

3.3.14 Original Durations
Activity Original Durations (OD) must be reasonable to perform the work
item. OD changes are prohibited unless justification is provided
and approved by the Contracting Officer.

3.3.15 Leads, Lags, and Start to Finish Relationships
Lags must be reasonable as determined by the Government and not used in
place of realistic original durations, must not be in place to
artificially absorb float, or to replace proper schedule logic.
a. Leads (negative lags) are prohibited.

b. Start to Finish (SF) relationships are prohibited.
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3.3.16 Retained Logic

Schedule calculations must retain the logic between predecessors and
successors ("retained logic" mode) even when the successor activity(s)
starts and the predecessor activity(s) has not finished (out-of-sequence
progress). Software features that in effect sever the tie between
predecessor and successor activities when the successor has started and
the predecessor logic is not satisfied ("progress override") are not be
allowed.

3.3.17 Percent Complete

Update the percent complete for each activity started, based on the
realistic assessment of earned value. Activities which are complete but
for remaining minor punch list work and which do not restrain the
initiation of successor activities may be declared 100 percent complete to
allow for proper schedule management.

3.3.18 Remaining Duration

Update the remaining duration for each activity based on the number of
estimated work days it will take to complete the activity. Remaining
duration may not mathematically correlate with percentage found under
paragraph entitled Percent Complete.

3.3.19 Cost Loading of Closeout Activities

Cost load the "Correction of punch list from Government pre-final
inspection” activity(ies) not less than 1 percent of the present contract
value. Activity(ies) may be declared 100 percent complete upon the
Government's verification of completion and correction of all punch list
work identified during Government pre-final inspection(s).

3.3.19.1 As-Built Drawings

If there is no separate contract line item (CLIN) for as-built drawings,
cost load the "Submission and approval of as-built drawings" activity not
less than $35,000 or 1 percent of the present contract value, which ever
is greater, up to $200,000. Activity will be declared 100 percent
complete upon the Government's approval.

3.3.19.2 O & M Manuals

Cost load the "Submission and approval of O & M manuals" activity not less
than $20,000. Activity will be declared 100 percent complete upon the
Government's approval of all O & M manuals.

3.3.20 Early Completion Schedule and the Right to Finish Early

An Early Completion Schedule is an Initial Project Schedule (IPS) that

indicates all scope of the required contract work will be completed before

the contractually required completion date.

a. No IPS indicating an Early Completion will be accepted without being
fully resource-loaded (including crew sizes and manhours) and the
Government agreeing that the schedule is reasonable and achievable.

b. The Government is under no obligation to accelerate work items it is
responsible for to ensure that the early completion is met nor is it
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responsible to modify incremental funding (if applicable) for the
project to meet the contractor's accelerated work.

3.4 PROJECT SCHEDULE SUBMISSIONS

Provide the submissions as described below. The data CD/DVD, reports, and
network diagrams required for each submission are contained in paragraph
SUBMISSION REQUIREMENTS. If the Contractor fails or refuses to furnish
the information and schedule updates as set forth herein, then the

Contractor will be deemed not to have provided an estimate upon which a
progress payment can be made.

Review comments made by the Government on the schedule(s) do not relieve
the Contractor from compliance with requirements of the Contract Documents.

34.1 Preliminary Project Schedule Submission

Within 15 calendar days after the NTP is acknowledged submit the
Preliminary Project Schedule defining the planned operations detailed for
the first 90 calendar days for approval. The approved Preliminary Project
Schedule will be used for payment purposes not to exceed 90 calendar days
after NTP. Completely cost load the Preliminary Project Schedule to
balance the contract award CLINS shown on the Price Schedule. The
Preliminary Project Schedule may be summary in nature for the remaining
performance period. It must be early start and late finish constrained and
logically tied as specified. The Preliminary Project Schedule forms the
basis for the Initial Project Schedule specified herein and must include

all of the required plan and program preparations, submissions and
approvals identified in the contract (for example, Quality Control Plan,
Safety Plan, and Environmental Protection Plan) as well as design

activities, planned submissions of all early design packages, permitting
activities, design review conference activities, and other

non-construction activities intended to occur within the first 90 calendar
days. Government acceptance of the associated design package(s) and all
other specified Program and Plan approvals must occur prior to any planned
construction activities. Activity code any activities that are summary in
nature after the first 90 calendar days with Bid Item (CLIN) code (BIDI),
Responsibility Code (RESP) and Feature of Work code (FOW).

3.4.2 Initial Project Schedule Submission

NOTE: Include tailored design-build construction
text in Design-Build projects.

* * *% * *% * * * *

Submit the Initial Project Schedule for approval within 42 calendar days
after notice to proceed is issued. The schedule must demonstrate a
reasonable and realistic sequence of activities which represent all work

through the entire contract performance period. Include in the
design-build schedule detailed design and permitting activities, including

but not limited to identification of individual design packages, design
submission, reviews and conferences; permit submissions and any required
Government actions; and long lead item acquisition prior to design

completion. Also cover in the initial design-build schedule the entire
construction effort with as much detail as is known at the time but, as a
minimum, include all construction start and completion milestones, and

detailed construction activities through the dry-in milestone, including

all activity coding and cost loading. Include the remaining construction,
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including cost loading, but it may be scheduled summary in nature. As the
design proceeds and design packages are developed, fully detail the
remaining construction activities concurrent with the monthly schedule
updating process. Constrain construction activities by Government
acceptance of associated designs. When the design is complete,
incorporate into the then approved schedule update all remaining detailed
construction activities that are planned to occur after the dry-in

milestone. No payment will be made for work items not fully detailed in
the Project Schedule.

3.4.2.1 Design Package Schedule Submission

* *

NOTE: This paragraph applies only to design-build
procurements.

* *kkkkkkkkkk *kkkkkkkkhkhk *kkkkk *% *kkkkk *kkkkkkkkhkhk *kkkk

With each design package submitted to the Government, submit a fragnet
schedule extracted from the then current Preliminary, Initial or Updated
schedule which covers the activities associated with that Design Package
including construction, procurement and permitting activities.

3.4.3 Periodic Schedule Updates

*kkkkkkkkkhhhhhhkkkkkkkkkhkhkhhhhhhhhhrrkkkkrkhkhkhhhhhhhhhhrrkrkkkkkkhkhhhhhhix

NOTE: | nclude tailored design-build construction
text in Design-Build procurenents.

kkkkkkkkkkkkkkkkkkkkkhhkkhkkkkkkkkkkhhkkkkkkkkkkhhkkkhkkkkkkkkkkhkkkkhkkkkkkhkkkk

Update the Project Schedule on a regular basis, monthly at a minimum.
Provide a draft Periodic Schedule Update for review at the schedule update
meetings as prescribed in the paragraph PERIODIC SCHEDULE UPDATE
MEETINGS. These updates will enable the Government to assess Contractor's
progress. Update the schedule to include detailed construction activities
as the design progresses, but not later than the submission of the final
un-reviewed design submission for each separate design package. The
Contracting Officer may require submission of detailed schedule activities

for any distinct construction that is started prior to submission of a

final design submission if such activity is authorized.

a. Update information including Actual Start Dates (AS), Actual Finish
Dates (AF), Remaining Durations (RD), and Percent Complete is subject
to the approval of the Government at the meeting.

b. AS and AF dates must match the date(s) reported on the Contractor's
Quality Control Report for an activity start or finish.

3.5 SUBMISSION REQUIREMENTS

Submit the following items for the Preliminary Schedule, Initial Schedule,
and every Periodic Schedule Update throughout the life of the project:

3.5.1 Data CD/DVDs

Provide two sets of data CD/DVDs containing the current project schedule
and all previously submitted schedules in the format of the scheduling
software (e.g. .xer). Also include on the data CD/DVDs the Narrative
Report and all required Schedule Reports. Label each CD/DVD indicating
the type of schedule (Preliminary, Initial, Update), full contract number,
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Data Date and file name. Each schedule must have a unique file name and
use project specific settings.

3.5.2 Narrative Report

Provide a Narrative Report with each schedule submission. The Narrative
Report is expected to communicate to the Government the thorough analysis
of the schedule output and the plans to compensate for any problems,

either current or potential, which are revealed through that analysis.

Include the following information as minimum in the Narrative Report:

a. Ildentify and discuss the work scheduled to start in the next update
period.

b. A description of activities along the two most critical paths where
the total float is less than or equal to 20 work days.

c. A description of current and anticipated problem areas or delaying
factors and their impact and an explanation of corrective actions
taken or required to be taken.

d. Identify and explain why activities based on their calculated late
dates should have either started or finished during the update period
but did not.

e. Identify and discuss all schedule changes by activity ID and activity
name including what specifically was changed and why the change was
needed. Include at a minimum new and deleted activities, logic
changes, duration changes, calendar changes, lag changes, resource
changes, and actual start and finish date changes.

f. ldentify and discuss out-of-sequence work.
3.5.3 Schedule Reports

The format, filtering, organizing and sorting for each schedule report

will be as directed by the Contracting Officer. Typically, reports

contain Activity Numbers, Activity Description, Original Duration,
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date,
Late Finish Date, Total Float, Actual Start Date, Actual Finish Date, and
Percent Complete. Provide the reports electronically in .pdf format.
Provide | set(s) of hardcopy reports. The following lists typical
reports that will be requested:

3.53.1 Activity Report
List of all activities sorted according to activity number.
3.5.3.2 Logic Report

List of detailed predecessor and successor activities for every activity
in ascending order by activity number.

3.5.3.3 Total Float Report
A list of all incomplete activities sorted in ascending order of total
float. List activities which have the same amount of total float in

ascending order of Early Start Dates. Do not show completed activities on
this report.
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3.5.34 Earnings Report by CLIN

A compilation of the Total Earnings on the project from the NTP to the

data date, which reflects the earnings of activities based on the
agreements made in the schedule update meeting defined herein. Provided a
complete schedule update has been furnished, this report serves as the
basis of determining progress payments. Group activities by CLIN number
and sort by activity number. Provide a total CLIN percent earned value,
CLIN percent complete, and project percent complete. The printed report
must contain the following for each activity: the Activity Number,

Activity Description, Original Budgeted Amount, Earnings to Date, Earnings
this period, Total Quantity, Quantity to Date, and Percent Complete (based
on cost).

3.5.35 Schedule Log

Provide a Scheduling/Leveling Report generated from the current project
schedule being submitted.

3.54 Network Diagram

The Network Diagram is required for the Preliminary, Initial and Periodic
Updates. Depict and display the order and interdependence of activities
and the sequence in which the work is to be accomplished. The Contracting
Officer will use, but is not limited to, the following conditions to

review compliance with this paragraph:

3.54.1 Continuous Flow
Show a continuous flow from left to right with no arrows from right to
left. Show the activity number, description, duration, and estimated
earned value on the diagram.

3.54.2 Project Milestone Dates

Show dates on the diagram for start of project, any contract required
interim completion dates, and contract completion dates.

3.5.4.3 Critical Path

Show all activities on the critical path. The critical path is defined as
the longest path.

3.54.4 Banding

Organize activities using the WBS or as otherwise directed to assist in
the understanding of the activity sequence. Typically, this flow will
group activities by major elements of work, category of work, work area
and/or responsibility.

3.54.5 Cash Flow / Schedule Variance Control (SVC) Diagram
With each schedule submission, provide a SVC diagram showing 1) Cash Flow

S-Curves indicating planned project cost based on projected early and late
activity finish dates, and 2) Earned Value to-date.

SECTION 01 32 01.00 10 Page 19



3.6 PERIODIC SCHEDULE UPDATE
3.6.1 Periodic Schedule Update Meetings

Conduct periodic schedule update meetings for the purpose of reviewing the
proposed Periodic Schedule Update, Narrative Report, Schedule Reports, and
progress payment. Conduct meetings at least monthly within five days of
the proposed schedule data date. Provide a computer with the scheduling
software loaded and a projector which allows all meeting participants to

view the proposed schedule during the meeting. The Contractor's
authorized scheduler must organize, group, sort, filter, perform schedule
revisions as needed and review functions as requested by the Contractor
and/or Government. The meeting is a working interactive exchange which
allows the Government and Contractor the opportunity to review the updated
schedule on a real time and interactive basis. The meeting will last no
longer than 8 hours. Provide a draft of the proposed narrative report and
schedule data file to the Government a minimum of two workdays in advance
of the meeting. The Contractor's Project Manager and scheduler must
attend the meeting with the authorized representative of the Contracting
Officer. Superintendents, foremen and major subcontractors must attend
the meeting as required to discuss the project schedule and work.

Following the periodic schedule update meeting, make corrections to the
draft submission. Include only those changes approved by the Government
in the submission and invoice for payment.

3.6.2 Update Submission Following Progress Meeting

Submit the complete Periodic Schedule Update of the Project Schedule
containing all approved progress, revisions, and adjustments, pursuant to
paragraph SUBMISSION REQUIREMENTS not later than 4 work days after the
periodic schedule update meeting.

3.7 WEEKLY PROGRESS MEETINGS

Conduct a weekly meeting with the Government (or as otherwise mutually
agreed to) between the meetings described in paragraph entitled PERIODIC
SCHEDULE UPDATE MEETINGS for the purpose of jointly reviewing the actual
progress of the project as compared to the as planned progress and to

review planned activities for the upcoming two weeks. Use the current
approved schedule update for the purposes of this meeting and for the
production and review of reports. At the weekly progress meeting, address

the status of RFIs, RFPs and Submittals.

3.8 REQUESTS FOR TIME EXTENSIONS

Provide a justification of delay to the Contracting Officer in accordance
with the contract provisions and clauses for approval within 10 days of a
delay occurring. Also prepare a time impact analysis for each Government
request for proposal (RFP) to justify time extensions.

3.8.1 Justification of Delay

Provide a description of the event(s) that caused the delay and/or impact
to the work. As part of the description, identify all schedule activities
impacted. Show that the event that caused the delay/impact was the
responsibility of the Government. Provide a time impact analysis that
demonstrates the effects of the delay or impact on the project completion
date or interim completion date(s). Evaluate multiple impacts
chronologically; each with its own justification of delay. With multiple
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impacts consider any concurrency of delay. A time extension and the
schedule fragnet becomes part of the project schedule and all future
schedule updates upon approval by the Contracting Officer.

3.8.2 Time Impact Analysis (Prospective Analysis)

Prepare a time impact analysis for approval by the Contracting Officer
based on industry standard AACE 52R-06 . Utilize a copy of the last
approved schedule prior to the first day of the impact or delay for the
time impact analysis. If Contracting Officer determines the time frame
between the last approved schedule and the first day of impact is too
great, prepare an interim updated schedule to perform the time impact
analysis. Unless approved by the Contracting Officer, no other changes
may be incorporated into the schedule being used to justify the time
impact.

3.8.3 Forensic Schedule Analysis (Retrospective Analysis)

Prepare an analysis for approval by the Contracting Officer based on
industry standard AACE 29R-03 .

3.84 Fragmentary Network (Fragnet)

Prepare a proposed fragnet for time impact analysis consisting of a
sequence of new activities that are proposed to be added to the project
schedule to demonstrate the influence of the delay or impact to the
project's contractual dates. Clearly show how the proposed fragnet is to
be tied into the project schedule including all predecessors and
successors to the fragnet activities. The proposed fragnet must be
approved by the Contracting Officer prior to incorporation into the
project schedule.

3.85 Time Extension

The Contracting Officer must approve the Justification of Delay including
the time impact analysis before a time extension will be granted. No time
extension will be granted unless the delay consumes all available Project
Float and extends the projected finish date ("End Project" milestone)
beyond the Contract Completion Date. The time extension will be in
calendar days.

Actual delays that are found to be caused by the Contractor's own actions,
which result in a calculated schedule delay will not be a cause for an
extension to the performance period, completion date, or any interim
milestone date.

3.8.6 Impact to Early Completion Schedule

No extended overhead will be paid for delay prior to the original Contract
Completion Date for an Early Completion IPS unless the Contractor actually
performed work in accordance with that Early Completion Schedule. The
Contractor must show that an early completion was achievable had it not
been for the impact.

3.9 FAILURE TO ACHIEVE PROGRESS
Should the progress fall behind the approved project schedule for reasons

other than those that are excusable within the terms of the contract, the
Contracting Officer may require provision of a written recovery plan for
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approval. The plan must detail how progress will be made-up to include
which activities will be accelerated by adding additional crews, longer
work hours, extra work days, etc.

3.9.1 Artificially Improving Progress

Artificially improving progress by means such as, but not limited to,
revising the schedule logic, modifying or adding constraints, shortening
activity durations, or changing calendars in the project schedule is
prohibited. Indicate assumptions made and the basis for any logic,
constraint, duration and calendar changes used in the creation of the
recovery plan. Any additional resources, manpower, or daily and weekly
work hour changes proposed in the recovery plan must be evident at the
work site and documented in the daily report along with the Schedule
Narrative Report.

3.9.2 Failure to Perform

Failure to perform work and maintain progress in accordance with the
supplemental recovery plan may result in an interim and final
unsatisfactory performance rating and may result in corrective action
directed by the Contracting Officer pursuant to FAR 52.236-15 Schedules
for Construction Contracts, FAR 52.249-10 Default (Fixed-Price
Construction), and other contract provisions.

3.9.3 Recovery Schedule

Should the Contracting Officer find it necessary, submit a recovery
schedule pursuant to FAR 52.236-15 Schedules for Construction Contracts.

3.10 OWNERSHIP OF FLOAT

Except for the provision given in the paragraph IMPACT TO EARLY COMPLETION
SCHEDULE, float available in the schedule, at any time, may not be

considered for the exclusive use of either the Government or the

Contractor including activity and/or project float. Activity float is the

number of work days that an activity can be delayed without causing a

delay to the "End Project" finish milestone. Project float (if

applicable) is the number of work days between the projected early finish

and the contract completion date milestone.

3.11 TRANSFER OF SCHEDULE DATA INTO RMS/QCS

Import the schedule data into the Quality Control System (QCS) and export
the QCS data to the Government. This data is considered to be additional
supporting data in a form and detail required by the Contracting Officer
pursuant to FAR 52.232-5 Payments under Fixed-Price Construction
Contracts. The receipt of a proper payment request pursuant to FAR
52.232-27 Prompt Payment for Construction Contracts is contingent upon the
Government receiving both acceptable and approvable hard copies and
matching electronic export from QCS of the application for progress
payment.

3.12 PRIMAVERA P6 MANDATORY REQUIREMENTS
If Primavera P6 is being used, request a backup file template (.xer) from
the Government, if one is available, prior to building the schedule. The

following settings are mandatory and required in all schedule submissions
to the Government:

SECTION 01 32 01.00 10 Page 22



a. Activity Codes must be Project Level, not Global or EPS level.

b. Calendars must be Project Level, not Global or Resource level.

c. Activity Duration Types must be set to "Fixed Duration & Units"

d. Percent Complete Types must be set to "Physical".

e. Time Period Admin Preferences must remain the default "8.0 hr/day, 40

hr/iweek, 172 hr/month, 2000 hr/year". Set Calendar Work Hours/Day to
8.0 Hour days.

-

Set Schedule Option for defining Critical Activities to "Longest Path".

g. Set Schedule Option for defining progressed activities to "Retained
Logic".

>

. Set up cost loading using a single lump sum labor resource. The
Price/Unit must be $1/hr, Default Units/Time must be "8h/d", and
settings "Auto Compute Actuals" and "Calculate costs from units"
selected.

i. Activity ID's must not exceed 10 characters.

j- Activity Names must have the most defining and detailed description
within the first 30 characters.

-- End of Section --
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