R R R R ok R R kR R R R R R o o R ok ok ok ok o kR R R R R R R R R o o o ok o R o R R R R R R R R Rk

USACE / NAVFAC / AFCESA UFGS-01320A (May 2002)

Preparing Activity: USACE ;;;;;;;é;;; ______________
UFGS-01320A (August 2001)
UNIFIED FACILITIES GUIDE SPECIFICATIONS
References are in agreement with UMRL dated 25 June 2004

Latest Change indicated by CHG tags

khkkhkhkhkhkhkhkhkhkkkhkhkhkhkkkhkkkkhkkhkhkhkhkhkhkhhkhkhkhkhkhkhkkhkkkkkkkkkkkkkhkhkkhkhkkhkkkkkkkkkkkkkkkx*k
SECTION TABLE OF CONTENTS
DIVISION 01 - GENERAL REQUIREMENTS
SECTION 01320A

PROJECT SCHEDULE

05/02

PART 1 GENERAL

REFERENCES

1.1
1.2 QUALIFICATIONS

PART 2 PRODUCTS (Not Applicable)

PART 3 EXECUTION

3.1 GENERAL REQUIREMENTS

3.2 BASIS FOR PAYMENT

3.3 PROJECT SCHEDULE
3 Use of the Critical Path Method
3. Level of Detail Required

IS

.1 Start Phase
.2 End Phase

.3.1
3.2
3.3.2.1 Activity Durations
3.3.2.2 Design and Permit Activities
3.3.2.3 Procurement Activities
3.3.2.4 Critical Activities
3.3.2.5 Government Activities
3.3.2.6 Responsibility
3.3.2.7 Work Areas
3.3.2.8 Modification or Claim Number
3.3.2.9 Bid Item
3.3.2.10 Phase of Work
3.3.2.11 Category of Work
3.3.2.12 Feature of Work
3.3.3 Scheduled Project Completion
3.3.3.1 Project Start Date
3.3.3.2 Constraint of Last Activity
3.3.3.3 Early Project Completion
3.3.4 Interim Completion Dates
3.3.
3.3.

IS

SECTION 01320A Page 1



w w

WUl WwWwwwdkdwww

w W w o

w w

O 00 WwwwJ

B

wwww

WWWwwwulwwwwou ouluwwwu

W wwwwo oo

RUEENEEN|

<N oy U1 W

.4

.3 Phase X

Default Progress Data Disallowed
Out-of-Sequence Progress
Negative Lags

PROJECT SCHEDULE SUBMISSIONS

.1
.2
.3
.4

Preliminary Project Schedule Submission
Initial Project Schedule Submission
Periodic Schedule Updates

Standard Activity Coding Dictionary

SUBMISSION REQUIREMENTS

Ul Ul ol U U U OO UI O WN 0O

[

B

Ul o U1 ol

5.

Data Disks

.1 File Medium
.2 Disk Label
.3 File Name

Narrative Report
Approved Changes Verification
Schedule Reports

.1 Activity Report

.2 Logic Report

.3 Total Float Report
.4 Earnings Report

Network Diagram
Continuous Flow
Project Milestone Dates

.1
.2
.3 Critical Path
.4

Banding
5 S-Curves

PERIODIC PROGRESS MEETINGS

A O0OYOYOYOY W DN

wwww

3

s W N R

Meeting Attendance
Update Submission Following Progress Meeting
Progress Meeting Contents

Start and Finish Dates
Time Completion
Cost Completion
Logic Changes
.5 Other Changes

REQUESTS FOR TIME EXTENSIONS

.1
.2
.3

Justification of Delay
Submission Requirements
Additional Submission Requirements

DIRECTED CHANGES
OWNERSHIP OF FLOAT

End of Section Table of Contents --

SECTION 01320A Page 2



B R L L T R R R X R T X Y
USACE / NAVFAC / AFCESA UFGS-01320A (May 2002)

Preparing Activity: TUSACE Superseding
UFGS-01320A (August 2001)

UNIFIED FACILITIES GUIDE SPECIFICATIONS
References are in agreement with UMRL dated 25 June 2004

Latest Change indicated by CHG tags
khkkkkkkkkhkhkhkhkhkhkhkhkhkhhkhkhhkkhkkkhkkkhkhkkkkkkhkkkkkkhkhkkhkhkhkhkhkhkhkhkhkkhkkkkkkkkkkkkkkkkkkk

SECTION 01320A

PROJECT SCHEDULE
05/02
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NOTE: This guide specification covers the
requirements for the preparation and maintenance of
the project schedule for construction projects or
design-build construction projects..

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as

a Criteria Change Request (CCR).

Use of electronic communication is encouraged.

Brackets are used in the text to indicate designer
choices or locations where text must be supplied by
the designer.

This guide specification includes tailoring options
for construction projects and design-build
construction projects. Selection or deselection of
a tailoring option will include or exclude that
option in the section, but editing the resulting

section to fit the project is still required.
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PART 1 GENERAL
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NOTE: Selection of the optional requirements in
this guide specification should be coordinated with
Construction Division to ensure that the schedule
requirements are appropriate for the complexity of
the constructability portion of the BCOE review.

See ER 415-1-11. Paragraphs may not be removed from
this specification except as noted.
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If it is desired to monitor a Contractor's schedule
by use of an in-house program, this will require use
of the Standard Data Exchange Format (SDEF). Use of
proprietary systems will not be specified. See ER
1-1-11, Appendix A.
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1.1 REFERENCES
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NOTE: 1Issue (date) of references included in

project specifications need not be more current than

provided by the latest guide specification. Use of

SpecsIntact automated reference checking is

recommended for projects based on older guide

specifications.
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The publications listed below form a part of this specification to the
extent referenced. The publications are referred to within the text by the
basic designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

ER 1-1-11 (1995) Progress, Schedules, and Network
Analysis Systems

1.2 QUALIFICATIONS

The Contractor shall designate an authorized representative who shall be
responsible for the preparation of all required project schedule reports.

PART 2 PRODUCTS (Not Applicable)
PART 3 EXECUTION
3.1 GENERAL REQUIREMENTS
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NOTE: Selection of construction or design-build
construction text required.
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Pursuant to the Contract Clause, SCHEDULE FOR CONSTRUCTION CONTRACTS, a
Project Schedule as described below shall be prepared. The scheduling of
constructiondesign and construction shall be the responsibility of the
Contractor. Contractor management personnel shall actively participate in
its development. Subcontractors and suppliersDesigners, Subcontractors and
suppliers working on the project shall also contribute in developing and
maintaining an accurate Project Schedule. The approved Project Schedule
shall be used to measure the progress of the work, to aid in evaluating
time extensions, and to provide the basis of all progress payments.

3.2 BASIS FOR PAYMENT
The schedule shall be the basis for measuring Contractor progress. Lack of

an approved schedule or scheduling personnel will result in an inability of
the Contracting Officer to evaluate Contractor's progress for the purposes
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of payment. Failure of the Contractor to provide all information, as
specified below, shall result in the disapproval of the entire Project
Schedule submission and the inability of the Contracting Officer to
evaluate Contractor progress for payment purposes. In the case where
Project Schedule revisions have been directed by the Contracting Officer
and those revisions have not been included in the Project Schedule, the
Contracting Officer may hold retainage up to the maximum allowed by
contract, each payment period, until revisions to the Project Schedule have
been made.

.3 PROJECT SCHEDULE

The computer software system utilized by the Contractor to produce the
Project Schedule shall be capable of providing all requirements of this
specification. Failure of the Contractor to meet the requirements of this
specification shall result in the disapproval of the schedule. Manual
methods used to produce any required information shall require approval by
the Contracting Officer.

.3.1 Use of the Critical Path Method

The Critical Path Method (CPM) of network calculation shall be used to
generate the Project Schedule. The Contractor shall provide the Project
Schedule in the Precedence Diagram Method (PDM) .

.3.2 Level of Detail Required

The Project Schedule shall include an appropriate level of detail. Failure
to develop or update the Project Schedule or provide data to the
Contracting Officer at the appropriate level of detail, as specified by the
Contracting Officer, shall result in the disapproval of the schedule. The
Contracting Officer will use, but is not limited to, the following
conditions to determine the appropriate level of detail to be used in the
Project Schedule:

.3.2.1 Activity Durations

Contractor submissions shall follow the direction of the Contracting
Officer regarding reasonable activity durations. Reasonable durations are
those that allow the progress of activities to be accurately determined
between payment periods (usually less than 2 percent of all non-procurement
activities' Original Durations are greater than 20 days) .

.3.2.2 Design and Permit Activities
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NOTE: This paragraph applies only to design-build

procurements.
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Design and permitting activities, including necessary conferences and
follow-up actions and design package submission dates, shall be integrated
into the schedule.

.3.2.3 Procurement Activities
Tasks related to the procurement of long lead materials or equipment shall

be included as separate activities in the project schedule. Long lead
materials and equipment are those materials that have a procurement cycle
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of over 90 days. Examples of procurement process activities include, but
are not limited to: submittals, approvals, procurement, fabrication, and
delivery.

3.3.2.4 Critical Activities

The following activities shall be listed as separate line activities on the
Contractor's project schedule:

a. Submission and approval of mechanical/electrical layout drawings.
b. Submission and approval of O & M manuals.

c. Submission and approval of as-built drawings.

d. Submission and approval of 1354 data and installed equipment lists.
e. Submission and approval of testing and air balance (TAB).

f. Submission of TAB specialist design review report.

g. Submission and approval of fire protection specialist.

h. Submission and approval of testing and balancing of HVAC plus
commissioning plans and data.

i. Air and water balance dates.

j. HVAC commissioning dates.

k. Controls testing plan.

1. Controls testing.

m. Performance Verification testing.

n. Other systems testing, 1f required.

o. Prefinal inspection.

p. Correction of punchlist from prefinal inspection.
g. Final inspection.

3.3.2.5 Government Activities
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NOTE: NOTE: Selection of construction or

design-build construction text required.
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Government and other agency activities that could impact progress shall be
shown. These activities include, but are not limited to: approvals,
approvals, design reviews, environmental permit approvals by State
regulators, inspections, utility tie-in, Government Furnished Equipment
(GFE) and Notice to Proceed (NTP) for phasing requirements.
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3.3.2.6 Responsibility

All activities shall be identified in the project schedule by the party
responsible to perform the work. Responsibility includes, but is not
limited to, the subcontracting firm, contractor work force, or government
agency performing a given task. Activities shall not belong to more than
one responsible party. The responsible party for each activity shall be
identified by the Responsibility Code.

3.3.2.7 Work Areas

All activities shall be identified in the project schedule by the work area
in which the activity occurs. Activities shall not be allowed to cover
more than one work area. The work area of each activity shall be
identified by the Work Area Code.

3.3.2.8 Modification or Claim Number

Any activity that is added or changed by contract modification or used to
justify claimed time shall be identified by a mod or claim code that
changed the activity. Activities shall not belong to more than one
modification or claim item. The modification or claim number of each
activity shall be identified by the Mod or Claim Number. Whenever
possible, changes shall be added to the schedule by adding new activities.
Existing activities shall not normally be changed to reflect modifications.

3.3.2.9 Bid Item

All activities shall be identified in the project schedule by the Bid Item
to which the activity belongs. An activity shall not contain work in more
than one bid item. The bid item for each appropriate activity shall be
identified by the Bid Item Code.

3.3.2.10 Phase of Work

All activities shall be identified in the project schedule by the phases of
work in which the activity occurs. Activities shall not contain work in
more than one phase of work. The project phase of each activity shall be
by the unique Phase of Work Code.

3.3.2.11 Category of Work
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NOTE: Selection of construction or design-build

construction text required.
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All Activities shall be identified in the project schedule according to the
category of work which best describes the activity. Category of work
refers, but is not limited, to the procurement chain of activities
including such items as submittalsdesigns, design package submissions
design reviews, review conferences, permits, submittals, approvals,
procurement, fabrication, delivery, installation, start-up, and testing.
The category of work for each activity shall be identified by the Category
of Work Code.

3.3.2.12 Feature of Work

All activities shall be identified in the project schedule according to the
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feature of work to which the activity belongs. Feature of work refers, but
is not limited to, a work breakdown structure for the project. The feature
of work for each activity shall be identified by the Feature of Work Code.

.3.3 Scheduled Project Completion
The schedule interval shall extend from NTP to the contract completion date.
.3.3.1 Project Start Date

The schedule shall start no earlier than the date on which the NTP was
acknowledged. The Contractor shall include as the first activity in the
project schedule an activity called "Start Project". The "Start Project"
activity shall have an "ES" constraint date equal to the date that the NTP
was acknowledged, and a zero day duration.

.3.3.2 Constraint of Last Activity

Completion of the last activity in the schedule shall be constrained by the
contract completion date. Calculation on project updates shall be such
that if the early finish of the last activity falls after the contract
completion date, then the float calculation shall reflect a negative float
on the critical path. The Contractor shall include as the last activity in
the project schedule an activity called "End Project". The "End Project"
activity shall have an "LF" constraint date equal to the completion date
for the project, and a zero day duration.

.3.3.3 Early Project Completion

In the event the project schedule shows completion of the project prior to
the contract completion date, the Contractor shall identify those
activities that have been accelerated and/or those activities that are
scheduled in parallel to support the Contractor's "early" completion.
Contractor shall specifically address each of the activities noted in the
narrative report at every project schedule update period to assist the
Contracting Officer in evaluating the Contractor's ability to actually
complete prior to the contract period.

.3.4 Interim Completion Dates

Contractually specified interim completion dates shall also be constrained
to show negative float if the early finish date of the last activity in
that phase falls after the interim completion date.

.3.4.1 Start Phase

The Contractor shall include as the first activity for a project phase an
activity called "Start Phase X" where "X" refers to the phase of work. The
"Start Phase X" activity shall have an "ES" constraint date equal to the
date on which the NTP was acknowledged, and a zero day duration.

.3.4.2 End Phase
The Contractor shall include as the last activity in a project phase an
activity called "End Phase X" where "X" refers to the phase of work. The

"End Phase X" activity shall have an "LF" constraint date equal to the
completion date for the project, and a zero day duration.
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3.3.4.3 Phase X

The Contractor shall include a hammock type activity for each project phase
called "Phase X" where "X" refers to the phase of work. The "Phase X"
activity shall be logically tied to the earliest and latest activities in
the phase.

3.3.5 Default Progress Data Disallowed
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NOTE: The last 2 sentences of the paragraph will be

deleted if not required for the project.
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Actual Start and Finish dates shall not be automatically updated by default
mechanisms that may be included in CPM scheduling software systems. Actual
Start and Finish dates on the CPM schedule shall match those dates provided
from Contractor Quality Control Reports. Failure of the Contractor to
document the Actual Start and Finish dates on the Daily Quality Control
report for every in-progress or completed activity, and failure to ensure
that the data contained on the Daily Quality Control reports is the sole
basis for schedule updating shall result in the disapproval of the
Contractor's schedule and the inability of the Contracting Officer to
evaluate Contractor progress for payment purposes. Updating of the percent
complete and the remaining duration of any activity shall be independent
functions. Program features which calculate one of these parameters from
the other shall be disabled.

3.3.6 Out-of-Sequence Progress

Activities that have posted progress without all preceding logic being
satisfied (Out-of-Sequence Progress) will be allowed only on a case-by-case
approval of the Contracting Officer. The Contractor shall propose logic
corrections to eliminate all out of sequence progress or justify not
changing the sequencing for approval prior to submitting an updated project
schedule.

3.3.7 Negative Lags

Lag durations contained in the project schedule shall not have a negative
value.

3.4 PROJECT SCHEDULE SUBMISSIONS

The Contractor shall provide the submissions as described below. The data
disk, reports, and network diagrams required for each submission are
contained in paragraph SUBMISSION REQUIREMENTS.

3.4.1 Preliminary Project Schedule Submission

The Preliminary Project Schedule, defining the Contractor's planned
operations for the first [60] [ ] calendar days shall be submitted for
approval within [20] [ ] calendar days after the NTP is acknowledged.
The approved preliminary schedule shall be used for payment purposes not to
exceed [60] [ ] calendar days after NTP.

3.4.2 Initial Project Schedule Submission

The Initial Project Schedule shall be submitted for approval within [40]
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[ ] calendar days after NTP. The schedule shall provide a reasonable
sequence of activities which represent work through the entire project and
shall be at a reasonable level of detail.

.4.3 Periodic Schedule Updates

Based on the result of progress meetings, specified in "Periodic Progress
Meetings," the Contractor shall submit periodic schedule updates. These
submissions shall enable the Contracting Officer to assess Contractor's
progress. If the Contractor fails or refuses to furnish the information
and project schedule data, which in the judgement of the Contracting
Officer or authorized representative is necessary for verifying the
Contractor's progress, the Contractor shall be deemed not to have provided
an estimate upon which progress payment may be made.

.4.4 Standard Activity Coding Dictionary

The Contractor shall use the activity coding structure defined in the
Standard Data Exchange Format (SDEF) in ER 1-1-11, Appendix A. This exact
structure is mandatory, even if some fields are not used.

.5 SUBMISSION REQUIREMENTS

The following items shall be submitted by the Contractor for the
preliminary submission, initial submission, and every periodic project
schedule update throughout the life of the project:

.5.1 Data Disks

[Two] [ ] data disks containing the project schedule shall be provided.
Data on the disks shall adhere to the SDEF format specified in ER 1-1-11,
Appendix A.

.5.1.1 File Medium

Required data shall be submitted on 3.5 disks, formatted to hold 1.44 MB of
data, under the MS-DOS Version 5. or 6.x, unless otherwise approved by the
Contracting Officer.

.5.1.2 Disk Label

A permanent exterior label shall be affixed to each disk submitted. The
label shall indicate the type of schedule (Preliminary, Initial, Update, or
Change), full contract number, project name, project location, data date,
name and telephone number of person responsible for the schedule, and the
MS-DOS version used to format the disk.

.5.1.3 File Name

Each file submitted shall have a name related to either the schedule data
date, project name, or contract number. The Contractor shall develop a
naming convention that will ensure that the names of the files submitted
are unique. The Contractor shall submit the file naming convention to the
Contracting Officer for approval.

.5.2 Narrative Report

A Narrative Report shall be provided with the preliminary, initial, and

each update of the project schedule. This report shall be provided as the
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basis of the Contractor's progress payment request. The Narrative Report
shall include: a description of activities along the [2] [ ] most
critical paths, a description of current and anticipated problem areas or
delaying factors and their impact, and an explanation of corrective actions
taken or required to be taken. The narrative report is expected to relay
to the Government, the Contractor's thorough analysis of the schedule
output and its plans to compensate for any problems, either current or
potential, which are revealed through that analysis.

.5.3 Approved Changes Verification

Only project schedule changes that have been previously approved by the
Contracting Officer shall be included in the schedule submission. The
Narrative Report shall specifically reference, on an activity by activity
basis, all changes made since the previous period and relate each change to
documented, approved schedule changes.

.5.4 Schedule Reports

The format for each activity for the schedule reports listed below shall
contain: Activity Numbers, Activity Description, Original Duration,
Remaining Duration, Early Start Date, Early Finish Date, Late Start Date,
Late Finish Date, Total Float. Actual Start and Actual Finish Dates shall
be printed for those activities in progress or completed.

.5.4.1 Activity Report
A list of all activities sorted according to activity number.
.5.4.2 Logic Report

A list of Preceding and Succeeding activities for every activity in
ascending order by activity number. Preceeding and succeeding activities
shall include all information listed above in paragraph Schedule Reports.
A blank line shall be left between each activity grouping.

.5.4.3 Total Float Report

A list of all incomplete activities sorted in ascending order of total
float. Activities which have the same amount of total float shall be
listed in ascending order of Early Start Dates. Completed activities shall
not be shown on this report.

.5.4.4 Earnings Report

A compilation of the Contractor's Total Earnings on the project from the
NTP until the most recent Monthly Progress Meeting. This report shall
reflect the Earnings of specific activities based on the agreements made in
the field and approved between the Contractor and Contracting Officer at
the most recent Monthly Progress Meeting. Provided that the Contractor has
provided a complete schedule update, this report shall serve as the basis
of determining Contractor Payment. Activities shall be grouped by bid item
and sorted by activity numbers. This report shall: sum all activities in
a bid item and provide a bid item percent; and complete and sum all bid
items to provide a total project percent complete. The printed report
shall contain, for each activity: the Activity Number, Activity
Description, Original Budgeted Amount, Total Quantity, Quantity to Date,
Percent Complete (based on cost), and Earnings to Date.
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.5.5 Network Diagram

The network diagram shall be required on the initial schedule submission
and on monthly schedule update submissions. The network diagram shall
depict and display the order and interdependence of activities and the
sequence in which the work is to be accomplished. The Contracting Officer
will use, but is not limited to, the following conditions to review
compliance with this paragraph:

.5.5.1 Continuous Flow

Diagrams shall show a continuous flow from left to right with no arrows
from right to left. The activity number, description, duration, and
estimated earned value shall be shown on the diagram.

.5.5.2 Project Milestone Dates

Dates shall be shown on the diagram for start of project, any contract
required interim completion dates, and contract completion dates.

.5.5.3 Critical Path

The critical path shall be clearly shown.

.5.5.4 Banding

Activities shall be grouped to assist in the understanding of the activity
sequence. Typically, this flow will group activities by category of work,
work area and/or responsibility.

.5.5.5 S-Curves

Earnings curves showing projected early and late earnings and earnings to
date.

.6 PERIODIC PROGRESS MEETINGS

Progress meetings to discuss payment shall include a monthly onsite meeting
or other regular intervals mutually agreed to at the preconstruction
conference. During this meeting the Contractor shall describe, on an
activity by activity basis, all proposed revisions and adjustments to the
project schedule required to reflect the current status of the project.

The Contracting Officer will approve activity progress, proposed revisions,
and adjustments as appropriate.

.6.1 Meeting Attendance

The Contractor's Project Manager and Scheduler shall attend the regular
progress meeting.

.6.2 Update Submission Following Progress Meeting

A complete update of the project schedule containing all approved progress,
revisions, and adjustments, based on the regular progress meeting, shall be
submitted not later than 4 working days after the monthly progress meeting.

.6.3 Progress Meeting Contents

Update information, including Actual Start Dates, Actual Finish Dates,
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Remaining Durations, and Cost-to-Date shall be subject to the approval of
the Contracting Officer. As a minimum, the Contractor shall address the
following items on an activity by activity basis during each progress
meeting.

.6.3.1 Start and Finish Dates

The Actual Start and Actual Finish dates for each activity currently
in-progress or completed

.6.3.2 Time Completion

The estimated Remaining Duration for each activity in-progress. Time-based
progress calculations shall be based on Remaining Duration for each
activity.

.6.3.3 Cost Completion

The earnings for each activity started. Payment will be based on earnings
for each in-progress or completed activity. Payment for individual
activities will not be made for work that contains quality defects. A
portion of the overall project amount may be retained based on delays of
activities.

.6.3.4 Logic Changes

All logic changes pertaining to NTP on change orders, change orders to be
incorporated into the schedule, contractor proposed changes in work
sequence, corrections to schedule logic for out-of-sequence progress, lag
durations, and other changes that have been made pursuant to contract
provisions shall be specifically identified and discussed.

.6.3.5 Other Changes

Other changes required due to delays in completion of any activity or group
of activities include: 1) delays beyond the Contractor's control, such as
strikes and unusual weather. 2) delays encountered due to submittals,
Government Activities, deliveries or work stoppages which make re-planning
the work necessary. 3) Changes required to correct a schedule which does
not represent the actual or planned prosecution and progress of the work.

.7 REQUESTS FOR TIME EXTENSIONS

In the event the Contractor requests an extension of the contract
completion date, or any interim milestone date, the Contractor shall
furnish the following for a determination as to whether or not the
Contractor is entitled to an extension of time under the provisions of the
contract: justification, project schedule data, and supporting evidence as
the Contracting Officer may deem necessary. Submission of proof of delay,
based on revised activity logic, duration, and costs (updated to the
specific date that the delay occurred) is obligatory to any approvals.

.7.1 Justification of Delay

The project schedule shall clearly display that the Contractor has used, in
full, all the float time available for the work involved with this request.
The Contracting Officer's determination as to the number of allowable days
of contract extension shall be based upon the project schedule updates in
effect for the time period in question, and other factual information.
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Actual delays that are found to be caused by the Contractor's own actions,
which result in the extension of the schedule, will not be a cause for a
time extension to the contract completion date.

.7.2 Submission Requirements

The Contractor shall submit a justification for each request for a change
in the contract completion date of under 2 weeks based upon the most recent
schedule update at the time of the NTP or constructive direction issued for
the change. Such a request shall be in accordance with the requirements of
other appropriate Contract Clauses and shall include, as a minimum:

a. A list of affected activities, with their associated project
schedule activity number.

b. A brief explanation of the causes of the change.
c. An analysis of the overall impact of the changes proposed.
d. A sub-network of the affected area.

Activities impacted in each justification for change shall be identified by
a unique activity code contained in the required data file.

.7.3 Additional Submission Requirements

For any requested time extension of over 2 weeks, the Contracting Officer
may request an interim update with revised activities for a specific change
request. The Contractor shall provide this disk within 4 days of the
Contracting Officer's request.

.8 DIRECTED CHANGES

If the NTP is issued for changes prior to settlement of price and/or time,
the Contractor shall submit proposed schedule revisions to the Contracting
Officer within 2 weeks of the NTP being issued. The proposed revisions to
the schedule will be approved by the Contracting Officer prior to inclusion
of those changes within the project schedule. If the Contractor fails to
submit the proposed revisions, the Contracting Officer may furnish the
Contractor with suggested revisions to the project schedule. The
Contractor shall include these revisions in the project schedule until
revisions are submitted, and final changes and impacts have been
negotiated. If the Contractor has any objections to the revisions
furnished by the Contracting Officer, the Contractor shall advise the
Contracting Officer within 2 weeks of receipt of the revisions. Regardless
of the objections, the Contractor shall continue to update the schedule
with the Contracting Officer's revisions until a mutual agreement in the
revisions is reached. If the Contractor fails to submit alternative
revisions within 2 weeks of receipt of the Contracting Officer's proposed
revisions, the Contractor will be deemed to have concurred with the
Contracting Officer's proposed revisions. The proposed revisions will then
be the basis for an equitable adjustment for performance of the work.

.9 OWNERSHIP OF FLOAT

Float available in the schedule, at any time, shall not be considered for
the exclusive use of either the Government or the Contractor.

-- End of Section --
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