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NOTE: This guide specification covers the
requirements for special procedures for airfields,
heliports, harbors and radiological protection.

Comments and suggestions on this guide specification
are welcome and should be directed to the technical
proponent of the specification. A listing of the
technical proponents, including their organization
designation and telephone number, is on the Internet.

Recommended changes to a UFGS should be submitted as

a Criteria Change Request (CCR).
Use of electronic communication is encouraged.

This guide specification includes tailoring options
for EFD and EFA regional requirements. Selection or
deselection of a tailoring option will include or
exclude that option in the section, but editing of
the resulting section to fit the project is still
required.

Brackets are used in the text to indicate designer
choices or locations where text must be supplied by

the designer.
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PART 1 GENERAL

1.1 SUBMITTALS
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NOTE: Submittals must be limited to those necessary
for adequate quality control. The importance of an
item in the project should be one of the primary
factors in determining if a submittal for the item
should be required.

A “G” following a submittal item indicates that the

submittal requires Government approval. Some
submittals are already marked with a “G”. Only
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delete an existing “G” if the submittal item is not
complex and can be reviewed through the Contractor’s
Quality Control system. Only add a “G” if the
submittal is sufficiently important or complex in
context of the project.

For submittals requiring Government approval on Army
projects, a code of up to three characters within
the submittal tags may be used following the "G"
designation to indicate the approving authority.
Codes for Army projects using the Resident
Management System (RMS) are: "AE" for
Architect-Engineer; "DO" for District Office
(Engineering Division or other organization in the
District Office); "AO" for Area Office; "RO" for
Resident Office; and "PO" for Project Office. Codes
following the "G" typically are not used for Navy
projects.

Submittal items not designated with a "G" are
considered as being for information only for Army
projects and for Contractor Quality Control approval

for Navy projects.
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Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are [for Contractor Quality Control
approval.] [for information only. When used, a designation following the
"G" designation identifies the office that will review the submittal for
the Government.] The following shall be submitted in accordance with
Section 01330 SUBMITTAL PROCEDURES:

[ SD-01 Preconstruction Submittals
Watercraft list]
[ SD-04 Samples
Model Unit]
PART 2 PRODUCTS
Not used.
PART 3 EXECUTION

[3.1 HAZARDS TO [AIRFIELD] [HELIPORT] OPERATION

R R R R R R R R R R R o R R R R R o R R R R R R R R R R R R R R R R R R R R R R R R R R

NOTE: Include these paragraphs in projects where
work will occur on or near aircraft runways,
taxiways, or similar aircraft operational
facilities. Use the term "landing strip" when
dealing with heliports. TUse the term "runway" when
dealing with airplanes. Use the term "Operations

Officer," except as directed otherwise.
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In addition to "DFARS 252.236-7005, Airfield Safety Precautions," the
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following paragraphs apply.
3.1.1 Work in Proximity to [Runways] [Landing Strips]

Accomplish all construction work on [the runways, taxiways, and parking
aprons and in the end zones of the runways and 23 m 75 feet to each side of
the runways and taxiways] [the landing strip, 23 m 75 feet to each side
thereof, and on the taxiways and parking aprons] with extreme care
regarding the operation of aircraft. Cooperate closely, and coordinate
with [the Operations Officer and] the Contracting Officer. Park equipment
in an area designated by the Contracting Officer. Under no circumstances
shall equipment be parked overnight or for any extended period of time in
the proximity of the [runways or taxiways] [landing strip]. Leave no
material in areas where extreme care is to be taken regarding the operation
of aircraft.

3.1.2 Schedule of Work/Aircraft Operating Schedules

Schedule work to conform to aircraft operating schedules. The Government
will exert every effort to schedule aircraft operations so as to permit the
maximum amount of time for the Contractor's activities; however, in the
event of emergency, intense operational demands, adverse wind conditions,
and other such unforeseen difficulties, the Contractor shall discontinue
operations at the specified locations in the aircraft operational area for
the safety of the Contractor and military personnel and Government
property. Submit a schedule of the work to the Contracting Officer [for
transmittal to the Operations Officer] describing the work to be
accomplished; the location of the work, noting distances from the ends of
[runways, taxiways] [landing strips] and buildings and other structures as
necessary; and dates and hours during which the work is to be accomplished.
Keep the approved schedule of work current, and notify the Contracting
Officer of any changes prior to beginning each day's work.

3.1.3 Daytime Markings

During daylight, mark stationary and mobile equipment with international
orange and white checkered flags, mark the material, and work with yellow
flags.

3.1.4 Nighttime Markings

During nighttime, which begins 2 hours before sundown and ends 2 hours
after sunrise, mark stationary and mobile equipment and material, and work
with red lanterns. Where the [Operations Officer] [Contracting Officer]
determines that the red lanterns may confuse pilots approaching for
landings, the [Operations Officer] [Contracting Officer] may direct that the
red lanterns be left off or that the color of the globes be changed.

[3.1.5 Excavation
Open only those trenches for which material is on hand and ready for
placing therein. As soon as possible after the material has been placed
and work approved, backfill and compact the trenches as specified.
1[3.1.6 Contractor Safety Precautions
The contractor is advised that aircraft operations will produce extremely

high noise levels and will induce vibrations in pavements, structures, and
equipment in the vicinity, and may result in high velocity flying debris in
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the area. The contractor shall be responsible for providing all necessary
ear protective and other safety devices for his personnel, for insuring
protection of his equipment, and for scheduling the work to eliminate
hazards to his personnel and equipment and to prevent damage to work
performed by him.

103.1.7 Base Civil Engineering (BCE) Work Clearance Request

khkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhhkhhkhhhkhhhhkhkhhhkhhhhhkhhhhhhdhhdhdhdhdhdhhhdhhdhhdddhdddhhhhkhdd*x

NOTE: Include for Air Force projects.
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Obtain an approved BCE Work Clearance Request, AF Form 103, prior to the
start of excavation, digging work, or work that disrupts aircraft or
vehicular traffic flow, base utility services, fire and intrusion alarm
system, or routine activities of the Activity.

1]3.1.8 Radio Contact

Provide necessary battery powered portable radios, including one radio for
the tower. During work within the landing area, have an operator (who
speaks fluent English) available for radio contact with the tower at all
times. Radio frequency shall be approved by the tower.

103.2 HARBOR WATERWAYS

In addition to "DFARS 252.236-7002, Obstruction of Navigable Waterways,"
obtain from the [Operations Officer at the Naval Base, Pearl Harbor via
thel [ ] Contracting Officer, permission to use [Pearl Harbor] [ ]
waterways and the regulations and directives governing such usage. Submit
a watercraft list with a description of crafts, including sizes, types,
numbers and boat crew for approval.

[3.2.1 Hazards to Navigation

Maintain complete control of the movement of floating equipment and
material. Loose floating equipment and material are not permitted. Keep
in readiness at all times a powered craft capable of moving, securing and
disposing of floating equipment which may get loose and become a hazard to
navigation.

1[3.2.2 Submarine Cables or Underwater Utilities

R R R ok kR R R R R R R R R R o R R ok kR R R R R R R R R R R R R R R R R R R R R

NOTE: Include whenever dredging and submarine

cables or underwater utilities involved.
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Physically locate submarine cables or underwater utilities as indicated
prior to performance of work.

][3.2.3 RIMPAC Operational Exercises
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NOTE: Use when Pearl Harbor waterways involved.
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Due to the RIMPAC exercises conducted every even numbered years, the
Contractor shall anticipate delays and disruption in construction
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activities for a period of 60 consecutive calendar days during the

contract. Disruption may range from complete shutdown of construction
activity for a prolonged period of time or periodic short term shutdown of
less than a full day, but in no event will all such shutdowns in the
aggregate exceed 60 calendar days per calendar year. This affected period
is anticipated between 1 April and 31 July of evbery even numbered year.
Bidders shall take into consideration such delays when preparing their bids.

][3.2.4 Annual Pearl Harbor "Hydrofest"
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NOTE: Use when Pearl Harbor waterways involved.
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The annual Pearl Harbor "Hydrofest" activities will prevent access to the
waterways for a 2-week period during October or November. Bidders shall
take into consideration such delays when preparing their bid.

1[3.2.5 December 7, 1941 Commemorative Ceremonies

To minimize disturbances during Pearl Harbor's December 7, 1941
Commemorative Ceremonies, the Contractor shall shut down all construction
activities on the day that ceremonies are held.

1103.3 MODEL UNIT
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NOTE: Use the following paragraphs on projects with
repetitious unit construction. Require the
Contractor to complete a model unit to various
levels, and have the materials and workmanship
approved prior to proceeding with the remainder of
the project. Examples of such projects are BEQ's,
BOQ's, and family housing units, both renovations

and new construction.
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Prior to placement of material orders for components of the [BEQ living
suites] [BOQ living suites] [family housing units] [ ] and the
installation of those components throughout the project, the Contractor
shall complete the construction of the components of the model unit, and
gain the approval of the Contracting Officer for the materials and
workmanship therein.

khkkhkkhkhkhkhkhkkhkhkkhkhkkkhkhkhkkhkhkhkkhkkkhkhkhkhkkhkhkkhkhkkkhkhkkhkkkkkkhkkkhkhkhkhkhkhkhkkhkkkhkhkkkkkkkkkkkk
NOTE: Edit the following paragraph to describe the
extents of the model unit(s), and delineate whether
each is a housing unit building, or a multiple

resident living unit within a multi-unit building.
khkkhkhkhkhkhkhkhkhkkkhkkkhkhkhkhkkkkhkkhkhkhkhkhkhkhhkhkhkhkhkhkhkkhkkkkkkkkkkkkkhkkhkhkhkkkkkkkkkkkkkkkkkx*k
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NOTE: Choose housing unit and the last bracketed

option in the paragraph for family housing projects.
khkkhkhkhkhkhkhkhkhkhkkhkhkhkhkhkkhkkkhkkhkkhkhkhkhkhkhhkhkhkhkhkhkkkhkkkkkkkkkkkkkhkkhkhkhkkhkhkkkkkkkkkkkkkkx*k

3.3.1 Model Unit Description

The model unit shall be made up of enough [living suites consisting of two
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bedrooms and an interconnecting bathroom] [single family housing

units] [ ] to show all of the different levels of completion required
below. [The model unit shall have enough [suites] [housing units] to show
all level of completion simultaneously ([, except for foundation and floor
slab levels which are approved by the Contracting Officer and covered by
following levels]. ]The model unit shall be [living suites] [family housing
units] [ ] constructed at the location agreed upon with the Contracting
Officer and [a part of the permanent structure as indicated] [a temporary
structure constructed to full scale at the location indicated, and
demolished at the completion of the contract].

.3.2 Model Unit Requirements

The construction of the model unit shall adhere to the following
requirements:

a. Materials provided in model unit shall be those actually approved
in submittals. The QC Manager and Organization must be in place
to approve and process submittals in accordance with Section
01330, "Submittal Procedures". The Contractor shall not procure,
fabricate, or install materials prior to approval by the
Contracting Officer.

b. The Contracting Officer retains the right to disapprove and reject
materials or items which are not in compliance with the project
drawings and specifications.

c. After approval of initial product submittals, the Contractor shall
provide full size samples of these components in the required
color, and in sufficient quantity to completely outfit the model
unit. Full size samples shall be provided as dictated by the
construction schedule for installation of those components in the
model unit. Contractor shall not order or approve production of
any materials beyond those required for the model unit, until the
full size samples have been installed in the model unit and
approved by the Contracting Officer.

d. Construction of the model unit shall proceed immediately after the
Contracting Officer acknowledges the required product submittals
are approved.

e. The Contractor shall provide all temporary utilities and climate
control necessary to construct, inspect, approve, and maintain the
model unit.

f. The Contractor shall provide and maintain the following throughout
the construction period of the entire project: temporary parking
at the model unit; signage from the temporary parking to the model
unit; the visual approach to the unit including trash removal,
lawn [and landscaping ]maintenance.

g. Locate the model unit in an easily accessible location for public
tours. The Government shall retain the right to use the model
unit for supervised tours and public relations activities
following each level of completion. Tours will take place during
normal working hours.

[h. Prior to completion and approval of the model unit, and with
written permission to start from the Contracting Officer, the
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Contractor may perform general sitework and run major utility
lines for the rest of the project.]

khkhkhkhkhkhkhkhkhkhkhkhkhkhkhkhhkhhkhkhkhhhkhhhkhkhhhhhhhhhhhhhhhhhhdhhdddhhdhhddhddhddkdhdhhhhkhdd*x

NOTE: Include the next item when construction time
is limited. Confirm with Contracting Officer and
Activity User that they can consistently inspect and
approve the model unit's different levels of

completion before adding this option.
khkkkkhkhkhkhkhkhkkhkhkkkhkkkhkhkkhkhkhkkhkhkhkhkhkhkhkhkhkhkkhkhkkhkhkkkhkkkhkkkkhkkkkhkhkkhkhkkhkkkhkkkkkkkkkkkkk

[i. As each model unit's level of completion is approved by the
Contracting Officer, construction of that level's components
throughout the remainder of the project may proceed.]

.3.3 Model Unit Levels of Completion

R R R R R R R R R R R R R R R o o R ok ok ok kR ok R R R R R R R R R R o R R R R R R R R R R R

NOTE: Choose one of the three model unit completion
paragraphs below and confirm the selection with the
Using Activity and Contracting Officer. The first
bracketed option requiring the model unit to be
complete before starting the construction of the
facilities should only be used when delivery time of
the facility is not critical. This option will
delay the construction of the facility(s) until the
model unit is constructed and approved. The second
bracketed option using two levels of completion is
most effective on BEQ construction but can be used
on housing. The third bracketed option using
multiple levels of completion should be used when
time is a critical issue, especially on housing.
This option sets incremental approval of multiple
levels allowing contractor to proceed quickly into
the construction of the facility(s). In the third
option verify with the Contracting Officer the
number of approval stages needed. In this option,
levels may be combined if confirmed with Contracting

Officer.
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[The completed model unit shall be exhibited for approval. Upon completion,
the model unit shall be available to the Government for a period of fifteen
(15) working days for inspection after notification is received by
Contracting Officer.]

[Model unit shall be exhibited and approved at the following levels of
completion:

a. Level 1 (Pre-Finished Level) - Model unit construction within a
completed building exterior shall exhibit plumbing, ductwork,
electrical locations, exposed framing, and windows. Walls and
floors shall be unfinished but ready for application of final
finish. Upon completion of this level, model unit shall be
available to the Government for a period of five (5) working days
for inspection.

b. Level 2 (Finished Level) - Model unit construction shall exhibit
all materials, completely finished as specified, including
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fixtures, wall and floor finishes, cabinets, and shelving. Upon
completion, the model unit shall be available to the government
for a period of fifteen (15) working days for inspection.]

[Model unit shall be exhibited and approved at the following [7] [ ] levels
of completion. For inspection of model unit upon completion, Level 1 shall
each be available to the government for a period of twenty-eight (28)
calendar days, and Levels 2 through 7 shall each be available to the
government for a period of ten (10) calendar days.

a. Level 1 (Foundation & Floor Slab Level) - Model unit construction
shall exhibit treatment of earth excavation, testing of underslab
mechanical piping, earth compaction, assembly and support of
concrete reinforcing, technique of concrete movement and
placement, framing of foundation steps, placement of insulation,
final exposed concrete finished surface treatment, location
outlines of all walls, all slab penetrations, and structural
support points.

b. Level 2 (Framing Level) - Model unit construction shall exhibit
all load bearing and non-load bearing framing, sheathing,
anchorage for exterior shell materials, and shall be framed out
ready for trim.

c. Level 3 (Exterior Shell Level) - Model unit exterior construction
shall exhibit all exterior finishes, windows and doors with
temporary hardware, caulking, sealant, sheathing paper, wall ties,
locations of mechanical equipment, roofing, louvers, vents and
trim.

d. Level 4 (Plumbing, Mechanical and Electrical rough-in Level) -
Model unit construction shall exhibit electrical conduit and box
location for sgswitchesg, outlets fixtures, cable and data
collection. This level's model unit construction shall also
exhibit ductwork, built-in plumbing fixtures, plumbing piping, and
water pressure test of all plumbing pipe.

e. Level 5 (Interior Finishes-rough Level) - Model unit construction
shall exhibit non-veneer plaster, unspackled and uncaulked wall
and ceiling finishes, insulation, interior doors, final locations
of all outlets and fixtures.

f. Level 6 (Interior Finishes & Fixtures-final Level) - Model unit
construction shall exhibit final interior finishes, veneer
plaster, painting, caulking, built-in shelving, cabinetwork,
cabinet supported sinks, final door hardware, mechanical louvers,
final electrical equipment connections, electrical fixtures,
freestanding bathroom fixtures, properly functioning appliances,
and operation of mechanical and electrical systems.

[g. Level 7 (Site Finishes Level) - Model unit construction shall
exhibit final driveway, walks, exterior stairs, final concrete and
asphalt finished surface treatment, topsoil quality and
application, sodding/seeding of lawn, tree and shrub planting,
landscaping beds, playground fall areas and playground equipment.
Contracting Officer shall be notified and retain the right to
inspect all preparation and installation of pavings.]]]

-- End of Section --
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